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Kirstie Reynolds 
Environmental Compliance Lead 
San Diego Gas & Electric Company 
1010 Tavern Road, SD 1116 
Alpine, CA 91901 
(T) XXX-XXX-XXXX 
(C) XXX-XXX-XXXX 
(F) XXX-XXX-XXXX 

 
June 26, 2017  
 
Lisa Orsaba 
Project Manager 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA 94102 
 
Re:  Notice to Proceed (NTP) Request #6 to Reconstruct Phase II of the Overhead Portion of 

the Transmission Line (TL) 682 Component of the Cleveland National Forest Power Line 
Replacement Projects (Project) 

 
Dear Ms. Orsaba: 

On May 26, 2016, the California Public Utilities Commission (CPUC) granted San Diego 
Gas & Electric Company (SDG&E) a Permit to Construct the Project (Decision 16-05-038).  The 
decision conditionally authorizes construction of the Project with the implementation of 
pre-construction mitigation measures (MMs) identified in the Mitigation Monitoring, 
Compliance, and Reporting Program (MMCRP).  A Notice of Determination was submitted to 
the State Clearinghouse on May 31, 2016, indicating the CPUC’s approval of the Project.  In 
addition, the following agencies issued permits or Records of Decision (RODs) to indicate their 
approval of the Project: 

 The United States Forest Service (USFS) issued a Final ROD on March 11, 2016 and a 
Master Special Use Permit on September 19, 2016. 

 The Bureau of Land Management issued a Final ROD on September 28, 2016. 
 The Bureau of Indian Affairs issued a Final ROD on March 30, 2016.  

Activity Summary  
The reconstruction of TL682 is split into multiple phases due to continued landowner 
negotiations.  Phase II will cover the Rincon Substation to Pole Z118064, which is just west of 
the La Jolla Band of Luiseño Indians’ reservation.  SDG&E is formally requesting authorization 
from the CPUC to begin Phase II.  Authorization to begin construction of the other phases will 
be addressed in separate NTP requests.  Phase II of TL682 includes the following: 

 the replacement of 55 existing wood transmission poles with weathered steel poles and 
other appurtenant equipment; 
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• the replacement of 5 existing wood distribution poles with weathered steel poles and 
other appurtenant equipment; 

• the removal of 3 existing wood poles;  

• conditional approval of Poles Z118028, Z118029, Z118030, and Z118031, pending a 
tribal resolution with the La Jolla Band of Luiseño Indians;  

• reconductoring of the existing 12 kilovolt (kV) and 69 kV conductors1;  

• installation of fiber optic cable into the east side of the Rincon Substation; and 

• use of the previously approved Lake Henshaw Staging Yard.  

Phase II of TL682 will also include activities such as existing access road maintenance, 
establishment of temporary work areas associated with pole replacement activities, and use of 
identified navigation and construction-only roads for various construction activities (e.g., pole 
staging and stringing).  Some construction-only access roads may require vegetation trimming 
and/or minor grading, but they will be returned to pre-construction conditions upon completion 
of the reconstruction of TL682.  SDG&E will utilize public and named roads, as well as existing 
access roads, for travel to and from the Project and other construction activities.  In addition, 
SDG&E will minimize impacts to natural areas to the fullest extent feasible by utilizing existing 
bare ground and disturbed areas for parking and other construction-related activities along the 
Project alignment.  All activities described previously will be consistent with Section B: Project 
Description in the Project’s Final Environmental Impact Report/Environmental Impact Statement 
(EIR/EIS).    

The Lake Henshaw Staging Yard will be used as described in Section B: Project Description of 
the Final EIR/EIS, and will include activities such as staging, assembling, and storing equipment 
and materials.  The yard will be active for approximately 18 months.  

Attachment A: NTP #6 Components Map depicts the pole removal/replacement sites, stringing 
sites, and access roads required to reconstruct Phase II of TL682, as described by the Project’s 
EIR/EIS.2  Please note that Poles P253463, Z118014, Z118015, Z118017, Z118018, Z118023, 
Z118024, Z118034, Z118039, Z118042, P312729, Z118055, Z118056, Z118057, Z118058, 
Z118059, and Z118060 are listed as “pending” in Attachment A: NTP #6 Components Map 
because the recommendations and/or construction methodologies have changed from the 2011 
Appendix A tables included in the Historic Properties Management Plan.  Section B: Project 
Description of the Project’s Final EIR/EIS describes and analyzes construction methods, 
equipment, and procedures for removing and installing poles and conductors; allowed temporary 

                                                 
1 The 12 kV underbuild that will be reconductored along this portion of the TL682 alignment occurs from Pole 
Z115187 to Pole Z118064.  

2 Public and named roads that will be used for construction are not specifically identified in Attachment A: NTP #6 
Components Map, but approved access roads are. 
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work areas; and access road maintenance.  Reconstruction of TL682 will occur in accordance 
with the descriptions provided in Section B: Project Description of the Final EIR/EIS.   

Upon completion of construction activities on this component, all areas of temporary disturbance 
will be recontoured and restored to pre-construction conditions to the extent practicable.  
Cleanup work will include removal of any temporary facilities not required for other approved 
Project activities, as well as collection and proper disposal of any waste, trash, and debris.  
Reconstruction of Phase II of TL682 is anticipated to take approximately 14 months from initial 
mobilization through construction completion, beginning in July 2017 and ending in September 
2018. 

Table 1: Temporary Impact Acreage provides the temporary impacts associated with all work 
areas for Phase II of TL682.  

Table 1: Temporary Impact Acreage 

Temporary Impact 
Location 

Approximate Impacts 
(acres) 

Native Vegetation Non-Native 
Grassland 

Agricultural/Disturbed/ 
Developed/Bare Ground 

Anchor Work Areas 0.01 <0.01 0.02 

Pole Work Areas 0.51 0.41 2.24 

Stringing Sites -- -- 0.41 

Access Roads3 0.12 0.36 0.86 

Lake Henshaw Staging 
Yard -- 0.86 0.25 

TL682 Phase II Total 0.64 1.63 3.78 

Project Total to Date4 15.25 16.20 48.39 
 

Pre-Construction Mitigation Measures 
A list of all pre-construction MMs identified in the MMCRP and relevant to Phase II of TL682 is 
provided in Attachment B: Pre-Construction Status Report of this NTP request.  To facilitate 
tracking and implementation, each MM has been organized into tasks so that the various 
elements of each MM can be tracked separately.  Attachment B: Pre-Construction Status Report 
provides the full text of each MM for Phase II, as well as the corresponding completion status 
and details on the status.  Certain pre-construction submittals will apply to multiple phases of 

                                                 
3 SDG&E uses three types of access roads—maintained, navigation, and construction only.  Construction-only 
access roads can sometimes require improvements and maintenance, which create temporary impacts to vegetation.  

4 The total temporary impact acreage for the Project includes Phase II of TL682, as well as Revised NTP #1; Minor 
Project Refinement (MPR) #1; NTP #2; MPR #2; MPR #4; pending NTP #4; pending MPR #5; and pending MPR 
#6.  Temporary impacts due to outrigger adjustments and workspace adjustments will be totaled following 
completion of construction on each component.  Currently, there are no components where construction is 
complete. 
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TL682 reconstruction, which will be made explicitly clear during each submittal.  No 
construction work will occur until all of the applicable pre-construction MMs are fulfilled.     
 
 
SDG&E respectfully requests authorization of this NTP request by July 24, 2017 in order to 
begin construction activities along Phase II of TL682 and meet the overall Project schedule.  
Should you have any questions or need additional information, please do not hesitate to contact 
me at XXX-XXX-XXXX. 
 
 
Sincerely, 
 

 
 
Kirstie Reynolds 
Environmental Compliance Lead 
SDG&E 
 
 
Attachment A: NTP #6 Components Map 
Attachment B: Pre-Construction Status Report 
 
 
cc:  Allison Rice, Dudek 

Anna Bischoff, Dudek 
Brad Aughinbaugh, USFS 
KD Tyree, USFS 
Tim Knowd, SDG&E 
Edith Moreno, SDG&E 
Jennifer Kaminsky, SDG&E 
Heidi Waitley, SDG&E  
Jim Vanlandingham, SDG&E 
Rachel Ruston, SDG&E 
Anne Marie McGraw, Insignia Environmental (Insignia) 
Fred Bauermeister, Insignia  
Jeff Coward, Insignia 
Erin Tomaras, Insignia 
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Attachment B: Pre-Construction Status Report

Report Criteria:

SOURCE: MMCRP

TIMING: Design; Design and During; Design and Post; Pre; Pre and During; Pre and Post; Pre, During, and Post

LOCATION: TL682 Phase II

Monday, June 26, 2017

4:44:34 PM

-Complete

-Not Applicable OR To Be Implemented Immediately Prior to Construction 

-To Be Implemented During Construction

-Pending 

-To Be Implemented Following Construction 

Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Visual VIS-01 01 Scenery 
Conservation Plan

SDG&E shall file with the CPUC a Scenery Conservation Plan that is approved by the Forest Service and provided to other 
applicable jurisdictional agencies for review and comment. Each 69 kV power line or 12 kV distribution line segment will be 
covered under an individual section of the plan, and each section will be reviewed and approved by the appropriate agencies 
prior to any ground-disturbing activities for the specific segment. The purpose of this plan is to identify and implement specific 
actions that will minimize the project’s visual disturbance to the naturally established scenery. Specific actions shall also be 
identified and implemented for individual poles to protect existing views from established scenic vistas and roadways located 
outside of the CNF. Power and distribution line support towers shall be designed to minimize their visual prominence and 
contrast to the natural landscape. Individual poles anticipated to create adverse effects to scenic vistas and/or particularly 
noticeable visual contrast in existing views shall be designed, located, shaped, textured, and/or screened as necessary to minimize 
their visual contrast, blend and complement the adjacent forest and community character. Methods such as limiting the number 
of climbing pegs and identifying less visually intrusive pole markings for high voltage lines, consistent with CPUC requirements, 
shall be considered. SDG&E shall also be required to provide photorealistic visual simulations of typical proposed designs that 
include design features that may be incorporated into poles identified for visual treatment to demonstrate the effectiveness of 
such features in reducing visual contrast and prominence as viewed from sensitive viewsheds.

Pre and 
During

The USFS approved the Scenery Conservation 
Plan on September 8, 2016. A final copy of the 
plan was provided to the CPUC for its records 
on September 8, 2016. An updated plan that 
includes TL682 was submitted to the USFS on 
March 22, 2017. The USFS approved the plan on 
April 24, 2017. The Scenery Conservation Plan 
will be implemented during construction.

Complete

Visual VIS-02 01 CNF Land 
Management Plan 
Amendment

If the Forest Service selects to fire harden TL626, TL629, TL6923 or C157 or relocate TL626 (Options 1,2,3a,3b,4 and 5, it would 
have to approve a project-specific CNF Land Management Plan Amendment contemporaneously with the decision to authorize 
the MSUP and pole replacement project. The project-specific plan amendment would amend the Land Management Plan to allow 
project-specific exemptions for inconsistencies with the CNF Land Management Plan scenic integrity objectives.

PreTL682 was not identified in the Final EIR/EIS or 
ROD as conflicting with the Scenic Integrity 
Objectives established in the 2005 Land 
Management Plan or the 2014 Land 
Management Plan Amendment for the CNF; 
therefore, this measure is not applicable.

N/A

Visual VIS-02 02 CNF Land 
Management Plan 
Amendment

SDG&E would be required to compensate the Forest Service for the loss in scenic quality associated with the negative scenery 
effects that are inconsistent with the LMP scenic integrity objectives. Compensation shall be accomplished through agency 
approved scenery restoration activities, fee-payment for scenery restoration projects, or preservation of comparable lands.

PreTL682 was not identified in the Final EIR/EIS or 
USFS ROD as conflicting with the Scenic Integrity 
Objectives established in the 2005 Land 
Management Plan or the 2014 Land 
Management Plan Amendment for the CNF; 
therefore, compensatory mitigation is not 
required, and this measure is not applicable.

N/A

Biological 
Resources

APM-
BIO-02

01 Plant and Wildlife 
Surveys

All work areas will be surveyed for special-status plant and wildlife species by a qualified biologist prior to the commencement of 
construction in accordance with SDG&E's pre-activity survey report requirements.

PreQualified biologists conducted pre-activity 
surveys of this component in accordance with 
SDG&E's Subregional NCCP operational 
protocols. Documentation of the pre-activity 
study report submittal to the USFWS and CDFW 
was provided to the CPUC and USFS on May 23, 
2017.

Complete

Page 1 of 22



Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

APM-
BIO-05

01 Stringing Sites Stringing site locations are designed with a preference toward placement within roadways, where possible, to minimize additional 
potential impacts from grading and vegetation removal that may otherwise be required if these stringing sites were required to 
be located in vegetated, off-road areas.

DesignSDG&E placed stringing sites within existing 
roadways to the maximum extent feasible, as 
will be shown in the Workspace and Sensitive 
Resources Maps to be submitted prior to 
construction.

Pending

Biological 
Resources

APM-
BIO-06

01 Implement NCCP in 
Laguna Mountains 
Skipper Habitat

Although Laguna Mountains Skipper is not covered under SDG&E's Natural Community Conservation Plan (NCCP), SDG&E will 
utilize NCCP protocols 1, 2, 3, 5, 7, 8, 10, 11, 13, 14, 17, 24, 25, 29, 34, 35, 41, 44, 48, 54, 55, and 57 in United States (U.S.) Forest 
Service- (Forest Service-) modeled critical habitat and occupied habitat to minimize any potential impacts to this species. In 
addition, SDG&E will have a qualified biologist survey any Laguna Mountains Skipper habitat prior to work.

Pre and 
During

No modeled critical habitat or occupied habitat 
for Laguna Mountains skipper occurs within this 
component; therefore, this measure is not 
applicable.

N/A

Biological 
Resources

APM-
BIO-07

01 CA Spotted Owl 
Consultation

If California spotted owls are identified in the vicinity of proposed work areas during the pre-activity survey process, SDG&E will 
consult with the appropriate resource agencies to avoid impacts to nesting California spotted owl.

PrePre-construction surveys for California spotted 
owls were conducted and no California spotted 
owls were detected along Phase II of TL682. 
SDG&E, in consultation with the appropriate 
resource agencies, developed the Project's 
NBMP, which will be implemented before and 
during construction activities to avoid impacts 
to nesting California spotted owls. If nesting 
California spotted owls are detected during pre-
construction general nesting bird surveys, 
SDG&E will consult with the appropriate 
agencies to avoid impacts to this species.

To Be Implemented During 
Construction

Biological 
Resources

APM-
BIO-08

01 Design New Poles 
with Avian 
Protection Practices

SDG&E will design and install all new poles to conform to the guidelines in the Suggested Practices for Avian Protection on Power 
Lines Manual developed by the Avian Power Line Interaction Committee.

Design 
and 
During

The APP was prepared in accordance with MM 
BIO-28 and was approved by the CDFW on May 
18, 2016; the USFWS on June 20, 2016; the 
CPUC on July 19, 2016; and the USFS on June 
30, 2016. The APP includes specific APLIC 
measures that will be applied, as well as 
guidelines for specialized construction designs 
to meet APLIC standards. The APP will be 
implemented during construction.

To Be Implemented During 
Construction

Biological 
Resources

APM-
BIO-09

01 Bat Roost 
Coordination

If active bat roosts are identified during pre-activity surveys, SDG&E will coordinate with the U.S. Fish and Wildlife 
Service/California Department of Fish and Wildlife as appropriate.

PreNo active bat roosts were identified along Phase 
II of TL682 during the pre-activity survey; 
therefore, this measure is not applicable.

N/A

Biological 
Resources

BIO-01 01 Work Limits Confine all construction and construction-related activities to the minimum necessary area. All construction areas, access to 
construction areas, and construction-related activities shall be strictly limited to the areas identified in Section B, Project 
Description, Table B-7. The limits of approved work spaces (not including existing access roads) shall be delineated with stakes 
and/or flagging prior to beginning work in any area. In areas where SDG&E will not work within exclusive-use easements, SDG&E 
will post temporary signage along approved work limits, indicating that the area is an active construction/work zone and access is 
temporarily restricted. An environmental monitor shall complete weekly observations to ensure that all work is completed within 
the approved work limits, and in the event any work occurs beyond the approved limits, it shall be reported by SDG&E’s 
compliance team in accordance with the Mitigation Monitoring, Compliance, and Reporting program (see Section H).

Pre and 
During

Final engineering plans with delineated 
workspaces will be submitted as Workspace and 
Sensitive Resources Maps prior to construction. 
The approved work limits will be delineated 
with stakes and/or flagging immediately prior to 
construction. Additional restricted access 
signage will be installed at work areas outside of 
SDG&E exclusive-use easements immediately 
prior to construction.

Pending

Page 2 of 22



Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-02 01 Contractor Training Conduct contractor training for all construction staff. Prior to construction, all developer, contractor, and subcontractor 
personnel shall receive training regarding the appropriate work practices necessary to implement the mitigation measures and 
comply with environmental regulations, including plant and wildlife species avoidance, impact minimization, and best 
management practices. Sign-in sheets and hard hat decals shall be provided that document contractor training has been 
completed for construction personnel.

Pre and 
During

All construction personnel will attend the 
required Worker Environmental Awareness 
Program training immediately prior to working 
on the Project and will receive a hard-hat decal 
to indicate that they have attended the training. 
Training sign-in sheets will be submitted with 
the Weekly Environmental Compliance Reports 
during construction.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

BIO-03 01 Biological 
Monitoring

Conduct biological construction monitoring. An authorized biological monitor must be present at the construction sites during all 
initial ground-disturbing and vegetation-removal activities in undeveloped areas (i.e., not roads or existing developed areas). The 
monitor shall survey the construction project footprint and surrounding areas for compliance with all environmental 
specifications. Weekly biological construction monitoring reports shall be prepared and submitted to the appropriate permitting 
and responsible agencies through the duration of the ground-disturbing and vegetation-removal construction phase. Monthly 
biological construction monitoring reports shall be prepared and submitted through the duration of project construction to 
document compliance with environmental requirements.

Pre and 
During

Biological monitors approved by the CPUC and 
the USFS will conduct monitoring during initial 
ground disturbance and vegetation removal 
activities. Biological monitors that were 
identified as “Trainees Only” by the USFS will 
only conduct monitoring on private lands or 
under the supervision of a fully approved 
biologist on USFS-managed lands. Biological 
monitoring results will be included in the 
Weekly Environmental Compliance Reports.

To Be Implemented During 
Construction

Biological 
Resources

BIO-04 01 Habitat Restoration Restore all temporary construction areas pursuant to a Habitat Restoration Plan (HRP). All previously undisturbed temporary 
work areas not subject to long-term use or ongoing vegetation maintenance shall be revegetated with native species 
characteristic of the adjacent native vegetation communities in accordance with a Habitat Restoration Plan as described in SDG&E 
NCCP 7.2 Habitat Enhancement Measures. Restoration techniques may include the following: hydroseeding, hand-seeding, 
imprinting, and soil and plant salvage. Any salvage and relocation of species considered desert native plants shall be conducted in 
compliance with the California Desert Native Plant Act. The HRP shall include success criteria and monitoring specifications and 
shall be approved by the permitting agencies prior to construction of the project. At the completion of project construction, all 
construction materials shall be completely removed from the site. Topsoil located in areas to be restored will be conserved and 
stockpiled during the excavation process for use in the restoration of sites requiring restoration. Wherever possible, vegetation 
will be left in place or mowed, and not grubbed, or the NCCP, to avoid excessive root damage and allow for natural regrowth 
following construction. Temporary impacts shall be restored sufficient to compensate for the impact to the satisfaction of the 
permitting agencies (depending on the location of the impact). If restoration of temporary impact areas does not meet success 
criteria per the HRP, the temporary impact shall be considered a permanent impact and compensated accordingly (see MM BIO-
5).   Specifically, the HRP will include the following sections: Introduction; Mitigation Measure Summary; Plan Objectives; Plan 
Implementation; Pre-Construction Documentation; Clearing and Grading; Cleanup; Seeding; Other Planting Methods- Schedule- 
Restoration; Seeding and Planting - Restoration Monitoring; Monitoring Success Criteria, and Remedial Measures; Reporting; 
Completion of Restoration Program - Reference.  The HRP will be prepared by a habitat restoration specialist (approved by the 
CPUC and Forest Service) who will oversee implementation of the HRP. The HRP shall be submitted to the CPUC and the Forest 
Service for review and approval prior to implementation.

Pre, 
During, 
and 
Post

The Habitat Restoration Plan was approved by 
the CPUC and USFS on August 11, 2016. Jeffry 
Coward was approved as a Habitat Restoration 
Specialist by the CPUC on September 14, 2015 
and by the USFS on October 26, 2015. Cecilia 
Meyer-Lovell was approved as a Habitat 
Restoration Specialist by the CPUC on May 31, 
2016 and by the USFS on May 23, 2016. The 
Habitat Restoration Plan will be implemented 
during construction.

To Be Implemented During 
Construction

Biological 
Resources

BIO-06 01 Fire Prevention Implement fire prevention best management practices during construction and operation activities. Fire prevention best 
management practices shall be implemented during construction and operation of the project as specified by the Construction 
Fire Prevention/Protection Plan (to be developed as required under MM FF-1 and MM FF-2). The PALS system will be followed for 
any work on National Forest System lands.

Pre and 
During

The Construction Fire Prevention/Protection 
Plan was approved by the USFS on June 17, 
2016 and the CPUC on July 29, 2016. An 
updated plan was submitted to the CPUC and 
USFS on September 30, 2016 and May 31, 2017, 
but no approval was required. Fire prevention 
BMPs will be implemented during construction 
in accordance with the plan.

To Be Implemented During 
Construction
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-07 01 SWPPP Prepare and implement a Stormwater Pollution Prevention Plan. Prepare a Stormwater Pollution Prevention Plan pursuant to the 
specifications described in APM HYD-05 and MM HYD-1.

Pre and 
During

Phase II reconstruction of TL682 will be enrolled 
under the Construction General Permit (Order 
2009-0009-DWQ [as amended by 2010-0014-
DWQ and 2012-006-DWQ]). An NOI, a SWPPP, 
and other Permit Registration Documents for 
the Phase I reconstruction of TL682 were 
uploaded to the State Water Resources Control 
Board's Storm Water Multiple Applications and 
Report Tracking System on May 4, 2017 and a 
Waste Discharge Identification number was 
issued on May 9, 2017 (WDID# 9 37C379761). A 
COI to revise Construction General Permit 
coverage and include Phase II of TL682 will be 
uploaded to the State Water Resources Control 
Board's Storm Water Multiple Applications and 
Report Tracking System prior to construction. 
The SWPPP will be implemented during 
construction.

Pending

Biological 
Resources

BIO-09 01 Pole Replacement 
with RCAs

SDG&E shall identify all proposed replacement pole locations within the vicinity of Riparian Conservation Areas (RCAs) to identify 
those poles and associated access roads that can be reasonably relocated outside these areas and consult with the Forest Service 
for authorization of their relocation and proposed placement. These Forest Service requirements will only apply to National 
Forest System lands.

Pre and 
During

There are no RCAs located on USFS-managed 
land along Phase II of TL682; therefore, this 
measure is not applicable.

N/A

Biological 
Resources

BIO-10 01 Limit Impacts to 
Jurisdictional 
Features

Limit temporary and permanent impacts to jurisdictional features to the minimum necessary. Formal jurisdictional delineation 
and permits are required prior to construction for all work areas located within or adjacent to jurisdictional wetlands and waters. 
The applicant shall obtain and implement the terms and conditions of agency permit(s) for unavoidable impacts to jurisdictional 
wetlands and waters. All construction areas, access to construction areas, and construction-related activities shall be strictly 
limited to the areas within the approved work limits and delineated with stakes and/or flagging that shall be maintained 
throughout the construction period. The project applicant shall obtain applicable permits and provide evidence of permit 
approval, which may include but not be limited to a Clean Water Act Section 404 Permit from the ACOE, a Clean Water Act 
Section 401 water quality certification from the RWQCB, and a Section 1602 Streambed Alteration Agreement with the California 
Department of Fish and Wildlife for impacts to jurisdictional features prior to project construction. These permits are anticipated 
to be approved under the MSUP. The terms and conditions of these authorizations shall be implemented.

Pre and 
During

Surveys for jurisdictional wetlands and waters 
were completed in accordance with MM BIO-
10. No impacts to jurisdictional wetlands and 
waters from SDG&E’s final design and planned 
construction activities were identified for Phase 
II of TL682. Therefore, no additional 
jurisdictional permits will be obtained, and 
existing permits (e.g., the Streambed Alteration 
Agreement received on September 22, 2016) 
will not be utilized at this time.

N/A

Biological 
Resources

BIO-10 02 Limit Impacts to 
Jurisdictional 
Features

In addition, prior to conducting work or establishing the final design of a selected transmission line alignment, a planning-level 
assessment of aquatic resources will be conducted to identify the environmentally preferred alternative. The assessment will 
include review of the National Hydrography Dataset, National Wetland Inventory, U.S. Geological Survey topographic maps, high-
resolution digital photography, and necessary field checking. Once the environmentally preferred alternative is identified, a 
jurisdictional delineation will be conducted of the selected transmission line to ensure the final design is the Least 
Environmentally Damaging Practicable Alternative (LEDPA) and is in compliance with the Clean Water Act (CWA) Section 404(b)(1) 
Guidelines. The CWA Section 404 permit authorization will be obtained for any discharges into waters of the United States and 
the widths of access roads and construction of bridges over waters of the United States will be minimized to the extent feasible.

PreSurveys for jurisdictional wetlands and waters 
were completed in accordance with MM BIO-
10. No impacts to jurisdictional wetlands and 
waters from SDG&E’s final design and planned 
construction activities were identified for Phase 
II of TL682. Therefore, no additional 
jurisdictional permits will be obtained, and 
existing permits (e.g., the Streambed Alteration 
Agreement received on September 22, 2016) 
will not be utilized at this time.

N/A
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-11 01 Habitat Creation, 
Enhancement, 
Preservation, or 
Restoration

Implement habitat creation, enhancement, preservation, and/or restoration pursuant to a wetland mitigation plan to ensure no 
net loss of jurisdictional waters and wetlands. Temporary and permanent impacts to all jurisdictional resources shall be 
compensated through a combination of habitat creation (i.e., establishment), enhancement, preservation, and/or and restoration 
at a minimum of a 1:1 ratio or as required by the permitting agencies. Any creation, enhancement, preservation, and/or 
restoration effort shall be implemented pursuant to a Habitat Restoration Plan, which shall include success criteria and 
monitoring specifications, and shall be approved by the permitting agencies prior to construction of the project. A habitat 
restoration specialist will be designated and approved by the permitting agencies and will determine the most appropriate 
method of restoration. Restoration techniques may include hydroseeding, hand-seeding, imprinting, and soil and plant salvage (as 
discussed in SDG&E NCCP 7.2 Habitat Enhancement Measures). Temporary impacts shall be restored sufficient to compensate for 
the impact to the satisfaction of the permitting agencies (depending on the location of the impact). If restoration of temporary 
impact areas is not possible to the satisfaction of the appropriate agency, the temporary impact shall be considered a permanent 
impact and compensated accordingly. All habitat creation and restoration used as mitigation for the proposed project on public 
lands shall be located in areas designated for resource protection and management. All habitat creation and restoration used as 
mitigation for the proposed project on private lands shall include long-term management and legal protection assurances.

Pre and 
During

Construction activities associated with the 
reconstruction of Phase II of TL682 will not 
impact jurisdictional waters or wetlands. 
Therefore, no net loss of jurisdictional waters or 
wetlands will occur, and mitigation is not 
required.

N/A

Biological 
Resources

BIO-12 01 Drainage Crossing 
Requirements

Where drainage crossings are unavoidable, construct access roads at right angles to drainages. Unless not possible due to existing 
landforms or site constraints, access roads shall be built perpendicular to drainages to minimize the impacts to these resources 
and prevent impacts along the length of jurisdictional features.

Pre and 
During

No new, permanent access roads will be 
constructed for Phase II of TL682; therefore, this 
measure is not applicable.

N/A

Biological 
Resources

BIO-13 01 Special Status Plant 
Surveys

Conduct preconstruction surveys for special status plants in areas not accessible during previous rare plant surveys. Prior to 
construction, San Diego Gas & Electric (SDG&E) shall retain a qualified biologist approved by the California Public Utilities 
Commission (CPUC) and Forest Service to conduct a focused rare plant survey on site during the time period when the previously 
described special-status plant species are detectable.  Table D.4-123 in EIR/EIS describes the 40 blooming plant species that shall 
be surveyed, months they shall be surveyed (i.e., blooming periods), and the TL/circuits on which they occur. Cuyamaca cypress 
and tecate cypress can be surveyed anytime of the year. Surveys shall be conducted in areas not included during rare plant 
surveys (see Chambers Group Inc. 2012b, Table 2).  Of the 40 species described, there is some potential for 8 of these species to 
occur in vernal pools, including California Orcutt grass*, Cuyamaca larkspur, long-spined spineflower, Orcutt’s brodiaea*, San 
Diego goldenstar*, San Diego thornmint*, Santa Lucia dwarf rush, and variegated dudleya*. These 8 species are also included in 
Table D.4-12. These species will also be protected through implementation of, the SDG&E Natural Community Conservation Plan 
(NCCP), and through avoidance of impacts to wetlands (MM BIO-10 through MM BIO-12).  Locations of special-status plants shall 
be identified and inventoried. The qualified biologist shall supervise construction activities within the vicinity of areas identified as 
having special-status plant species. Impacts to special-status plant species shall be avoided to the maximum extent possible by 
installing fencing or flagging, marking areas to be avoided in construction areas, and limiting work in areas identified as having 
special-status plant species to periods of time when the plants have set seed and are no longer growing.  Where impacts to 
special-status plant species are unavoidable, the impact shall be quantified and compensated through off-site land preservation 
and/or plant salvage and relocation as determined by the qualified biologist and approved by the CPUC. Alternatively, if the 
special-status plant species in question is a Covered Species within the SDG&E NCCP, mitigation consistent with measures 
established in the NCCP shall be provided.  The results of the focused plant surveys and measures outlined above that will be 
implemented by SDG&E in the event special-status plant species are identified within the biological survey area shall be provided 
to CPUC and Forest Service. CPUC and Forest Service will review and approve the rare plant survey report and recommended 
avoidance or mitigation approached prior to issuance of a notice to proceed.

Pre and 
During

Qualified biologists approved by the CPUC and 
USFS conducted special-status plant surveys in 
2016 for areas of TL682 that were not accessible 
during previous special-status plant surveys, as 
well as for the entire alignment. The 2016 Rare 
Plant Survey Report for TL682 was submitted to 
the CPUC and USFS on December 21, 2016.

Complete
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-14 01 Special Status Plant 
Fencing/Flagging

Install fencing or flagging around identified special-status plant species populations in the construction areas. Prior to the start of 
construction, a qualified biologist shall conduct focused surveys during the appropriate blooming period for special-status plant 
species for all construction areas. All of the special-status plant locations shall be recorded using a Global Positioning System 
(GPS), which will be used to site the avoidance fencing/flagging. Special-status plant species shall be avoided to the maximum 
extent possible by all construction activities. The boundaries of all special-status plant species to be avoided shall be delineated in 
the field with clearly visible fencing or flagging. The fencing/flagging shall be maintained for the duration of project construction 
activities.

Pre and 
During

Notification of planned special-status plant 
species surveys was provided on April 14 and 
August 16, 2016. Qualified biologists approved 
by the USFS and the CPUC conducted focused 
special-status plant surveys in the spring and 
summer of 2016. GIS shapefiles reflecting the 
results of the surveys and the locations of 
special-status plant species occurrences were 
submitted to the CPUC and USFS on November 
2, 2016. Workspace and Sensitive Resources 
Maps depicting special-status plant locations 
and fencing/flagging will be submitted to the 
CPUC and USFS prior to construction. 
Special‐status plant species will be fenced or 
flagged immediately prior to construction.

Pending

Biological 
Resources

BIO-15 01 Special-Status Plant 
Compensation

Implement special-status plant species compensation. Impacts to special-status plant species shall be maximally avoided. Where 
impacts to special-status plant species are unavoidable, the impact shall be quantified and compensated through off-site land 
preservation and/or plant salvage and relocation. Where off-site land preservation is biologically preferred, the land shall contain 
comparable special-status plant resources as the impacted lands and shall include long-term management and legal protection 
assurances to the satisfaction of the Forest Service. Land preservation must be completed within 36 months of initiation of 
construction. Where salvage and relocation is demonstrated to be feasible and biologically preferred, it shall be conducted 
pursuant to an agency-approved plan that details the methods for salvage, stockpiling, and replanting, as well as the 
characteristics of the receiver sites. Any salvage and relocation plans shall be approved by the permitting agencies prior to project 
construction. Any salvage and relocation of species considered desert native plants shall be conducted in compliance with the 
California Desert Native Plant Act. Success criteria and monitoring shall also be included in the plan. If salvage and relocation is 
not possible to the satisfaction of the Forest Service, off-site land preservation shall be required. Forest Service requirements will 
only apply to National Forest System lands.

Pre and 
During

The Special-Status Plant Species Salvage and 
Relocation Plan was approved by the CPUC on 
August 22, 2016 and by the USFS on August 24, 
2016. SDG&E will implement the Special-Status 
Plant Species Salvage and Relocation Plan prior 
to initial ground-disturbing activities. The 
approved Habitat Restoration Plan will be 
implemented during and after construction for 
impacts to sensitive plant species.

To Be Implemented During 
Construction

Biological 
Resources

BIO-16 01 Special-Status 
Butterfly Fencing 
and Surveys

Install fencing or flagging around identified special-status butterfly host species populations in the construction areas and road 
maintenance. Prior to the start of construction, a qualified biologist shall conduct focused surveys during the appropriate 
blooming period for larvae or adult (nectar sources or egg laying sources) plant for the following species: Hermes copper 
butterfly, Laguna Mountains skipper, or Quino checkerspot butterfly. These host plants include Cleveland’s horkelia, western 
plantain, bird’s beak, owl’s clover, California buckwheat, and spiny redberry. Similar protective measures for special-status plants 
(identified in MM BIO-13 and MM BIO-14) shall be implemented. Occupied or suitable habitat for these species shall be avoided 
to the greatest extent feasible. In addition to the implementation of SDG&E NCCP Operational Protocols, site visits will be 
conducted prior to construction and road maintenance. Prior to site visits, a digital database of known host plant populations will 
be reviewed. Site visits will verify the known locations of host plant populations in the area and, if present, avoid those locations.

PreNotification of planned surveys was provided in 
February, March, April, and August 2016. 
Qualified biologists approved by the USFS and 
CPUC conducted special‐status butterfly habitat 
surveys and focused special-status plant surveys 
in 2016 along TL682 to identify locations of host 
plant species. GIS shapefiles of the locations of 
all special-status and host plant species 
observed during the surveys were submitted to 
the CPUC and USFS on November 2, 2016. 
Workspace and Sensitive Resources Maps 
depicting areas to be fenced or flagged to 
protect special-status butterfly host plant 
species will be submitted to the CPUC and USFS 
prior to construction. All special-status butterfly 
host plant species observed within suitable 
habitat for those species will be flagged for 
avoidance to the greatest extent feasible prior 
to the start of construction.

Pending
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-17 01 Butterfly Protocol 
Surveys

Conduct protocol surveys for Quino checkerspot, Hermes copper, and Laguna Mountains skipper butterflies within 1 year prior to 
project construction activities in occupied habitat. The project proponent shall conduct preconstruction protocol surveys for 
Quino checkerspot butterfly, Laguna Mountains skipper, and Hermes copper butterfly within 1 year prior to construction 
activities (or unless coordination with the U.S. Fish and Wildlife Service determines that SDG&E’s low-effect habitat conservation 
plan (HCP) for Quino (SDG&E 2007) adequately protects the species, historical surveys are adequate, or as superseded by 
consultation with the USFWS and Forest Service) in any project construction area known to support the species.  Surveys shall be 
conducted by a qualified biologist in accordance with the most currently accepted protocol survey methods for Quino 
checkerspot and Laguna Mountains skipper. This includes current habitat assessment and reporting requirements. Results shall be 
reported to USFWS and the CDFW South Coast Regional Office within 45 days of the completion of the survey. Surveys for Hermes 
copper butterfly shall follow County of San Diego Guidelines. A qualified biologist shall survey all potential habitat for Hermes 
copper which includes any woody (mature) spiny redberry shrub with California buckwheat within 15 feet. California buckwheat 
without spiny redberry nearby is not considered suitable habitat. If California buckwheat is within 15 feet of a mature spiny 
redberry shrub, additional vegetation within 15 feet should also be considered potential habitat for Hermes copper. All butterfly 
protocol survey data shall be provided to the CDFW South Coast Regional Office.

PreNotification of planned surveys was provided in 
February, March, and April 2016. Qualified 
biologists approved by the USFS and the CPUC 
conducted protocol-level QCB surveys in 2016 in 
accordance with MM BIO-17. There is no 
habitat along TL682 that supports Laguna 
Mountains skipper or Hermes copper butterfly. 
The QCB Focused Survey Report for TL682 was 
submitted to the CPUC and USFS on July 25, 
2016, and to the CDFW and USFWS on August 8, 
2016. Documentation of the QCB Focused 
Survey Report submittal to the CDFW and 
USFWS was provided to the CPUC and USFS on 
September 1, 2016.

Complete

Biological 
Resources

BIO-18 01 Butterfly Habitat 
Compensation

Provide compensation for temporary and permanent impacts to Occupied or Critical Habitat for Quino checkerspot, Hermes 
copper, and Laguna Mountains skipper butterfly habitat through conservation and/or restoration. Temporary and permanent 
impacts to Quino checkerspot butterfly and Laguna Mountains skipper shall be compensated through a combination of habitat 
compensation and habitat restoration at a minimum of a 2:1 mitigation ratio for occupied non-critical habitat and a minimum of a 
3:1 mitigation ratio for critical habitat, or as required by the permitting agencies. Forest-related impacts will be mitigated at the 
ratios provided above on Forest Service lands and in coordination with the Forest Service. Habitat compensation shall be 
accomplished through U.S. Fish and Wildlife Service-approved land preservation or mitigation fee payment for the purpose of 
habitat compensation of lands supporting Quino checkerspot butterfly or Laguna Mountains skipper as appropriate. Mitigation 
for Hermes copper butterfly shall consist of 1:1 replacement of temporary impacts to occupied habitat, where host plants are 
impacted, and at a 2:1 ratio where permanent impacts occur. Land preservation or mitigation fee payment for habitat 
compensation must be completed within 18 months of permit issuance. Habitat restoration may be appropriate as habitat 
compensation provided that the restoration effort is demonstrated to be feasible and implemented pursuant to a Habitat 
Restoration Plan, which shall include success criteria and monitoring specifications and shall be approved by the permitting 
agencies prior to project construction. All habitat compensation and restoration used as mitigation for the proposed project on 
public lands shall be located in areas designated for resource protection and management. All habitat compensation and 
restoration used as mitigation for the proposed project on private lands shall include long-term management and legal protection 
assurances.

Pre and 
During

No designated critical habitat for QCB, Hermes 
copper butterfly, or Laguna Mountains skipper 
occurs along TL682. Based on 2016 protocol 
survey results and the SDG&E QCB Low-Effect 
HCP, there is no occupied QCB habitat along 
TL682. There is no potential for impacts to 
occupied habitat for Laguna Mountains skipper 
or Hermes copper butterfly along TL682. No 
temporary or permanent impacts to occupied 
or critical habitat for QCB, Hermes copper 
butterfly, or Laguna Mountains skipper habitat 
are anticipated; therefore, no compensation for 
impacts is required, and this measure is not 
applicable.

N/A

Biological 
Resources

BIO-19 01 Avoid Butterfly Host 
Plants

Final design of power and distribution line and access roads through Quino checkerspot and Laguna Mountains skipper critical 
habitat and Hermes copper occupied habitat shall maximally avoid host plants for these species. The final design of the proposed 
project through Quino checkerspot, Hermes copper, and Laguna Mountains skipper butterfly habitat shall maximally avoid and 
minimize habitat resources used by these species based on safety and other superseding regulatory requirements. The applicant 
shall explore alternate tower locations, reduced road widths, reduced vegetation maintenance, and other design modifications to 
minimize impacts to host plants in critical habitat for these species, and it shall obtain agency approval of the final design through 
this area. If impacts are not avoided, compensatory mitigation, as described per MM BIO-18, will be required. This measure shall 
apply to all locations that have been designated as critical or occupied habitat for these species.

PreThis measure applies to QCB and Laguna 
Mountains skipper critical habitat and Hermes 
copper butterfly occupied habitat. No QCB and 
Laguna Mountains skipper critical habitat or 
Hermes copper butterfly occupied habitat exists 
along TL682; therefore, this measure is not 
applicable.

N/A

Biological 
Resources

BIO-20 01 Obtain Wildlife 
Permits

Obtain and implement the terms of agency permit(s) with jurisdiction federal or state-listed species. In addition to the obligation 
of the Forest Service consulting with the USFWS on the project, if federally listed wildlife species not already covered by SDG&E’s 
NCCP (including any species that may be listed prior to issuance of the PTC and MSUP) may be impacted by the project, the Forest 
Service will initiate a Section 7 consultation with the U.S. Fish and Wildlife Service (USFWS). If state-listed wildlife species not 
already covered by SDG&E’s NCCP may be impacted by the project, SDG&E will seek a Section 2081 permit (or consistency 
determination) from the California Department of Fish and Wildlife (CDFW). In addition, take authorization for golden eagles will 
require coordination with the USFWS and CDFW. SDG&E shall implement and/or adhere to all USFWS recommendations 
stipulated by the Forest Service in the Special Use Permit; SDG&E shall implement and/or adhere to all requirements in CDFW 
permit. SDG&E will not need a Section 2081 permit if the potentially impacted species or action is covered by SDG&E’s NCCP. The 
Forest Service is required to consult with the USFWS for their federal action (approving the MSUP) as identified in Section A, Table 
A-3.

PreThe Project is covered by SDG&E's Subregional 
NCCP and QCB Low‐Effect HCP. A Biological 
Opinion was issued for the Project on 
November 19, 2015. Conservation measures 
from the Biological Opinion will be 
implemented prior to and during construction.

To Be Implemented During 
Construction
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-20 02 Obtain Wildlife 
Permits

When conducting work within designated critical habitat for the Quino checkerspot butterfly, SDG&E shall implement all 
applicable protocols to avoid and minimize impacts to this species defined in the SDG&E Low-Effect Habitat Conservation Plan for 
Quino.

Pre and 
During

This measure applies to areas within designated 
critical habitat for QCB. There is no critical 
habitat for QCB along TL682; therefore, this 
measure is not applicable.

N/A

Biological 
Resources

BIO-20 03 Obtain Wildlife 
Permits

Additionally, when working within designated critical habitat for Laguna Mountains skipper, SDG&E shall implement all impact 
minimization measures for Laguna Mountains skipper (USFS 2006c), consistent with USFWS direction (USFWS 2006, 2007), which 
includes:  1. Prior to project work, a qualified biologist shall identify all LMS habitat (to include host plant and nectar sources) 
within 10 meters of the proposed project(s) ROW. SDG&E facilities that are within designated critical habitat for Laguna 
Mountains skipper are shown on USFWS Critical Habitat maps (71 FR 74592–74615). During any maintenance activities, a 
qualified biologist will be present to monitor work and ensure that Laguna Mountains skipper habitat is not affected.  2. 
Chipping of vegetation shall not be allowed in known or potential Laguna Mountains skipper habitat. This includes the ROW 
within or adjacent to (within 10 meters) known or potential Laguna Mountains skipper habitat. Potential habitat shall be 
identified by the qualified biologist either during the host plant/nectar source survey or some time previous to the onset of ROW 
work.   3. Vehicles or tracked equipment shall only be allowed on existing roads or trails when operating within or adjacent to 
Laguna Mountains skipper habitat. Prior to operation of vehicles on existing roads or trails, a qualified biologist will ensure that 
the road or trail itself does not contain host plants or nectar sources.   4. Any project that may adversely affect the Laguna 
Mountains skipper shall require consultation with the U.S. Fish and Wildlife Service.  If the NCCP is not used, then formal 
consultation with the USFWS and CDFW will need to occur to determine the need for take permits

Pre and 
During

This measure applies to areas within designated 
critical habitat for Laguna Mountains skipper. 
There is no critical habitat for Laguna 
Mountains skipper along TL682. Therefore, this 
measure is not applicable.

N/A

Biological 
Resources

BIO-21 01 Sensitive Butterfly 
Species 
Construction 
Measures

If construction occurs in occupied and/or suitable habitat for sensitive butterfly species, SDG&E will implement the following: 
 
Quino checkerspot: SDG&E will comply with the avoidance and minimization measures outlined in the existing Low-Effect Habitat 
Conservation Plan for Quino checkerspot butterfly.

Pre and 
During

Qualified QCB biologists have been approved by 
the CPUC and USFS. This measure applies to 
occupied and/or suitable QCB habitat. Based on 
the 2016 protocol survey results, no occupied 
habitat for QCB exists along TL682. Suitable QCB 
habitat present along TL682 is defined as 
"Unoccupied QCB Habitat"  per the HCP. SDG&E 
will comply with the HCP as applicable. The 
complete QCB Focused Survey Report for TL682 
was submitted to the CPUC and USFS on July 25, 
2016. Workspace and Sensitive Resources Maps 
depicting suitable QCB habitat will be submitted 
to the CPUC and USFS prior to construction.  
Phase II construction of TL682 is scheduled to 
occur from June 2017 to August 2018.

Pending

Biological 
Resources

BIO-21 02 Sensitive Butterfly 
Species 
Construction 
Measures

Hermes copper: Because this species is not state- or federally listed, the following will only be required for activities: While 
performing construction activities within the flight season, a qualified biological monitor will be on-site for all project activities to 
assure that both impacts to host plants and direct take of Hermes copper butterflies are avoided to the greatest extent feasible. 
The biological monitor may temporarily stop work in the event a Hermes copper butterfly is observed within the immediate 
construction area (i.e., the flagged work areas currently being used for construction activities.)

Pre and 
During

This measure applies to occupied and/or 
suitable Hermes copper butterfly habitat. No 
occupied or suitable habitat for Hermes copper 
butterfly occurs along TL682; therefore, this 
measure is not applicable.

N/A

Biological 
Resources

BIO-21 03 Sensitive Butterfly 
Species 
Construction 
Measures

Laguna Mountains skipper butterfly: Construction will occur outside of the flight season OR at least 10 meters (33 feet) away from 
all host plant locations. If there is a known or newly discovered occurrence during the flight season, construction shall be 
prohibited within 1 kilometer (0.6 mile) of the occurrence or unless coordination with the U.S. Fish and Wildlife Service 
determines construction activities may commence. The Laguna Mountains skipper flight season occurs from April to July.

Pre and 
During

This measure applies to occupied and/or 
suitable Laguna Mountains skipper habitat. No 
occupied or suitable habitat for Laguna 
Mountains skipper occurs along TL682; 
therefore, this measure is not applicable.

N/A
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-22 01 Biological 
Monitoring

Biologists will monitor construction activities. San Diego Gas & Electric (SDG&E) shall retain qualified biologists and other qualified 
resource specialists, as necessary, to monitor all project construction activities that could reasonably result in impacts to 
biological resources. All monitor qualifications shall be reviewed and approved by the California Public Utilities Commission 
(CPUC) prior to conducting monitoring activities along the right-of-way. Monitors shall be responsible for preconstruction surveys, 
work area delineations (i.e., staking, flagging, etc.) to comply with SDG&E’s Natural Community Conservation Plan, on-site 
monitoring, and documentation of violations and compliance. Monitors shall also delineate pre-determined access routes using 
markers or signs and ensure the maintenance of markers or signs on a regular basis.

Pre and 
During

CPUC- and USFS-approved biological monitors 
will conduct monitoring and delineate access 
routes during and immediately prior to 
construction activities. Biological monitors that 
were identified as “Trainees Only” by the USFS 
will only conduct monitoring on private lands or 
under the supervision of a fully approved 
biologist on USFS-managed lands. Biological 
monitoring results will be submitted within the 
Weekly Environmental Compliance Reports.

To Be Implemented Immediately 
Prior to Construction

Biological 
Resources

BIO-24 01 Speed Limits Enforce speed limits in and around all construction areas. Vehicles shall not exceed 15 miles per hour on unpaved roads (as stated 
in SDG&E NCCP 7.1 Operational Protocols) and the right-of-way accessing the construction site or 10 miles per hour during the 
night.

Pre and 
During

Documentation that the MMCRP was 
incorporated into the construction contracts 
was provided to the CPUC and USFS on July 20, 
2016. Documentation that MM BIO‐24 was 
included in the Worker Environmental 
Awareness Program was provided to the CPUC 
and USFS on July 20, 2016. Project biological 
monitors will enforce speed limits along Phase II 
of TL682 during construction, and compliance 
with this measure will be documented in the 
Weekly Environmental Compliance Reports 
submitted to the CPUC and USFS.

To Be Implemented During 
Construction

Biological 
Resources

BIO-26 01 Prohibit Littering Prohibit littering and remove trash from construction areas daily. Littering shall not be allowed by the project personnel. All food-
related trash and garbage shall be removed from the construction sites on a daily basis.

Pre and 
During

Documentation that the MMCRP was 
incorporated into the construction compliance 
contract was provided to the CPUC and USFS on 
July 20, 2016. Documentation that MM BIO‐26 
was included in the Worker Environmental 
Awareness Program was provided to the CPUC 
and USFS on July 20, 2016. This measure will be 
implemented during construction of Phase II of 
TL682 and documented in the Weekly 
Environmental Compliance Reports.

To Be Implemented During 
Construction

Biological 
Resources

BIO-27 01 Prohibit Harassment 
of Wildlife

Prohibit the harm, harassment, collection of, or feeding of wildlife. Project personnel shall not harm, harass, collect, or feed 
wildlife. No pets shall be allowed in the construction areas.

Pre and 
During

Documentation that the MMCRP was 
incorporated into the construction compliance 
contract was provided to the CPUC and USFS on 
July 20, 2016. Documentation that MM BIO‐27 
was included in the Worker Environmental 
Awareness Program was provided to the CPUC 
and USFS on July 20, 2016. This measure will be 
implemented during construction of Phase II of 
TL682 and documented in the Weekly 
Environmental Compliance Reports.

To Be Implemented During 
Construction
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-28 02 Implement Bird 
Protection Measures

To avoid avian disturbance by construction activities, an Avian Protection Plan, including a Nesting Bird Management Plan, shall 
be developed in coordination with the Wildlife Agencies prior to project onset to develop measures based on site specific 
conditions to protect birds. This Avian Protection Plan shall be implemented by SDG&E and their biological monitors with 
oversight by the CPUC and the Forest Service. The Plan shall include procedures to allow the Wildlife Agencies open 
communication with the biological monitor(s) and access to scientific data collected that will be electronically stored in a 
database approved by the CPUC, the Forest Service, and the Wildlife Agencies. Between February and September during project 
construction, SDG&E shall provide a monthly summary of nesting bird monitoring activities and at the completion of each nesting 
season shall provide an evaluation of the data collected to date as specified in the Nesting Bird Management Plan.   B. The 
Project’s transmission pole and line design may have an impact on certain raptor species. Consequently, in addition to the 
construction activities, the Plan shall address avian mortality related to line strikes through the use of adaptive management (i.e., 
measures to make the lines more visible to the suite of species affected), in response to reported mortalities.   C. The Avian 
Protection Plan shall include the following measures:  a. Compliance with the Migratory Bird Treaty Act  b. Compliance with Fish 
and Game Code Sections 3503, 3503.5, and 3511 c. Activities shall be prohibited with  i. Approximately 0.25 mile of California 
spotted owl active nest sites (or activity centers) during the breeding season (February 1through August 15) unless surveys 
confirm that California spotted owls are not nesting within the 0.25- mile radius;  ii. 500 feet of raptor and owl active nests;  iii. 
500 feet of federally and/or state-listed birds active nests;  iv. 250 feet of occupied burrowing owl burrows from February 1 to 
August 31 or within 160 feet from September 1 through January 31; and. 150 feet of non-listed birds and as specified in the avian 
protection plan for other bird species of concern.

Pre and 
During

The APP/NBMP was developed in coordination 
with the Wildlife Agencies. Approval of the 
APP/NBMP was received from the CDFW on 
May 18, 2016; from the USFWS on June 20, 
2016; from the USFS on June 30, 2016; and from 
the CPUC on July 19, 2016. The APP/NBMP will 
be implemented during construction along 
Phase II of TL682.

To Be Implemented During 
Construction

Biological 
Resources

BIO-28 03 Implement Bird 
Protection Measures

If year-round burrowing owls are identified and there would only be temporary indirect impacts, then work may continue 
through coordination with the CDFW and monitoring. If it appears that the burrowing owls may be directly impacted, then a 
relocation plan will be developed for the specific burrowing owl(s). This plan would include the methods to relocate, location of 
the relocation, and post-relocation monitoring. Active relocation and banding of birds is not required. Similar buffers will be 
utilized for non-Forest Service lands as specified in the Avian Protection Plan and Nesting Bird Management Plan. “Nest” is 
defined as a structure or site under construction or preparation, constructed or prepared, or being used by a bird for the purpose 
of incubating eggs or rearing young. Perching sites and screening vegetation are not part of the nest. “Active nest” is defined as 
once birds begin constructing, preparing, or using a nest for egg-laying. A nest is no longer an “active nest” if abandoned by the 
adult birds or once nestlings or fledglings are no longer dependent on the nest.

Pre and 
During

Burrowing owls have not been detected on 
TL682. CPUC- and USFS-approved avian 
biologists will conduct pre-construction surveys 
in compliance with MM BIO-28. If burrowing 
owls are identified in the Project vicinity, the 
required procedures will be followed in 
accordance with MM BIO-28 and the CDFW-
approved APP/NBMP.

To Be Implemented During 
Construction

Biological 
Resources

BIO-28 04 Implement Bird 
Protection Measures

d. Apply APLIC Measures. Specific APLIC measures to be applied must, at a minimum, must allow the circuits to meet National 
Electric Safety Code (NESC) requirements and should provide general information on specialized construction designs to meet 
APLIC standards. In particular, conductor separation between the energized and grounded hardware should meet the current 
state of the art requirements to protect species up to California condor. If appropriate separation is not feasible, then the 
energized parts and hardware should be covered. As appropriate, bird diverters should be deployed as well.

Pre and 
During

The APP includes specific APLIC measures that 
will be applied, as well as guidelines for 
specialized construction designs to meet APLIC 
standards. The APP will be implemented during 
construction.

To Be Implemented During 
Construction

Biological 
Resources

BIO-28 05 Implement Bird 
Protection Measures

D. The database shall include special features to accommodate additional variables (covariate) information requested by the 
Wildlife Agencies designed for this Project that will provide data which will contribute to the scientific standards of effective avian 
avoidance measures. In order to help evaluate buffer effectiveness, nests shall be monitored on a daily basis by a qualified 
biologist during disturbance and-related activities (i.e., brushing, tree trimming, ground-disturbing activities, mechanized or 
manual construction/removal/installation, and restoration activities) and every 4 days following disturbance until nest fates have 
been determined for entry into the database. Daily nest monitoring will be conducted by a qualified biologist, from as far away as 
possible while still being able to observe activity. The biologist need not observe the actual contents of the nest, but may 
extrapolate status based on adult behaviors. Actual surveys of the nest contents must not occur more than weekly (i.e., allow at 
least 7 days between nest visits) and visits should be very brief, paths should go by the nest without stopping if possible, the 
biologist should not touch leaves or branches, and should take a new route each time they pass by the nest. If brown-headed 
cowbirds or potential nest predators (e.g., scrub jays, crows, ravens) are in the area, then the visit should be postponed until they 
are gone.

Pre and 
During

CPUC- and USFS-approved avian biologists will 
conduct surveys and nest monitoring during 
construction activities in compliance with MM 
BIO-28. Avian biologists that were conditionally 
approved by the CPUC will only conduct 
monitoring on private lands under the 
supervision of a fully approved avian biologist. 
The Avian Reporting Database is described in 
Section 8 ‐ Avian Reporting Database of the 
approved NBMP. Nests will be monitored in 
accordance with the approved NBMP. SDG&E 
will provide database access to the wildlife 
agencies as stipulated in the measure.

To Be Implemented During 
Construction
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-28 06 Implement Bird 
Protection Measures

At a minimum, the plan(s) shall include the following sections: Plan Objectives; Applicable Mitigation Measures; Environmental 
Awareness Program; Existing Avian Resources; Construction Process and Timing (related to avian resource protection); Specific 
APLIC measures to be Applied; Nest Survey and Monitoring Method; Surveyor Experience and Training; Nesting Bird Survey 
Protocol; Standard Buffer Distances as determined in consultation with Wildlife Agencies; Protections of Listed Species, Raptors, 
and Eagles; Nest Monitoring Data Collection; Avian Reporting System; Nest Monitoring Log to include fates of all nests monitored; 
Reporting including update of database accessible to Wildlife Agencies; Nest Management; Nesting Habitat Reduction; Nesting 
Deterrent; Nest Removal; Risk Assessment and Mortality Reduction; Quality Control and Effectiveness; Avian Enhancement; Key 
Resources; Prior to the start of construction and implementation, SDG&E shall submit the plan to the U.S. Fish and Wildlife 
Service, CDFW, CPUC, and Forest Service for review and approval.

Pre and 
During

The APP/NBMP has been developed in 
coordination with the Wildlife Agencies. 
Approval of the APP/NBMP was received from 
the CDFW on May 18, 2016; from the USFWS on 
June 20, 2016; from the USFS on June 30, 2016; 
and from the CPUC on July 19, 2016. The 
APP/NBMP will be implemented during 
construction along Phase II of TL682.

To Be Implemented During 
Construction

Biological 
Resources

BIO-28 07 Implement Bird 
Protection Measures

E. In order to identify locations of current bald eagle (Haliaeetus leucocephalus), golden eagle (Aquila chrysaetos), California 
spotted owl (Strix occidentalis), American peregrine falcon (Falco peregrinus anatum), or federally and/or state-listed or fully 
protected bird nests, the monitoring biologists will coordinate with the U.S. Forest Service (Forest Service), U.S. Fish and Wildlife 
Service, and California Department of Fish and Wildlife (CDFW) to ensure that the most up to date information is made available 
to monitoring biologists. If work will be conducted within a 1 mile buffer of historic and currently known nests during the bald or 
golden eagle breeding season (December 15 through July 31), SDG&E will survey the historic and currently known nests sites to 
determine if they are active. If nests are determined to be active, then work within 1 mile of active nests shall be rescheduled 
until after the completion of nesting activity at those nests. Alternatively, SDG&E may plan work activities to occur outside of the 
1 mile buffers during the breeding season.

Pre and 
During

Coordination with the USFS, CDFW, and USFWS 
is ongoing, in accordance with this measure. 
These species are addressed in Section 7.2 
Protections of Listed Species, Raptors, and 
Eagles of the approved NBMP. During 
construction, nest surveys and nest buffers will 
be implemented in accordance with the 
approved NBMP.

To Be Implemented During 
Construction

Biological 
Resources

BIO-30 01 Bat Protection (A) Townsend's bat protection measures

Prior to work being conducted, measures will be employed to protect (a) Townsend's bat and (b) bats in general.  Prior to work 
being conducted, qualified biologists will conduct a literature search for potential roost sites and follow-up surveys for 
Townsend’s big-eared bat maternity roosts within 500 feet of project lines during the breeding/pupping season (April–mid-
September). Typical Townsend’s big-eared bat roosts occur in mines, caves, buildings, long and dark culverts, and older bridges 
(pre-1960) (Pierson and Rainey 1994). If any potential structures or features for Townsend’s big-eared bat are present within the 
project area they shall be surveyed.

PreA literature review and follow-up surveys for 
potential Townsend's big-eared bat roosts were 
conducted in 2015 and 2016 by CPUC- and USFS-
approved bat biologists. The bat roost 
assessment and focused survey report for the 
underground portion of TL682, which is the 
federally preferred alternative, was submitted 
to the CDFW on July 27, 2016. Documentation 
of the submittal to the CDFW was provided to 
the CPUC and USFS on August 23, 2016. A bat 
roost assessment and field survey report for the 
overhead portion of TL682 was submitted to 
the CDFW on January 6, 2017. Documentation 
of the submittal to the CDFW was provided to 
the CPUC and USFS on February 1, 2017.

Complete

Biological 
Resources

BIO-30 02 Bat Protection Inspections of potential roosts shall be conducted using an appropriate combination of visual and acoustic survey techniques 
(including structure inspection, sampling, and/or exit counts) for areas that may be directly or indirectly impacted by the project. 
Where active roosts are located, reporting shall include: 1) the exact location of all roosting sites (location shall be adequately 
described and drawn on a map); 2) the number present at the time of visit (count or estimate); 3) the location, amount, 
distribution, and age of all droppings shall be described and pinpointed on a map; and 4) the type of roost (i.e., night roost – rest 
at night while out feeding vs. day roost – maternity colony) must also be clearly stated. All survey results, including field data 
sheets, shall be provided to the CDFW South Coast Regional Office. Locations of all roosts shall be kept confidential to protect 
them from disturbance. If non-maternity roosts are identified, the CDFW will be notified and consulted. If maternity roosts are 
present, the CDFW and CPUC will be notified and no work will occur within 500 feet of the roost location until the end of the 
pupping season or until the roost is determined to be unoccupied by Townsend’s big-eared bat. For the protection of young (i.e., 
unable to fly) and hibernating adults all project-related activities shall be avoided where roosts are present during the winter and 
spring. No restrictions apply to project vehicle traffic on existing access roads, or to construction activity that occurs outside of 
the pupping season.

Pre and 
During

Based on data collected during the literature 
review, field assessment, and focused surveys 
conducted for Townsend’s big-eared bat, no 
active roosts were identified within 500 feet of 
Phase II of TL682.

Complete
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-30 03 Bat Protection (B) General bat protection measures for other bat species  Prior to work being conducted, qualified biologists will conduct a 
literature search for known general bat roost sites and follow-up surveys within 100 feet of project lines during the 
breeding/pupping season (April–mid-September). In general, bat species may roost in rock outcrop, dense tree canopies, flaking 
tree bark, snags, bridges, mine, caves, flumes, and buildings. If any known sites for bats in general are present within the project 
area they shall be surveyed.

PreA literature review and follow-up surveys for 
potential bat roosts were conducted in 2015 
and 2016 by CPUC- and USFS-approved bat 
biologists. The bat roost assessment and 
focused survey report for the underground 
portion of TL682, which is the federally 
preferred alternative, was submitted to the 
CDFW on July 27, 2016. Documentation of the 
submittal to the CDFW was provided to the 
CPUC and USFS on August 23, 2016. A bat roost 
assessment and field survey report for the rest 
of the overhead portion of TL682 was submitted 
to the CDFW on January 6, 2017. 
Documentation of the submittal to the CDFW 
was provided to the CPUC and USFS on 
February 1, 2017.

Complete

Biological 
Resources

BIO-30 04 Bat Protection Inspections of known roosts shall be conducted using an appropriate combination of visual and acoustic survey techniques 
(including structure inspection, sampling, and/or exit counts) for areas that may be directly or indirectly impacted by the project. 
Bats shall be identified to the most specific taxonomic level possible. Where active bat roosts are located, reporting shall include: 
1) the exact location of all roosting sites (location shall be adequately described and drawn on a map); 2) the number of bats 
present at the time of visit (count or estimate); 3) each species of bat present shall be named (include how the specific was 
identified); 4) the location, amount, distribution, and age of all bat droppings shall be described and pinpointed on a map; and 5) 
the type of roost (i.e., night roost – rest at night while out feeding vs. day roost – maternity colony) must also be clearly stated. All 
survey results, including field data sheets, shall be provided to the CDFW South Coast Regional Office. Locations of all roosts shall 
be kept confidential to protect them from disturbance.

PreBased on data collected during the literature 
review, field assessment, and focused surveys 
conducted for bats, no active roosts were 
identified within 100 feet of Phase II of TL682.

Complete

Biological 
Resources

BIO-30 05 Bat Protection If potential roosts are determined to be present then the roosts must be analyzed further to determine if Townsend’s big-eared 
bats are present and if maternity roosts are present. If maternity roosts are present, the CDFW and CPUC will be notified and no 
work will occur within 100 feet of the roost location until the end of the pupping. For the protection of young (i.e., unable to fly) 
and hibernating adults, all project-related activities shall be avoided where roosts are present during the winter and spring. No 
restrictions apply to project vehicle traffic on existing access roads, or to construction activity that occurs outside of the pupping 
season.

Pre and 
During

Based on data collected during the literature 
review, field assessment, and focused surveys 
conducted in 2015 and 2016, no Townsend’s 
big-eared bat roosts were identified within 500 
feet of Phase II of TL682, and no maternity bat 
roosts were identified within 100 feet. If bat 
roosts are identified in the Project vicinity, the 
CPUC and CDFW will be notified. Construction 
exclusion buffers of 100 feet will be established 
at maternity roosts during the pupping season 
for bat species other than Townsend's big‐eared 
bat.

To Be Implemented During 
Construction

Biological 
Resources

BIO-31 01 Kangaroo Rat Survey Biologists will conduct surveys for Stephens’ kangaroo rat. In locations where Stephens’ kangaroo rat habitat assessments were 
not accessible during the 2010 surveys (including the extensive parcels of land westward of Santa Ysabel owned by a single 
landowner – Map Pages MS-016-025 [Chambers Group Inc. and SJM Biological Consultants 2012; Appendix A] and the large parcel 
immediately south of Old Highway 80 and southward of southern end of Kitchen Creek Road [Map Page MS-069 [Chambers 
Group Inc. and SJM Biological Consultants 2012]; Appendix A]), a pedestrian preconstruction survey for potentially occupied 
suitable habitat (open habitat with suitable soils, slope, and kangaroo rat burrows) and follow-up trapping to confirm species, will 
be conducted by a California Public Utilities Commission (CPUC)-approved biologist to assess the potential areas for Stephens’ 
kangaroo rat to occur within SDG&E’s proposed project area.

PreTL682 was previously surveyed during the 2010 
Stephens' kangaroo rat surveys; therefore, 
additional surveys are not required, and this 
measure is not applicable.

N/A
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Biological 
Resources

BIO-31 02 Kangaroo Rat Survey Any burrows, utilized habitat, or signs of Stephens’ kangaroo rat utilizing a habitat (e.g., track prints) will be flagged for avoidance 
during construction activities. The monitoring biologist shall halt construction activities if he or she determines that the 
construction activities are disturbing Stephens’ kangaroo rat occupied habitat. If Stephens’ kangaroo rat occupied habitat cannot 
be avoided during construction, the monitoring biologist shall make recommendations to ensure minimal impacts to the existing 
Stephens’ kangaroo rat habitat and burrows during construction. Recommendations may include, but are not limited to: (1) re-
routing access to the project work area for complete avoidance of Stephens’ kangaroo rat occupied habitat; or (2) placement of 
dirt piles or sediment to avoid occupied burrows. Upon completion of the survey and any follow-up construction avoidance 
management, a report shall be prepared and submitted to the CPUC.

Pre and 
During

No SKR occupied habitat occurs along Phase II 
of TL682; therefore, this measure is not 
applicable.

N/A

Biological 
Resources

BIO-33 01 Arroyo Toad 
Focused Surveys

Focused surveys for arroyo toad shall be conducted. Prior to initiating construction, all riverbed areas within 1,000 feet of 
construction sites and access roads shall be surveyed during the appropriate season (December 1 through July 31) for arroyo 
toad. The applicant shall contract with a qualified biologist to conduct focused surveys for arroyo toad. If arroyo toads are 
detected in or adjacent to the project site, no work will be authorized within 500 feet of occupied habitat until the project 
applicant receives concurrence from the U.S. Fish and Wildlife Service (USFWS) that work may proceed.

Pre and 
During

TL682 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Biological 
Resources

BIO-33 02 Arroyo Toad 
Focused Surveys

If arroyo toads are detected in or adjacent to the project site, the project applicant shall develop and implement a monitoring 
plan that includes the following measures, in consultation with the USFWS:  [Refer to MM BIO-33 in the MMCRP for all 16 
monitoring plan specifications]

Pre and 
During

TL682 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Biological 
Resources

BIO-33 03 Arroyo Toad 
Focused Surveys

On Forest Service lands, occupied arroyo toad breeding habitat will be mitigated at a 3:1 ratio; occupied arroyo toad upland 
burrowing habitat will be mitigated at 2:1; and unoccupied arroyo toad habitat (or designated critical habitat) will be mitigated at 
2:1. In addition, a Forest Service consultation will be conducted to verify limited operating periods for arroyo toad are defined.

Pre and 
Post

TL682 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Cultural and 
Paleontological 
Resources

APM-
CUL-01

01 Archaeological and 
Paleontological 
Trainings

Prior to construction, all SDG&E, contractor, and subcontractor personnel will receive training regarding the appropriate work 
practices necessary to effectively implement the APMs and to comply with the applicable environmental laws and regulations, 
including the potential for exposing subsurface cultural, archaeological, and paleontological resources and how to recognize 
possible buried resources. This training will include a presentation of the procedures to be followed upon discovery or suspected 
discovery of cultural and archaeological materials, including Native American remains and their treatment, as well as of 
paleontological resources.

Pre and 
During

The Worker Environmental Awareness Program 
training includes a presentation on the 
applicable environmental laws and regulations, 
including the potential for exposing subsurface 
cultural, archaeological, and paleontological 
resources and how to recognize possible buried 
resources.  This training includes a presentation 
of the procedures to be followed upon 
discovery or suspected discovery of cultural and 
archaeological materials, including Native 
American remains and their treatment, as well 
as of paleontological resources. All construction 
personnel will attend the Worker 
Environmental Awareness Program training 
immediately prior to beginning work on the 
Project.

To Be Implemented Immediately 
Prior to Construction
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological 
Resources

APM-
CUL-02

01 Pre-Construction 
Cultural Surveys

Intensive pedestrian surveys will be conducted prior to construction in those areas within the ROWs for which initial survey access 
was not granted to determine the potential for impacts to cultural resources in these areas. Where possible, engineering design 
will be re-evaluated to determine whether facilities can be relocated to avoid any cultural resources identified from these 
additional surveys. If relocation is not feasible, APM CUL-03 will be implemented to minimize impacts to sensitive cultural 
resources.

PreCultural resources surveys for TL682 (excluding 
the undergrounding portion of the alignment, 
which will be included in a separate NTP 
request) were completed during the initial 
survey (Schaefer and Williams 2011: The 2011 
[Revised 2013] Inventory, Evaluation and 
Treatment of Cultural Resources in the 
Cleveland National Forest Transmission and 
Distribution Line Increased Fire Safety Project in 
support of the Proponent's Environmental 
Assessment). Subsequent pedestrian surveys 
were completed in 2016 and 2017 to account 
for Project additions and the final design.

Complete

Cultural and 
Paleontological 
Resources

APM-
CUL-03

01 Designate ESAs All potentially National Register-eligible or archaeologically sensitive sites, as defined in the Cultural Resources Technical Report, 
that will not be directly affected by construction but are within 50 feet of replacement pole locations will be designated as 
Environmentally Sensitive Areas (ESAs). Potentially eligible resources include those that are recommended eligible, as well as 
unevaluated sites. Protective fencing or other markers will be erected and maintained to protect these ESAs from inadvertent 
trespass for the duration of construction in the vicinity. ESAs will not be signed or marked as cultural, historical, or archaeological 
resources.

Pre and 
During

ESAs located within 50 feet of construction sites 
will be delineated with protective fencing prior 
to construction. Fencing will be regularly 
inspected for damage during construction and 
repaired as needed.

To Be Implemented Immediately 
Prior to Construction

Cultural and 
Paleontological 
Resources

APM-
CUL-06

01 Cultural Resources 
Treatment Plan

In consultation with the Forest Service HPM, BIA Archaeologist, the Tribes, and the SHPO, SDG&E will develop a Cultural 
Resources Treatment Plan that includes procedures for protection and avoidance, evaluation and treatment, and the curation of 
any potentially register-eligible cultural materials. Specific protective measures, including a monitoring program, will be defined in 
the Cultural Resources Treatment Plan to reduce potential adverse impacts on unknown cultural resources to less-than-significant 
levels.

PreThe required components of the Cultural 
Resources Treatment Plan were incorporated in 
the Historic Properties Management Plan. The 
Historic Properties Management Plan was 
finalized on August 25, 2016, and was approved 
by the USFS on August 25, 2016, and by the 
CPUC and SHPO on August 26, 2016. 
Completion of MM CUL-01c satisfies the 
requirements of this APM.

Complete

Cultural and 
Paleontological 
Resources

APM-
CUL-08

04 Paleontological 
Monitoring

The paleontological monitor will follow the procedures outlined in the Paleontological Monitoring and Treatment Plan, which will 
be prepared and will include information regarding pre-construction field surveys, construction personnel training, necessary 
permits, research design, monitoring methodology, fossil discovery and recovery protocols, fossil preparation and curation 
procedures, and the preparation of a final monitoring report.

Pre and 
During

SDG&E has prepared a Paleontological 
Monitoring & Treatment Plan and will 
implement the plan during construction.

To Be Implemented During 
Construction

Cultural and 
Paleontological 
Resources

CUL-01 01 Cultural Resource 
Management

In order to avoid adverse effects to historic properties, SDG&E will implement a comprehensive approach to cultural resource 
management consistent with any project specific Programmatic Agreement developed between the federal agencies and the 
SHPO. The comprehensive approach will include, at a minimum, the following elements:

Pre and 
During

The Project’s Programmatic Agreement was 
finalized in February 2016. The Historic 
Properties Management Plan was finalized on 
August 25, 2016, and was approved by the USFS 
on August 25, 2016 and by the CPUC and SHPO 
on August 26, 2016. The Project's Historic 
Properties Management Plan, which outlines 
procedures for cultural resource management 
consistent with this measure, will be 
implemented during construction.

To Be Implemented During 
Construction
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Cultural and 
Paleontological 
Resources

CUL-01 02 Cultural Resource 
Management

1a. – Inventory and evaluate cultural resources in the Final Area of Potential Effect (APE). Prior to any ground disturbing activities, 
SDG&E will complete inventories within the APE and submit the results of those inventories for approval by the CPUC and federal 
agencies. These surveys shall supplement surveys done for the EIR/EIS and will satisfy Section 106 requirements.

PreCultural resources surveys were completed in 
2011 and 2013 by ASM Affiliates, Inc. (Schaefer 
and Williams, 2011: The 2011 [Revised 2013] 
Inventory, Evaluation and Treatment of Cultural 
Resources in the Cleveland National Forest 
Transmission and Distribution Line Increased 
Fire Safety Project in support of the Proponent's 
Environmental Assessment), as well as 
subsequent pedestrian surveys in 2016 and 
2017. The results of these subsequent surveys 
are included as part of an update to Appendix A 
of the Historic Properties Management Plan, 
which will be submitted to the USFS prior to 
construction.

Pending

Cultural and 
Paleontological 
Resources

CUL-01 03 Cultural Resource 
Management

1b. – Avoid and protect potentially significant resources. Where feasible, complete avoidance of impacts shall be the preferred 
strategy. Where the federal agencies and CPUC decide that cultural resources cannot be avoided, they will be incorporated into a 
Historic Properties Management Plan (HPMP), as described below.

Pre and 
During

Impacts to cultural and historical resources will 
be avoided to the maximum extent possible 
during construction. A mapbook identifying all 
ESAs to be fenced and avoided during 
construction will be provided to the CPUC and 
USFS prior to construction.

Pending

Cultural and 
Paleontological 
Resources

CUL-01 04 Cultural Resource 
Management

1c. – Develop and Implement Historic Properties Management Plan. After completing the inventory and avoidance phase of site 
design, SDG&E will prepare and submit for approval an HPMP to avoid or mitigate identified potential impacts.

Pre and 
During

The Historic Properties Management Plan was 
finalized on August 25, 2016, and was approved 
by the USFS on August 25, 2016 and by the 
CPUC and SHPO on August 26, 2016.

Complete

Cultural and 
Paleontological 
Resources

CUL-02 01 Reduce Impacts to 
Historic Cabins

In order to reduce adverse effects and significant impacts to historic resources along C79, C440, and C442 as identified in Table 
D.5-12 of the EIR/EIS, the original exterior materials on the cabins shall not be removed, modified, or covered. If equipment 
attached to the cabins must be replaced, the equipment shall retain its original appearance in terms of materials and size. If this 
cannot be met, then a cultural monitor is required to be present during the replacement of the lines to minimize modifications to 
the cabin exteriors.

Pre and 
During

TL682 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Cultural and 
Paleontological 
Resources

CUL-03 01 Implement CRTR 
Recommendations

During construction of the proposed power line replacement projects, all measures as identified in Tables 3 and 6 for TL625, 
Tables 9 and 11 for TL626, Tables 14 and 17 for TL629, Table 20 for TL682, Table 23 for TL6923, Table 26 for C78, Table 29 for C79, 
Table 31 for C157, Table 34 for C440, Table 37 for C442, and Table 40 for C449 of the Cultural Resources Technical Report 
prepared by ASM (ASM 2011) shall be implemented. All measures shall be implemented by a qualified archaeologist who is 
approved by the California Public Utilities Commission and Forest Service. Further, when on City-owned land (portions of C157, 
T625, and C449), the City’s Land Development Manual – Historical Resource Guidelines per the San Diego Municipal Code, 
Chapter 14, Article 3, Division 2, Section 14.0201, shall be followed (http://docs.sandiego.gov/ 
municode/MuniCodeChapter14/Ch14Art03Division02.pdf).

Pre and 
During

All cultural monitoring requirements and 
recommendations included in the Cultural 
Resources Technical Report and Appendix A of 
the Historic Properties Management Plan will be 
implemented prior to and during construction. 
Documentation confirming the completion of all 
recommendations will be provided to the CPUC 
and USFS in the Weekly Environmental 
Compliance Reports. Resumes of the 
archaeologists that will be implementing the 
measures were submitted to the CPUC and the 
USFS on July 28, 2016. Approval of the 
archaeologists' qualifications was received from 
the CPUC on August 11, 2016 and from the USFS 
on August 12, 2016. A mapbook identifying all 
ESAs to be fenced and avoided during 
construction will be provided to the CPUC and 
USFS prior to construction.

Pending
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Fire Protection FF-01 01 Fire 
Prevention/Protectio
n Plan

SDG&E shall develop a multiagency Construction Fire Prevention/Protection Plan in consultation with the U.S. Forest Service, 
Bureau of Land Management (BLM), Bureau of Indian Affairs (BIA), California Department of Forestry and Fire Protection (CAL 
FIRE), San Diego Rural Fire Protection District (SDRFPD), and San Diego County Fire Authority (SDCFA) to the satisfaction of lead 
agencies. SDG&E shall monitor construction activities to ensure implementation and effectiveness of the plan. The final plan will 
be approved by the commenting agencies prior to the initiation of construction activities and shall be implemented during all 
construction activities by SDG&E. At minimum, the plan will include the following:-Procedures for minimizing potential ignition, 
Vegetation clearing, Fuel treatment area establishment to Parking requirements, Smoking restrictions, Hot work restrictions- Red 
Flag Warning restrictions- Fire coordinator role and responsibility- Fire suppression equipment on site at all times work is 
occurring- Requirements of Title 14 of the California Code of Regulations, 918 “Fire Protection” for the private land portions- 
Applicable components of the SDG&E Wildland Fire Prevention and Fire Safety Electric Standard Practice 113-1 (July 2012)- 
Emergency response and reporting procedures- Emergency contact information- Worker education materials; kick-off and tailgate 
meeting schedules- Other information as provided by responsible and commenting agencies (as appropriate for each project). 
Additional restrictions will include the following: During the construction phase of the project, the applicant shall implement 
ongoing fire patrols. The applicant shall maintain fire patrols during construction hours and for 1 hour after end of daily 
construction and hotwork; Fire Suppression Resource Inventory – In addition to 14 CCR 918.1(a), (b), and (c), the applicant shall 
update in writing the 24-hour contact information and on-site fire suppression equipment, tools, and personnel list on a quarterly 
basis and provide it to the Forest Service, BLM, BIA, SDRFPD, SDCFA, and CAL FIRE; During Red Flag Warning events, as issued daily 
by the National Weather Service in State Responsibility Areas (SRAs) and Local Responsibility Areas (LRAs), and when the Forest 
Service Project Activity Level (PAL) is “E” on Cleveland National Forest (CNF) (as appropriate), all non-essential, non-emergency 
construction and maintenance activities shall cease or be required to operate under a Hot Work Procedure. The Hot Work 
Procedure will be in compliance with the applicable sections in NFPA 51-B “Fire prevention during welding, cutting, or other hot 
work” and CFC Chapter 26 “Welding and other Hot Work.” The applicant and contractor personnel shall be informed of changes 
to the Red Flag event status and PAL as stipulated by CAL FIRE and CNF. All construction crews and inspectors shall be provided 
with radio and/or cellular telephone access that is operational throughout the project area to allow for immediate reporting of 
fires. Communication pathways and equipment shall be tested and confirmed operational each day prior to initiating construction 
activities at each construction site. All fires shall be reported to the fire agencies with jurisdiction in the project area as soon as 
the fire is identified/discovered immediately upon ignition. Each crew member shall be trained in fire prevention, initial attack 
firefighting, and fire reporting. Each member shall carry at all times a laminated card listing pertinent telephone numbers for 
reporting fires and defining immediate steps to take if a fire starts. Information on contact cards shall be updated and 
redistributed to all crew members as needed, and outdated cards destroyed, prior to the initiation of construction activities on 
the day the information change goes into effect. Each member of the construction crew shall be trained and equipped to 
extinguish small fires with hand-held fire extinguishers in order to prevent them from growing into more serious threats. Each 
crew member shall at all times be within 50 feet of fire suppression equipment, as outlined in ESP 113.1. SDG&E will provide a 
draft copy of the Construction Fire Prevention/Protection Plan to the responsible fire agencies for comment a minimum of 90 
days prior to the start of any construction activities. The final plan will be approved by the responsible lead agencies with input 
from the fire and permitting agencies, as desired, prior to the initiation of construction activities and provided to SDG&E for 
implementation during all construction prior to the initiation of construction activities. All construction work on the proposed 
power line replacement projects shall follow the Construction Fire Prevention/Protection Plan guidelines and commitments.

Pre and 
During

The Construction Fire Prevention/Protection 
Plan was approved by the SDCFA on December 
2, 2015; by the SDRFPD, CAL FIRE, and the BLM 
on December 18, 2015; by the BIA on January 7, 
2016; by the USFS on June 17, 2016; and by the 
CPUC on July 29, 2016. An updated plan was 
submitted to the CPUC and USFS on September 
30, 2016  and May 31, 2017, but no approval 
was required. The plan will be implemented 
during construction.

To Be Implemented During 
Construction

General APM-
GEN-06

01 Conduct 
Notifications

Prior to initiating construction, SDG&E will make all the appropriate and necessary notifications, including landowner notifications. PreThis measure will be satisfied through the 
implementation of MM LU-01 and in 
accordance with the Construction Notification 
Plan.

Complete

General APM-
GEN-07

01 Excavation 
Notification

SDG&E will notify the Underground Service Alert a minimum of 48 hours in advance of excavating or conducting other ground-
disturbing activities in order to identify buried utilities. Exploratory excavations (potholing) will also be conducted to verify the 
locations of existing facilities in the field, if necessary.

Pre and 
During

This measure will be implemented immediately 
prior to ground disturbance as applicable.

To Be Implemented Immediately 
Prior to Construction
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

APM-
HYD-04

01 Conduct Wetlands 
and Waters Surveys

Any areas not surveyed for potentially jurisdictional wetlands or waters due to limited access will be surveyed prior to the start of 
construction activities and potential impacts will be assessed and the appropriate jurisdictional permits will be obtained as 
needed.

PreSurveys for jurisdictional wetlands and waters 
were completed in accordance with MM BIO-
10. No impacts to jurisdictional wetlands and 
waters from SDG&E’s final design and planned 
construction activities were identified for Phase 
II of TL682. Therefore, no additional 
jurisdictional permits will be obtained, and 
existing permits (e.g., the Streambed Alteration 
Agreement received on September 22, 2016) 
will not be utilized at this time.

Complete

Hydrology and 
Water Quality

APM-
HYD-05

01 SWPPP SDG&E will prepare and implement a Storm Water Pollution Prevention Plan (SWPPP). The SWPPP will identify BMPs based on its 
Water Quality BMPs Manual for each activity that has the potential to degrade surrounding water quality through erosion, 
sediment run-off, and other pollutants. These BMPs will then be implemented and monitored by a Qualified SWPPP Practitioner.

Pre and 
During

Phase II reconstruction of TL682 will be enrolled 
under the Construction General Permit (Order 
2009-0009-DWQ [as amended by 2010-0014-
DWQ and 2012-006-DWQ]). An NOI, a SWPPP, 
and other Permit Registration Documents for 
the Phase I reconstruction of TL682 were 
uploaded to the State Water Resources Control 
Board's Storm Water Multiple Applications and 
Report Tracking System on May 4, 2017 and a 
Waste Discharge Identification number was 
issued on May 9, 2017 (WDID# 9 37C379761). A 
COI to revise Construction General Permit 
coverage and include Phase II of TL682 will be 
uploaded to the State Water Resources Control 
Board's Storm Water Multiple Applications and 
Report Tracking System prior to construction. 
The SWPPP will be implemented during 
construction.

Pending

Hydrology and 
Water Quality

HYD-01 01 Erosion Control 
Plan/SWPPP

SDG&E shall develop and implement an Erosion Control Plan (ECP) for construction, operations, and maintenance activities in 
order to prevent and control soil erosion and gullying. The ECP shall include Forest Service best management practices specific to 
re-vegetation requirements (scarifying the soil, and fertilizing, seeding and/or mulching, as required to achieve proper post-
construction site stabilization) and incorporate Construction General Permit SWPPP requirements for each construction segment 
as the SWPPP(s) for that segment are completed. Additionally, the ECP shall complement restoration goals and objectives 
identified in the Habitat Restoration Plan, as required under MM BIO-4. The ECP shall be updated for each construction segment 
and provided to the (CPUC) and the federal agencies for review and approval prior to each agency’s Notice to Proceed issuance 
for that construction segment.

Pre, 
During, 
and 
Post

The Erosion Control Plan was approved by the 
CPUC and USFS on August 11, 2016. Prior to 
construction, the plan will be submitted to the 
CPUC and USFS with an updated Attachment D: 
SWPPP BMP Site Maps for Phase II of TL682. 
The Erosion Control Plan will be implemented 
during construction.

Pending
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

HYD-01 02 Erosion Control 
Plan/SWPPP

As required by the Construction General Permit, SDG&E shall develop a Storm Water Pollution Prevention Plan (SWPPP) for the 
project or for individual construction segments, as required, to reduce soil erosion during construction. The SWPPP(s) and 
verification of submittal to the RWQCB shall be submitted to the CPUC and Forest Service prior to Notice to Proceed issuance for 
the respective construction segment. SDG&E shall provide the CPUC and Forest Service with subsequent amendments to the 
SWPPP as part of SDG&E’s weekly compliance reports. In weekly construction compliance reports, SDG&E shall note when Storm 
Water Construction Site Inspection Report Forms have been posted to the Storm Water Multiple Application and Report Tracking 
System (SMARTS) following storm events.

Pre and 
During

Phase II reconstruction of TL682 will be enrolled 
under the Construction General Permit (Order 
2009-0009-DWQ [as amended by 2010-0014-
DWQ and 2012-006-DWQ]). An NOI, a SWPPP, 
and other Permit Registration Documents for 
the Phase I reconstruction of TL682 were 
uploaded to the State Water Resources Control 
Board's Storm Water Multiple Applications and 
Report Tracking System on May 4, 2017 and a 
Waste Discharge Identification number was 
issued on May 9, 2017 (WDID# 9 37C379761). A 
COI to revise Construction General Permit 
coverage and include Phase II of TL682 will be 
uploaded to the State Water Resources Control 
Board's Storm Water Multiple Applications and 
Report Tracking System prior to construction. 
The SWPPP will be implemented during 
construction.

Pending

Hydrology and 
Water Quality

HYD-
02a

01 Water Supply Plan For water that is to be purchased from one or more public or private water/utility district(s), private landowners, or from tribes, 
SDG&E shall provide to the CPUC written documentation from such district(s) and/or landowners indicating the total amount of 
water to be provided and the time frame that the water will be made available to the project. The documentation shall also 
indicate the type of water (potable or reclaimed) and the specific source of the water (groundwater well or surface diversions). 
The sources and amounts of water to be obtained by SDG&E shall be documented in a Water Supply Plan (WSP) to be submitted 
to the CPUC prior to notice to proceed for each project component.

Pre and 
During

The Water Supply Plan was approved by the 
USFS on June 28, 2016 and by the CPUC on 
August 11, 2016. An updated plan without 
references to specific transmission lines was 
submitted to the CPUC and USFS on March 8, 
2017, and no approval was required. An 
updated plan with three additional water 
sources was submitted to the CPUC and USFS 
on April 7, 2017, and no approval was required.

Complete

Hydrology and 
Water Quality

HYD-
02b

01 Groundwater 
Evaluation

For identified water sources that derive their water supply from groundwater, SDG&E shall commission a groundwater study by a 
registered/certified hydrogeologist, as reviewed and approved by CPUC, to assess the existing condition of the underlying 
groundwater/aquifer and all existing wells (with owner’s permission) in the vicinity of proposed well location/water sources and 
to verify that the proposed source is capable of supplying the amount of water needed. The groundwater study shall evaluate 
whether the volume and duration of the proposed groundwater use would exceed County of San Diego thresholds for impacts 
with respect to groundwater supply and well interference. If the evaluation indicates the potential for significant impacts, the 
registered/certified hydrogeologist shall recommend feasible mitigation measures (e.g., a groundwater monitoring program) to 
avoid exceeding applicable thresholds. The groundwater evaluation shall be provided along with the documentation of purchased 
water sources, and the CPUC shall not authorize construction of the project unless such documentation have been provided by 
SDG&E and approved by CPUC. If the evaluation finds that impacts cannot be avoided given the volume and duration of the 
proposed groundwater use, the CPUC will not authorize use of the water source and shall require SDG&E to seek other viable 
sources of water.

PreSDG&E commissioned a groundwater study of 
the Live Oak Springs Water District. SDG&E 
submitted the resume for a registered/certified 
hydrogeologist on September 27, 2016. The 
CPUC approved the hydrogeologist on 
September 27, 2016. The final Live Oak Springs 
Water District Groundwater Evaluation was 
submitted to the CPUC for approval on March 
22, 2017. The CPUC approved the evaluation on 
March 30, 2017. An updated Water Supply Plan 
that includes the Live Oak Springs Water District 
was submitted to the CPUC and USFS on April 7, 
2017, and no approval was required.

Complete
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

HYD-04 01 Access Road 
Condition 
Evaluation and 
Repair Design Report

Planned grading and repair activities along SDG&E exclusive-use access roads that a) exceed grades of 15% (over a minimum 
distance of 100 feet), b) are within RCAs, or c) are anywhere within a sediment-sensitive watershed (as defined by the SWRCB) 
shall be evaluated by a qualified professional (e.g., PG, PE, or CEG contracted by SDG&E and reviewed and approved by the CPUC 
and the Forest Service) prior to initiating construction on the associated segment, who will identify areas experiencing chronic 
erosion and drainage issues. At a minimum, segments shall include, but are not limited to, the following: 
- TL626 south of Eagle Creek Road and north of Boulder Creek Road 
- TL625 in the Vicinity of Barber Mountain Road 
- TL625 north of Lyons Valley Road and south of Carveacre Road 
- C442 east of Oak Valley and south of I-8, on the western flanks of Long Peak
- Short segments of TL629 on either side of Cameron Valley and east of Pine Valley. The qualified professional shall design an 
engineered solution(s) to be implemented within the existing access roadway disturbance area in accordance with Forest Service 
standards, as described in Forest Service Handbook 2509.22 (Section 12.2), for each area determined to experience chronic 
erosion and/or drainage issues prior to beginning work on those facilities associated with the problematic access road. The 
designed solution(s) shall be included into the approved project to ensure the avoidance or minimization of substantial damage 
or soil loss along the identified road segments. Examples of such solutions could include, but are not limited to the following: 
- Crowning road sections with gentle slopes to prevent standing water on the road 
- Outsloping roads at 3%-5% wherever possible
- Where required for proper maneuvering and safety, insloping roads at 3-5% into properly designed ditches 
- Installing rolling dips, ditch relief culverts, and/or water bars at intervals appropriate for the road-grade and the soil erosivity 
- Minimizing the number of water crossings, and maintaining crossings as close to a 90-degree angle as possible to the streambed. 
- Constructing perennial and seasonal/ephemeral stream crossings so as not to change the cross-sectional area of the stream 
channel or impede fish migration. 
- Constructing perennial and seasonal/ephemeral stream crossings with materials that will not degrade water quality (e.g., 
concrete, coarse rock, riprap and/or gabions) 
- Surfacing roads with erosion-resistant materials such as rock or asphalt concrete. The Access Road Condition Evaluation and 
Repair Design Report shall identify locations, if any, where no feasible and/or effective solutions can be implemented to 
adequately handle runoff or comply with Forest Service soil and water quality management standards as contained in Forest 
Service Handbook 2509.22 (Section 12.2). The report will be updated for each construction segment according to SDG&E’s final 
construction schedule.  In these locations, the qualified professional shall recommend options for access road removal (i.e., 
requiring access by helicopter) or realignment (e.g., to achieve a lower slope) that would still achieve project objectives. 
Construction of each segment shall not proceed until the report section pertaining to that segment has been reviewed and 
approved by CPUC and Forest Service. In the event there are disputes regarding specific problem locations, CPUC and Forest 
Service will allow construction to proceed on those portions of the construction segment not impacted by access roads requiring 
evaluation under this measure; however, SDG&E shall not work in areas under dispute until resolution is achieved.

Pre and 
During

The Access Road Condition Evaluation and 
Repair Design Report was approved by the 
CPUC on August 18, 2016 and by the USFS on 
August 19, 2016. A report with updated 
attachments for TL682 was submitted to the 
CPUC and USFS on April 14, 2017. Comments 
were received from the CPUC on May 5, 2017 
and the USFS on May 18, 2017. An updated 
report for TL682 was submitted to the CPUC 
and USFS on June 22, 2017. The CPUC provided 
additional comments on June 23, 2017. An 
updated report for TL682 was submitted to the 
CPUC and USFS on June 26, 2017.

Pending

Hydrology and 
Water Quality

HYD-06 02 Creek Crossing Where creek crossing cannot be completed during the dry season creek crossing shall use jack-and-bore procedures to avoid 
direct impacts and shall be conducted in a manner that does not result in sediment-laden discharge or hazardous materials 
release to the water body. SDG&E shall develop a Jack-and-Bore/Horizontal Directional Drill (HDD) Contingency Plan for this work 
in accordance with MM-HYD-8. Additionally, SDG&E shall implement the following measures during horizontal boring (jack-and-
bore) operations and shall be included in the HDD Contingency Plan: 1 Site preparation shall begin no more than 10 days prior to 
initiating horizontal bores to reduce the time soils are exposed adjacent to creeks and drainages.  2 Trench and/or bore pit spoil 
shall be stored a minimum of 25 feet from the top of the bank or wetland/riparian boundary. Spoils shall be stored behind a 
sediment barrier and covered with plastic or otherwise stabilized (i.e., tackifiers, mulch, or detention).  3 Portable pumps and 
stationary equipment located within 100 feet of a water resource (i.e., wetland/riparian boundary, creeks, and drainages) shall be 
placed within secondary containment with adequate capacity to contain a spill (i.e., a pump with 10-gallon fuel or oil capacity 
should be placed in secondary containment capable of holding 15 gallons). A spill kit shall be maintained on site at all times.  4 
Within 24 hours following backfill of the bore pits, disturbed soils shall be seeded and stabilized to prevent erosion, and 
temporary sediment barriers shall be left in place until restoration is deemed successful. SDG&E shall obtain the required permits 
prior to conducting creek crossing work. Required permits may include ACOE CWA Section 404, Regional Water Quality Control 
Board Clean Water Act 401, and CDFG Streambed Alteration Agreement 1602. SDG&E shall implement all pre and post-
construction conditions identified in the permits issued.

Pre and 
During

Per the MMCRP, this measure applies only to 
the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, 
it is not applicable to TL682.

N/A
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Location: TL682 Phase II

Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Hydrology and 
Water Quality

HYD-07 01 HDD Contingency 
Plan

If horizontal directional drilling is to be used during construction, SDG&E shall prepare a Horizontal Directional Drill (HDD) 
Contingency Plan to address procedures for containing an inadvertent release of drilling fluid (frac-out). The plan shall contain 
specific measures for monitoring frac-outs, for containing drilling mud, and for notifying agency personnel. The plan shall also 
discuss spoil stockpile management, hazardous materials storage and spill cleanup, site-specific erosion and sediment control, 
and housekeeping procedures, as described in the Stormwater Pollution Prevention Plan. The Jack-and-Bore HDD Contingency 
Plan shall be submitted to the CPUC, Forest Service, Bureau of Indian Affairs, and ACOE 60 days prior to construction.

Pre and 
During

Per the MMCRP, this measure applies only to 
the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, 
it is not applicable to TL682.

N/A

Hydrology and 
Water Quality

HYD-07 02 HDD Contingency 
Plan

SDG&E shall obtain the required permits prior to conducting work associated with jack-and-bore/horizontal directional drilling 
activities. Required permits may include U.S. Army Corps of Engineers Clean Water Act Section 404, Regional Water Quality 
Control Board Clean Water Act 401, and CDFG Streambed Alteration Agreement Section 1602. The applicant shall implement all 
pre-and post-construction conditions identified in the permits issued for the jack-and-bore/horizontal directional drilling.

Pre and 
During

Per the MMCRP, this measure applies only to 
the alternative alignment (Option 3 
Underground in Boulder Creek Road); therefore, 
it is not applicable to TL682.

N/A

Land Use and 
Planning

LU-01 01 Construction 
Notification Plan

Prepare Construction Notification Plan. Forty-five (45) days prior to construction of the first segment, the project applicant shall 
prepare and submit a Construction Notification Plan to the appropriate land use jurisdiction agency for approval. The plan will be 
updated with additional information 45 days before construction of each additional segment. The plan shall identify the 
procedures that will be used to inform private landowners, schools, and agencies with authority over recreational areas/facilities 
of the location and duration of construction; identify approvals that are needed prior to posting or publication of construction 
notices; and include text of proposed public notices and advertisements. The plan shall address at a minimum the following 
components: 

Public notice mailer. A public notice mailer shall be prepared and mailed no less than 15 days prior to construction. The notice 
shall identify construction activities that would restrict, block, remove parking, or require a detour to access existing residential 
properties and other sensitive land uses. The notice shall state the type of construction activities that will be conducted and the 
location and duration of construction, including all helicopter activities. The project applicant shall mail the notice to all residents 
or property owners within 1,000 feet of project components and to all land use agencies having jurisdiction over a recreation 
area/facility located within 1,000 feet of a project component. If construction delays of more than 30 days occur, an additional 
notice shall be prepared and distributed. To facilitate access to properties obstructed by construction activities, the project 
applicant shall notify property owners and tenants at least 24 hours in advance of construction activities and shall provide 
alternative access if required. 

Newspaper/website advertisements. Fifteen (15) days prior to construction of any project component, notices shall be placed in 
local newspapers and bulletins, including Spanish language newspapers and bulletins, and on the relevant websites of 
jurisdictional agencies. The Forest Supervisor, District Rangers, and Public Affairs Officer of the Cleveland National Forest shall also 
be notified. The notice shall state when and where construction will occur and provide information about the public liaison 
person and hotline. If construction is delayed for more than 7 days, an additional round of newspaper notices shall be placed to 
discuss the status and schedule of construction. 

Public venue notices. Thirty (30) days prior to construction, notice of construction shall be posted at public venues such as 
libraries, community notification boards, post offices, rest stops, community centers, trailheads, informational kiosks, and other 
public venues applicable to the electrical facility under construction to inform affected residents and recreationists of the purpose 
and schedule of construction activities. 

Public liaison person and toll-free information hotline. The project applicant shall identify and provide a public liaison person 
before and during construction to respond to concerns of neighboring property owners about noise, dust, and other construction 
disturbance. Procedures for reaching the public liaison officer via telephone or in person shall be included in notices distributed 
to the public. The project applicant shall also establish a toll-free telephone number for receiving questions or complaints during 
construction and shall develop procedures for responding to callers. Procedures for handling and responding to calls shall be 
addressed in the Construction Notification Plan.

PreThe Construction Notification Plan was 
approved by the USFS on June 16, 2016 and by 
the CPUC on June 17, 2016. An updated 
Construction Notification Plan with a list of 
adjacent landowners for TL682 was submitted 
to the CPUC and USFS on March 17, 2017. 

The public venue notice for construction along 
this component was submitted to the CPUC and 
USFS on February 14, 2017. The CPUC and USFS 
approved the public venue notice on February 
14, 2017, which included geotechnical 
investigations, staging yard development, and 
the reconstruction of the entire TL682 
alignment. The public venue notice for TL682 
was posted at various locations adjacent to the 
Project sites on February 16, 2017, and was 
documented in an email to the CPUC and USFS 
on February 23, 2017. 

The public notice mailer and newspaper 
advertisement for construction of TL682 were 
submitted to the CPUC and USFS for approval 
on May 8, 2017. The CPUC provided comments 
on the notices on May 17, 2017. Revised notices 
were submitted to the CPUC and USFS on May 
17, 2017. The USFS provided comments on the 
notices on May 18, 2017. The CPUC approved 
the notices on May 18, 2017, and the USFS 
approved the notices on May 25, 2017. The 
public notice mailer was sent out on June 7, 
2017. The certification of mailing was submitted 
to the CPUC and the USFS on June 15, 2017. The 
newspaper advertisement ran in the Union 
Tribune on June 11, the Alpine Sun on June 15, 
and Hoy San Diego on June 17.

Complete

Land Use and 
Planning

LU-02 01 TL626 and C442 
Land Management 
Plan

If the Forest Service selects to leave TL626 or C442 in place, it would have to approve a project-specific CNF Land Management 
Plan Amendment contemporaneously with the decision to authorize the MSUP and pole replacement project. The project-specific 
plan amendment would amend the Land Management Plan to allow project-specific exemptions for inconsistences with the CNF 
Land Management Plan land use zones and standards.

PreTL682 is not listed in the measure; therefore, 
this measure is not applicable.

N/A
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Land Use and 
Planning

LU-03 01 Reduce Land Use 
Conflicts

At least Ninety (90) days prior to completing final transmission line design for the approved route, the project applicant shall 
notify landowners of parcels through which the alignment would pass regarding the specific location of the ROW, individual 
towers, staging areas, access roads, or other facilities associated with the project that would occur on the subject property. The 
notified parties shall be provided 30 days in which to identify conflicts with any planned development on the subject property 
and to work with the project applicant to identify potential reroutes of the alignment that would be mutually acceptable to the 
project applicant and the landowner. Property owners whose land may be divided into potentially uneconomic parcels shall be 
afforded this same opportunity, even if development plans have not been established. The project applicant shall endeavor to 
accommodate these reroutes to the extent that they are feasible and do not create adverse impacts to resources or to other 
properties that would be greater in magnitude than impacts that would occur from construction and operation of the alignment 
as originally planned.

PreTL682 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Land Use and 
Planning

LU-04 01 County Roadways Prior to construction, for any structure or object that is placed in, under, or over any portion of a county roadway, SDG&E shall 
obtain, from the San Diego County Director, Department of Public Works (DPW), a written encroachment permit in accordance 
with Section 71 (Highway and Traffic) of the San Diego County code of Regulatory Ordinances.

PreTL682 is not listed in the measure; therefore, 
this measure is not applicable.

N/A

Noise APM-
NOI-01

01 Construction 
Schedule 
Notification

SDG&E will provide notice of the construction schedule to all property owners within 300 feet of the Proposed Action by mail at 
least one week prior to the start of construction activities. The announcement will state the construction start date, anticipated 
completion date, and hours of operation, as well as a telephone number to call with questions or complaints during construction.

Pre and 
During

This measure will be satisfied through the 
implementation of MM LU-01 and in 
accordance with the Construction Notification 
Plan.

Complete

Public Health and 
Safety

PHS-01 01 Contractor Training San Diego Gas & Electric (SDG&E) shall provide written documentation that all staff, including contractor, and subcontractor 
project personnel, have received training regarding the appropriate work practices necessary to effectively implement hazardous 
materials procedures and protocols and to comply with the applicable environmental laws and regulations, including, without 
limitation, hazardous materials spill prevention and response measures.

Pre and 
During

All construction personnel will receive the 
Worker Environmental Awareness Program 
training immediately prior to beginning work on 
the Project. The Worker Environmental 
Awareness Program training will include the 
appropriate work practices and hazardous 
materials protocols. Sign-in sheets will be 
submitted with the Weekly Environmental 
Compliance Reports.

To Be Implemented Immediately 
Prior to Construction

Public Health and 
Safety

PHS-02 02 Hazardous Materials 
BMPs

SDG&E will be required to complete a Spill Response and Notification Plan for agency approval before commencing construction. PreThe Spill Response and Notification Plan was 
approved by the USFS on July 21, 2016 and by 
the CPUC on July 18, 2016.

Complete

Public Health and 
Safety

PHS-03 02 Blasting Procedures In addition to any other requirements established by the appropriate regulatory agencies, the pre-blast survey and blasting plan 
shall meet the following conditions:  -The pre-blast survey shall be conducted for structures within a minimum radius of 1,000 
feet from the identified blast site to be specified by San Diego Gas & Electric (SDG&E) or SDG&E’s contractor. Sensitive receptors 
that could reasonably be affected by blasting shall be surveyed as part of the pre-blast survey.

Pre and 
During

A pre-blast survey will be conducted if blasting 
is determined to be necessary.

To Be Implemented During 
Construction

Public Health and 
Safety

PHS-03 04 Blasting Procedures  - The final blasting plan shall address air-blast limits, ground vibrations, and maximum peak particle velocity for ground 
movement, including provisions to monitor and assess compliance with the air-blast, ground vibration, and peak particle velocity 
requirements. The blasting plan shall meet criteria established in Chapter 3 (Control of Adverse Effects) in the Blasting Guidance 
Manual of the U.S. Department of Interior Office of Surface Mining Reclamation and Enforcement.  - The blasting plan shall 
outline the anticipated blasting procedures for the removal of rock material at the proposed pole locations. The blasting 
procedures shall incorporate line control to full depth and controlled blasting techniques to create minimum breakage outside 
the line control and maximum rock fragmentation within the target area. Prior to blasting, all applicable regulatory measures shall 
be met. The applicant, general contractor, or its subcontractor (as appropriate) shall keep a record of each blast for at least 1 year 
from the date of the last blast.

Pre and 
During

If blasting is required, SDG&E will prepare a 
Blasting Plan in accordance with this measure.

To Be Implemented During 
Construction
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Measure Category 
Title

MMNo TaskNo Mitigation Measure Task Text TimingComments Status

Public Health and 
Safety

PHS-04 01 Soil and 
Groundwater 
Contamination 
Training

Prior to construction, all San Diego Gas & Electric (SDG&E), contractor, and subcontractor project personnel anticipated to work 
between poles Z173105 and Z173109 shall receive training regarding the location of suspected soil and groundwater 
contamination along TL629 between poles Z173105 and Z173109, and will be instructed to avoid any ground disturbance in the 
area.

Pre and 
During

Poles Z173105 through Z173109 are not located 
along TL682; therefore, this measure is not 
applicable.

N/A

Public Health and 
Safety

PHS-07 01 Conduct 
Geotechnical 
Investigations

The applicant shall perform design-level geotechnical investigations to evaluate the potential for liquefaction, lateral spreading, 
seismic slope instability, and ground-cracking hazards to affect the approved project and all associated facilities. Where these 
hazards are found to exist, appropriate engineering design and construction measures that meet California Building Code (CBC), 
CPUC General Order 95, and Electric Power Research Institute (EPRI) Moment Foundation Analysis and Design parameters shall be 
incorporated into the project designs.

Pre and 
During

SDG&E performed design‐level geotechnical 
investigations for TL682 from February to April 
2016. Additional geotechnical investigations 
began in April 2017 and were completed in May 
2017 for Phase I and Phase II of TL682. Results 
of the investigations are incorporated into the 
final design drawings.

Complete

Public Health and 
Safety

PSU-01 01 AT&T Commitments Prior to receiving a Notice to Proceed with construction along each of the proposed power line replacement projects, SDG&E shall 
provide to the CPUC and Forest Service written commitment from AT&T confirming that AT&T facilities that are co-located on the 
proposed power line replacement projects will be relocated to SDG&E’s new facilities. Facilities will be transferred in a manner 
that avoids interruptions of telecommunications services to the greatest degree possible. The timing of the relocation activities 
will be reviewed and approved by both the CPUC and Forest Service.

PreDocumentation confirming that AT&T facilities 
will be transferred onto the power line 
replacement structures was submitted to the 
CPUC and the USFS on June 26, 2017. SDG&E is 
awaiting the CPUC's and USFS's approval on the 
documentation.

Pending

Recreation REC-01 01 Gate Plan To deter unauthorized access to specially designated or restricted areas via SDG&E access roads authorized by the MSUP, the 
project applicant shall submit a plan and schedule for gate (or other barriers, such as pipe rails, where appropriate) installation to 
the Forest Service for approval. Gates will meet Forest Service engineering standards, and designs will be approved by the Forest 
Service prior to installation. In addition, appropriate deterrence signage approved by the Forest Service shall be installed on gates 
to SDG&E access roads. Maintenance of gates and signage shall be the responsibility of the project applicant.

Pre, 
During, 
and 
Post

The Gate Plan was approved by the USFS on 
August 25, 2016. SDG&E did not identify new 
gate locations that would fit the criteria 
outlined in the approved plan, and the USFS 
concurred. An updated plan was submitted to 
the USFS on May 2, 2017, and no approval was 
required.

Complete

Transportation 
and Traffic

APM-
TRANS-
06

01 Coordinate with 
Local Air Traffic and 
FAA

SDG&E will coordinate flight patterns with local air traffic control and the Federal Aviation Administration prior to construction to 
prevent any adverse impacts due to increased air traffic.

Pre and 
During

Per the APM and MM Superseded List (which 
was submitted to the CPUC on July 5, 2016), this 
APM was superseded in the Final Environmental 
Impact Report/Final Impact Statement by MM 
PHS-5.

N/A
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