
Cleveland National Forest Power Line Replacement Projects California Public Utilities Commission 
Mitigation Monitoring, Compliance, and Reporting Program 

 

 

 1 Report 022 July 23, 2017 

 

California Public Utilities Commission 

Mitigation Monitoring, Compliance, and Reporting Program 
 

Cleveland National Forest Power Line Replacement 

Projects  

 

Compliance Status Report: 022 
 

July 23, 2017 
 

 

SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR)/Final Environmental 

Impact Statement (FEIS) for the Cleveland National Forest Power Line Replacement Projects. The 

CPUC has established a third-party monitoring program and adopted a Mitigation Monitoring, 

Compliance, and Reporting Program (MMCRP) to ensure that measures approved in the FEIR/FEIS to 

mitigate or avoid impacts are implemented in the field. This MMCRP status report is intended to 

provide a description of construction activities on the project, a summary of site inspections conducted 

by the CPUC’s third-party monitors, the compliance status of mitigation measures required by the 

MMCRP, and anticipated construction activities. Photos of site observations are included in Attachment 

A of this report. A summary of the Notices to Proceed (NTP) and Minor Project Refinement Requests 

(MPRRs) are provided in Attachments B and C, respectively. 

This compliance status report covers construction activities from July 10 through July 23, 2017.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas under active 

construction, which included Transmission Lines (TL) 625B, 629E, 6931, and 682, and Staging Yards. 

Areas of active and inactive construction were observed to verify implementation of the mitigation 

measures stipulated in the project’s MMCRP.  Observations were documented using site inspection forms, 

and applicable applicant proposed measures (APMs) and mitigation measures (MMs) were reviewed in the 

field.  

Implementation Actions  

During this reporting period, CPUC ECMs observed implementation of dust control measures, including 

use of water trucks to control dust along access roads such as Live Oak Springs Road (TL 629E), pole 

replacement workspaces, and staging areas (APM AIR-02) (See Photo 1—Attachment A). Project 
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personnel were observed maintaining posted speeds of 15 miles per hour on unpaved roads in 

accordance with APM AIR-03 and MM BIO-24. During foundation drilling along TL 682, a worker was 

observed manually sweeping sediment track-out off Pala Road (public road) in accordance with the 

project’s Storm Water Pollution Prevention Plan (SWPPP) Best Management Practices (BMPs) (MM 

HYD-1, MM BIO-7, and APM HYD-09) and APM AIR-05.  

Crews were observed conducting activities associated with fiber optic line stringing and removing old 

poles along TL 625B and drilling foundation holes and installing new poles at TL 6931 during this 

reporting period. During fiber optic stringing and pole drilling/installation/removal activities, crews 

were observed adhering to the delineated work limits and working only within existing access roads and 

delineated work spaces (MM BIO-1). Crews continued construction activities along TL 682, including 

mobilizing equipment, clearing vegetation (See Photo 2—Attachment A), installing SWPPP BMPs, and 

drilling and constructing micropile foundations (See Photo 3—Attachment A). In accordance with MM 

BIO-3 and MM BIO-22, biological monitors were observed monitoring initial ground-disturbing 

activities occurring along TL 682, such as vegetation clearing and installation of SWPPP BMPs. Along 

TL 682, a biological monitor was observed making sure the work crew knew the limits of construction  

(delineated with green painted lath), and pointing out Coast Live Oak trees not approved for clearing 

(SDG&E NCCP Operational Protocols). In accordance with the Project’s Nesting Bird Management 

Plan (NBMP) (MM BIO-28), approved avian biologists were observed surveying for nesting birds, 

monitoring active nests, and monitoring construction activities to ensure nesting buffer restrictions were 

adhered to along the rights-of-way (See Photo 4—Attachment A). Upon the recommendation of the 

approved arroyo toad biologist, an exclusionary fence was observed being installed at TL 682 in 

accordance with the Streambed Alteration Agreement to separate arroyo toad habitat from construction 

activities between Z118172 and Z118180 (See Photo 5—Attachment A). In addition, the approved 

arroyo toad biologist was observed surveying for arroyo toad toadlets at a stream crossing along Finck 

Road (an approved access road used for heavy equipment transport), prior to allowing equipment to 

cross the stream. ESA fencing for biological resources was observed between approved construction 

access roads and workspaces and populations of butterfly host plants in accordance with MM BIO-16 at 

TL 682. Topsoil along TL 682 work areas was observed being salvaged and stockpiled for restoration 

use in accordance with the Habitat Restoration Plan (MM BIO-4) (See Photo 6—Attachment A). 

Archaeological monitors were observed spot-checking and monitoring construction activities within the 

vicinity of previously recorded cultural resources in accordance with MM CUL-1. Cultural ESA fencing 

was observed around the boundaries of access roads in accordance with the Historic Properties 

Management  Plan (HPMP).  

During construction activities along the rights-of-way, construction fire patrols were observed inspecting 

sites for compliance with the Construction Fire Prevention/Protection Plan (CFPPP) (MM FF-1). Crews 

were observed staging the required activity-specific fire tools and equipment within 50 feet of work 

areas (a 5 gallon backpack pump, round point shovel, Pulaski, and 2A10BC fire extinguisher), 

compression engines were given five feet of clearance from vegetation, and fire boxes were observed 

present at remote sites in accordance with MM FF-1 and APM HAZ-01. 
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SWPPP BMPs such as fiber rolls, rumble plates and/or rock aprons were observed at Nursery Staging 

and Fly Yard (TL 682), Japatul Spur Staging Yard (TL 625B), Sweetwater Staging Area (TL 625B), and 

Live Oak Springs Staging Area (TL 6931). Drip pans were observed beneath portable restroom facilities 

as well as staged equipment, and fuel was stored in double walled tanks or secondary containment at 

staging and fly yards in accordance with the project SWPPP and MM PHS-2. During foundation 

construction at TL 682, a catchment container was observed being used for grout washout in accordance 

with APM HYD-01.  

Implementation of traffic control measures continued to be observed this reporting period. Traffic 

control measures, such as placement of signage and cones as well as the use of flagpersons to direct 

traffic along public roads, were implemented in accordance with APM TRANS-02 along Japatul Road 

during fiber optic line stringing activities (TL 625B), and along Pala Road during crew truck and 

equipment staging on the road shoulder (for vegetation and SWPPP BMP installation at nearby work 

sites), and equipment transport associated with foundation drilling (TL 682). 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the FEIR/EIS in the Decision for the Power Line 

Replacement Projects, as adopted by the CPUC on May 26, 2016 (Decision D.16-05-038) and the 

Mitigation Monitoring, Compliance, and Reporting Program (MMCRP).  

Compliance Status 

CPUC third-party environmental monitors observed overall compliance with mitigation measures 

throughout the reporting period. No non-compliances were observed during this reporting period. 

 

CONSTRUCTION SCHEDULE AND PROGRESS 

SDG&E began construction activities associated with NTP-1 on September 23, 2016. All project 

activities are scheduled to be complete by 2020. 

TL 625B 

During this reporting period, construction crews installed and maintained erosion control Best 

Management Practices (BMPs); conducted overhead work including stringing conductor; and removed 

old poles.  The estimated completion date is July 2017. Approximately 85% complete. 

TL 629E 

During this reporting period, construction crews maintained erosion control BMPs. The estimated 

completion date is July 2017. Approximately 90% complete. 
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TL 6931 

During this reporting period, construction crews installed and maintained erosion control BMPs; drilled 

and grouted foundations; assembled and installed poles; and removed old poles. The estimated 

completion date is July 2017. Approximately 35% complete. 

TL 682 

During this reporting period, crews continued receiving materials at Orchard Staging Yard; delineated 

workspaces; mobilized equipment; cleared work areas; installed erosion control BMPs; and drilled 

foundations. The estimated completion date is November 2018. Approximately 2% complete. 

 

 

 

 

 

 

 

 

  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ATTACHMENT A 
Photos 

 A-1 Report 022 July 23, 2017 

 

Photo 1: To prevent dust emissions in accordance with APM AIR-02, a water truck was 

observed being used to spray water within Sweetwater Staging Area (TL 625B). 



ATTACHMENT A (Continued) 

 A-2 Report 022 July 23, 2017 

 

Photo 2: A work crew observed clearing vegetation at Z118145 (TL 682). In accordance with 

MM BIO-1, the workspace was clearly delineated (using green painted stakes), and crews were 

observed adhering to those work limits.   
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Photo 3: At Z118152 (TL 682), a crew was observed drilling for a pole replacement 

foundation.  
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Photo 4: In accordance with the Aviation Protection Plan/Nesting Bird Monitoring Plan (MM BIO-

28), an approved avian biologist was observed checking the status of a nest near Z118175 (TL 

682). 
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Photo 5: In accordance with the Streambed Alteration Agreement, and at the recommendation by 

the approved arroyo toad biologist, exclusionary fence was observed being installed along the 

access road near Z118180 (TL 682) as a precautionary measure to protect arroyo toads from 

potential impacts due to construction activities. 
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Photo 6: In accordance with the Habitat Restoration Plan (MM BIO-4), salvaged topsoil was 

observed stockpiled at Z118176 (TL 682) for later use in restoration activities. Stockpile 

management BMPs, such as fiber rolls and mesh netting were observed being utilized for erosion 

control in accordance with the SWPPP (MM HYD-1, MM BIO-7, and APM HYD-09).   



ATTACHMENT B 
Notices to Proceed 

 B-1 Report 022 July 23, 2017 

NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC – 001 September 21, 
2016, updated 

October 31, 2016 

Construction activities associated with TL 625B and TL 629E Y 

CPUC-002 March 15, 2017 Construction activities associated with TL 6931 Y 

CPUC-003 March 24, 2017 Geotechnical activities associated with TL 682 Y 

CPUC-004 June 27, 2017 Construction activities associated with TL 682  Phase I : Pole Z118102 to 
Warners Substation 

Y 

CPUC-005 July 10, 2017 Geotechnical activities associated with C440 and C449 Y 
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Minor Project Refinement Request 
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Minor Project 
Refinement 
Request No. Submitted Description Status Approval 

001 10/5/16, 
Revised 
10/18/16 

Request for Modifications to the Anderson, Merrigan and Japatul Spur 
Staging Yards  

Approved 10/21/16 

002 2/21/16 Modifications to TL 625B and TL 629E Approved, 
with 

Conditions 

2/10/17 

003 1/18/17 Use of Additional Water Source Approved, 
with 

Conditions 

4/4/17 

004 3/20/17 Use of Orchard Staging Yard and Nursery Staging and Fly Yard Approved, 
with 

Conditions 

5/16/17 

006 6/20/17 Drainage Structure Installation at Pole Z272867 (TL 625B) Approved 7/6/17 

 


