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SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR)/Final Environmental 

Impact Statement (FEIS) for the Cleveland National Forest Power Line Replacement Projects. The 

CPUC has established a third-party monitoring program and adopted a Mitigation Monitoring, 

Compliance, and Reporting Program (MMCRP) to ensure that measures approved in the FEIR/FEIS to 

mitigate or avoid impacts are implemented in the field. This MMCRP status report is intended to 

provide a description of construction activities on the project, a summary of site inspections conducted 

by the CPUC’s third-party monitors, the compliance status of mitigation measures required by the 

MMCRP, and anticipated construction activities. Photos of site observations are included in Attachment 

A of this report. A summary of the Notices to Proceed (NTP) and Minor Project Refinement Requests 

(MPRRs) are provided in Attachments B and C, respectively. 

This compliance status report covers construction activities from September 4 through September 17, 

2017.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas under active 

construction, which included Transmission Lines (TL) 6931, TL 682, and associated Staging Yards. Areas 

of active and inactive construction were observed to verify implementation of the mitigation measures 

stipulated in the project’s MMCRP.  Observations were documented using site inspection forms, and 

applicable applicant proposed measures (APMs) and mitigation measures (MMs) were reviewed in the 

field.  

Implementation Actions  

During this reporting period, CPUC ECMs observed construction crews conducting overhead work (See 

Photo 1—Attachment A), conducting distribution pole realignment/relocation activities, setting new 
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poles, removing old wooden poles, and stringing wire along TL 6931. Along TL 682, crews were 

observed drilling and grouting for micropile foundations, trimming oaks mid-span to maintain required 

transmission line clearances, drilling pole holes for conventional foundations and installing direct embed 

poles, pouring concrete (See Photo 2—Attachment A), clearing vegetation, installing sediment and 

erosion control Best Management Practices (BMPs), installing Stephens’ kangaroo rat exclusion barriers 

around pole replacement workspaces, setting up k-rail barrier around the perimeter of Mendenhall Fly 

Yard, and mowing/clearing vegetation at Lake Henshaw Staging Yard.  

During construction activities, CPUC ECMs observed implementation of dust control measures, 

including the use of water trucks to control dust along access roads, pole replacement workspaces, and 

staging areas (APM AIR-02). On September 8, the CPUC third party ECM notified the SDG&E Lead 

Environmental Inspector (LEI) of dust observed at Pole Z118173 caused from helicopter rotor wash 

during an external load pick up. The LEI stated that watering needs and dust mitigation requirements 

were addressed with crews throughout the week and would remind crews of requirements for 

minimizing dust during helicopter activities in accordance with the Aviation Safety Plan (MM PHS-5). 

Dust issues were not observed through the remainder of the reporting period. Project personnel were 

observed maintaining posted speeds of 15 miles per hour on unpaved roads in accordance with APM 

AIR-03 and MM BIO-24, and a street sweeper was observed being utilized on paved public roadways 

such as Highway 79 at TL 682 and Tierra del Sol Road at TL 6931 used to access construction access 

roads in accordance with the project’s Storm Water Pollution Prevention Plan (SWPPP) (MM HYD-1, 

APM HYD-09, and MM BIO-7). 

Crews were observed adhering to the delineated work limits and working only within existing access 

roads and delineated workspaces (MM BIO-1). In accordance with MM BIO-3 and MM BIO-22, 

biological monitors were observed conducting full- time monitoring of initial ground-disturbing 

activities and vegetation clearing occurring along TL 682, and monitoring other work activities to ensure 

compliance with mitigation measures and applicable plans and permits. On September 14, the CPUC 

ECM observed one biological monitor being utilized to monitor vegetation clearing activities that were 

occurring simultaneously at consecutive poles along TL 682 (Pole Z118024 and Pole P412832). The 

SDG&E LEI and CPUC Compliance Manager were notified to discuss the requirements of MM BIO-3, 

which states that a biological monitor must be present during all initial ground disturbing and vegetation 

clearing in undeveloped areas. Both the SDG&E LEI and CPUC Compliance Manager agreed that the 

intent of MM BIO-3 was being met through monitoring methods based on proximity of pole locations. 

In accordance with the Avian Protection Plan/Nesting Bird Management Plan (APP/NBMP) (MM BIO-

28), an approved avian biologist was observed monitoring an active nest between Pole Z118146 and 

Pole Z118145 (TL 682) on September 9th during mid-span tree trimming within the required 150 foot 

nest buffer. The avian biologist informed the CPUC ECM that the tree trimming crew was being 

allowed to trim oaks within the nest buffer with the use of hand tools only (to reduce noise), and that the 

nesting birds had not displayed stressed or agitated behavior, consistent with the NBMP. 

Environmentally Sensitive Area (ESA) fencing was observed in place to protect butterfly host plants in 

accordance with MM BIO-16 along TL 682. Approved Stephens’ kangaroo rat (SKR) biologists were 
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observed conducting activities along TL 682 in accordance with MM BIO-31, including monitoring 

construction activities within SKR habitat near Warner Substation, trapping SKR within the exclusion 

barriers installed around pole sites, flagging SKR burrows along the access road for avoidance, and 

constructing artificial SKR burrows to be used for the release of SKR trapped within exclusion barriers 

surrounding pole replacement workspaces (See Photo 3—Attachment A). On September 7, the SDG&E 

LEI, informed the CPUC ECM that to prevent potential impacts to SKR in burrows, a drilling crew was 

required to hand dig the first 9-10 inches of a pole hole at Pole Z216457 (TL 682), prior to drilling, 

while an approved SKR biologist monitored for SKR. 

Cultural resource monitors, including archaeological and Native American monitors, were observed 

monitoring ground disturbing activities such as pole hole drilling/auguring, and inspecting excavated 

soils for potential sensitive cultural resources in accordance with MM CUL-1 (See Photo 4—

Attachment A). In addition, an archeological monitor was observed directing a BMP installation crew to 

lay perimeter fiber rolls on the ground surface on the downslope side at certain pole locations along TL 

682, instead of trenching them into the ground to prevent impacts to potentially buried cultural resources 

in the area. Cultural resource monitors were observed spot checking cultural ESA fencing installed to 

prevent unauthorized access into areas with previously recorded cultural resources in accordance with 

the Historic Properties Management  Plan (HPMP). In accordance with APM CUL-08, a paleontological 

monitor was observed monitoring pole hole drilling/auguring along TL 682 and inspecting excavated 

soils for the presence of fossils. 

During construction activities along the rights-of-way, construction fire patrols were observed inspecting 

sites for compliance with the Construction Fire Prevention/Protection Plan (CFPPP) (MM FF-1). Crews 

were observed staging the required fire tools and equipment based on the Project Activity Level (on 

CNF land)/Fire Potential Index (off CNF land) and the construction activity being performed/equipment 

being used as stipulated in the Fire Prevention Matrices CFPPP (MM FF-1, APM HAZ-01). 

Site- specific erosion and sediment control BMPs were observed being implemented in accordance with 

the project SWPPP (MM HYD-1, APM HYD-09, and MM BIO-7). BMPs designed to prevent off-site 

erosion and sedimentation, included the use of fiber rolls, silt fencing, and prowattle. On September 13th, 

a biological monitor notified the CPUC ECM that a silt fence was observed in poor condition at Pole 

Z118147 and that a BMP maintenance crew had been contacted to fix the fence. Dirt stockpiles were 

observed watered and/or covered and surrounded with fiber rolls. Rattle plates and rock aprons were 

observed in place at the ingress and egress with project access roads and staging yards to prevent 

dirt/mud from being tracked onto paved or public roadways, and a street sweeper was observed being 

utilized when necessary. To prevent unauthorized leaks/spills from being discharged into the soil, fuel 

and other hazardous materials were stored in double walled tanks or above secondary containment in 

accordance with MM PHS-2 and the project SWPPP (See Photo 5—Attachment A). In addition, drip 

pans were observed beneath small fuel canisters, small combustion engines, staged equipment in staging 

yards, and sanitary facilities.  
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Implementation of traffic control measures continued to be observed in this reporting period. Traffic 

control measures, such as the placement of signage and cones as well as the use of flagpersons were 

observed in accordance with APM TRANS-02. During helicopter external load operations along TL 

682, traffic control notification signs, cones, and flagpersons were observed being utilized to temporarily 

stop traffic when loads were transported over public roads, including Highway 76 and East Grade Road 

(See Photo 6—Attachment A). 

In accordance with APM VIS-02, construction activities were observed being kept as clean and 

inconspicuous as possible and opaque mesh used as a visual screen was observed around the perimeter 

of staging areas. 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the FEIR/EIS in the Decision for the Power Line 

Replacement Projects, as adopted by the CPUC on May 26, 2016 (Decision D.16-05-038) and the 

Mitigation Monitoring, Compliance, and Reporting Program (MMCRP).  

Compliance Status 

CPUC third-party environmental monitors observed overall compliance with mitigation measures 

throughout the reporting period.  

During this reporting period, SDG&E reported a Level 1 Minor Deviation that occurred on August 29, 

but was not observed and reported on by a biological monitor until September 6th. The incident occurred 

when a helicopter was mobilizing a metal cribbing deck to the work site at Pole Z118145 (TL 682), 

which caused a coast live oak tree rooted approximately 2.5 feet outside of the delineated workspace to 

bend and sway, causing a hazard during the operation. To alleviate the hazard, the work crew bent the 

tree further down into the work area and tied it down so that it would not bend and sway during future 

helicopter mobilization activities. The incident resulted in the coast live oak being bent at the base, 

causing it to lean horizontally, and an unauthorized, permanent impact to a biological resource located 

outside of the delineated work limits in violation of MM BIO-1 (confine construction and construction 

related activities to the minimum necessary area). 

CONSTRUCTION SCHEDULE AND PROGRESS 

SDG&E began construction activities associated with NTP-1 on September 23, 2016. All project 

activities are scheduled to be complete by 2020. 

TL 625B 
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During this reporting period, construction crews maintained erosion control BMPs, conducted punch-list 

work and began site cleanup. The estimated completion date is September 2017. Approximately 95% 

complete. 

TL 629E 

During this reporting period, construction crews maintained erosion control BMPs. The estimated 

completion date is September 2017. Approximately 90% complete. 

TL 6931 

During this reporting period, construction crews maintained erosion control BMPs, drilled and grouted 

foundations, assembled and installed poles, conducted overhead work, and removed old poles. The 

estimated completion date is September 2017. Approximately 45% complete. 

TL 682 

During this reporting period, construction crews developed Lake Henshaw Staging Yard and 

Mendenhall Fly Yard, drilled and grouted foundations, installed poles, conducted overhead work, 

cleared workspaces and installed BMPs, and constructed and maintained Stephens’ kangaroo rat 

exclusion barriers. The estimated completion date is November 2018. Approximately 2% complete with 

construction, and 50% complete with geotechnical activities. 
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ATTACHMENT A 
Photos 

 A-1 Report 026 September 17, 2017 

 

Photo 1: A construction crew observed conducting overhead line work in preparation for wire 

stringing activities at Pole Z44247 (TL 6931). 



ATTACHMENT A (Continued) 
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Photo 2: A construction crew observed pouring concrete during conventional foundation 

construction at Pole Z118232 (TL 682). Stephens’ kangaroo rat exclusion barrier was observed 

around the perimeter of the workspace in accordance with MM BIO-31. 
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Photo 3: In accordance with MM BIO-31, Stephens’ kangaroo rat avoidance and minimization 

measures were observed being implemented, and included the use of traps (pictured) within the 

workspace at Pole Z118234 (TL 682). Trapping within the exclusion barrier is required for five 

consecutive nights prior to the commencement of construction activities. 
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Photo 4: At a pole location along TL 682, archeological and Native American monitors were 

observed monitoring excavated soils for sensitive cultural resources in accordance with MM CUL-

1. (9-10 inches of excavation were dug with hand tools to avoid potential impacts to SKR in 

accordance with MM BIO-31). 
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Photo 5: At Warner Substation Staging Yard (TL 682), hazardous materials were observed being 

stored above catchment pallets in accordance with the SWPPP and MM PHS-2.  
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Photo 6: During helicopter external load operations assisting in transport of materials and 

equipment used in foundation drilling and grouting along TL 682, traffic control notification signs, 

cones, and flagpersons were utilized to temporarily stop traffic when loads were transported over 

Highway 76 (APM TRANS-02). 



ATTACHMENT B 
Notices to Proceed 
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NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC – 001 September 21, 
2016, updated 

October 31, 2016 

Construction activities associated with TL 625B and TL 629E Y 

CPUC-002 March 15, 2017 Construction activities associated with TL 6931 Y 

CPUC-003 March 24, 2017 Geotechnical activities associated with TL 682 Y 

CPUC-004 June 27, 2017 Construction activities associated with TL 682  Phase I : Pole Z118102 to 
Warners Substation 

Y 

CPUC-005 July 10, 2017 Geotechnical activities associated with C440 and C449 Y 

CPUC-006 August 23, 2017 Geotechnical activities associated with TL 682 Phase II: Rincon Substation 
to Pole Z118064 

Y 

CPUC-007 August 15, 2017 Construction activities associated with C78 Y 
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Minor Project Refinement Request 

 C-1 Report 026 September 17, 2017 

Minor Project 
Refinement 
Request No. Submitted Description Status Approval 

001 10/5/16, 
Revised 
10/18/16 

Request for Modifications to the Anderson, Merrigan and Japatul Spur 
Staging Yards  

Approved 10/21/16 

002 2/21/16 Modifications to TL 625B and TL 629E Approved, 
with 

Conditions 

2/10/17 

003 1/18/17 Use of Additional Water Source Approved, 
with 

Conditions 

4/4/17 

004 3/20/17 Use of Orchard Staging Yard and Nursery Staging and Fly Yard Approved, 
with 

Conditions 

5/16/17 

005 5/9/17 Modifications to C78 Approved 8/15/17 

006 6/20/17 Drainage Structure Installation at Pole Z272867 (TL 625B) Approved 7/6/17 

008 8/14/17 Mendenhall Fly Yard (TL 682) Approved 9/1/17 

 


