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SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report/Environmental Impact Statement 

(FEIR/EIS) for the East County (ECO) Substation Project. The CPUC has established a third-party 

monitoring program and adopted a Mitigation Monitoring, Compliance, and Reporting Program 

(MMCRP) to ensure that measures approved in the FEIR/EIS to mitigate or avoid significant impacts are 

implemented in the field. This MMCRP status report is intended to provide a description of construction 

activities on the project, a summary of site inspections conducted by the CPUC’s third-party monitors, the 

compliance status of mitigation measures required by the MMCRP, and anticipated construction activities. 

This compliance status report covers construction activities from September 16 to September 29, 2013. 

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations at the Boulevard 

Substation Rebuild Site, 138 kV Underground Transmission Line, ECO Substation, Jewell Valley 

Construction Yard, Domingo Lake Construction Yard and at Carrizo Gorge Construction Yards 1 and 2. 

Areas of active and inactive construction within the project limits were observed to verify implementation 

of the mitigation measures stipulated in the project’s MMCRP. Daily observations were documented on 

daily site inspection forms and applicable mitigation measures were reviewed in the field. 

Implementation Actions 

ECO Substation 

Construction activities at the ECO Substation site primarily consisted of excavating and pouring 

concrete foundations for substation components at the 138/230 kV ECO Substation Pad site (see 

Attachment A –Photo 1). CPUC issued an approval letter on September 24th to authorize SDG&E to 

continue construction activities associated with rough grading as required in Non-Compliance 
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Report/Temporary Stop Work Order No. 001 (see Weekly Report No. 012). Construction activities 

associated with rough grading resumed on September 25th. Construction at the ECO Substation site is 

approximately 39% complete and anticipated to be completed in September 2014. 

Construction activities at the 138/230 kV Pad site were monitored by biological, archeological and 

paleontological monitors in accordance with MM-PALEO-1C, MM-BIO-1C and MM-CUL-1D. In 

accordance with the Dust Control Plan and MM-BIO-4a crews were observed watering down areas of 

active construction during the reporting period. 

In accordance with MM-HYD-1 trac-out measures consisting of a rock apron and rattle plate were being 

maintained at the point of ingress/egress to the ECO Substation along Old Highway 80. A CPUC third-

party Environmental Compliance Monitor (ECM) notified the lead SDG&E Environmental Inspector 

(EI) of concerns with dirt and rocks along Old Highway 80 adjacent to the rock apron and rattle plate. 

SDG&E Lead EI notified construction crews of the concern and crews were observed sweeping the 

rocks and dirt from the paved roadway surface. 

Construction crews were observed placing all trash debris in sealed storage containers in accordance 

with MM-BIO-7D. Wildlife escape ramps were installed with a gradient ratio of no greater than two to 

one to prevent wildlife entrapment in accordance with MM-BIO-7A at excavations within the 138/230 

KV Substation Pad (see Attachment A –Photo 2). 

Portable toilets were equipped with secondary containment in accordance with MM-HYD-1. A third-

party ECM identified construction equipment leaking fluids onto soils as a result of containment not 

being placed beneath the construction equipment when staged along the right-of-way. The lead SDG&E 

EI was notified and in response construction crews were observed removing the stained soils and placed 

additional containment bins beneath construction equipment staged onsite.  

Water trucks were observed being utilized throughout construction activities to minimize fugitive dust 

emissions in accordance with the Dust Control Plan and MM-BIO-4A. A third-party ECM notified the 

lead SDG&E EI of concerns related to excessive dust emissions. The concern was presented by the 

SDG&E lead EI to the construction contractors and is response additional water was applied to active 

work areas, which reduced dust emissions to acceptable levels.  

Boulevard Substation Rebuild 

Construction activities at the Boulevard Rebuild Site consisted of rough grading and excavation of soils 

to establish the Boulevard Rebuild Substation pad site. Soils excavated from the project site were 

transported to the ECO Substation located to the east (see Attachment A –Photo 3). Construction is 

approximately 10% complete and is anticipated to be completed in November 2014.  

BMP’s consisting of silt fence and straw wattles have been installed along the perimeter of the project 

site in accordance with the SWPPP and MM-HYD-1. A SWPPP inspector was observed completing 
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routine inspections to ensure BMP’s were being maintained. Trac-out measures consisting of a rattle 

plate and rock apron have been installed at the point of ingress/egress to the Boulevard Substation 

Rebuild Site to minimize the potential for trac-out along Old Highway 80 (see Attachment A –Photo 4). 

In accordance with MM-TRA-1, a flagger was utilized along Old Highway 80 to ensure safe 

ingress/egress for haul trucks accessing the Boulevard Rebuild Site. Construction traffic signage has also 

been placed along Old Highway 80 notifying motorists of construction activities.  

Fire patrols were observed onsite during construction activities and completing vehicle inspections to ensure 

construction equipment and vehicles had the required fire safety equipment in accordance with MM-FF-1.  

138 kV Underground Transmission Line 

Construction crews have completed construction activities associated with the 138 kV Underground 

Transmission Line between Old Highway 80 and the ECO Substation. A third-party ECM identified 

BMP’s consisting of gravel bags, straw wattles, and silt fence that were in need of repair. The concern 

associated with BMP maintenance was presented to the lead SDG&E EI. The lead SDG&E EI indicated 

repairs were scheduled to be completed during the reporting period; however repairs still remain 

outstanding. A follow-up will be provided in Weekly Report No. 014.  

Construction Yards 

Construction crews continued to mobilize construction materials to the Carrizo Gorge Construction Yard 

and Jewel Valley Construction Yard during this reporting period. Gravel base was observed being 

placed at the Jewel Valley Construction Yard (see Attachment A –Photo 5). Clearing of vegetation at the 

Domingo Lake Construction Yard commenced during the reporting period. A biological monitor was 

present overseeing vegetation removal in accordance with MM-VEG-1C (see Attachment A –Photo 6). 

A Non-Compliance was reported by SDG&E on September 24, 2013 as a result of construction crews 

clearing vegetation beyond the approved work limits at the Domingo Lake Construction Yard (see 

Compliance section below). 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the FEIR/FEIS for the ECO Substation Project, as adopted 

by the CPUC on April 19, 2012 (Decision 12-04-022). 

Compliance 

SDG&E submitted Non Compliance Report No. 003 to the CPUC on September 25, 2013 following 

vegetation clearing being completed beyond the approved work limits at the Domingo Lake 

Construction Yard. A biological monitor was present as required in MM-BIO-1C and the work limits 
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had been staked prior to vegetation removal; however the limits of work was not correctly interpreted 

by the construction crews and biological monitor. An approximately 300 square foot area was 

impacted beyond the approved work limits. In response to Non Compliance Report No. 003, SDG&E 

will be implementing the following corrective measures to minimize the potential from a similar 

incident occurring in the future (1) Stakes will be flagged with different colors for delineating work 

limits vs offset stakes, (2) Construction personnel will walk the limits prior to clearing to identify the 

authorized work limits, (3) Rope will be strung between work limits staking to clearly delineate the 

approved work limits. 

See Attachment D – SDG&E Non-Compliance Report No. 003. 

The CPUC issued a letter to SDG&E on September 24th authorizing ground disturbing activities at the 

ECO Substation site to resume. The letter issued by CPUC stated that both the ECO Substation Pad Site 

Archeological Monitoring Plan and Archeological Monitoring Communication and Reporting Protocol met 

the corrective active requirements identified in Temporary Stop Work Order No. 001 (see Weekly 

Report No. 012). 

See Attachment E – CPUC Authorization to Resume Work 

CONSTRUCTION PROGRESS 

Boulevard Substation Rebuild Site 

All abatement activities at the Boulevard Substation Rebuild Site have been completed. Construction crews 

have completed demolishing existing structures and initiated rough grading to establish the substation pad. 

ECO Substation Site Construction 

SDG&E began clearing, grubbing, and grading activities associated with the ECO Substation site on 

March 11, 2013. Construction crews have completed fine grading at the 138/230 kV substation pad site 

and rough grading activities continue at the 500 kV substation pad site.  

138 kV Underground Construction 

SDG&E completed the 138 kV Underground Transmission Line between the ECO Substation and Old 

Highway 80.  

Construction Yards 

SDG&E has cleared vegetation, installed perimeter fencing and begun mobilizing construction equipment 

and materials at the Carrizo Gorge Construction Yard 1 and 2 and Jewell Valley Construction Yard. 

Clearing vegetation at the Domingo Lake Construction Yard was initiated during this reporting period. 
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Geotechnical Investigations 

All geotechnical investigations authorized by CPUC NTP No. 003, No. 004, and BLM NTP No. 001 to 

conduct 24 geotechnical borings were completed as of March 14, 2013. 

CONSTRUCTION SCHEDULE 

ECO Substation 500 kV and 230/138 kV Yards –SDG&E began construction activities on March 11, 

2013 and is anticipated to complete construction in September 2014. 

SWPL Loop-In –SDG&E has not initiated any construction activities at this time associated with the 

SWPL Loop-In. SDG&E is anticipated to complete construction in October 2014. 

138 kV Transmission Line –SDG&E has completed construction activities associated with the 

underground portion of the 138 kV transmission line between Old Highway 80 and the ECO Substation. 

SDG&E is anticipated to complete construction in October 2014. 

Boulevard Substation Rebuild –SDG&E began abatement activities on December 31, 2012 and is 

anticipated to complete construction in November 2014. 



ATTACHMENT A 
Photos 

A-1 Report 013 September 29, 2013 

Photo 1: Construction crews completing concrete foundations for substation components at 

the 138/230 kV ECO Substation pad. 

Photo 2: Wildlife escape ramps being utilized at the 138/230 kV ECO Substation pad site to 

prevent wildlife entrapment in accordance with MM-BIO-7A. 



ATTACHMENT A (Continued) 

A-2 Report 013 September 29, 2013 

Photo 3: An excavator is utilized to load haul trucks to export soil from the Boulevard Substation 

Rebuild Site. 

Photo 4: Trac-out measures consisting of a rattle plate and rock apron are being maintained at 

the point of ingress/egress to the Boulevard Substation Rebuild Site along Old Highway 80. 



ATTACHMENT A (Continued) 

A-3 Report 013 September 29, 2013 

Photo 5: Gravel base being delivered to the Jewel Valley Construction Yard that will be utilized 

to stage construction equipment and materials.  

Photo 6: Biological monitors present during vegetation clearing at the Domingo Lake 

Construction Yard in accordance with MM-BIO-1C.  



ATTACHMENT B 
Notices to Proceed 
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NTP No. Date Issued Description 

Conditions 
Included 

(Y/N) 

BLM - 001 February 11, 2013 A single geotechnical boring to finalize the design of the underground 
transmission alignments on lands administered by the BLM. 

Y 

CPUC - 001 November 30, 2012 Abatement activities at the Boulevard Substation rebuild site. Y 

CPUC - 002 February 1, 2013 Construction of a new substation (a 500 kV yard and a 230/138 kV yard). Y 

CPUC - 003 February 1, 2013 Geotechnical Activities. Y 

CPUC - 004 March 4, 2013 Geotechnical Activities. Y 

CPUC - 005 May 21, 2013 Construction Yards Y 

CPUC-006 July 2, 2013 138 kV Underground Transmission Line along Southern Access Road Y 

CPUC-007 July 30, 2013 138 kV Underground Transmission Line within Old Highway 80 and 
Carrizo Gorge Road 

Y 

CPUC-008 August 2, 2013 Construction activities associated with the Boulevard Substation Rebuild  Y 

CPUC-009 September 25, 2013 138 kV Underground Transmission Line from Boulevard Substation to 
138 kV Overhead Transmission Line 

Y 



ATTACHMENT C 
Minor Project Refinement Requests 
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Minor Project 
Refinement 
Request No. Submitted Description Status Approval 

001 January 25, 2013 Temporary Retention Basin Approved February 7, 2013 

002 March 22, 2013 Adjustments to the Domingo Lake and Jewel Valley 
Construction Yards 

Approved May 20, 2013 

003 March 22, 2013 Adjustments to the Carrizo Gorge Construction Yard Approved May 20, 2013 

004 May 17, 2013 Adjustments to the Southern Access Road and 138 kV 
Overhead and Underground Transmission Line 

Approved June 26, 2013 

005 June 27, 2013 Adjustments to the Boulevard Substation Rebuild Approved July 26, 2013 

006 July 30, 2013 Adjustments to the 138 kV overhead transmission line Approved September 23, 2013 

007 August 16, 2013 Relocation of Temporary Retention Basin Approved August 22, 2013 
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East County Substation Project
Non-Compliance Report #3

September 25, 2013

Activity Summary 

On September 24, 2013, at approximately 1600, Natalie Uriarte (Environmental Inspector [EI], 
Insignia Environmental) observed that Sukut Construction conducted work outside of the staked 
limits of the Domingo Lake Construction Yard (Yard). At approximately 1620, the EI notified 
Steve Diaz (Lead Environmental Inspector [LEI], Insignia Environmental) and Jeffry Coward 
(Environmental Field Supervisor [EFS], Insignia Environmental) that during mowing of the Yard, 
work occurred outside of the limits of the approved workspace for the Yard, as described and 
approved by Minor Project Refinement #2 and Notice to Proceed #5. An approximately 10-foot 
by 20-foot portion of the vegetation removal that occurred along the outside southwestern edge 
of the Yard was within the disturbance limits of the Section 1 138 kilovolt (kV) Underground 
Alignment right-of-way (ROW). The NTP request for Section 1 was submitted to the California 
Public Utilities Commission (CPUC) on August 30, 2013 but had not yet been approved at the 
time of the off-ROW activity. In addition, an area approximately 10 feet by 10 feet was mowed 
that was outside of the work limits of both the Yard and Section 1 ROW.  

The EFS and LEI met with Kirstie Reynolds (Environmental Compliance Lead, SDG&E) at 
approximately 1650 to discuss the incident. It was determine that the Section 1 ROW limits and 
the Yard limits were staked and flagged with the same color ribbon causing the equipment 
operator to misinterpret the staked limits for the yard with the staked limits for the Section 1 
underground alignment. In addition, offset staking was utilized as a portion of the yard overlaps 
with the adjacent dirt access road. Offset staking was used to avoid installing stakes in the 
middle of the road bed. This offset stake was mistaken for the proper Yard “construction limits” 
stake causing a more acute angle and resulting in the off-ROW activities. Approximately seven 
big sage brush (Artemesia tridentata) within an approximately 300-square-foot area were 
impacted.   

Amy Baker (Project Manager, CPUC) and David Hochart (Environmental Compliance Manager, 
CPUC/Dudek) were notified by Kirstie Reynolds via telephone of the incident at approximately 
1700.  
Other Issues or Incident 
Resource Assessment 

The LEI conducted an investigation of the impacted area outside of the work limits on September 
24, 2013. Approximately 200 square feet of native big sage brush scrub was mowed outside of 
the Yard limits but within the Section 1 ROW, and approximately 100 square feet of big sage 
brush scrub was mowed outside of the Yard limits and the Section 1 ROW limits. The root 
systems remained intact, and little soil disturbance occurred. The impacted area is located more 
than 100 feet away from any know cultural Environmentally Sensitive Area. No rare plant species 
were impacted, and no drainages under the jurisdiction of the U.S. Army Corps of Engineers, 
California Department of Fish and Wildlife, or Regional Water Quality Control Board were 
disturbed. 
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Compliance Summary 

The mowing that occurred outside of the Yard was conducted in a location that had not been 
authorized by Minor Project Refinement #2 (approved by the CPUC on May 20, 2013) nor NTP 
#5 - Construction Yards issued by the CPUC on May 20, 2013. This incident was documented as 
a Non-Compliance as there was minor resource damage to a native vegetation community (big 
sage brush scrub) outside of the approved work limits. Mitigation Measure BIO-1a of the Project’s 
Mitigation Monitoring, Compliance, and Reporting Program requires that all construction-related 
activities be limited to approved work limits. 

Corrective Action and Follow-Up 

A follow-up meeting will be held between SDG&E and its Contractors within one week (by 
October 1, 2013) to review Quality Control/Quality Assurance procedures intended to ensure that 
staking is confirmed and easily decipherable by construction personnel in the field prior to 
clearing or grading activities. SDG&E’s Contractors will also evaluate the existing procedures for 
adequacy, assess if any procedures were not properly implemented, and develop new 
procedures, as necessary, within one week (by October 1, 2013) to minimize the potential for a 
similar incident to occur in the future. 
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Photographs 

 

Photograph 1: View facing west of the area of disturbance outside of the approved limits for the 
Yard but within the Section 3 ROW. 
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Photograph 2: View facing southwest of the area of disturbance outside of the approved limits for 
the Yard and the Section 3 ROW. 
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STATE OF CALIFORNIA                                                                                                                      Edmund G. Brown Jr., Governor 

PUBLIC UTILITIES COMMISSION 

505 VAN NESS AVENUE                                                                                                                                                                                             

SAN FRANCISCO, CA  94102-3298 

 

September 24, 2013 

 

Mr. Don Houston 

Project Manager II, Environmental Services  

San Diego Gas & Electric 

1010 Tavern Road 

Alpine CA, 91901 

 

Subject:  CPUC approval to resume all ground disturbing activities at the East 

County Substation 138/230 and 500 kV substation pad sites  

Dear Mr. Houston: 

On September 8, 2013, the CPUC issued Temporary Stop Work Order (TSWO) #1 for all 

ground disturbing activities at the East County Substation 138/230 and 500 kV substation 

pad sites. The TSWO was the result of SDG&E’s failure to effectively implement MM-CUL-

1D, which states the following: 

Prior to issuance of grading permit(s), SDG&E shall retain a qualified archaeologist, in 
accordance with the Secretary of the Interior’s Standards and Guidelines (Secretary’s 

Standards) (36 CFR 61), and Native American observer to monitor ground-disturbing 

activities in culturally sensitive areas in an effort to identify any unknown resources… 
All construction activities in environmentally sensitive areas, or any other area of the 
project deemed sensitive for containing cultural resources, shall be monitored by a 

qualified archaeologist. Since significant portions of the project site contain 
sedimentary deposits that have the potential to contain buried cultural resources, then 

full-time cultural resources monitoring shall be implemented during all phases of 
ground-disturbing work in these areas.  

The TSWO required that SDG&E complete the following corrective actions: 

 ECO Substation Pad Site Archeological Monitoring Plan – SDG&E shall develop 
an Archeological Monitoring Plan that will provide steps to be implemented 
during the day-to-day monitoring program at the ECO Substation pad site. The 
Archeological Monitoring Plan at a minimum should identify how SDG&E will 
balance safety concerns while ensuring archeological monitors are able to 
effectively monitor all initial ground disturbance activities.  
 

 Archeological Monitoring Communication and Reporting Protocol – SDG&E shall 
develop an Archeological Monitoring Communication and Reporting Protocol that 
identifies all responsible parties for ensuring compliance with archeological 

 



Don Houston 

September 24, 2013 

 

measures and the associated chain of command. At a minimum the 
Archeological Monitoring Communication and Reporting Protocol should include 
an archeological deliverables distribution list and a field communication protocol.  

This letter documents the CPUC has reviewed both the ECO Substation Pad Site 

Archeological Monitoring Plan & Archeological Monitoring Communication and Reporting 

Protocol and has determined corrective actions identified in TWSO #1 have been met by 

SDG&E. SDG&E is authorized to resume ground disturbing activities at the ECO Substation 

138/230 and 500 kV substation pad sites.  

 

Sincerely, 

 

/s/ Amy Baker____________________ 

Amy Baker 

CPUC Environmental Project Manager 

 

cc:  M. Hale, Dudek 
D. Hochart, Dudek 
B. Williams, ASM 
K. Reynolds, SDG&E 
N. Morgan, SDG&E 
C. Simmons, BLM 
J. Sahagun, BLM 
B. Paul, BLM 
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