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SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR) for the South Bay 

Substation Relocation Project. The CPUC has established a third-party monitoring program and adopted 

a Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) to ensure that measures 

approved in the FEIR to mitigate or avoid impacts are implemented in the field. This MMCRP status 

report is intended to provide a description of constructi0on activities on the project, a summary of site 

inspections conducted by the CPUC’s third-party monitors, the compliance status of mitigation 

measures required by the MMCRP, and anticipated construction activities. This compliance status report 

covers construction activities from May 1 through May 31, 2016.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas of active 

construction. Observations were documented using site inspection forms, and applicable applicant 

proposed measures (APMs) and mitigation measures (MMs) were reviewed in the field.  

Implementation Actions  

During the month of May, construction activities at the Bay Boulevard Substation included  

the following:  

 Installing Class II road base  

 Installing grounding and jumpers in the 69 kilovolt (kV) and 230kV yards  

 Installing a high-voltage bus and switches in the 69kV yard 
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 Installing a disconnect switch and conduit and conducting aluminum bus welding in the 230kV 

yard 

 Grading, placing forms, and pouring concrete for the capacitor bank and cable riser weed mats in 

the 230 kV yard 

 Installing communication pedestals 

 Restriping the bike lane 

 Sealing concrete masonry units in the screen wall 

 Performing testing activities  

 

Activities along the transmission line components included the following: 

 

69kV lines 

 Installing cable terminations of the 69kV rack in the Bay Boulevard Substation 

 Conducted cable clamping and splicing and vault splicing 

 Conducting transfer of guy wires 

 Installing rollers 

 Conducting cable pole terminations and substation and installing terminations on riser pole 

 Installing pulling blocks and hanging rollers 

 Placing and splicing fiber optic cable and sagging fiber line  

 Removing pole butts and installing anchor pole 

138kV line 

 Conducting cable and vault splicing and cable pulling 

230kV line 

 Pulling fiber optic cable and conducting splicing 

 Disassembling and removing riser pole  

Telegraph Canyon Substation 

 No work was conducted at this component during this reporting period 

 

During this reporting period, the CPUC third party monitor observed construction crews performing 

overhead wire work at the 69kV rack and circuit breakers at the Bay Boulevard Substation. Crews were 

observed preparing for the spread of the Class II base (See Photo 1—Attachment A) and pouring 
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concrete and finishing concrete slabs as part of foundation construction (See Photo 2—Attachment A). 

An SDG&E crew was observed sagging wire along the 69kV transmission line (See Photo 1—

Attachment A) and completing wire terminations at the 69 kV rack (See Photo 2—Attachment A).  

During construction, compliance with air quality APMs and MMs were observed being implemented. 

Dust control, specifically water trucks spraying work areas and access roads (see Photo 3—Attachment 

A) was observed in accordance with APM-AIR-01 and MM-BIO-05.  

Biological monitors were observed onsite during ground-disturbing activities in accordance with APM-

BIO-01 and APM-BIO-02. SWPPP BMPs installed at the Bay Boulevard Substation site and along the 

transmission alignment, including silt fencing and gravel bags along the temporary perimeter fence and 

around stockpiles, and gravel bag berms within the drainage channels were observed in good working 

condition.  Rattle plates at the project entrance designed to minimize track-out of sediment onto 

roadways were observed in good condition and crews were observed sweeping sediment out of drainage 

channels (See Photo 4—Attachment A). Equipment was observed stored on absorbent fabric and 

generators stored within containment units to prevent soil contamination in accordance with the project 

SWPPP (MM-HYDRO-01) BMPs. 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the Decision for the South Bay Substation Relocation 

Project, as adopted by the CPUC on October 17, 2013 (Decision D.13-10-024).  

Compliance Status 

CPUC third-party monitors observed overall compliance with mitigation measures throughout the 

reporting period. All observations that had potential to become an area of concern if left uncorrected 

were addressed to the LEI on site by the CPUC third-party monitor. 

CONSTRUCTION PROGRESS 

Bay Boulevard Substation 

Estimated completion date is June 2016. Approximately 99% complete. 

South Bay Substation Demolition 

Not Started. Estimated completion date is December 2016.  

230 Kilovolt (kV) Loop In 
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Estimated completion date is June 2016. Approximately 99% of the overhead component is complete 

and approximately 100% of the underground component is complete.  

69 kV Loop In/Relocation 

Estimated completion date is June 2016. Approximately 90% of the overhead component is complete 

and approximately 99% of the underground component is complete 

138kV Extension 

Estimated completion date is July 2016. Approximately 92% of the underground component is 

complete.  

Telegraph Canyon Substation 

Estimated completion date is July 2016. Approximately 70% of the modifications are complete.  

CONSTRUCTION SCHEDULE 

South Bay Substation Relocation Project (CPUC NTP No. 001) – SDG&E began potholing activities 

at the project site on January 5, 2015. All project activities are scheduled to be complete by December 

2016. 
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ATTACHMENT A- Photos 

 A-1 Report 023 May 31, 2016 

 

Photo 1: Crews were observed placing Class II base within the Bay Boulevard Substation. 



ATTACHMENT A (Continued) 
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Photo 2: Crews were observed preparing to pour concrete within the 230kV yard.     



ATTACHMENT A (Continued) 
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Photo 3: Water trucks were observed applying water to work areas and access roads to minimize 

fugitive dust emissions in accordance with APM-AIR-01. 



ATTACHMENT A (Continued) 
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Photo 4: Crews were observed sweeping and keeping the drainage ditch clear of debris in accordance 

with SWPPP BMPs (MM HYDRO-1).     



ATTACHMENT B 
Notices to Proceed 

 B-1 Report 023 May 31, 2016 

NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC - 001 November 14, 2014 Potholing and Grading at the Bay Boulevard Substation Y 

CPUC-002 March 17, 2015 Full Construction of the Bay Boulevard Substation Y 

CPUC-003 September 3, 2015 Construction of the Transmission Line Components  Y 

 



ATTACHMENT C 
Minor Project Refinement Request 

 C-1 Report 023 May 31, 2016 

Minor Project Refinement Request No. Submitted Description Status Approval 

- - - - - 

 


