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SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR) for the South Bay 

Substation Relocation Project. The CPUC has established a third-party monitoring program and adopted 

a Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) to ensure that measures 

approved in the FEIR to mitigate or avoid impacts are implemented in the field. This MMCRP status 

report is intended to provide a description of construction activities on the project, a summary of site 

inspections conducted by the CPUC’s third-party monitors, the compliance status of mitigation 

measures required by the MMCRP, and anticipated construction activities. This compliance status report 

covers construction activities from August 04, 2016 through September 16, 2016.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas of active 

construction. Observations were documented using site inspection forms, and applicable applicant 

proposed measures (APMs) and mitigation measures (MMs) were reviewed in the field.  

Implementation Actions  

During the month of August and September, construction activities at the Bay Boulevard Substation 

included the following:  

 Installing settlement monuments 

 Laying asphalt and base material and grading base material for access roads  

 Grading slopes in preparation for paver installation 

 Trimming vegetation along the bike path to maintain safe access 
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 Installing permeable pavers 

 Ripping soil for final stabilization 

 

Activities along the transmission line components included the following: 

 

69kV lines 

  Vegetation clearing and tree trimming along the transmission line right-of-way (ROW) in 

preparation for lattice tower removal  

 Excavating and removing remaining pole stubs 

138kV line 

 Vegetation clearing and tree trimming along the transmission line ROW in preparation for 

transformer installation and final stabilization 

 Grading the staging area along the ROW 

230kV line 

 No work occurred along this component 

Telegraph Canyon Substation 

 No work occurred along this component 

South Bay Substation  

 No work occurred along this component 

 

During this reporting period, at the Bay Boulevard Substation, the CPUC third party monitor observed 

construction crews ripping and de-compacting temporary work areas along the transmission corridor 

north of the existing South Bay Substation. Crews were also observed disassembling and removing a 

lattice transmission towers along the transmission corridor north of Bay Boulevard Substation (See 

Photo 1—Attachment A).  

Construction activities were observed to be in compliance with air quality APMs and MMs. Specifically, 

in accordance with MM-BIO-05, water trucks were observed being utilized during construction 

activities to spray water in work areas and along access roads to prevent fugitive dust emissions (See 

Photo 2—Attachment A). A biological monitor was observed present while construction crews were 

ripping work areas in accordance with APM-BIO-1.  

In accordance with the project SWPPP and MM-HYDRO-1, sediment and erosion control BMPs 

observed at Bay Boulevard and transmission alignment, including silt fencing and straw wattles at the 

limits of construction and at slope bases (See Photo 3—Attachment A), gravel bag berms within 
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drainage channels, rip rap at drainage terminations, straw wattles used for stockpile management, silt 

fence preventing sediment from entering into environmentally sensitive areas (See Photo 4—Attachment 

A), and rattle plates and rock aprons used for tracking control were observed in good condition and 

functional. 

In accordance with the HSMERP (APM-HAZ-01), measures were observed being implemented on-site 

with regard to the proper storage, handling, cleanup, and disposal of hazardous materials, such as the use 

of a designated hazardous materials area, proper labeling, use of secondary containment, and the 

presence of staged spill kits. Absorbent materials or containment units were observed beneath staged 

equipment to minimize the potential of leaks/spills from being discharged into the soil in accordance 

with the project SWPPP (MM-HYDRO-1). 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the Decision for the South Bay Substation Relocation 

Project, as adopted by the CPUC on October 17, 2013 (Decision D.13-10-024).  

Compliance Status 

No issues/concerns were observed or reported by SDG&E during this reporting period. 

CONSTRUCTION PROGRESS 

Bay Boulevard Substation 

Estimated completion date is September 2016. Approximately 99% complete. 

South Bay Substation Demolition 

Not Started. Estimated completion date is December 2016.  

230 Kilovolt (kV) Loop In 

Complete June 2016.  

69 kV Loop In/Relocation 

Complete July 2016. 

138kV Extension 
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Estimated completion date is September 2016. Approximately 95% of the overhead component is 

complete. 100% of the underground component is complete.  

Telegraph Canyon Substation 

Complete July 2016.  

CONSTRUCTION SCHEDULE 

South Bay Substation Relocation Project (CPUC NTP No. 001) – SDG&E began potholing activities 

at the project site on January 5, 2015. All project activities are scheduled to be complete by December 

2016. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 



ATTACHMENT A- Photos 
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Photo 1: Crews were observed disassembling a lattice tower along the transmission ROW. 
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Photo 2:  Water trucks were observed applying water to work areas to minimize fugitive dust in 

accordance with MM-BIO-5. 
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Photo 3: North of the Bay Boulevard Substation, soils within temporary work areas were observed 

ripped in preparation for final stabilization, permanent pavers were installed along slopes, and SWPPP 

BMPs including straw wattles (MM-HYDRO-1) were observed installed.  
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Photo 4: Erosion and sediment control BMPs, such as the use of silt fencing around the flagged 

environmentally sensitive area, were being maintained in accordance with the project SWPPP (MM-

HYDRO-01).   
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Notices to Proceed 
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NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC-001 November 14, 2014 Potholing and Grading at the Bay Boulevard Substation Y 

CPUC-002 March 17, 2015 Full Construction of the Bay Boulevard Substation Y 

CPUC-003 September 3, 2015 Construction of the Transmission Line Components  Y 

CPUC-004 July  18, 2016 Demolition of the South Bay Substation  Y 

 



ATTACHMENT C 
Minor Project Refinement Request 
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Minor Project Refinement Request No. Submitted Description Status Approval 

- - - - - 

 


