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SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR) for the South Bay 

Substation Relocation Project. The CPUC has established a third-party monitoring program and adopted 

a Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) to ensure that measures 

approved in the FEIR to mitigate or avoid impacts are implemented in the field. This MMCRP status 

report is intended to provide a description of construction activities on the project, a summary of site 

inspections conducted by the CPUC’s third-party monitors, the compliance status of mitigation 

measures required by the MMCRP, and anticipated construction activities. This compliance status report 

covers construction activities from September 17 through October 31, 2016.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas of active 

construction. Observations were documented using site inspection forms, and applicable applicant 

proposed measures (APMs) and mitigation measures (MMs) were reviewed in the field.  

Implementation Actions  

During this reporting period, construction activities at the Bay Boulevard Substation included the 

following:  

 Clearing vegetation for perimeter fence installation 

 Hydro seeding and hydro mulching for stabilization of disturbed areas 

 Preparing work areas for bonded fiber matrix application 
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 Installing transplanted sensitive plants as part of restoration activities in accordance with APM-

BIO-06.  

 

Activities along the transmission line components included the following: 

 

138kV line 

 Dismantling lattice towers and removing lattice tower foundations 

 Hydro seeding and hydro mulching for stabilization of disturbed areas 

 

During this reporting period, the CPUC third party monitor observed a landscaping crew installing an 

irrigation system (See Photo 1—Attachment A), planting trees and native shrubs, and watering newly 

planted trees along the entry drive and adjacent to the Bay Boulevard Substation in accordance with the 

Conceptual Landscaping Plan (APM AES-01) and APM BIO-06. Hydro mulch/hydro seed used for 

post-construction stabilization was observed in areas that were previously graded or contained exposed 

soils around Bay Boulevard Substation (See Photo 2—Attachment A), along the 138 kV extension, and 

the 69 kV relocation in accordance with MM HYDRO-1. Silt fence and fiber rolls were observed 

removed from areas that are currently inactive or in the process of restoration, however gravel bags 

remained staged within drainage channels east of Bay Boulevard Substation and drainage channel banks 

were observed stabilized with drivable grass or fiber rolls in accordance with the Storm Water Pollution 

Prevention Plan (SWPPP). Silt fencing remained along the southern site perimeter where landscaping 

activity was occurring and salvaged topsoil remained stockpiled on site for later use (See Photo 3—

Attachment A); the topsoil remained surrounded by silt fence and covered with hydro mulch for erosion 

control. Portable sanitation facilities remained staged over containment bins to prevent soil 

contamination in accordance with the SWPPP (See Photo 4—Attachment A). 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the Decision for the South Bay Substation Relocation 

Project, as adopted by the CPUC on October 17, 2013 (Decision D.13-10-024).  

Compliance Status 

No issues/concerns were observed by CPUC third party monitors or reported by SDG&E during this 

reporting period. 

CONSTRUCTION PROGRESS 

Bay Boulevard Substation 
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Estimated completion date is October 2016. Approximately 99% complete. 

South Bay Substation Demolition 

Not Started. Estimated completion date is June 2017.  

230 Kilovolt (kV) Loop In 

Completed June 2016.  

69 kV Loop In/Relocation 

Completed July 2016. 

138kV Extension 

Estimated completion date is October 2016. Approximately 99% of the overhead component is 

complete. 100% of the underground component is complete.  

Telegraph Canyon Substation 

Completed July 2016.  

CONSTRUCTION SCHEDULE 

South Bay Substation Relocation Project (CPUC NTP No. 001) – SDG&E began potholing activities 

at the project site on January 5, 2015. All project activities are scheduled to be complete by June 2017. 

 



ATTACHMENT A- Photos 
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Photo 1: Crews were observed installing irrigation systems to support landscape planting adjacent to the 

Bay Boulevard Substation in accordance with the Conceptual Landscape Plan (APM AES-01). 
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Photo 2:  Hydromulch applied at the Bay Boulevard Substation entrance.  
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Photo 3: Sediment control BMPs, such as silt fencing around stockpiled topsoil, were being maintained 

in accordance with the project SWPPP (MM-HYDRO-01).   



ATTACHMENT A (Continued) 
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Photo 4: Containment was observed underneath wash stations and portable sanitation facilities in 

accordance with the project SWPPP (MM-HYDRO-01).   

 



ATTACHMENT B 
Notices to Proceed 

 B-1 Report 027 October 31, 2016 

NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC-001 November 14, 2014 Potholing and Grading at the Bay Boulevard Substation Y 

CPUC-002 March 17, 2015 Full Construction of the Bay Boulevard Substation Y 

CPUC-003 September 3, 2015 Construction of the Transmission Line Components  Y 

CPUC-004 July  18, 2016 Demolition of the South Bay Substation  Y 

 



ATTACHMENT C 
Minor Project Refinement Request 

 C-1 Report 027 October 31, 2016 

Minor Project Refinement Request No. Submitted Description Status Approval 

- - - - - 

 


