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SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR) for the South Bay 

Substation Relocation Project. The CPUC has established a third-party monitoring program and adopted 

a Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) to ensure that measures 

approved in the FEIR to mitigate or avoid impacts are implemented in the field. This MMCRP status 

report is intended to provide a description of construction activities on the project, a summary of site 

inspections conducted by the CPUC’s third-party monitors, the compliance status of mitigation 

measures required by the MMCRP, and anticipated construction activities. This compliance status report 

covers construction activities from March 2 through March 15, 2015.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas undergoing 

potholing activities. Observations were documented using site inspection forms, and applicable applicant 

proposed measures (APMs) and mitigation measures (MMs) were reviewed in the field.  

Implementation Actions  

Vegetation trimming, chipping, and initial rough grading activities continued at the Bay Boulevard 

Substation site during this reporting period. Archeological and Native American monitors were present 

to monitor initial earthwork and excavations in accordance with MM CUL-1 and a paleontological 

monitor was observed on site to monitor activities with the potential to impact Bay Point Formation in 

accordance with APM CUL-05 (see Photo 1—Attachment A). Water trucks were observed on site 

during earthwork and excavation activities and applying water to reduce potential for fugitive dust in 

accordance with APM AIR-01 and MM BIO-5 (see Photo 2—Attachment A). Baker tanks and drop 

tanks were mobilized on the project site to store reclaimed construction water for dust suppression and 

soil compaction (see Photo 3—Attachment A).  
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Biological monitors were observed during construction activities in accordance with APM BIO-02. The 

limits of the 500- foot nesting bird buffer for the Anna’s Hummingbird nest was being adhered to by 

crews during construction activities in accordance with MM BIO-7.  A summary report of the acoustic 

studies conducted pursuant to MM BIO-9 was provided to CPUC during this reporting period.  

Crews were observed installing the perimeter chain-link fencing near the site entrance and installing best 

management practices (BMPs), including straw wattles and silt fencing, around the perimeter of the 

graded areas in accordance with the project Storm Water Pollution Prevention Plan (SWPPP). The 

sediment control BMPs, including the rock apron installed at the site ingress/egress were observed in 

good condition in accordance with MM HYDRO-1 (see Photo 4—Attachment A).  A water truck driver 

was observed manually removing dirt/mud from the water truck tire tread before exiting the site to 

prevent sediment track-out in accordance with MM HYDRO-1 and MM BIO-5 (see Photo 5—

Attachment A). 

 Spill prevention measures observed included containment bins placed beneath hazardous materials 

stored onsite, spill kits staged on site, drip pans placed beneath sanitary facilities, and absorbent material 

was observed beneath staged equipment in accordance with APM HAZ-01. On March 10, 2015, a 

CPUC third-party monitor observed minor grease drip marks on the ground in an equipment staging 

area, which was communicated to the Lead Environmental Inspector (LEI) on site. The LEI 

subsequently informed the contractor of the grease drip marks and the drips were observed being 

cleaned in accordance with APM HAZ-01 (see Photo 6—Attachment A).   

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the Decision for the South Bay Substation Relocation 

Project, as adopted by the CPUC on October 17, 2013 (Decision D.13-10-024).  

Compliance Status 

CPUC third-party monitors observed overall compliance with mitigation measures throughout the 

reporting period. All observations that had potential to become an area of concern if left uncorrected 

were addressed to the LEI on site by the CPUC third-party monitor.  

CONSTRUCTION PROGRESS 

Potholing 

Initiated on January 5, 2015 and is estimated to be complete in March 2015.  

67 of 69 Potholes have been completed.  
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Bay Boulevard Substation 

Initiated on February 16, 2015. Estimated completion date is November 2016. Approximately 3% 

complete. 

South Bay Substation Demolition 

Not Started. Estimated completion date is July 2017.  

230 Kilovolt (kV) Loop In 

Not Started. Estimated completion date is November 2016. 

69 kV Loop In/Relocation 

Not Started. Estimated completion date is March 2017 

138kV Extension 

Not Started. Estimated completion date is March 2017. 

CONSTRUCTION SCHEDULE 

South Bay Substation Relocation Project (CPUC NTP No. 001) – SDG&E began potholing activities 

at the project site on January 5, 2015. All project activities are scheduled to be complete by July 2017. 
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Photo 1: Archaeological, Native American, and paleontological monitors were observed on 

site monitoring initial excavation and earthwork activities in accordance with MM CUL-1 and 

APM CUL-05.  
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Photo 2: A water truck was observed being utilized to water excavation areas in order to 

minimize dust emissions in accordance with APM AIR-01.  



ATTACHMENT A (Continued) 

 A-3 Report 003 March 15, 2015 

 

Photo 3: Baker tanks were observed on site to store reclaimed water for dust control and soil 

compaction during construction.  
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Photo 4: Installed rock aprons at the point of ingress and egress to minimize dirt/mud tracking 

from the site onto paved roads were observed in good condition in accordance with MM HYDRO-

1. 
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Photo 5: A water truck driver manually removing dirt/mud from the water truck tire tread before 

exiting the site to prevent sediment track-out in accordance with MM HYDRO-1 and MM BIO-5. 

 

 

 

 

 

 

 

 

 

 

 

 

 



ATTACHMENT A (Continued) 
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Photo 6: Crews were observed cleaning and containing stained soils on the project site in 

accordance with APM HAZ-01. 

 

 

 

 

 

 

 

 

 

 

 

 



ATTACHMENT B 
Notices to Proceed 

 B-1 Report 003 March 15, 2015 
2015 

NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC - 001 November 14, 
2014 

Potholing and Grading at the Bay Boulevard Substation Y 

 



ATTACHMENT C 
Minor Project Refinement Request 
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Minor Project Refinement Request No. Submitted Description Status Approval 

- - - - - 

 


