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SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR) for the South Bay 

Substation Relocation Project. The CPUC has established a third-party monitoring program and adopted 

a Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) to ensure that measures 

approved in the FEIR to mitigate or avoid impacts are implemented in the field. This MMCRP status 

report is intended to provide a description of construction activities on the project, a summary of site 

inspections conducted by the CPUC’s third-party monitors, the compliance status of mitigation 

measures required by the MMCRP, and anticipated construction activities. This compliance status report 

covers construction activities from April 13 through April 26, 2015.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas undergoing 

potholing activities. Observations were documented using site inspection forms, and applicable applicant 

proposed measures (APMs) and mitigation measures (MMs) were reviewed in the field.  

Implementation Actions  

Construction activities that occurred at the Bay Boulevard Substation site during this reporting period 

included: vegetation clearing and chipping, rough grading and soil compacting, chain link fence removal 

and temporary fence installation, and installation of Storm Water Pollution Prevention Plan (SWPPP) 

best management practices (BMPs).  Set up of the temporary construction trailers was also completed 

during this reporting period.   

Archeological and Native American monitors were present to monitor earthwork and excavations in 

accordance with MM CUL-1 and a paleontological monitor was observed on site to monitor activities 
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occurring within the Bay Point Formation in accordance with APM CUL-05 (see Photo 1—Attachment 

A).  

Biological monitors were observed on site during construction activities. Staged equipment, such as  

transformers and circuit breakers were covered with netting to minimize the potential for birds nesting 

within them (see Photo 2—Attachment A). 

Crews were observed trenching and installing conductor cable to support the temporary office trailers. 

During initial trenching, water was applied in areas of exposed soils, to prevent fugitive dust emissions 

in accordance with MM-BIO-5. Water trucks were observed on site during earthwork and excavation 

activities and applying water to reduce potential for fugitive dust in accordance with APM AIR-01 and 

MM BIO-5 (see Photo 3—Attachment A). Baker tanks are being utilized to store reclaimed construction 

water for dust suppression and soil compaction.  

Installed SWPPP BMPs, including straw wattles and silt fencing around the perimeter of the graded 

areas, as well as the rock apron installed at the site ingress/egress were observed in good working 

condition.  The gravel bag dam and silt fence at the southwest corner of the site, designed to prohibit 

off- site sedimentation or storm water discharge was observed intact and functional.  Crews were 

observed cleaning mud from construction equipment prior to hauling offsite to reduce potential sediment 

track-out in accordance with the SWPPP (MM-HYDRO-1) and to reduce potential for offsite transport 

of weedy material in accordance with MM-BIO-4 (see Photo 4—Attachment A). 

Spill prevention measures observed included containment bins placed beneath hazardous materials 

stored onsite, spill kits staged on site, drip pans placed beneath sanitary facilities, and absorbent material 

was observed beneath staged equipment in accordance with APM HAZ-01 (see Photo 5—Attachment 

A). Excavated soil containing buried trash was observed temporarily stockpiled on visqueen for future 

disposal in accordance with APM-BIO-01 (see Photo 6—Attachment A). 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 

applicant proposed measures is included in the Decision for the South Bay Substation Relocation 

Project, as adopted by the CPUC on October 17, 2013 (Decision D.13-10-024).  

Compliance Status 

CPUC third-party monitors observed overall compliance with mitigation measures throughout the 

reporting period. All observations that had potential to become an area of concern if left uncorrected 

were addressed to the LEI on site by the CPUC third-party monitor.  
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CONSTRUCTION PROGRESS 

Potholing 

Initiated on January 5, 2015.  

67 of 67potholes are complete.  

Bay Boulevard Substation 

Initiated on February 16, 2015. Estimated completion date is November 2016. Approximately 7% 

complete. 

South Bay Substation Demolition 

Not Started. Estimated completion date is July 2017.  

230 Kilovolt (kV) Loop In 

Not Started. Estimated completion date is November 2016. 

69 kV Loop In/Relocation 

Not Started. Estimated completion date is March 2017 

138kV Extension 

Not Started. Estimated completion date is March 2017. 

CONSTRUCTION SCHEDULE 

South Bay Substation Relocation Project (CPUC NTP No. 001) – SDG&E began potholing activities 

at the project site on January 5, 2015. All project activities are scheduled to be complete by July 2017. 
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Photo 1: A cultural and paleontological monitor observing excavation and re-compaction 

activities in accordance with MM CUL-1 and APM CUL-05.  
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Photo 2: Netting material were placed over staged project equipment, such as circuit breakers 

and transformers, to deter birds from nesting in equipment.  
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Photo 3: Water trucks were observed being utilized to water grading areas in order to 

minimize dust emissions in accordance with APM AIR-01. Monitors were observed present 

during these activities.  
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Photo 4: Crews were observed cleaning mud from a water truck prior to hauling offsite to prevent 

sediment track-out from the project in accordance with the project SWPPP and to reduce potential 

for offsite transport of weedy material in accordance with MM BIO-4.  
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Photo 5: Spill containment was observed under equipment such as the generator used to service the 

temporary construction trailer in accordance with APM HAZ-1. 
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Photo 6: Excavated soil containing buried trash was observed temporarily stockpiled on visqueen 

for future disposal in accordance with APM BIO-01. 
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Notices to Proceed 
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2015 

NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC - 001 November 14, 2014 Potholing and Grading at the Bay Boulevard Substation Y 

CPUC-002 March 17, 2015 Full Construction of the Bay Boulevard Substation Y 
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Minor Project Refinement Request No. Submitted Description Status Approval 

- - - - - 

 


