
South Bay Substation Relocation Project California Public Utilities Commission 

Mitigation Monitoring, Compliance, and Reporting Program 

 

 

  1 Report 007 May 10, 2015 

 

California Public Utilities Commission 

Mitigation Monitoring, Compliance, and Reporting Program 
 

South Bay Substation Relocation Project  

 

Compliance Status Report: 007 
 

May 10, 2015 
 

 

SUMMARY 

The California Public Utilities Commission (CPUC) is responsible for overseeing implementation of the 

mitigation measures set forth in the Final Environmental Impact Report (FEIR) for the South Bay 

Substation Relocation Project. The CPUC has established a third-party monitoring program and adopted 

a Mitigation Monitoring, Compliance, and Reporting Program (MMCRP) to ensure that measures 

approved in the FEIR to mitigate or avoid impacts are implemented in the field. This MMCRP status 

report is intended to provide a description of construction activities on the project, a summary of site 

inspections conducted by the CPUC’s third-party monitors, the compliance status of mitigation 

measures required by the MMCRP, and anticipated construction activities. This compliance status report 

covers construction activities from April 27 through May 10, 2015.  

MITIGATION MONITORING, COMPLIANCE, AND REPORTING 

Site Inspections/Mitigation Monitoring 

A CPUC third-party environmental compliance monitor conducted site observations in areas of active 

construction. Observations were documented using site inspection forms, and applicable applicant 

proposed measures (APMs) and mitigation measures (MMs) were reviewed in the field.  

Implementation Actions  

Construction activities that occurred at the Bay Boulevard Substation site during this reporting period 

included: rough grading and soil compacting, excavation of the water quality retention basin,  temporary 

fence installation, improving the existing entrance/exit of the Bay Boulevard Substation site including 

installation of Class II base and rattle plates, import of fill material, and  installation and maintenance of 

Storm Water Pollution Prevention Plan (SWPPP) best management practices (BMPs).   

 

Archeological and Native American monitors were present to monitor earthwork and excavations in 

accordance with MM CUL-01 and a paleontological monitor was observed on site to monitor activities 

occurring within the Bay Point Formation in accordance with APM CUL-05 (see Photo 1—Attachment 
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A). Water trucks carrying reclaimed water were used to prevent dust emissions on site during excavation 

activities in accordance with APM AIR-01 (see Photo 2—Attachment A).  

Biological monitors were observed on site during construction activities. In accordance with MM BIO-

07, a nesting bird survey was conducted in the vicinity of the H & Bay Boulevard Material Staging Yard 

prior to mobilization. During the nesting bird survey, an active killdeer (Charadrius vociferus) nest 

located approximately 125 feet from the edge of the staging yard was discovered and reported to the 

CPUC. A 500-foot no-construction buffer was established around the nest in accordance with MM BIO-

07. Due to the extent of the nest buffer, the H & Bay Yard was not used this reporting period.  

 

Import of fill material was observed being trucked in at the Bay Boulevard Substation site. During fill 

material deliveries and egress from the project site, a traffic-control flag person was utilized to direct 

traffic along Bay Boulevard and the parallel bike path in accordance with the project Traffic 

Management Plan (MM TRA-01) (see Photo 3—Attachment A). Signage was also placed along the bike 

path to alert the public to heavy vehicle traffic.  

Within the project site, a haul road for trucks carrying imported fill material was created, with additional 

Class II base added to prevent potential of sediment track out from the project site. Additional rattle 

plates were installed at the intersection of the haul road and the grading/excavation/compaction areas to 

further prevent off-site sediment track out (see Photo 4—Attachment A) in accordance with the project 

SWPPP (MM HYDRO-01). Rattle plates, a rock apron, and street sweeper were also utilized to 

limit/prevent track out on the site entrance pavement and Bay Boulevard and were observed being 

maintained in accordance with MM HYDRO-01 (see Photo 5—Attachment A). Other installed SWPPP 

BMPs, including straw wattles and silt fencing around the perimeter of the graded areas, and the gravel 

bag dam and silt fence at the southwest corner of the site designed to prohibit off- site sedimentation or 

storm water discharge was observed intact.   

Crews were observed cleaning mud from construction equipment prior to hauling offsite to reduce 

potential sediment track-out in accordance with the SWPPP (MM HYDRO-01) and to reduce potential 

for offsite transport of weedy material in accordance with MM BIO-04 (see Photo 6—Attachment A). 

Spill prevention measures observed included containment bins or absorbent material placed beneath 

hazardous materials stored onsite, spill kits staged on site, drip pans placed beneath sanitary facilities, 

and absorbent materials beneath staged equipment in accordance with APM HAZ-01. Excavated soils 

containing buried trash were observed temporarily stockpiled on visqueen for future disposal in 

accordance with APM BIO-1. 

Mitigation Measure Tracking 

Mitigation measures applicable to the construction activities were verified in the field and documented 

in the CPUC’s mitigation measure tracking database. A complete list of mitigation measures and 
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applicant proposed measures is included in the Decision for the South Bay Substation Relocation 

Project, as adopted by the CPUC on October 17, 2013 (Decision D.13-10-024).  

Compliance Status 

CPUC third-party monitors observed overall compliance with mitigation measures throughout the 

reporting period. All observations that had potential to become an area of concern if left uncorrected 

were addressed to the LEI on site by the CPUC third-party monitor.  

CONSTRUCTION PROGRESS 

Potholing 

Initiated on January 5, 2015.  

67 of 67 potholes are complete.  

Bay Boulevard Substation 

Initiated on February 16, 2015. Estimated completion date is November 2016. Approximately 8% 

complete. 

South Bay Substation Demolition 

Not Started. Estimated completion date is July 2017.  

230 Kilovolt (kV) Loop In 

Not Started. Estimated completion date is November 2016. 

69 kV Loop In/Relocation 

Not Started. Estimated completion date is March 2017 

138kV Extension 

Not Started. Estimated completion date is March 2017. 

CONSTRUCTION SCHEDULE 

South Bay Substation Relocation Project (CPUC NTP No. 001) – SDG&E began potholing activities 

at the project site on January 5, 2015. All project activities are scheduled to be complete by July 2017. 



ATTACHMENT A 
Photos 

 A-1 Report 007 May 10, 2015 

 

Photo 1: Archaeological and paleontological monitors observing excavation and re-

compaction activities in accordance with MM CUL-01 and APM CUL-05.  
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Photo 2: Water trucks carrying reclaimed water were used to prevent dust emissions on site 

during excavation activities (water retention basin, above) in accordance with APM AIR-01.  
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Photo 3: During import of fill material, a traffic-control flag person was utilized to direct 

traffic along Bay Boulevard and the parallel bike path in accordance with the project Traffic 

Management Plan (MM TRA-01).  
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Photo 4: Within the project site, a haul road for trucks carrying imported fill material was created, 

with additional Class II base added to prevent potential of sediment track out from the project site. 

Additional rattle plates were installed at the intersection of the haul road and the 

grading/excavation/compaction areas to further prevent off-site sediment track out in accordance 

with the project SWPPP.  
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Photo 5: Crews were observed maintaining sediment track-out BMPs (sweeping rattle plates) 

throughout the project site in accordance with the project SWPPP (MM HYDRO-01). 
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Photo 6: Crews were observed cleaning mud from equipment prior to hauling offsite to prevent 

sediment track-out from the project in accordance with the project SWPPP and to reduce potential 

for offsite transport of weedy material in accordance with MM BIO-04. 

 

 

 

 

 

 

 

 

 

 

 

 



ATTACHMENT B 
Notices to Proceed 

 B-1 Report 007 May 10, 2015 

NTP No. Date Issued Description Conditions Included (Y/N) 

CPUC - 001 November 14, 2014 Potholing and Grading at the Bay Boulevard Substation Y 

CPUC-002 March 17, 2015 Full Construction of the Bay Boulevard Substation Y 

 



ATTACHMENT C 
Minor Project Refinement Request 

 C-1 Report 007 May 10, 2015 

Minor Project Refinement Request No. Submitted Description Status Approval 

- - - - - 

 


