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APM/MM 
No. Mitigation Measure Applicability / Status Notes 

APM-AES-
01 

Figure B-7, Conceptual Landscape Plan, presents a conceptual landscape mitigation plan for the Bay Boulevard Substation 
that would be implemented as part of the Proposed Project. The conceptual landscape plan would provide partial screening 
of views of the substation site and new utility poles from Bay Boulevard and locations farther east. The landscaping would 
also partially screen views from the office park to the south. Landscaping includes informal tree and shrub groupings outside 
of the wall, east of the substation. Small native trees would also be used to extend plantings at the southern end of the mound 
to the east of the facility. Small trees would also line the entry drive. 

Figure B-7, Conceptual Landscape Plan, includes a list of recommended plant species. All suggested trees appear on the 
City of San Diego Street Tree Selection Guide. Plants listed as prohibited species in Chapter 12.32 of the City of Chula Vista 
Municipal Code are excluded. Drought-tolerant plants, including California native species, are suggested. Proposed Project 
landscaping would receive regular watering during the initial 2 years following installation to ensure the establishment of the 
plants. As noted on Figure B-7, Conceptual Landscape Concept, landscaping under transmission lines would consist of 
smaller trees and/or shrubs to allow for overhead clearance. All planting would be consistent with SDG&E operational 
requirements for landscaping in proximity to electric transmission facilities. 

N/A to covered activities in NTP Request. Timing: During and Following Construction.  The Final 
Landscape Plan will be submitted by SDG&E  upon 
California Coastal Commission approval of the Coastal 
Development Plan for the Project.  

 

CPUC to verify proposed shrub and tree planting 
locations through review of preconstruction plans. 

 

SDG&E to implement measure as described and 
incorporate commitments into construction contracts 

APM-AES-
02 

The color of the substation perimeter wall would be chosen to blend with the existing site features (i.e., a dull gray, 
light brown, or dull green) and minimize visual contrast with the bayfront landscape setting. 

N/A to covered activities in NTP Request. The perimeter wall color will be documented on the 
contractor’s final engineering plans (prior to wall 
installation). 

 

CPUC to verify proposed color palette of substation 
perimeter wall through review of preconstruction plans 

 

SDG&E to implement measure as described and 
incorporate commitments into construction contracts 

APM-AIR-01 All active construction areas, unpaved access roads, parking areas, and staging areas would be watered or 
stabilized with non-toxic soil stabilizers as needed to control fugitive dust. 

Applicable; no pre-construction requirements Incorporated into Dust Control Plan, which was  
approved by the CPUC on July 9, 2014 (see MM BIO-5) 

APM-AIR-02 Traffic speeds on unpaved roads and the right-of-way (ROW) would be limited to 15 miles per hour. Applicable; no pre-construction requirements Incorporated into Dust Control Plan, which was  
approved by the CPUC on July 9, 2014 (see MM BIO-5) 

APM-AIR-03  SDG&E would limit actively graded areas to a cumulative total of 8 acres per day. The total area of disturbance can 
exceed this acreage so long as the actively graded portion is below this threshold.  

Applicable; no pre-construction requirements Incorporated into Dust Control Plan, which was  
approved by the CPUC on July 9, 2014 (see MM BIO-5) 
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APM/MM 
No. Mitigation Measure Applicability / Status Notes 

APM-BIO-01 SDG&E would conduct activities in accordance with NCCP Operational Protocols to avoid, minimize, or mitigate 
impacts to biological resources. 

Applicable;  pre-construction requirements met.  Proof of environmental protocols/commitments clause 
incorporated into construction contracts provided by 
SDG&E on June 3, 2014 (via email) and verification was 
provided on October 7, 2014.  

APM-BIO-02 A biological monitor would be present during all vegetation removal activities. Within 14 days prior to vegetation 
removal, the biological monitor would survey the site to ensure that no sensitive species would be impacted. 

Applicable; see conditions in NTP-1 SDG&E will conduct surveys 14 days prior to vegetation 
removal and will provide survey results to the CPUC.  

 

Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

APM-BIO-03 If a raptor nest is observed during preconstruction surveys, a qualified biologist would determine if it is active. If the nest is 
deemed inactive, SDG&E, under the supervision of a biological monitor, would remove and dismantle the nest promptly from 
existing structures that would be affected by Proposed Project construction. Removal of nests would occur outside of the 
raptor breeding season (January to July). If the nest is determined to be active, it would not be removed and the biological 
monitor would monitor the nest to ensure nesting activities and/or breeding activities are not disrupted. If the biological monitor 
determines that Proposed Project activities are disturbing or disrupting nesting activities, the monitor would make 
recommendations to reduce the noise and/or disturbance in the vicinity of the nest. 

Applicable; see conditions in NTP-1 Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Pre-construction surveys will document active and 
inactive raptor nests. Survey reports regarding avoidance 
and USFWS or CDFW concurrence will 

be submitted to the CPUC. 

APM-BIO-04 Structures would be constructed to conform to the Avian Power Line Interaction Committee’s Suggested Practices 
for Avian Protection on Power Lines to help minimize impacts to raptors. 

N/A to covered activities in NTP Request. This measure applies to all transmission structures, 
which are not requested by SDG&E at this time. 

APM-BIO-06 Impacts to decumbent goldenbush would be minimized by avoiding impacts to individual plants to the maximum extent 
practical. If avoidance is not feasible, individual plants would be transplanted and relocated to an appropriate site (as 
determined by a qualified biologist) within the Proposed Project area. The plants would be located as close as possible 
to their original location and in the same orientation (e.g., with the west-facing side of the plant facing west when 
relocated). If relocation of decumbent goldenbush is not feasible, or if transplanted individuals are unsuccessful, seeds 
would be collected and used in restoration efforts following construction of the Proposed Project. 

Applicable; pre-construction requirements met.  Plants identified in the temporary disturbance area  (Bay 
Boulevard Component) will be flagged for avoidance 
immediately prior to construction and avoided if possible.  

SDG&E will transplant any decumbent goldenbush 
located within permanently disturbed areas. 

 

GIS shapefiles of identified decumbent goldenbush 
locations were submitted to the CPUC on October 7, 
2014.   

 

Evidence of incorporation of commitments into  

construction contracts was submitted via email 
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APM/MM 
No. Mitigation Measure Applicability / Status Notes 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

SDG&E proposes full avoidance during potholing 
activities. 

MM BIO-1 Provide Habitat Compensation or Restoration for Permanent Impacts to Native Vegetation Communities. Where impacts to 
disturbed coyote brush scrub and non-native grasslands cannot be avoided, SDG&E shall restore temporarily disturbed areas 
to pre-construction conditions following construction and deduct credits from the SDG&E Mitigation Credits for permanent 
impacts to sensitive communities, as stated in the SDG&E NCCP. Where on-site restoration is planned for mitigation of 
temporary impacts to sensitive vegetation communities, the applicant shall identify a habitat restoration specialist to be 
approved by the CPUC or that the resource agencies have indicated is acceptable to determine the most appropriate method 
of restoration. Restoration techniques can include hydroseeding, hand-seeding, imprinting, and soil and plant salvage, as 
discussed in Section 7.2.1 of the NCCP. Monitoring will include visual inspection of restored areas after 1 year. A second 
application may be made. If, after the second year, restoration is deemed unsuccessful, the USFWS and CDFG, in 
cooperation with SDG&E, shall determine whether the remaining loss shall be mitigated through a deduction from the 
SDG&E Mitigation Credits, or whether a third application would better achieve the intended purpose. The mitigation objective 
for impacted sensitive vegetation communities shall be restoration to pre-construction conditions as measured by species 
cover, species diversity, and exotic species cover. The cover of native species should increase while the cover of non-native 
or invasive species should decrease. Success criteria shall be established by comparison with reference sites. If, however, 
roots are not grubbed during temporary impacts, restoration/ hydroseeding may not be necessary. This applies to impacts 
greater than 500 square feet, and only where grubbing occurred. For all temporary impacts greater than 500 square feet, 
acreage not meeting success criteria shall be deducted from SDG&E’s mitigation credits at a 1:1 ratio.  

In addition, SDG&E shall mitigate for permanent impacts to disturbed coyote brush scrub at a ratio of 1.5:1 and non-
native grasslands at a ratio of 1:1 for all permanent impacts that would result from construction activities. These 
habitats require mitigation because they are considered sensitive habitats by the resource agencies, are potential 
habitat for sensitive species, and provide foraging habitat for raptors. Evidence shall be provided to the CPUC that 
7.55 acres of coastal sage scrub and 9.46 acres of non-native grasslands have been deducted from NCCP credits. 

Applicable; see conditions in NTP-1 Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Jeffrey Coward was approved as the habitat 

restoration specialist by the CPUC on June 27, 

2014. 

 

SDG&E will deduct mitigation credits for any permanent 
impacts to sensitive communities following construction.  

Permanent impacts to coastal sage scrub located outside 
of a designated preserve will be mitigated to a 1.5- to-1 
ratio and permanent impacts to non-native grassland 
located outside of a designated preserve will be mitigated 
to a 1-to-1 ratio by deducting from the SDG&E Mitigation 
Bank.  

 

As indicated by the CPUC in its email dated May 16, 
2014, there is a discrepancy in the amount of credits that 
should be deducted from the mitigation credits, as 
described in the Final EIR errata. The Final EIR errata for 
Impact BIO-1 corrected the impact acreages in Table 
D.5-4 Impacts on Vegetation Communities as 
follows: from 9.46 acres to 8.74 acres of 
permanent impacts to non-native grassland and from 
5.03 acres to 4.94 acres of permanent impacts 
to disturbed coyote brush scrub. 

 

Prior to initiation of construction activities, SDG&E will 
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APM/MM 
No. Mitigation Measure Applicability / Status Notes 

provide documentation that a pre-activity study report 
(PSR) has been submitted to the U.S. Fish and Wildlife 
Services and California Department of Fish and Wildlife 
in accordance with the NCCP (APM-BIO-01). 

MM MM 
BIO-2 

Topsoil Salvaging. During construction, the upper 12 inches of topsoil (or less depending on existing depth of topsoil) shall 
be salvaged and replaced wherever open trenching activities are required through open land with native vegetation (not 
including graded roads and road shoulders) for the installation of the underground banks. 

Applicable; pre-construction requirements met. Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Applicable to Bay Boulevard Substation Component --
areas where open trenching activities will occur through 
open land with native vegetation. Topsoil will be salvaged 
and replaced in areas of the Bay Boulevard Substation 
site where trenching activities are required through open 
land and native vegetation will be temporarily impacted.  

 

No trenching is required for the potholing activities. 

MM BIO-3  Provide Habitat Compensation or Restoration for Permanent Impacts to Jurisdictional Resources. Permanent 
impacts to all jurisdictional resources shall be compensated through a combination habitat creation (i.e., 
establishment) and habitat restoration at a minimum of a 4:1 ratio with at least 1:1 creation of new jurisdictional 
areas or as required by the permitting agencies. The creation/restoration effort shall be implemented pursuant to a 
habitat restoration plan, which shall include success criteria and monitoring specifications and shall be approved by 
the permitting agencies prior to construction of the project. A habitat restoration specialist will be designated and 
approved by the permitting agencies and will determine the most appropriate method of restoration. Restoration 
techniques may include hydroseeding, hand-seeding, imprinting, and soil and plant salvage. All habitat creation and 
restoration used as mitigation on public lands shall be located in areas designated for resource protection and 
management. All habitat creation and restoration used as mitigation on private lands shall include long-term 
management and legal protection assurances. Appropriate permits from the wetland resource agencies including 
ACOE, CDFG, RWQCB, and CCC for the impacts to wetlands and jurisdictional waters shall be provided to the CPUC 
prior to construction. Buffers for wetland areas shall be included as required by the wetland resource agencies.  

Applicable (not applicable to potholing activities 
as these will not be located within jurisdictional 
features). See conditions in NTP-1 

Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Evidence of issuance of the Coastal Development 
Permit, Section 404 Individual Permit, Section 401 Water 
Quality Certification, (submitted on August 13, 2014 and 
in review with U.S. Army Corps of Engineers (USACE) 
and Regional Water Quality Control Board, respectively) 
and 1602 Streambed Alteration Agreement by the 
jurisdictional agencies will be submitted to the CPUC 
prior to construction in areas of impact to jurisdictional 
resources.  

 

The Final Restoration Plan that applies to the D Street 
Fill Site (off-site mitigation site for permanent impacts to 
jurisdictional waters) is in revision based on comments 
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APM/MM 
No. Mitigation Measure Applicability / Status Notes 

from the California Coastal Commission.   

 

A copy of the final Habitat Restoration Plan (applies to 
the D Street Fill Site (off-site mitigation site for permanent 
impacts to jurisdictional waters) is in revision based on 
comments from the California Coastal Commission) and 
the final Habitat Mitigation and Monitoring Plan for 
compensation of permanent impacts to jurisdictional 
resources will also be submitted to the CPUC prior to 
construction in areas of permanent impact to 
jurisdictional resources. 

 

Jeffrey Coward was approved as the habitat 

restoration specialist by the CPUC on June 27, 

2014. 

MM BIO-4 Prepare and implement a Noxious Weeds and Invasive Species Control Plan. A Noxious Weeds and Invasive Species 
Control Plan shall be prepared and reviewed by the California Department of Fish and Game and California Public Utilities 
Commission. The plan shall be submitted to the CPUC at least 30 days prior to ground-disturbance activities. The plan shall 
be implemented during all phases of project construction. The plan shall include best management practices (BMPs) to avoid 
and minimize the direct or indirect effect of the establishment and spread of invasive plant species during construction that 
were not present prior to construction. Implementation of specific protective measures shall be required during construction, 
such as using weed-free imported soil/material and restricting vegetation removal. Development and implementation of weed 
management procedures shall be used to monitor and control the spread of weed populations that were not present along the 
construction access and transmission line rights-of-way. Noxious weed management shall be conducted annually for 2 years 
to limit the spread of localized invasive plant species. This shall include weed abatement efforts targeted at plants listed as 
invasive exotics by the California Invasive Plant Council in its most recent “A” or “Red Alert” list. Pesticide/ herbicide use shall 
be limited to pre-emergent pesticides and shall only be applied in accordance with label and application permit directions and 
restrictions for terrestrial and aquatic applications.  

Applicable; pre-construction requirements met. The draft Noxious Weeds and Invasive Species Control 
Plan was submitted to the CPUC on August 28, 2014 and 
upon SDG&E submittal of CDFW documentation,  was 
accepted by CPUC on September 10, 2014. 

MM BIO-5 Prepare and Implement a Dust Control Plan. A Dust Control Plan shall be prepared and submitted to the California 
Public Utilities Commission. The project proponent shall (a) pave, apply water daily, as needed to control fugitive 
dust, or apply (non-toxic) soil stabilizers on all unpaved access roads, parking areas, and staging areas if 
construction activity causes persistent visible emissions of fugitive dust beyond the work area; (b) pre-water sites 
as appropriate up to 48 hours in advance of clearing; (c) reduce the amount of disturbed area where feasible; (d) 
spray all dirt stock-pile areas daily as needed; (e) cover loads in haul trucks or maintain at least 6 inches of free-
board when traveling on public roads; (f) pre-moisten prior to transport and import and export of dirt, sand, or loose 

Applicable; pre-construction requirements 
met. 

Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

A draft Dust Control Plan was submitted to the CPUC on 
June 6, 2014. The Final Plan was approved by the CPUC 
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APM/MM 
No. Mitigation Measure Applicability / Status Notes 

materials; (g) sweep streets daily (with water sweepers) if visible soil material is carried onto adjacent public streets 
or wash trucks and equipment before entering public streets; (h) plant vegetative ground cover in disturbed areas 
as soon as possible following construction or in accordance with the landscape plan, taking into account the 
appropriate planting season; and (i) apply chemical soil stabilizers or apply water to form and maintain a crust on 
inactive construction areas (disturbed lands that are unused for 14 consecutive days); and (j) prepare and file with 
the CPUC a Dust Control Plan that describes how these measures would be implemented and monitored 
throughout construction. 

on July 9, 2014. 

MM BIO-6 A survey shall be conducted within 30 days and not less than 14 days prior to initiation of construction by a qualified biologist 
in accordance with the Staff Report on Burrowing Owl Mitigation (CDFG 2012) to determine the presence or absence of the 
burrowing owl in the project site limits, and the to the extent practicable, suitable habitat located within 250 feet of the project 
boundary. The survey results shall be provided to the CPUC within 14 days following completion of the surveys. In addition, 
the burrowing owl shall be looked for opportunistically as part of other surveys and the monitoring required during project 
construction. If the burrowing owl is absent from the survey area, then no mitigation or avoidance measures are required.  

If the burrowing owl is present, no project-related disturbance shall occur within 160 feet of occupied burrows from October 16 
through March 31. If burrowing owls are found within the project area or within 250 feet of the project area during the breeding 
season (February 1 through August 31), a no-construction or project-related disturbance buffer will be established around 
the active burrow until the young have fledged, as determined by a qualified biologist. A 660-foot (200-meter) no-
disturbance buffer of occupied burrows is recommended from April 1 through October 15 (CDFG 2012); however, an 
appropriately sized buffer will be established in writing with concurrence from the CDFW.  

During construction, any pipe or similar construction material that is stored on site for one or more nights shall be 
inspected for burrowing owls by a qualified biologist before the material is moved, buried, or capped.  

If burrowing owls are present within the project site and/or work areas, and those occupied burrows cannot be avoided 
during the non-breeding season (September 1 to January 31), temporary or permanent burrow exclusion and or 
burrow closure can be implemented if the following conditions are satisfied: 1) a Burrowing Owl Exclusion Plan is 
developed and approved by the local CDFW office; 2) permanent or temporary loss of occupied burrows and habitat is 
mitigated in accordance with the Staff Report on Burrowing Owl Mitigation (CDFG 2012) recommendations; 3) site 
monitoring is conducted to ensure that take is avoided; and 4) excluded burrowing owls are documented using artificial 
or natural burrows on an adjacent site, consistent with requirements as established in the Burrowing Owl Exclusion 
Plan (CDFG 2012). Passive relocation of owls shall be implemented prior to construction only at the direction of CDFG 
and only if the previously described occupied burrow disturbance absolutely cannot be avoided (e.g., due to physical 
or safety constraints  

If the alternate burrows are not used by the relocated owls, then the applicant shall work with CDFW to provide alternate 
mitigation for burrowing owls.  

Applicable; see conditions in NTP-1 A survey will be conducted between 30 and 14 

days prior to construction and appropriate 

buffers will be established if burrowing owl is 

determined to be present. 

 

Surveys results will be provided to the CPUC 

within 14 days following completion of the 

surveys. 

 

 

MM BIO-7 If construction activities including but not limited to grading or site disturbance are to occur between February 15 and 
September 15, a nesting bird survey shall be conducted by a qualified avian biologist to determine the presence of nests or 

Surveys not applicable at this time; pre-
construction requirements met. 

Nesting bird surveys will be conducted no more 

than 72 hours prior to any construction 
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APM/MM 
No. Mitigation Measure Applicability / Status Notes 

nesting birds within 500 feet of the construction activities. The nesting bird surveys shall be completed no more than 72 hours 
prior to any construction activities. The survey will focus on special-status species such as but not limited to California horned 
lark, California least tern, western snowy plover, Caspian tern, gull-billed tern, and other nesting birds that may be disturbed 
by human activity. All ground-disturbance activity within 500 feet of an active nest will be halted until that nesting effort is 
finished. However, the buffer may be reduced at the discretion of a qualified, on-site biologist with the concurrence of the 
CPUC and Resource Agencies. If a buffer request reduction is granted, a qualified biologist will monitor the nest to make 
certain that construction activities are not disturbing the nesting bird(s). If the qualified biologist determines that the 
construction activities are disturbing the nesting bird(s), the original buffer will be reinstituted. The on-site biologist will review 
and verify compliance with these nesting boundaries and will verify that the nesting effort has finished. Work can resume 
when no other active nests are found. Upon completion of the survey and any follow-up construction avoidance 
management, a report shall be prepared and submitted to CPUC. 

activities for the Project site between February 

15 and September 15.  

 

The survey documentation will be provided to the CPUC 
during construction within the nesting bird 

season. 

 

Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

MM BIO-8 Prior to commencing any construction activity including ground disturbance, SDG&E shall provide a noise report 
to CPUC from a certified acoustician to document the noise levels that would result from proposed construction 
activities at the active nests identified under BIO-7. In the event the report prepared by a certified acoustician 
indicates construction noise levels may exceed 60 dBA Leq(h) at nearby sensitive habitat areas and/or active 
nests, a temporary noise barrier shall be constructed to reduce noise levels to below 60 dBA Leq(h) where 
feasible or otherwise approved by the CDFG, to attenuate noise from construction equipment. The height and 
materials of the noise barrier would depend on several factors, including the construction noise level as well as 
distance from sensitive habitat areas and active nests. Depending on various geometric and design factors, a 
temporary noise barrier could attenuate construction noise by approximately 5 to 15 dB. If the installation of a 
temporary noise barrier is infeasible for specific construction activities, or if noise levels cannot be reduced 
below 60 dBA Leq(h), mufflers or other noise-suppression devices that exceed the original manufacturer’s 
specifications shall be utilized to help reduce noise levels. Noise-monitoring equipment would be installed near 
active nests for areas where noise walls are infeasible to monitor noise levels during construction, and 
equipment would be turned off when not required for active construction activities. If noise levels still exceed 60 
dBA Leq(h) at the edge of nesting territories and/or a no-construction buffer cannot be maintained, construction 
shall be deferred in that area until the nestlings have fledged unless otherwise approved by the CDFG. 

Applicable; pre-construction requirements met. Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

SDG&E will provide a noise report to CPUC from a 

certified acoustician to document the noise levels that 
would result from proposed construction activities at the 
active nests identified under BIO-7. 

MM BIO-9 SDG&E shall install sufficient raptor perch deterrent devices (on the top of project components including buildings, 
structures, steel poles, and the lattice communication tower to discourage raptors from landing on the surface and 
potentially preying on special-status wildlife species in the area. The condition of the raptor perch deterrent devices 
will be monitored on at least an annual basis and replaced if missing or showing signs of wear.  

Applicable; pre-construction requirements met. Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

A Draft Raptor Perch Deterrent Plan was submitted to the 
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CPUC on June 26, 2014. The CPUC  approved the Final 
Plan on August 26, 2014.  

 

Applicable to Bay Boulevard Substation Component, not 
potholing 

MM BIO-10 To the maximum extent feasible, temporary work areas (cable pull sites, jack-and-bore operations, etc.) shall be 
sited in locations that do not contain any sensitive habitat. A qualified biologist shall review all proposed temporary 
work areas for presence of sensitive biological resources, and submit a letter signed by the qualified biologist to the 
CPUC 30 days prior to construction that identifies whether any sensitive resources are present. Erosion control 
measures shall be implemented both during and following construction in accordance with the stormwater pollution 
prevention plan. All areas of temporary disturbance shall be returned to pre-construction conditions immediately 
following construction. 

Applicable; see conditions in NTP-1 Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Mitigation Measure BIO-10 is located under Section 
D.5.3.5 – Transmission Interconnection within the Final 

Environmental Impact Report. This measure was 

developed in response to temporary and 

permanent loss to native habitats, as described 

and analyzed for impacts associated with the 

transmission line component, and is therefore 

not applicable to the Bay Boulevard Substation. 

 

A qualified biologist will review all proposed temporary 
work areas for presence of sensitive biological resources, 
and submit a letter signed by the qualified biologist to the 
CPUC 30 days prior to construction that identifies 
whether any sensitive resources are present.  

 

MM BIO-11 Helicopter activity during construction shall be restricted to the avian non-breeding season defined as between 
September 15 and February 15. Should helicopter activity be deemed necessary during the breeding season, a 
nesting bird survey shall be conducted by a qualified avian biologist to determine whether any nesting birds and/or 
active nests are present within the boundaries of the project. If nesting birds are present and/or an active nest is 
discovered, helicopter activity shall be postponed until a qualified avian biologist confirms that nesting is complete and 
the young have fledged. Additionally, SDG&E shall coordinate with USFWS representative of the Sweetwater Marsh 
NWR and South San Diego Bay NWR (collectively, the San Diego Bay NWR), as well as the CDFG, to determine 
whether helicopter activities may potentially impact nesting birds within the reserves. Should helicopter activity be 
deemed necessary in the presence of known or potentially nesting birds following surveys, the applicant shall 

N/A to covered activities in NTP Request. Helicopters will not be used for construction of  

the Bay Boulevard Substation or for potholing 

activities. 
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coordinate with USFWS to determine whether the occurrence of helicopter activity is acceptable during the breeding 
season at the proposed locations. Documentation of USFWS-approved helicopter use shall be provided to CPUC 
prior to helicopter activities occurring in the event that USFWS determines helicopter activities are permitted 
between February 15 and September 15. 

APM-CUL-
01 

Prior to construction, all SDG&E, contractor, and subcontractor project personnel would receive training regarding 
the appropriate work practices necessary to effectively implement the APMs and to comply with the applicable 
environmental laws and regulations, including the potential for exposing subsurface cultural resources and 
paleontological resources and to recognize possible buried resources. This training would include presentation of 
the procedures to be followed upon discovery or suspected discovery of archaeological materials, including Native 
American remains, and their treatment, as well as of paleontological resources. 

Applicable; see conditions in NTP-1 Cultural and paleontological resources were Pre 

discussed at the Supervisory Level Environmental 
Awareness Training conducted on August 26, 2014 and 
will be discussed at subsequent crew trainings. The sign-
in sheets for the supervisory training are included with 

this NTP request as Attachment C: Supervisor 

Training Sign-in Sheets.  

 

SDG&E will continue to administer the environmental 
awareness education program to all construction 

personnel immediately prior to them commencing work 
on the Project.  

 

All subsequent crew training sign-in sheets will be 
submitted as attachments to the Weekly 

Environmental Compliance Status Report during 

construction. 

 

APM-CUL-
02 

In the event that cultural resources are discovered, SDG&E’s cultural resource specialist and environmental project 
manager would be contacted at the time of discovery. SDG&E’s cultural resource specialist would determine the 
significance of the discovered resources. SDG&E’s cultural resource specialist and environmental project manager 
must concur with the evaluation procedures to be performed before construction activities in the vicinity of the 
discovery are allowed to resume. For significant cultural resources, a research design and data recovery program 
would be prepared and carried out to mitigate impacts. 

Applicable; pre-construction requirements met. The qualified archaeologist’s and  paleontologist's 
resumes were submitted to the CPUC and approved on 
July 2, 2014.  

 

APM-CUL-
03 

All collected cultural remains would be cleaned, cataloged, and permanently curated with an appropriate institution. 
All artifacts would be analyzed to identify function and chronology as they relate to the history of the area. Faunal 
material would be identified as to species. 

Applicable; pre-construction requirements met. The qualified archaeologist’s and  paleontologist's 
resumes were submitted to the CPUC and approved on 
July 2, 2014.  

 

APM-CUL-
04 

A qualified paleontologist would attend preconstruction meetings, as needed, to consult with the excavation 
contractor concerning excavation schedules, paleontological field techniques, and safety issues. A qualified 

Applicable; pre-construction requirements met. The qualified archaeologist’s and  paleontologist's 
resumes were submitted to the CPUC and approved on 
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paleontologist is defined as an individual with an MS or PhD in paleontology or geology who is experienced with 
paleontological procedures and techniques, who is knowledgeable in the geology and paleontology of San Diego 
County, and who has worked as a paleontological mitigation project supervisor in the region for at least 1 year. The 
requirements for paleontological monitoring would be noted on the construction plans. 

July 2, 2014.  

 

A qualified paleontologist will attend preconstruction 
meetings, as needed, to consult with the excavation 
contractor.  

 

A note has been included on the construction plans 
indicating the requirements for paleontological monitoring 
and this page of the plans was submitted to the CPUC on 
July 2, 2014. 

APM-CUL-
05 

A paleontological monitor, defined as an individual who has experience in the collection and salvage of fossil 
materials, would work under direction of the qualified project paleontologist and would be on site to observe 
excavation operations that involve the original cutting of previously undisturbed deposits with high paleontological 
resource sensitivity (i.e., Bay Point Formation). These impacts are likely to occur for all project-related excavations 
that extend deeper than 7 feet below present existing grades. For those project-related excavation activities known 
to be restricted to depths shallower than 7 feet, a paleontological monitor would not be needed on site. However, 
because the Pleistocene-age Bay Point Formation is locally covered by Quaternary alluvium and artificial fill 
deposits, careful monitoring of deeper excavations in these deposits (i.e., less than 6 to 7 feet) would be necessary 
to ensure that overall monitoring of the Bay Point Formation is as complete as possible. 

Applicable; pre-construction requirements met. The qualified archaeologist’s and  paleontologist's 
resumes were submitted to the CPUC and approved on 
July 2, 2014.  

 

A note has been included on the construction plans 
indicating the requirements for paleontological monitoring 
and this page of the plans was submitted to the CPUC on 
July 2, 2014. 

APM-CUL-
06 

In the event that fossils are encountered, the project paleontologist would have the authority to divert or temporarily 
halt construction activities in the area of discovery to allow the recovery of fossil remains in a timely fashion. The 
paleontologist would contact SDG&E’s cultural resource specialist and environmental project manager at the time of 
discovery. The paleontologist, in consultation with SDG&E’s cultural resource specialist, would determine the 
significance of the discovered resources. SDG&E’s cultural resource specialist and environmental project manager 
must concur with the evaluation procedures to be performed before construction activities are allowed to resume. 
Because of the potential for recovery of small fossil remains, it may be necessary to set up a screen-washing operation 
on site. When fossils are discovered, the paleontologist (or paleontological monitor) would recover them along with 
pertinent stratigraphic data. In most cases, this fossil salvage can be completed in a short period of time. Because of 
the potential for recovery of small fossil remains, such as isolated mammal teeth, recovery of bulk sedimentary-matrix 
samples for off-site wet screening from specific strata may be necessary, as determined in the field. Fossil remains 
collected during monitoring and salvage would be cleaned, repaired, sorted, cataloged, and deposited in a scientific 
institution with permanent paleontological collections. A final summary report would be completed outlining the results 
of the mitigation program. The report would discuss the methods used, stratigraphic section(s) exposed, fossils 
collected, and significance of recovered fossils. 

Applicable; no pre-construction requirements.  
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MM CUL-1 During initial grading and trenching activities, a qualified archaeologist shall be on site to determine whether any 
prehistoric or historic subsurface cultural resources are discovered during ground-disturbing activities, such as chipped 
or ground stone, historic debris, building foundation, or human bones. In the event that any cultural resources are 
discovered, all work within the immediate vicinity (50 feet) of the resources shall be halted, and a qualified 
archaeologist shall be consulted to assess the significance of the find. If any find is determined to be significant, 
representatives of SDG&E, California Public Utilities Commission (CPUC), and the qualified archaeologist shall meet 
to determine the appropriate avoidance measures or other appropriate mitigation, with the ultimate determination to be 
made by the CPUC. All significant cultural materials recovered shall be subject to scientific analysis; professional 
museum curation, as necessary; and a report prepared by a qualified archaeologist according to current professional 
standards. 

In considering any suggested mitigation proposed by the consulting archaeologist to mitigate impacts to historical 
resources or unique archaeological resources, the CPUC and SDG&E shall determine whether avoidance is 
necessary and feasible in light of factors such as the nature of the find, project design, costs, and other considerations. 
If avoidance is infeasible, other appropriate measures (e.g., data recovery) shall be instituted. Work may proceed on 
other parts of the project site while mitigation for historical resources or unique archaeological resources is carried out. 
If the CPUC, in consultation with the qualified archaeologist, determines that a significant archaeological resource is 
present and that the resource could be adversely affected by the Proposed Project, SDG&E will: 

Re-design the project to avoid any adverse effect on the significant archaeological resource 

Implement an archaeological data recovery program (ADRP), unless the qualified archaeologist determines that the 
archaeological resource is of greater interpretive use than research significance, and that interpretive use of the 
resource is feasible. If the circumstances warrant an ADRP, such a program shall be conducted. The project 
archaeologist and the CPUC shall meet and consult to determine the scope of the ADRP. The archaeologist shall 
prepare a draft ADRP that shall be submitted to the CPUC for review and approval. The ADRP shall identify how the 
proposed ADRP would preserve the significant information the archaeological resource is expected to contain. That is, 
the ADRP shall identify the scientific/historical research questions that are applicable to the expected resource, the 
data classes the resource is expected to possess, and how the expected data classes would address the applicable 
research questions. Data recovery, in general, should be limited to portions of the historical property that could be 
adversely affected by the Proposed Project. Destructive data recovery methods shall not be applied to portions of the 
archaeological resources if nondestructive methods are practical. 

Applicable; no pre-construction requirements  

MM CUL-2 If human remains are discovered, there shall be no further excavation or disturbance of the discovery site or any 
nearby area reasonably suspected to overlie adjacent human remains until the project applicant has immediately 
notified the county coroner and otherwise complied with the provisions of State CEQA Guidelines, Section 15064.5(e). 
If the remains are found to be Native American, the county coroner shall notify the Native American Heritage 
Commission (NAHC) within 24 hours. The most likely descendant of the deceased Native American shall be notified 
by the NAHC and given the opportunity to make proper disposition of human remains. If the NAHC is unable to identify 

Applicable; no pre-construction requirements  
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the most likely descendant, or if no recommendations are made within 24 hours, remains may be reinterred with 
appropriate dignity elsewhere on the property in a location not subject to further subsurface disturbance. If 
recommendations are made and not accepted, the NAHC will mediate. 

APM-GEO-
01 

SDG&E would consider the recommendations and findings of the geotechnical investigation prepared by GEOCON 
Inc. and the contractor’s geotechnical engineer in the final design of all Proposed Project components to ensure 
that the potential for expansive soils and differential settling is compensated for in the final design and construction 
techniques. SDG&E would comply with all applicable codes and seismic standards. In addition, the Proposed 
Project would be configured according to the Institute of Electrical and Electronics Engineers 693 “Recommended 
Practices for Seismic Design of Substations” in order to withstand anticipated ground motion. The final design 
would be reviewed and approved by a professional engineer registered in the State of California prior to 
construction. 

Applicable; pre-construction requirements met. The Geotechnical Evaluation and a  letter prepared by 
SDG&E's engineering contractor, Black & Veatch and 
stamped by a Professional Engineer  (documenting  
consideration of the recommendations from the 
geotechnical investigations in the final Project design) 
was provided to the CPUC on June 6, 2014 and 
resubmitted on June 26, 2014 to include additional 
measure specifications.  

 

The CPUC verified incorporation of recommendations 
and findings on pre-construction plans the letter on 
August 8, 2014. 

MM G-1 Geotechnical Investigations for Liquefaction and Slope Instability. SDG&E shall perform design-level geotechnical 
investigations to evaluate the potential for liquefaction, lateral spreading, seismic slope instability, and ground-
cracking hazards to affect the approved project and all associated facilities. Where these hazards are found to 
exist, appropriate engineering design and construction measures shall be incorporated into the project designs. 
Appropriate measures could include construction of pile foundations, ground improvement of liquefiable zones, 
installation of flexible bus connections, and incorporation of slack in underground cables to allow ground 
deformations without damage to structures. The geotechnical investigations prepared by a certified geologist shall 
be submitted to the CPUC 60 days prior to construction of proposed structures. 

Applicable; pre-construction requirements met. See APM-GEO-1 

APM-HAZ-
01 

SDG&E would prepare and implement a project-specific Hazardous Substance Management and Emergency 
Response Plan during the construction period to reduce or avoid potentially hazardous materials for the purposes 
of worker safety, protection from groundwater contamination, and proper disposal of hazardous materials. 

Applicable; pre-construction requirements met. A Draft of the Hazardous Substance Management and 

Emergency Response Plan/Hazardous Site 

Assessment was submitted by SDG&E on July 1, 2014. 
The Final Plan was approved by the CPUC on 

August 26, 2014. 

 

SDG&E provided documentation, confirming that  
Department of Toxic Substances Control and Department 
of Environmental Health, did not require submittal or 
review of the Plan on June 25, 2014. 

MM HAZ-1a Prior to construction, all SDG&E, contractor, and subcontractor project personnel would receive training regarding 
the appropriate work practices necessary to effectively implement hazardous materials procedures and protocols 

Applicable; see conditions in NTP-1 Evidence of incorporation of specifications into 
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and to comply with the applicable environmental laws and regulations, including, without limitation, hazardous 
materials spill prevention and response measures. A sign-in sheet of contractor and subcontractor project 
personnel who have received training shall be provided to California Public Utilities Commission on a regular basis 
depending on the level of construction activity. 

construction contracts was submitted via email 

to the CPUC on June 3, 2014. 

 

Appropriate work practices regarding hazardous 

materials were discussed at the Supervisory-level 

Environmental Awareness Training 

conducted on August 26, 2014 and will be 

discussed at subsequent crew trainings. The 

sign-in sheets for the supervisory training are 

included with the NTP request as Attachment C: 

Supervisor Training Sign-in Sheets. SDG&E will 

continue to administer the Environmental 

Awareness Education Program to all 

construction personnel immediately prior to 

them commencing work on the Project. Sign-in 

sheets for the subsequent crew trainings will be 

submitted as attachments to the Weekly 

Environmental Compliance Status Report during 

construction. 

MM HAZ-1b The hazardous substance management and emergency response plan proposed by APM-HAZ-01 shall be 
reviewed and approved by the California Public Utilities Commission (CPUC), California Department of Toxic 
Substances Control, and San Diego County Department of Environmental Health (DEH), Hazardous Materials 
Division. The plan shall meet the requirements identified in California Health and Safety Code Sections 25503.4, 
25503.5, and 25504 and specifically addressed for the County of San Diego in the County of San Diego DEH, 
Hazardous Material Division guidance on Hazardous Materials Business Plans. 

Applicable; pre-construction requirements met. See notes in APM-HAZ-01 

MM HAZ-1c During removal of hazardous materials, SDG&E shall have an experienced environmental professional with 40-
hour Hazardous Waste Operations and Emergency Response (HAZWOPER) training on site. This professional 
shall monitor the work site for contamination (including the subsurface) and shall ensure the implementation of 
mitigation measures needed to prevent exposure to the workers or the public. These measures shall include 
signage and dust control. 

Applicable; pre-construction requirements met. Documentation regarding the experienced environmental 
professional with 40-hour Hazardous Waste Operations 
and Emergency Response (HAZWOPER) training was 
provided concurrent with the draft of the Hazardous 
Substance Management and Emergency Response 
Plan/Hazardous Site Assessment by SDG&E on July 1, 
2014.  
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MM HAZ-2 As part of the final design, a site assessment shall be performed to augment and consolidate previous studies 
performed for the entire Proposed Project site to identify where hazardous materials or wastes may be 
encountered. The site assessment shall be submitted to the California Public Utilities Commission and the 
Department of Toxic Substances Control at least 60 days prior to construction activities. In the event that grading, 
construction, or operation of proposed facilities will encounter hazardous waste, SDG&E shall ensure compliance 
with the State of California CCR Title 23 Health and Safety Regulations as managed by the Department of Toxic 
Substances Control and San Diego County Department of Environmental Health (DEH). Excavated soils impacted 
by hazardous waste or materials will be characterized and disposed of in accordance with CCR Title 14 and Title 
22, the Department of Toxic Substances Control, and the San Diego County DEH. 

Applicable; pre-construction requirements met. See notes in APM-HAZ-01.  

 

The Site Assessment  was provided as an appendix to 
the Hazardous Substance Management and 

Emergency Response Plan/Hazardous Site 

Assessment. 

MM HAZ-3a 
and HAZ-3b 

HAZ-3a - SDG&E shall prepare and submit a copy of the Spill Prevention, Control, and Countermeasure plan, as 
required by Title 40 CFR Section 112.7, to the California Public Utilities Commission for review and approval and to 
California Department of Toxic Substances Control for review at least 60 days before the start of operation of the 
Bay Boulevard Substation.  

 

HAZ-3b - No hazardous materials used by SDG&E for operations and maintenance of the proposed substation will 
be stored or disposed of on site, and their use or disposal will conform to applicable laws and regulations governing 
the use, management, and disposal of hazardous materials. 

N/A to covered activities in NTP Request. Prior to Operation 

MM HAZ-4 Fires shall be prevented or minimized by exercising care when operating utility vehicles within the right-of-way and 
access roads and by parking vehicles away from dry vegetation where hot catalytic converters can ignite a fire. In 
times of high fire hazard, it may be necessary for construction vehicles to carry water and shovels or fire 
extinguishers. Fire protective mats or shields would be used during grinding or welding to prevent or minimize the 
potential for fire. 

Applicable; pre-construction requirements met. Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014 

MM 
HYDRO-1 

In accordance with the stormwater pollution prevention plan (SWPPP) to be prepared under the State  General 
Construction Permit, work crews shall use erosion control measures during grading activities. Implementation of 
the SWPPP shall help stabilize soil in graded areas and waterways and reduce erosion and sedimentation. 
Mulching, seeding, or other suitable stabilization measures shall be used to protect exposed areas during 
construction activities. The SWPPP shall be submitted to the California Public Utilities Commission prior to 
construction activities. 

Applicable; pre-construction requirements met. Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014 

SDG&E uploaded the SWPPP to SMARTS and a 

Notice of Intent was received on July 25, 2014. 

 

The CPUC was notified of the SWPPP being 

uploaded to SMARTS on July 31, 2014. A copy of 

the SWPPP will be produced and kept on site 

during construction. 
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MM 
HYDRO-2a 

Prior to construction, SDG&E shall consult with the San Diego Regional Water Quality Control Board (RWQCB) to 
determine whether an individual discharge permit is required for dewatering at any of the project areas anticipated 
to encounter groundwater. A copy of the permit or a waiver from the RWQCB, if required, shall be provided to the 
California Public Utilities Commission prior to dewatering activities. 

Applicable; pre-construction requirements met. Documentation of SDG&E coordination with the RWQCB 
was provided concurrent with the submittal of the draft 
Dewatering Plan, submitted by SDG&E on August 10, 
2014. The final Plan was approved by the  CPUC on 
September 3, 2014. 

 

SDG&E spoke with Roger Mitchell at the San Diego 
Regional Water Quality Control Board (RWQCB) on June 
10.The RWQCB indicated that a construction project with 
groundwater dewatering discharge to land would need to 

comply with Waiver No. 3 – Miscellaneous “Low Threat” 
Discharges to Land and file a Notice of Intent (NOI) form 
to enroll in the waiver. San Diego RWQCB staff will 
review the NOI and determine eligibility within 2 weeks. If 
the discharge is not eligible for a waiver, then a Waste 
Discharge Requirement would be required. The new 
waivers were adopted on June 26. The waiver for 
discharge to land will be submitted to the CPUC prior to 
conducting dewatering activities. 

MM 
HYDRO-2b 

SDG&E shall submit to California Public Utilities Commission prior to construction a typical dewatering drawing that 
shall be implemented during dewatering activities. The drawing shall include the location of pumps within 
secondary containment, fuel storage areas, anticipated discharge point, scour protection measures, intake hose 
screening, and monitoring procedures to ensure that hazardous materials spills are addressed in a timely manner 
and discharge hoses are frequently inspected for leaks. 

Applicable; pre-construction requirements met. See MM-HYD 2a. 

MM 
HYDRO-2c 

Creek and drainage crossings shall be conducted in a manner that does not result in a sediment-laden discharge or 
hazardous materials release to the water body. The following measures shall be implemented during jack-and-bore 
operations: 

Site preparation shall begin no more than 10 days prior to initiating horizontal bores to reduce the time soils are 
exposed adjacent to creeks and drainages. 

Trench and/or bore pit spoil shall be stored at an appropriate distance from the top of bank or wetland/riparian 
boundary for Telegraph Creek and the drainage along Bay Boulevard. As identified in the Stormwater Pollution 
Prevention Plan (SWPPP), the Qualified SWPPP Practitioner (QSP) shall have discretion over the trench and/or 
bore pit spoil storage locations. Spoil shall be stored behind a sediment barrier and covered with plastic or 
otherwise stabilized (i.e., tackifiers, mulch, or detention).  

Portable pumps and stationary equipment shall be located a sufficient distance away from water resources (i.e., 

N/A to covered activities in NTP Request.  
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wetland/riparian boundary, creeks, drainages). As identified in the SWPPP, the QSP shall have discretion over the 
placement of portable pumps and stationary equipment for the protection of water resources and shall determine 
whether pumps and equipment require secondary containment with adequate capacity to contain a spill (i.e., a 
pump with 10-gallon fuel or oil capacity should be placed in secondary containment capable of holding 15 gallons). 
A spill kit shall be maintained on site at all times. 

Immediately following backfill of the bore pits, disturbed soils shall be seeded and stabilized to prevent erosion and 
temporary sediment barriers left in place until restoration is deemed successful. 

MM L-1a SDG&E or its construction contractor shall provide advance notice, between 2 and 4 weeks prior to construction, by 
mail to all residents or property owners within 300 feet of the project. The announcement shall state specifically 
where and when construction will occur in the area. SDG&E shall also publish a notice of impending construction in 
local newspapers, stating when and where construction will occur. Prior to construction, copies of all notices shall 
be submitted to the CPUC. 

Applicable; see conditions in NTP-1 A construction notice for residents and property 

owners located within 300 feet of the Bay Boulevard 
Substation will be sent to residents and property owners 
2 to 4 weeks prior to construction. A copy of the public 
notice is included with the NTP request as Attachment D: 

Landowner Notice.  

MM L-1b SDG&E shall identify and provide a public liaison officer before and during construction to respond to concerns of 
neighboring residents about noise, dust, and other construction disturbance. Procedures for reaching the public 
liaison officer via telephone or in person shall be included in notices distributed to the public in accordance with 
Mitigation Measure L-1a. SDG&E shall also establish a telephone number for receiving questions or complaints 
during construction and shall develop procedures for responding to callers. Procedures shall be submitted to the 
CPUC for review and approval prior to construction, and bimonthly reports summarizing public concerns shall be 
provided to CPUC during construction. 

Applicable; see conditions in NTP-1 Procedures for reaching the public liaison 

officer have been included in the construction 

notice required by MM L-1a. A copy of the 

construction notice is included with the NTP 

request as Attachment D: Landowner Notice. 

 

Bi-monthly reports summarizing public concerns shall be 
provided to CPUC during construction 

 

MM L-2 SDG&E or its construction contractor shall provide at all times the ability to quickly lay a temporary steel plate 
trench bridge upon request to ensure driveway access to businesses, and shall provide continuous access to 
properties when not actively constructing the underground cable alignment. In the event that trench stability could 
be compromised by the laying of a temporary steel plate bridge during an early phase of trench construction, the 
construction contractor may defer a request for access to the soonest possible time until the stability of the trench 
has been assured, provided SDG&E has given 24-hour advance notification of the potential for disrupted access to 
any business that may experience such delayed access. The notification shall include information about restoring 
access and the estimated amount of time that access may be blocked. In addition, SDG&E shall develop 
construction plans that will minimize blocking driveways during the workday. 

Applicable; no pre-construction requirements.  

MM NOI-1 SDG&E shall conduct all construction activities in accordance with the City of Chula Vista Municipal Code allowable 
hours for construction unless otherwise approved by the City. For any evening and nighttime construction activities 
that are required outside of the permitted hours, SDG&E shall notice all property owners within 300 feet of the 

Applicable; pre-construction requirements met.  Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
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proposed work at least 1 week in advance of the construction activities. SDG&E shall notify the local jurisdiction 
and the California Public Utilities Commission prior to conducting any work that may deviate from the City noise 
ordinance. Nighttime work and the use of heavy construction equipment shall be limited to the extent practicable.  

provided on October 7, 2014. 

 

This measure will be implemented during construction if 
evening or night time work is required. 

APM-TRA-
01 

Heavy-duty construction vehicles and equipment would not utilize L Street during the p.m. peak hours (between 
4:00 p.m. and 6:00 p.m. on weekdays). Alternate travel routes, such as J Street and Palomar Avenue, would 
instead be used during this time. 

Applicable; pre-construction requirements met. Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

MM TRA-1 Prior to the start of construction, SDG&E shall submit traffic management plans (TMPs) to the City as part of the 
required traffic encroachment permits. Traffic control plans (TCPs) shall define the locations of all roads that would 
need to be temporarily closed due to construction activities, including hauling of oversized loads by truck, conductor 
stringing activities, and trenching activities. Input and approval from the City shall be obtained, and copies of an 
approval letter from the City must be provided to the CPUC prior to the start of construction. The TCPs shall define 
the use of flag persons, warning signs, lights, barricades, cones, etc., according to standard guidelines outlined in 
the California Department of Transportation (Caltrans) Traffic Manual for Construction and Maintenance Work 
Zones (Caltrans 1996), the Standard Specifications for Public Works Construction (Caltrans 2009a), and the Work 
Area Traffic Control Handbook (WATCH) (Caltrans 2009b). Documentation of the approval of these plans, 
consistency with SDG&E’s utility franchise agreements, and issuance of encroachment permits (if applicable) shall 
be provided to CPUC prior to the start of construction activities that require temporary closure of a public roadway. 

Applicable; pre-construction requirements met. Documentation of SDG&E’s coordination with City of 
Chula Pre Vista regarding the Traffic Control Plan was 
provided concurrent with the Traffic Management Plan, 
which contains the Traffic Control Plan, and was 
approved by the CPUC on September 26, 2014. 

MM TRA-2 SDG&E shall stagger work shifts during the peak period of construction activity, which shall occur during the 
approximately 6-month grading and site development phase, and construction shifts shall be staggered to the 
degree possible, such that employee arrivals and departures from the site will avoid the project area peak traffic 
hours (7:30–8:30 a.m. and 4:30–5:30 p.m.) or as otherwise approved by the City of Chula Vista. Construction-
related truck traffic shall also be scheduled to avoid travel during peak periods of traffic on the surrounding 
roadways. 

Applicable; pre-construction requirements met. Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Construction work shifts will occur in accordance with the 
approved Traffic Management Plan. 

MM TRA-3 Construction workers shall be encouraged to carpool to the job site to the extent feasible.  Applicable; no pre-construction requirements.  

MM TRA-4 SDG&E shall coordinate in advance with the City to avoid restricting movements of emergency vehicles. SDG&E 
shall request that police departments, fire departments, ambulance services, and paramedic services be notified by 
the City of the proposed locations, nature, timing, and duration of any construction activities and advised of any 
access restrictions that could impact their effectiveness. At locations where access to nearby property is blocked, 
provision shall be ready at all times to accommodate emergency vehicles, such as plating over excavations, short 
detours, and alternate routes in conjunction with local agencies. Traffic control plans (Mitigation Measure TRA-1) 

Applicable; pre-construction requirements not 
yet met. 

Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Documentation demonstrating coordination with the City 
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shall include details regarding emergency services coordination and procedures. Documentation of coordination 
with the City shall be provided to CPUC prior to the start of construction. 

of Chula Vista was included as Attachment A: City 

of Chula Vista Letter of Coordination to the Traffic 
Management Plan. 

MM TRA-5 Where construction will result in temporary closures of sidewalks and other pedestrian facilities, SDG&E shall provide 
temporary pedestrian access through detours or safe areas along the construction zone. Any affected pedestrian 
facilities and the alternative facilities or detours that shall be provided will be identified in the traffic management plan. 
Where construction activity will result in bike route or bike path closures, appropriate detours and signs shall be 
provided. 

Applicable; pre-construction requirements not 
yet met. 

Evidence of incorporation of commitments into  

construction contracts was submitted via email 

to the CPUC on June 3, 2014 and verification was 
provided on October 7, 2014. 

 

Temporary pedestrian access through detours or safe 
areas along the construction zone will be provided 

during temporary closures of sidewalks and 

other pedestrian facilities necessary during 

construction of the Bay Boulevard Substation. 

 

MM TRA-6 Should helicopters be required to lift any structures during construction, SDG&E shall prepare a lift plan to be 
approved by both the Federal Aviation Administration (FAA) and CPUC that identifies procedures that will need to be 
implemented to ensure public safety. Documentation of FAA approval of the lift plan shall be provided to the CPUC 
prior to the start of construction activities that require the use of a helicopter. 

N/A to covered activities in NTP Request. Helicopters are not anticipated to be required  

to lift any structures during construction of the 

Bay Boulevard Substation or during potholing 

activities.  

 

MM TRA-7a SDG&E shall coordinate with the lessee and/or owner of affected parking lots to minimize parking loss through 
timing restrictions that minimize potential conflicts with peak parking needs. 

Applicable Documentation minimizing potential conflicts provided 
with NTP Request. 

 

TRA-7b SDG&E shall post signage 24 hours in advance of trenching activities along affected streets to notify businesses 
that might be inconvenienced. 

N/A to covered activities in NTP Request. Applicable to the transmission line component. 

 

 


