
 

 

March 30, 2023 

 

John E. Forsythe 

CPUC Project Manager 

California Public Utilities Commission  

505 Van Ness Avenue 

San Francisco, CA 94102 

 

Re: Monthly Report Summary #14 for the Del Mar Reconfiguration (TL674A Reconfiguration and 

TL666D Removal) Project 

 

Dear Mr. Forsythe, 

 

This report summarizes the compliance monitoring activities that occurred during the period from 

February 1 to 28, 2023, for the Del Mar Reconfiguration (Del Mar) Project in the city of San Diego, 

California. Compliance monitoring was performed once during February 1 and 28, 2023, to ensure all 

project-related activities conducted by San Diego Gas and Electric (SDG&E) and its contractors were in 

compliance with the Final Environmental Impact Report (Final EIR) for the Del Mar Project, as adopted 

by the California Public Utilities Commission (CPUC) on June 19, 2019. 

 

The CPUC has issued the following Notice to Proceed (NTP) for the Del Mar Project to SDG&E: 

 

• NTP #1 (November 16, 2020) – Installation of underground 69-kilovolt (kV) cable and duct bank, 

removal of an existing circuit breaker, reconfiguration of an existing tap, removal of existing 

overhead line, and installation of new steel riser poles. 

• NTP #2 (November 14, 2022) – Construction of the C510 and C1148 conversion portions of the 

existing overhead 12-kilovolt (kV) and removal of existing distribution poles, and removal of 

TL666D.   

 

Project activities associated with the Transmission Line (TL) 674A Reconfiguration component were 

conducted in February 2023 and were covered under NTP-1 and NTP-2. Work under the TL6973 

component is complete. No work was conducted for the TL666D removal. Work under the C510 

conversion included trenching; installing conduit; pouring concrete slurry; base paving between stations 

34 and 44, 29 and 32; saw cutting asphalt between stations 25 and 44; excavating gas line tie-in at 

location 116; excavating and backfilling bore pits; rerouting gas lines; dewatering trenches and hauling 

water offsite to a wastewater processing facility. Work under the C1448 conversion included trenching; 

stripping asphalt; base paving between stations 102 and 107; installing conduit and pouring concrete 

slurry between stations 103 and 105, 100 and 101.75; connecting 12-kV underground package to utility 

vault; performing compaction tests; dewatering trench vaults and hauling water offsite to a wastewater 

processing facility; and demobilizing equipment and materials. Storm Water Pollution Prevention Plan 

(SWPPP) erosion and sediment control best management practices (BMPs) were maintained at the 

Durante Fly Yard, Del Mar Substation, Pumpkin Patch Staging Yard, and all active underground work 

areas, as applicable.   

 

In addition, SDG&E conducted routine inspection, maintenance, and monitoring activities between 

February 1 and 28, 2023. Inspection activities included weekly inspections of the Del Mar work area 
boundaries and construction yards for cleanliness and Storm Water Pollution Prevention Plan (SWPPP) 

inspections at all construction activity areas to ensure there were no BMP deficiencies. SDG&E 

conducted monitoring, as applicable, for cultural, paleontological, and biological resources, as well as for 

Native American concerns. 
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Project compliance during the February 2023 monitoring period was achieved through regular 

communication with and reporting by SDG&E. Communication between the CPUC/WSP compliance 

team and SDG&E has been regular and effective. SDG&E’s weekly environmental compliance reports 

for February 2023 provides an overview of construction progress and mitigation measure implementation 

during construction, including a description of construction activities, construction activity completion 

status, a summary of the MMs and permit conditions that were implemented, a summary of non-

compliance incidents and public complaints (as applicable), a record of Project personnel that received 

safety and environmental awareness training during the reporting week. During the month of February, 11 

new personnel were provided the Worker Environmental Awareness Program (WEAP) training prior to 

starting work. To date, 454 Project personnel have received the required WEAP training.  

 

Overall, the SDG&E Project has maintained compliance with the Mitigation Monitoring, Compliance, 

and Reporting Program (MMCRP) based on adherence to applicable MMs and APMs and satisfaction of 

pre-construction requirements and conditions of approval for NTP-1 and NTP-2.  

 

Compliance Incidents 

No non-compliance incidences occurred during the February 2023 reporting period.  

 

Public Concerns 

SDG&E did not receive any complaints during the reporting period of February 2023. 

 

Minor Approvals 

No minor approvals occurred during the reporting period of February 2023.  

 

 

 

Sincerely, 
 

 
Fernando Guzman 

Compliance Manager, WSP 

 

cc:  

Cassandra Oliveira, WSP 

Kelli Fitzgerald, SDG&E 

Christina Terzich, SDG&E 
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ATTACHMENT 1 
 

 

CPUC Site Inspection Reports  
 

February 10, 2023 
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Project: Del Mar Reconfiguration Project  Date: February 10, 2023 

Project Proponent: San Diego Gas and Electric 

(SDG&E) 
Report #: 27 

Lead Agency: California Public Utilities 

Commission (CPUC) 
Monitor(s): CPUC/WSP Compliance Manager 

CPUC/WSP Compliance Monitor 

CPUC PM: John E. Forsythe, Energy Division AM/PM Weather: 74F, mostly sunny                                                                                                                                                                                                                                                                                       

CPUC CM (WSP): Fernando Guzman Start/End time: 1100 to 1345 

Project NTP(s): Notice to Proceed (NTP)-1, NTP-2 

 
SITE INSPECTION CHECKLIST (Based on monitor’s observations during site visit; responses do not imply that 

monitor observed all staff, crews, and parts of the project during this inspection) 

Worker Environmental Awareness Program (WEAP) Training Yes No N/A 

Has Worker Environmental Awareness Program (WEAP) training been completed by all new hires 

(construction and monitors)? 
X   

 Erosion and Dust Control (Air and Water Quality) 

Have temporary erosion and sediment control measures been installed? X   

Are erosion and sediment control measures properly installed and functioning? X   

Is mud tracked onto paved public roadways cleaned up in accordance with the project’s 

Stormwater Pollution Prevention Plan (SWPPP)? 
X   

Is dust control being implemented (i.e., access roads watered, haul trucks covered, streets 

cleaned on a regular basis)? 

X   

Are work areas being effectively watered prior to excavation or grading? X   

  Is excessive fugitive dust leaving the work area?  X  

Equipment    

  Are all vehicles observed maintaining a speed limit of 15 mph on unpaved roads? X   

  Are all vehicles/equipment observed arriving onsite clean of sediment or plant debris? X   

Are vehicles/equipment turned off when not in use?  X      

Work Areas    

Is exclusionary fencing or flagging in place to protect sensitive biological or cultural resources? X    

Are vehicles, equipment, and construction personnel staying within approved work areas and on 

approved roads? 

X   

 

Del Mar Reconfiguration Project 
CPUC Site Inspection Form 
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Are all excavations and trenches covered at the end of the day?  X   

Are ramps installed at 100-foot intervals with ramps not exceeding 2:1 slopes?   X 

Biology    

Have preconstruction surveys been completed for biological (Western Snowy Plover, Coastal 

California Gnatcatcher, Burrowing Owl, Least Bell’s Vireo, California Least Tern, San Diego 

Pocket Mouse, rare plants, etc.) resources as appropriate? 

X   

Are biological monitors present onsite? X   

Are appropriate measures in place to protect sensitive habitat and/or drainages (i.e., flagging, 

signage, exclusion fencing, biological monitor, appropriate buffer distance enacted)? 

X   

Have wildlife been relocated from work areas?   X 

Have impacts occurred to adjacent habitat (sensitive or non-sensitive)?  X  

Were any threatened or endangered species observed? If yes, list observations below:  X  

Are there wetlands or water bodies present near construction activities?  X   

Have there been any work stoppages for biological resources?   X  

Cultural and Paleontological Resources    

Are identified cultural/paleo resources that will not be relocated/salvaged clearly marked for 

exclusion? 
  X 

Are archaeological and paleontological monitors onsite if needed? X   

Are appropriate buffers maintained around sensitive resources (e.g. cultural sites)?   X 

Have there been any work stoppages for cultural/paleo resources?   X  

Hazardous Materials    

Are hazardous materials stored appropriately?  X   

Are procedures in place to prevent spills and accidental releases? X   

Are appropriate fire prevention and control measures in place? X   

Is contaminated soil properly handled or disposed of, if applicable?   X 

Work Hours and Noise    

Are night lighting reduction measures in place, as needed?   X 

Is construction occurring within approved hours? X   

Are noise control measures in place within 100 feet of sensitive receptors as needed? X   
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AREAS MONITORED (i.e., structure numbers, yards, or substations) 
 
Pumpkin Patch Yard 
Circuit (C) 510 Conversion – Racetrack View Drive 
C1448 Conversion – Sorrento Valley Road 
 

DESCRIPTION OF OBSERVED ACTIVITIES (i.e., mitigation measures of particular focus or concern, construction activity, 
any discussions with first-party monitors or construction crews) 
 
Pumpkin Patch Yard: WSP USA representatives (WSP) met onsite at the Pumpkin Patch Yard construction trailer (Photo 1) 
with the San Diego Gas and Electric (SDG&E) Environmental Compliance Lead (ECL), SDG&E Consultant Insignia 
Environmental (Insignia) Environmental Compliance Project Manager (ECPM) and Insignia Environmental Inspector (EI). 
After arrival onsite, WSP representatives received Worker Environmental Awareness Program Training (WEAP). Best 
management practices (BMPs) were in place along the yard’s perimeter fence and around some soil stockpiles (Photo 2). 
Waste dumpsters were covered and secured in accordance with mitigation measure (MM) HAZ-1 and the Project’s 
Hazardous Materials Waste Management Plan (Photo 3).  
 
C510: WSP Representatives then drove to Racetrack View Drive near the San Dieguito Lagoon with the required fire tools 
(Photo 4) to observe trench backfill, concrete pouring, and road paving activities (Photos 5 and 6) for the undergrounding of  
C510. Environmentally Sensitive Areas (ESA) signage was installed throughout the construction work areas (Photo 7). Traffic 
control measures were placed throughout the work areas, and traffic control flagger personnel were stationed at both ends of 
the work areas to guide oncoming vehicular traffic (Photo 8). Additionally, construction crews installed a handhole box and 
temporarily covered trenched areas with steel plates which are anticipated to be backfilled and paved next week (Photo 9). 
 
C1448: Afterward, WSP representatives drove to Sorrento Valley Road and observed final paving activities and manual 
sweeping as crews cleaned up for the day (Photo 10). Traffic control flaggers were also stationed at both ends of the work 
areas, alerting crews of oncoming bicyclists and pedestrian hikers/joggers using the trail.  
 

MITIGATION MEASURES VERIFIED (Refer to MMCRP Report only on MMs pertinent to your observations today) 
 
MM BR-2, MM BR-3, MM BR-4, MM BR-5, MM BR-6, MM HAZ-1, MM NOI-1 
 

RECOMMENDED FOLLOW-UP (i.e., items to check on next visit, minor issues to resolve) 
 
N/A 
 

COMPLIANCE SUGGESTIONS OR ADDITIONAL OBSERVATIONS (i.e., suggestions to improve compliance on-site, 
environmental observations of note) 
 
WSP Representatives will continue to observe and note any potential trackout, idling times for equipment, and secondary 
containment measures such as drip pan installation to contain possible leakages from staged equipment. EIs are adhering to 
applicable avian protection measures during nesting bird season. There are currently no active nests onsite. C510 - 
Racetrack View Drive and C1448 - Sorrento Valley Road sites employed dewatering and manual street sweeping. WSP 
representatives were told by the ECPM that the C510 site usually uses a street sweeping vehicle, but the vehicle blew a fuse 
on the morning of 02/10/2023 in a staging area, and it is undergoing repair. The minor hydraulic oil spill, which resulted from 
the blowout, was tracked by the QSD and logged in the SWPPP. 
 

COMPLIANCE SUMMARY 
Check all applicable boxes below to indicate new conditions or issues that have occurred since your last visit. Note this 
information on the monitoring datasheet and document with photographs.  
 

 New biological or cultural discovery requiring compliance with mitigation measures, permit conditions, etc.  

 
  Potential compliance incident(s) observed. Document incident(s) and potential for environmental resources to be 

impacted.  
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 New non-compliance issues reported by SDG&E monitors since your last visit. Describe issues and resolution under 
“compliance suggestions or additional observations” (above) and include SDG&E report identification number. 

 

 
 

PREVIOUS NON-COMPLIANCE ITEMS REQUIRING FOLLOW-UP OR RESOLVED TODAY: 
 
N/A 
 

 

REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photographs Description 

2/10/23 Pumpkin 
Patch Yard 

 

Photo 1: 
Construction 
trailer located 
at the 

Pumpkin 
Patch Yard 
and material 
stored 

throughout. 
Trash bins are 
securely 
covered. 

Photo facing 
northwest. 

2/10/23 Pumpkin 
Patch Yard 

 

Photo 2: Soil 
stockpiling 
onsite. Some 
covered, 

some 
uncovered. 
Erosion and 
dust control 

are properly 
installed and 
functioning. 
Photo facing 

west. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photographs Description 

2/10/23 Pumpkin 
Patch Yard 

 

Photo 3: 
Waste 
dumpsters are 

properly 
covered and 
secured. 
Photo facing 

north. 

2/10/23 C510 –
Racetrack 

View Drive  

 

Photo 4: Fire 
prevention 

and control 
measures 
present on 
worksite. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photographs Description 

2/10/23 C510 –
Racetrack 
View Drive 

 

Photo 5: All 
workers in 
proper PPE 

and are 
backfilling 
trench and 
completing 

paving 
activities 
along the 
ROW. Photo 
facing south. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photographs Description 

2/10/23 C510 –
Racetrack 
View Drive 

 

Photo 6: 
Equipment 
stopped when 

not in use. 
Work is 
contained to 
the ROW. 

Traffic control 
measures are 
in place. 
Photo facing 
south. 

2/10/23 C510 –
Racetrack 
View Drive 
near the 

San 
Dieguito 
Lagoon 

 

Photo 7: ESA 
signage is 
installed 
throughout. 

Overlooking 
the San 
Dieguito 
Lagoon. 

Photo facing 
north. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photographs Description 

2/10/23 C510 –
Racetrack 
View Drive 

 

Photo 8: 
Traffic control 
measures are 

in place 
during lane 
closure. A 
traffic control 

flagger 
stationed at 
each end of 
the work area. 
Photo facing 

north. 

2/10/23 C510 –
Racetrack 
View Drive 

 

Photo 9: Hand 
hole box 
leveling and 

installation 
complete. 
Steel plates 
are 

temporarily 
covering the 
trench. Traffic 
control 
flaggers are 

located at 
both ends of 
the work 
areas. Photo 

facing north. 
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REPRESENTATIVE SITE PHOTOGRAPHS 

Date Location Photographs Description 

2/10/23 C1448 –
Sorrento 
Valley 

Road  

 

Photo 10: 
Dust control 
measures 

being 
implemented. 
Excavations 
and trenches 

are 
temporarily 
covered with 
steel plates. 
Biological 

monitor is 
present on-
site and 
sensitive 

biological 
resources are 
flagged with 
posted 

signage. 
Photo facing 
northwest. 

 
Completed by: CPUC/WSP Compliance Monitor  

Firm: WSP USA  

Date: 2/10/2023 

 
Reviewed by: Manager 

Firm: WSP USA 

Date: 2/28/2023 

 

 

 

 


