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1 Introduction 

This Nighttime Nuisance and Noise Reduction Plan (Plan) was prepared for Henkels & McCoy 
(Henkels) for the Artesian Substation Expansion Project – Transmission (Project). The Plan was 
prepared to comply with Mitigation Measures NV-1, NV-2 and NV-5, as described within the Final 
Initial Study and Mitigated Negative Declaration (IS/MND) prepared by the California Public Utilities 
Commission (CPUC) for the Project. This Plan provides a description of Henkels’ underground 
construction activities located near the Artesian Substation on Camino Del Sur, including noise and 
nuisance reduction and avoidance measures. The overall Project involves construction of a new 
connection to an existing 230kV transmission line, modifications at the existing Bernardo and 
Rancho Carmel Substations, and reconductoring approximately 2.2 miles of existing 69kV line 
between Artesian and Bernardo Substations, in support of the expansion and rebuilding of the 
existing Artesian Substation. The nighttime work required and discussed in this report would be to 

underground three (3) transmission getaways on Camino Del Sur near the Artesian Substation and 
install one cable pole foundation near the intersection of Camino Del Sur and Maranatha Drive.  

1.1 Project Location 

The overall Project components are located between Rancho Santa Fe (to the west) and Poway (to 
the southeast), in the western portion of San Diego County, with elements located within both the 
City of San Diego and unincorporated County of San Diego, California. The Project (69kV 
reconductor) route (approximately 2.2 miles) traverses both developed residential and commercial 
areas. Specific nighttime work performed for this Plan would involve undergrounding three 
transmission getaways on Camino Del Sur, to the east and west of the Babcock Street intersection, 
near the Artesian Substation. Also included in the work performed is installing one cable pole 
foundation near the intersection of Camino Del Sur and Maranatha Drive. 

1.2 Project Description 

The Proposed Project includes underground trenching of three transmission getaways located just 
outside the Artesian Substation within Camino Del Sur and one cable pole foundation near the 
intersection of Camino Del Sur and Maranatha Drive. This would include three transmission 
getaways with a length of approximately 1,700 linear feet and one cable pole foundation. 
Approximate locations to be trenched are shown on the traffic control permits included as 
Appendix A. 

2 Objectives 

The objective of this Plan is to minimize noise and general nuisance from the construction work 
described under Section 1.2, in compliance with Project Mitigation Measures. 
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3 Applicable Requirements 

3.1 Applicable Mitigation Measures 

All or portions of Mitigation Measures NV-1, NV-2, and NV-5 are applicable to this Plan. These 
measures are included below in their entirety. Plan Sections 3.3 and 4.2 describe how the Project 
will comply with these mitigation measures. 

MM NV‐1: Variance Request 

If it is determined that construction activities are necessary during nighttime hours or on a 
Sunday, SDG&E shall submit a variance request to the County of San Diego and/or City of San 
Diego planning departments to work outside of allowed construction hours. SDG&E shall 
provide CPUC with evidence that it has obtained the variance(s) prior to commencing such 
work. 

MM NV‐2: Construction Noise Reduction Plan1 

Distribute to the potentially affected residences within 100 feet of Project construction a 
“hotline” telephone number, which shall be attended during active construction working hours, 
for use by the public to register complaints. All complaints shall be logged noting date, time, 
complainants’ name, nature of complaint, and any corrective action taken. 

MM NV‐5: Nighttime Noise and Nuisance Reduction Plan 

SDG&E and/or its contractors shall develop a Nighttime Noise and Nuisance Reduction Strategy 
Plan in the event that nighttime construction activity is determined to be necessary within 
500 feet of sensitive receptors. The plan shall be submitted to the CPUC for review and approval 
prior to the commencement of nighttime construction activities. The strategy shall include a set 
of site-specific noise attenuation measures that apply state-of-the-art noise reduction 
technology to ensure that nighttime construction noise levels and associated nuisances are 
reduced to the extent feasible. The attenuation measures may include, but not be limited to, 
the control strategies and methods for implementation that are listed below. 

▪ Plan construction activities to minimize the amount of nighttime construction. 

▪ Offer temporary relocation of residents within 200 feet of nighttime construction activities. 

▪ Temporary noise barriers, such as shields and blankets, shall be installed immediately 
adjacent to all nighttime stationary noise sources (e.g., auger rigs, generators, compressors, 
etc.). 

▪ Install temporary noise barriers that block the line of sight between nighttime activities and 
the closest residences within 500 feet. 

▪ The notification requirements identified in Mitigation Measure NV-2 shall be extended to 
include residences within 500 feet of pending nighttime construction activities. 

 
1 Only the applicable portion of Mitigation Measure NV-2 is included herein. The remainder of Mitigation Measure NV-2 relates to 

construction noise reduction, which does not apply to the procedure described in this document. 
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3.2 Applicable APMS 

There are no applicable Applicant Proposed Measures (APMs) for this Plan. 

3.3 Other Applicable Requirements 

In addition to the applicable Project mitigation measures described above, this Plan also addresses 
other requirements and limitations including a discussion of applicable project components, 
required permits and agency approvals. 

3.3.1 Applicable Project Components 

While Mitigation Measures NV-1 and NV-5 are applicable to any Project construction activities 
occurring at night, this Plan is intentionally focused to cover only a small aspect of the Project: 
transmission getaway undergrounding near the Artesian Substation. Any other construction 
activities required to occur at night will require preparation of additional documentation in 
compliance with the applicable mitigation measures. 

3.3.2 Required Permits and Agency Approvals 

The Artesian Substation site and nearby project work is located within the City of San Diego and is 
therefore subject to the City’s Noise Code. 

3.3.3 Compliance with the Project Diesel Equipment Tracking 

Plan 

Construction activities described in this Plan will comply with Mitigation Measures AIR-1 and HAZ-1, 
which requires off-road diesel construction equipment to be tracked pursuant to the Diesel 
Equipment Tracking Plan (DETP). SDG&E will submit specifications for this equipment prior to use 
onsite and will track the hours of use while onsite. This information will be submitted to CPUC as 
outlined in the DETP. 
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4 Plan Implementation 

This section describes the scope and requirements of Mitigation Measures NV-1, NV-2, and NV-5 as 
well as the methodologies Henkels will employ to maintain compliance with these mitigation 
measures. Specifically, this section includes a description of the Project’s equipment, sequence of 
work, and nuisance avoidance methods used to minimize the disturbance to noise sensitive land 
uses within 500 feet of the construction site. 

4.1 Required Equipment/Vehicles and Work Plan 

The required equipment and vehicles are discussed in the following sub-sections in order to perform 
the work detailed in Section 4.1.2. 

4.1.1 Required Vehicles and Equipment 

The scope of work includes the following equipment. 

Equipment Function Equipment Use 

Transmission 
Tensioner 

Tensions the wire during pulling 
operations 

The equipment has a motor and is operated during the wire 
pulling activities; overhead and only when pulling wire 

Puller Machine Pulls wire during pulling operations The equipment has a motor and is operated during wire 
pulling activities; overhead and only when pulling wire 

Bucket Truck Lifts personnel up to the pole, so the 
pole can get worked on 

The equipment has a motor and is operated at all times; 
overhead when working on the power pole 

Crane / Forklift Lifts material and move material 
around the jobsite 

The equipment has a motor and is operated at all times; 
overhead/civil/foundation when moving material around 
the jobsite 

Line Truck Lifts poles and material; has auger 
attachment for pole hole digging (if 
needed) 

The equipment has a motor and is operated at all times; 
overhead when working on the power pole 

Bayshore TR-40 / 
TR-60 

Drill rig to dig pole hole foundations The equipment has a motor and is operated during digging 
operations; foundation and only when digging the pole hole 

710 Backhoe Used to dig trench and load spoils The equipment has a motor and is operated at all times; 
civil and will only be used during the trench excavation 

Skid Steer w/ 
sweeper 
attachment 

Used to move spoils away from 
trench line and sweep road 

The equipment has a motor and is operated at all times; 
civil and will be used during the end of the night shift 

Excavator (mini & 
328) 

Dig trench line The equipment has a motor and is operated at all times; 
civil and will only be used during the trench excavation 

Dump truck Haul off spoils The equipment has a motor and is operated at all times; 
foundations/civil and only when required to haul off the 
spoils from the jobsite 

Concrete truck Pour concrete The equipment has a motor and is operated at all times; 
foundation/civil and only when pouring concrete/slurry for 
the foundations or trench line 
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Equipment Function Equipment Use 

Air compressor 
(185 CFM) 

Used for power pneumatic tools The equipment has a motor and is operated at all times; 
overhead/civil/foundation and will operated at various 
times throughout the night 

Light tower Supply lighting to crews during work The equipment has a motor and is operated at all times; 
overhead/civil/foundation and will be operated at all times 
during night work 

Generator Used to power tools The equipment has a motor and is operated at all times; 
overhead/civil/foundation and will operated at various 
times throughout the night 

Various power 
tools 

Power tools used for various 
functions (compaction, power drills, 
jack hammers, etc.) 

The equipment has a battery or onboard motor and is 
operated at all times; overhead/civil/foundation and will 
operated at various times throughout the night 

4.1.2 Work Plan 

The general work plan for the underground transmission getaway would be completed over a 
duration of approximately several months, and include the following activities: 

▪ Pothole and location existing utilities 

▪ Install three vaults 

▪ Trench and backfill mainline trench 

▪ Intercept conduits 

▪ Mandrel conduits 

▪ Concrete Restorations 

▪ Base Pave 

▪ Install cable pole foundation 

4.2 Noise and Nuisance Avoidance and Minimization 

Measures 

The underground transmission getaways and cable pole foundation nighttime work will use a 
combination of standard and project-specific processes to ensure that generation of noise and other 
nuisance to surrounding noise sensitive land uses are minimized to the greatest extent possible, as 
required by Mitigation Measure NV-5. Specifically, the following actions will be taken to avoid or 
minimize noise and nuisance impacts to surrounding land uses: 

1. Utilize existing or constructed noise barriers where feasible. 
2. Provide additional noise barrier for construction equipment. 
3. Avoid noise sensitive land uses as much as possible. 
4. Notify residents within 600 feet. 
5. Limit the work occurring at night as much as possible. 
6. Limit crew size as much as possible. 

4.2.1 Use Existing Noise Barriers 

Existing residential development in the area contains walls or berms that would provide noise 
attenuation from construction activities. For example, a 10-to-20-foot wall and berm is in between 
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construction activities on Camino Del Sur and the single-family residences to the north; an 
approximate 3-foot berm and a 5-foot wooden fence is in between the construction activities and 
the multi-family residences to the south. In addition, the topography slopes up to the south, 
providing additional noise shielding in the southerly direction. 

4.2.2 Provide Additional Noise Barriers for Construction 

Equipment 

While the existing topographical and wall/fence features near construction activities provide noise 
attenuation, to the extent feasible, per Mitigation Measure NV-5, temporary noise barriers would 
be implemented that block the line of sight between nighttime activities and the closest residences 
within 500 feet. Temporary noise barriers could include sound blankets, shields, and/or temporary 
walls. The nearest single-family residences to construction work would be located approximately 
200 feet to the north of activities; the nearest multi-family residences would be located 
approximately 400 feet to the south of activities; and the nearest commercial properties would be 
located approximately 200 feet to the south of activities.  

To estimate noise levels with the barriers, a conservative construction scenario with a generator, air 
compressor, excavator, backhoe, sweeper, and dump truck all operating at once was assumed. The 
calculations were performed using the Roadway Construction Noise Model at distances of 200 feet 
for the nearest single-family residential and commercial properties, and 400 feet for the nearest 
multi-family residential properties. With implementation of existing topographical and wall/fence 
noise barriers, as well as the temporary noise barriers around the construction area, noise levels 
from the most intensive nighttime construction activities would result in noise levels of 51 dBA, 45 
dBA, and 51 dBA at the nearest single-family residential, multi-family residential, and commercial 
properties (refer to Appendix B for model outputs). The noise barriers represent the extent feasible 
to reduce noise levels from the required heavy-duty construction equipment to perform the 
construction work. In addition, the construction work is temporary over several months; therefore, 
disturbances to nearby residences would be temporary. 

4.2.3 Avoid Noise Sensitive Land Uses 

Construction equipment will be placed as far from noise sensitive land uses as feasible to limit the 
noise impacts, as noise attenuates with distance.  

4.2.4 Provide Nighttime Work Notifications 

In compliance with Mitigation Measure NV-5, SDG&E will send out notifications to residents within 
600 feet2 of the Artesian Substation site. In compliance with Mitigation Measure NV-2, the notices 
shall include a “hotline” phone number that the public can use to ask questions or register 
complaints. SDG&E will create a log of any complaints received and provide a copy of the Complaint 
Log to CPUC as part of the next Weekly Compliance Summary. SDG&E will provide a copy of the 
notification and mailing list to the CPUC prior to commencement of nighttime construction work 
(the notification and mailing list will be included as Appendix C). 

 
2 While MM NV-5 requires a minimum 500-foot notification, SDG&E has implemented a 600-foot notification based on the area and site-

specific conditions. 
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4.2.5 Limit Work that Occurs at Night 

As a standard practice, SDG&E conducts all activities during normal construction (i.e., 7 a.m. to 
7 p.m.) to the extent feasible, except those steps that must occur during nighttime hours. All 
activities that can be completed during allowable working hours are done so. 

4.2.6 Limiting Crew Size 

The nighttime portions of the scope of work will be completed using a crew that is only large 
enough to complete/monitor the work. Excess crew, inspectors, and monitors will not be onsite in 
order to reduce the amount of activity and potential disruption. 
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• All plans shall be original, legible, and submitted in PDF format.

City Use Only

Information Below must be TYPED and Completed by Franchise Utility Company Only

APPROVED          DENIED  

Reviewer's Name

Street 
Closure

To 

Sample Avenue

Work                         
Hours

1
Lane 

Closure
3

Sidewalk 
Closure

Bike Lane7

1,2,3,4,5,6,7,8,9

Type of Work

4 6Detour

9Flagging

FOR USE BY FRANCHISE UTILITY COMPANIES ONLY - MAY NOT BE SUBMITTED BY CONTRACTOR

Street Name

Sample Street

Phone Number
Alley 

Closure

Trenching

2

5

8

Type of Work

E-mail to: TrafficControlPermit@sandiego.gov | Questions? Call 619-446-5150

STREET/SIDEWALK BLOCKAGE FORM

Contact Name Contact Name
Phone Number

Parking 
Lane

8:30AM - 3:30PM

Date Reviewed

Reviewer's Phone Number

• Work affecting traffic signals requires a minimum of 5 working days advance notice - Contact Field Services at: jvaca@sandiego.gov
• No work on Saturdays, Sundays, and City-Observed Holidays unless authorized by City staff.

Date of previous 
approval:

Is this an
Extension?

• Completed TYPED form must be submitted a minimum of 2 working days prior to start of work.

Applicant Comments: YES
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Page 1 of 1

L64A-005

Approval 10/22/20  10:14 am

1222 1st Avenue, San Diego, CA 92101-4154

THE CITY OF SAN DIEGO
Development Services Department

Project Information
Construction Noise Permit677672Project Nbr:

Bourachi, RimaProject Mgr: (619)446-5062 Rbourachi@sandiego.gov

Title: *677672*

Approval Information

Approval Nbr: *2483244*Construction Noise PermitType: Status: Pending Invoice 
Payment

24 83244

10/22/2020  10:14 am

0

Bourachi, RimaIssued: Issued By:

Completed: Completed By:

Extension Qty:

Dechico, AlbertPermit Holder:

Cancel Reason:

Precancel Status:
Land Doc Type:

Recorded Map No.:

Recorded Date:

Extended By:

ooOwner Occupied: Overridden:
:

Scope: Construction Noise permit for SDG&E between 10/26/2020 to 
12/18/2020 from 09:00PM to 05:00AM.

Job Location (15515 1/3 CAMINO DEL SUR)

 Assessor Parcel Address
15515 1/3 CAMINO DEL SUR

Fee Worksheet

 Category Unit Quantity Fee
Construction Noise Permit 1.00 Each Issuance Fees

p2k v 02.03.38 Rima Bourachi 446-5062



 

 

Appendix B 
Nighttime Construction Noise Estimates 

 



Roadway Construction Noise Model (RCNM),Version 1.1

Report date: 11/3/2020

Case Description: SDG&E Nighttime Construction

---- Receptor #1 ----

Baselines (dBA)

Description Land Use Daytime Evening Night

Residential Residential 40 40 40

Equipment

Spec Actual Receptor Estimated

Impact Lmax Lmax Distance Shielding

Description Device Usage(%) (dBA) (dBA) (feet) (dBA)

Backhoe No 40 77.6 200 20

Generator No 50 80.6 200 20

Compressor (air) No 40 77.7 200 20

Excavator No 40 80.7 200 20

Vacuum Street Sweeper No 10 81.6 200 20

Dump Truck No 40 76.5 200 20

Results

Calculated (dBA)

Equipment *Lmax Leq

Backhoe 45.5 41.5

Generator 48.6 45.6

Compressor (air) 45.6 41.6

Excavator 48.7 44.7

Vacuum Street Sweeper 49.5 39.5

Dump Truck 44.4 40.4

Total 49.5 50.6

*Calculated Lmax is the Loudest value.

Construction Noise to Nearest Single-family Residences and Commercial Properties



Roadway Construction Noise Model (RCNM),Version 1.1

Report date: 11/3/2020

Case Description: SDG&E Nighttime Construction

---- Receptor #1 ----

Baselines (dBA)

Description Land Use Daytime Evening Night

Residential Residential 40 40 40

Equipment

Spec Actual Receptor Estimated

Impact Lmax Lmax Distance Shielding

Description Device Usage(%) (dBA) (dBA) (feet) (dBA)

Backhoe No 40 77.6 400 20

Generator No 50 80.6 400 20

Compressor (air) No 40 77.7 400 20

Excavator No 40 80.7 400 20

Vacuum Street Sweeper No 10 81.6 400 20

Dump Truck No 40 76.5 400 20

Calculated (dBA)

Equipment *Lmax Leq

Backhoe 39.5 35.5

Generator 42.6 39.6

Compressor (air) 39.6 35.6

Excavator 42.6 38.7

Vacuum Street Sweeper 43.5 33.5

Dump Truck 38.4 34.4

Total 43.5 44.6

*Calculated Lmax is the Loudest value.

Construction Noise to Nearest Multi-family Residences



 

 

Appendix C  
Residential Notification Letter and Mailing List 

 



 

Todd Voorhees 
Regional Public Affairs Manager 

 
8315 Century Park Court 

San Diego, CA  92123 
 

tvoorhees@sdge.com 
 

November 25, 2020 

 
Dear Resident or Property Owner: 
 
The California Public Utilities Commission (CPUC) has granted San Diego Gas and Electric Company 
(SDG&E®) a Permit to Construct the Artesian 230kV Substation Expansion Project (Project).  In addition 
to the expansion of the Artesian Substation on Camino Del Sur Road in the community of Del Sur, the 
project includes modifications at the existing Bernardo and Rancho Carmel Substations and transmission 
line replacement of approximately 2.2 miles of existing power lines.   

You may have already received several notifications regarding this Project.  The purpose of this Project is 
to ensure the continued availability of safe and reliable electrical service and to provide additional 
capacity to serve long-term forecasted electrical demand requirements in the area, while also improving 
system reliability and providing greater operational flexibility.  
 
This notice is to inform you that pending night work, as required by the City of San Diego, will 
commence on or around Monday, December 7, 2020.  SDG&E and its contractors will perform the 
following construction activities: road excavation and vault installation, trenching, cable installation, 
trench backfill and clean up and restoration.     
 
Location:  Camino Del Sur between Paseo Del Sur and Coyote Bush Drive 
Activities:  See Above for Details  
Work Dates:  December 7, 2020 through April 9, 2021 
Hours: Overnight (9:00 p.m. – 5:00 a.m.)  
 

Construction dates are subject to change according to compliance requirements, inclement weather or 
other unforeseen circumstances.  Additional public notices will be developed and posted, as needed, 
announcing future construction activities in appropriate areas.   
 
Construction activities will take place in phases along the approved route.  This means that construction 
activities along the route will often occur intermittently and all construction activities required in a 
certain area will not be completed concurrently.  Also, there will be multiple construction locations and 
activities taking place simultaneously, with work hours, traffic control measures, and noise restrictions 
for each area dictated by the City of San Diego Development Services Department.   
 
Traffic control will be set up, however two-way traffic will be continuous.  Noise associated with this 
work will be minimized to the extent feasible and additional lighting will be kept to a minimum.   



 
SDG&E will continue to work closely with your community and local public safety officials to ensure 
construction activities are as least disruptive as possible.  SDG&E anticipates that traffic delays may 
occur due to occasional lane reductions, temporary restrictions or lane closures required during 
construction.   
 
We too, live and work in the communities where construction is taking place.  SDG&E respects your 
streets and neighborhoods by driving and working safely and with respect to the environment and 
surrounding communities.  We apologize in advance for any inconvenience during this time.   
 
During this COVID-19 outbreak, we ask for your support in helping us maintain a healthy work 
environment for our employees, contractors and community. We ask customers not to approach or 
interact with our field crews. Please maintain a distance of 6 feet as recommended by the Centers for 
Disease Control and Prevention (CDC). We ask that customers adhere to any posted construction and 
parking notifications. We want to maintain healthy business operations during challenging times like 
these and continue safely providing essential services like electricity and natural gas. We appreciate our 
customers’ understanding. 
 
Should you have any questions or require additional information, please call  
(844) 765-6388, or email tvoorhees@sdge.com.  For more project information, please visit:  
www.sdge.com/artesian. 
 
Sincerely,  

  

Todd Voorhees 
Regional Public Affairs Manager 
San Diego Gas & Electric Company 

mailto:cvalenzuela@sdge.com
http://www.sdge.com/artesian


COUNT

CUSTOMER NAME  Artesian - 600’ radius of centerline of 

Camino Del Sur from Paseo Del Sur to the west to Coyote 

Bush to the east ADDRESS

1 WANG JIMMY IGEN 10432  RESERVE  DR

2 HOOD MICHAEL D 10531  4S COMMONS  DR

3 MINASSIAN VAHIK V 10620  PASEO ALLEGRIA  AVE

4 SHEA HOMES LIMITED PARTNERSHIP 10721  TREENA  ST

5 TROWLER PHILIP 1075  WHITNEY  WAY

6 MARANATHA CHAPEL 10752  COASTWOOD  RD

7 YASOTORN AMY S 10979  PENARA  ST

8 FITZPATRICK 11250  LAKERIM  RD

9 LIU WAYNE & GRACE 11390  TURTLEBACK  LN

10 LAM TUAN HAI 11677  WINDCREST  LN

11 MCCRINK RANCH E J M LLC 11975  EL CAMINO REAL  

12 REINDERS RESIDENCE 12380  RUE CHEAUMONT  

13 CHENG CINDY J & MEISHAN 13053  CAVALRY  CT

14 LAGMAN RAYMOND B 15220  HEATHER STONE  CT

15 CHANG MICHELLE E/TAKENAGA MARC 15402  TANNER RIDGE  CIR

16 ATTAR RASHID TRUST 15433  ARTESIAN SPRING  RD

17 WHITNEY RESIDENCE 15439  ARTESIAN SPRING  RD

18 STELZNER RESIDENCE 15445  ARTESIAN SPRING  RD

19 YAN FAMILY TRUST 15451  ARTESIAN SPRING  RD

20 TILFORD TOBY 15457  ARTESIAN SPRING  RD

21 WILLIAMS RESIDENCE 15463  ARTESIAN SPRING  RD

22 PARHAM  KHANBOLOOKI  15463 BRISTOL RIDGE TER

23 BILL  LOZNYCKY  W 15465 BRISTOL RIDGE TER

24 TRINITY  CASTRO  15467 BRISTOL RIDGE TER

25 THOMAS  KWAN 15469 ARTESIAN SPRING RD

26 GREGORY  JACOBS  J 15469 BRISTOL RIDGE TER

27 JOHN  CLIFT  W 15470 ARTESIAN SPRING RD

28 MALLIKA  KODALI/SADHU KRISHNA 15470 BRISTOL RIDGE TER

29 THOMAS  HOWE  W 15471 BRISTOL RIDGE TER

30 MELISSA  KNOWLES  15473 BRISTOL RIDGE TER

31 CHRISTOPHER  RILEY  J 15473 CANTON RIDGE TER

32 SYLVI  HAENDEL  15474 BRISTOL RIDGE TER

33 JULIE  SCHALLER  15474 NEW PARK TER

34 TOM  EWING  15475 ARTESIAN SPRING RD

35 ASHLEY  HANSON  J 15475 BRISTOL RIDGE TER

36 JOHN  OLIVER  15476 ARTESIAN SPRING RD

37 CHRISTINA  STEPHAN  15477 CANTON RIDGE TER

38 MELISA  COSGROVE  15478 BRISTOL RIDGE TER

39 DALE  JOHNSON  M 15481 ARTESIAN SPRING RD

40 WILLIAM  YUNG/DUGGAN THOMAS JR 15481 CANTON RIDGE TER

41 MONICA  KONZEN  15482 ARTESIAN SPRING RD

42 PAUL  BLOCK  15482 BRISTOL RIDGE TER

43 BEAU  BRAND  15482 NEW PARK TER

44 CHAD  OLSON  T 15483 BRISTOL RIDGE TER



45 ELLE  VEINO  15485 BRISTOL RIDGE TER

46 AJAY  VENKATSURESH  K 15485 CANTON RIDGE TER

47 JIM  KING  15487 ARTESIAN SPRING RD

48 YING  YAO  15487 BRISTOL RIDGE TER

49 ROCK  CONATY  15488 ARTESIAN SPRING RD

50 MAULIK  SHAH  15489 BRISTOL RIDGE TER

51 RAJIB  SEN  15489 CANTON RIDGE TER

52 MARCOS  GETCHELL  15491 BRISTOL RIDGE TER

53 RESIDENT 15493  TANNER RIDGE  RD

54 NARINDER  MAKKAR  15493 ARTESIAN SPRING RD

55 SWARUP  DWARAL  N 15493 BRISTOL RIDGE TER

56 EDWARD  ASANTE  15493 CANTON RIDGE TER

57 DOUG  CLARE  O 15494 ARTESIAN SPRING RD

58 KATHY  MAY  15495 BRISTOL RIDGE TER

59 MELISSA  HOFFMAN  M 15497 BRISTOL RIDGE TER

60 FRANCISCO  ALVERDE  15498 ARTESIAN SPRING RD

61 BENJAMIN  BUNN  C 15499 ARTESIAN SPRING RD

62 KIMBERLY  ROBERTSON  15499 BRISTOL RIDGE TER

63 EVE  NGUYEN  15500 NEW PARK TER

64 ANDRUS CURTIS L 15511  ARTESIAN RIDGE  RD

65 GARY  GAGNE  15518 NEW PARK TER

66 JANE  MARCOTTE  15530 NEW PARK TER

67 RESIDENT 15535  NEW PARK  TER

68 RESIDENT 15539  NEW PARK  TER

69 DOROTHY  LEONE  B 15558 S RISING RIVER PL

70 PAULINE  GOURDIE  M 15562 S RISING RIVER PL

71 KIM  GAEIR  15566 S RISING RIVER PL

72 RAJINDER  GHAI  S 15567 S RISING RIVER PL

73 SHAHNAWAZ  RAJA  15569 VIA MONTECRISTO

74 LANCE  VONDYL  15570 NEW PARK TER

75 SANDRA  HAMMONDS  A 15570 S RISING RIVER PL

76 JULIE  EISENBERG  S 15571 S RISING RIVER PL

77 GREG  REYNOLDS  15573 VIA MONTECRISTO

78 JESUDAS  CHINNATHAMPI  15574 NEW PARK TER

79 JESSE  HERRERA  15574 S RISING RIVER PL

80 RESIDENT 15575  RISING RIVER  PL

81 DANIELA  GERAGHTY  15575 S RISING RIVER PL

82 ASHUTOSH  SHRIVASTAVA  15577 VIA MONTECRISTO

83 RYAN  SCHIVERS  M 15578 NEW PARK TER

84 AMY  & JUANCHO EEKHOUT  15579 S RISING RIVER PL

85 DEREK  STAINER  G 15581 VIA MONTECRISTO

86 CATHY  HSU  15582 NEW PARK TER

87 JAMES  HOWELL  15583 S RISING RIVER PL

88 SUNDARAM  NAGARAJ  15585 VIA MONTECRISTO

89 ROBERT  HARTUNG  15586 NEW PARK TER

90 JOHN  HELM  15586 S RISING RIVER PL

91 JASON  RATTRAY  15587 S RISING RIVER PL



92 DAVID & VIDYA HAWKINS  15589 VIA MONTECRISTO

93 YANA  DRUKIN  15590 NEW PARK TER

94 AMY  YASOTORN  S 15591 S RISING RIVER PL

95 BRIGETTE  SHEILS  15593 VIA MONTECRISTO

96 KELLY  ARMSTRONG  15594 NEW PARK TER

97 ZENA  IBRAHEM  HASSAN 15595 S RISING RIVER PL

98 FISHER FAMILY TRUST 15603  JUBE WRIGHT  CT

99 JENN  MAGBANUA  G 15604 N RISING RIVER PL

100 MARCUS  SINHALAGE  15604 NEW PARK TER

101 AMI  SAMUEL  15605 N RISING RIVER PL

102 DANIEL  HASBROOK  15605 VIA MONTECRISTO

103 LINK MATTHEW W 15607  JUBE WRIGHT  CT

104 JENNIFER  HOLLANDER  15608 N RISING RIVER PL

105 AMY  DEITCH  E 15608 VIA MONTECRISTO

106 NABBI RESIDENCE 15609  HAYDEN LAKE  PL

107 BLAKE  ISAACSON  15609 N RISING RIVER PL

108 MICHAEL  RILEY  15609 VIA MONTECRISTO

109 KEVIN  CHINN  15610 NEW PARK TER

110 LOHMANN RESIDENCE 15611  JUBE WRIGHT  CT

111 DENNIS  OROSA  15612 VIA MONTECRISTO

112 ANDREW  CUMMINS  15613 N RISING RIVER PL

113 SEAN  SANDERS  15613 VIA MONTECRISTO

114 MICHAEL  DUNNE  15614 N RISING RIVER PL

115 JUDY  GRAY  15616 NEW PARK TER

116 CAROLYN  ALLEN/NIEMELA JARI 15616 VIA MONTECRISTO

117 TUAN  LAM  HAI 15617 N RISING RIVER PL

118 CHRISTOPHER  SMITH  15617 VIA MONTECRISTO

119 JAMES  LATTOS  T 15620 VIA MONTECRISTO

120 KATHARINE  ENG  T 15621 N RISING RIVER PL

121 ALISON  WIRTZ  M 15622 NEW PARK TER

122 DAVID  RIGGINS  C 15623 VIA MONTECRISTO

123 BENJAMIN  PENNING  L 15624 VIA MONTECRISTO

124 RON  YOUNGREN  15625 N RISING RIVER PL

125 TIMOTHY  HARRIS  J 15626 N RISING RIVER PL

126 SHOUHSIEN  CHEN  15628 NEW PARK TER

127 SANG BIN  PARK  PHD 15628 VIA MONTECRISTO

128 CHUNG HYUKJUNE 15629  VIA MONTECRISTO  

129 MICHAEL  RINEHART  15629 N RISING RIVER PL

130 JAMES  JARRETT  C 15630 N RISING RIVER PL

131 JENNIFER  DENOBILE  15632 VIA MONTECRISTO

132 JENNIFER  FARNHAM/JOHNSTON NIALL 15633 N RISING RIVER PL

133 RENEE  WERNER  15634 NEW PARK TER

134 ELISABETH  JABBOUR/KLUCH ARTHUR 15635 VIA MONTECRISTO

135 AARTHI  MAHALINGAM  15636 VIA MONTECRISTO

136 MARYAM  DELSEN  15639 VIA MONTECRISTO

137 PATRICK  WILKS  15640 NEW PARK TER

138 AARON  RIGG  W 15640 VIA MONTECRISTO



139 SIMEON  CALACSAN  JR 15644 VIA MONTECRISTO

140 SHALEAH  SORENSEN/CHEN LI-KAI 15645 VIA MONTECRISTO

141 JAMIE  PERRY  R 15646 NEW PARK TER

142 AMANDA  BROWN  15650 VIA MONTECRISTO

143 JASON  ROSENFELD  15654 VIA MONTECRISTO

144 OLGA  LEYCHKIS  15657 VIA MONTECRISTO

145 MAGNUS  FELKE  R 15658 NEW PARK TER

146 CHRISTIAN  MILLER/KIHARA JAMES 15658 VIA MONTECRISTO

147 NIKOLAOS  IOANNOU  15661 VIA MONTECRISTO

148 HEIDI  SHAFFALO  15662 NEW PARK TER

149 RORY  SMITH  15662 VIA MONTECRISTO

150 SHIVA KUMAR  MALIYAPPANAHALLI  15665 VIA MONTECRISTO

151 COLLETTE  FORSHAN  L 15666 NEW PARK TER

152 ROY  CHIOVARI  15666 VIA MONTECRISTO

153 ARTHUR  GUBESKYS  15669 VIA MONTECRISTO

154 CRISTIE  SILVERWOOD  15670 NEW PARK TER

155 CYNTHIA  BERTRAND  J 15670 VIA MONTECRISTO

156 MECHELLE  BARR  15673 VIA MONTECRISTO

157 MANUEL  FILOTEO  15674 CONCORD RIDGE TER

158 LISA  EVANS  15674 NEW PARK TER

159 BRETT  POLLAK  C 15674 VIA MONTECRISTO

160 JAIPAL  GANGAPURAM  15675 NEW PARK TER

161 LAYLA  FOCKAERT  15677 VIA MONTECRISTO

162 JAJA  CHAN/RAMKUMAR VASANTH 15678 CONCORD RIDGE TER

163 DAVID  NEAULT  S 15678 NEW PARK TER

164 JASON  CROWELL  15678 VIA MONTECRISTO

165 WILLIAM  REILLY  15679 NEW PARK TER

166 VICTOR  TRISCAS  15681 VIA MONTECRISTO

167 BARIS  EFE  15682 CONCORD RIDGE TER

168 BANU  HARIHARAN/LUO SIQI 15682 NEW PARK TER

169 GREGORY  JARRATT/ALVARADO OLIVIA 15682 VIA MONTECRISTO

170 RANDA  COTE  K 15683 NEW PARK TER

171 PRASANNA KUMAR  CHITTARI  15685 VIA MONTECRISTO

172 ANNIE  CHI/CHOU WEILIN 15686 CONCORD RIDGE TER

173 ADAM  ANDRADE  15686 NEW PARK TER

174 JENNIFER  LEEDOM  15686 VIA MONTECRISTO

175 DAVID  BYRES  B 15687 NEW PARK TER

176 ZANCONG  SHEN  15690 CONCORD RIDGE TER

177 DONNA  PRIDDIE  M 15690 NEW PARK TER

178 JENNIFER  COTTLE  15690 VIA MONTECRISTO

179 VICTOR  OU  W 15691 NEW PARK TER

180 LISA  HICKMAN  L 15691 VIA MONTECRISTO

181 GAVIN  TONG  15694 CONCORD RIDGE TER

182 GUOHONG  LI  MR 15694 NEW PARK TER

183 MARIA  DONOVAN/BROGDON JAMES 15694 VIA MONTECRISTO

184 VENKATESH  CANCHI  15695 NEW PARK TER



185 LAURA  KNIGHT  15695 VIA MONTECRISTO

186 GARRETT  LOY  15698 CONCORD RIDGE TER

187 JEFFREY  THOMAS  15698 NEW PARK TER

188 JESSICA  KENNEDY  15698 VIA MONTECRISTO

189 BRUCE  PURDIE  C 15699 NEW PARK TER

190 CHRISTINE  FRANKENFIELD/RICE JAMES 15699 VIA MONTECRISTO

191 LIE RESIDENCE 157  WORTHY  DR

192 CLARA  KANG  S 15702 NEW PARK TER

193 JAY  SADRIEH  JALAL 15702 VIA MONTECRISTO

194 RICHARD  CHRISTIAN  15705 VIA MONTECRISTO

195 SANGDON  HAN  15706 VIA MONTECRISTO

196 DONALD  FLOSS  15710 VIA MONTECRISTO

197 THOMAS  MCCARTIN  15714 VIA MONTECRISTO

198 VAFA  MAHBOUBI  15720 VIA MONTECRISTO

199 MELISSA  BURGOS  15724 VIA MONTECRISTO

200 ROBERT  ASTAMENDI  15732 VIA MONTENERO

201 LEILA  ABDOLLAHIAN/KIMAR ATIN 15736 VIA MONTENERO

202 ZUBIN  PATRAWALA  15740 VIA MONTENERO

203 RICHARD  PALMER  15744 VIA MONTENERO

204 EDWIN  CORONEL  M 15748 VIA MONTENERO

205 JONES WILBUR G 15752  CONCORD RIDGE  TER

206 MATT  MIKOLAJEWSKI  J 15752 VIA MONTENERO

207 PRAVEEN  KUMAR  15756 VIA MONTENERO

208 DAVID  TURNER  15758 CONCORD RIDGE TER

209 ERIC  BEVIN  A 15760 VIA MONTENERO

210 CHRISTIAN  MASSIRE  15764 CONCORD RIDGE TER

211 ELIZABETH  CARROLL  SHANNON 15764 VIA MONTENERO

212 JESSICA  NEENAN  15768 VIA MONTENERO

213 DIVYA  RAVICHNDRAN  15772 VIA MONTENERO

214 JONATHAN  SCHWARTZ  15776 VIA MONTENERO

215 STEVE  KERRIN  M 15780 VIA MONTENERO

216 GERARD  PUORRO  15784 VIA MONTENERO

217 HUONG  NGUYEN  15786 VIA MONTENERO

218 ANDREA  MONTENEGRO  15800 VIA MONTENERO

219 ANDREA  LOPEZ  15806 VIA MONTENERO

220 ANDREA  VINSON  15812 VIA MONTENERO

221 KELSEY  BOCHY  15818 VIA MONTENERO

222 SHANNON  HENDERSON  15824 VIA MONTENERO

223 IVAN  MIKOULITCH  15825 VIA MONTENERO

224 ADAM  KATZENMEIER  15829 VIA MONTENERO

225 SUSAN  WINTERS  M 15830 VIA MONTENERO

226 ALEX  SIENKIEWICZ  15835 VIA MONTENERO

227 MERVIN  FULLENWIDER  15836 VIA MONTENERO

228 KENNETH  BRAGSTAD  A 15841 VIA MONTENERO

229 JOHN  BROWNE  15842 VIA MONTENERO

230 KATHY  CIANO  15845 VIA MONTENERO

231 MAGDA  WROTSLAVSKY  15848 VIA MONTENERO



232 PETER  DUONG  15849 VIA MONTENERO

233 NILESH  SONARA/DJERNES RYAN 15852 VIA MONTENERO

234 RONALD  HOLMES  15853 VIA MONTENERO

235 JEFFREY  CANNING  15855 VIA MONTENERO

236 CECIL  DRAGNES  15856 VIA MONTENERO

237 ERIK  VISSER  15857 VIA MONTENERO

238 BRIAN YOUNG/RICHARDSON SETH 15859 VIA MONTENERO

239 MICHAEL  CAOILE  15860 VIA MONTENERO

240 SHANE  TURNER  15863 VIA MONTENERO

241 STEPHANIE  HORN  15864 VIA MONTENERO

242 CHRIS  GIVENS  15868 VIA MONTENERO

243 ALEXANDER  GRENEWITZ  15872 VIA MONTENERO

244 TIM  ZUBROD  15876 VIA MONTENERO

245 ELINA  BEGELMAN  15880 VIA MONTENERO

246 JOSH  CALDWELL  15884 VIA MONTENERO

247 NICK  REIKOW  15888 VIA MONTENERO

248 LE THUY DINH 15892  ANGELINE  PL

249 CARY  CHESHIRE  M 15892 VIA MONTENERO

250 CHAD  ROSS  15896 VIA MONTENERO

251 CHRISTINA  NGUYEN  NGOC 16016 BABCOCK ST 1

252 LILIANA  YATES  16016 BABCOCK ST 10

253 HOMA  FARVIN  16016 BABCOCK ST 100

254 SALEHA  LALMOHAMAD  16016 BABCOCK ST 101

255 ELINA  PETROSOVA  16016 BABCOCK ST 102

256 CINDY  TENTSCHERT  16016 BABCOCK ST 103

257 HOSSEIN  FALLAH  16016 BABCOCK ST 104

258 ILYA  BELOV  16016 BABCOCK ST 105

259 JADA  HORNE  16016 BABCOCK ST 106

260 GETOWA  MCGHEE  16016 BABCOCK ST 107

261 AMBER  SERRATOS  16016 BABCOCK ST 108

262 HEIDAR  AMIRIABARGHOUI  16016 BABCOCK ST 11

263 FAINA  PASTERNAK  16016 BABCOCK ST 12

264 MILINDA  MODROW  16016 BABCOCK ST 129

265 ANN  GARCIA  KATHY 16016 BABCOCK ST 13

266 ROSA  BOJORGES  J 16016 BABCOCK ST 130

267 SHAHNAZ  ANSARI  16016 BABCOCK ST 131

268 GEORGE  ROYTMAN  16016 BABCOCK ST 132

269 MUDHAFFER  ALAMAR  16016 BABCOCK ST 133

270 ROSIE  RUGEN  16016 BABCOCK ST 134

271 RENE  GOMEZ  D 16016 BABCOCK ST 135

272 AHMAD  KAZEM  16016 BABCOCK ST 136

273 SOURAYA  SHOUCAIR  16016 BABCOCK ST 137

274 HAMIDA  KARIMI  16016 BABCOCK ST 138

275 SIDEEQA  NOOMANI  16016 BABCOCK ST 139

276 NILOOFAR  EMAMI  16016 BABCOCK ST 14

277 MITRA  JAVADZADEHPOUR  16016 BABCOCK ST 140

278 NEMATULLA  BAHAR  16016 BABCOCK ST 141



279 NADIA  GALASH  16016 BABCOCK ST 142

280 REGINA  HAKIMI  16016 BABCOCK ST 143

281 OZZIE  IBRAHIMI  16016 BABCOCK ST 144

282 EZEKIEL  TAYLOR  16016 BABCOCK ST 145

283 SEPIDEH  AFSHARKHAREHGHAN  16016 BABCOCK ST 146

284 LILIYA  ZAKHAROVA VOZNYUK  16016 BABCOCK ST 147

285 STEPHEN  MOREY  16016 BABCOCK ST 148

286 SAEID  SALIMITARI  16016 BABCOCK ST 149

287 SADAF  SIDDIQI  16016 BABCOCK ST 15

288 DAVID  KHOSHAL  M 16016 BABCOCK ST 150

289 SIMA  TAHBAZ  MORSHEDIAN 16016 BABCOCK ST 151

290 MASOUD  FOROTANRAD  16016 BABCOCK ST 152

291 RAMZI  SHOUCAIR  16016 BABCOCK ST 153

292 KHALED  ALEM  16016 BABCOCK ST 154

293 CIC FAIRBANKS LP  16016 BABCOCK ST 155

294 MEHRDAD  RAMESHI  16016 BABCOCK ST 156

295 DZMITRI  SHANKOU  16016 BABCOCK ST 157

296 KHADIJEH  REZAEI  SARAH 16016 BABCOCK ST 158

297 SEIFOLLAH  BAHARI  16016 BABCOCK ST 159

298 SHARIFA  HAKIMI  16016 BABCOCK ST 16

299 VICTOR  BAEZ  16016 BABCOCK ST 160

300 AIKO  CARDENAS  16016 BABCOCK ST 17

301 DANETTE  TENORIO  16016 BABCOCK ST 18

302 TIMETRA  DILLARD  16016 BABCOCK ST 19

303 GULALAI  MAJID  16016 BABCOCK ST 2

304 AGHDAS  AHMADI  16016 BABCOCK ST 20

305 MI  LEE  16016 BABCOCK ST 21

306 BASIR  MOOSA  16016 BABCOCK ST 22

307 QAIS  SEKANDARY  16016 BABCOCK ST 23

308 NIDIA  RODRIGUEZ  16016 BABCOCK ST 24

309 LAURA  EGEA  16016 BABCOCK ST 25

310 NOAH  SCOTT  C 16016 BABCOCK ST 26

311 MOLLY  RAMSUBHAG  16016 BABCOCK ST 27

312 KIM  TRAN  L 16016 BABCOCK ST 28

313 LILIYA  AVANESOVA  16016 BABCOCK ST 29

314 NIKOLAJS  NESINS  16016 BABCOCK ST 3

315 ERFAN  TALEBI-ARDESTANI  16016 BABCOCK ST 30

316 TERRY  BUCHANAN  16016 BABCOCK ST 31

317 ELNAZ  KHODAEIGHEIDARI  16016 BABCOCK ST 32
318 YUSUF  NEROMAND  M 16016 BABCOCK ST 4

319 SVITLANA  KORDIK  16016 BABCOCK ST 5

320 ZINA  SAIDI  16016 BABCOCK ST 6

321 GRETTA  GINDIN  MR 16016 BABCOCK ST 7

322 DEBRA  RIVERA  16016 BABCOCK ST 77

323 KADRINA  COFFEE  16016 BABCOCK ST 78

324 SHAUNTRECE  MORRIS  16016 BABCOCK ST 79

325 MARIA  BOJORGES JIMENEZ  G 16016 BABCOCK ST 8



326 AMER  SARSAM  16016 BABCOCK ST 80

327 SERGEY  SYSOYEV  16016 BABCOCK ST 81

328 CHRISTINA  RILEY  M 16016 BABCOCK ST 82

329 JESSICA  RAMIREZ  16016 BABCOCK ST 83

330 ANNA  TUNIYANTS  16016 BABCOCK ST 84

331 MOHAMMAD  RAJAB  NADER 16016 BABCOCK ST 85

332 ABDUL  BASIR  16016 BABCOCK ST 86

333 DAWN  GONZALES  16016 BABCOCK ST 87

334 SHEREEN  LOTFALLA  16016 BABCOCK ST 88

335 ERICA  HANLEY  16016 BABCOCK ST 89

336 AHMAD  AMIN  W 16016 BABCOCK ST 9

337 ALEXEY  DURKIN  16016 BABCOCK ST 90

338 IRINA  TOSCHEVA  16016 BABCOCK ST 91

339 SUE  JACOBS  16016 BABCOCK ST 92

340 TANG  WU  SHIUJEN 16016 BABCOCK ST 93

341 KAREN  MARTIROSYAN  MR 16016 BABCOCK ST 94

342 LINH  LE  M 16016 BABCOCK ST 95

343 RAYISA  ZAKHAROVA  16016 BABCOCK ST 96

344 ERIN  KELLY  16016 BABCOCK ST 97

345 ANZELA  STEPANOVA  16016 BABCOCK ST 98

346 TAYLOR  HUTCHINSON  16016 BABCOCK ST 99

347 VICTORIA  YOUNG  16030 PASEO MONTENERO

348 RAJANIKANT  BHATT  16031 FAIR HL

349 ANNA  WEIGHT/ANNA BENDER 16031 NEWTON HL

350 GAUTAM  JOLLY  K 16031 PASEO MONTENERO

351 HENSLEY CURTIS S 16032  OXFORD  HL

352 LINDA  PAZIN  16032 FAIR HL

353 THOMAS  SWANSON  16033 BEDFORD HL

354 JESSICA  COLLINS  16034 PENNY LN

355 LAUREN  FELKER  16035 PASEO MONTENERO

356 GAYATRI  BHARADWAJ  16036 OXFORD HL

357 NATHAN  GIESELMAN  16036 PASEO MONTENERO

358 ASHLEY  FERGUSON  16037 FAIR HL

359 JEREMY  TOMAN  P 16037 NEWTON HL

360 KIRAN  VANGANURU  16038 FAIR HL

361 REBECCA  RUBINO  16038 PENNY LN

362 DENNIS  BAUER  G 16039 BEDFORD HL

363 YONGJIE  ZHENG  16039 PASEO MONTENERO

364 BELLA  POWERS/LAND FAMILY TRUST 16040 OXFORD HL

365 JEFF  GOOS/LAWSON DIANA 16040 PASEO MONTENERO

366 MARK  OSBORN  16041 FAIR HL

367 BRANDON  SAXON  16041 NEWTON HL

368 MARNIE  SMITH  16041 WAYNE HL

369 FRANK  FURNARI  16042 FAIR HL

370 MICHAEL  TAGULAO  T 16042 NEWTON HL

371 TONY  ALLEN  16042 PENNY LN

372 KIMBERLY  PAIVA  16043 BEDFORD HL



373 CHARLES  JAGOLINZER  16045 WAYNE HL

374 AMY  CLEVELAND  K 16046 PENNY LN

375 KEVIN  TREMBLAY  16047 PASEO MONTENERO

376 BENJAMIN  SIKMA  16047 WAYNE HL

377 DAVID  LANDAU  16048 NEWTON HL

378 BENJAMIN  RYAN  R 16048 OXFORD HL

379 HANDE  JONES  16048 PASEO MONTENERO

380 RALPH  GONZALEZ  16049 FAIR HL

381 MANDY  TAMILLO  16049 NEWTON HL

382 LISA  EAGAN  16050 FAIR HL

383 SANG-JUNE  PARK  16051 BEDFORD HL

384 CHRISTOPHER  HARRIS  G 16051 OXFORD HL

385 RUBA  ZUMUT  16052 BEDFORD HL

386 JENNIFER  MC GIBBONS  MS 16052 NEWTON HL

387 MICHAEL  POWER  16052 WAYNE HL

388 KEVIN  DRAPEAU  16053 OXFORD HL

389 JASON  HOLDEN  16053 PASEO MONTENERO

390 THAO  DAO  P 16053 WAYNE HL

391 SHERRI  CHARLTON/MAXWELL DAVID 16054 BEDFORD HL

392 MICHAEL  BROWNLOW  16054 PASEO MONTENERO

393 MATTHEW  TEETER  16054 PENNY LN

394 ROCH ANDREW 16055  PENNY  LN

395 CHANTELLE  FISHER  16055 NEWTON HL

396 CARLY  GRAY  D 16055 OXFORD HL

397 MIRABEL  HILL  16056 BEDFORD HL

398 SAMI  CHANG  16056 NEWTON HL

399 AIMEE  SALGADO CARDENAL/PAVIS IAN 16056 OXFORD HL

400 VRUNAL  CHANDAK  K 16057 FAIR HL

401 JUAN  LUJAN ACOSTA/ABED CHUNG 16057 OXFORD HL

402 YONG  LI  16057 PASEO MONTENERO

403 ELIZABETH  ERICKSON/WONG MICHAEL 16057 WAYNE HL

404 NIRUPAMA  POTHULA/RAINIER RAJIV 16058 BEDFORD HL

405 REEMA  SHAH/CAYABYAB NEIL 16058 FAIR HL

406 DAGMARA  PIOTROWIAK  16058 OXFORD HL

407 PETER  CHEN  16058 PASEO MONTENERO

408 ANDREW  GANZ  16058 WAYNE HL

409 JAMES  FRYE  16059 BEDFORD HL

410 LAUREN  PERNICANO  16059 NEWTON HL

411 ANASTASIOS  STAMOULIS  16059 OXFORD HL

412 KHAI  NGUYEN  16060 BEDFORD HL

413 ABDEL AZIZ  ZAKKOUT  16060 NEWTON HL

414 HYUNG  KIM  16060 PENNY LN

415 WAYNE  MODUGNO  16061 OXFORD HL

416 HOLLY  PFLEIDER  16061 PENNY LN

417 ROBERT  SEIDENWURM  16063 FAIR HL

418 KARA  LEE  16063 PASEO MONTENERO

419 PAUL  BAKER  16063 WAYNE HL



420 JEFFREY  LANE  16064 FAIR HL

421 HALEH  MAHDAVIEH  16064 PASEO MONTENERO

422 KEVIN  GRIFFITH/SRINIVASAN & BHANDARKAR 16064 WAYNE HL

423 TAO  ZHANG  16065 BEDFORD HL

424 JACK  ARCHIE  16065 NEWTON HL

425 THANG  TU  16066 OXFORD HL

426 ZACH  DOBEK  16066 PENNY LN

427 MITCHELL REPAIR INFO CO LLC  16067 BABCOCK ST

428 DAVID  KEOGH  16067 FAIR HL

429 AMY  BERKEBILE  16067 PENNY LN

430 BRIAN  AMAN  16068 FAIR HL

431 SURESH  PATIBANDLA  16068 NEWTON HL

432 MELISSA  YOUNG  16068 WAYNE HL

433 MOHAMMED  SYED  16069 BEDFORD HL

434 RYAN  LOWN  16069 WAYNE HL

435 DOUG  NGUYEN  16359 SUNNY SUMMIT DR

436 DON  CHAROEN  16360 SUNNY SUMMIT DR

437 JILL  STRICKLAND  16367 SUNNY SUMMIT DR

438 DENNIS  GAUDINEZ  16368 SUNNY SUMMIT DR

439 PRASHANTH  CHAKRAVARTHULA  16375 SUNNY SUMMIT DR

440 MYAN  BOURDON  16376 SUNNY SUMMIT DR

441 ERIN  RASCH  16383 SUNNY SUMMIT DR

442 ANN  LAND  16384 SUNNY SUMMIT DR

443 STACY  HEFFELFINGER  A 16391 SUNNY SUMMIT DR

444 LENNAR HOMES OF CALIFORNIA INC 16465  VIA ESPRILLO  

445 CALATLANTIC GROUP INC/LENNAR  16675 TEMPLETON ST

446 KARIN  BORTNER  L 16755 COYOTE BUSH DR 1

447 JONATHAN  LIN  16755 COYOTE BUSH DR 2

448 VIJAYA  BYLAIAH  16755 COYOTE BUSH DR 3

449 MAMTA  MODHWADIA  16755 COYOTE BUSH DR 4

450 NATHAN  STURGIS  16755 COYOTE BUSH DR 5

451 CHENGYUEH  LIU  16755 COYOTE BUSH DR 6

452 REBECCA  CARRILLO  16755 COYOTE BUSH DR 7

453 SERKAN  KINCAL  16755 COYOTE BUSH DR 8

454 MY  TRAN  16755 COYOTE BUSH DR 90

455 AMI  VACHHANI  K 16755 COYOTE BUSH DR 91

456 CHRISTINE  PARSONS  16755 COYOTE BUSH DR 92

457 BALAJI  KANNAN  16755 COYOTE BUSH DR 93

458 DUNCAN  HILL  16755 COYOTE BUSH DR 94

459 BLACK MOUNTAIN RANCH LLC  17125 CAMINO DEL SUR

460 MAKKAR NARINDER S 1751  APPIAN  WAY

461 DAI WENRUI 1911  HOLCOMBE  BLVD

462 BHATT NEHA 2950  VAN NESS  ST

463 SUBRAMANYAM SUNDAR 3  COREY  AVE

464 COLACE JOSEPH J FAMILY 1998 TRUST III 303  TERRACE  DR

465 L L T F 3972  BARRANCA  PKWY

466 C I C FAIRBANKS 3990  RUFFIN  RD



467 LEVY BRIAN C 408  LURAY  AVE

468 MITCHELL REPAIR INFORMATION COMPANY LLC 4380  LA JOLLA VILLAGE  DR

469 STEWART TODD W 4697  RANCHO SIERRA  BND

470 BAKER-LAFONTAINE TRUST 4947  BLACKBIRD  WAY

471 REEL RESIDENCE 564  RED MAPLE  DR

472 AVARON COMMUNITY ASSN 5750  FLEET  ST

473 HU QIYUE 6508  GROSS  AVE

474 VAPLON CRAIG M 663  DORATO  LN

475 LAMPEL CAREY 8109  SILVERWIND  DR

476 CHOI JACK & JEAN 8116  SILVERWIND  DR

477 ALLISON  FESSENDEN  8121 SILVERWIND DR

478 ALEXANDER  CHANG  T 8122 SILVERWIND DR

479 JEFFREY  MONDAY  R 8127 SILVERWIND DR

480 TODD  STANLEY  L 8128 SILVERWIND DR

481 RONEN  HABOT  8133 SILVERWIND DR

482 CHRISTOPHER  BIRD  8139 SILVERWIND DR

483 LYMAN VICKI & GRAYSON G 8145  SILVERWIND  DR

484 PETERSON JAMES M 8164  ARTESIAN  RD

485 ZHANG YUZHEN 8202  TORREY GARDENS  PL

486 SWEATHA  MOHAN/PARATHASARATHY M 8253 KATHERINE CLAIRE LN

487 STEVEN  HOMOLAC  8254 KATHERINE CLAIRE LN

488 MOHAMAD  ALAHMAD  8259 KATHERINE CLAIRE LN

489 EILEEN  VALERO  L 8264 KATHERINE CLAIRE CT

490 ANITA  CHAN/RHOADES JASON 8265 AUSTIN HILL CT

491 AASHIE  THADANI  8265 CHANDLER HILL CT

492 GREG  GARCEAU  8266 AUSTIN HILL CT

493 FRANKLIN  SMITH  D 8266 CHANDLER HILL CT

494 LILY  VILLANUEVA  8266 KATHERINE CLAIRE LN

495 TANYA  KAILEH  8267 KATHERINE CLAIRE CT

496 JAMES  PEACE  C 8267 KATHERINE CLAIRE LN

497 MARITA  BANAGA  8268 KATHERINE CLAIRE CT

498 HEATHER  GUTHRIE/VALLE VINCENT 8269 AUSTIN HILL CT

499 RAYMOND  FEIST  E 8269 CHANDLER HILL CT

500 LISA  CHANG  8270 AUSTIN HILL CT

501 TRAM  TRUONG  8270 CHANDLER HILL CT

502 MAHIDHAR  KATTI  M 8271 KATHERINE CLAIRE CT

503 SANDRA  MARSHALL  8271 PARKSIDE CRESCENT

504 NIMA  SALIMI  8272 KATHERINE CLAIRE CT

505 LOUIS  COVELL  J 8273 AUSTIN HILL CT

506 ABBY  GOODMAN/ZHU GENJIANG 8273 CHANDLER HILL CT

507 JOANA  MCCOY  8274 AUSTIN HILL CT

508 KAZIMIERZ  WISNIEWSKI  8274 CHANDLER HILL CT

509 GUS  JALEEL  8274 PARKSIDE CRESCENT

510 JAIME  SHUMATE  8275 KATHERINE CLAIRE CT

511 ERIN  MILLER  8275 KATHERINE CLAIRE LN

512 PHILLIP  TROWLER  8275 PARKSIDE CRESCENT

513 JANET  LLAMAS  8276 KATHERINE CLAIRE CT



514 MEGAN  PHAM  K 8277 AUSTIN HILL CT

515 DINA  SEGAL  8277 CHANDLER HILL CT

516 RICHARD  CROSSLAND  8278 AUSTIN HILL CT

517 SUNGJOON  PARK  8278 CHANDLER HILL CT

518 SAMANTHA  LAPINE  M 8278 KATHERINE CLAIRE LN

519 ANDREW  PARRINO/STOVER FAMILY TRUST 8278 PARKSIDE CRESCENT

520 PAZ  LIM  8279 PARKSIDE CRESCENT

521 KRISTIN  TALBERT/GADEBUSCH NEAL 8280 KATHERINE CLAIRE CT

522 ERIN JACKSON/BARRETT MALLARD FAMILY TRUST 8281 AUSTIN HILL CT

523 DAVID  MARKOWICZ  8283 KATHERINE CLAIRE LN

524 MARINA  SLAVIN  8284 KATHERINE CLAIRE CT

525 BICHVAN  NGUYEN  THI 8285 AUSTIN HILL CT

526 GENE  LOUCKS  C 8285 KATHERINE CLAIRE CT

527 JAMES  KLOBERDANZ  8287 PARKSIDE CRESCENT

528 JAMES  PETRAY  8288 KATHERINE CLAIRE CT

529 HUIKAI  SUN  8289 AUSTIN HILL CT

530 ARTURO  BENAVIDEZ  8289 KATHERINE CLAIRE CT

531 BUSTAMANTE RESIDENCE 8291  PARKSIDE  CRES

532 RAVNEET  PAHWA  8291 KATHERINE CLAIRE LN

533 JOANGRACE  ESPIRITU/GONZALES PELAGIO 8292 KATHERINE CLAIRE CT

534 BLAKE  MILLER  8293 AUSTIN HILL CT

535 CARRIE  WALDEN  8293 KATHERINE CLAIRE CT

536 DANA  MCCRARY  8295 PARKSIDE CRESCENT

537 JONATHAN  CAMACLANG  T 8296 KATHERINE CLAIRE CT

538 SARAH  SOMMERS  8297 AUSTIN HILL CT

539 JOSEPH  NAVAL  8297 KATHERINE CLAIRE CT

540 LEAH  VAPLON  8297 KATHERINE CLAIRE LN

541 SADAGOPAN RESIDENCE 8301  CHARING  LN

542 SHASHANK  DESHATTY  8301 KATHERINE CLAIRE LN

543 VINA  ESPERANZA  P 8305 KATHERINE CLAIRE LN

544 ANDERSEN LARS N 8308  KERN  CRES

545 YASMINE  PETERSEN  8308 NEW PARK LN

546 PETER  PORR  8309 KATHERINE CLAIRE LN

547 VINOD  KANDASAMY  8313 KATHERINE CLAIRE LN

548 MARK  BURNS  J 8317 KATHERINE CLAIRE LN

549 MAARTEN  VAN SEGBROECK  PHD 8320 NEW PARK LN

550 GLENDA  HERRERA  8321 KATHERINE CLAIRE LN

551 JOSE  CHAVEZ/MITCHELL MARY 8325 KATHERINE CLAIRE LN

552 KANNIKA  CAMPBELL  8329 KATHERINE CLAIRE LN

553 BORGARDT BRANDON S 8332  NEW PARK  LN

554 CHUN  HE  8345 KATHERINE CLAIRE LN

555 MIKE  DRISCOLL  8347 KATHERINE CLAIRE LN

556 KAREN  REYES  8349 KATHERINE CLAIRE LN

557 KATSUYA  YANAGAWA  8351 KATHERINE CLAIRE LN

558 DAVID  MARCUS  8352 HAALAND GLN

559 GEORGINA  PERRY  8353 KATHERINE CLAIRE LN

560 ERYN  ROSTON  R 8355 KATHERINE CLAIRE LN



561 XUAN  HAUGHEY  8357 KATHERINE CLAIRE LN

562 VINAY  THOMAS  8359 KATHERINE CLAIRE LN

563 KYUSIK  CHUNG  8360 HAALAND GLN

564 LUIZA  TIMARIU  8367 HAALAND GLN

565 RANDOLPH  YUMUL/DOHERTY ROBERT JR 8370 KATHERINE CLAIRE LN

566 JESSICA  COWELL  8371 HAALAND GLN

567 RAY  PARRISH  8372 KATHERINE CLAIRE LN

568 JOON HYUNG  CHUNG  8374 KATHERINE CLAIRE LN

569 NGOC  PHAM  T B 8375 HAALAND GLN

570 WAYNE  LIU  8375 KATHERINE CLAIRE LN

571 CHARLES  DEAN/BODA VAMSEE BABU 8377 KATHERINE CLAIRE LN

572 MILNER CHRISTY L 8379  PARKSIDE  CRES

573 ANAND CHOWDHARY  KOLLURI  8379 HAALAND GLN

574 RYAN  POPEK  8379 KATHERINE CLAIRE LN

575 WILLIAM  CAMPAGNA  T 8381 KATHERINE CLAIRE LN

576 RYAN  HEINE  8383 KATHERINE CLAIRE LN

577 MIKOTO  DU  E 8385 KATHERINE CLAIRE LN

578 KRISTEN  MUNSON  M 8387 KATHERINE CLAIRE LN

579 RICHARD  FARLEY  O 8389 KATHERINE CLAIRE LN

580 BAHMANYAR RESIDENCE 8391  PARKSIDE  CRES

581 NICK  NEVARES  8395 KATHERINE CLAIRE LN

582 MATTHEW  BRADLEY  L 8396 KATHERINE CLAIRE LN

583 SHETTY DHEERAJ 8397  PARKSIDE  CRES

584 SCARLETT  THOMAS  8397 KATHERINE CLAIRE LN

585 AMY  SCHWAGER  M 8398 KATHERINE CLAIRE LN

586 CHANG KI  KWON  8399 KATHERINE CLAIRE LN

587 YIJIANG  YUAN  8400 KATHERINE CLAIRE LN

588 BONNY  SCHOFIELD  C 8401 KATHERINE CLAIRE LN

589 SATSUKI  SHUMATE  K 8402 KATHERINE CLAIRE LN

590 DAVID  KING  8403 KATHERINE CLAIRE LN

591 CHERYL  DUPART  8403 PARKSIDE CRESCENT

592 SEUNGRYOUL  AHN  8404 KATHERINE CLAIRE LN

593 CHRISTOPHER  BENNETT/BIEBEL STEVEN 8405 KATHERINE CLAIRE LN

594 ZHIHONG  ZHOU  8407 KATHERINE CLAIRE LN

595 PHONG  LE  T 8409 PARKSIDE CRESCENT

596 CABEZUELA RESIDENCE 8415  PARKSIDE  CRES

597 BHAGHANI FAMILY TRUST 8459  MATHIS  PL

598 SCHAEFFER NOEL E 8464  OLD STONEFIELD CHASE  

599 DASGUPTA RESIDENCE 8468  BLACKBURN  LN

600 PINKERSKI ERIC J 8476  OLD STONEFIELD CHASE  

601 KELLY  BIELE  8477 KERN CRESCENT

602 FONTES KELLIE A 8480  KERN  CRES

603 ANURAG  NANNAKA  8483 KERN CRESCENT

604 DESAI SHATISH 8484  KERN  CRES

605 LYLE  JUENGER  8487 KERN CRESCENT

606 SILER JOSHUA 8488  KERN  CRES

607 BRITNEY  LA DOW  C 8492 KERN CRESCENT



608 KISHORI  REDDY  8493 KERN CRESCENT

609 BRITTAIN GRANT 8549  KRISTEN VIEW  CT

610 SINGER RESIDENCE 862  LEONARD  RD

611 SHARP HEALTHCARE 8695  SPECTRUM CENTER  BLVD

612 AQUINO MONA V G 8885  CAPRICORN  WAY

613 ZHANG MATTHEW HENG 9003  MEMORIAL HILLS  DR

614 JAY  ALVAREZ  9102 BERNARDO LAKES DR

615 MICHAEL  REFERMAT  S 9105 WHITE ALDER CT

616 EVI  HAUX  A 9106 WHITE ALDER CT

617 CHAR RASHMI 9110  BERNARDO LAKES  DR

618 DEANA  MERCURIO  9117 WHITE ALDER CT

619 HEATHER  AUNE  9118 WHITE ALDER CT

620 CARMINE  MANNINO  9129 WHITE ALDER CT

621 TIMOTHY  TODD  9130 WHITE ALDER CT

622 FAN XIAOYAN 9139  BERNARDO LAKES  DR

623 MICHAEL  SADAGH  9141 WHITE ALDER CT

624 JULIE  RYU  9142 WHITE ALDER CT

625 GESSNER RICHARD 9153  BERNARDO LAKES  DR

626 STEVE  MONIS  L 9153 WHITE ALDER CT

627 TED  MALHAM  9154 WHITE ALDER CT

628 MAHFOUZ TRUST 9161  BERNARDO LAKES  DR

629 JIMMY  WANG  9165 WHITE ALDER CT

630 NAGIB  BOUMALHAM  T 9166 WHITE ALDER CT

631 ANDREW  BIERI  9203 FOSTORIA CT

632 MCCLEERY BRADLEY 9205  BERNARDO LAKES  DR

633 JACK  STEENSTRA  9208 FOSTORIA CT

634 ROBERT  TELLES  9215 FOSTORIA CT

635 ADAM  MEZO  9220 FOSTORIA CT

636 SCHNEIDER K & L LIVING TRUST 9225  BERNARDO LAKES  DR

637 JOHN  KIM  9233 FOSTORIA CT

638 MICHAEL  TAMKIN  9246 FOSTORIA CT

639 MCKINNY CHRISTOPHER A 9259  BERNARDO LAKES  DR

640 KENNETH  ISRAEL  9259 FOSTORIA CT

641 LINDSAY  JONES  9268 FOSTORIA CT

642 CALVERT  GOMOGDA  9272 FOSTORIA CT

643 PONCE TOMAS E 9277  BERNARDO LAKES  DR

644 PETER  MINO  9281 FOSTORIA CT

645 DALE  STEIN  9308 FOSTORIA CT

646 KAREN  CARDNO  9309 FOSTORIA CT

647 WANG XIANGJIU 9311  BERNARDO LAKES  DR

648 HARIDA  NARAYANAN  C 9316 FOSTORIA CT

649 BIBIANNE  FELL  U 9317 FOSTORIA CT

650 SUMMERS ANDREW M 9319  BERNARDO LAKES  DR

651 STACEY  SLOVER  9324 FOSTORIA CT

652 JIM  VICKERS  9325 FOSTORIA CT

653 SRINIVAS  ALURI  9332 FOSTORIA CT

654 CHIRIAC IRINEL R 9333  FOSTORIA  CT



655 FARAH OMAR 9341  FOSTORIA  CT

656 KUMAR JAI G 9764  WREN BLUFF  DR

657 KELTS LUCY D PO BOX 2292  

658 NICHOLS TODD L & LEIGH W PO BOX 2325  

659 PURDIE BRUCE C PO BOX 3143  

660 CONRAD SKYLA SPECIAL NEEDS PO BOX 35605  

661 TELLES R & T FAMILY TRUST PO BOX 744  

662 RATTRAY JASON PO BOX 87571  

663 PHAM KHAI PO BOX 910563  

664 BRAND JERRY & LUANNE PO BOX 9861  

665 LESLIE MCFADDEN KPE 5626 S SAILORS REEF RD

666 OLIVENHAIN MUN WTR DIST 1966 OLIVENHAIN RD

667 DEL SUR COMMUNITY ASSN C/O CALATLANTIC HOMES 16465 VIA ESPRILLO #105

668 DEL SUR COMMUNITY ASSN C/O MERIT PROP MGMT 1 POLARIS WAY #100

669 BEL-ETAGE SAVENNA HOA  9009 BERNARDO LAKES DR

670 CITY OF SAN DIEGO COMMUNICATIONS DEPT 202 C ST 4TH FLR

671 SDCWA 4677 OVERLAND AVE

672 SKYE NEIGHBORHOOD ASSOC  16755 COYOTE BUSH DR

673 THE CROSBY CLUB 17102 BING CROSBY BLVD

674 THE LAKES OWNERS ASSOCIATION  8678 OLD COURSE RD A
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LESSORS OF OTHER REAL ESTATE PROPERTY
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LESSORS OF RESIDENTIAL BUILDINGS & DWELLINGS

267-380-02-00

267-250-06-00

267-340-56-00

67841001

267-330-23-00

267-290-33-00

267-270-08-00
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267-232-49-00

267-240-12-00
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INDIVIDUALLY METERED SINGLE FAMILY
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INDIVIDUALLY METERED ACCT (TYPE UNKNOWN)
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INDIVIDUALLY METERED ACCT (TYPE UNKNOWN)

67841011

 

INDIVIDUALLY METERED ACCT (TYPE UNKNOWN)
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67842002
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67842021

267-341-02-00

267-341-15-00

267-441-23-00

267-232-75-00

267-340-55-00

67841004

267-312-03-00

267-240-19-00

267-280-02-00

WATER SUPPLY & IRRIGATION SYSTEMS

OTH SIMILAR ORG (EXC BUSINESS/PROF/LABOR/POL)

OTH SIMILAR ORG (EXC BUSINESS/PROF/LABOR/POL)

OTHER GENERAL GOVERNMENT SUPPORT

INDIVIDUALLY METERED ACCT (TYPE UNKNOWN)

INDIVIDUALLY METERED ACCT (TYPE UNKNOWN)

LESSORS OF RESIDENTIAL BUILDINGS & DWELLINGS

OTH SIMILAR ORG (EXC BUSINESS/PROF/LABOR/POL)
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