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June 20, 2018 

Ryan Stevenson, Principal Advisor 
Southern California Edison Company 
8651 Rush St., 2nd Floor 
Rosemead, CA 91770 
Email: Ryan.Stevenson@sce.com 

RE:  Data Request #12 - Certificate of Public Convenience and Necessity for the Riverside 
Transmission Reliability Project – Application No. A.15-04-013 

Dear Mr. Stevenson, 

The California Public Utilities Commission’s (CPUC) Energy Division CEQA Unit has 
completed its review of Southern California Edison’s (SCE’s) Application (A. 15-04-013) for a 
Certificate of Public Convenience and Necessity (CPCN) for the Riverside Transmission 
Reliability Project (RTRP) and published a Draft Subsequent Environmental Impact Report 
(EIR) on April 2, 2018. 

The CPUC has identified data needs that are required to analyze additional information 
submitted by SCE in the May 16, 2018 comment letter regarding the Draft Subsequent EIR for 
the RTRP. These data needs are identified in the attached Request for Additional Data. 

Information provided by SCE in response to this Request for Additional Data should be filed as 
supplements to Application A. 15-04-013. One set of responses should be sent to the Energy 
Division and one to our consultant, Panorama Environmental, in both hardcopy and electronic 
format. We request that SCE respond to this request no later than July 20, 2018, in order to meet 
the CPUC’s Final Subsequent EIR publication timeframe of September 2018. Please let us know 
if you cannot provide the information by this date. Responses not received by July 20, 2018, may 
not be considered in the Final Subsequent EIR and the CPUC will rely on information available 
to date to respond to SCE’s comments on the Draft Subsequent EIR.   

The Energy Division reserves the right to request additional information at any point in the 
application proceeding and during subsequent construction of the project should SCE’s CPCN be 
approved.  

Please direct questions related to this application to me at (415) 703-5484 or 
Jensen.Uchida@cpuc.ca.gov.  

Sincerely, 
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cc:  Mary Jo Borak, Supervisor  
Jack Mulligan, CPUC Attorney 
Rita Wilke, Panorama Environmental, Inc. 



 

Riverside Transmission Reliability Project Application for a CPCN (A.15-04-013) – Data Request #12 
June 20, 2018 

REQUEST FOR ADDITIONAL DATA:  
DATA NEEDS #12 FOR THE RIVERSIDE TRANSMISSION 
RELIABILITY PROJECT – APPLICATION (A. 15-04-013) 

REPORT OVERVIEW 
The CPUC is requesting additional information to support responses to comments on the Draft 
Subsequent EIR. Data needs are identified in Table 1 below:  

Table 1: SCE Riverside Transmission Reliability Project Application 15-04-013 
Data Needs #12 

Number SCE Comment 
on SEIR 

Data Need 

Air-1 Comment 
Letter 
Attachment A, 
page 12, 
referring to 
SEIR Page 4.3-
46 

Provide list of equipment that SCE believes need an exception from the requirement 
for Tier 4 engines. SCE’s comment on MM AQ-02 indicates that exceptions from the 
requirement for Tier 4 engines are typically allowed for off-road equipment if (1) the 
equipment is specialty or unique and cannot be found with a Tier 4 engine after a 
due diligence search; (2) the equipment is not in use for more than 5 days total; 
and/or (3) the equipment is registered under CARB’s Statewide Portable Equipment 
Registration Program. 
Provide a clear list of what exact type(s) of equipment are not available with Tier 4 
engines and why. If certain pieces of equipment are available with Tier 3 but not Tier 
4 engine, please note this. Clearly identify the construction activity that the 
equipment would be used to complete, the number of days, and the number of 
hours per day. 

Air-2 Comment 
Letter Item V 
related to Air 
Quality and 
Attachment A, 
page 11, 
referring to 
SEIR Page 4.3-
47 

Provide a revised construction schedule that identifies overlapping construction 
activities and calculation evidence indicating that SCAQMD air quality emissions 
thresholds are not exceeded at any time. SCE is requesting modification of MM Air-03 
to allow certain construction activities to overlap with RPU construction activities 
related to the RTRP. SCE stated in a phone call with the CPUC on May 22, 2018, that 
SCE would conduct additional air quality calculations to develop a new construction 
schedule with overlapping activities that does not exceed SCAQMD air quality 
emissions thresholds within the South Coast Air Basin. Please use the current 
calculation spreadsheets attached to this data request. All calculation spreadsheets 
and support data used to develop the new schedule should be provided to the 
CPUC as part of SCE’s response to this data request.  

Noi-1 Comment 
Letter 
Attachment A. 
Comment D2-
62, referring to 
SEIR Page 
4.10-19 

Provide clarification regarding the newly proposed 31- and 32-month schedule for 
Alternative 1 and Alternative 2, respectively. SCE’s comment on the Subsequent EIR 
Noise section indicates that the estimated construction schedule for Alternative 1 
and Alternative 2 would take 31 and 32 total months, respectively. Construction of 
the Revised Project underground segment was estimated to last approximately 18 
months. Alternative 1 and Alternative 2 involve similar construction activities and 
require approximately the same distance of underground construction as the 
Revised Project. More information is required to understand the estimated schedule 
for Alternatives 1 and 2.    
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