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BEFORE THE PUBLIC UTILITIES COMMISSION 
OF THE STATE OF CALIFORNIA 

Order Instituting Rulemaking to Evaluate the 
Mobilehome Park Pilot Program and to Adopt 
Programmatic Modifications. 

 
Rulemaking No. 18-04-018 
(Filed April 26, 2018) 

 

PACIFIC GAS AND ELECTRIC COMPANY'S (U-39) FOURTH ANNUAL REPORT 
ON THE THREE-YEAR PILOT PROGRAM TO CONVERT MOBILEHOME PARKS AND 

MANUFACTURED HOUSING-COMMUNITIES TO DIRECT UTIILTY SERVICE 

Pursuant to the January 7, 2019 email directive of Fred Hanes of the Safety and Enforcement 

Division (SED) of the California Public Utilities Commission (CPUC or Commission), Pacific Gas and 

Electric Company (PG&E) submits its fourth annual report on the three-year pilot program for conversion 

of mobilehome parks and manufactured housing communities (collectively, MHPs) from master-

meter/submeter service to direct utility services.  PG&E's fourth annual report, attached as Appendix A 

hereto, provides data for the period January 1, 2018 to December 31, 2018.  

The information in this fourth annual report is provided in accordance with the same filing 

requirements as required by Decision 14-03-021, Ordering Paragraph 11.  This report is verified by an 

officer of PG&E, and is being submitted to the Commission's Executive Director, with copies to each 

Commissioner, the Chief Administrative Law Judge, the Director of the Energy Division (ED), the 

Director of the Safety and Enforcement Division (SED), and all parties listed on the service list for this  

// 

// 

 

 



proceeding.  In addition, pursuant to the January 7th email, copies of this report were sent to 

Fred Hanes of SED and David Lee of ED.   

Respectfully submitted, 
 

CHARLES R. LEWIS, IV 
 

By:  /s/ Charles R. Lewis, IV  
CHARLES R. LEWIS, IV 

 
Pacific Gas and Electric 
Company 77 Beale 
Street, B30A 
San Francisco, CA 
94105 Telephone:
 (415) 973-
6610 
Facsimile: (415) 973-5520 
Email: charles.r.lewis@pge.com 
 
Attorney for 
PACIFIC GAS AND ELECTRIC COMPANY 
 

Dated: February 1, 2019 
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VERIFICATION 

I, Michael Lewis, say: 

I am an officer of Pacific Gas and Electric Company (PG&E), a California 

corporation, and am authorized pursuant to Rule 2.1 and Rule 1.11 of the Rules of 

Practice and Procedure of the CPUC to make this Verification for and on behalf of 

PG&E. I have read the foregoing Report and I am informed and believe that the matters 

therein concerning Pacific Gas and Electric Company are true. Therefore, I declare 

under penalty of perjury under the laws of the State of California that the foregoing is 

true and correct. 

Executed at San Francisco, California, this 24th day of January 2019. 

Michael Lewis 
Senior Vice President, Electric 
Operations 
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A. Mobile Home Park Utility Program Overview 

1. Executive Summary 
On March 14, 2014, the California Public Utilities Commission (CPUC or 

Commission) issued their final Decision (D.) 14-03-021 to approve a 3-year 
“Living Pilot” (Pilot) Program focusing on converting 10 percent of mobile home 
park (MHP) spaces in California from master-meter service to direct utility 
service. 

The primary purpose of the Pilot Program is to replace MHP owned and 
operated utility systems with direct public utility gas and electric service for MHP 
residents.  Eight utilities, including Pacific Gas and Electric Company (PG&E), 
were required to participate beginning January 1, 2015 to implement the 
CPUC Decision. 

2. CPUC Pilot Program 
 3-year Pilot Program started January 2015. 
 Construction targeted to be complete by December 2017; however, per 

D.14-03-021, utilities were originally allowed to complete the 3-year Pilot 
Program in 2018 provided construction had started in 2017.  The CPUC 
subsequently approved PG&E’s Advice Letters 3822-G/5033-E 
and 3822-G-A/5033-E-A in Resolution E-4878 that allows PG&E to continue 
its MHP Pilot until the earlier date of either December 31, 2019, or the 
issuance of a Commission Decision for the continuation, expansion or 
modification of the program beyond December 31, 2019.  The number of 
spaces converted in years 2018 and 2019 may not exceed the levels 
specified in the utility’s respective advice letter filings.  

 Initial applications were prioritized by the CPUC and the Department of 
Housing and Community Development (HCD). 

 PG&E must provide outreach to customers and other utilities and share 
trenches where possible. 

3. Program Vision 
Working with the CPUC’s Safety Enforcement Division (SED) and the HCD, 

PG&E will provide safe, reliable and clean energy for the MHP residents. 
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4. Report Objectives 
In compliance with the directives set forth by SED’s January 7, 2019 email 

regarding this report, this fourth status report includes:   
 Data in Excel template provided by SED; 
 An updated narrative program assessment; and 
 An updated list of all MHP conversions completed, and those in progress, 

including the city and county, space count, gas utility company, and electric 
utility company for each conversion. 

5. Program Timeline and Current Progress 
The MHP Program originally planned to achieve the conversion of 

10 percent of MHP spaces in California from master-meter service to direct 
utility service.  For PG&E, this represented approximately 10,500 spaces 
identified by SED as Category 1 parks.  However, a number of MHPs in 
Category 1 opted out of the program resulting in a current Category 1 space 
count of 8,865 across 122 MHPs or approximately 8.4 percent of all MHP 
master meter spaces in PG&E’s territory.   

To reach all participating MHP spaces, PG&E developed the timeline 
shown in Figure 1 (“Timeline for Implementation of 3-Year Pilot Program”) 
noting that, where applicable, dual conversions (natural gas and electric) have 
been planned through joint efforts with the respective service providers.  
Additionally, joint trenching opportunities may be leveraged with the MHP’s 
existing telecommunications provider(s). 

A number of assumptions are inherent in the schedule.  Specifically the 
schedule assumes that there are no constraints which may prevent the MHP’s 
participation in the Program, such as the MHP owner’s ability and willingness 
to:  (1) complete and move forward with a detailed application, (2) execute the 
Program Agreement, (3) grant the required easements, (4) secure a qualified 
beyond the meter (BTM) contractor, (5) finance the BTM construction activities 
and (6) meet the prescribed program schedule.  The timeline also assumes that 
the total number of MHP spaces indicated on the Form of Intent completed by 
the MHP owners is accurate.  Further assumptions include, but are not limited 
to, the ability for a joint schedule to be developed, accepted, and executed by 
all impacted utilities where shared territory requires joint construction.   
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Also, the schedule is dependent on availability of both to the meter and 
BTM contractors having qualified crews to perform construction and the 
California HCD and/or other jurisdictional agencies having available trained 
resources to perform timely inspections on completed portions of the projects.  
PG&E’s schedule is expected to continue to change throughout the Program’s 
life as Agreements are signed and MHPs opt to or decline to participate. 

PG&E continues to work on the remaining Category 1 parks and as well as 
25 Category 2 parks.  As of December 31st, 2018, PG&E has completed 
121 MHP Category 1 designs, 6 MHP Category 2 designs, and completed the 
conversions at 73 MHPs.  Additionally, there are 4 MHPs in pre-
design,16 MHPs in design, 6 MHPs pending construction start, and 48 MHPs 
under construction or in construction closeout. 

FIGURE 1 
TIMELINE FOR IMPLEMENTATION OF THE 3-YEAR PILOT PROGRAM 
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TABLE 1
FINANCIAL COST PROGRAM TO DATE

6. Cost Assessment
As of December 31, 2018, PG&E has spent $335.78 million and completed

conversion of 73 MHPs (of 147 MHPs currently in scope)1 with a combined total 
of 4,629 spaces (of 11,505 spaces currently in scope). The total conversion
cost for the 73 completed MHPs is $173.57 million. In addition, there are 
74 MHPs with a combined total of 6,876 spaces in design, pending construction 
start, under construction, or in construction closeout with a conversion cost of 
$162.21 million to date. These costs will be adjusted as minor trailing and other 
costs are received and charged to their respective MHPs.2

B. Conclusion
For further project and program detail, please refer to Chapter 13 of the most 

recent General Rate Case.
This concludes the fourth annual filing in accordance with Ordering 

Paragraph 10 of D.14-03-021.

                                           
1 The scope excludes MHPs that declined to participate in the Program and the 

corresponding space total was calculated from the MHP space counts in the PG&E 
prioritized list of eligible MHPs. Scope includes Category 1 parks not excluded and 
22 Category 2 parks that started planning and design in 2018.

2 “Trailing charges” may include, but are not limited to, contractor invoices, internal labor 
charges, or other costs which may not have been received within PG&E’s closing period.

Fiscal Year 2014 2015 2016 2017 2018 Total

* 1,000 $ * 1,000 $ * 1,000 $ * 1,000 $ * 1,000 $ * 1,000 $

Total 645 9,125 77,364 155,898 92,753 335,784

Electric To the Meter 1,535 29,384 64,587 34,815 130,321

Gas To the Meter 1,637 28,458 66,174 29,165 125,434

Electric Beyond the Meter

Gas Beyond the Meter

Electric Expense 322 2,946 1,440 940 1,405 7,054

Gas Expense 322 3,006 1,434 1,551 976 7,289
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