

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec 1.6 B)									
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]									
Name of Consortium:		San Joaquin Valley Regional Broadband Consortium							
Name of Project:		San Joaquin Valley Regional Broadband Consortium							
Proposed Start Date of Project:		7/1/2020							
Broadband deployment activities funded by other state or federal grants		NONE							
Confirmation that CASF consortium budget does not duplicate any other sources of funding		Confirmed <input checked="" type="checkbox"/> Check	Any ongoing projects do not have these specific deliverables.						
Year 1 2020 <i>[see instructions below for work plan terminology definitions and requirements]</i>									
Objective	Activity Description	Start-Up Activity	Deliverable(s) *	Beginning Month	End Month	Performance Measure(s)*	Method for Performance Tracking and Measuring	Responsible Party(ies)	
Objective 1 , Collaborating with the Commission to engage regional consortia, local officials, ISPs, stakeholders, and consumers regarding priority areas and cost-effective strategies to achieve the broadband access goal	Activity 1	Identify Broadband priorities or gaps within regional public health, education, economic, land use, transportation, emergency response, and workforce development plans.	<input checked="" type="checkbox"/>	Create an 8 county region Inventory of local/regional plans that include broadband as a priority. Identify gaps in local/regional plans.	July	December	1. Develop one (1) San Joaquin Valley inventory of local and regional plans that include broadband as a priority	1. Review and record language included in adopted planning documents. 2. Track variance between Urban vs Rural Broadband speeds vs monthly ISP plans. 3. Track community outreach through metrics on social media and website analytics. 4. Record and report on survey results.	OCED & SJVRBC Members
	Activity 2	Research and identify local zoning and permitting issues and propose changes to streamline broadband expansion	<input checked="" type="checkbox"/>	Catalogue draft language for broadband policies.	July	December	2. Collect speed test results on a yearly basis. 3. Present Regional Broadband Update to local elected officials, stakeholders and CBOs once a year during California Partnership for the San Joaquin Valley quarterly meeting.		OCED & SJVRBC Members
	Activity 3	Work with CPUC and CSU Chico on the pilot to assure speed testing from the San Joaquin Valley results are incorporated into FCC mapping	<input checked="" type="checkbox"/>	Position statements demonstrating need for ground truth speed testing results in mapping.	July	December	4. Develop and collect public feedback by county via survey once a year.		OCED & SJVRBC Members
	Activity 4	Conduct marketing and outreach for SJVRBC projects	<input checked="" type="checkbox"/>	Coordinate direct marketing & outreach materials via Social Media platforms and website posts.	July	December			OCED & SJVRBC Members
	Activity 5	Administer public feedback survey related to broadband needs in the San Joaquin Valley.	<input checked="" type="checkbox"/>	Develop and disseminate public feedback survey	July	December			OCED & SJVRBC Members
Objective 2 , Identifying potential CASF infrastructure projects, along with other opportunities, where ISPs can expand and improve their infrastructure and service offerings to achieve the goal of reaching 98% broadband deployment in 8 county San Joaquin Valley region.	Activity 1	Inventory & map broadband infrastructure assets in the San Joaquin Valley, including fiber routes, nodes and wireless sites or assets that could support wireless infrastructure	<input checked="" type="checkbox"/>	Map(s) of assets by county	July	December	1. Develop one (1) map of broadband infrastructure assets. 2. At least eight (8) priority areas identified per year. 3. Develop one (1) map of broadband provider offerings by community, including key anchor institutions identified	1. Record, document and report mapping to community leaders, stakeholders, CBOs, and ISP(s) serving the San Joaquin Valley. 2. Use all data collected in other activities and work with ISPs to identify possible CASF projects.	OCED & SJVRBC Members
	Activity 2	Map broadband infrastructure gaps, using CPUC maps, speed testing, socioeconomic data, population density, and anchor institution customer/client place of residence (urban, rural, farm).	<input checked="" type="checkbox"/>	Map(s) of gaps by county. Inventory broadband offering by community and key anchor institutions.	July	December	4. A minimum of three (3) CASF infrastructure projects identified per year		OCED & SJVRBC Members
	Activity 3	Identify priority areas, (Communities & Census tracts) for broadband infrastructure improvement based on gaps/assets assessments.	<input checked="" type="checkbox"/>	Listing of priority areas (by county, community and census tracts), with rationale & justification.	July	December	5 Develop one (1) Inventory of partnership and funding opportunities by county.		OCED & SJVRBC Members
	Activity 4	Identify CASF infrastructure projects	<input checked="" type="checkbox"/>	Proposals of CASF infrastructure projects	July	December			OCED & SJVRBC Members
	Activity 5	Identify other opportunities (i.e., leverage funding, collaborating with other stakeholders)	<input checked="" type="checkbox"/>	Description of other partnership opportunities and potential funding mechanisms.	July	December			OCED & SJVRBC Members

Objective 3 , Assisting CASF infrastructure applicants in the project development or grant application process	Activity 1	Develop and implement cost-effective strategies for broadband deployment based on available infrastructure and geographic barriers	<input checked="" type="checkbox"/>	Broadband deployment costeffective strategy plan and strategy implementation progress reports.	July	December	1. Cost-effective strategies developed and implemented 2. Assist with three (3) infrastructure applications per year 3. Assist ISPs with information and data	1. Track current broadband plans 2 and 3. Assist with data needed for applications through speed tests, surveys, and letters of intent, support, etc; act as liaison with public.	OCED & SJVRBC Members
	Activity 2	Provide information and data about broadband availability and demand aggregation to ISPs; and inform them about CASF and assist them in identifying CASF project areas	<input checked="" type="checkbox"/>	Progress reports on costeffective strategy implementation	July	December			OCED & SJVRBC Members
	Activity 3	Work with ISPs to develop projects and grant applications; assist in identifying match funding	<input checked="" type="checkbox"/>	Grant applications completed with description of infrastructure application development.	July	December			OCED & SJVRBC Members
Objective 4 , Conducting activities leading to CASF infrastructure applications	Activity 1	Support project permitting activities; promote "dig once" policies.	<input checked="" type="checkbox"/>	Description of activities performed and results achieved	July	December	1. Support permit requests as they come up (tower builds, etc.) 2. Engage stakeholders; attend general plan update meetings; speak with utility companies and municipalities in 8 county region. 3. Encourage or assist to inventory public assets and aggregate demand updated as needed per county. 4. Track number of local jurisdictions engaged per county.	1. Contact municipalities; get on notice lists for permits; maintain database of permit requests. 2. Keep calendar of meetings and opportunities to engage stakeholders. 3. Collect data and maintain database of public assets.	OCED & SJVRBC Members
	Activity 2	Engage stakeholders to better understand and explain regional broadband needs and solutions.	<input checked="" type="checkbox"/>	Description of activities performed and results achieved	July	December			OCED & SJVRBC Members
	Activity 3	Conduct an inventory of public assets and aggregate demand.	<input checked="" type="checkbox"/>	Public assets inventory updates; regional broadband availability maps	July	December			OCED & SJVRBC Members
Objective 5 , Assisting the Commission in publicizing requests for wireline testing volunteers in areas, as needed	Activity 1	Publicize wireline testing volunteer requests via social media platforms, advertisement and website posts.	<input checked="" type="checkbox"/>	Publicizing materials and list of testing volunteers	July	December	1. Help facilitate wireline testing in 8 county San Joaquin Valley region with test hardware provided by CSU Chico; number to be determined by CSU Chico. 2. Produce mapping data updates identified as a result of testing; number dependent on actual wireline tests recorded.	Collect and maintain list of volunteers taking wireline tests; monitor calls from volunteers and report any relevant changes.	SJVRBC Members
	Activity 2	Assist volunteers in wireline testing and provide instructional support	<input checked="" type="checkbox"/>	Multi Language Call Center support Via Fresno State Connect and wireline testing training materials; info posted on website in Spanish / English	July	December			SJVRBC Members
	Activity 3	Collect and analyze wireline testing data; provide data to update CPUC maps if discrepancies are discovered in testing.	<input checked="" type="checkbox"/>	Wireline testing data analysis; test results indicating unserved or underserved areas in the 8 county region.	July	December			SJVRBC Members
Objective 6 , Conducting and Submitting annual audit reports, as required	Activity 1	Coordinate communications and meetings within and external to the Consortium, including attending annual workshop	<input checked="" type="checkbox"/>	Communications materials	July	December	n/a	n/a	OCED & SJVRBC Members
	Activity 2	Record, summarize, and deliver all information needed for progress reporting.	<input checked="" type="checkbox"/>	Financial and performance reports.	July	December			OCED
	Activity 3	Provide the annual audit report.	<input checked="" type="checkbox"/>	Annual audit report	July	December			CPA

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec 1.6 B)								
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]								
Name of Consortium:		San Joaquin Valley Regional Broadband Consortium						
Name of Project:		San Joaquin Valley Regional Broadband Consortium						
Proposed Start Date of Project:		7/1/2020						
Broadband deployment activities funded by other state or federal grants		NONE						
Confirmation that CASF consortium budget does not duplicate any other sources of funding		Confirmed <input checked="" type="checkbox"/> Check	Any ongoing projects do not have these specific deliverables.					
Year 2 2021 <i>[see instructions below for work plan terminology definitions and requirements]</i>								
Objective	Activity Description	Start-Up Activity	Deliverable(s) *	Beginning Month	End Month	Performance Measure(s)*	Method for Performance Tracking and Measuring	Responsible Party(ies)
Objective 1. Collaborating with the Commission to engage regional consortia, local officials, ISPs, stakeholders, and consumers regarding priority areas and cost-effective strategies to achieve the broadband access goal	Activity 1	<input type="checkbox"/>	Create an 8 county region Inventory of local/regional plans that include broadband as a priority. Identify gaps in local/regional plans.	January	December	1. Update one (1) San Joaquin Valley inventory of local and regional plans that include broadband as a priority 2. Collect speed test results on a yearly basis. 3. Present Regional Broadband Update to local elected officials, stakeholders and CBOs once a year during California Partnership for the San Joaquin Valley quarterly meeting. 4. collect public feedback by county via survey once a year.	1. Review and record language included in adopted planning documents. 2. Track variance between Urban vs Rural Broadband speeds vs monthly ISP plans. 3. Track community outreach through metrics on social media and website analytics. 4. Record and report on survey results.	OCED & SJVRBC Members
	Activity 2	<input type="checkbox"/>	Update local zoning and permitting issues and propose changes to streamline broadband expansion	January	December			OCED & SJVRBC Members
	Activity 3	<input type="checkbox"/>	Continue to Work with CPUC and CSU Chico on the pilot to assure speed testing from the San Joaquin Valley results are incorporated into FCC mapping	January	December			OCED & SJVRBC Members
	Activity 4	<input type="checkbox"/>	Conduct marketing and outreach for SJVRBC projects	January	December			OCED & SJVRBC Members
	Activity 5	<input type="checkbox"/>	Administer public feedback survey related to broadband needs in the San Joaquin Valley.	January	December			OCED & SJVRBC Members
Objective 2. Identifying potential CASF infrastructure projects, along with other opportunities, where ISPs can expand and improve their infrastructure and service offerings to achieve the goal of reaching 98% broadband deployment in 8 county San Joaquin Valley region.	Activity 1	<input type="checkbox"/>	Map(s) of assets by county	January	December	1. Update one (1) map of broadband infrastructure assets. 2. At least eight (8) priority areas identified per year. 3. Update one (1) map of broadband provider offerings by community, including key anchor institutions identified 4. A minimum of three (3) CASF infrastructure projects identified per year 5 Develop one (1) Inventory of partnership and funding opportunities by county.	1. Record, document and report mapping to community leaders, stakeholders, CBOs, and ISP(s) serving the San Joaquin Valley. 2. Use all data collected in other activities and work with ISPs to identify possible CASF projects.	OCED & SJVRBC Members
	Activity 2	<input type="checkbox"/>	Map(s) of gaps by county. Inventory broadband offering by community and key anchor institutions.	January	December			OCED & SJVRBC Members
	Activity 3	<input type="checkbox"/>	Listing of priority areas (by county, community and census tracts), with rationale & justification.	January	December			OCED & SJVRBC Members
	Activity 4	<input type="checkbox"/>	Proposals of CASF infrastructure projects	January	December			OCED & SJVRBC Members
	Activity 5	<input type="checkbox"/>	Description of other partnership opportunities and potential funding mechanisms.	January	December			OCED & SJVRBC Members

Objective 3 , Assisting CASF infrastructure applicants in the project development or grant application process	Activity 1	Develop and implement cost-effective strategies for broadband deployment based on available infrastructure and geographic barriers	<input type="checkbox"/>	Broadband deployment costeffective strategy plan and strategy implementation progress reports.	January	December	1. Cost-effective strategies developed and implemented 2. Assist with three (3) infrastructure applications per year 3. Assist ISPs with information and data	1. Track current broadband plans 2 and 3. Assist with data needed for applications through speed tests, surveys, and letters of intent, support, etc; act as liaison with public.	OCED & SJVRBC Members
	Activity 2	Provide information and data about broadband availability and demand aggregation to ISPs; and inform them about CASF and assist them in identifying CASF project areas	<input type="checkbox"/>	Progress reports on costeffective strategy implementation	January	December			OCED & SJVRBC Members
	Activity 3	Work with ISPs to develop projects and grant applications; assist in identifying match funding	<input type="checkbox"/>	Grant applications completed with description of infrastructure application development.	January	December			OCED & SJVRBC Members
Objective 4 , Conducting activities leading to CASF infrastructure applications	Activity 1	Support project permitting activities; promote "dig once" policies.	<input type="checkbox"/>	Description of activities performed and results achieved	January	December	1. Support permit requests as they come up (tower builds, etc.) 2. Engage stakeholders; attend general plan update meetings; speak with utility companies and municipalities in 8 county region. 3. Encourage or assist to inventory public assets and aggregate demand updated as needed per county. 4. Track number of local jurisdictions engaged per county.	1. Contact municipalities; get on notice lists for permits; maintain database of permit requests. 2. Keep calendar of meetings and opportunities to engage stakeholders. 3. Collect data and maintain database of public assets.	OCED & SJVRBC Members
	Activity 2	Engage stakeholders to better understand and explain regional broadband needs and solutions.	<input type="checkbox"/>	Description of activities performed and results achieved	January	December			OCED & SJVRBC Members
	Activity 3	Conduct an inventory of public assets and aggregate demand.	<input type="checkbox"/>	Public assets inventory updates; regional broadband availability maps	January	December			OCED & SJVRBC Members
Objective 5 , Assisting the Commission in publicizing requests for wireline testing volunteers in areas, as needed	Activity 1	Publicize wireline testing volunteer requests via social media platforms, advertisement and website posts.	<input type="checkbox"/>	Publicizing materials and list of testing volunteers	January	December	1. Help facilitate wireline testing in 8 county San Joaquin Valley region with test hardware provided by CSU Chico; number to be determined by CSU Chico. 2. Produce mapping data updates identified as a result of testing; number dependent on actual wireline tests recorded.	Collect and maintain list of volunteers taking wireline tests; monitor calls from volunteers and report any relevant changes.	SJVRBC Members
	Activity 2	Assist volunteers in wireline testing and provide instructional support	<input type="checkbox"/>	Multi Language Call Center support Via Fresno State Connect and wireline testing training materials; info posted on website in Spanish / English	January	December			SJVRBC Members
	Activity 3	Collect and analyze wireline testing data; provide data to update CPUC maps if discrepancies are discovered in testing.	<input type="checkbox"/>	Wireline testing data analysis; test results indicating unserved or underserved areas in the 8 county region.	January	December			SJVRBC Members
Objective 6 , Conducting and Submitting annual audit reports, as required	Activity 1	Coordinate communications and meetings within and external to the Consortium, including attending annual workshop	<input type="checkbox"/>	Communications materials	January	December	n/a	n/a	OCED & SJVRBC Members
	Activity 2	Record, summarize, and deliver all information needed for progress reporting.	<input type="checkbox"/>	Financial and performance reports.	January	December			OCED
	Activity 3	Provide the annual audit report.	<input type="checkbox"/>	Annual audit report	January	December			CPA

Appendix A-4, ANNUAL WORK PLAN AND PERFORMANCE METRICS PLAN (see Sec 1.6 B)									
[Consortium Members, create a separate work plan and performance metrics plan for each work plan year, if seeking multi-year funding]									
Name of Consortium:		San Joaquin Valley Regional Broadband Consortium							
Name of Project:		San Joaquin Valley Regional Broadband Consortium							
Proposed Start Date of Project:		7/1/2020							
Broadband deployment activities funded by other state or federal grants		NONE							
Confirmation that CASF consortium budget does not duplicate any other sources of funding		Confirmed <input checked="" type="checkbox"/> Check	Any ongoing projects do not have these specific deliverables.						
Year 3 2022 <i>[see instructions below for work plan terminology definitions and requirements]</i>									
Objective	Activity Description	Start-Up Activity	Deliverable(s) *	Beginning Month	End Month	Performance Measure(s)*	Method for Performance Tracking and Measuring	Responsible Party(ies)	
Objective 1. Collaborating with the Commission to engage regional consortia, local officials, ISPs, stakeholders, and consumers regarding priority areas and cost-effective strategies to achieve the broadband access goal	Activity 1	Update Broadband priorities or gaps within regional public health, education, economic, land use, transportation, emergency response, and workforce development plans.	<input type="checkbox"/>	Create an 8 county region Inventory of local/regional plans that include broadband as a priority. Identify gaps in local/regional plans.	January	December	1. Update one (1) San Joaquin Valley inventory of local and regional plans that include broadband as a priority	1. Review and record language included in adopted planning documents. 2. Track variance between Urban vs Rural Broadband speeds vs monthly ISP plans. 3. Track community outreach through metrics on social media and website analytics. 4. Record and report on survey results.	OCED & SJVRBC Members
	Activity 2	Update local zoning and permitting issues and propose changes to streamline broadband expansion	<input type="checkbox"/>	Catalogue draft language for broadband policies.	January	December	2. Collect speed test results on a yearly basis.		OCED & SJVRBC Members
	Activity 3	Continue to Work with CPUC and CSU Chico on the pilot to assure speed testing from the San Joaquin Valley results are incorporated into FCC mapping	<input type="checkbox"/>	Position statements demonstrating need for ground truth speed testing results in mapping.	January	December	3. Present Regional Broadband Update to local elected officials, stakeholders and CBOs once a year during California Partnership for the San Joaquin Valley quarterly meeting.		OCED & SJVRBC Members
	Activity 4	Conduct marketing and outreach for SJVRBC projects	<input type="checkbox"/>	Coordinate direct marketing & outreach materials via Social Media platforms and website posts.	January	December	4. collect public feedback by county via survey once a year.		OCED & SJVRBC Members
	Activity 5	Administer public feedback survey related to broadband needs in the San Joaquin Valley.	<input type="checkbox"/>	Develop and disseminate public feedback survey	January	December			OCED & SJVRBC Members
Objective 2. Identifying potential CASF infrastructure projects, along with other opportunities, where ISPs can expand and improve their infrastructure and service offerings to achieve the goal of reaching 98% broadband deployment in 8 county San Joaquin Valley region.	Activity 1	Update inventory & map broadband infrastructure assets in the San Joaquin Valley, including fiber routes, nodes and wireless sites or assets that could support wireless infrastructure	<input type="checkbox"/>	Map(s) of assets by county	January	December	1. Update one (1) map of broadband infrastructure assets. 2. At least eight (8) priority areas identified per year.	1. Record, document and report mapping to community leaders, stakeholders, CBOs, and ISP(s) serving the San Joaquin Valley. 2. Use all data collected in other activities and work with ISPs to identify possible CASF projects.	OCED & SJVRBC Members
	Activity 2	Update map broadband infrastructure gaps, using CPUC maps, speed testing, socioeconomic data, population density, and anchor institution customer/client place of residence (urban, rural, farm).	<input type="checkbox"/>	Map(s) of gaps by county. Inventory broadband offering by community and key anchor institutions.	January	December	3. Update one (1) map of broadband provider offerings by community, including key anchor institutions identified		OCED & SJVRBC Members
	Activity 3	Update identified priority areas. (Communities & Census tracts) for broadband infrastructure improvement based on gaps/assets assessments.	<input type="checkbox"/>	Listing of priority areas (by county, community and census tracts), with rationale & justification.	January	December	4. A minimum of three (3) CASF infrastructure projects identified per year		OCED & SJVRBC Members
	Activity 4	Identify CASF infrastructure projects	<input type="checkbox"/>	Proposals of CASF infrastructure projects	January	December	5 Develop one (1) Inventory of partnership and funding opportunities by county.		OCED & SJVRBC Members
	Activity 5	Identify other opportunities (i.e., leverage funding, collaborating with other stakeholders)	<input type="checkbox"/>	Description of other partnership opportunities and potential funding mechanisms.	January	December			OCED & SJVRBC Members

Objective 3, Assisting CASF infrastructure applicants in the project development or grant application process	Activity 1	Develop and implement cost-effective strategies for broadband deployment based on available infrastructure and geographic barriers	<input type="checkbox"/>	Broadband deployment costeffective strategy plan and strategy implementation progress reports.	January	December	1. Cost-effective strategies developed and implemented 2. Assist with three (3) infrastructure applications per year 3. Assist ISPs with information and data	1. Track current broadband plans 2 and 3. Assist with data needed for applications through speed tests, surveys, and letters of intent, support, etc; act as liaison with public.	OCED & SJVRBC Members
	Activity 2	Provide information and data about broadband availability and demand aggregation to ISPs; and inform them about CASF and assist them in identifying CASF project areas	<input type="checkbox"/>	Progress reports on costeffective strategy implementation	January	December			OCED & SJVRBC Members
	Activity 3	Work with ISPs to develop projects and grant applications; assist in identifying match funding	<input type="checkbox"/>	Grant applications completed with description of infrastructure application development.	January	December			OCED & SJVRBC Members
Objective 4, Conducting activities leading to CASF infrastructure applications	Activity 1	Support project permitting activities; promote "dig once" policies.	<input type="checkbox"/>	Description of activities performed and results achieved	January	December	1. Support permit requests as they come up (tower builds, etc.) 2. Engage stakeholders; attend general plan update meetings; speak with utility companies and municipalities in 8 county region. 3. Encourage or assist to inventory public assets and aggregate demand updated as needed per county. 4. Track number of local jurisdictions engaged per county.	1. Contact municipalities; get on notice lists for permits; maintain database of permit requests. 2. Keep calendar of meetings and opportunities to engage stakeholders. 3. Collect data and maintain database of public assets.	OCED & SJVRBC Members
	Activity 2	Engage stakeholders to better understand and explain regional broadband needs and solutions.	<input type="checkbox"/>	Description of activities performed and results achieved	January	December			OCED & SJVRBC Members
	Activity 3	Conduct an inventory of public assets and aggregate demand.	<input type="checkbox"/>	Public assets inventory updates; regional broadband availability maps	January	December			OCED & SJVRBC Members
Objective 5, Assisting the Commission in publicizing requests for wireline testing volunteers in areas, as needed	Activity 1	Publicize wireline testing volunteer requests via social media platforms, advertisement and website posts.	<input type="checkbox"/>	Publicizing materials and list of testing volunteers	January	December	1. Help facilitate wireline testing in 8 county San Joaquin Valley region with test hardware provided by CSU Chico; number to be determined by CSU Chico. 2. Produce mapping data updates identified as a result of testing; number dependent on actual wireline tests recorded.	Collect and maintain list of volunteers taking wireline tests; monitor calls from volunteers and report any relevant changes.	SJVRBC Members
	Activity 2	Assist volunteers in wireline testing and provide instructional support	<input type="checkbox"/>	Multi Language Call Center support Via Fresno State Connect and wireline testing training materials; info posted on website in Spanish / English	January	December			SJVRBC Members
	Activity 3	Collect and analyze wireline testing data; provide data to update CPUC maps if discrepancies are discovered in testing.	<input type="checkbox"/>	Wireline testing data analysis; test results indicating unserved or underserved areas in the 8 county region.	January	December			SJVRBC Members
Objective 6, Conducting and Submitting annual audit reports, as required	Activity 1	Coordinate communications and meetings within and external to the Consortium, including attending annual workshop	<input type="checkbox"/>	Communications materials	January	December	n/a	n/a	OCED & SJVRBC Members
	Activity 2	Record, summarize, and deliver all information needed for progress reporting.	<input type="checkbox"/>	Financial and performance reports.	January	December			OCED
	Activity 3	Provide the annual audit report.	<input type="checkbox"/>	Annual audit report	January	December			CPA