

CPUC Quarterly Meeting

Horizon West Transmission Project Updates

September 17, 2025

Expected in-service dates for HWT's 2024 CAISO TPP projects continue to target 2031

Horizon West CAISO Awarded Projects

Project	Planned CPCN Filing Date	Planned In-service Date	Current In-service Date	In-service Date Change
North Gila-Imperial Valley 500kV Line	September 2025	December 2031	December 2031	N/A
Recon (formerly North of SONGS) Substation ¹	August 2026	December 2031	December 2031	N/A

- 1) Horizon West assigned the transmission line portion of the Imperial Valley to North of SONGS Substation Project to San Diego Gas & Electric Company (SDG&E) in July 2025. Horizon West continues to develop the substation portion of the project.