

# **Workplan Updates & Review of Accomplishments**

Amy Mesrobian  
California Public Utilities Commission  
Vehicle-Grid Integration Communications Protocols  
Working Group  
8/21/17

# Workplan Updates

- Received feedback and made clarifying, non-substantive edits to workplan & schedule
  - Last meeting scheduled for 11/6 in San Francisco
- GO-Biz's visual representation:  
<https://zevunit.kumu.io/vgi-workgroup-plan>

# Working Group Accomplishments

- 132 participants, 5 state orgs
- 3 in-person meetings, 6 webex calls
- Many hours of sub-working group participation and review
- 77 VGI use cases identified
- Launched in April, anticipate completion in November

# Overview of Deliverable 1 Status

|  | 1.1 Develop Glossary  | 1.2 Identify Use Cases & Requirements  |   | 1.3 Map Protocols to Use Case Requirements  |
|--|---|--|---|---|
| <b>Lead</b>  | Dean Taylor, SCE  | Mike Bourton, Kitu<br>George Bellino, EPRI   | Stephanie Palmer, ARB   | Justin Regnier, CEC   |
| <b>Status</b>  | Working on version 4  | Completed use case development   | Extracting use case requirements  | Protocol experts identified; begin mid-August   |
| <b>Est. Completion Date</b>                                    | Late August   | Completed 7/21/17  | Mid August  | Late September  |
| <b>Outcome</b>   | <ul style="list-style-type: none"> <li>Report of process to create glossary</li> <li>Final glossary of terms</li> </ul> | <ul style="list-style-type: none"> <li>Report of process to identify use cases</li> <li>List of use cases</li> </ul> | <ul style="list-style-type: none"> <li>Final Excel file of use case reqts &amp; communication pathways</li> </ul> | <ul style="list-style-type: none"> <li>Deliverable 1.2 Excel file augmented with protocols</li> </ul> |
| State Agencies will develop a written summary of Deliverable 1 |   |  |   |   |