

PUBLIC UTILITIES COMMISSION

505 VAN NESS AVENUE
SAN FRANCISCO, CA 94102-3298



May 1, 2020
VIA E-MAIL

~~To: California Advance Services Fund (CASF) Distribution and Service Lists~~

RE: Extension of California Advanced Services Fund Broadband Adoption, Broadband Public Housing, Rural and Urban Regional Broadband Consortia Account, Broadband Infrastructure Account and Line Extension Program Grantees Project Deadlines

In Decisions (D.) 12-02-015, (D.) 18-06-032, (D.) 18-10-020, (D.) 18-12-018, (D.) 19-04-022 and (D.) 19-02-008, the California Public Utilities Commission (CPUC) established timelines for completion of projects for the CASF Broadband Adoption Account, Broadband Public Housing Account, Rural and Urban Regional Broadband Consortia Account, Broadband Infrastructure Account and Line Extension Program.

Because of the COVID-19 public health emergency's impact on these Accounts' projects and grantees, pursuant to Rule 16.6 of the Commission's Rules of Practice and Procedure, I authorize extension of the completion dates for all projects currently in progress for additional time based on the duration of the Governor's Executive Order N-33-20. Specifically, all project deadlines are suspended during the pendency of Executive Order N-33-20. Upon lifting of the Governor's Executive Order in whole or in relevant part, I will provide further instruction concerning applicable project deadlines. Costs associated with the project extensions should be tracked and documented for submittal to Communications Division.

Pursuant to Rule 16.6 of the Rules of Practice and Procedure, the CASF Service and Distribution Lists, including the service list to R.12-10-012, are notified via electronic email of the revised project deadlines.

Sincerely,

A handwritten signature in cursive script that reads "Alice Stebbins".

Alice Stebbins
Executive Director