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DECISION GRANTING THE APPLICATION IN PART 
 

1. Summary 

Southern California Edison Company seeks an approximately 80% 

increase over current rates for its Catalina water subsidiary on Santa Catalina 

Island.  The current revenue at present rates is $3,948,000; at proposed rates it 

increases to $7,118,000, an increase of $3,170,000.  The water company rates, at 

present rate levels, are by far the highest in the State of California.  The 

application was protested by the Division of Ratepayer Advocates, The Utility 

Reform Network, and a group of Santa Catalina Island public and private 

interests including the City of Avalon, Catalina Island Chamber of Commerce, 

Santa Catalina Island Company, Santa Catalina Island Conservancy, Guided 

Discoveries, Conference of Catalina Condos and Apartments, and Hamilton 

Cove Homeowners Association. 

This decision reviews the water company’s operating expenses and rate 

base, disallows them when appropriate, and adopts SCE’s alternate rate proposal 

to keep level the present revenue requirement.  We have disallowed 

approximately $1 million of operating expenses; approximately $8 million in rate 

base; and by adopting SCE’s alternate rate proposal, shifted $10.7 million of 

increased costs in the water company’s rate base as a one-time cost to electric 

rates.  The result of our disallowances and adjustments makes no change in the 

current revenue requirement of $3.948 million. 

2. Background 

With a surface area of 75 square miles, Santa Catalina Island is situated 

approximately 30 miles southwest of Huntington Beach in southern California.  

The primary industry on Catalina Island is tourism.  Avalon, located on the east 
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end of the island, is the only city and major population center on the island.  

Figures from the 2010 census show that Avalon had a population of 3,728, with 

another 200+ persons in the balance of the island.  The total permanent 

population on Catalina Island is now estimated at over 4,000.  During holidays, 

weekend, and the summer months, the population can swell to over 10,000.  The 

island’s summer temperature averages 75 degrees, while in winter the 

temperature averages 65 degrees.  Catalina Island has a semi-arid climate.  On 

average the sun shines 267 days a year and the average rainfall is 14 inches per 

year.  As of December 31, 2010, Catalina Island had 1,934 metered service 

connections.  Catalina Island derives its primary water supply (totaling 

512 acre-feet in 2005) from a system of wells, springs, and reservoirs. 

The water system on Catalina Island is not complex.  It is really five 

separate systems, all of which are basically the same.  Water is pumped from 

wells to a tank or tanks; then flows by gravity to the point of use.  The only 

treatment is chlorination.  The main system serves the city of Avalon and 

includes 95% of the connections.  To serve Avalon, water from the three wells in 

Middle Canyon is pumped to the Wrigley Reservoir and then to the Baker Tanks.  

It then flows by gravity to the points of use.  In this system, Pump House #2 

moves water less than two miles with an approximate 400 foot rise.  In terms of 

water systems, that is insignificant.  There is a desalination plant which is 

monitored and maintained, primarily by changing filters.  Because of the height 

of the Baker Tanks and the Wrigley Reservoir, pressure regulators are required.  

Avalon is not in danger of suddenly losing water.  If the pump house went 

down, there is enough water in the Wrigley Reservoir and the Twin Tanks to 

supply Avalon for two or three weeks during the high use season. 
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The other four systems each consist of a well or wells, pumps, a tank or 

tanks and gravity feed to the point of use.  They serve only 5% of the 

connections.  One system serves a daily use campground and the small airport.  

One system serves one camp.  One system serves two camps.  The Isthmus 

system, the largest of the systems outside of Avalon, serves the Two Harbors 

area, three camps, and the University of Southern California’s (USC) facility. 

3. Burden of Proof 

Because of the sharp conflicts in much of the testimony, and because of the 

large sought increase in a small water company, we restate our position on a 

utility’s burden of proof as recently stated in a similar proceeding involving a 

large rate increase request by another water utility: 

Cal-Am bears the burden of proving by a preponderance of the 
evidence that the proposed rates are just and reasonable.  We will 
review Cal-Am’s presentation in the context of the increasingly 
severe water supply limitations in Cal-Am’s Monterey district and 
the significant financial burdens imposed on residential and 
business customers by the substantial rate increases sought by 
Cal-Am in these consolidated applications.  This context requires 
that proposed expenditures be demonstrably necessary for reliable 
service and provide value to customers.  We understand that the 
cost of providing an efficient and safe water supply is rapidly 
increasing and we will, where necessary, approve substantial 
increase in expenditures, but we intend to carefully scrutinize 
Cal-Am’s justifications for such proposals.  (Decision (D.) 09-07-021 
at 6-7.) 
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Further, we may find that Southern California Edison Company (SCE) has 

not met its burden of proof even where no adverse party served testimony on the 

issue in question, and deny cost recovery as a result.1 

In Apple Valley Ranchos Water Company (Apple Valley) for authority to 

increase rates, D.05-12-020, we held: 

There is a natural litigation advantage enjoyed by 
utilities in that we must rely in significant part on their 
evidence and experts; this advantage reinforces the 
importance of placing the burden of proof in 
ratemaking applications on the applicant utilities.  
Apple Valley has the sole obligation to provide a 
convincing and sufficient showing to meet the burden 
of proof, and any active participation of other parties 
can never change that obligation.  (D.05-12-020 at 5.) 

4. Compliance With Uniform System of Accounts 

DRA, TURN, and a group of Catalina public and private interests 

including the City of Avalon, Catalina Island Chamber of Commerce, 

Santa Catalina Island Company, Santa Catalina Island Conservancy, Guided 

Discoveries, Conference of Catalina Condos and Apartments, and Hamilton 

Cove Homeowners Association (Protestants) complain that SCE has ignored 

Resolution No. 4665, dated November 1, 2007, SCE’s Catalina Water Company’s 

last rate increase, in which SCE was ordered to use Uniform System of Accounts 

                                              
1  D.96-01-011 (SCE 1995 GRC), 1996 Cal. PUC LEXIS 23, *81-85.  The Commission 
denied cost recovery of SCE’s share of the abandoned California-Oregon Transmission 
project because the utility failed to meet its burden of proof.  No party presented 
testimony opposing SCE’s request, but The Utility Reform Network (TURN) and the 
Division of Ratepayer Advocates (DRA) raised issues regarding the insufficiency of the 
utility’s showing in support of that request.  The Commission agreed with TURN and 
DRA, and denied cost recovery. 
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(USOA) accounting.2  For example, Protestants state that SCE has never complied 

with the requirements applicable to reporting operating revenue; never reported 

the revenue it receives for fire protection; never complied with the requirement 

that it report its metered revenue according to five subcategories (single-family 

residential, commercial and multi-residential, large water users, safe drinking 

water bond surcharge, and other meter revenue); and never complied with the 

requirement that it report its other water revenue.  Further, where it did follow 

the USOA and recorded the totals in its annual reports, frequently it did not rely 

on those recorded numbers in presenting its rate case. 

DRA reviewed SCE’s adjustments in the 600 account series to verify 

compliance with USOA’s accounting practices, but did not perform a formal 

audit.  DRA reviewed many spreadsheets from SCE’s Results of Operations 

(R/O) model and concluded that SCE is in compliance with USOA accounting 

practices, but SCE should have corrected its testimony, workpapers, and models 

to eliminate all misleading references to Federal Energy Regulatory Commission 

(FERC) accounts.  For future rate cases involving Catalina’s water service, DRA 

recommends that the Commission again require SCE to present its application in 

a format that is consistent with the USOA and that does not contain any 

references to FERC accounts. 

Requiring a utility to follow the USOA is not exalting form over substance; 

it permits a reviewing body, and interested persons, to track revenues and 

expenses year by year with a measure of consistency.  This proceeding is a prime 

                                              
2  Ordering Paragraph 14.  “Southern California Edison Company, Catalina Island 
Water System, shall follow the USOA in its annual reports submitted to the 
Commission.” 
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example of the problems caused by failure to follow standard regulatory 

practices.  This is particularly true when failure to follow the USOA causes 

confusion in analyzing a utility’s annual reports. 

5. Annual Reports v. Ratemaking Adjustments 

SCE states: 

SCE acknowledges that the use of “FERC accounts” throughout our 
testimony and workpapers added to the confusion that even DRA 
had when evaluating our O&M showing, and should be replaced 
and corrected to read “accounts” instead.  However, if Protestants 
truly wanted to understand SCE’s case (instead of just re-stating old 
arguments about SCE’s operations), they could have consulted with 
SCE staff, as did DRA’s analyst, regarding SCE’s accounting and 
naming conventions.  In fact, DRA concluded that SCE is compliant 
with USOA.3 

It is not Protestants’ responsibility to prove or disprove SCE’s case.  The 

Commission has noted the advantage a utility has and we have instructed that 

the utility has the sole obligation to provide a convincing and sufficient showing 

to meet the burden of proof.  (D.05-12-020 at 5.) 

Even though DRA recommended that SCE “correct its testimony, 

workpapers and models,”4 SCE declined to do so.  SCE continues to attempt to 

meet its burden of proof with testimony it admits is, at best, confusing.  

Throughout SCE’s testimony it uses historical data going back to 2005 to justify 

the amount SCE seeks in its proposed revenue requirement.  Unfortunately, 

SCE’s testimonial historical data and the historical data contained in SCE’s 

annual reports substantially differ.  And that difference raises serious concerns. 

                                              
3  Exhibit SCE-04 at 7, II. 9-14. 
4  Exhibit DRA-1 at 1-6, II. 1-2. 
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Every annual report filed with the Commission must be on a form 

provided by the Commission, with the appropriate USOA accounts, and a 

declaration under penalty of perjury by an officer of the company that the 

information provided is complete and correct.  We have the annual reports from 

2005 through 2010.  They markedly differ from each other and from the 

testimony offered by SCE; especially the difference between the 2010 Annual 

Report and the testimony of SCE’s witness regarding the 2010 actual number.  

We will discuss this in detail below, when reviewing SCE’s individual accounts.  

Protestants contend that the historical data used by SCE to justify the expenses it 

seeks to include in its revenue requirement are totally at odds with the data it 

has provided the Commission in its annual reports, and, as a consequence, do 

not form any basis for meeting SCE’s burden of proof.  Protestants raise a valid 

point. 

When there is a discrepancy between the amounts shown in the annual 

reports and the amounts testified to by the expert at the hearing, that in itself 

raises a conflict in the evidence, causes confusion, and goes to the essence of 

SCE’s meeting its burden of proof.  Such a discrepancy raises two questions:  

1) whether this is a result of shoddy record keeping, or 2) whether there are 

merely two ways to consider raw data to reach a conclusion?  In either case, it 

reflects poorly on SCE and ineluctably affects our findings. 
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6. Current Economic Condition 

SCE has been the primary provider of utility service (including water 

distribution and commercial customers) since 1962.5  Over this 50-year period, 

SCE has been authorized to increase its water base distribution rates only two 

times, once in 1985, and subsequently in 2007. 

An important economic driver of water consumption is the number of 

visitors to Catalina.  SCE finds that the number of cross-channel and cruise ship 

passengers (a proxy for the number of visitors) is statistically significant in 

explaining variations in historical water consumption.  Visitors to Catalina have 

been steadily declining for a number of years.  For example, between 2006 and 

2009 the number of cross-channel and cruise ship passengers fell by 20%.  For 

2010, SCE is forecasting 698,056 visitors.  The visitor forecast for 2011 reflects the 

expectation of a modest improvement in personal income levels, which in turn is 

predicted to result in somewhat higher recreational spending and higher 

visitation rates. 

An indicator of the recession’s impact on Catalina Island is the “idle meter 

rate” (defined as the number of idle meters divided by the number of installed 

meters).  The idle meter rate serves as a proxy for business conditions on 

Catalina as it indicates the number of households and businesses that are 

unoccupied or no longer in business.  Between year-end 2008 and 2009, the 

residential idle meter percentage jumped from 1.3% to 2.1% and the non-

residential idle meter rate increased from 2.2% to 2.7%.  Present data suggest that 

the residential idle meter rate is starting to slowly decline, with the likelihood of 

                                              
5  D.64420 authorized SCE to purchase all the water, gas, and electric service facilities in 
Catalina. 
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lower household foreclosure rates and business failures as the economy 

improves. 

SCE is forecasting a decline in Catalina water sales in 2010 compared to 

2009, but a modest recovery in water sales in 2011 in line with predicted 

increases in tourism and an improving economy.  Sales in 2012 are still estimated 

to be 13.8% below the 2008 sales level. 

7. Expenses 

7.1. Account 615 Power for Pumping 

SCE6 based its request for test year 2011 on its estimate that it would spend 

$291,000 in 2010, seeking the same amount for the test year.  Subsequent to filing 

its application, SCE filed its Annual Report for 2010, representing that it spent 

only $19,321 for Power for Pumping.  Protestants’ expert7 testified that because 

SCE seeks the same amount for test year 2011 as it spent in 2010, $19, 321 should 

be included for test year 2011. 
 

                                              
6  SCE’s principal expert witness, Roland Hite, is SCE’s District Manager for SCE’s 
Catalina Island Utilities.  His resume includes:  Senior Project Manager; Edison’s 
Regional Manager for the Asia/Pacific region; Project Manager for Guam Power 
Authority; started at SCE in 1988. 
7  Protestants expert witness, Brian J. Brady, is a consultant specializing in water 
utilities.  He is a registered civil engineer in California.  His resumé includes:  General 
Manager – Imperial Irrigation District; General Manager – Rancho California Water 
District; Chairman, CEO – Dominguez Services Corporation; 12 years in various 
capacities as an engineer for SCE 
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ACCOUNT 615 POWER FOR PUMPING 

Year HITE, SCE-01, p. 16 Annual Reports  

2005 $387,000 $0 2005 Annual Report, Work Papers, p. 115 

2006 $370,000 $330,6228 2007 Annual Report, Work Papers, p. 187 

2007 $306,000 $262,594 2007 Annual Report, Work Papers, p. 187 

2008 $312,000 $309,002 2008 Annual Report, Work Papers, p. 226 

2009 $256,000 $265,283 2009 Annual Report, Work Papers, p. 264 

2010 $291,000 $19,321 2010 Annual Report, Exhibit P-5, p. 23 
 

SCE replies that the $19,321 figure in its 2010 Annual Report was an error 

which will be corrected in its 2011 Annual Report.  The past five years of Power 

for Pumping costs were between $256,000 and $387,000.  We find for test year 

2011, $291,000 is reasonable. 

7.2. Account 630 – Employee Labor 

Protestants recommend that SCE’s estimate of $819,000 be reduced by 

$114,500, the probable annual savings due to the Supervisory Control and Data 

Acquisition (SCADA) system, to $634,500.  SCE showed that its most recent 

annual reports reported labor costs exceeding $900,000 per year.  SCE’s estimate 

of test year 2011 labor costs of $819,000 is reasonable.  The SCADA system issue 

is discussed below in Section 10.1. 
 

                                              
8  The 2006 Annual Report shows $0 for this account; it was corrected in the 2007 
Annual Report. 



A.10-11-009  ALJ/RAB/jt2  DRAFT 
 
 

 - 12 - 

ACCOUNT 630 LABOR 

Year HITE, SCE-01, p. 16 Annual Reports  

2005 $1,024,000 $431,491 2005 Annual Report, Work Papers, p. 115 

2006 $895,000 $436,931 2006 Annual Report, Work Papers, p. 149 

2007 $878,000 $802,036 2007 Annual Report, Work Papers, p. 187 

2008 $926,000 $972,332 2008 Annual Report, Work Papers, p. 226 

2009 $952,000 $963,128 2009 Annual Report, Work Papers, p. 264 

2010 $819,000 $1,110,766 2010 Annual Report, Exhibit P-5, p. 23 
 

7.3. Account 640 – Materials 

SCE is seeking $251,000 for Materials for Test Year 2011, the same amount 

it claims to have spent in 2010.   
 

ACCOUNT 640 MATERIALS 

Year HITE, SCE-01, p. 21 Annual Reports  

2005 $312,000 $0 2005 Annual Report, Work Papers, p. 115 

2006 $456,000 $406,7799 2007 Annual Report, Work Papers, p. 187 

2007 $570,000 $627,314 2007 Annual Report, Work Papers, p. 187 

2008 $298,000 $295,277 2008 Annual Report, Work Papers, p. 226 

2009 $204,000 $203,585 2009 Annual Report, Work Papers, p. 264 

2010 $251,000 $158,864 2010 Annual Report, Exhibit P-5, p. 23 
 

SCE’s witness testified as follows regarding this account: 

Materials captured in this account can be characterized in two broad 
categories; chemicals and hardware.  Chemicals are used for 
activities such as water disinfection, treatment, and analysis.  
Hardware includes items used in pumping, transporting, and 

                                              
9  The 2006 Annual Report shows $0 for this account; it was corrected in the 2007 
Annual Report. 
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storing water.  The transportation of these chemicals and hardware 
items are also captured in this account and includes activities such 
as trucking on the mainland, as well as flying or barging over 
materials to Catalina Island.10 

Protestants point out that the USOA is clear as to what should be included 

in Account 640. 

640. Materials 

This account shall include all materials and supplies used in 
operation and maintenance of the water system, other than repair 
and maintenance materials charged to Account 650, Contract Work 
and chemicals charge to Account 618, Other Volume Related 
Expenses. 

Protestants claim that chemicals are not to be charged to this account,11 but 

instead should be charged to Account 618.  Protestants argue that it is impossible 

to tell if any of the items charged to this account are the type of expenses the 

Commission ordered reported in Account 640.  Therefore, Protestants 

recommend that the entire Materials account should be disallowed. 

SCE counters that while it is true that chemicals are included as part of this 

account, in SCE’s operations chemicals are considered to be materials.  Going 

forward, (starting in the 2011 Annual Report) chemicals can be categorized into 

Account 618 and SCE agrees to do so.  For ratemaking purposes, the 

Commission’s Water Division and DRA have historically accepted SCE’s 

inclusion of chemicals in this account.  We will include the $251,000 for 

ratemaking purposes, but SCE is admonished to comply with the USOA. 

                                              
10  Exhibit SCE-01 at 20, II. 13-19. 
11  D.85-04-076 at 40. 
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7.4. Account 650 – Contract Work 

SCE is seeking $1,016,944 for Contract Work for test year 2011, the same 

amount it spent in 2010.  SCE’s witness testified that SCE’s recorded expenses for 

contract work adjusted to constant 2009$ were as depicted in the following table, 

which also sets out the dollar amounts shown for Account 650 Contract Work in 

SCE’s Annual Reports for the years 2005-2010: 

ACCOUNT 650 CONTRACT WORK 

Year HITE, SCE-01, p. 23 Annual Reports  

2005 $484,000 $0 2005 Annual Report, Work Papers, p. 115 

2006 $732,000 $616,80712 2007 Annual Report, Work Papers, p. 187 

2007 $786,000 $693,860 2007 Annual Report, Work Papers, p. 187 

2008 $541,000 $1,257,388 2008 Annual Report, Work Papers, p. 226 

2009 $826,000 $151,223 2009 Annual Report, Work Papers, p. 264 

2010 $1,017,000 $1,010,618 2010 Annual Report, Exhibit P-5, p. 23 

Contract Work is a major item of SCE’s revenue requirement.  In 2010, the 

amount spent represents 25% of SCE’s estimated operating revenues of 

$4,066,000.  Contract Work is 14% of SCE’s proposed revenue requirement.  

Contract Work is a broad general category.  At a minimum, Protestants assert 

that in order to meet its burden of proof, a utility should present evidence listing 

the services for which it intends to contract in the test year, the anticipated cost of 

the services, and the reason it is using the services.  This is particularly true of 

those services that could be performed by SCE’s own employees.  SCE’s witness 

testified that SCE contracts for “maintenance of equipment at the pumping and 

                                              
12  The 2006 Annual Report shows $0 for this account; it was corrected in the 2007 
Annual Report. 
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treating facilities such as valve repair, cleaning and rebuilding of equipment; 

calibration of instruments and equipment; repair and replacement of failed 

equipment [and] … collection … of water samples.”13  Protestants state it is hard 

to imagine what is left for SCE’s employees to do.  These are all tasks normally 

performed by a utility’s employees.  The only item listed by SCE that is normally 

contracted for by water utilities is the analysis of water samples.  This should 

only involve sending samples collected by SCE’s employees to the mainland for 

testing. 

Protestants’ analysis persuades us.  SCE predicts test year Contract Work 

at $1,017,000 while Employee Labor is only forecast at $819,000.  Contract Work 

is estimated to more than double SCE’s entire work force for the purpose of 

maintaining equipment, repairing valves, etc., work usually performed by 

employees.  SCE has not shown why 2011 differs from prior years where 

Contract Work was substantially below the requested amount.  SCE has not 

shown why Contract Work can’t be done by SCE’s own employees.  SCE has not 

met its burden of proof.  But, as there is a need for Contract Work, we estimate 

that $600,000 is a reasonable amount in test year 2011. 

7.5. Account 660 – Transportation Expenses 

The water that is provided throughout the island travels through more 

than 32 miles of pipeline outside the city of Avalon.  SCE’s operating permit 

requires SCE to monitor the water distribution system on a daily basis.  In 

addition, there is a need to have vehicles and equipment to address water leaks 

as needed, in order to minimize the interruption of water services throughout 

                                              
13  Exhibit SCE-01 at 22. 
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the service territory.  SCE’s inventory of vehicles includes four service trucks, 

one backhoe, a dump truck, and a small pick-up truck.  Reliable operations of 

these vehicles requires ongoing maintenance and repair, the costs of which are 

charged to this account.  SCE is requesting a total of $49,000 for test year 2011; 

the same expense as 2010. 
 

Account 660 Transportation Expenses 

Year HITE, SCE-01, p.25 Per Annual Reports  

2005 $71,000 $0 2005 Annual Report, Work Papers, p. 115 

2006 $62,000 $56,39514 2007 Annual Report, Work Papers, p. 187 

2007 $36,000 $33,373 2007 Annual Report, Work Papers, p. 187 

2008 $41,000 $40,139 2008 Annual Report, Work Papers, p. 226 

2009 $374,000 $34,171 2009 Annual Report, Work Papers, p 264 

2010 $49,000 $748 2010 Annual Report, Exhibit P-5, p. 23 
 

Protestants recommend only $748, the amount shown in SCE’s 2010 

annual report.  Because of the constant use of equipment to service the water 

system, we consider $49,000 on the high side, but reasonable to ensure reliable 

operation of vehicles. 

7.6. Account 670 – Office Salaries 

SCE seeks $110,000 for Account 670 Office Salaries.  SCE’s recorded 

expenses for Office Salaries adjusted to constant 2009$ were as depicted in the 

following table, which also sets out the dollar amounts shown for Account 670 in 

SCE’s annual reports for the years 2005-2010. 

                                              
14  The 2006 Annual Report shows $0 for this account; it was corrected in the 2007 
Annual Report. 
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Account 670 Office Salaries 

Year HITE, SCE-01, p.27 Per Annual Reports  

2005 $82,000 $0 2005 Annual Report, Work Papers, p. 115 

2006 $85,000 $131,85715 2007 Annual Report, Work Papers, p. 187 

2007 $105,000 $132,382 2007 Annual Report, Work Papers, p. 187 

2008 $154,000 $202,182 2008 Annual Report, Work Papers, p. 226 

2009 $110,000 $109,643 2009 Annual Report, Work Papers, p 264 

2010 $110,000 $13,089 2010 Annual Report, Exhibit P-5, p. 23 
 

The difference between what Mr. Hite testified are SCE’s recorded 

expenses for Office Salaries and what SCE represents to the Commission in its 

annual reports is confusing.  SCE’s witness testified that SCE requests the same 

amount for test year 2011 as it recorded in 2010, i.e., $110,000.  Protestants point 

out that SCE’s 2010 Annual Report shows $13,089 recorded, for this account; 

therefore, we should allocate just $13,089. 

This is not the only account where SCE’s testimony regarding recorded 

amount differs from the amounts recorded in its annual reports.  Again, these 

discrepancies make it very difficult to find that SCE has met its burden of proof.  

However, we must apply common sense.  The testimony states that Office 

Salaries for the water company account for three part-time employees (the three 

split their time between SCE’s Catalina gas, electric, and water companies).  In 

our view, $13,089 is inadequate to meet the salaries of three part-time employees.  

The 2009 annual report amount of $109,643 appears sufficiently reliable on which 

to base a forecast.  We find SCE’s recommended $110,000 to be reasonable. 

                                              
15  The 2006 Annual Report shows $0 for this account; it was corrected in the 2007 
Annual Report. 
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7.7. Account 671 – Management Salaries 

SCE seeks $35,000 for Account 671 Management Salaries.  Mr. Hite 

testified that SCE’s recorded expenses for Management Salaries adjusted to 

constant 2009$ were as depicted in the following table, which also sets out the 

dollar amounts shown for Account 671 in SCE’s annual reports for the years 

2005-2010: 

Account 671 Management Salaries 

Year HITE, SCE-01, p.28 Per Annual Reports  

2005 $38,000 $0 2005 Annual Report, Appendix A, p. 115 

2006 $39,000 $21,60216 2007 Annual Report, Appendix A, p. 187 

2007 $52,000 $48,767 2007 Annual Report, Appendix A, p. 187 

2008 $61,000 $59,621 2008 Annual Report, Appendix A, p. 226 

2009 $35,000 $1,151 2009 Annual Report, Appendix A, p 264 

2010 $35,000 $54,291 2010 Annual Report, Exhibit P-5, p. 23 
 

SCE’s estimate of $35,000 for test year 2011 is reasonable. 

7.8. Account 674 – Employee Pension and Benefits 

The USOA states what should be reported using this account: 

674. Employee Pensions and Benefits 

This account shall include all accruals under employee pension 
plans to which the utility has irrevocably committed such funds, 
and payments for employee accident, sickness, hospital and death 
benefits, or insurance therefore.  Include also expenses for medical, 
educational or recreational activities of employees. 

                                              
16  The 2006 Annual Report shows $0 for this account; it was corrected in the 2007 
Annual Report. 



A.10-11-009  ALJ/RAB/jt2  DRAFT 
 
 

 - 19 - 

SCE does not show an expense in this account; instead water employees’ 

pension and benefits expenses are allocated to the utility through the 

Administrative and General (A&G) expense adjustment discussed below. 

Protestants contend that Account 674 exists so that ratepayers and their 

representatives can determine if this expense is reasonable.  Failure to use this 

account precludes SCE from seeking to include, directly or indirectly, employee 

pension and benefits expenses in its revenue requirement. 

We discuss this issue below in Section 8. 

7.9. Account 676 – Uncollectibles 

SCE is seeking $9,000, based upon the same percentage (.229%) of revenue 

in its electrical GRC for uncollectibles.17  Protestants argue SCE’s collection 

experience for its gigantic electrical utility bears no relationship to its collection 

experience for its water utility on Catalina Island.  SCE has apparently collected 

everything it billed because it never reported any uncollectibles to the 

Commission.  Consequently, it should not be allowed any amount for 

uncollectibles. 

SCE responds that water customers are on the same bill as electric 

customers so the uncollectibles would be the same.  This is a common-sense 

approach and we agree. 

7.10. Account 681 – Office Supplies and Expenses 

SCE seeks $15,000 for Account 681 Office Supplies and Expenses.  Mr. Hite 

testified that SCE’s estimate for office supplies and expenses adjusted to constant 

                                              
17  Exhibit SCE-01 at 94, II. 6-9. 
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2009$ were as depicted in the following table which also sets out the dollar 

amounts shown for Account 681 in SCE’s annual reports for the years 2005-2010: 

Account 681 Office Supplies and Expenses 

Year HITE, SCE-01, p.30 Per Annual Reports  

2005 $3,000 $0 2005 Annual Report, Work Papers, p. 115 

2006 $10,000 $9,31118 2007 Annual Report, Work Papers, p. 187 

2007 $8,000 $7,882 2007 Annual Report, Work Papers, p. 187 

2008 $16,000 $15,809 2008 Annual Report, Work Papers, p. 226 

2009 $13,000 $13,001 2009 Annual Report, Work Papers, p 264 

2010 $15,000 $914 2010 Annual Report, Exhibit P-5, p. 23 
 

We note that for the years 2006-2009, the amounts claimed as recorded 

expenses by SCE’s witness correspond to the amounts reported in the annual 

reports for those years.  Protestants assert there is no reason to believe that the 

amount reported for 2010 is any less accurate.  SCE seeks the same amount in 

Test Year 2011 as was spent in 2010.  Consequently, SCE should be allowed $914 

for the office supplies and expenses in Test Year 2011. 

It is difficult to understand how “adjustments made for escalation and 

other ratemaking mechanisms” (SCE Reply Brief at 4) can explain how a 

mundane account for office supplies could fluctuate from $13,000, to $914, to 

$15,000.  On its face $914 seems wrong.  In Exhibit SCE-01, SCE states that its 

office expense in 2010 is estimated at $15,000 and that SCE requests the same 

amount in 2011.  The 2010 annual report shows $914 for this account.  SCE has 

                                              
18  The 2006 Annual Report shows $0 for this account; it was corrected in the 2007 
Annual Report. 
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not met its burden of proof.  A practical estimate for the account seems closer to 

$10,000, which we find reasonable. 

7.11. Account 689 – General Expenses 

SCE seeks $31,000 for Account 689 General Expenses.  Mr. Hite testified 

that SCE’s recorded expenses for general expenses adjusted to constant 2009$ 

were as depicted in the following table, which also sets out the dollar amounts 

shown for Account 689 in SCE’s annual reports for the years 2005-2010: 

Account 689 General Expenses 

Year HITE, SCE-01, p.34 Per Annual Reports  

2005 $314,000 $1,990,984 2005 Annual Report, Work Papers, p. 115 

2006 $243,000 $940,455 2006 Annual Report, Work Papers, p. 149 

2007 $156,000 $167,088 2007 Annual Report, Work Papers, p. 187 

2008 $8100 $211,570 2008 Annual Report, Work Papers, p. 226 

2009 $31,000 $230,760 2009 Annual Report, Work Papers, p 264 

2010 $31,000 $670,738 2010 Annual Report, Exhibit P-5, p. 23 
 

Mr. Hite’s testimony varies widely from what SCE reported to the Commission 

for this account.  He claims that “the majority of the charges to this account are 

related to the travel and lodging expenses for Catalina employees attending 

meetings and training on the mainland and other SCE employees’ temporary 

stay on the Island to assist with water operations.”19 

There is no way to judge the reasonableness of the amount sought for this 

account.  Resolution W-4665 found that in 2005 the water company had 

operating revenue of $1,300,610.  The annual report for 2005 says travel and 

lodging for the water company was $1,990,984.  Mr. Hite says the correct number 

                                              
19  Exhibit SCE-01 at 32, II. 11-14 
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was $314,000.  How could either number be accurate?  We see similar 

discrepancies in the years 2006-2010.  Reluctantly, because we know that a 

certain level of travel and lodging are needed to operate the water company, we 

will find $31,000 to be reasonable. 

7.12. Account 480.2 – Other Operating Revenue (OOR) 

SCE proposes to assign $153,000 in forecasted revenue received from 

cellular telephone companies as a credit against the revenue requirement in the 

test year.  Protestants argue that the credit should be increased to reflect $846,000 

in revenue received in prior years.  SCE contends that such a result would be a 

violation of the prohibition against retroactive ratemaking.  We agree.  We will 

include $153,000 in OOR. 

8. Administrative and General (A&G) Expenses 

SCE requests $535,000 in A&G expenses for its Catalina water operations, 

which is the allocation of 0.06% of SCE’s overall A&G expenses.  SCE’s overall 

A&G expense of $1.056 billion consists of SCE’s company-wide A&G expenses, 

which, SCE claims, includes the currently-unallocated portion of the expenses 

that directly relate to the support of the Catalina water operations.  Among other 

A&G expenses, SCE’s electric customers are currently paying for the pensions 

and benefits of SCE’s Catalina water employees.  SCE states that it is trying to 

allocate a fair portion of SCE’s overall A&G expenses to water ratepayers, 

expenses that are related to services that those ratepayers enjoy.  If the 

Commission approves this re-allocation, SCE will in the future report the 

allocated components in its water annual reports in the appropriate accounts, 

in compliance with USOA guidelines.  This will apply to Accounts 618, 674, 

and 676. 
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SCE used the “four-factor allocation” method to allocate 0.06% (or 

$640,000) of its company-wide A&G expenses to its Catalina water operation.20  

SCE subsequently corrected that number downward to $535,000 in response to 

TURN’s testimony.  SCE states the reason it allocated company-wide A&G to 

Catalina water is that previously there was a discrepancy between how it 

allocated costs for common plant expenditures (which have always been 

allocated to the water utility) and A&G expenses (which have previously been 

borne by electric ratepayers).21  The $535,000 figure is a proxy for all of the A&G 

expenses associated with SCE’s services that Catalina water customers currently 

use, including:  the pension and benefits costs for Catalina water employees; 

legal, accounting, regulatory, and other employee costs that perform work for 

the water utility; off-Island information technology and other support services; 

and many others.22 

Standard Practice U-6-W sets forth the procedures a California water 

company should follow for indirect allocations such as A&G expenses.  The 

standard states that: 

… indirect expenses may be so general in nature as to require 
pro-rations based on a combination of several pertinent factors.  
Considering the relative complexity and magnitude of the 

                                              
20  Exhibit SCE-04, Ch. III. at 16-21; see also Standard Practice U-6-W “Standard Practice 
for Allocation of Administrative and General Expenses and Common Utility Plant and 
the Four-Factor Method,” D.07-11-037 (Golden State Water Company); D.10-11-035 
(Golden State Water Company); D.87-11-062 (Park Water Company – Vandenberg 
Disposal Division); D.09-03-007 (Suburban Water Systems); D.03-10-005 (California 
Water Service Company). 
21  Exhibit SCE-04, Ch. III at 16. 
22  Hite, Tr. Vol. 4 at 430:25-433:6. 
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operations usually involved, it is believed that the application of the 
arithmetical average of the percentages derived from the use of four 
factors listed below produces results within the range of 
reasonableness in most instances.  The four factors are as follows: 

1. Direct operating expenses, excluding uncollectibles, general 
expenses, depreciation and taxes. 

2. Gross plant. 

3. Number of employees (using direct operating payroll, 
excluding general office payroll, as the best measure of this 
component. 

4. Number of customers (subscribers for telephone). 

SCE utilized these same four factors in its four-factor allocation to allocate 

indirect A&G expenses from the electric utility to the Catalina water utility. 
 

Southern California Edison’s Four-Factor Allocation 

Line No Description Gas Water Electric Total 

1. 2009 Year end Customers Allocation 0.03% 0.04% 99.93% 100% 

2. 2009 Year end Employees Allocation 0.02% 0.05% 99.93% 100% 

3. 2009 O&M Allocation 0.03% 0.08% 99.87% 100% 

4. 2009 Year end Gross Utility Plant 
Allocation 

0.01% 0.08% 99.91% 100% 

5. Average percentage 0.02% 0.06% 99.92% 100% 
 

DRA has proposed a figure of $189,000, premised on its opposition to 

SCE’s proposed new line items for A&G.  SCE’s A&G allocation stems from 

applying the four-factor methodology to SCE’s total company A&G amounts.  

DRA asserts it did not have sufficient time to analyze this proposal, coordinate 

with other DRA staff working on the SCE electric GRC and verify that 

duplication of expenses did not occur.  Instead, DRA included a pension and 

benefit estimate that is based upon an amount from the last GRC. 
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DRA says SCE created confusion in its workpapers and the R/O model 

because the model incorporates the FERC accounting nomenclature.  Because 

SCE’s R/O model and workpapers are almost as complex as what it has 

provided in its electric GRCs in terms of number of spreadsheets and levels of 

detail, SCE has failed to demonstrate the reasonableness and validity of its new 

proposal.  Moreover, if SCE desires unique treatment for the Catalina water 

system (versus other Class C water systems) it should develop a simpler R/O 

model, which is user-friendly and consistent with the models used by other 

regulated water utilities.  DRA recommends that SCE be required to submit a 

better R/O model for its next Catalina water GRC. 

Protestants point out that SCE’s water utility is a tiny part of a gigantic 

electrical generating and distribution company.  Protestants claim that the 

district manager of the water company had little knowledge of whether the 

water utility benefits from the A&G expense.  A&G expense was not included in 

his monthly budgeted expenses to actual expenses report.  For the 48 years prior 

to this application, SCE allocated no A&G expense to its water or gas utility, 

allocating these expenses to its electrical customers.  SCE is a gigantic electric 

utility.  It owns just one tiny gas utility and one tiny water utility.  In sum, 

Protestants contend that SCE’s A&G expenses exist to support its electric 

business, not its water utility on Catalina Island.  Protestants describe the 

situation as  one where we have a utility providing water and gas in a very small 

geographical area while providing electricity in a much larger area and incurring 

substantial administrative expenses in connection with its electrical business that 

in no way benefit the gas and water utility.  It is not reasonable to expect the 

small gas and water utility to bear a fractional portion of expenses that in no way 

benefit them. 
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Protestants argue that the evidence does not establish the reasonableness 

of departing from SCE’s practice, apparently followed since 1962, of allocating 

A&G expenses to its electrical customers.  Since the electrical customers coming 

to the Island are major users of water, charging them for whatever little benefit 

the water utility gets from SCE’s A&G expenses, as SCE apparently has done 

since 1962, is both reasonable and equitable.  SCE claims that A&G expenses are 

the way it seeks to include its pension and benefits costs in its proposed revenue 

requirement.  Protestants argue that the proper way is to use Account 674 

Pensions and Benefits.  By properly reporting these expenses in accordance with 

USOA in its annual reports, SCE can obtain an amount for pensions and benefits 

in future GRCs.  Protestants state that SCE has not met its burden of proof with 

regard to A&G expenses, and nothing should be allowed. 

We agree with Protestants.  SCE has not met its burden of proof.  In 

Resolution W-4665 we ordered SCE to follow the USOA, but, as discussed 

previously, SCE has failed to do so.  SCE has been including this account in its 

electric rates since 1962, and it offers no adequate reason why a change should be 

made now.  There is only the flimsiest evidence regarding the specifics of the 

activities included in the $535,000 that actually pertain to the water company 

(except, perhaps, the pensions and benefits).  Most importantly, SCE’s evidence 

does not show that duplication of expenses with the SCE electric GRC has not 

occurred.  When DRA investigated, it found confusion in SCE’s accounts.  The 

record SCE presented bears that out:  it is confusing.  Therefore, we adopt no 

A&G expenses 

9. Overview of Capital Accounts 

The scoping memo provides that the issues within the scope of this 

proceeding include capital projects and rate base going back to 1985.  Protestants 
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raise this issue because of the great disparity between what SCE spent for capital 

improvements in the past and what it has spent in recent years.  Deferring 

capital improvements both increases their cost and causes current ratepayers to 

bear the burden of what should have been spread over earlier years. 

Mr. Brady, expert witness for Protestants, reviewed SCE’s capital 

expenditures since 1985.  Here are his findings: 

 In 1985, SCE spent $64,900 on capital improvements, and its rate 
base for the Catalina Water subsidiary, adopted by the 
Commission, was $4,538,000. 

 From 1985 to 2000, a period of 15 years, capital improvements 
averaged $175,129 per year.  Thirty-four percent of the amount 
for capital improvements was spent on new wells.  Only $74,397 
was spent per year on maintaining existing infrastructure. 

 Capital improvements between 2000 and 2005 were included in 
Advice Letter W000144, filed December 9, 2005.  In that Advice 
Letter, SCE sought to increase its rate base by $5,986,000.  In 
Resolution No. 4665, issued November 1, 2007, the Commission 
added $6,838,965 to the rate base and adopted a rate base for SCE 
of $10,851,000 for 2007. 

 In this GRC, SCE seeks to increase its rate base by $15,930,000. 

 From 1985 to 2000, a period of 15 years, SCE spent $2,626,941, or 
$175,129 per year, on capital improvements.  From 2000 to 2010, a 
period of 10 years, SCE spent $18,758,965, or $1,875,897 per year.  
Such spending in the period 2005-2010 is either as a result of 
neglect of the system in prior years or an attempt to make the 
utility more saleable, or a combination of the two. 

Protestants assert that there is a correlation between SCE’ sudden change 

in its pattern of capital expenditures and its desire to sell its water utility.  None 

of the capital improvements made since 2000 were made because of customer 

growth.  There has been little growth in the service connections since 2000.  

Protestants state that current ratepayers should not have to pay for capital 
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improvements that are a result of deferred maintenance or which are intended to 

make the water utility more saleable.  We discuss the specific additions to rate 

base below. 

9.1. Station Office Betterment 

SCE seeks approval of $1,295,500, the amount to be added to its rate base 

at a later date, as the water utility’s 25% share of the $5,182,000 SCE is spending 

to remodel offices.  Protestants contend there is no evidence as to how 25% was 

arrived at. 

Mr. Hite testified that the office employees working for the water utility 

consisted of the following: 

 Two clerks who work part-time for the gas utility and part-time 
for the water utility. 

 One customer service representative working for all three 
utilities. 

 Mr. Hite himself who is working for all three utilities.23 

Mr. Hite testified that there were 29 office employees working in the remodeled 

office.  Needless to say, the four part-time water utility employees referenced 

above do not make up 25% of the office employees. 

Again, SCE has failed to meet its burden of proof with regard to the 

money it seeks for Station Office Betterment.  Assigning 25% of the cost to the 

water utility appears arbitrary and is not based upon any reasonable attempt to 

allocate the cost between the three utilities based upon the number of office 

employees of each utility who use the office space.  SCE is not seeking to have 

the requested amount included in its rate base in this proceeding because the 

                                              
23  RT 315, l. 3-15. 
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project will not be completed in 2011.  Approval of the requested amount at this 

time will be denied.  SCE may request a reasonable amount for this project in its 

next water rate case. 

10. Capital Projects and Rate Base 

This section provides descriptions of the capital projects expected to be 

completed and placed into service between 2005 and the end of 2010.  The table 

below lists each project, the related capital expenditures, and our adopted rate 

base amount. 

Summary of Capital Expenditures 
($ millions) 

Project SCE Request Adopted 

Water SCADA $2.187 0 

Pump House #2 Replacement $4.568 2.510 

Pebbly Beach Water Line Replacement $0.393 .343 

Middle Ranch Canyon Bedrock Piezometers $0.392 .392 

West End Pipeline Replacement $0.755 .755 

Isthmus Area Water supply & SCADA $0.975 .389500 

Thompson Reservoir Siphon $2.160 2.160 

Catalina Island Fire Watershed and Above-Ground System 
Restoration Projects 

$3.204 0 

Total $14.634 6.590 

 

In November 2007,we issued Resolution W-4665 which found reasonable, 

and adopted, a rate base for SCE’s Catalina water company of $5.l4 million in 

2005, increasing to $10.4 million in 2008.  Today SCE seeks a rate base of $23.8 

million for test year 2011; an increase of approximately 130% in three years.  We 

review the projects that are included in that increase to determine if they are 

reasonable. 
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10.1. Water Supervisory Control and Data Acquisition 
(SCADA) System 

SCE seeks the $2,327,000 it spent for a SCADA system added to rate base.  

A SCADA system obtains data, such as the level of water in a tank, and transmits 

it to a central location.  The system can also be designed to allow equipment 

located in a remote area to be started or stopped from a central location.  The 

SCADA system installed by SCE did not integrate the five individual water 

systems.  Rather, it provides information at a central location and some control 

over equipment from the central location.  It went into operation in late 2007. 

Protestants do not oppose the installation of a SCADA system, but claim 

SCE spent far too much for the system.  Ratepayers should only have to pay for a 

system suitable to the size of the water utility, obtained at a reasonable cost.  

Protestants recommend $500,000 as a reasonable cost.   TURN recommends total 

denial of costs.  It later agreed with Protestants that $500,000 was reasonable.  

DRA supports SCE. 

Protestants assert that in attempting to justify the system, SCE greatly 

exaggerated the extent and complexity of the five individual systems operated 

by the water utility, and also greatly exaggerated the extent of the SCADA 

system.  Mr. Hite testified that the SCADA system provides integrated control 

and monitoring capabilities for the water facilities at the following locations: 

1. Pebbly Beach Generating Station 
(central location for control and monitoring) 

2. Pump House #2 

3. Middle Ranch Wells 

4. Wrigley Reservoir 

5. Baker Tanks 

6. Million Gallon Tank 
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7. Pressure Reducing Stations 

The SCADA system for the Million Gallon Tank is included in the Isthmus 

Area Water Supply and SCADA project discussed below.  Protestants’ expert 

testified that all of the other locations are part of the system that serves Avalon.  

We conclude that this project did not integrate the many remotely-located 

components of a geographically extensive and very complex system.  Rather, it 

provides data and control over a single system serving Avalon. 

SCE seeks to add $2,327,000, including the Isthmus portion of the system, 

to its rate base for the SCADA system.  SCE’s water revenue in 2009 was 

$3,843,870.  It had operated without a SCADA system for over 45 years.  A 

decision to put in a system that cost 60% of operating revenue can only be based 

upon one consideration – tremendous cost savings.  This fact is recognized by 

SCE.  Mr. Hite testified:  “One of the tenets of a professional engineering 

assessment is that the recommendation must be cost-effective. … This type of 

automation assists to reduce overall costs.”24 

To justify the cost of the SCADA system, SCE’s engineers prepared a 

document in which they predicted with 100% probability the following cost 

savings: 

O&M & Admin. Labor/Personnel  $184,500 per year 
O&M $ Admin. non-labor 
 (Nat’l, Transp/IMM, Tools, Contr) $284,906 per year 
SCADA Water Loss Reduction Savings $120,161 per year25 

                                              
24  Exhibit SCE-04 at 26, II. 17-19 at 27, I. 10. 
25  Exhibit P-8, Appendix G. 
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SCE points to this document as the justification for installing the SCADA 

system.26  SCE has not offered one bit of evidence as to how the SCADA system 

has reduced costs.  Mr. Hite could not identify any savings attributable to the 

SCADA system. 

Mr. Brady discussed what other water utilities paid for SCADA systems, 

having himself purchased and upgraded several systems: 

 The extent of the system is based upon what a utility can afford 
relative to its revenue stream, normally just what you absolutely 
need. 

 Fallbrook Water District is four or five times larger than SCE’s 
water utility and its SCADA system cost just under $500,000 and 
it also controls a wastewater treatment plant. 

 Borrego Springs’s SCADA system cost $300,000. 

 Foothill Municipal Water District’s SCADA system was 
estimated at $500,000 and came in at $365,000, and the water 
system is twice the size of SCE’s. 

Mr. Brady also explained why SCE’s SCADA system cost so much: 

 SCE spent $100,000 on an engineering assessment and $1,000,000 
on engineering for a system that cost $865,000 to install. 

 SCE should have gone out for bids to companies that regularly 
install SCADA systems and include the cost of engineering and 
project management in the cost of the equipment because the 
engineering and technology is fairly standardized. 

 There is nothing particularly unusual about Catalina Island that 
would impede the installation of a SCADA system. 

                                              
26  Appendix G:  The SCADA system had a $4.3 million net present value benefit, which 
is a benefit—to-cost ratio of more than 2 to 1.  (See, Exhibit SCE-04 at 28, II. 1-2.) 
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TURN refers us to SCE’s rebuttal which claimed “the SCADA system had 

a $4.3 million net present value benefit, which is a benefit-to-cost ratio of more 

than 2 to 1.”27  Appendix G of SCE’s rebuttal testimony shows a calculation of 

over $4 million in savings that will result from the increased efficiency of 

operations due to the SCADA system.  TURN points to several problems with 

SCE’s calculations.  First and foremost, nowhere in SCE’s testimony and 

supporting papers does the utility include the dollar savings from the increased 

efficiency of the SCADA system as an offset to the request in their application.  

Under SCE’s approach, its customers bear all of the costs, but its shareholders 

reap all of the benefits.  Furthermore, Mr. Hite admitted that SCE has not, even 

four years later, quantified any benefits from this system: 

Q Your answer is nonresponsive.  I’m asking you about savings, 
dollar savings that would translate to ratepayers.  It is your answer 
that you cannot say with any certainty whether even $0.01 was 
saved of this item here O&M, administrative, nonlabor, material 
transportation, IMM tools and contract, outside contracting, since 
the SCADA system was put in? 

A What I’ve said was there was a savings.  I couldn’t quantify that 
without looking further into the details.  (RT at 346.) 

TURN asserts it is easy for SCE to claim that there are efficiencies from 

SCADA, but those claims are not based on cost savings in the data presented in 

this record. 

SCE’s witness testified that prior to the installation of the SCADA system, 

remotely-located water facilities were operated by personnel dispatched to each 

of the various locations during normal business hours.  Given the remoteness of 

                                              
27  SCE Exhibit-04 at 27-28 (emphasis in original). 
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various sections of the system, the system was operated manually and very little 

monitoring instrumentation existed prior to the upgrade.  Accordingly, potential 

problems with the system could go undetected for long periods of time because 

they could not be monitored remotely due to their antiquated instrumentation 

and controls.  With the installation of the SCADA system, the system now can be 

monitored around the clock by the central control room located at the Pebbly 

Beach Station.  As a result, operators and/or maintenance personnel can be 

dispatched in a timely manner to correct any trouble situations.  Witness Hite 

said the installation of a SCADA system provides more reliable operation and 

maintenance as it provides real time data on the system, provides for better 

water management, automatically records any and all regulatory-required data, 

and provides for a more secure and safe operation because of the installation of 

intrusion monitors. 

SCE disagrees with Protestants’ and TURN’s conclusions regarding water 

SCADA and assets that the small water utility example cited by both TURN and 

Protestants is really not comparable to SCE’s water operation on Catalina Island.  

SCE’s water operation faces different challenges than a typical small water 

utility.  It is a lot easier to get to outlying facilities on paved streets or flat graded 

roads than it is over mountainous terrain on roads subject to being washed out 

or too steep and muddy to traverse.  Thus, SCE contends that the SCADA system 

is cost-effective, and has the additional justification of reliable data acquisition 

for regulatory purposes.  As Appendix G demonstrates, the SCADA system had 

a $4.3 million net present value benefit, which is a benefit-to-cost ratio of more 

than 2 to 1. 

SCE admits that SCE operated its water utility for over 45 years without a 

SCADA system.  However, as Mr. Hite testified, operating the water system 
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prior to the installation of the SCADA system is not as reliable, is more labor 

intensive, and could lead to unacceptable operating and reliability issues.  The 

equipment and instrumentation and controls are not suitable for connection to a 

SCADA system as they are outdated.  SCE maintains that the timing for the 

installation of the SCADA system is appropriate, because it was installed with 

other more recent system changes such as the replacement of Pump House #2.  

In response to SCE’s data request, Protestants provided an evaluation that 

Mr. Brady conducted for the small Borrego Water District.  In that assessment, 

Mr. Brady concluded that its water SCADA system was technologically 

appropriate for this small, remote water utility.  SCE contends that Protestants’ 

own witness acknowledges that a SCADA system is appropriate for small water 

utilities. 

Mr. Hite said TURN’s testimony suggests that spending $1,200 for every 

customer on a SCADA system is not reasonable.  In his opinion, TURN’s 

conclusion is incorrect because it neglects the need for the SCADA system and 

the subsequent benefits derived, including the benefit-to-cost ratio described 

above. 

In our opinion the SCADA system is too expensive for this small water 

company.  We deny the capital expenditure for the SCADA system.  It is a 

system that cost $2,327,000 for a company whose water revenue in 2009 was 

$3,843,870, a cost of almost $1,200 per customer, with no discernable savings.  

The SCADA system may be convenient for SCE but it certainly is not necessary 

for the operation of the water company, nor has SCE shown that it saved the 

ratepayers one dollar.  Merely because SCE spent the money does not make the 

expenditure reasonable.  That is why we have reasonableness review hearings.  

SCE must demonstrate that the expenditure is reasonable:  it has failed to do so. 
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10.2. Pump House #2 

SCE seeks $4,567,753 for the replacement of Pump House #2.  No party 

disputes that the pump house itself and the single horizontal pump inside 

needed to be replaced.  The dispute is over costs.  Protestants believe the cost 

should have been about $2 million, which is all that should be allowed. 

The pump house and its equipment were in service in 1930.  The pump 

house and its single pump were 32 years old when SCE took over the water 

utility.  It is the lynch-pin of the system that serves 95% of its ratepayers.  The 

primary source of water for Avalon is three wells in Middle Canyon.  Pump 

House #2 pumps that water to the Wrigley Reservoir which serves Avalon. 

There were 1,965 water service connections in 2007, and there were 1,977 

service connections in 2010, an increase of 12 connections.  Demand is flat, if not 

lessening. 

Protestants’ expert, Mr. Brady, reviewed SCE’s workpapers and testified 

that 50% of the pump house replacement cost, or $2,268,696, was for SCE’s 

engineering and management of the project.  Material and Construction was 

only $2,229,057, and that includes $510,000 for three vertical pumps, which 

Mr. Brady testified were unwarranted when a single horizontal pump had 

served for 80 years. 

Mr. Brady testified that an engineering assessment was made to determine 

whether the 80+ year old pump house, which was falling down, needed to be 

replaced.  This study took SCE’s engineers over 14 months (2,470 man-hours) to 

complete, at a cost of $210,000, to reach the obvious conclusion:  the pump house 

was falling down and the pump needed to be replaced.  It took over 16,000 

man-hours to design the pump station that houses just three pumps.  This is 

equivalent to eight engineers working full time for over one year.  Despite the 
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incredible amount of time charged to the project for engineering, the plans had 

significant errors, which resulted in $500,000 in change orders.  Mr. Brady 

testified that a pump station this size should require three months of onsite 

construction, even on Catalina Island.  The construction management cost was 

$527,515 and the project management cost was $142,578.  This totals $670,093, or 

the equivalent of four men working for one year on a three-month project. 

Protestants admit that the pump house and its single pump needed to be 

replaced, but state that SCE has not met its burden of proof that the amount SCE 

spent for the project -- $4,567,753 -- is reasonable.  In Protestants’ opinion, 

$2,000,000 is reasonable.  Protestants argue that regulated utilities and 

particularly Class C utilities are typically extremely cautious about expending 

capital because of their limited resources.  As a result, the issue is usually 

under-spending, not over-spending.  Unlike the typical Class C water utility, 

SCE has virtually an unlimited capital supply from the standpoint of its water 

utility.  However, simply because a water utility spends money on capital 

improvements, does not mean that the ratepayers have to repay it. 

Mr. Hite testified that Pump House #2 performs a vital function in the 

water system in that it is the sole means of transferring water between the 

Island’s water supply and SCE’s customers in Avalon.  He said the pump house 

replacement has been deferred for years because until recently it has continued 

to perform as originally intended.  The pumping facility had only recently begun 

to experience reliability problems.  In addition to correcting reliability issues, the 

old pump house was not very secure or safe, and security and safety are now a 

large part of SCE’s engineering and operating criteria.  Mr. Hite said that SCE 

had years of experience with regard to water systems and pump houses.  The 

engineering required to design or improve steam electric generating stations, 



A.10-11-009  ALJ/RAB/jt2  DRAFT 
 
 

 - 38 - 

hydroelectric generating facilities, and fuel oil storage pumping and piping 

systems is all applicable to water systems and pump houses.  All of the engineers 

and designers in SCE’s Engineering and Technical Services (E&TS) group have 

many years of appropriate experience.  Over the years, the E&TS group has 

designed, installed, and started up many pumping systems. 

Protestants argue that moving the pump house 60 feet up the valley would 

have saved $250,000 in tree removal and foundation costs.  Mr. Hite said there is 

no evidence in support of this number.  Furthermore, moving the pump house 

60 feet up the valley would have had it located outside of the existing lease area 

with the Catalina Island Conservancy.  Acquiring new land lease rights would 

have added time to the schedule and expense to the overall project. 

Protestants argue that SCE spent an inordinate amount of engineering 

cost/time, 2,470 man hours, to reach an obvious conclusion.  Mr. Hite countered 

the time was necessary because it also included the time to perform preliminary 

engineering for a number of alternatives, to develop the scope of the work, 

material list, resource schedule for each alternative, and to perform the cost 

estimates for each alternative.  It also included a number of scope changes 

during the process.  This work in developing the scope of work for various 

alternatives is part of a standard engineering evaluation. 

Protestants argue that the pump house was over-designed, resulting in 

unneeded construction.  Mr. Hite countered that in addition to the pump house, 

there were additional items included in the cost of the project: 

1. The design for the relocation of the Middle Ranch Canyon Creek. 

2. A new flood control channel was designed which also required 
the design of a footbridge across the channel.  This design had to 
be redone to cope with the watershed threat as a result of the 
May 2007 wildfire. 
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3. A no-climb fence required for water system security. 

4. A new concrete driveway 

5. A new Motor Control Center and electrical switchgear. 

6. The following items required by the Los Angeles County Fire 
Department (LACFD): 

a. A new fire suppression system consistent for the severe 
hazard Zone IV region of Catalina; 

b. A new, exterior underground fire water system with a 
hydrant for use by the LACFD; and 

c. A graded three-point turn area to accommodate LACFD fire 
trucks. 

In addition, the LACFD required a fire water flow of 1,250 gallons per 

minute (gpm) which SCE could not provide without expanding the size of the 

entire pump house water supply.  SCE expended a considerable amount of time 

negotiating a variance with the LACFD to get them to accept a smaller fire water 

flow (775 gpm) that could be provided by the existing water system.  This 

negotiation resulted in significant savings. 

Mr. Hite testified that Protestants argue, without any analysis, that the 

engineering for a project this size should not have been over 10% of the total cost.  

Protestants do not provide support or data for this number.  The 10% number 

might be reasonably accurate for a “greenfield site,” but it does not take into 

consideration the unique circumstances of designing a retrofit installation, some 

of which were: 

1. The “as-is” conditions had to be verified; 

2. Demolition packages had to be prepared; 

3. System, equipment, components, construction methods, etc. had 
to be examined and designs made to accommodate the complex 
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design conditions that exist on the site and to minimize the costs 
of transportation to and from an island location; and 

4. There were numerous regulatory and permit compliance 
required changes. 

Mr. Hite testified the engineering required for this project is consistent 

with projects that are similar in size, scope, and complexity.  While it is true that 

SCE spent $1,388,603 on Engineering, Technical Support & Permits, this amount 

is warranted by the scope of work and the scope changes during the course of 

the project. 

Protestants stated that despite the incredible amount of time charged to 

the project for engineering, the plans had errors which resulted in $500,000 in 

change orders.  Mr. Hite testified that that figure is overstated and not supported 

with factual evidence.  He said Protestants have apparently equated scope 

changes with errors.  While there may be inevitable errors in a design, by far the 

greatest cost changes in this project are related to the changes in scope and/or 

unforeseen events once the project had begun.  The great majority of the 

approximately $500,000 in change orders relates to a single change order in the 

amount of approximately $350,000 as a direct result of the unanticipated 

May 2007 fire. 

Protestants state that “The cost of over $510,000 for pumps and motors is 

over twice what the cost should be for a pump station this size.”  Mr. Hite 

testified that Protestants’ number is simply wrong.  He said that the materials 

cost for the project totaled approximately $510,000, including approximately 

$95,000 in scope changes during the project to up-rate the pump capabilities and 

add the fire system as required by the fire department.  The pumps and motor 

did not cost $510,000; they cost $225,000; the total cost for all of the construction 

materials was $510,000. 
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Protestants state that MCS Construction received a contract of $1 million to 

construct Pump House #2 and argue that it would have been considerably less if 

the project had not been over-designed by SCE’s engineers.  Mr. Hite responded 

that  Protestants’ claims are erroneous.  The final contract for MCS Construction 

was approximately $1.5 million, and with the $510,000 for materials the total cost 

of these two items is approximately $2 million.  The remainder of the $2,229,057 

(approximately $230,000) was for such items as tree removal and trimming, and 

other construction-related contracts such as environmental remediation, 

inspection services, etc. 

Mr. Hite contends Protestants argue without any factual analysis that the 

construction schedule should have been only three months.  This argument is not 

a realistic reflection of the actual facts surrounding the construction of the pump 

house.  The schedule was considerably longer due to the scope changes that 

occurred during construction, most notably the flood channel redesign 

necessitated by the May 2007 fire.  The fire itself also delayed the project 

schedule. 

Mr. Hite contends that Protestants argue without any factual analysis that 

SCE spent $142,578 on project management costs and $527,515 for construction 

management for a total cost of $670,093, or four men for one year on a 

three-month project.  This project took over two years for all of the work to be 

done including the preliminary engineering, permitting, final engineering, 

construction, start-up, testing and turnover to Operations.  To manage this 

project required $142,578 and $528,000 in project and construction management.  

SCE claims the $4,567,753 replacement cost for Pump House #2 is both 

reasonable and justified and should be included in the GRC. 
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DRA supports SCE because SCE utilized competitive bidding in selecting 

the contractors and supply vendors to build the new pump house, and it 

awarded the work to the lowest bidder (about 30% lower than the second lowest 

bidder).  Any cost increases in this project were due to change orders/scope 

changes.  These changes included constructing the Fire Department  Connection 

(FDC), diverting the existing stream that flows in front of the old pump house to 

preserve the environment, and installing special fences to prevent the Island 

wildlife from entering the facility.  SCE explained to DRA that the LACFD 

requested the FDC and the Island Conservancy requested diverting the stream 

and fence.  There were all special provisions that are not typical of a water 

utility’s plant construction projects.  Lastly, the pump house is similar to other 

facilities DRA has observed with other Class A water utilities. 

Our concern is the cost, especially the engineering costs.  We agree that the 

construction was necessary, but the engineering costs were excessive.  There is 

something radically wrong when the experts can differ so widely on the time 

necessary to replace, at the site, a pump house and one pump for a Class C water 

company.  Mr. Brady says three months; Mr. Hite says two years.  SCE charged 

$2,267,000 for engineering and project management by its own engineering 

department out of a total cost of over $4,500,000.  This was not part of a 

competitive bid.  DRA argues that the pump house is similar to other facilities 

DRA has observed with Class A water utilities.  That observation is the heart of 

the problem.  SCE’s water utility is a Class C water utility.  It has less than 2,000 

connections.  A Class A utility has at least five times the customers and should be 

able to afford more elaborate facilities.  When possible we should avoid saddling 

ratepayers with facilities they cannot afford.  The SCADA system is a prime 

example; the excessive pump house costs are another.  We agree with Mr. Brady:  
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a Class C utility operator would have constructed the pump house at a much 

lower cost.  We find that $2,500,000 is a reasonable cost to put in rate base for 

Pump House #2. 

10.3. Pebbly Beach Water Line Replacement 

In 2006, SCE installed a new fresh drinking water pipeline to the Pebbly 

Beach Village at a cost of $393,420.  Only DRA opposes its costs, because of 

cost-sharing of a combined fire water and drinking water project with the 

Santa Catalina Island Company that fell through.  In DRA’s view, SCE’s 

customers should not have to pay for fire water infrastructure, which in this case 

is the responsibility of the Island Company.  SCE explained that when the Island 

Company delayed on the potential joint project, SCE unilaterally went forward 

and built the drinking water line only.  The Island Company built its own fire 

water line.  Accordingly, SCE is asking that its customers pay only for drinking 

water infrastructure, which is used and useful and providing service to SCE’s 

ratepayers.  We agree.  The $393,420 cost for the Pebbly Beach Water Line 

Replacement project is reasonable and justified and should be approved. 

10.4. Middle Ranch Canyon Bedrock Piezometer Project 
Costs 

SCE seeks $392,064 for this project.  No party objects to these project costs 

and they should be approved. 

10.5. West End Pipeline Replacement Project 

SCE seeks $754,951 for this project.  Protestants agree that the pipeline 

needed to be replaced, but, they contend, it should have been replaced long ago.  

They claim this is another project where engineering and project management -- 

$280,298, or 37% of the project cost -- is much greater than a project of this nature 

should incur.  This was simply a project to replace a 60-year old pipe that failed.  
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SCE said it does not replace safe piping that might not need replacing for years 

or decades.  Mr. Brady testified that Commission-regulated water utilities have a 

regular program of updating and upgrading their systems and replacing 

infrastructure.  SCE’s approach puts the cost of replacement on current 

ratepayers when a pipeline fails, instead of spreading it over the years the 

ratepayers are benefiting from the pipeline.  Protestants recommend that current 

ratepayers should not be saddled with costs that should have occurred earlier; 

the amount SCE seeks should be reduced by 50%.  We disagree.  The water line 

needed to be replaced, and the $754,951 cost is reasonable. 

10.6. Isthmus Area Water Supply and SCADA 

SCE seeks to have $975,147 added to its rate base for repairs to the Million 

Gallon Tank, for installation of a portion of the SCADA system, and for 

installation of a supply line to a single customer.  The SCADA installation cost 

was $140,000.  The single customer is the Banning House at the Isthmus; the 

installation cost $340,000.  The cost of repairs to the Million Gallon Tank was 

$495,000. 

The Isthmus Area Water Supply system used the Million Gallon Tank as 

the core of its operation.  The Million Gallon Tank was constructed in 1967 as 

part of the “Enlarged Water Facilities” project in order to meet the fire water 

needs of the University of Southern California (USC) Marine Biology Laboratory 

located in Fisherman’s Cover.  The tank was constructed to hold 900,000 gallons 

of fire water storage and an extra 100,000 gallons of storage capacity to serve the 

Isthmus community on the west end of the Island.  Studies between 2002 and 

2006 indicated that the tank level frequently fell well below the required 900,000 

gallon level necessary for fire protection.  This was not only unacceptable based 

on the 900,000 gallon commitment for fire water supply, but it also meant that 
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the remaining 100,000 gallon storage that acted as backup to the Isthmus water 

system was often not available in case of an emergency.  The Isthmus system also 

feeds the Banning House (a hotel in the Isthmus area) which sits about 150 feet 

above the rest of the system.  Water pressure had decreased to an unacceptable 

level.  In order to alleviate this problem, a new 3-inch polyethylene pipe loop 

was constructed to the Banning House. 

Mr. Hite testified that the work was necessary for fire protection and 

safety reasons, to comply with SCE’s agreement with the USC laboratory, and to 

solve other associated piping and controls problems in the Isthmus water supply 

system.  The Million Gallon Tank was built solely to provide fire protection for 

USC’s facilities located at the Isthmus.  The LACFD required USC to have 

900,000 gallons available for fire protection.  It was built pursuant to an 

agreement dated November 1, 1967, between USC and SCE28 which provides 

that “so long as [SCE] is obligated to provide public utility water service to the 

Laboratory, [SCE] will operate and maintain the Enlarged Water Facilities.”29  

Paragraph 4 of the agreement provides a cost-sharing formula; a letter dated 

May 3, 1979, provided by SCE shows a cost-sharing formula of 90% to USC and 

10% to SCE.30 

SCE has not met its burden of proof with regard to the entire $975,000.  A 

substantial portion of the amount sought should have been borne by USC.  

Ratepayers should not be charged for maintaining USC’s fire protection tank.  

We calculate the appropriate amount as follows: 

                                              
28  Exhibit SCE-06. 
29  Id. at paragraph 3 of the Water Facilities Agreement. 
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SCE Request  $975,000 

 Less Banning House  $340,000 
 Less SCADA $140,000               
   $495,000 
 Less 90% to USC  -445,500 
 Rate base – Million Gallon Tank  $  49,500 
  - Banning House    340,000 
 Total Rate Base  $389,500 

We find it reasonable to add $389,500 to SCE’s rate base for the repairs of 

the Million Gallon Tank and the line to the Banning House. 

10.7. Thompson Reservoir Safety Drain System (Siphon) 

10.7.1. Background and Project Need 

The Thompson Dam Middle Ranch Reservoir captures rainwater runoff, 

and is hydrologically connected to the groundwater wells which provide the 

majority of the Island’s fresh water.  During a routine inspection in 2004 of the 

dam that impounds the reservoir, the California Department of Water Resources 

Division of Safety of Dams (DSOD) questioned the operability of the 10-inch 

emergency drain line that was a part of the original construction of the dam prior 

to SCE taking over the water system on Catalina in 1962.  The drain was 

subsequently tested and found to be inadequate to meet the DSOD requirements 

due to plugging.31  The line was cleared, but it soon partially plugged once again.  

In parallel, SCE conducted engineering calculations that demonstrated the 

inability of the originally-installed 10-inch drain line to meet current DSOD 

criteria for a 7-day drawdown, even if the plugging were completely eliminated.  

                                                                                                                                                  
30  Id. 
31  The emergency drain is necessary to relieve pressure in case of a seismic event or 
other emergency that weakens the dam. 
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Thus, SCE determined that new drainage facilities sufficient to comply with 

DSOD requirements needed to be installed. 

SCE installed a siphon at Thompson Reservoir at a cost of $2.160 million, 

so that the reservoir could be quickly drained in the event that the structural 

integrity of the dam is damaged in an emergency, in accordance with DSOD 

regulations.  DRA supports the cost of the project.  TURN questions its costs.  

Protestants argue that the project is a result of a failure to maintain existing 

infrastructure.  The DSOD questioned the operability of the 10-inch emergency 

drain line.  Protestants say this is not surprising.  The drain had to be regularly 

operated and maintained.  SCE failed to do so.  Ultimately, the drain was 

abandoned and replaced with a siphon, but not, in Protestants’ opinion, before 

an inordinate amount of money was spent on an engineering assessment -- 

$659,000, or 31% of the amount sought; an incredible 63% of the project cost was 

spent on engineering and project management.  Regarding the maintenance 

issue, SCE explained that the original drain, even if perfectly maintained, would 

not have met the new DSOD requirements.  We find that Protestants’ arguments 

do not adequately consider the necessity of this safety- and regulatory-

requirement-driven project. 

While the overhead costs seem high, the problems encountered during the 

safety review provide sufficient explanation.  The $2.160 million cost for the 

Thompson Reservoir Siphon project is reasonable and justified. 

10.8. Catalina Island Fire – Watershed and Above-Ground 
System Restoration 

SCE spent approximately $3.2 million to repair and replace necessary 

capital infrastructure after the May 10, 2007 wildfire that destroyed more than 

4,200 acres of watershed area and severely damaged the potable water system to 
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the city of Avalon.  SCE requests that the entire $3.2 million be included in rate 

base.  DRA recommended that SCE only recover approximately $920,000 from 

ratepayers, and that SCE’s insurance policy should have covered the balance.  

Protestants argue for a complete disallowance of the $3.2 million, essentially 

maintaining that SCE should have obtained fire insurance that would have 

covered all of the damage. 

SCE’s fire insurance has a $5,000,000 deductible.  Protestants argue that the 

only reason SCE has a $5,000,000 deductible is to benefit its electrical ratepayers 

and its shareholders, because such a deductible greatly reduces the overall cost 

of insurance for its electric business.  However, the deductible has the effect of 

making the water utility’s ratepayers self-insurers, something they cannot afford 

to be. 

Mr. Brady testified that a water utility acting reasonably carries fire 

insurance.  It is not reasonable for a water utility to make ratepayers 

self-insurers.  On cross-examination, Mr. Brady was asked what the water 

district he now heads pays for insurance.  He testified that the district has 

$110 million in assets, that it pays $58,000 a year for general liability and 

property damage insurance, and that the policy has a $25,000 deductible.  The 

fire portion of the policy costs $31,000, with a $10,000 deductible. 

DRA was able to obtain the property insurance deductible information 

from eight water utilities, of which we take official notice.  In order to preserve 

the confidentiality of each company, DRA presented generalized information 

that shows a given deductible amount based on the level of rate base: 
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Rate Base Level Deductible 

$450 to 600 million $100,000 
$80 to 90 million $50,000 
$300 to 800 million $25,000 
$45 to 50 million $10,000 
$28 to 38 million $5,000 

It is clear that a $5,000,000 deductible applicable to SCE’s water utility is 

not reasonable.  SCE should have provided fire insurance covering its water 

utility with a small deductible.  Based upon DRA’s information, that deductible 

should be $5,000.  We cannot find that it is reasonable to include these fire-

related infrastructure replacement expenditures in rate base and therefore 

disallow the entire $3.2 million. 

11. Potential Sale of the Water Utility 

It is Protestants’ contention that starting in approximately 2002, SCE’s 

capital expenditures were motivated in substantial part by the rundown 

condition of the system’s infrastructure and its small rate base which made the 

utility unattractive to potential buyers.  Protestants claim that while the 

expenditures are of marginal benefit to ratepayers, they were not made simply to 

assure ratepayers a safe water supply at reasonable rates, as SCE contends.  They 

were made, in substantial part, to make the water utility saleable.  Current 

ratepayers should not have to bear the burden of deferred capital expenditures 

or capital expenditures intended to make the water utility attractive to a buyer. 

SCE agrees that it has been attempting to sell its water utility, but SCE 

argues that if it sells its water assets at a price equal to its investment in the assets 

as planned, it will make no profit.  SCE will actually lose money because of the 

several hundred thousand dollars of sale-related transaction costs it has incurred 

and is continuing to incur, all of which SCE is specifically tracking and charging 
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to a shareholder expense account.  SCE denies Protestants suggestion that SCE 

simply decided to sell the assets for $35 million, then decided to put millions of 

dollars of investment at risk in an effort to bring rate base in line with that 

number, all so that SCE could complete a transaction in which it will lose money. 

We prefer not to involve ourselves in deciding whether or not a potential 

sale influenced the capital expenditures.  The better course is to review the 

capital expenditures within the criteria of a general rate case to determine if the 

expenditures assure the ratepayers of a Class C water company a safe water 

supply at reasonable rates.  We have analyzed those expenditures in the 

preceding sections of this decision.  Therefore, we find that the potential sale (or 

not) of the water company is irrelevant to the issues in this application. 

12. Depreciation 

TURN proposed to reduce depreciation expense by $200,000 as a step 

toward mitigating the impact of SCE’s proposed near-doubling of the Catalina 

water utility revenue requirement.  Protestants agree with TURN.  SCE says its 

proposed depreciation rates are just and reasonable.  DRA agrees with SCE. 

TURN argues that reducing depreciation expense will not harm 

shareholders in the long term; it will just defer recovery of costs to the future.  

SCE responds that this is a common argument that fails to capture the long-term 

effects of deferring depreciation expense.  In fact, the deferral of depreciation 

expense harms customers and shareholders alike over the life of the assets.  SCE 

says TURN fails to address that, although the deferral of depreciation expense 

benefits current ratepayers, the burden of funding the deferral is passed on to 

future ratepayers who will be paying amounts greater than the service value of 

assets received. 
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We have deferred depreciation expense in the past to mitigate rate shock, 

and may do so in the future; but it is not warranted in this rate case given that 

this decision maintains the existing revenue requirement. 

13. Taxes 

No party challenges SCE’s forecast tax expense, as modified by our 

adopted revenues, and it will be adopted. 

14. Rate of Return 

SCE’s proposed rate of return in this proceeding is 8.75%, the same 

number authorized for SCE’s company-wide operations.  DRA noted that the use 

of SCE’s company-wide rate of return provides a direct benefit to Catalina 

customers by lowering the revenue requirement, when compared to the higher 

rate of return granted to Class C and D water utilities by the Commission.  Thus, 

Catalina customers have been enjoying this savings since SCE has owned the 

operations.  TURN, however, argues that SCE’s rate of return for its water 

operations should be set as if it were a Class A water utility.  SCE asserts there is 

no basis for such a proposal.  No intervenor claims that SCE’s water utility is a 

Class A water utility. 

We agree with SCE.  It is reasonable to adopt 8.75% as the rate of return for 

the Catalina Water subsidiary, an approach that is consistent with precedent and 

is beneficial to ratepayers. 

15. Alternate Ratemaking Proposal 

SCE proposes that, if the Commission decides that it would be inequitable 

for Catalina water customers to bear the entire cost of service reflected in SCE’s 

rate increase proposal, an alternate cost recovery mechanism is acceptable to 

SCE.  SCE’s proposal will have the effect of keeping average Catalina water rates 

stable while ensuring SCE’s full recovery of the reasonable and prudent capital 
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expenditures and ongoing costs to operate the system.  SCE’s alternate proposal 

would remove approximately $19 million from rate base (thus keeping the 

revenue requirement to be recovered from Catalina water customers at the same 

level as current revenue requirements), and seek a one time recovery of the 

approximately $19 million from SCE’s approximately 4.8 million electric 

customer accounts. 

SCE recognizes that this alternate rate recovery structure is novel, but 

notes that Catalina water capital infrastructure (which represents the bulk of the 

money transferred to electric rate base under this alternate scenario) benefits a 

much broader group than the limited water ratepayer base.  About 805 of 

Catalina’s businesses are dependent upon the tourism industry, and the water 

infrastructure that serves those businesses is therefore largely built to serve 

tourists, and not only water ratepayers.  In fact, although Catalina has only 1,934 

water ratepayers, it has approximately 750,000 annual visitors.  These tourists all 

use and enjoy the water infrastructure.  Correspondingly, about 80% of 

Catalina’s water ratepayers work in the tourism industry.  This shift of costs will 

reduce SCE’s proposed 2011 test year revenue requirement to $3.948 million.  

Upon Commission approval of this cost recovery structure, SCE would file an 

advice letter to recover these costs through electric rates from customers across 

SCE’s system over a one year period.  Nowhere has SCE identified the 

approximately $19 million it proposes to remove from its water utility’s rate 

base.  The amount SCE seeks to remove exceeds the $15,930,000 it seeks to add to 

its rate base. 

We agree that SCE’s water utility exists not only to serve the permanent 

residents on Catalina, but also the many tourists that come to Catalina from the 

mainland, the majority from areas where SCE provides electric service.  
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According to the 2010 US Census, about 4,000 people live on the island.  This 

number contrasts with the number of tourists: 

 Over 600,000 visitors who come to the island on cross-channel 
boats. 

 68,000 visitors to the seven camps which cater primarily to 
school-age children. 

 40,000 visitors who come to the island by private plane. 

 Private boaters who come to the island and stay at the various 
yacht clubs. 

 6,000 visitors who stay at the various campgrounds open to the 
public. 

Approximately 750,000 people visit the island every year.  There are over 200 

times more visitors than there are residents.  The water system primarily serves 

those visitors.  Protestants argue there is no easy way to pass on the cost of water 

to the tourists who use it.  Businesses serving tourists must compete with 

mainland attractions that enjoy much lower water rates.  SCE’s proposal is a 

reasonable way to at least partially achieve that goal.  Many Catalina ratepayers 

who already have what are currently the highest rates in California face a 

doubling or more of their current bills.  The ratepayers would welcome the relief, 

as was made clear at the public hearing. 

Protestants support SCE’s alternate proposal. 

Both DRA and TURN oppose the alternate proposal.  DRA classifies the 

proposal as a subsidy which provides no benefit to the 4.8 million SCE electrical 

customers, ignoring the fact that it is those customers who make up a significant 

proportion of the visitors to Catalina Island.  As a class, the 4.8 million customers 

do benefit. 
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TURN claims there is no common nexus, other than corporate ownership, 

between Catalina ratepayers and SCE electric service customers, also ignoring 

the fact that a significant proportion of the visitors come from the class consisting 

of SCE’s electrical ratepayers.  They do not come in any great number from 

San Diego or Northern California, as TURN suggests. 

We adopt SCE’s alternate rate proposal.  SCE proposes an allocation 

methodology whereby approximately $19 million of water utility plant in service 

would be allocated to electric operations in furtherance of the goal of reasonable 

rates for water utility customers.  This proposal is supported by the water 

customers.  The objections of DRA and TURN are not persuasive.  From the 

viewpoint of the customers providing the subsidy the kind of utility service 

being subsidized is irrelevant.  Due to the unique circumstances of SCE’s diverse 

public utility operations and consistent with the principles underlying regional 

water rates, we grant SCE’s request.  Because our objective is to avoid a rate 

increase, we shift only $10.7 million (rather than $19 million) of the water 

company’s rate base to the electric side. 

Our adoption of SCE’s alternate proposal is consistent with past decisions 

regarding SCE’s operations on Catalina Island and with more general principles 

regarding cost allocation.  In a prior SCE Catalina water case we reviewed 

favorably what we had done on the electric side when we shifted $2 million of 

the Catalina Island electric revenue requirement to the mainland electric 

ratepayers.  In D.83-10-045 we said: 
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Through integrating electric rates with the mainland in 1983, as 
authorized by D.82-03-059 dated March 16, 1982 in Application 
(A.) 611038, approximately $1 million in annual base rate revenue 
requirements was shifted from Catalina to mainland electric 
ratepayers.  Also, sometime in 1984 the current Energy Cost 
Adjustment Clause (ECAC) surcharge for Catalina will terminate, 
resulting in an annual reduction of about $250,000.fn 
fn  

The surcharge was established by D.93129 dated June 2, 1981 in A.59830 to amortize 
the amount in the Catalina Balancing Account upon merging Catalina ECAC rates with 
ECAC mainland rates.  This ECAC merging also shifted approximately $1 million in 
Catalina revenue requirements to mainland electric ratepayers.   (D.83-10-045 in 
A.83-01-35 at 4.) 

In our discussion of A&G expenses, supra, we noted that for 48 years prior 

to this application, SCE allocated no A&G expenses to its water or gas utility, 

allocating those expenses to its electrical customers.  In addition, the four-factor 

allocation of common overheads is at best an approximation, with the strong 

possibility of cross-subsidization.  Common costs are allocated between gas and 

electric customers in utilities such as PG&E and SDG&E.  The possibility of 

cross-subsidization is evident, but minor.  So it is here.  The shift of $10.7 million 

in a company with a $10 billion revenue requirement is a de minimis impact to 

electric ratepayers which will keep water rates on Catalina Island just and 

reasonable.  It is appropriate.  There is a compelling need for rate relief on 

Catalina Island and the adopted alternate proposal will have a minimal impact 

on SCE’s 4.8 million electric ratepayers.  (cf. Re, Single Tariff Pricing, D.00-06-075 

at 15-19.) 
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15.1. 2011 Results of Operation Comparison ($000) 

 
 

Item 

 
SCE present 

Rates 

SCE 
Recommended 

Rates 

 
 
Adopted Rates 

 Operating Revenue    
 General Metered Sales   $ 3,948   $ 7,118   $ 3,948 
    $ 3,948   $ 7,118   $ 3,948 
 Operating Expenses    

615 Purchased Power   $ 291   $ 291   $ 291 
681 Other Volume Related Expenses    0    0    0 
630 Employee Labor   $ 819   $ 819   $ 819 
640 Materials   $ 251   $ 251   $ 251 
650 Contract Work   $ 1,017   $ 1,017   $ 600 
660 Transportation Expenses   $ 49   $ 49   $ 49 
664 Other Plan Maintenance    0    0    0 
670 Office Salaries   $ 110   $ 110   $ 110 
671 Management Salaries   $ 35   $ 35   $ 35 
674 Employee Benefits    0    0    0 
676 Uncollectibles Expense   $ 9   $ 16   $ 9 
678 Office Services & Rentals    0    0    0 
681 Office Supplies & Expenses   $ 15   $ 15   $ 10 
682 Professional Services    0    0    0 
684 Insurance    0    0    0 
688 Regulatory Commission Expense    0    0    0 
689 General Expenses   $ 31   $ 31    0 

 A&G Allocation   $ 674   $ 535    0 
800 Minus expenses capitalized    0  ( $ 148 )  ( $ 148 ) 
480 Revenue Credits  ( $ 154 )  ( $ 154 )  ( $ 154 ) 
689 Franchise Fees   $ 39   $ 71   $ 39 

 Escalation   $ 157   $ 152   $ 157 
  Subtotal   $ 3,343   $ 3,090   $ 2,068 

     

 Depreciation   $ 774   $ 774   $ 789 
 Taxes Other Than Income   $ 282   $ 282   $ 282 
 Income Taxes  ( $ 462 )   $ 890   $ 322 
     

 Total Deductions   $ 3,937   $ 5,036   $ 3,461 
     

 Net Revenue   $ 11   $ 2,082   $ 487 
     

 Rate Base   $ 23,808   $ 23,780   $ 5,566 32 
     

 Rate of Return 0.05% 8.75% 8.75% 
 

                                              
32  $10,704,000 has been transferred to electric rates per SCE’s alternate rate proposal. 
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16. Recovery of the purchased Power Expenses 
Memorandum Account (PPEMA) and Catalina Water 
CARE Memorandum Account (CWCMA) 

SCE requests cost recovery of the expenses recorded in the PPEMA and 

CWCMA from the inception of these accounts through the date of a final 

decision in this application.  A summary of the undercollected balances of 

$194,000 recorded in the PPEMA and the CWCMA from 2008 through 

September 30, 2010, is set forth below.  In accordance with Resolution W-4665, 

SCE proposes to recover the undercollected balances in the PPEMA and the 

CWCMA through rates effective upon the issuance of a Commission decision in 

this proceeding, over a one year period.  SCE proposes to update its 

undercollected balances when it submits its compliance advice filing upon 

receiving a final Commission decision.  SCE also proposes to eliminate the 

PPEMA and CWCMA once the Commission authorizes SCE to include the 

undercollected balances in rates.  No party objects; this approach is reasonable 

and recovery is approved.  SCE should file a Tier 2 advice letter to amortize the 

balances in the PPEMA and CWCMA as of the effective date of this decision. 

Southern California Edison Company  
September 30, 2010 Balance  

Thousands of Dollars 
 

PPEMA  $127,000 
CWCMA  $67,000 
Total  $194,000 

 

17. Rate Design Issues – Settlement 

SCE, DRA, TURN, and Protestants (collectively, Joint Parties) move the 

Commission to adopt the Joint Parties’ Settlement of Rate Design Issues 
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(settlement), Appendix A.  We adopt the Settlement as reasonable in light of the 

whole record, consistent with law, and in the public interest. 

The Joint Parties discussed and reviewed the various parties’ proposals 

regarding revenue allocation and rate design.  A goal of the discussions was to 

correct the disparity between residential and non-residential cost recovery in the 

current rate design.  Thus, the majority of the discussion centered on developing 

an allocation structure that provided equity across rate classes while sending a 

strong conservation signal during the high usage summer period.  The Joint 

Parties recognized the goals of equitable cost recovery and conservation could be 

achieved by adjusting:  (1) the amount of revenue recovered through fixed 

charges as opposed to volumetric charges; (2) the allocation of volumetric 

revenue recovered from the residential and non-residential classes and; (3) the 

differential between the summer and winter volumetric rates.  By adjusting these 

parameters, the Joint Parties ensure the overall revenue allocation is 

representative of the usage distribution across rate classes, where 49% of the 

water is used by the residential class and the remaining 51% used by the 

non-residential classes.  The overall revenue allocation in the Settlement results 

in 49% of revenues recovered from the residential class with the balance 

recovered from non-residential classes.  When applied to SCE’s forecasted sales 

and current (and adopted) revenue requirements, the Settlement results in an 

overall average rate for the residential class of $30.40 per 1,000 gallons.  The 

overall average for the non-residential class is $30.00 per 1,000 gallons.  The 

addition of SCE’s requested revenue requirement results in overall averages of 

$56.30 and $55.50 per 1,000 gallons for the residential and non-residential classes, 

respectively. 
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A comparison of the average monthly bills associated with current rates 

and settlement rates is shown in the table below.  The average bills resulting 

from the settlement are shown at two different revenue requirement levels to 

illustrate the effects of the Settlement adjustments alone (Column C), and the 

effects of the Settlement adjustment with SCE’s requested revenue requirement 

increase in this application (Column D).  For example, a residential customer 

with an average monthly bill of $74.04 under current rates and the current 

revenue requirement would have a bill of $90.49 as a result of the revenue 

allocation and rate design changes proposed in this Settlement alone.  Adding 

the full revenue requirement changes proposed in this application to the 

settlement rate design would result in an average monthly bill of $167.65 for this 

same residential customer.  Similarly, a commercial customer with an average 

monthly bill of $549.98 under current rates would have a bill of $500.84 as a 

result of the Settlement revenue allocation and rate design changes.  Adding the 

full revenue requirement adjustment proposed in this application to the 

settlement rate design would result in an average monthly bill of $927.84 for this 

same commercial customer. 

Average Monthly Bill by Customer Type33 

 (A) (B) (C) (D) (C)/(B) (D)/(B) 

Customer Type Current 
Rate 

Settlement Rates at 
Current Rev. Req. 

Settlement Rates at 
Full Rev. Req. 

Impact at Current 
Rev. Req. 

Impact at Full 
Rev. Req. 

Res $74.04 $90.49 $167.65 22% 126% 

Res-Dual $195.58 $206.30 $382.73 5% 95% 

Res-CARE $74.00 $88.38 $163.73 19% 121% 

Res-CARE-Dual $65.16 $77.58 $143.73 19% 121% 

                                              
33  The rates shown in this table are illustrative only.  The actual rates are set forth in 
Appendix B. 
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Res-DE $89.35 $106.39 $197.09 19% 121% 

Dual $105.99 $117.23 $217.17 11% 105% 

Res-MM1 $881.54 $552.34 $1,023.26 -37% 16% 

Com $549.98 $500.84 $927.84 -9% 69% 

Com-CARE $27.92 $41.36 $76.62 48% 174% 

IRRI $345.00 $326.67 $605.19 -5% 75% 

FIRE $44.76 $49.11 $90.98 10% 103% 

Total $165.34 $165.65 $306.88 0% 86% 
1 Monthly bills shown are at the Master Meter Level. 

17.1. The Settlement is Reasonable in Light of the Record 

Rate design and revenue allocation are essentially a zero sum game – in 

the water context, if commercial customers’ revenue allocation goes up, 

residential customers’ revenue allocation must go down.  Protestants’ opening 

position was that commercial customers should pay less and residential 

customers should pay more than under SCE’s proposed revenue allocation.  

DRA’s opening position was the opposite, i.e., that residential customers should 

pay less and commercial customers should pay more than under SCE’s proposed 

revenue allocation.  The settlement is a fair compromise essentially in the middle 

of those two positions.  In addition, the Settlement resolves other issues around 

rate design and revenue allocation that are unique to Catalina Island, including 

issues surrounding multi-family units and campgrounds.  Overall, the settlement 

is reasonable in light of the record. 

17.2. Rate Design 

SCE, DRA, TURN, and Protestants have reached a nearly-comprehensive 

settlement on rate design issues.  The one exception to the rate design settlement 

is SCE’s proposal to continue the Domestic Employee (DE) discounted rate of 

25%.  Protestants do not agree with the discount.  This discount (which has a 

de minimus effect on rates) is currently implemented pursuant to a 
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Commission-approved tariff and it should be continued.  We believe the 

proposed rate design reached in that settlement to be just and reasonable, as is 

the DE discount. 

17.3. The Settlement is Consistent With Law 

In agreeing to the terms of the Settlement, the Joint Parties explicitly 

considered the relevant statutes and Commission decisions.  The Settlement does 

not violate applicable statutes or prior Commission decisions. 

17.4. The Settlement is in the Public Interest 

The Settlement resolves long-standing disputes between Protestants and 

SCE regarding revenue allocation and rate design issues and also issues TURN 

and DRA raised regarding the alternative rate design proposals.  Therefore, 

adoption of the Settlement will likely result in the avoidance of future litigation 

and the conservation of scarce Commission resources.  In addition, DRA and 

TURN, representing a broader group of California ratepayers, are signatories to 

the Settlement.  Accordingly, the Settlement is in the public interest. 

18. Comments on Proposed Decision 

The proposed decision of ALJ Barnett in this matter was mailed to the 

parties in accordance with Section 311 of the Public Utilities Code and comments 

were allowed under Rule 14.3 of the Commission’s Rules of Practice and 

Procedure.  Comments were filed on __________, and reply comments were filed 

on ___________ by ____________________. 

19. Assignment of Proceeding 

Michael R. Peevey is the assigned Commissioner and Robert Barnett is the 

assigned Administrative Law Judge in this proceeding. 
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Findings of Fact 

1. SCE’s water utility is a Class C water utility, with the highest rates of any 

water utility in California. 

2. The past five years of Account 615-Power for Pumping costs were between 

$256,000 and $387,000.  We find that for test year 2011, $291,000 is reasonable. 

3. Test year 2011 Account 630-Labor costs of $819,000 are reasonable. 

4. Test year 2011 Account 640-Materials costs of $251,000 are reasonable. 

5. SCE has not shown why 2011 differs from prior years where Account 650-

Contract Work was substantially below the requested amount of $1,017,000. Nor 

has SCE shown why the annual reports differ substantially from Mr. Hite’s 

statement of yearly expenditures.  SCE has not met its burden of proof.  But, as 

there is a need for Contract Work, we estimate that $600,000 is a reasonable 

amount in test year 2011. 

6. Because of the constant use of equipment to service the water system, we 

consider test year 2011 Account 660-Transportation Expenses of $49,000 on the 

high side, but reasonable. 

7. We find SCE’s recommended test year 2011 Account 670-Office Salaries of 

$110,000 to be reasonable. 

8. SCE’s estimate of $35,000 for test year 2011 Account 671-Management 

Salaries is reasonable. 

9. SCE’s water customers are on the same bill as electric customers so the 

uncollectibles would be the same.  Account 670-Uncollectibles Expense of $9,000 

for test year 2011, is reasonable. 

10. SCE has not met its burden of proof for Account 681-Office Supplies.  A 

practicable estimate for the account is $10,000 for test year 2011, which we find 

reasonable. 
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11. Because travel and lodging are needed to operate the water company, we 

find $31,000 to be reasonable for Account 689-General Expenses for test year 

2011. 

12. For test year 2011, we find $153,000 in Account 480.2-Other Operating 

Revenue, to be reasonable. 

13. For test year 2011 A&G Expenses of $535,000, SCE has not met its burden 

of proof.  In Resolution W-9665 we ordered SCE to follow the USOA, but it did 

not do so.  SCE has been including this account in its electric rates since 1962, and 

presents no compelling evidence why a change should be made now. 

14. There is only the flimsiest evidence regarding the specifics of the activities 

included in the $535,000 in A&G expenses that actually pertain to the water 

company (except, perhaps, the pensions and benefits); and, importantly, SCE’s 

evidence does not show that duplication of expenses with the SCE electric GRC 

did not occur.  When DRA investigated, it found confusion in SCE’s accounts.  

The record SCE presented bears that out; it is confusing.  We allocate nothing for 

A&G expenses. 

15. Approval of the requested amount for station office betterment is denied.  

SCE may request a reasonable amount for this project in its next water rate case. 

16. We deny the capital expenditure for the SCADA system.  It is a system that 

cost $2,327,000 for a company whose water revenue in 2009 was $3,843,870, a 

cost of almost $1,200 per customer, with no discernable savings.  The SCADA 

system may be convenient for SCE but it certainly was not necessary for the 

operation of the water company, nor did it save the ratepayers one dollar.  The 

expenditures are not justified and should be denied. 

17. SCE seeks $4,567,753 for the replacement of Pump House #2.  No party 

disputes that the pump house itself and the single horizontal pump inside 
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needed to be replaced.  The dispute is over costs.  Protestants recommend 

recovery of $2 million. 

18. The pump house and its equipment were in service in 1930.  The pump 

house and its single pump were 32 years old when SCE took over the utility.  

50% of the cost, or $2,268,696, was for SCE’s engineering and management of the 

project.  Material and Construction was only $2,220,057, which includes $510,000 

for three vertical pumps to replace the single horizontal pump which had served 

for 80 years.  It took SCE about two years to complete the project. 

19. SCE charged $2,267,000 for engineering and project management by its 

own engineering department out of a total cost of over $4,567,000.  This was not 

part of a competitive bid. 

20. DRA states that the pump house is similar to other facilities DRA has 

observed with Class A water utilities.  SCE’s water utility is a Class C water 

utility.  It has less than 2,000 connections.  A Class A utility has at least five times 

the customers and should be able to afford more elaborate facilities.  When 

possible, we should avoid saddling ratepayers with facilities they cannot afford.  

The pump house was built at an excessive cost.  A Class C utility operator would 

have constructed the pump house at a much lower cost.  We find that $2,500,000 

is a reasonable cost to put in rate base for Pump House #2. 

21. The $393,420 cost for the Pebbly Beach Water Line Replacement project is 

reasonable. 

22. The $392,064 for Middle Ranch Canyon Bedrock Piezometer Project costs is 

reasonable. 

23. The West End Pipeline needed to be replaced; the $754,951 cost is 

reasonable. 
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24. The Million Gallon Tank was built solely to provide fire protection for 

USC’s facilities located at the Isthmus.  The LACFD required USC to have 

900,000 gallons available for fire protection.  It was built pursuant to an 

agreement dated November 1, 1967, between USC and SCE which provides that 

“so long as [SCE] is obligated to provide public utility water service to the 

Laboratory, [SCE] will operate and maintain the Enlarged Water Facilities.”  

Paragraph 4 of the agreement provides a cost-sharing formula; a letter dated 

May 3, 1979, provided by SCE shows a cost-sharing formula of 90% to USC and 

10% to SCE. 

25. SCE has not met its burden of proof with regard to the entire $975,000 for 

the Isthmus Area water supply and SCADA.  A substantial portion of the 

amount sought should have been borne by USC.  Ratepayers should not be 

charged for maintaining USC’s fire protection tank. 

SCE Request  $975,000 

 Less Banning House  $340,000 
 Less SCADA $140,000               
   $495,000 
 Less 90% to USC  -445,500 
 Rate base – Million Gallon Tank  $  49,500 
  - Banning House    340,000 
 Total Rate Base  $389,500 

We find it reasonable to add $389,500 to SCE’s rate base for the repairs of the 

Million Gallon Tank and the line to the Banning House. 

26. In regard to the Thompson Reservoir Safety Drain System, the original 

drain, even if perfectly maintained, would not have met the new DSOD 

requirements.  Protestants’ arguments do not adequately consider the necessity 

of this safety- and regulatory-requirement-driven project.  While the overhead 

costs seem high, the problems encountered during the safety review explain 
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why.  The $2.160 million cost for the Thompson Reservoir Siphon project is 

reasonable. 

27. DRA was able to obtain the property insurance deductible information 

from eight water utilities, of which we take official notice, which shows a given 

deductible amount and the magnitude of rate base that a company would have. 

 Rate Base Level Deductible 

$450 to 600 million $100,000 
$80 to 90 million $50,000 
$300 to 800 million $25,000 
$45 to 50 million $10,000 
$28 to 38 million $5,000 

28. A $5 million insurance deductible applicable to SCE’s water utility is not 

reasonable.  SCE should have provided fire insurance covering its water utility 

with a small deductible.  That deductible should be $5,000. 

29. The $3.2 million Catalina Island Fire Restoration Project Capital 

Expenditure is disallowed because SCE should have provided fire insurance for 

its water subsidiary. 

30. We have deferred depreciation expense in the past to mitigate rate shock, 

but it is not needed in this rate case, based on the alternative approach we are 

adopting. 

31. No party challenges SCE’s forecast tax expense, as modified by our 

adopted revenues, and it will be adopted. 

32. SCE’s proposed rate of return in this proceeding is 8.75%, the same 

number authorized for SCE’s company-wide operations.  It is reasonable, 

consistent with precedent, and benefits ratepayers. 
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33. SCE shall recover the expenses recorded in the PPEMA and CWCMA from 

the inception of these accounts through the date of a final decision in this 

Catalina Water 2011 GRC, by filing a Tier 2 advice letter. 

34. The rate design settlement is reasonable in light of the record. 

35. The rate design settlement is consistent with law and in the public interest. 

36. Schedule W-10 – General Metered Fresh Water Residential Service to 

Utility Employees continues to be applicable to SCE employees. 

37. The sales forecast presented in SCE’s application is adopted and 

implemented with the Settlement rate design 

Conclusions of Law 

1. The rate design set forth in Appendix A is just and reasonable. 

2. The rates and charges set forth in Appendix B are just and reasonable. 

3. SCE shall shift $10.7 million of its water company rate base to its electric 

revenue requirement.  SCE shall file an advice letter to recover these costs 

through electric rates from customers across SCE’s system over a one-year 

period. 

O R D E R  

IT IS ORDERED that: 

1. Southern California Edison Company shall file within 30 days after the 

effective date of this order, in accordance with General Order 96-B, and make 

effective on not less than five days’ notice, the revised tariff schedules included 

as Appendix B to this order.  The revised tariff schedules shall apply to service 

rendered on and after their effective date. 

2. Southern California Edison Company (SCE) shall shift $10.7 million of its 

water company rate base to its electric revenue requirement.  SCE shall file an 

advice letter to recover these costs through electric rates from customers across 
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SCE’s system over a one-year period.  Based on this shift and the various 

disallowances and adjustments adopted today, the revenue requirement for 

SCE’s Catalina Island water subsidiary is $3.948 million. 

3. Southern California Edison Company shall file a Tier 2 advice letter to 

amortize the balances in the Power Expenses Memorandum Account and 

Catalina Water CARE Memorandum Account as of the effective date of this 

decision. 

4. Application 10-11-009 is closed. 

This order is effective today. 

Dated      , at San Francisco, California. 
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(End of Appendix A)
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(End of Appendix B)


