Question 03.b:

Provide the following regarding groundwater well decommissioning:

B. What is the anticipated duration of work at each well?

Response to Question 03.b:

The anticipated duration of work to decommission each groundwater monitoring well is between four and eight hours. The overall schedule would therefore be approximately five to ten business days.