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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

In the Matter of the Application of SOUTHERN 
CALIFORNIA EDISON COMPANY (U 338-E) 
for a Permit to Construct Electrical Facilities 
With Voltages Between 50 kV and 200 kV: 
Ivanpah-Control Project. 

 

Application No. 19-07-xxx 
 

APPLICATION OF SOUTHERN CALIFORNIA EDISON COMPANY (U 338-E) FOR A  

PERMIT TO CONSTRUCT ELECTRICAL FACILITIES WITH VOLTAGES BETWEEN 

 50 KV AND 200 KV: IVANPAH-CONTROL PROJECT 

 

I. 

INTRODUCTION 

Pursuant to California Public Utilities Commission (“Commission” or “CPUC”), General Order 

131-D (“G.O. 131-D”), Southern California Edison Company (“SCE”) respectfully submits this 

application (Application) for a permit to construct (“PTC”) authorizing SCE to construct the proposed 

project known as the Ivanpah-Control Project (“IC Project”).  The purpose of the IC Project is to 

remediate physical clearance discrepancies identified on some of SCE’s existing 115 kilovolt (kV) 

subtransmission lines.1 

                                                 
1 SCE identifies electrical lines operated at voltages between 50 kilovolts (kV) and 200 kV as subtransmission 

lines or subtransmission circuits. Electrical lines operated at voltages greater than 200 kV are identified as 
transmission lines. 
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CPUC General Order 95 (“G.O. 95”) Rules 37 through 39 specify minimum vertical and 

horizontal clearances that must be maintained between an electrical conductor and other conductors, or 

between a conductor and the ground, buildings, and a variety of other objects.  

In 2006, SCE identified discrepancies along many of its circuits where minimum clearances are 

not being met compared to what is required by GO 95. In response, SCE established its Transmission 

Line Rating Remediation (“TLRR”) Program.  The TLRR Program is focused on developing and 

implementing engineering solutions for each identified discrepancy, and thereby bringing the circuits 

into compliance with CPUC G.O. 95 by meeting the California Independent System Operator 

(“CAISO”) 2008 ampere rating registry.  SCE is planning to remediate all discrepancies on its bulk 

electric system facilities by 2025 and to fix all discrepancies on its 66 kV and 115 kV radial lines by 

2030.  Pursuant to the TLRR Program, SCE identified approximately 2,950 discrepancies along the 

following 115 kV subtransmission line circuits, among others: 

 Control-Haiwee-Inyokern  

 Control-Coso-Haiwee-Inyokern  

 Kramer-Inyokern Randsburg No. 1 

 Coolwater - Kramer 

 Kramer-Tortilla  

 Coolwater-SEGS2-Tortilla  

 Ivanpah-Baker-Coolwater-Dunn Siding-Mountain Pass  

These circuits are located in portions of unincorporated Inyo County, Kern County, and San 

Bernardino County, and within the City of Barstow, and the remediation of discrepancies along these 

specific circuits constitutes the scope of the IC Project.  Because all of these circuits are 115 kV rated 

and also a part of the bulk transmission system, they are expected to be corrected by 2025. 

As discussed in greater detail in the Proponent’s Environmental Assessment (“PEA”) submitted 

in conjunction with this Application, SCE has identified a variety of ways to accomplish the IC 

Project. For purposes of a conservative and complete analysis of all potential environmental impacts 

associated with the IC Project, the PEA filed with this Application describes and analyzes the 
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environmental impacts associated with a scope of work that would involve the complete rebuild of 

existing SCE facilities along five subtransmission line segments spanning 358 miles between Ivanpah 

Substation and SCE’s Control Substation (which have been identified for purposes of the IC Project as 

Segment 1, Segment 2, Segment 3 North or “3N”, Segment 3 South or “3S” and Segment 4).  This 

complete rebuild scope is identified as the “Full Rebuild Concept” in the PEA.   

In addition, during the PEA preparation process, SCE identified a number of potential 

alternatives to the Full Rebuild Concept and assessed them for feasibility and potential environmental 

impacts.  As a result of that effort, and as discussed more fully in the PEA, SCE identified “Alternative 

E” as an alternative that would accomplish most of the IC Project objectives with fewer environmental 

impacts compared to the Full Rebuild Concept, and on that basis SCE respectfully requests approval of 

a PTC authorizing SCE to implement Alternative E.  Alternative E consists of the following major 

components: 

 Rebuild of Segment 1; 

 Rebuild of Segment 2;  

 Derating of Segment 3N, with remediation of any individual discrepancies that might 

remain even after derating;  

 Rebuild of Segment 3S as a double-circuit pole line; and  

 Derating of Segment 4, with remediation of any individual discrepancies that might remain 

even after derating.   

Alternative E represents a reduction in physical work scope compared to the Full Rebuild 

Concept.  The primary difference is that whereas the Full Rebuild Concept would involve full rebuilds 

of each and every segment of the IC Project, Alternative E would avoid some of that rebuild by 

“derating” (i.e., reducing the amount of current that wires are allowed to carry) conductors in Segment 

3N and Segment 4.  Derating lines would reduce some conductor sag even without additional physical 

work, and would thereby alleviate many of the individual discrepancies in those segments.  Some 

individual discrepancies would still have to be separately remediated, but those would be significantly 

fewer in number than under the Full Rebuild Concept. 
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II. 

BACKGROUND AND SUMMARY OF REQUEST 

As described further in PEA Chapter 2 – Project Purpose and Need and Objectives, the IC 

Project is being proposed to meet the following objectives: 

 Ensure compliance with CPUC General Order 95 and North American Electric Reliability 
Corporation (NERC) Facility Ratings for the components associated with the IC Project by 
2025. 

 Continue to provide safe and reliable electrical service. 

 Meet IC Project needs while minimizing environmental impacts. 

 Design and construct the physical components of the IC Project in conformance with industry 
and/or SCE’s approved engineering, design, and construction standards for substation and 
subtransmission system projects. 

The IC Project contains five distinct Segments:  

 Segment 1 includes the Control-Coso-Haiwee-Inyokern 115 kV circuit and the Control-
Haiwee-Inyokern 115 kV circuit. Segment 1 spans approximately 126 miles from the 
existing Control Substation in the north to the existing Inyokern Substation in the south. 

 Segment 2 includes the Kramer-Inyokern-Randsburg No.1 115 kV circuit. This is a ‘box 
loop’ circuit, whereby two sets of conductors (six wires) are operated as a single circuit. 
Segment 2 spans approximately 48 miles from the existing Inyokern Substation in the north 
to the existing Kramer Substation in the south and includes the existing Randsburg 
Substation between the two.  

 Segment 3N includes the Kramer-Coolwater 115 kV circuit. Segment 3N spans 
approximately 44 miles from the existing Kramer Substation in the west to the existing 
Coolwater Substation in the east.  

 Segment 3S includes the Kramer-Tortilla 115 kV circuit and a portion of the Coolwater-
SEGS2-Tortilla 115 kV circuit. Segment 3S spans approximately 44 miles from the existing 
Kramer Substation in the west to the existing Coolwater Substation in the east and includes 
the existing Tortilla Substation between the two. 

 Segment 4 includes the Ivanpah-Baker-Coolwater-Dunn Siding-Mountain Pass 115 kV 
circuit. Segment 4 spans approximately 96 miles from the existing Coolwater Substation in 
the west to the existing Ivanpah Substation in the east, and includes the existing Dunn 
Siding, Baker, and Mountain Pass substations between the two. 
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As presented in PEA Chapter 5, six types of specific corrective actions through which 

discrepancies may be remediated have been analyzed: 1) Rebuild; 2) Decommission and Remove; 3) 

Operating Voltage Increase; 4) Energy Storage; 5) Derate Only; and 6) Derate and Remediate 

Remaining G.O. 95 Discrepancies.  Based on the results of the feasibility of each corrective action for 

each IC Project segment, six comprehensive Project Alternatives were developed.  These six 

alternatives do not correspond directly to the six types of corrective actions, but rather, as described 

further in PEA Chapter 5, incorporate various components or some of the six corrective action types, 

sometimes in combinations.  In addition, as described further in the PEA, SCE continues to develop 

and evaluate alternatives and corrective action strategies beyond those discussed in the PEA. SCE 

expects to supplement the PEA with an additional report regarding the potential feasibility and 

environmental impacts associated with such additional alternatives.  

As part of its evaluation of potential alternatives, SCE engaged in discussions with the CAISO 

regarding the viability of some of the comprehensive Project Alternatives.  In particular, SCE 

requested that the CAISO line rating for certain circuits be lowered (i.e., derated) with certain 

upgrades; that is, SCE requested that these circuits operate at a reduced amperage. Operating these 

circuits at a lower amperage will reduce the maximum operating temperature at which the conductors 

that comprise these circuits operate. The reduction in the operating temperature will cause the 

conductors to sag less; that is, the distance between the ground and the conductor will be increased. 

The reduction in sag will, in and of itself, allow for a reduced scope of work.  

SCE originally anticipated that CAISO would complete its review of SCE’s derating request 

early in the second quarter of 2019, after SCE’s planned submission of a PTC Application for the IC 

Project.  In order to not delay the CPUC’s analysis and permitting processes, SCE developed the PEA 

to describe the Full Rebuild Concept to capture and analyze the impacts most-comprehensive scope of 

work that could be employed to remediate discrepancies along the circuits included under the IC 
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Project.2  Late in the first quarter of 2019, SCE received the results of the CAISO review: the CAISO 

review did not identify any concerns regarding the suitability of derating as a means to remediate 

discrepancies in Segment 3N, 3S, or 4.  As a result, SCE incorporated derating as a corrective action 

into several comprehensive  Alternatives described in Chapter 5 of the PEA, namely comprehensive 

Alternatives C, D, and E.  Based on the analysis of those alternatives (and others) in the PEA, SCE has 

identified Alternative E as its proposed project.  In particular, Alternative E includes the following 

components: 

 Subtransmission, Rebuild – Rebuild 218 miles of existing 115 kilovolt (kV) subtransmission 
circuits in Segments 1, 2, and 3S by: 

                                                 
2 The Full Rebuild Concept consists of the following major components: 

 Subtransmission, Rebuild –  Rebuild 358 miles of existing 115 kilovolt (kV) subtransmission circuits 
by: 
o Removing existing subtransmission towers and poles and replacing them with tubular steel poles 

(TSPs), lightweight steel (LWS) poles, LWS pole H-frames, and multi-pole TSP and LWS pole 
structures.  

o Removing existing conductor and installing new Aluminum Conductor Composite Core (ACCC) 
‘Dove’ conductor on replacement structures.  

o Installing overhead groundwire (OHGW) in some locations for system protection. 

 Distribution 
o Remove existing distribution conductor and appurtenances and install new distribution conductor 

and appurtenances on replacement structures. 

 Telecommunications/System Protection 
o Install approximately 360 miles of optical groundwire (OPGW) and/or All-Dielectric Self-

Supporting (ADSS) fiber optic cable overhead on replacement structures and new structures. 
o Install approximately 2,500 feet of fiber optic cable underground within existing substations, and 

approximately 5,000 feet underground outside of existing substations. 
o Install system protection and telecommunications-associated equipment at existing substations. 

 Substations 
o Disconnect existing conductor from existing positions at substations and connect new conductor to 

those existing positions. 
o Install new OHGW and make minor modifications to the existing racks to accommodate the new 

OHGW. 
o Install cabling between existing breakers to the existing mechanical electrical equipment room 

(MEER)/communication room/telecommunications cabinet and install new relay and protection 
racks in the existing MEER/communication room/telecommunications cabinet. 
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o Removing existing subtransmission towers and poles and replacing them with tubular 
steel poles (TSPs), lightweight steel (LWS) poles, LWS pole H-frames, and multi-pole 
TSP and LWS pole structures.  

o Removing existing conductor and installing new Aluminum Conductor Composite Core 
(ACCC) ‘Dove’ conductor on replacement structures.  

o Installing overhead groundwire (OHGW) in some locations for system protection. 
o Installing a double-circuit pole line in Segment 3S. 

 Subtransmission, Derating and Remediating, Segment 3N – Derate the approximately 44 miles 
of existing 115 kV subtransmission circuits in Segment 3N by: 

o Remediating 163 discrepancies by replacing 108 existing structures with a combination 
of 108 new LWS poles, LWS H-frames, and TSPs.  

 Subtransmission, Derating and Remediating, Segment 4 – Derate the approximately 96 miles of 
existing 115 kV subtransmission circuits in Segment 4 by: 

o Remediating 74 discrepancies by installing 2 new LWS H-frames and replacing 61 
existing structures with 59 LWS H-frames and 2 TSP H-frames 

 Distribution 
o Remove existing distribution conductor and appurtenances and install new distribution 

conductor and appurtenances on replacement structures. 

 Telecommunications/System Protection 
o Install approximately 218 miles of optical groundwire (OPGW) and/or All-Dielectric Self-

Supporting (ADSS) fiber optic cable overhead on replacement structures and new structures in 
Segments 1, 2, and 3S. 

o Install approximately 1,590 feet of fiber optic cable underground within existing substations, 
and approximately 3,200 feet underground outside of existing substations. 

o Install system protection and telecommunications-associated equipment at existing substations. 

 Substations 
o Install a new 115/33/12 kV Ring-Bus at Baker Substation 
o Provide new 115 kV line position at Kramer Substation for the new Coolwater-Kramer No.2 

115 kV circuit 
o Provide new 115 kV line position at Coolwater Substation for the new Coolwater-Kramer No.2 

115 kV circuit 
o Disconnect existing conductor from existing positions at substations and connect new 

conductor to those existing positions. 
o Install new OHGW and make minor modifications to the existing racks to accommodate the 

new OHGW. 
o Install cabling between existing breakers to the existing mechanical electrical equipment room 

(MEER)/communication room/telecommunications cabinet and install new relay and protection 
racks in the existing MEER/communication room/telecommunications cabinet.3 

                                                 
3  PEA Figures 5.2-7 and 5.2-9 show the electrical system topology in the Alternative E scope for Segment 3S 

and Segment 4. 
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As described further in Chapter 5 of the PEA, Alternative E represents a reduction in the 

number facilities to be rebuilt compared to the Full Rebuild Concept.   

The estimated cost of Alternative E is approximately $643 million in 2019 constant dollars.4  

The PEA prepared for the IC Project, including an analysis of the broadest scope of work necessary to 

accomplish the IC Project’s objectives (i.e., the Full Rebuild Concept), is attached to this Application.  

The PEA will be referenced in this Application, where appropriate, as the source of information 

required in an Application for a PTC5 pursuant to G.O. 131-D, Section IX.B.  A summary of the IC 

Project’s purpose, need, and objectives is located in Chapter 2 of the PEA.  A complete description of 

the Full Rebuild Concept, provided for bounding purposes, is located in Chapter 3 of the PEA.   

Construction of the IC Project is scheduled to begin in 3rd quarter 2022 and scheduled to be 

completed by 2nd quarter 2025.  A detailed schedule for the IC Project is included in this Application 

as APPENDIX C. 

SCE requests that the Commission, upon completion of its review of this Application, issue and 

certify an appropriate environmental document and issue a PTC authorizing SCE to construct the IC 

Project (in particular, Alternative E) as set forth in this Application and the attached PEA within the 

timelines set forth in Section III.H of this Application. 

III. 

STATUTORY AND PROCEDURAL REQUIREMENTS 

A. Applicant 

The applicant is Southern California Edison Company (SCE), an electric public utility 

company organized and existing under the laws of the State of California.  SCE’s principal place of 

business is 2244 Walnut Grove Avenue, Post Office Box 800, Rosemead, California 91770.  Please 

address correspondence or communications in regard to this Application to: 

                                                 
4  This is a conceptual estimate, prepared in advance of final engineering and prior to CPUC approval.  

Pension and benefits, administrative and general expenses, and allowance for funds during construction are 
not included in these estimates. 

5  Other required information for a PTC application (e.g. Balance Sheet, Articles of Incorporation, etc.) is 
contained in this Application or its appendices. 
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Robert Pontelle 
Senior Attorney 
Southern California Edison Company 
Post Office Box 800 
Rosemead, California 91770 
Phone: (626) 302-6025 
Email:  robert.pontelle@sce.com 

With a copy to: 
Case Administration 
Southern California Edison Company 
8631 Rush St. 
Rosemead, California 91770 
Phone: (626) 302-6906 
Fax: (626) 302-5060 
Email:  case.admin@sce.com 
 

B. Articles of Incorporation 

A copy of SCE’s Certificate of Restated Articles of Incorporation, effective on March 2, 2006, 

and presently in effect, certified by the California Secretary of State, was filed with the Commission on 

March 14, 2006, in connection with Application No. 06-03-020, and is incorporated herein by this 

reference pursuant to Rule 2.2 of the Commission’s Rules of Practice and Procedure. 

A copy of SCE’s Certificate of Determination of Preferences of the Series D Preference Stock 

filed with the California Secretary of State on March 7, 2011, and presently in effect, certified by the 

California Secretary of State, was filed with the Commission on April 1, 2011, in connection with 

Application No. 11-04-001, as is incorporated herein by this reference. 

A copy of SCE’s Certificate of Determination of Preferences of the Series E Preference Stock 

filed with the California Secretary of State on January 12, 2012, and a copy of SCE’s Certificate of 

Increase of Authorized Shares of the Series E Preference Stock filed with the California Secretary of 

State on January 31, 2012, and presently in effect, certified by the California Secretary of State, were 

filed with the Commission on March 5, 2012, in connection with application No. 12-03-004, and are 

incorporated herein by this reference. 
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A copy of SCE’s Certificate of Determination of Preferences of the Series F Preference Stock 

filed with the California Secretary of State on May 5, 2012, and presently in effect, certified by the 

California Secretary of State, was filed with the Commission on June 29, 2012, in connection with 

Application 12-06-017, and is by reference made a part hereof.   

A copy of SCE’s Certificate of Determination of Preferences of the Series G Preference Stock 

filed with the Secretary of State on January 24, 2013, and presently in effect, certified by the California 

Secretary of State, was filed with the Commission on January 31, 2013, in connection with Application 

No. 13-01-016, and is by reference made a part hereof. 

A copy of SCE’s Certificate of Determination of Preferences of the Series H Preference Stock 

filed with the California Secretary of State on February 28, 2014, and presently in effect, certified by 

the California Secretary of State, was filed with the Commission on March 24, 2014, in connection 

with Application 14-03-013, and is by reference made a part hereof. 

A copy of SCE’s Certificate of Determination of Preferences of the Series J Preference Stock 

filed with the California Secretary of State on August 19, 2015, and presently in effect, certified by the 

California Secretary of State, was filed with the Commission on October 2, 2015, in connection with 

Application No. 15-10-001, and is by reference made a part hereof. 

A copy of SCE’s Certificate of Determination of Preferences of the Series K Preference Stock, 

filed with the California Secretary of State on March 2, 2016, and presently in effect, certified by the 

California Secretary of State, was filed with the Commission on April 1, 2016, in connection with 

Application No. 16-14-001, and is by reference made a part hereof. 

A copy of SCE’s Certificate of Determination of Preferences of the Series L Preference Stock 

filed with the California Secretary of State on June 20, 2017, and presently in effect, certified by the 

California Secretary of State, was filed with the Commission on June 30, 2017, in connection with 

Application No. 17-06-030, and is incorporated herein by this reference. 

Certain classes and series of SCE’s capital stock are listed on a “national securities exchange” 

as defined in the Securities Exchange Act of 1934, and copies of SCE’s latest Annual Report to 

Shareholders and its latest proxy statement sent to its shareholders has been filed with the Commission 
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with a letter of transmittal dated March 18, 2019, pursuant to Commission General Order Nos. 65-A 

and 104-A. 

C. Balance Sheet and Statement of Income 

APPENDIX A to this Application contains copies of SCE’s balance sheet and statement of 

income for the period ending March 31, 2019. The balance sheet reflects SCE’s utility plant at original 

cost, less accumulated depreciation. 

Since 1954, pursuant to Commission Decision No. 49665 dated February 16, 1954, in 

Application No. 33952, as modified by Decision No. 91799 in 1980, SCE has utilized straightline 

remaining life depreciation for computing depreciation expense for accounting and ratemaking 

purposes in connection with its operations. 

Pursuant to Commission Decision No. 59926, dated April 12, 1960, SCE uses accelerated 

depreciation for income tax purposes and “flows through” reductions in income tax to customers 

within the Commission’s jurisdiction for property placed in service prior to 1981. Consistent with 

Decision No. 93848 in OII-24, SCE uses the Accelerated Cost Recovery System (ACRS) and Modified 

Accelerated Cost Recovery System (MACRS) for federal income tax purposes and “normalizes” 

reductions in income tax to customers for property placed in service after 1980 in compliance with the 

Economic Recovery Tax Act of 1981, and also in compliance with the Tax Reform Act of 1986. 

Pursuant to Decision No. 88-01-061, dated January 28, 1988, SCE uses a gross of tax interest rate in 

calculating the AFUDC Rate, and income tax normalization to account for the increased income tax 

expense occasioned by the Tax Relief Act of 1986 provisions requiring capitalization of interest during 

construction for income tax purposes. 

D. Description of Southern California Edison Company 

SCE is a corporation organized and existing under the laws of the State of California, and is 

primarily engaged in the business of generating, purchasing, transmitting, distributing and selling 

electric energy for light, heat and power in portions of central and southern California as a public 

utility subject to the jurisdiction of the California Public Utilities Commission. SCE’s properties, 

which are located primarily within the State of California, consist mainly of hydroelectric and thermal 
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electric generating plants, together with transmission and distribution lines and other property 

necessary in connection with its business.  

E. Service Territory 

SCE’s service territory is located in 15 counties in central and southern California, consisting 

of Fresno, Imperial, Inyo, Kern, Kings, Los Angeles, Madera, Mono, Orange, Riverside, Santa 

Barbara, San Bernardino, Tulare, Tuolumne,6 and Ventura Counties, and includes approximately 201 

incorporated communities as well as outlying rural territories. A list of the counties and municipalities 

served by SCE is attached hereto as APPENDIX B.  SCE also supplies electricity to certain customers 

for resale under tariffs filed with the Federal Energy Regulatory Commission. 

F. Location of Items Required in Permit to Construct Pursuant to G.O. 131-D Section IX.B 

Much of the information required to be included in a PTC application pursuant to G.O. 131-D, 

Section IX.B is found in the IC Project PEA filed with this Application. 

Required PTC application information has been cross-referenced to the in the following text. 

The PTC application requirements of G.O. 131-D, Section IX.B are in bold italics, and the PEA 

references follow in bulleted plain text. 

1. A description of the proposed power line or substation facilities, including the 

proposed power line route; proposed power line equipment, such as tower design and 

appearance, heights, conductor sizes, voltages, capacities, substations, switchyards, 

etc., and a proposed schedule for authorization, construction, and commencement of 

operation of the facilities. 

 Descriptions of the IC Project, including the Full Rebuild Concept, are found 

throughout the PEA, including in Chapter 1, Chapter 2, Chapter 3, Chapter 4.  

Descriptions of potential individual alternative corrective actions and 

comprehensive Project Alternatives, including Alternative E, are discussed in PEA 

                                                 
6  SCE provides electric service to a small number of customer accounts in Tuolumne County and is not 

subject to franchise requirements. 
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Chapter 5.  Descriptions of the IC Project alignment, referring to the locations 

where work associated with the Full Rebuild Concept and Alternative E generally 

would be done, are described in the PEA in Section 3.1 (“Project Location”) and all 

subsections contained therein, and illustrated in Figures/Figuresets 1.1-1 (“IC 

Project Location”), 1.1-2 (“Project Overview, Segment 1” and “Project Overview 

Segments 2, 3N, 3S, and 4”) and 3.1-1 (“Project Segments”), as well as PEA 

Appendix E: Detailed Route Map. 

 The physical characteristics of the equipment proposed to be included in the Full 

Rebuild Concept (provided for bounding purposes), are described in the PEA in 

Chapter 1, particularly in Section 1.1 (“Project Components”) and Chapter 3, 

particularly in Sections 3.4 (“Full Rebuild Concept”) and 3.5 (“Project 

Components”), and all subsections contained therein, and illustrated in 

Figures/Figuresets 3.5.1 (“Typical Structure Design”), 3.5-2 (“Independence 

Telecom Tap”), 3.5-3 (“Transmission Line Crossings”), 3.7-1 (“Staging Yards”), 

3.7-2 (“Telecommunications Underground Routes”), and 3.7-3 (“SCE 

Telecommunications Conduit Install Details”).  The physical characteristics of 

alternatives to the Full Rebuild Concept, including Alternative E identified by SCE 

as its preferred project in this Application, are described in PEA Chapter 5, 

particularly in Section 5.2 (“Description of Project Alternatives and Impact 

Analysis”).    

 The IC Project Schedule is discussed in Section 3.7.6 (“Construction Schedule”) 

and attached to this Application as Appendix C.  

2. A map of the proposed power line routing or substation location showing populated 

areas, parks, recreational areas, scenic areas, and existing electrical transmission or 

power lines within 300 feet of the proposed route or substation. 
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 Locations of the IC Project alignment, which generally includes the locations where 

work associated with the Full Rebuild Concept and Alternative E would be done, 

are illustrated in Figures/Figuresets 1.1-1 (“IC Project Location”), 1.1-2 (“Project 

Overview, Segment 1” and “Project Overview Segments 2, 3N, 3S, and 4”), 3.1-1 

(“Project Segments”), 3.5-2 (“Independence Telecom Tap”), 3.5-3 (“Transmission 

Line Crossings”), Figuresets 3.7-1 (“Staging Yards”), 3.7-2 (“Telecommunications 

Underground Routes”), and 4.7-1 (“Site Location Map”), as well as PEA Appendix 

E (“Detailed Route Map”). 

 Maps and aerial photographs showing populated areas, parks, recreational areas, 

scenic areas, and land uses in the vicinity of the IC Project alignment are provided 

in PEA Figures/Figuresets 1.1-1 (“IC Project Location”), 1.1-2 (“Project Overview, 

Segment 1” and “Project Overview Segments 2, 3N, 3S, and 4”), 3.1-1 (“Project 

Segments”), 3.5-2 (“Independence Telecom Tap”), 3.5-3 (“Transmission Line 

Crossings”), 3.7-1 (“Staging Yards”), 3.7-2 (“Telecommunications Underground 

Routes”), 4.1-1a (“Photograph Viewpoint Locations”), 4.1-1b (“Photograph 

Viewpoint Locations”), 4.1-1c (“BLM VRM Classifications”), 4.1-1d (“BLM VRM 

Classifications”), 4.2-1 (“Prime Farmland, Unique Farmland, Farmland Of 

Statewide Importance”), 4.4-1 (“Ivanpah-Control Habitat Designations”), 4.4-2 

(“Ivanpah-Control Sensitive Plant Species”), 4.4-3 (“Ivanpah-Control CNDDB 

Special-Status Plant Occurrences”), 4.4-4 (“Ivanpah-Control Sensitive Wildlife 

Species”), 4.4-5 (“Ivanpah-Control CNDDB Special-Status Wildlife Occurrences”), 

4.4-6 (“Desert Tortoise Designated Critical Habitat”), 4.4-7 (“Yellow-Billed 

Cuckoo Proposed Critical Habitat”), 4.4-8 (“Mohave Ground Squirrel Probability of 

Occurrence”), 4.9-2 (“Airports and Airstrips”), 4.11-1 (“Land Use Designations”), 

4.11-2 (“Zoning Designations”), 4.11-3 (“DRECP Land Designations”), 4.14-1 

(“Cities, Reservations, And Census-Designated Places”), 4.15-1 (“Public Services 
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Along The IC Project Alignment”), 4.16-1 (“Parks And Recreational Facilities”), 

4.17-1 (“Truck Routes, Public Use Airports, And Railroads”), and 4.17-2 

(“Potential Lane Closures And Road Crossings”). 

 Existing electrical system components along the IC Project alignment and within 

300 feet thereof are described in PEA Section 3.1 (“Project Location”) and all 

subsections contained therein, and Section 3.2 (“Existing System”) and all 

subsections contained therein, and are mapped/illustrated in Figures/Figuresets 3.1-1 

(“Project Components”), 3.2-1 (“Existing System”) and 3.5-3 (“Transmission Line 

Crossings”), 3.7-2 (“Telecommunications Underground Routes”), and 4.7-1 (“Site 

Location Map”), as well as PEA Appendix E (“Detailed Route Map”).  

3. Reasons for adoption of the power line route or substation location selected, 

including comparison with alternative routes or locations, including the advantages 

and disadvantages of each. 

 Reasons for the construction of the IC Project, including the challenges and 

additional environmental impacts associated with alternative sites can be found in 

PEA Chapters 1 and 5.  As discussed in the PEA, the IC Project involves 

remediation of clearance discrepancies on existing subtransmission infrastructure 

within an established IC Project alignment.  Substantial deviation from that 

alignment would not be a reasonable approach to accomplishing the IC Project’s 

objectives. 

4. A listing of the governmental agencies with which proposed power line route or 

substation location reviews have been undertaken, including a written agency 

response to applicant’s written request for a brief position statement by that agency. 

(Such listing shall include The Native American Heritage Commission, which shall 

constitute notice on California Indian Reservation Tribal governments.) In the 
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absence of a written agency position statement, the utility may submit a statement of 

its understanding of the position of such agencies. 

 PEA Section 1.4 (“Agency Coordination”) describes the outreach that SCE has 

conducted to date with lead agencies and other agencies, including the Bureau of 

Land Management, the counties of Inyo, Kern and San Bernardino; the City of 

Barstow, China Lake Naval Air Warfare Station, Edwards Air Force Base, Marine 

Corps Logistics Base Barstow, California Department of Transportation, and Los 

Angeles Department of Water and Power.  None of these agencies has expressed 

any objections with respect to the IC Project. 

 PEA Section 4.5.1.2 describes SCE’s efforts with respect to Native American 

Coordination. The Native American Heritage Commission (NAHC) maintains two 

databases to assist cultural resources specialists in identifying cultural resources of 

concern to California Native Americans. On December 7, 2018, SCE’s consultant, 

SWCA Environmental Consultants, contacted the NAHC to obtain information 

about known cultural and tribal cultural resources and request a list of Native 

American tribal representatives who may have a cultural affiliation with the 

proposed project area. The NAHC responded on December 28, 2018, stating that the 

Sacred Lands File (SLF) database includes previously identified sacred sites in the 

vicinity of the proposed project. In consideration of these culturally significant 

sacred sites, the NAHC suggested contacting two Native American tribes for more 

information. The NAHC also forwarded a list of 12 Native American groups or 

individuals that are culturally affiliated with the project area. The results of the 

NAHC SLF search will be provided to the CPUC and BLM for use in their 

respective Native American consultation efforts. 
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5. A PEA or equivalent information on the environmental impact of the project in 

accordance with the provisions of CEQA and this Commission’s Rules of Practice 

and Procedure Rule 2.4 [formerly 17.1 and 17.3]. If a PEA is filed, it may include the 

data described in Items a. through d. above. 

 The PEA is attached to this Application. 

G. Compliance with G.O. 131-D, Section X 

G.O. 131-D, Section X, requires applications for a PTC to describe measures taken to reduce 

potential exposure to electric and magnetic fields (“EMF”) generated by the proposed facilities. A 

complete description of EMF-related issues is contained in SCE’s EMF Field Management Plan for the 

IC Project, which is attached as APPENDIX F to this Application. 

H. Compliance with Rule 2.1(c) 

In compliance with Rule 2.1(c) of the Commission’s Rules of Practice and Procedure 

(California Code of Regulations, Title 20), SCE is required to state in this Application “[t]he proposed 

category for the proceeding, the need for hearing, the issues to be considered including relevant safety 

considerations, and a proposed schedule.” SCE proposes to categorize this Application as a rate-setting 

proceeding.  SCE anticipates that a hearing will not be necessary. This proceeding involves the 

Commission’s: (1) environmental review of the IC Project in compliance with G.O. 131-D and the 

California Environmental Quality Act (“CEQA”) (Pub. Resources Code § 21000 et seq.); and (2) 

issuance of a PTC authorizing SCE to construct the IC Project.   

SCE workers and contractors are required to implement and enforce the SCE Accident 

Prevention Manual, which is a companywide manual containing safety rules and policies.  These rules 

and policies cover work performed in every organizational unit, from office and workplace safety to 

construction sites, and for operating and maintaining substations and steam generation stations. 

SCE suggests the following proposed schedule for this Application: 
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Date Event 

July 2019 PTC Application Filed 

November 2019 Initial Study Issued 

February 2020 Application Deemed Complete 

April 2020 Draft CEQA Document Issued 

September 2020 Final CEQA Document Issued 

January 2021 Proposed Decision Issued 

May 2021 Final Decision 

I. Statutory Authority 

This Application is made pursuant to the provisions of CEQA, G.O. 131-D, the Commission’s 

Rules of Practice and Procedure, and prior orders and resolutions of the Commission. 

J. Public Notice 

Pursuant to G.O. 131-D, Section XI.A, notice of this Application shall be given: (1) to certain 

public agencies and legislative bodies; (2) to owners of property located on or within 300 feet of the 

project area; (3) by advertisement in a newspaper or newspapers of general circulation; and (4) by 

posting a notice on-site and off-site at the project location. SCE has given, or will give, proper notice 

within the time limits prescribed in G.O. 131- D.  A copy of the Notice of Application for a Permit to 

Construct and list of newspapers which will publish the notice are contained in APPENDIX D.  A copy 

of the Certificate of Service of Notice of Application for a Permit to Construct and a service list are 

contained in APPENDIX E. 

K. Supporting Appendices and Attachments 

Appendices A through F and the PEA listed below are made a part of this Application: 
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APPENDIX A Balance Sheet and Statement of Income as of 
March 31, 2019.  

APPENDIX B List of Counties and Municipalities Served by 
SCE 

APPENDIX C Ivanpah-Control Project Schedule 

APPENDIX D Notice of Application for a Permit to Construct 

APPENDIX E Certificate of Service of Notice of Application for  
a Permit to Construct 

APPENDIX F Field Management Plan 

ATTACHMENT Southern California Edison’s Ivanpah-Control 
Project PEA  

L. Compliance with Rule 2.5 

Rule 2.5 of the Commission’s Rules of Practice and Procedure provides that an applicant 

include a deposit to be applied to the costs the Commission incurs to prepare a negative declaration or 

an environmental impact report when the Commission is acting as the lead agency pursuant to CEQA. 

In accordance with Rule 2.5, SCE is enclosing a deposit to be applied to the costs the Commission 

incurs to prepare a negative declaration or an environmental impact report for the IC Project. 

M. Request for Ex Parte Relief 

SCE requests that the relief requested in this Application be provided ex parte as provided for 

in G.O. 131-D, Section IX.B.6. 

N. Request for Timely Relief 

SCE requests the Commission to issue a decision within the time limits prescribed by 

Government Code Section 65920 et seq. (the Permit Streamlining Act) as provided for in G.O. 131-D, 

Section IX.B.6. 

Moreover, as addressed in the same subsection of G.O. 131-D, SCE requests that the 

Commission refrain from assigning an Administrative Law Judge to this proceeding, unless a valid 
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protest is received by the Commission, and in the absence of any valid protest allow the Energy 

Division to process this Application.7 

IV. 

CONCLUSION 

SCE respectfully requests the Commission to issue a PTC authorizing SCE to construct the IC 

Project described in this Application and PEA. SCE further requests that the relief be provided ex parte 

and within the time limits prescribed by the Permit Streamlining Act. 

 

Respectfully submitted, 

SOUTHERN CALIFORNIA EDISON COMPANY 

/s/  Erik Takayesu 
By: Erik Takayesu 

Vice President Transmission, Substations and Operations 

/s/  Robert Pontelle 
By: Robert Pontelle 

Attorney for  
SOUTHERN CALIFORNIA EDISON COMPANY 

2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 
Telephone: (626) 302-6025 
E-mail:  robert.pontelle@sce.com 

July 17, 2019  

                                                 
7  GO 131-D, Section IX.B.6. 
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VERIFICATION 
 
 

I am an officer of the applicant corporation herein, and am authorized to make this verification 

on its behalf. I am informed and believe that the matters stated in the foregoing document are true. 

I declare under penalty of perjury that the foregoing is true and correct. 

Executed this 12th day of July, 2019, at Rosemead, California. 

 
 
  /s/ Erik Takayesu 
By:  Erik Takayesu 
Vice President Transmission, Substations and Operations 
SOUTHERN CALIFORNIA EDISON COMPANY 
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SOUTHERN CALIFORNIA EDISON COMPANY

(h)  A balance sheet as of the latest available date, together with an income statement 
covering the period from close of last year for which an annual report has been filed 
with the Commission to the date of the balance sheet attached to the application.

STATEMENT OF INCOME
THREE MONTHS ENDED MARCH 31, 2019

(In millions)

OPERATING REVENUE 2,816$       

OPERATING EXPENSES:
  Purchase power and fuel 1,005
  Other operation and maintenance 869
  Depreciation, decommissioning and amortization 480
  Property and other taxes 109
  Impairment and other charges (4)
  Other operating income (1)              

Total operating expenses 2,458

OPERATING INCOME 358

  Interest expense (178)
  Other income and (expense) 38
INCOME BEFORE INCOME TAX 218
Income tax benefit (105)
NET INCOME  323

Less: Preferred and preference stock dividend requirements 30

NET INCOME AVAILABLE FOR COMMON STOCK 293$          
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SOUTHERN CALIFORNIA EDISON COMPANY

BALANCE SHEET
MARCH 31, 2019

ASSETS
(in millions)

UTILITY PLANT:
Utility plant, at original cost 47,343$        
Less- accumulated provision for depreciation and decommissioning 9,671            

37,672          
Construction work in progress 3,875
Nuclear fuel, at amortized cost 131

41,678          

OTHER PROPERTY AND INVESTMENTS:
Nonutility property  - less accumulated depreciation of $76 81
Nuclear decommissioning trusts 4,291
Special Funds and Other investments 58

4,430

CURRENT ASSETS:
Cash and equivalents 297
Receivables, less allowances of $49 for uncollectible accounts 702
Accrued unbilled revenue 459
Inventory 312
Income tax receivables 311
Prepaid expenses 464
Derivative assets 101
Regulatory assets 1,286
Other current assets 130

4,062

DEFERRED CHARGES:
Regulatory assets 5,268
Operating lease right-of-use assets 928
Long-term insurance receivable due from affiliate 1,000
Other long-term assets 1,378

8,574

58,744$        
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SOUTHERN CALIFORNIA EDISON COMPANY

BALANCE SHEET
MARCH 31, 2019

CAPITALIZATION AND LIABILITIES
(in millions)

CAPITALIZATION:
Common stock 2,168$          
Additional paid-in capital 683
Accumulated other comprehensive loss (27)
Retained earnings 8,801

Common shareholder's equity 11,625          
Preferred and preference stock 2,245
Long-term debt 13,942

Total capitalization 27,812          

CURRENT LIABILITIES:
Short-term debt 779
Current portion of long-term debt 79
Accounts payable 1,381
Accrued taxes 105
Customer deposits 303
Regulatory liabilities 1,295
Current portion of operating lease liabilities 156
Other current liabilities 1,097

5,195

DEFERRED CREDITS:
Deferred income taxes and credits 6,011
Pensions and benefits 434
Asset retirement obligations 2,999
Regulatory liabilities 8,588
Operating lease liabilities 772
Wildfire-related claims 4,669
Other deferred credits and other long-term liabilities 2,264

25,737

58,744$        
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List of Counties and Municipalities Served by SCE 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



IINCORPORATED CITIES AND 
COUNTIES SERVED BY SCE 

COUNTIES 
Fresno Kern Madera Riverside Tuolumne 

Imperial Kings Mono San Bernardino Tulare 

Inyo Los Angeles Orange Santa Barbara Ventura 

CITIES 
Adelanto Commerce Hesperia Lynwood Porterville Tehachapi 

Agoura Hills Compton Hidden Hills Malibu Rancho Cucamonga Temecula 

Alhambra Corona Highland Mammoth Lakes Rancho Mirage Temple City 

Aliso Viejo Costa Mesa Huntington Beach Manhattan Beach Rancho Palos Verdes Thousand Oaks 

Apple Valley Covina Huntington Park Maywood Rancho Santa Margarita Torrance 

Arcadia Cudahy Indian Wells McFarland Redlands Tulare 

Artesia Culver City Industry Menifee Redondo Beach Tustin 

Avalon Cypress Inglewood Mission Viejo Rialto Twentynine Palms 

Baldwin Park Delano Irvine Monrovia Ridgecrest Upland 

Barstow Desert Hot Springs Irwindale Montclair Rolling Hills Ventura 

Beaumont Diamond Bar Jurupa Valley Montebello Rolling Hills Estates Victorville 

Bell Downey La Canada Flintridge Monterey Park Rosemead Villa Park 

Bell Gardens Duarte La Habra Moorpark San Bernardino Visalia 

Bellflower Eastvale La Habra Heights Moreno Valley San Dimas Walnut 

Beverly Hills El Monte La Mirada Murrieta San Fernando West Covina 

Bishop El Segundo La Palma Newport Beach San Gabriel West Hollywood 

Blythe Exeter La Puente Norco San Jacinto Westlake Village 

Bradbury Farmersville La Verne Norwalk San Marino Westminster 

Brea Fillmore Laguna Beach Ojai Santa Ana Whittier 

Buena Park Fontana Laguna Hills Ontario Santa Barbara Wildomar 

Calabasas Fountain Valley Laguna Niguel Orange Santa Clarita Woodlake  
(Three Rivers) California City Fullerton Laguna Woods Oxnard Santa Fe Springs 
Ventura Calimesa Garden Grove Lake Elsinore Palm Desert Santa Monica 
Yorba Linda Camarillo Gardena Lake Forest Palm Springs Santa Paula 
Yucaipa Canyon Lake Glendora Lakewood Palmdale Seal Beach 
Yucca Valley Carpinteria Goleta Lancaster Palos Verdes Estates Sierra Madre 

Carson Grand Terrace Lawndale Paramount Signal Hill 

Cathedral City Hanford Lindsay Perris Simi Valley 

Cerritos Hawaiian Gardens Loma Linda Pico Rivera South El Monte 

Chino Hawthorne Lomita Placentia South Gate 

Chino Hills Hemet Long Beach Pomona South Pasadena 

Claremont Hermosa Beach Los Alamitos Port Hueneme Stanton 

Updated: 4/25/2019 Appendix B-Page 1
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Ivanpah-Control Project 

Project Schedule 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Proposed TLRR IC Project Schedule 

 
Date 

 
Event 

July 2019  PTC Application Filed 

November 2019  Initial Study Issued 

February 2020  Application Deemed Complete 

April 2020  Draft CEQA Document Issued 

September 2020  Final CEQA Document Issued 

January 2021  Proposed Decision Issued 

May 2021  Final Decision 

April 2022  Construction Start 

June 2025  Commence Operation 
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Notice of Application for a Permit to Construct 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



NOTICE OF APPLICATION FOR A PERMIT TO CONSTRUCT  
 

IVANPAH- CONTROL PROJECT 
Filing Date:  July 17, 2019 

 
Proposed Project:  Southern California Edison Company (SCE) has filed an application with the 
California Public Utilities Commission (CPUC) for a Permit to Construct (PTC) the Ivanpah-Control 
Project (”IC Project”). The primary purpose of the IC Project is to ensure compliance with CPUC General 
Order 95 (G.O. 95) and North American Electric Reliability Corporation (NERC) Facility Ratings through 
remediating physical clearance discrepancies identified on existing 115 kilovolt (kV) subtransmission 
lines. In particular, G.O. 95 Rules 37 through 39 specify minimum vertical and horizontal clearances that 
must be maintained between an electrical conductor and other conductors, or between a conductor and 
the ground, buildings, and a variety of other objects.  In 2006, SCE identified discrepancies along many 
of its circuits where minimum clearances are not being met compared to what is required by G.O. 95. 
The IC Project will rectify approximately 2,950 such discrepancies along the following 115 kV line circuits: 

 
 Control- Haiwee- Inyokern  
 Control- Coso- Haiwee- Inyokern  
 Kramer- Inyokern Randsburg No. 1 
 Kramer- Coolwater 
 Kramer- Tortilla  
 Coolwater- SEGS2- Tortilla  
 Ivanpah- Baker- Coolwater- Dunn Siding- Mountain Pass  

 
Project Description:  These five circuits traverse Inyo County, northeast Kern County, northern San 
Bernardino County, and the City of Barstow.   
 
As discussed in greater detail in the Proponent’s Environmental Assessment (PEA) submitted in 
conjunction with its application, SCE has identified a variety of ways to accomplish the IC Project.  For 
purposes of a conservative and complete analysis of all potential environmental impacts associated with 
the IC Project, the PEA filed with the application describes and analyzes the environmental impacts 
associated with a scope of work that would involve the complete rebuild of the existing SCE facilities 
along five subtransmission line segments containing the 115 kV line circuits identified above, altogether 
spanning 358 miles between Ivanpah Substation and SCE’s Control Substation.  (These five segments 
have been identified for purposes of the IC Project as Segment 1, Segment 2, Segment 3 North or “3N”, 
Segment 3 South or “3S”, and Segment 4).  This complete rebuild scope is identified as the “Full Rebuild 
Concept” in the PEA.   
 
During the PEA preparation process SCE identified a number of potential alternatives to the Full Rebuild 
Concept and assessed them for feasibility and potential environmental impacts.  As a result of that effort, 
and as discussed more fully in the PEA, SCE identified “Alternative E” as an alternative that would 
accomplish most of the IC Project objectives with fewer environmental impacts compared to the Full 
Rebuild Concept.  On that basis, SCE’s PTC application requests CPUC approval of a PTC authorizing 
SCE to implement Alternative E.   
 
The IC Project Alternative E consists of the following major elements (please also refer to the enclosed 
map below): 
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Subtransmission Lines 
Subtransmission, Rebuild – Rebuild 218 miles of existing 115 kilovolt (kV) subtransmission 
circuits in Segments 1, 2, and 3S by: 
 Removing existing subtransmission towers and poles and replacing them with tubular steel 

poles (TSPs), lightweight steel (LWS) poles, LWS pole H-frames, and multi-pole TSP and LWS 
pole structures.  

 Removing existing conductor and installing new Aluminum Conductor Composite Core (ACCC) 
‘Dove’ conductor on replacement structures.  

 Installing overhead groundwire (OHGW) in some locations for system protection. 
 Installing a double-circuit pole line in Segment 3S. 

Subtransmission, Derating and Remediating, Segment 3N  
 Derate the approximately 44 miles of existing 115 kV subtransmission circuits in Segment 3N. 
 Remediating 163 discrepancies by replacing 108 existing structures with a combination of 108 

new LWS poles, LWS H-frames, and TSPs.  

Subtransmission, Derating and Remediating, Segment 4  
 Derate the approximately 96 miles of existing 115 kV subtransmission circuits in Segment 4. 
 Remediating 74 discrepancies by installing 2 new LWS H-frames and replacing 61 existing 

structures with 59 LWS H-frames and 2 TSP H-frames 
 
Distribution 
 Remove existing distribution conductor and appurtenances and install new distribution conductor 

and appurtenances on replacement structures. 
 

Telecommunications/ System Protection  
 Install approximately 218 miles of optical groundwire (OPGW) and/or All-Dielectric Self- Supporting 

(ADSS) fiber optic cable overhead on replacement structures and new structures in Segments 1, 2, 
and 3S. 

 Install approximately 1,590 feet of fiber optic cable underground within existing substations, and 
approximately 3,200 feet of underground fiber optic cable outside of existing substations. 

 Install system protection and telecommunications-associated equipment at existing substations. 
 

Substation 
 Install a new 115/33/12 kV Ring-Bus at Baker Substation 
 Provide new 115 kV line position at Kramer Substation for the new Coolwater-Kramer No.2 115 

kV circuit 
 Provide new 115 kV line position at Coolwater Substation for the new Coolwater-Kramer No.2 

115 kV circuit 
 Disconnect existing conductor from existing positions at substations and connect new conductor 

to those existing positions. 
 Install new OHGW and make minor modifications to the existing racks to accommodate the new 

OHGW. 
 Install cabling between existing breakers to the existing mechanical electrical equipment room 

(MEER)/communication room/telecommunications cabinet and install new relay and protection 
racks in the existing MEER/communication room/telecommunications cabinet 
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Construction is anticipated to begin 3rdQuarter of 2022, and the Proposed Project is planned to be 
operational by the 2nd Quarter of 2025. 
 
Electric and Magnetic Fields (EMF) Compliance:  The CPUC requires utilities to employ “no-cost” and 
“low-cost” measures to reduce public exposure to magnetic fields. In accordance with “EMF Design 
Guidelines” (Decisions 93-11-013 and 06-01-042.), the IC Project would implement a combination of the 
following recommended measures: 

1. Full Rebuild Concept and Alternative E: Utilize double-circuit construction that reduces spacing 
between circuits as compared with single-circuit construction; 

2. Full Rebuild Concept and Alternative E: Arrange conductors of the proposed subtransmission line 
for magnetic field reduction; 

3. Full Rebuild Concept and Alternative E: Install taller structures in areas with potential overhead 
discrepancies, increasing ground clearance; and 

4. Alternative E: Reduce power load flow in de-rated segments to reduce magnetic field 
 
Environmental Review:  SCE has prepared a Proponent’s Environmental Assessment (PEA) of 
potential environmental impacts created by the construction and operation of the Proposed Project. The 
PEA concludes that with the implementation of Applicant-Proposed Measures, the majority of the 
potentially significant environmental effects associated with the Proposed Project would be reduced to 
less than significant levels. However, impacts to Air Quality would remain significant and unavoidable. In 
addition, cultural resources technical reports are still in process and the information to be described 
therein would be informative as to whether or not there are any potentially significant impacts related to 
cultural resources as a result of the Proposed Project.  

Pursuant to the California Environmental Quality Act (CEQA), the CPUC’s Energy Division will conduct 
an independent review of the Proposed Project’s environmental impacts. Depending on the results of its 
review, the Energy Division is expected to issue an environmental impact report (EIR) identifying the 
significant environmental impacts and mitigation measures and alternatives to avoid or reduce them. 

 
Public Participation: 
The public may participate in the environmental review by submitting comments on the Notice of Intent 
to Approve a Negative Declaration, or on the Notice of Preparation of the EIR and draft EIR, and by 
participating in any scoping meetings or public meetings that may be conducted. For information on the 
environmental review, contact the CPUC’s Energy division at enviroteam@cpuc.ca.gov or (415) 703-
2126. 
 
Persons wishing to present testimony in evidentiary hearings and/or legal briefing on all other issues, 
including EMF compliance, require party status. Persons may obtain party status by filing a protest to the 
application by August 19, 2019, in compliance with CPUC General Order 131-D and the CPUC’s Rules 
of Practice and Procedure Rule 2.6, or by making a motion for party status at any time in compliance with 
Rule 1.4 (posted at www.cpuc.ca.gov). 

 
The public may communicate their views regarding the application by writing to the CPUC at 505 Van 
Ness Avenue, San Francisco, CA 94102, or by emailing the Public Advisor at 
public.advisor@cpuc.ca.gov.  In addition, the CPUC may, at its discretion, hold a public participation 
hearing in order to take oral public comment. 
 
Document Subscription Service:  The CPUC’s free online subscription service sends subscribers an 
email notification when any document meeting their subscription criteria is published on the CPUC’s 
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website, such as documents filed in a CPUC proceeding (e.g., notices of hearings, rulings, briefs and 
decisions). To sign up to receive notification of documents filed in this proceeding (or other CPUC 
matters), visit www.cpuc.ca.gov/subscription. 
 
Contacts:  For assistance from the CPUC, please contact the Public Advisor in San Francisco at (415) 
703-2074 (public.advisor@cpuc.ca.gov ) or toll free at (866) 849-8391.  
 
To review a copy of SCE’s application, or to request further information about the proposed project, 
please contact the SCE Government Affairs representatives listed below. You can also visit the Project 
website at www.sce.com/ICProject. 
 
Cal Rossi  
SCE Government Affairs 
Inyo and Kern Counties 
421 J Street 
Tehachapi, CA 93561 
Calvin.rossi@sce.com 
(559) 331-4555 

 
Jennifer Cusack 
SCE Government Affairs 
San Bernardino County 
6999 OWS/ Hwy 247 
Yucca Valley, CA 92284 
Jennifer.cusack@sce.com 
(760) 202-4211  
 

 
Juan Lopez 
SCE Government Affairs 
City of Barstow 
12353 Hesperia Road 
Victorville, CA 92392 
Juan.m.lopez@sce.com 
(760) 951-3190 
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Certificate of Service of Notice of Application  

for a Permit to Construct 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

In the Matter of the Application of SOUTHERN 
CALIFORNIA EDISON COMPANY (U 338-E) 
for a Permit to Construct Electrical Facilities 
With Voltages Between 50kV and 200 kV: 
Ivanpah-Control Project. 

A.19-07-xxx 
 

CERTIFICATE OF SERVICE 

I hereby certify that, pursuant to the Commission’s Rules of Practice and Procedure, I 
have this day served a true copy of the NOTICE OF APPLICATION OF SOUTHERN 
CALIFORNIA EDISON COMPANY (U 338-E) FOR A PERMIT TO CONSTRUCT 
ELECTRICAL FACILITIES WITH VOLTAGES BETWEEN 50KV AND 200 KV: 
IVANPAH-CONTROL PROJECT, on all parties identified on the attached lists. 

Service was effected by one or more means indicated below: 

☒ Placing the copies in sealed envelopes and causing such envelopes to be delivered 
via USPS First Class Mail. 

  Lists: Ivanpah-Control Project Agency List 
  Ivanpah-Control Project 300 Foot List 

Executed this  July 17, 2019, at Rosemead, California. 

/s/ Kelly Morikawa Kwong                         
Kelly Morikawa Kwong 
Legal Administrative Assistant 
SOUTHERN CALIFORNIA EDISON COMPANY 
2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 
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Ivanpah‐Control Project 

Agency Mailing List for Notice of Application  

City of Barstow 

Julie Hackbarth‐McIntyre, Mayor 
City of Barstow 
220 E. Mountain View St., Suite A 
Bartow, CA 92311 

Nikki M. Salas, City Manager 
City of Barstow 
220 E. Mountain View St., Suite A 
Bartow, CA 92311 
 

Mike Massimini, City Planner 
City of Barstow 
220 E. Mountain View St., Suite A 
Bartow, CA 92311 
 

Andrew Ziemer, Chair 
Planning Commission 
City of Barstow 
220 E. Mountain View St., Suite A 
Bartow, CA 92311 

   

City of Bishop 

Jim Ellis, Mayor 
City of Bishop 
P.O. Box 1236 
Bishop, California 93515 
 

David Kelly, City Administrator 
City of Bishop 
P.O. Box 1236 
Bishop, California 93515 
 

Elaine Kabala, Associate Planner 
Department of Public Works 
City of Bishop 
P.O. Box 1236 
Bishop, California 93515 

Hank Truxillo, Chairman 
Planning Commission 
City of Bishop 
P.O. Box 1236 
Bishop, California 93515 

   

City of Ridgecrest  

Peggy Breeden, Mayor 
City of Ridgecrest 
100 W California Ave 
Ridgecrest, CA 93555 
 

Ron Strand, City Manager 
City of Ridgecrest 
100 W California Ave 
Ridgecrest, CA 93555 
 

Heather Spurlock, Analyst 
Planning Department 
City of Ridgecrest 
100 W California Ave 
Ridgecrest, CA 93555 

Warren Cox, Chairman 
Planning Commission 
City of Ridgecrest 
100 W California Ave 
Ridgecrest, CA 93555 
 

   

San Bernardino County 

Curt Hagman, Chair 
Board of Supervisors 
San Bernardino County 
385 N. Arrowhead Avenue, 5th Floor 
San Bernardino, CA 92415 

Robert Lovingood 
First District Supervisor 
San Bernardino County 
385 N. Arrowhead Avenue, 5th Floor 
San Bernardino, CA 92415 

Dawn Rowe 
Third District Supervisor 
San Bernardino County 
385 N. Arrowhead Avenue, 5th Floor 
San Bernardino, CA 92415 

Kevin Blakeslee, Director 
Public Works Department 
San Bernardino County 
385 N. Arrowhead Avenue 
San Bernardino, CA 92415 

Terri Rahhal, Director 
Land Use Services Department 
San Bernardino County 
385 N. Arrowhead Avenue, 1st Floor 
San Bernardino, CA 92415 

Luther Snoke, Interim Director 
Special Districts Department 
San Bernardino County 
157 W. Fifth Street, 2nd Floor 
San Bernardino, CA 92415 

Gary McBride 
Chief Executive Officer 
San Bernardino County 
385 N. Arrowhead Avenue 
San Bernardino, CA 92415 

Jonathan Weldy, Chair 
Planning Commission 
San Bernardino County 
385 N. Arrowhead Avenue, 1st Floor 
San Bernardino, CA 92415 

 

Inyo County 
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Matt Kingsley 
Fifth District Supervisor 
Inyo County 
210 Lasky Lane 
P. O. Box 110 
Lone Pine, CA 93545 

Mark Tillemans 
Fourth District Supervisor  
Inyo County 
215 N. School Street 
P.O. Box 612 
Big Pine, CA 93513 

Cathreen Richards 
Planning Director 
Inyo County Planning Department 
P.O. Drawer L 
168 N. Edwards Street 
Independence, CA 93526 

Clint G. Quilter 
County Administrative Officer 
Inyo County 
P.O. Drawer N 
Independence, CA 93526 

Frank Stewart, Chair 
Planning Commission 
Inyo County 
P.O. Drawer L 
Independence, CA 93526 

 

Kern County 

David Couch, Chair 
Board of Supervisors 
Kern County Administrative Office 
1115 Truxtun Ave, Room 504 
Bakersfield, CA 93301 

Mike Gleason 
First District Supervisor  
Kern County Administrative Office 
1115 Truxtun Avenue, 5th Floor 
Bakersfield, CA 93301 

Lorelei H. Oviatt, Director 
Planning & Natural Resources Dept.  
Kern County Public Services Building 
2700 "M" Street., Suite 100 
Bakersfield, CA 93301‐2370 

Ryan J. Alsop 
County Administrative Officer 
Kern County Administrative Office 
1115 Truxtun Avenue, 5th Floor 
Bakersfield, CA 93301 

Joe Ashley, Chair 
Planning Commission 
Kern County Public Services Building 
2700 "M" Street., Suite 100 
Bakersfield, CA 93301‐2370 

 

Bishop Paiute Tribe 

Allen Summer Sr., Chairman 
Bishop Paiute Tribe 
50 Tu Su Lane 
Bishop, CA 93514 
 

Gloriana Bailey, Tribal Administrator 
Bishop Paiute Tribe 
50 Tu Su Lane 
Bishop, CA 93514 
 

Peter Bernasconi, Director 
Department of Public Works 
Bishop Paiute Tribe 
630 Brockman Lane  
Bishop, CA 93514 

Interested Parties 

Paula Deel, Event Coordinator 
Newberry Springs Chamber of 
Commerce 
PO Box 116 
Newberry Springs, CA 92365 

   

State and Federal Agencies     

Richard Corey, Executive Officer 
California Air Resources Board 
P.O. Box 2815 
Sacramento, CA 95812 

  Dana Cole, P.G., Eng. Geologist 401 
Certification Unit CalEPA ‐ Water 
Board, LA Region 
320 W. 4th St., 2nd Floor 
Los Angeles, CA 90013‐2343 

Edward Randolph, Energy Div Dir 
California Public Utilities Commission 
505 Van Ness Avenue 
San Francisco, CA  94102 

Allison Brown, CPUC Public Advisor 
California Public Utilities Comm.  
505 Van Ness Avenue 
San Francisco, CA  94102 

Drew Bohan, Executive Director 
California Energy Commission 
1516 Ninth Street 
Sacramento, CA  95814 

Bob Franzoia, Acting Director 
Department of Transportation 
P.O. Box 942873  
Sacramento, CA 94273‐0001 

Gary Cathey, Director 
Dept of Transportation 
Div. of Aeronautics MS 40 
P. 0. Box 942874 
Sacramento, CA 94274‐0001 

John Laird, Secretary  
California Resources Agency  
1416 Ninth St. ‐ Suite 1311 
Sacramento, CA 95814 

Charlton H. Bonham, Director 
California Dept. of Fish and Wildlife 
1416 9th Street, 12th Floor 
Sacramento, CA 95814 

Jennifer Kent, Director  
Department of Health Services 
P.O. Box 997413, MS 0000 
Sacramento, CA 95899‐7413 

Eileen Sobeck, Executive Director 
State Water Resources Control 
Board 
P.O. Box 100 
Sacramento, CA 95812‐0100 
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Julianne Polanco, SHPO 
Calif. Office of Historic Preservation 
1725 23rd Street, Suite 100 
Sacramento, CA  95816‐7100 

Victor Globa, Environmental Splst 
FAA‐West‐Pac Region Airports Div 
15000 Aviation Blvd. ‐ Rm 3024 
Lawndale, California 90261 

Antal Szijj, Section Chief 
U.S. Army Corps of Engineers ‐ 
Regulatory Division 
2151 Alessandro Dr. Ste. 110 
Ventura, CA 93001 

Jennifer Lucchesi, Executive Director 
California State Lands Commission 
100 Howe Avenue, Suite 100 South 
Sacramento CA 95825 

Patty Kouyoumdjian, Exec. Officer 
Water Regional Board 6 
15095 Amargosa Rd. Bldg 2‐Suite 210 
Victorville, CA 92394 

 

Federal Aviation Administration 
FAA Western‐Pacific Region 
777 S. Aviation Blvd., Suite 150 
El Segundo, CA 90245 

Michael Beauchamp, District Director 
–Caltrans District 8 
464 W. 4th Street 
San Bernardino, CA 92401 

Brent Green 
District Director 
Caltrans District 9 
500 South Main Street 
Bishop, CA 93514 
 

Eastern Kern Air Pollution Control 
District 
2700 M Street 
Suite 302 
Bakersfield, CA 93301 

Great Basin Unified Air Pollution 
Control District 
157 Short St.  
Bishop, CA 93514 
 

Brad Poiriez, Executive Director 
Mojave Desert Air Quality 
Management District 
14306 Park Ave 
Victorville, CA 92392 

Lahontan Regional Water Quality 
Control Board  
Victorville Branch Office 
15095 Amargosa Rd., Bldg 2, Ste 210 
Victorville, CA 92394 
 

Regional Director‐Region 8 
Federal Bldg ‐ Dept. Fish & Wildlife 
2800 Cottage Way, Room W‐2606 
Sacramento, CA 95825‐1846 

CDFW 
Inland Deserts Region (Region 6) 
3602 Inland Empire Blvd 
Suite C‐220 
Ontario, CA 91764 

U.S. Bureau of Land Mgmt (CA) 
Ben Gruber, Acting District Manager 
California Desert District 
22835 Calle San Juan de Los Lagos 
Moreno Valley, CA 92553 

U.S. Bureau of Land Mgmt. 
Mark Mackiewicz, National PM 
125 South 600 West 
Price, UT 84501 

 

Karen Stump, Realty Specialist 
Edwards AFB 
305 E Popson Ave 
Edwards AFB, CA 93524 
 

James Fejeran, Compliance 
Marine Corps Logistics Base  
Barstow Yermo Annex 
Branch Chief 
Box 110198 
MCLB Barstow, CA 92311 

Thomas Maloney, Realty Specialist 
Naval Air Warfare Center China Lake 
1 Administrative Circle 
Ridgecrest, CA 93555 
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C. 
Mulligan 
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ACRONYMS AND ABBREVIATIONS 
 

AAC  All aluminum conductor, a type of overhead power line conductor 

ACCC Aluminum conductor composite core, a type of "high-temperature low-sag" overhead power 
line conductor  

ACSR Aluminum constructor steel reinforced, a type of overhead power line conductor 

CPUC  California Public Utilities Commission  

EMF  Electromagnetic field 

EPRI Electric Power Research Institute 

FMP  Field Management Pla3 

HTLS High-temperature low-sag, a type of overhear conductor. 

IEEE  Institute of Electrical and Electronics Engineers 

IEC  International Electrotechnical Commission 

IC Ivanpah – Control transmission line 

kcmil Kilo (thousand) circular mils, a unit of conductor size and measurement 

kV Kilovolt  

LWS Light weight steel, a type of transmission structure 

mG milliGauss, a unit of measure for magnetic fields 

OHGW Overhead ground wire 

OPGW  Optical ground wire  

PEA  Proponent’s Environmental Assessment 

PLS-CADD A software program for transmission line design 

SCE Southern California Edison  

TLRR  Transmission Line Rating Remediation  

TSP Tubular steel pole, a type of transmission structure 
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EXECUTIVE SUMMARY 
The Field Management Plan (FMP) presented in this report describes the magnetic field reduction design 
options incorporated into the design of the Full-Rebuild Concept of the Southern California Edison 
Company (SCE) Ivanpah – Control (IC) Project, which consists of modifications to the following existing 
115 kilovolt (kV) subtransmission circuits:  

• Control-Haiwee-Inyokern 115 kV subtransmission circuit 
• Control-Haiwee- Coso-Inyokern 115 kV subtransmission circuit 
• Kramer-Randsburg-Inyokern 115 kV subtransmission circuit 
• Kramer-Coolwater 115 kV subtransmission circuit 
• Kramer-Tortilla 115 kV subtransmission circuit 
• Coolwater-Tortilla 115 kV subtransmission circuit 
• Ivanpah-Mountain Pass-Baker-Dunn Siding-Coolwater 115 kV subtransmission circuit 

Segments and Sections 
These circuits are divided into separate segments and are further sub-categorized into multiple sections. 
The purpose of the IC Project is to ensure compliance with CPUC General Order 95 (GO 95) and North 
American Electric Reliability Corporation (NERC) Facility Ratings through remediating physical clearance 
discrepancies identified on existing 115 kilovolt (kV) subtransmission lines. 

As discussed in greater detail in the Proponent’s Environmental Assessment (PEA), SCE has identified a 
variety of ways to accomplish the IC Project.  For purposes of a conservative and complete analysis of all 
potential environmental impacts associated with the IC Project, the Full Rebuild Concept incorporates a 
scope of work that would involve the complete rebuild of existing SCE facilities (including replacing existing 
structures and utilizing a new conductor) along the five subtransmission line segments spanning 358 miles 
between Ivanpah Substation and SCE’s Control Substation.  These five segments are denoted for 
purposes of the IC Project as Segment 1, Segment 2, Segment 3 North or “3N”, Segment 3 South or “3S”, 
and Segment 4.  Additionally, the Full-Rebuild Concept scope would include the installation of 
approximately 359 miles of optical ground wire (OPGW). Details pertaining to the 115 kV subtransmission 
line infrastructure are provided in the PEA. 

In addition, during the PEA preparation process, SCE identified a number of potential alternatives to the 
Full Rebuild Concept and assessed them for feasibility and potential environmental impacts.  As a result of 
that effort, and as discussed more fully in the PEA and SCE’s Application for a Permit to Construct the IC 
Project, SCE identified “Alternative E” as an alternative that would accomplish most of the IC Project 
objectives with fewer environmental impacts compared to the Full Rebuild Concept.  On that basis, and 
after receiving input from the California Independent System Operator, SCE adopted Alternative E as its 
preferred option for completion of the IC Project.  Alternative E consists of the following major components: 

• Rebuild of Segment 1; 
• Rebuild of Segment 2;  
• Derating of Segment 3N, with remediation of any individual discrepancies that might remain even 

after derating;  
• Rebuild of Segment 3S as a double-circuit pole line; and  
• Derating of Segment 4, with remediation of any individual discrepancies that might remain even 

after derating.   

Alternative E represents a reduction in physical work scope compared to the Full Rebuild Concept.  The 
primary difference is that whereas the Full Rebuild Concept would involve full rebuilds of each and every 
segment of the IC Project, Alternative E would avoid some of that rebuild by “derating” (i.e., reducing the 
amount of current that wires are allowed to carry) conductors in Segment 3N and Segment 4.  Derating 
lines would reduce some conductor sag even without additional physical work and would thereby alleviate 
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many of the individual discrepancies in those segments.  Some individual discrepancies would still have 
to be separately remediated, but those would be significantly fewer in number than under the Full Rebuild 
Concept. 

Just as the PEA incorporates an analysis of the environmental impacts of the Full Rebuild Concept, this 
FMP similarly analyzes the electric and magnetic field (EMF) impacts of the Full Rebuild Concept.  
Nevertheless, SCE expects to supplement this FMP with additional information specifically related to 
Alternative E in the near future. 

Codes and Standards 
The FMP for the Full-Rebuild Concept of the IC Project has been prepared in accordance with the 
California Public Utilities Commission (CPUC) Interim EMF Decision No. 06-01-042 (“2006 CPUC 
Decision”) and general recommendations supported by the U.S. National Institute of Environmental 
Health Sciences and also satisfies the CPUC approved EMF Design Guidelines as well as all national 
and state safety standards for reconductoring and new electric facilities.  

Magnetic Field Reduction Measures 
SCE provides this FMP to inform all interested parties of the evaluation of “no-cost and low-cost” 
magnetic field reduction design options being considered and the proposed application of these design 
options in the Full-Rebuild Concept. The FMP also provides a summary of background information 
regarding current scientific research related to possible health effects of EMF and the CPUC EMF Policy. 

“No-Cost” Magnetic Field Reduction Design Options 
The “no-cost” magnetic field reduction design options that are incorporated into the design of the Full-
Rebuild Concept include the following utilization of structure types and characteristics which reduce and 
minimize EMF: Vertical and delta conductor configurations are used to reduce EMF in locations outside 
the Right of Way; double-circuit monopole structure configurations are used to minimize EMF; and taller 
structure heights are used in areas with potential overhead discrepancies, thus increasing ground 
clearance and minimizing EMF. 

“Low-Cost” Magnetic Field Reduction Design Options 
The only “low-cost” magnetic field reduction measure incorporated into the design of the Full-Rebuild 
Concept is the utilization of post-construction phasing arrangement to minimize EMF. 

The “no-cost and low-cost” magnetic field reduction design options implemented in the Full-Rebuild 
Concept are described in Table 1. Several portions of the IC Project alignment which are of specific 
interest for the EMF study are noted in the table and further addressed in the EMF study for safety 
concerns. The most significant EMF conditions in each residential area will be modeled and graphed to 
address previous science studies. 
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Table 1 – “Low Cost and No Cost” Options Considered & Adopted for Project 

Segment & 
Section 

Start 
Structure 

End 
Structure 

EMF Reduction Design 
Options 

Estimated 
Cost 

Structures in 
Residential 

Area 

IC Segment 1 
Section 1 

Control 
Substation 

Structure 
214 

Conductor Arrangement 
Double Circuit 
Construction 
Structure Heights 
Phasing Circuits 

No cost 
No cost 
No cost 
Low cost 

35-37, 
53-56,  
137-138 
  

IC Segment 1 
Section 2 - 3 

Structure 
214 

Structure 
683 

Conductor Arrangement 
Double Circuit 
Construction 
Structure Heights 
Phasing Circuits 

No cost 
No cost 
No cost 
Low cost 

N/A 

IC Segment 1 
Section 4 

Structure 
683 

Structure 
912 

Conductor Arrangement 
Double Circuit 
Construction 
Structure Heights 
Phasing Circuits 

No cost 
No cost 
No cost 
Low cost 

706-708 

IC Segment 1 
Section 5 

Structure 
912 Inyokern 

Conductor Arrangement 
Double Circuit 
Construction 
Structure Heights 
Phasing Circuits 

No cost 
No cost 
No cost 
Low cost 

1042-1050 

IC Segment 2 
Section 1 - 2 

Kramer 
Substation 

Randsburg 
Substation 

Conductor Arrangement 
Structure Heights 

No cost 
No cost 

121165-
121166 

IC Segment 2 
Section 3 - 4 

Randsburg 
Substation 

Inyokern 
Substation 

Conductor Arrangement 
Structure Heights 

No cost 
No cost N/A 

IC Segment 
3N  
Section 1 

Kramer 
Substation 

Coolwater 
Substation 

Conductor Arrangement 
Structure Heights 

No cost 
No cost 

1546399E_ 
1546400E - 
W1546395E_ 
E1546396E 

IC Segment 
3S  
Section 1 

Kramer 
Substation 

Tortilla 
Substation 

Conductor Arrangement 
Structure Heights 

No cost 
No cost 

NA560118AE_ 
SA560118BE - 
NA560117AE_ 
SA560117BE,  
NA560194AE_ 
SA560194BE - 
NA560193AE_ 
SA560193BE 

IC Segment 
3S  
Section 2 

Tortilla 
Substation 

Coolwater 
Substation 

Conductor Arrangement 
Structure Heights 

No cost 
No cost N/A 

IC Segment 4 
Sections 1 - 7 

Coolwater 
Substation 

Dunn 
Siding 
Substation 

Conductor Arrangement 
Structure Heights 

No cost 
No cost 

128571-
128572 & 
128608-
128609 
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Segment & 
Section 

Start 
Structure 

End 
Structure 

EMF Reduction Design 
Options 

Estimated 
Cost 

Structures in 
Residential 

Area 

IC Segment 1 
Section 1 

Control 
Substation 

Structure 
214 

Conductor Arrangement 
Double Circuit 
Construction 
Structure Heights 
Phasing Circuits 

No cost 
No cost 
No cost 
Low cost 

35-37, 
53-56,  
137-138 
  

IC Segment 1 
Section 2 - 3 

Structure 
214 

Structure 
683 

Conductor Arrangement 
Double Circuit 
Construction 
Structure Heights 
Phasing Circuits 

No cost 
No cost 
No cost 
Low cost 

N/A 

IC Segment 4 
Section 8 - 14 

Dunn 
Siding 
Substation 

Baker 
Substation 

Conductor Arrangement 
Structure Heights 

No cost 
No cost N/A 

IC Segment 4 
Section 15 - 26 

Baker 
Substation 

Structure 
Ivanpah 

Conductor Arrangement 
Structure Heights 

No cost 
No cost N/A 

EMF BACKGROUND AND PUBLIC RESEARCH 
There are many sources of power frequency1 electric and magnetic fields, including internal household 
and building wiring, electrical appliances, and electric power transmission and distribution lines. There 
have been numerous scientific studies about the potential health effects of EMF. After many years of 
research, the scientific community has been unable to determine if exposures to EMF cause health 
hazards. State and federal public health regulatory agencies have determined that setting numeric 
exposure limits is not appropriate.2  

Many of the questions about possible connections between EMF exposures and specific diseases have 
been successfully resolved due to an aggressive international research program. However, potentially 
important public health questions remain about whether there is a link between EMF exposures and 
certain diseases, including childhood leukemia and a variety of adult diseases (e.g., adult cancers and 
miscarriages). As a result, some health authorities have identified magnetic field exposures as a possible 
human carcinogen. As summarized in greater detail below, these conclusions are consistent with the 
following published reports: the National Institute of Environmental Health Sciences (NIEHS) 19993, the 
National Radiation Protection Board (NRPB) 20014, the International Commission on non-Ionizing 
Radiation Protection (ICNIRP) 2001, the California Department of Health Services (CDHS) 20025, the 
International Agency for Research on Cancer (IARC) 20026 and the World Health Organization (WHO) 

                                                      
1 In U.S., it is 60 Hertz (Hz). 
2 CPUC Decision 06-01-042, p. 6, footnote 10. 
3 National Institute of Environmental Health Sciences’ Report on Health Effects from Exposures to Power-Line 
frequency Electric and Magnetic Fields, NIH Publication No. 99-4493, June 1999. 
4 National Radiological Protection Board, Electromagnetic Fields and the Risk of Cancer, Report of an Advisory 
Group on Non-ionizing Radiation, Chilton, U.K. 2001. 
5 California Department of Health Services, An Evaluation of the Possible Risks from Electric and Magnetic Fields 
from Power Lines, Internal Wiring, Electrical Occupations, and Appliances, June 2002. 
6 World Health Organization / International Agency for Research on Cancer, IARC Monographs on the evaluation of 
carcinogenic risks to humans (2002), Non-ionizing radiation, Part 1: Static and extremely low frequency (ELF) electric 
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20077. The federal government conducted EMF research as a part of a $45-million research program 
managed by the NIEHS. This program, known as the EMF RAPID (Research and Public Information 
Dissemination), submitted its final report to the U.S. Congress on June 15, 1999.  

The report concluded that: 

• “The scientific evidence suggesting that ELF-EMF exposures pose any health risk is weak.”8 
• “The NIEHS concludes that ELF-EMF exposure cannot be recognized as entirely safe because of 

weak scientific evidence that exposure may pose a leukemia hazard.”9 
• “The NIEHS suggests that the level and strength of evidence supporting ELF-EMF exposure as a 

human health hazard are insufficient to warrant aggressive regulatory actions; thus, we do not 
recommend actions such as stringent standards on electric appliances and a national program to 
bury all transmission and distribution lines. Instead, the evidence suggests passive measures 
such as a continued emphasis on educating both the public and the regulated community on 
means aimed at reducing exposures. NIEHS suggests that the power industry continue its current 
practice of siting power lines to reduce exposures and continue to explore ways to reduce the 
creation of magnetic fields around transmission and distribution lines without creating new 
hazards.”10 
 

In 2001, Britain’s NRPB arrived at a similar conclusion: 

“After a wide-ranging and thorough review of scientific research, an independent Advisory Group to 
the Board of NRPB has concluded that the power frequency electromagnetic fields that exist in the 
vast majority of homes are not a cause of cancer in general. However, some epidemiological studies 
do indicate a possible small risk of childhood leukemia associated with exposures to unusually high 
levels of power frequency magnetic fields.”11 

In 2002, three scientists for CDHS concluded: 

“To one degree or another, all three of the [CDHS] scientists are inclined to believe that EMFs can 
cause some degree of increased risk of childhood leukemia, adult brain cancer, Lou Gehrig’s 
disease, and miscarriage. They [CDHS] strongly believe that EMFs do not increase the risk of birth 
defects, or low birth weight. 

They [CDHS] strongly believe that EMFs are not universal carcinogens, since there are a number of 
cancer types that are not associated with EMF exposure. To one degree or another they [CDHS] are 
inclined to believe that EMFs do not cause an increased risk of breast cancer, heart disease, 
Alzheimer’s disease, depression, or symptoms attributed by some to a sensitivity to EMFs. However, 
all three scientists had judgments that were “close to the dividing line between believing and not 
believing” that EMFs cause some degree of increased risk of suicide. For adult leukemia, two of the 
scientists are ‘close to the dividing line between believing or not believing’ and one was ‘prone to 
believe’ that EMFs cause some degree of increased risk.”12 

  

                                                      
and magnetic fields, IARC Press, Lyon, France: International Agency for Research on Cancer, Monograph, vol. 80, p. 
338, 2002. 
7 WHO, Environmental Health Criteria 238, EXTREMELY LOW FREQUENCY FIELDS, 2007. 
8 National Institute of Environmental Health Sciences, NIEHS Report on Health Effects from Exposures to Power-
Frequency Electric and Magnetic Fields, p. ii, NIH Publication No. 99-4493, 1999. 
9 Ibid., p. iii. 
10 Ibid., p. 37 – 38 
11 NRPB, NRPB Advisory Group on Non-ionizing Radiation Power Frequency Electromagnetic Fields and the 
Risk of Cancer, NRPB Press Release May 2001. 
12 CDHS, An Evaluation of the Possible Risks From Electric and Magnetic Fields (EMFs) From Power Lines, 
Internal Wiring, Electrical Occupations and Appliances, p. 3, 2002. 
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Also, in 2002, the World Health Organization’s (WHO) IARC concluded: 

“EMF magnetic fields are possibly carcinogenic to humans”13, based on consistent statistical 
associations of high-level residential magnetic fields with a doubling of risk of childhood 
leukemia...Children who are exposed to residential EMF magnetic fields less than 0.4 microTesla (4.0 
milliGauss) have no increased risk for leukemia…. In contrast, “no consistent relationship has been 
seen in studies of childhood brain tumors or cancers at other sites and residential EMF electric and 
magnetic fields.”14 

In June of 2007, the WHO issued a report on their multi-year investigation of EMF and the possible health 
effects. After reviewing scientific data from numerous EMF and human health studies, they concluded: 

• “Scientific evidence suggesting that everyday, chronic low-intensity (above 0.3- 0.4 μT [3-4 mG]) 
power-frequency magnetic field exposure poses a health risk is based on epidemiological studies 
demonstrating a consistent pattern of increased risk for childhood leukemia.”15 “In addition, 
virtually all of the laboratory evidence and the mechanistic evidence fail to support a relationship 
between low-level ELF magnetic fields and changes in biological function or disease status. Thus, 
on balance, the evidence is not strong enough to be considered causal, but sufficiently strong to 
remain a concern.”16 

• “A number of other diseases have been investigated for possible association with ELF magnetic 
field exposure. These include cancers in both children and adults, depression, suicide, 
reproductive dysfunction, developmental disorders, immunological modifications and neurological 
disease. The scientific evidence supporting a linkage between ELF magnetic fields and any of 
these diseases is much weaker than for childhood leukemia and in some cases (for example, for 
cardiovascular disease or breast cancer) the evidence is sufficient to give confidence that 
magnetic fields do not cause the disease”17 

• “Furthermore, given both the weakness of the evidence for a link between exposure to ELF 
magnetic fields and childhood leukemia, and the limited impact on public health if there is a link, 
the benefits of exposure reduction on health are unclear. Thus, the costs of precautionary 
measures should be very low.”18 

APPLICATION OF CPUC EMF POLICY  
Recognizing the scientific uncertainty over the connection between EMF exposures and health effects, 
the CPUC adopted a policy that addresses public concern over EMF with a combination of education, 
information, and precaution-based approaches. Specifically, Decision 93-11-013 established a 
precautionary based “no-cost and low-cost” EMF policy for California’s regulated electric utilities based on 
recognition that scientific research had not demonstrated that exposures to EMF cause health hazards 
and that it was inappropriate to set numeric standards that would limit exposure. 

In 2006, the CPUC completed its review and update of its EMF Policy in Decision 06-01-042. This 
decision reaffirmed the finding that state and federal public health regulatory agencies have not 
established a direct link between exposure to EMF and human health effects,19 and the policy direction 
that (1) use of numeric exposure limits was not appropriate in setting utility design guidelines to address 

                                                      
13 IARC, Monographs, Part I, Vol. 80, p. 338. 
14 Ibid., p. 332 – 334. 
15 WHO, Environmental Health Criteria 238, EXTREMELY LOW FREQUENCY FIELDS, p. 11 - 13, 2007. 
16 Ibid., p. 12. 
17 Ibid., p. 12. 
18 Ibid., p. 13. 
19 CPUC Decision 06-01-042, Conclusion of Law No. 5, mimeo. p. 19 (“As discussed in the rulemaking, a direct link 
between exposure to EMF and human health effects has yet to be proven despite numerous studies including a study 
ordered by this Commission and conducted by DHS.”) 
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EMF,20 and (2) existing “no-cost and low-cost” precautionary-based EMF policy should be continued for 
proposed electrical facilities. The decision also reaffirmed that EMF concerns brought up during 
Certificate of Public Convenience and Necessity (CPCN) and Permit to Construct (PTC) proceedings for 
electric and transmission and substation facilities should be limited to the utility’s compliance with the 
CPUC’s “no-cost and low-cost” policies.21  

The decision directed regulated utilities to hold a workshop to develop standard approaches for EMF 
Design Guidelines and such a workshop was held on February 21, 2006. Consistent design guidelines 
have been developed that describe the routine magnetic field reduction measures that regulated 
California electric utilities consider for new and upgraded transmission line and transmission substation 
projects. SCE filed its revised EMF Design Guidelines with the CPUC on July 26, 2006. 

 “No-cost and low-cost” measures to reduce magnetic fields would be implemented for the IC Project in 
accordance with SCE’s EMF Design Guidelines. In summary, the process of evaluating “no-cost and low-
cost” magnetic field reduction measures and prioritizing within and between land usage classes considers 
the following: 

1. SCE’s priority in the design of any electrical facility is public and employee safety. Without 
exception, design and construction of an electric power system must comply with all applicable 
federal, state, and local regulations, applicable safety codes, and each electric utility’s 
construction standards. Furthermore, transmission and Subtransmission lines and substations 
must be constructed so that they can operate reliably at their design capacity. Their design must 
be compatible with other facilities in the area and the cost to operate and maintain the facilities 
must be reasonable. 

2. As a supplement to Step 1, SCE follows the CPUC’s direction to undertake “no-cost and low-cost” 
magnetic field reduction measures for new and upgraded electrical facilities. Any proposed “no-
cost and low-cost” magnetic field measures, must, however, meet the requirements described in 
Step 1 above. The CPUC defines “no-cost and low-cost” measures as follows: 
 

• Low-cost measures, in aggregate, should: 
o Cost in the range of 4 percent of the total project cost. 
o Result in magnetic field reductions of “15% or greater at the utility R-O-W [right-

 of-way]…”22 
 

The CPUC Decision stated: 

“We direct the utilities to use 4 percent as a benchmark in developing their EMF mitigation 
guidelines.  We will not establish 4 percent as an absolute cap at this time because we do not 
want to arbitrarily eliminate a potential measure that might be available but costs more than the 4 
percent figure.  Conversely, the utilities are encouraged to use effective measures that cost less 
than 4 percent.”23 
 

3. The CPUC provided further policy direction in Decision 06-01-042, stating that, “although equal 
mitigation for an entire class is a desirable goal, we will not limit the spending of EMF mitigation to 
zero on the basis that not all class members can benefit.”24 While Decision 06-01-042 directs the 

                                                      
20 CPUC Decision 06-01-042, mimeo. p. 17 - 18 (“Furthermore, we do not request that utilities include nonroutine 
mitigation measures, or other mitigation measures that are based on numeric values of EMF exposure, in revised 
design guidelines or apply mitigation measures to reconfigurations or relocations of less than 2,000 feet, the distance 
under which exemptions apply under GO 131-D. Non-routine mitigation measures should only be considered under 
unique circumstances.”). 
21 CPUC Decision 06-01-042, Conclusion of Law No. 2, (“EMF concerns in future CPCN and PTC proceedings for 
electric and transmission and substation facilities should be limited to the utility’s compliance with the Commission’s 
low-cost/no-cost policies.”). 
22 CPUC Decision 06-01-042, p. 10. 
23 CPUC Decision 93-11-013, § 3.3.2, p.10. 
24 CPUC Decision 06-01-042, p. 10. 
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utilities to favor schools, day-care facilities and hospitals over residential areas when applying 
low-cost magnetic field reduction measures, prioritization within a class can be difficult on a 
project case-by-case basis because schools, day-care facilities, and hospitals are often 
integrated into residential areas, and many licensed day-care facilities are housed in private 
homes, and can be easily moved from one location to another.  Therefore, it may be practical for 
public schools, licensed day-care centers, hospitals, and residential land uses to be grouped 
together to receive highest prioritization for low-cost magnetic field reduction measures.  
Commercial and industrial areas may be grouped as a second priority group, followed by 
recreational and agricultural areas as the third group.  Low-cost magnetic field reduction 
measures will not be considered for undeveloped land, such as open space, state and national 
parks, and Bureau of Land Management and U.S. Forest Service lands.  When spending for low-
cost measures would otherwise disallow equitable magnetic field reduction for all areas within a 
single land-use class, prioritization can be achieved by considering location and/or density of 
permanently occupied structures on lands adjacent to the projects, as appropriate. 

 

This FMP contains descriptions of various magnetic field models and the calculated results of magnetic 
field levels based on those models. These calculated results are provided only for purposes of identifying 
the relative differences in magnetic field levels among various subtransmission line design alternatives 
under a specific set of modeling assumptions and determining whether particular design alternatives can 
achieve magnetic field level reductions of 15 percent or more. The calculated results are not intended to 
be predictors of the actual magnetic field levels at any given time or at any specific location if and when 
the Full-Rebuild Concept is constructed. This is because magnetic field levels depend upon a variety of 
variables, including load growth, customer electricity usage, and other factors beyond SCE’s control. The 
CPUC affirmed this in D. 06-01-042 stating: 

“Our [CPUC] review of the modeling methodology provided in the utility [EMF] design guidelines 
indicates that it accomplishes its purpose, which is to measure the relative differences between 
alternative mitigation measures. Thus, the modeling indicates relative differences in magnetic field 
reductions between different transmission line construction methods but does not measure actual 
environmental magnetic fields.”25 

PROJECT DESCRIPTION  
The Full-Rebuild Concept design seeks to resolve all clearance discrepancies present in the existing 
subtransmission lines and incorporate an overhead fiber optic static wire to improve the reliability of the 
line.  The IC Project alignment starts at SCE’s Ivanpah Substation and ends at SCE’s Control Substation. 
The IC Project alignment is 359 miles long, and the subtransmission lines associated with the IC Project 
are predominantly comprised of lattice towers, lattice H-frames, wood H-frames, and some single delta 
wood pole structures.  The structures located between Control Substation and Inyokern Substation are 
configured with vertical double circuits with one shield wire above the conductors for lightning protection. 
The structures located between Inyokern Substation and Ivanpah Substation are configured with the 
three phases horizontally spaced with dual overhead shield wires above the conductors for lightning 
protection in limited areas.  The existing subtransmission lines are comprised of 4/0 “Penguin” Aluminum 
Conductor Steel Reinforced (ACSR), 795 kcmil All Aluminum Conductor (AAC) “Arbutus”, and 336 kcmil 
“Oriole” ACSR sections with select spans of 954 kcmil 37/0 AAC and 653.9 kcmil 18/3 ACSR in the 
section between Kramer Substation and Inyokern Substation.  The original subtransmission lines were 
constructed between 1912 and 1969, with some modifications implemented in the last decade.  

                                                      
25 CPUC Decision 06-01-042, p. 11. 
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GEOGRAPHIC SEGMENTS 
The construction activities proposed under the Full-Rebuild Concept are described in detail for each 
geographic segment, including the planned structure and conductor removals and installations and 
approximate line length values.  For visual reference, Figure 1 depicts the location of each segment along 
the IC Project alignment. 

 
Figure 1 – IC Project Subtransmission Line Route Segments 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The IC Project has been divided into the following phase arrangement segments in the PEA.  The 
sections are further subdivisions of the lines based on the line design and phasing. 

  

 Segment 1 
 Segment 2 
 Segment 3N 
 Segment 3S 
 Segment 4 

Control  
Substation 

Kramer Substation 

Randsburg Substation 
 

Inyokern Substation Coso Substation 

Haiwee Substation 

Tortilla Substation Coolwater Substation 

Dunn Siding 
Substation 

Baker 
Substation 

Mt. Pass  
Substation 

Ivanpah Substation 
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Table 2 – IC Project Segment 1, 126.2 miles, Approximate Section Lengths 

Segment & Section Start Structure End Structure Approx. Length 

IC Segment 1 Section 1 Control Substation Structure 214 25.6 miles 

IC Segment 1 Section 2 Structure 214 Structure 442 27.6 miles 

IC Segment 1 Section 3 Structure 442 Structure 683 25.6 miles 

IC Segment 1 Section 4 Structure 683 Structure 912 27.1 miles 

IC Segment 1 Section 5 Structure 912 Inyokern Substation 20.3 miles 

 

Table 3 – IC Project Segment 2, 48.3 miles, Approximate Section Lengths 

Segment & Section Start Structure End Structure Approx. Length 

IC Segment 2 Section 1 Kramer Substation Structure 121255 15.5 miles 

IC Segment 2 Section 2 Structure 121255 Randsburg Substation 11.0 miles 

IC Segment 2 Section 3 Randsburg Substation Structure 121042 15.6 miles 

IC Segment 2 Section 4 Structure 121042 Inyokern Substation 6.2 miles 

 

Table 4 – IC Project Segments 3N & 3S, 44.4 & 43.5 miles, Approximate Section Lengths 

Segment & Section Start Structure End Structure Approx. Length 

IC Segment 3N Section 1 Kramer Substation Coolwater Substation 44.4 miles 

IC Segment 3S Section 1 Kramer Substation Tortilla Substation 32.1 miles 

IC Segment 3S Section 2 Tortilla Substation Coolwater Substation 11.4 miles 

 

Table 5 – IC Project Segment 4, 95.3 miles, Approximate Section Lengths 

Segment & Section Start Structure End Structure Approx. Length 

IC Segment 4 Section 1 Coolwater Substation Structure 128574 5.6 miles 

IC Segment 4 Section 2 Structure 128574 Structure 128595 3.0 miles 

IC Segment 4 Section 3 Structure 128595 Structure 128638 6.0 miles 

IC Segment 4 Section 4 Structure 128638 Structure 128660 3.1 miles 

IC Segment 4 Section 5 Structure 128660 Structure 128699 5.6 miles 

IC Segment 4 Section 6 Structure 128699 Structure 128716 2.4 miles 
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Segment & Section Start Structure End Structure Approx. Length 

IC Segment 4 Section 7 Structure 128716 Dunn Siding Substation 2.7 miles 

IC Segment 4 Section 8 Dunn Siding Substation Structure 128753 2.6 miles 

IC Segment 4 Section 9 Structure 128753 Structure 128774 2.9 miles 

IC Segment 4 Section 10 Structure 128774 Structure 128817 5.9 miles 

IC Segment 4 Section 11 Structure 128817 Structure 128840 3.0 miles 

IC Segment 4 Section 12 Structure 128840 Structure 128882 5.9 miles 

IC Segment 4 Section 13 Structure 128882 Structure 128904 3.0 miles 

IC Segment 4 Section 14 Structure 128904 Baker Substation 4.3 miles 

IC Segment 4 Section 15 Baker Substation Structure 128949 2.0 miles 

IC Segment 4 Section 16 Structure 128949 Structure 128971 3.1 miles 

IC Segment 4 Section 17 Structure 128971 Structure 1281015 6.3 miles 

IC Segment 4 Section 18 Structure 1281015 Structure 1281039 3.4 miles 

IC Segment 4 Section 19 Structure 1281039 Structure 1281082 6.2 miles 

IC Segment 4 Section 20 Structure 1281082 Structure 1281104 3.1 miles 

IC Segment 4 Section 21 Structure 1281104 Structure 1281146 5.8 miles 

IC Segment 4 Section 22 Structure 1281146 Structure 1281167 2.6 miles 

IC Segment 4 Section 23 Structure 1281167 Mt. Pass Substation 0.9 miles 

IC Segment 4 Section 24 Mt. Pass Substation Structure 1281210 4.8 miles 

IC Segment 4 Section 25 Structure 1281210 Ivanpah Substation 1.1 miles 

SUMMARY OF FULL-REBUILD CONCEPT COMPONENTS BY 
SEGMENT 
IC Project Segment 1 Section 1, Control Substation – Str. 214  
• Remove all existing structures. 
• Install approximately 120 TSP and 62 LWS Structures. 
• Reconductor the subtransmission lines by removing all existing conductor and installing 714 kcmil 

Dove Aluminum Conductor Composite Core (ACCC) conductor along the 25.6 mile segment. 
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IC Project Segment 1 Section 2, Str. 214 – Str. 442 
• Remove all existing structures. 
• Install approximately 88 TSP and 95 LWS Structures. 
• Reconductor the subtransmission lines by removing all existing conductor and installing 714 kcmil 

Dove Aluminum Conductor Composite Core (ACCC) conductor along the 27.7 mile segment. 

IC Project Segment 1 Section 3, Str. 442 – Str. 683 
• Remove all existing structures. 
• Install approximately 91 TSP and 96 LWS Structures. 
• Reconductor the subtransmission lines by removing all existing conductor and installing 714 kcmil 

Dove Aluminum Conductor Composite Core (ACCC) conductor along the 25.4 mile segment. 

IC Project Segment 1 Section 4, Str. 683 – Str. 912 
• Remove all existing structures. 
• Install approximately 64 TSP and 134 LWS Structures. 
• Reconductor the subtransmission lines by removing all existing conductor and installing 714 kcmil 

Dove Aluminum Conductor Composite Core (ACCC) conductor along the 27.2 mile segment. 

IC Project Segment 1 Section 5, Str. 912 – Inyokern Substation 
• Remove all existing structures. 
• Install approximately 150 TSP and 10 LWS Structures. 
• Reconductor the subtransmission lines by removing all existing conductor and installing 714 kcmil 

Dove Aluminum Conductor Composite Core (ACCC) conductor along the 20.3 mile segment. 

IC Project Segment 2 Section 1, Kramer Substation – Str. 121255 
• Remove all existing structures except Str 121134A. 
• Install approximately 118 TSP and no LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 15.5 mile segment. 

IC Project Segment 2 Section 2, Str. 121255 – Randsburg Substation 
• Remove all existing structures. 
• Install approximately 87 TSP and no LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 11.0 mile segment. 

IC Project Segment 2 Section 3, Randsburg Substation – Str. 121042 
• Remove all existing structures. 
• Install approximately 108 TSP and no LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 15.6 mile segment. 

IC Project Segment 2 Section 4, Str. 121042 – Inyokern Substation 
• Remove all existing structures. 
• Install approximately 30 TSP and no LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 6.2 mile segment. 

IC Project Segment 3N Section 1, Kramer Substation – Coolwater Substation 
• Remove all existing structures. 
• Install approximately 30 TSP and 268 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 44.4 mile segment. 
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IC Project Segment 3S Section 1, Kramer Substation – Tortilla Substation 
• Remove all existing structures. 
• Install approximately 19 TSP and 212 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 32.1 mile segment. 

IC Project Segment 3S Section 2, Tortilla Substation – Coolwater Substation 
• Remove all existing structures. 
• Install approximately 14 TSP and 69 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 11.4 mile segment. 

IC Project Segment 4 Section 1, Coolwater Substation – Str. 128574 
• Remove all existing structures. 
• Install approximately 9 TSP and 32 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 5.6 mile segment. 

IC Project Segment 4 Section 2, Str. 128574 – Str. 128595 
• Remove all existing structures. 
• Install approximately 2 TSP and 20 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 3.0 mile segment 

IC Project Segment 4 Section 3, Str. 128595 – Str. 128638 
• Remove all existing structures. 
• Install approximately 4 TSP and 40 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 6.0 mile segment. 

IC Project Segment 4 Section 4, Str. 128638– Str. 128660 
• Remove all existing structures. 
• Install approximately 2 TSP and 21 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 3.1 mile segment. 

IC Project Segment 4 IC Project Segment 4 Section 5, Str. 128660 – Str. 128699 
• Remove all existing structures. 
• Install approximately 8 TSP and 31 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 5.6 mile segment. 

IC Project Segment 4 Section 6, Str. 128699 – Str. 128716 
• Remove all existing structures. 
• Install approximately 2 TSP and 16 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 2.4 mile segment. 

IC Project Segment 4 Section 7, Str. 128716 – Dunn Siding Substation 
• Remove all existing structures. 
• Install approximately 4 TSP and 16 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 2.7 mile segment. 
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IC Project Segment 4 Section 8, Dunn Siding Substation – Str. 128753 
• Remove all existing structures. 
• Install approximately 3 TSP and 16 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 2.6 mile segment. 

IC Project Segment 4 Section 9, Str. 128753 – Str. 128774 
• Remove all existing structures. 
• Install approximately 4 TSP and 18 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 2.9 mile segment. 

IC Project Segment 4 Section 10, Str. 128774 – Str. 128817 
• Remove all existing structures. 
• Install approximately 6 TSP and 38 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 5.9 mile segment. 

IC Project Segment 4 Section 11, Str. 128817– Str. 128840 
• Remove all existing structures. 
• Install approximately 4 TSP and 20 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 3.0 mile segment. 

IC Project Segment 4 Section 12, Str. 128840 – Str. 128882 
• Remove all existing structures. 
• Install approximately 5 TSP and 38 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 5.9 mile segment. 

IC Project Segment 4 Section 13, Str. 128882 – Str. 128904 
• Remove all existing structures. 
• Install approximately 6 TSP and 17 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 3.0 mile segment. 

IC Project Segment 4 Section 14, Str. 128904 – Baker Substation 
• Remove all existing structures. 
• Install approximately 4 TSP and 28 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 4.3 mile segment. 

IC Project Segment 4 Section 15, Baker Substation – Str. 128949 
• Remove all existing structures. 
• Install approximately 2 TSP and 13 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 2.0 mile segment. 

IC Project Segment 4 Section 16, Str. 128949 – Str. 128971 
• Remove all existing structures. 
• Install approximately 2 TSP and 21 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 3.1 mile segment. 
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IC Project Segment 4 Section 17, Str. 128971 – Str. 1281015 
• Remove all existing structures. 
• Install approximately 2 TSP and 43 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 6.3 mile segment. 

IC Project Segment 4 Section 18, Str. 1281015 – Str. 1281039 
• Remove all existing structures. 
• Install approximately 5 TSP and 20 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 3.4 mile segment. 

IC Project Segment 4 Section 19, Str. 1281039 – Str. 1281082 
• Remove all existing structures. 
• Install approximately 4 TSP and 40 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 6.2 mile segment. 

IC Project Segment 4 Section 20, Str. 1281082 – Str. 1281104 
• Remove all existing structures. 
• Install approximately 2 TSP and 21 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 3.1 mile segment. 

IC Project Segment 4 Section 21, Str. 1281104 – Str. 1281146 
• Remove all existing structures. 
• Install approximately 5 TSP and 38 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 5.8 mile segment. 

IC Project Segment 4 Section 22, Str. 1281146 – Str. 1281167  
• Remove all existing structures. 
• Install approximately 3 TSP and 19 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 2.6 mile segment. 

IC Project Segment 4 Section 23, Str. 1281167 – Mt. Pass Substation 
• Remove all existing structures. 
• Install approximately 2 TSP and 7 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 0.9 mile segment. 

IC Project Segment 4 Section 24, Mt. Pass Substation – Str. 1281210 
• Remove all existing structures. 
• Install approximately 9 TSP and 26 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 4.8 mile segment. 

IC Project Segment 4 Section 25, Str. 1281210 – Ivanpah Substation 
• Remove all existing structures except 4696078E, 4696077E, and 4696076E. 
• Install approximately 2 TSP, 3 TSP are reused and 6 LWS Structures. 
• Reconductor the subtransmission line by removing all existing conductor and installing 714 kcmil Dove 

Aluminum Conductor Composite Core (ACCC) conductor along the 1.1 mile segment. 
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EVALUATION OF MAGNETIC FIELD REDUCTION DESIGN 
OPTIONS  
Ivanpah – Control Segment 1, Control - Inyokern 
A series of EMF analyses was completed for the subtransmission lines included in the Full-Rebuild 
Concept located in Segment 1, and a calculated typical EMF profile is shown for each segment as well as 
an existing conditions calculation. The calculated magnetic fields can be found in Figure 2 – Figure 11 
and Table 2 – Table 6.  The magnetic field calculations were obtained using a PLS-CADD model at the 
designed line amperage.  For the Control – Haiwee – Inyokern line graphs and data, the designed 
amperage is 195 Amps for Line #1 and 200 Amps for Line #2.  Values shown in this report are not meant 
to be predictive of any date or any time but are to be used for a comparison of structure arrangements. 

Ivanpah – Control Segment 2, Kramer - Randsburg - Inyokern 
A series of EMF analyses was completed on the subtransmission line included in the Full-Rebuild 
Concept located in Segment 2, and a calculated typical EMF profile is shown for each segment as well as 
an existing conditions calculation. The calculated magnetic fields can be found in Figure 12 – Figure 19 
and Table 7 – Table 10.  The magnetic field calculations were obtained using a PLS-CADD model at the 
designed line amperage.  For the Kramer - Randsburg - Inyokern line graphs and data, the designed 
amperage is 840 Amps. Values shown in this report are not meant to be predictive of any date or any 
time but are to be used for a comparison of structure arrangements. 

Ivanpah – Control Segment 3N, Kramer - Coolwater 
A series of EMF analyses was completed on the subtransmission line included in the Full-Rebuild 
Concept located in Segment 3N, and a calculated typical EMF profile is shown for each segment as well 
as an existing conditions calculation. The calculated magnetic fields can be found in Figure 20 – Figure 
21 and Table11. The magnetic field calculations were obtained using a PLS-CADD model at the designed 
line amperage.  For the Kramer - Coolwater line graphs and data, the designed amperage is 860 Amps. 
Values shown in this report are not meant to be predictive of any date or any time but are to be used for a 
comparison of structure arrangements. 

Ivanpah – Control Segment 3S, Kramer - Tortilla - Coolwater 
A series of EMF analyses was completed on the subtransmission line included in the Full-Rebuild 
Concept located in Segment 3N, and a calculated typical EMF profile is shown for each segment as well 
as an existing conditions calculation. The calculated magnetic fields can be found in Figure 22 – Figure 
25 and Table 12 – Table 13. The magnetic field calculations were obtained using a PLS-CADD model at 
the designed line amperage.  For the Kramer - Tortilla - Coolwater line graphs and data, the designed 
amperage is 725 Amps and 600 Amps. Values shown in this report are not meant to be predictive of any 
date or any time but are to be used for a comparison of structure arrangements. 

Ivanpah – Control Segment 4, Ivanpah - Mt. Pass - Baker - Dunn Siding - Coolwater 
A series of EMF analyses was completed on the subtransmission line included in the Full-Rebuild 
Concept located in Segment 4 and a calculated typical EMF profile is shown for each segment as well as 
an existing conditions calculation. The calculated magnetic fields can be found in Figure 26 – Figure 75 
and Table 14 – Table 38. The magnetic field calculations were obtained using a PLS-CADD model at the 
designed line amperage.  For the Ivanpah - Mt. Pass - Baker - Dunn Siding - Coolwater line graphs and 
data, the designed amperage is 330 Amps, 315 Amps, 270 Amps and 260 Amps. Values shown in this 
report are not meant to be predictive of any date or any time but are to be used for a comparison of 
structure arrangements. 
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MAGNETIC FIELD ASSUMPTIONS 
• Magnetic field characteristics were modeled using PLS-CADD software. 

• Magnetic field models and the calculated results of magnetic field levels present in this document are 

intended only for the purposes of identifying relative differences in the magnetic field levels for the 

purpose of comparison and discussion of design alternatives to determine if a 15% or more reduction 

of magnetic field levels can be achieved.  These calculated results are not intended to be applied as 

actual predictions of magnetic fields at any specific time or location during or following project 

construction. 

• All lines were modeled with balanced line currents and standard phases. Variation of phasing did not 

matter as long as the opposite circuit was modeled appropriately. 

• Amperages and phasing were supplied by Southern California Edison.  The same amperage was used 

to calculate the EMF for the Full-Rebuild Concept model and the existing model.  The previous 12/2018 

report was based on the conductor’s 4 hour emergency rating amperages.  This report is based on the 

10 year projected line amperages as furnished by SCE. 

• Where data did not exist for the non-SCE parallel lines, reasonable assumptions were made for phase 

arrangement, conductor sizes, and load amperages. 

• Existing conductor heights were based on preliminary subtransmission line models. 

• Wire height used is the height of the wire where the target point is projected upon it.  

• Wire position is determined by the currently displayed weather case. 

• The current conductor type, ACSR, sags much more than the proposed conductor type, ACCC, 

resulting in lower EMF values.  This leads to lower EMF results for the ACCC conductors. 

• Magnetic field strength was calculated at a height of 3 feet above the terrain surface. 

• Calculations were made at mid span. 

• All calculations based on the EPRI Red Book methods (2nd Edition, 1982 - infinite straight wire with flat 

earth approximation), assuming flat terrain. 

• These approximations are only valid for low frequency (50-60 Hz) AC transmission lines. 

• The effects of earth return currents (earth resistivity) are ignored when calculating the magnetic field. 
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FINAL RECOMMENDATIONS FOR MAGNETIC FIELD 
REDUCTION DESIGN  
The Full-Rebuild Concept design in Segment 1 can benefit from double circuit construction, and vertical 
and delta conductor arrangement.  Implementing both low cost and no cost measures significantly 
reduces the magnetic field and potential exposure risk well below CPUC approved EMF Design 
Guidelines as well as all national and state safety standards for reconductoring or new electric facilities. 

Reduction Measures: 
 

1. Arrange conductors in a vertical or delta configuration for magnetic field reduction. This is 
considered a no cost measure as the entire line maintains the recommended phase arrangement. 
 

2. Utilize double-circuit construction that reduces spacing between circuits as compared with single-
circuit construction.  
 

3. Utilize structure heights that meet or exceed EMF preferred design criteria of SCE. 
 

4. After construction, change the phase arrangement as the circuit enters the substation thereby 
changing the final phasing to further reduce the magnetic field. 
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SEGMENT GRAPHS 
These graphs are based on calculations that occur on spans that are the lowest within each section.26 

Segment 1 Section 1 
Figure 2 - Typical Magnetic Field Levels for Segment 1 Section 1 Control – Structure 214, 
Str. 169 - 170 at 200 Amps 

 
 
Table 6 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Section 1 Str. 169 - 
170 

Design Options Left Edge (mG) % Change26 Right Edge (mG) % Change27 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 12.716 N/A 12.671 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L During 
Construction 9.107 28% 9.145 28%
Full-Rebuild Concept Peak Values 115 kV T/L After 
Construction 2.369 81% 2.384 81% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length: Height – 70 Ft.  Length – 4.5 Ft. 
Proposed Construction and Insulator Length: Height – 85 Ft.  Length – 4 Ft. 

 
26 Note: In each of the Typical Magnetic Field Levels graphs presented in this document, the term “Proposed Project” 
is synonymous with the “Full-Rebuild Concept” as described in Chapter 3 of the IC Project PEA document.  
27 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Segment 1 Section 2 

Figure 4 - Typical Magnetic Field Levels for Segment 1 Section 2 Structure 214 – Structure 
442, Str. 251 - 252 at 200 Amps 

 
 
Table 7 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Section 2 Str. 251 - 
252 

Design Options Left Edge (mG) % Change27 Right Edge (mG) % Change28 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 19.678 N/A 19.343 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L During 
Construction 12.397 37% 12.397 36% 
Full-Rebuild Concept Peak Values 115 kV T/L After 
Construction 9.869 50% 9.869 49% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 85 Ft.  Length – 4 Ft. 

  

 
28 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Segment 1 Section 3 

Figure 6 - Typical Magnetic Field Levels for Segment 1 Section 3 Structure 442 – Structure 
683, Str. 544 - 545 at 200 Amps 

 
 
Table 8 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Section 3 Str. 544 - 
545 

Design Options Left Edge (mG) % Change28 Right Edge (mG) % Change29 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 12.905 N/A 13.411 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L During 
Construction 10.263 20% 10.263 23% 
Full-Rebuild Concept Peak Values 115 kV T/L After 
Construction 3.04 76% 3.04 77% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 95 Ft.  Length – 4 Ft. 

 

  

 
29 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Segment 1 Section 4 

Figure 8 - Typical Magnetic Field Levels for Segment 1 Section 4 Structure 683 – Structure 
912, Str. 768 - 769 at 200 Amps 

 
 
Table 9 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Section 4 Str. 768 - 
769 

Design Options Left Edge (mG) % Change29 Right Edge (mG) % Change30 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 14.068 N/A 14.474 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L During 
Construction 12.18 13% 12.18 16% 
Full-Rebuild Concept Peak Values 115 kV T/L After 
Construction 3.568 75% 3.568 75% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 90 Ft.  Length – 4 Ft. 

 

  

 
30 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Segment 1 Section 5 

Figure 10 - Typical Magnetic Field Levels for Segment 1 Section 5 Structure 912 – Inyokern 
Substion, Str. 957 - 958 at 200 Amps 

 
 
Table 10 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Section 5 Str. 957 - 
959 

Design Options Left Edge (mG) % Change30 Right Edge (mG) % Change31 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 18.071 N/A 19.084 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L During 
Construction 11.485 36% 11.485 40% 
Full-Rebuild Concept Peak Values 115 kV T/L After 
Construction 3.416 81% 3.416 82% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 85 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 110 Ft.  Length – 4 Ft. 

  

 
31 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Segment 2 Section 1 

Figure 12 - Typical Magnetic Field Levels for Segment 2 Section 1 Kramer Substation – 
Structure 121255, Str. 121257 - 121256 at 840 Amps 

 

Assuming Curlew ACSR conductor, Top-Bottom phasing 0°,120°,240°-0°,120°,240°, and 400 Amps for 
parallel line. 
Graph is extended to show the influence of the parallel line.  

Table 11 – Comparison of Magnetic Fields at Edge of ROW for Segment 2 Section 1 Str. 
121257 - 121256 

Design Options Left Edge (mG) % Change31 Right Edge (mG) % Change32 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 66.677 N/A 44.115 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 33.073 50% 32.545 26% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 88 Ft.  Length – 4 Ft. 

  

 
32 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Kramer – BLM West 230 kV 

Appendix F - Page 40



30 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Double Circuit - Lattice Tower 

Figure not to Scale Figure not to Scale 
 

88 Ft. 70 Ft. 

Figure 13 – Tower and Insulator Dimensions and Phasing 

70 Ft.

C 
 

A 
 
B 
 

C 
 

B 
 

A 
 

C 
 

A 
 

B 
 

Appendix F - Page 41



31 

Segment 2 Section 2 

Figure 14 - Typical Magnetic Field Levels for Segment 2 Section 2 Structure 121255 – 
Randsburg Substation, Str. 121170 - 121169 at 840 Amps 
 

  
 
Table 12 – Comparison of Magnetic Fields at Edge of ROW for Segment 2 Section 2 Str. 
121170 - 121169 

Design Options Left Edge (mG) % Change32 Right Edge (mG) % Change33 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 12.206 N/A 12.272 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 11.44 6% 10.085 18% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 71 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 82 Ft.  Length – 4 Ft. 

  

 
33 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Appendix F - Page 42



32 

 

‘ 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Double Circuit - Lattice Tower 

Figure not to Scale Figure not to Scale 
 

82 Ft. 71 Ft. 

Figure 15 – Tower and Insulator Dimensions and Phasing 
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Segment 2 Section 3 

Figure 16 - Typical Magnetic Field Levels for Segment 2 Section 3 Randsburg Substation – 
Structure 121042, Str. 121124 - 121123 at 840 Amps 

 

Assuming Curlew ACSR conductor, Top-Bottom phasing 0°,120°,240°-0°,120°,240°, and 400 Amps for 
parallel line. 
Graph is extended to show the influence of the parallel line. 

Table 13 – Comparison of Magnetic Fields at Edge of ROW for Segment 2 Section 3 Str. 
121124 - 121123 

Design Options Left Edge (mG) % Change33 Right Edge (mG) % Change34 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 26.9 N/A 39.981 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 23.396 13% 24.335 39% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 69 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 84 Ft.  Length – 4 Ft. 

  

 
34 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Kramer – BLM West 230 kV 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Double Circuit - Lattice Tower 

Figure not to Scale Figure not to Scale 
 

84 Ft. 69 Ft. 

Figure 17 – Tower and Insulator Dimensions and Phasing 
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Segment 2 Section 4 

Figure 18 - Typical Magnetic Field Levels for Segment 2 Section 4 Structure 121042 – 
Inyokern Substation, Str. 120997 - 120996 at 840 Amps 

 

Assuming Curlew ACSR conductor, Top-Bottom phasing 0°,120°,240°-0°,120°,240°, and 400 Amps for 
parallel line. 
Graph is extended to show the influence of the parallel line.  

Table 14 – Comparison of Magnetic Fields at Edge of ROW for Segment 2 Section 4 Str. 
120997 - 120996 

Design Options Left Edge (mG) % Change34 Right Edge (mG) % Change35 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 21.014 N/A 54.747 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 31.256 -49% 35.625 35% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 84 Ft.  Length – 4 Ft. 

  

 
35 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Kramer – BLM West 230 kV 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Double Circuit - Lattice Tower 

Figure not to Scale Figure not to Scale 
 

84 Ft. 70 Ft. 

Figure 19 – Tower and Insulator Dimensions and Phasing 
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Segment 3N 

Figure 20 - Typical Magnetic Field Levels for Segment 3N Kramer Substation – Coolwater 
Substation, Str. N1561186E_S1561185E- N4457229E_S4457230E at 860 Amps 

 

Assuming Drake ACSR conductor, Top-Bottom phasing 0°,120°,240°-0°,120°,240°, and 400 Amps for 
the parallel line. 
Graph is extended to show the influence of the parallel line.  

Table 15 – Comparison of Magnetic Fields at Edge of ROW for Segment 3N Str. 
N1561186E_S1561185E- N4457229E_S4457230E 

Design Options Left Edge (mG) % Change35 Right Edge (mG) % Change36 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 78.891 N/A 22.336 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 52.803 33% 19.028 15%

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 57 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 63 Ft.  Length – 4 Ft. 

  

 
36 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Coolwater - Kramer 230 kV 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale
 

Figure 21 – Tower and Insulator Dimensions and Phasing 
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Segment 3S Section 1 

Figure 22 - Typical Magnetic Field Levels for Segment 3S Section 1 Kramer Substation – 
Tortilla Substation, Str. NA560144AE_SA560144BE - NA560143AE_SA560143BE at 725 Amps 

 
 
Table 16 – Comparison of Magnetic Fields at Edge of ROW for Segment 3S Section 1 Str. 
NA560144AE_SA560144BE - NA560143AE_SA560143BE 

Design Options Left Edge (mG) % Change36 Right Edge (mG) % Change37 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 15.641 N/A 15.733 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 9.166 41% 9.479 40% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 58 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 66 Ft.  Length – 4 Ft. 

  

 
37 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 23 – Tower and Insulator Dimensions and Phasing 
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Segment 3S Section 2 

Figure 24 - Typical Magnetic Field Levels for Segment 3S Section 2 Tortilla Substation – 
Coolwater Substation, Str. 1811388E - 1811383E at 600 Amps 

 
 
Table 17 – Comparison of Magnetic Fields at Edge of ROW for Segment 3S Section 2 Str. 
3235 - 3236 

Design Options Left Edge (mG) % Change37 Right Edge (mG) % Change38 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 9.478 N/A 8.957 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.833 7% 8.249 8% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 67 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 70 Ft.  Length – 4 Ft. 

  

 
38 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – Monopole 

Figure not to Scale Figure not to Scale 
 

Figure 25 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 1 

Figure 26 - Typical Magnetic Field Levels for Segment 4 Section 1 Coolwater Substation – 
Structure 128574, Str. 128568 - 128569 at 260 Amps 

 

Assuming Partridge ACSR conductor, Top-Bottom phasing 0°,120°,240° and 400 Amps for parallel line. 
Graph is extended to show the influence of the parallel line. 

Table 18 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 1 Str. 
128568 - 128569 

Design Options Left Edge (mG) % Change38 Right Edge (mG) % Change39 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 31.345 N/A 16.149 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 24.474 22% 6.32 61% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 64 Ft.  Length – 4 Ft. 

  

 
39 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Coolwater – Tiefort 115 kV 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
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Figure 27 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 2 

Figure 28 - Typical Magnetic Field Levels for Segment 4 Section 2 Structure 128574 – 
Structure 128595, Str. 128585 - 128586 at 260 Amps 

 
 
Table 19 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 2 Str. 
128585 - 128586 

Design Options Left Edge (mG) % Change39 Right Edge (mG) % Change40

Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.088 N/A 16.749 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 10.422 39% 10.4 38% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 51 Ft.  Length – 4 Ft. 

  

 
40 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – H-Frame Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 29 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 3 

Figure 30 - Typical Magnetic Field Levels for Segment 4 Section 3 Structure 128595 – 
Structure 128638, Str. 128614-128615 at 260 Amps 

 
 
Table 20 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 3 Str. 
128614-128615 

Design Options Left Edge (mG) % Change40 Right Edge (mG) % Change41 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 28.799 N/A 28.583 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.767 70% 9.294 67% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 53 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 70 Ft.  Length – 4 Ft. 

  

 
41 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 31 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 4 

Figure 32 - Typical Magnetic Field Levels for Segment 4 Section 4 Structure 128638 – 
Structure 128660, Str. 128645 - 128646 at 260 Amps 

 
 
Table 21 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 4 Str. 
128684 - 128685 

Design Options Left Edge (mG) % Change41 Right Edge (mG) % Change42 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 24.187 N/A 24.126 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.265 66% 8.556 65% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 65 Ft.  Length – 4 Ft. 

  

 
42 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
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Figure 33 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 5 

Figure 34 - Typical Magnetic Field Levels for Segment 4 Section 5 Structure 128660 – 
Structure 128699, Str. 128684 - 128685 at 260 Amps 

 
 
Table 22 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 5 Str. 
128684 - 128685 

Design Options Left Edge (mG) % Change42 Right Edge (mG) % Change43 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.291 N/A 17.444 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 6.342 63% 6.583 62% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 64 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 70 Ft.  Length – 4 Ft. 

  

 
43 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
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Figure 35 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 6 

Figure 36 - Typical Magnetic Field Levels for Segment 4 Section 6 Structure 128699 – 
Structure 128716, Str. 128712 -128713 at 260 Amps 

 
 
Table 23 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 6 Str. 
128712 -128713 

Design Options Left Edge (mG) % Change43 Right Edge (mG) % Change44 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 30.091 N/A 30.673 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 11.32 62% 11.664 62% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height –53 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 61 Ft.  Length – 4 Ft. 

  

 
44 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 37 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 7 

Figure 38 - Typical Magnetic Field Levels for Segment 4 Section 7 Structure 128716 – Dunn 
Siding Substation, Str. 128730 - 128731 at 260 Amps 

 
 
Table 24 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 7 Str. 
128730 - 128731 

Design Options Left Edge (mG) % Change44 Right Edge (mG) % Change45 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 35.377 N/A 37.289 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 10.681 70% 10.988 71% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 66 Ft.  Length – 4 Ft. 

  

 
45 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 39 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 8 

Figure 40 - Typical Magnetic Field Levels for Segment 4 Section 8 Dunn Siding Substation – 
Structure 128753, Str. 128745 - 128746 at 270 Amps 

 
 
Table 25 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 8 Str. 
128745 - 128746 

Design Options Left Edge (mG) % Change45 Right Edge (mG) % Change46 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 28.398 N/A 28.46 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 10.701 62% 11.452 60% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 56 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 65 Ft.  Length – 4 Ft. 

  

 
46 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 41 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 9 

Figure 42 - Typical Magnetic Field Levels for Segment 4 Section 9 Structure 128753 – 
Structure 128774, Str. 128770 - 128771 at 270 Amps 

 
 
Table 26 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 9 Str. 
128770 - 128771 

Design Options Left Edge (mG) % Change46 Right Edge (mG) % Change47 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.518 N/A 17.426 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 6.384 64% 6.275 64% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 51 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 61 Ft.  Length – 4 Ft. 

  

 
47 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 43 – Tower and Insulator Dimensions and Phasing 

61 Ft. 51 Ft. 

C 
 

B 
 

A 
 

B 
 

C 
 

A 
 

61 Ft.

Appendix F - Page 71



61 

Segment 4 Section 10 

Figure 44 - Typical Magnetic Field Levels for Segment 4 Section 10 Structure 128774 – 
Structure 128817, Str. 128804 - 128805 at 270 Amps 

 
 
Table 27 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 10 Str. 
128804 - 128805 

Design Options Left Edge (mG) % Change47 Right Edge (mG) % Change48 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 34.329 N/A 33.864 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 10.685 69% 10.982 68% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 49 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 65 Ft.  Length – 4 Ft. 

  

 
48 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 45 – Tower and Insulator Dimensions and Phasing 

65 Ft. 49 Ft. 

A 
 

C 
 

B

 

A
 

B 
 

C 
 

65 Ft.

Appendix F - Page 73



63 

Segment 4 Section 11 

Figure 46 - Typical Magnetic Field Levels for Segment 4 Section 11 Structure 128817 – 
Structure 128840, Str. 128825 - 128826 at 270 Amps 

 
 
Table 28 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 11 Str. 
128825 - 128826 

Design Options Left Edge (mG) % Change48 Right Edge (mG) % Change49 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.859 N/A 18.074 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 6.564 63% 6.813 62% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 65 Ft.  Length – 4 Ft. 

  

 
49 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 47 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 12 

Figure 48 - Typical Magnetic Field Levels for Segment 4 Section 12 Structure 128840 – 
Structure 128882, Str. 128867 - 128868 at 270 Amps 

 
 
Table 29 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 12 Str. 
128867 - 128868 

Design Options Left Edge (mG) % Change49 Right Edge (mG) % Change50 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.528 N/A 17.556 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 6.489 63% 6.732 62% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 61 Ft.  Length – 4 Ft. 

  

 
50 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 49 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 13 

Figure 50 - Typical Magnetic Field Levels for Segment 4 Section 13 Structure 128882 – 
Structure 128904, Str. 128885 - 128886 at 270 Amps 

 
 
Table 30 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 13 Str. 
128885 - 128886 

Design Options Left Edge (mG) % Change50 Right Edge (mG) % Change51 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.446 N/A 17.641 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 6.587 62% 6.838 61% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 51 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 61 Ft.  Length – 4 Ft. 

  

 
51 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 51 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 14 

Figure 52 - Typical Magnetic Field Levels for Segment 4 Section 14 Structure 128904 – Baker 
Substation, Str. 128917 - 128918 at 270 Amps 

 
 
Table 31 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 14 Str. 
128966 - 128967 

Design Options Left Edge (mG) % Change51 Right Edge (mG) % Change52 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.224 N/A 17.403 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 6.074 65% 6.284 64% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 65 Ft.  Length – 4 Ft. 

  

 
52 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
 

Figure 53 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 15 

Figure 54 - Typical Magnetic Field Levels for Segment 4 Section 15 Baker Substation – 
Structure 128949, Str. 128939 - 128940 at 315 Amps 

 
 
Table 32 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 15 Str. 
128966 - 128967 

Design Options Left Edge (mG) % Change52 Right Edge (mG) % Change53 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 19.764 N/A 19.624 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 9.339 53% 9.311 53% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 56 Ft.  Length – 4 Ft. 

  

 
53 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 55 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 16 

Figure 56 - Typical Magnetic Field Levels for Segment 4 Section 16 Structure 128949 – 
Structure 128971, Str. 128966 - 128967 at 315 Amps 

 
 
Table 33 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 16 Str. 
128966 - 128967 

Design Options Left Edge (mG) % Change53 Right Edge (mG) % Change54 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 14.781 N/A 14.668 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.177 45% 8.524 42% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 61 Ft.  Length – 4 Ft. 

  

 
54 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 57 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 17 

Figure 58 - Typical Magnetic Field Levels for Segment 4 Section 17 Structure 128971 – 
Structure 1281015, Str. 128990 - 128991 at 315 Amps 

 
 
Table 34 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 17 Str. 
128990 - 128991 

Design Options Left Edge (mG) % Change54 Right Edge (mG) % Change55 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 20.036 N/A 20.097 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 12.359 38% 12.292 39% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 55 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 56 Ft.  Length – 4 Ft. 

  

 
55 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 59 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 18 

Figure 60 - Typical Magnetic Field Levels for Segment 4 Section 18 Structure 1281015 – 
Structure 1281039, Str. 1281018 - 1281019 at 315 Amps 

 
 
Table 35 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 18 Str. 
1281018 - 1281019 

Design Options Left Edge (mG) % Change55 Right Edge (mG) % Change56 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 20.31 N/A 20.211 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 7.1 65% 7.53 63% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 51 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 65 Ft.  Length – 4 Ft. 

  

 
56 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 61 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 19 

Figure 62 - Typical Magnetic Field Levels for Segment 4 Section 19 Structure 1281039 – 
Structure 1281082, Str. 1281067 - 1281068 at 315 Amps 

 
 
Table 36 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 19 Str. 
1281067 - 1281068 

Design Options Left Edge (mG) % Change56 Right Edge (mG) % Change57 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 20.41 N/A 20.333 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.378 59% 9.742 52% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 70 Ft.  Length – 4 Ft. 

  

 
57 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 63 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 20 

Figure 64 - Typical Magnetic Field Levels for Segment 4 Section 20 Structure 1281082 – 
Structure 1281104, Str. 1281098 - 1281099 at 315 Amps 

 
 
Table 37 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 20 Str. 
1281098 - 1281099 

Design Options Left Edge (mG) % Change57 Right Edge (mG) % Change58 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 21.89 N/A 21.848 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.391 62% 9.753 55% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 70 Ft.  Length – 4 Ft. 

  

 
58 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 65 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 21 

Figure 66 - Typical Magnetic Field Levels for Segment 4 Section 21 Structure 1281104 – 
Structure 1281146, Str. 1281145 - 1281146 at 315 Amps 

 
 
Table 38 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 21 Str. 
1281145 - 1281146 

Design Options Left Edge (mG) % Change58 Right Edge (mG) % Change59 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 21.114 N/A 21.203 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 7.401 65% 7.671 64% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 51 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 83 Ft.  Length – 4 Ft. 

  

 
59 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure not to Scale Figure not to Scale 
 

83 Ft. 51 Ft. 

A
 

 B 
 

C

 

A
 

 

B 
 

C
 

 

Figure 67 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 22 

Figure 68 - Typical Magnetic Field Levels for Segment 4 Section 22 Structure 1281146 – 
Structure 1281167, Str. 1281154 – 1281155 at 315 Amps 

 
 
Table 39 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 22 Str. 
1281154 – 1281155 

Design Options Left Edge (mG) % Change59 Right Edge (mG) % Change60 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 21.624 N/A 21.855 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 7.451 66% 7.725 65% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 56 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 70 Ft.  Length – 4 Ft. 

  

 
60 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 69 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 23 

Figure 70 - Typical Magnetic Field Levels for Segment 4 Section 23 Structure 1281167 – 
Mountain Pass Substation, Str. 1281175 - 1281176 at 315 Amps 

 
 
Table 40 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 23 Str. 
1281175 - 1281176 

Design Options Left Edge (mG) % Change60 Right Edge (mG) % Change61 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 15.977 N/A 16.315 N/A
Full-Rebuild Concept Peak Values 115 kV T/L 7.923 50% 8.246 49% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 53 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 74 Ft.  Length – 4 Ft. 

  

 
61 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
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Figure 71 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 24 

Figure 72 - Typical Magnetic Field Levels for Segment 4 Section 24 Mountain Pass 
Substation – Structure 1281210, Str. 1281198 - 1281199 at 330 Amps 

 
 
Table 41 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 24 Str. 
1281198 - 1281199 

Design Options Left Edge (mG) % Change61 Right Edge (mG) % Change62 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 22.121 N/A 21.888 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.012 64% 9.187 58% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 57 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 75 Ft.  Length – 4 Ft. 

  

 
62 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 
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Figure 73 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 25 

Figure 74 - Typical Magnetic Field Levels for Segment 4 Section 25 Structure 1281210 - 
Ivanpah Substation, Str. 1281210 - 1281211 at 330 Amps 

 
 
Table 42 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 25 Str. 
1281210 - 1281211 

Design Options Left Edge (mG) % Change62 Right Edge (mG) % Change63 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 22.737 N/A 22.73 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 7.834 66% 8.956 61% 

 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 53 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 74 Ft.  Length – 4 Ft. 

  

 
63 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 75 – Tower and Insulator Dimensions and Phasing 
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RESIDENTIAL GRAPHS 
These graphs are based on calculations that occur on spans that are the lowest near residential areas 
that are of concern. The magnetic field created by these spans are less in magnitude than the worst span 
in each segment, but these are more of a concern for the residents that live near the ROW.64 

Segment 1 Section 1, Str. 36-37 
Figure 76 - Typical Magnetic Field Levels for Segment 1 Section 1 Control – Structure 214, 
Str. 36-37 at 200 Amps 

 
Table 43 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Section 1 Str. 36-
37 

Design Options Left Edge (mG) % Change63 Right Edge (mG) % Change65 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 3.858 N/A 3.901 N/A 
Full-Rebuild Concept 115 kV T/L During Construction 3.264 15% 3.27 16%
Full-Rebuild Concept 115 kV T/L After Construction 0.578 85% 0.58 85%

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length: Height – 70 Ft.  Length – 4.5 Ft. 
Proposed Construction and Insulator Length: Height – 115 Ft.  Length – 4 Ft. 
  

 
64 Note: In Figures 76 through 96, the term Proposed Project is defined to mean Full-Rebuild Concept as described in 
Chapter 3 of the IC Project PEA document. 
65 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 77 – Tower and Insulator Dimensions and Phasing 
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Segment 1 Section 1, Str. 55-56 

Figure 78 – Typical Magnetic Field Levels for Segment 1 Section 1 Control – Structure 214, 
Str. 55-56 at 200 Amps 

 
 
Table 44 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Section 1 Str. 55-
56 

Design Options Left Edge (mG) % Change64 Right Edge (mG) % Change66 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 15.279 N/A 17.518 N/A 
Full-Rebuild Concept 115 kV T/L During Construction 7.058 54% 7.058 60% 
Full-Rebuild Concept 115 kV T/L After Construction 1.753 89% 1.753 90% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 75 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 115 Ft.  Length – 4 Ft. 

 

  

 
66 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Segment 1 Section 1, Str. 137-138 

Figure 80 - Typical Magnetic Field Levels for Segment 1 Section 1 Control – Structure 214, 
Str. 137-138 at 200 Amps 

 
 

Table 45 – Comparison of Magnetic Fields at Edge of ROW for Segment 1 Str. 137-138 

Design Options Left Edge (mG) % Change65 Right Edge (mG) % Change67 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.676 N/A 19.224 N/A 
Full-Rebuild Concept 115 kV T/L During Construction 8.099 54% 8.099 58% 
Full-Rebuild Concept 115 kV T/L After Construction 2.029 89% 2.029 89% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 90 Ft.  Length – 4 Ft. 

 

  

 
67 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 81 – Tower and Insulator Dimensions and Phasing 
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Segment 1 Section 4, Str. 707-708 

Figure 82 – Typical Magnetic Field Levels for Segment 1 Section 4 Structure 683 – Structure 
912, Str. 707-708 at 200 Amps 

 
 

Table 46 – Comparison of Magnetic Fields at Edge of ROW for Segment 3 Str. 707-708 

Design Options Left Edge (mG) % Change66 Right Edge (mG) % Change68 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.94 N/A 18.767 N/A 
Full-Rebuild Concept 115 kV T/L During Construction 10.528 41% 10.528 44% 
Full-Rebuild Concept 115 kV T/L After Construction 2.914 84% 2.914 84% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 100 Ft.  Length – 4 Ft. 

  

 

  

 
68 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Segment 1 Section 5, Str. 1045-1046 

Figure 84 – Typical Magnetic Field Levels for Segment 1 Section 5 Structure 912 – Inyokern 
Substation, Str. 1045-1046 at 200 Amps 

 
 

Table 47 – Comparison of Magnetic Fields at Edge of ROW for Segment 5 Str. 1045-1046 

Design Options Left Edge (mG) % Change67 Right Edge (mG) % Change69 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 19.561 N/A 21.671 N/A 
Full-Rebuild Concept 115 kV T/L During Construction 9.798 50% 9.798 55% 
Full-Rebuild Concept 115 kV T/L After Construction 2.856 85% 2.856 87% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 70 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 85 Ft.  Length – 4 Ft. 

 

 

  

 
69 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 85 – Tower and Insulator Dimensions and Phasing 
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Segment 2 Section 1, Str. 121165 – 121166 

Figure 86 – Typical Magnetic Field Levels for Segment 2 Section 1 Kramer Substion – 
Structure 121255, Str. 121165 – 121166 at 840 Amps 

 
Table 48 – Comparison of Magnetic Fields at Edge of ROW for Segment 2 Section 1 Str. 
121165 – 121166 

Design Options Left Edge (mG) % Change68 Right Edge (mG) % Change70 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 44.483 N/A 47.257 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 14.524 67% 12.318 74% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 68 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 76 Ft.  Length – 4 Ft. 

  

 

  

 
70 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Figure 87 – Tower and Insulator Dimensions and Phasing 

 
 

76 Ft. 68 Ft. 

C

 
 
A 
 
B

 

C

 
 

B 
 

A
 

 

C
 

 
A 
 

B
 

 

Appendix F - Page 115



105 

Segment 3N, Str. 1546399E_1546400E – W1546397E_E1546398E 

Figure 88 – Typical Magnetic Field Levels for Segment 3N Section 1 Kramer Substation – 
Coolwater Substation, Str. 1546399E_1546400E – W1546397E_E1546398E at 860 Amps 

 

Assuming Drake ACSR conductor, Top-Bottom phasing 0°,120°,240°-0°,120°,240°, and 400 Amps for 
parallel line. 
Graph is extended to show the influence of the parallel line. 

Table 49 – Comparison of Magnetic Fields at Edge of ROW for Segment 3N Section 1, Str. 
1546399E_1546400E – W1546397E_E1546398E 

Design Options Left Edge (mG) % Change69 Right Edge (mG) % Change71 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 88.869 N/A 44.535 N/A
Full-Rebuild Concept Peak Values 115 kV T/L 45.17 49% 28.387 36% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 56 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 125 Ft.  Length – 4 Ft. 

  

  

 
71 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Coolwater – Kramer 230 kV 
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Full-Rebuild Concept: Existing: 
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Segment 3S Section 1, Str. NA560091SE_SA560091BE – 
NA560090AE_SA560090BE 

Figure 90 – Typical Magnetic Field Levels for Segment 3S Section 1 Kramer Substation – 
Tortilla Substation, Str. NA560091SE_SA560091BE – NA560090AE_SA560090BE at 725 Amps 

 
 
Table 50 – Comparison of Magnetic Fields at Edge of ROW for Segment 3S Section 1 Str. 
NA560091SE_SA560091BE – NA560090AE_SA560090BE 

Design Options Left Edge (mG) % Change70 Right Edge (mG) % Change72 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 15.873 N/A 16.163 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.645 46% 8.917 45% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 72 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 79 Ft.  Length – 4 Ft. 

   

 
72 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
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Figure 91 – Tower and Insulator Dimensions and Phasing 
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Segment 3S Section 1, Str. NA560113AE_SA560113BE – 
NA560112AE_SA560112BE 

Figure 92 – Typical Magnetic Field Levels for Segment 3S Section 1 Kramer Substation – 
Tortilla Substation, Str. NA560113AE_SA560113BE – NA560112AE_SA560112BE at 725 Amps 

 
 

Table 51 – Comparison of Magnetic Fields at Edge of ROW for Segment 3S Section 1 Str. 
NA560113AE_SA560113BE – NA560112AE_SA560112BE 

Design Options Left Edge (mG) % Change71 Right Edge (mG) % Change73 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 15.338 N/A 15.095 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 8.716 43% 8.997 40%

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 55 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 61 Ft.  Length – 4 Ft. 

 

  

 
73 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 

 

61 Ft. 
55 Ft. 

Figure 93 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 1, Str. 128571 – 128572 

Figure 94 – Typical Magnetic Field Levels for Segment 4 Section 1 Coolwater Substation – 
Structure 128574, Str. 128571 – 128572 at 260 Amps 

 
Assuming Partridge ACSR conductor, Top-Bottom phasing 0°,120°,240° and 400 Amps for parallel line. 
Graph is extended to show the influence of the parallel line. 

Table 52 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 1, Str. 
128571 – 128572 

Design Options Left Edge (mG) % Change72 Right Edge (mG) % Change74 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 28.375 N/A 14.019 N/A 
Full-Rebuild Concept Peak Values 115 kV T/L 16.557 42% 7.825 44% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 70 Ft.  Length – 4 Ft. 

   

 
74 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 

Coolwater – Tiefort 115 kV 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 

 

Figure 95 – Tower and Insulator Dimensions and Phasing 
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Segment 4 Section 2, Str. 128608 – 128609 

Figure 96 – Typical Magnetic Field Levels for Segment 4 Section 2 Structure 128595 – 
Structure 128638, Str. 128608 – 128609 at 260 Amps 
;

 
 

Table 53 – Comparison of Magnetic Fields at Edge of ROW for Segment 4 Section 2, Str. 
128608 – 128609 

Design Options Left Edge (mG) % Change73 Right Edge (mG) % Change75 
Projected Peak Values without Full-Rebuild Concept 
115 kV T/L 17.415 N/A 17.496 N/A
Full-Rebuild Concept Peak Values 115 kV T/L 5.925 66% 6.133 65% 

All calculations were made at a height of 3 feet all across the ROW. 

Tower Height and Insulator Length 
Height – 52 Ft.  Length – 4.5 Ft. 

Proposed Construction and Insulator Length 
Height – 66 Ft.  Length – 4 Ft. 

  

  

 
75 All data in Percent Change column is compared to the Projected Peak Values without the Full-Rebuild Concept 
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Full-Rebuild Concept: Existing: 
Single Circuit – Monopole Single Circuit – H-Frame 

Figure not to Scale Figure not to Scale 
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66 Ft. 
52 Ft. 

Figure 97 – Tower and Insulator Dimensions and Phasing 

 
 

66 Ft.
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ATTACHMENT 
 

PROPONENT’S ENVIRONMENTAL ASSESSMENT 
Archival Grade DVD 



BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

In the Matter of the Application of SOUTHERN 
CALIFORNIA EDISON COMPANY (U 338-E) 
for a Permit to Construct Electrical Facilities 
With Voltages Between 50kV and 200 kV: 
Ivanpah-Control Project. 

A.19-07-xxx 
 

CERTIFICATE OF SERVICE 

I hereby certify that, pursuant to the Commission’s Rules of Practice and Procedure, I have this 
day served a true copy of the APPLICATION OF SOUTHERN CALIFORNIA EDISON 
COMPANY (U 338-E) FOR A PERMIT TO CONSTRUCT ELECTRICAL FACILITIES WITH 
VOLTAGES BETWEEN 50KV AND 200 KV: IVANPAH-CONTROL PROJECT, on all parties 
identified below.   

By placing the copies in sealed envelopes and causing such envelopes to be delivered by U.S. 
Mail to the offices of the Chief Administrative Law Judge: 
 

Chief ALJ Anne Simon 
CPUC – Division of ALJs 
505 Van Ness Avenue, Room 5115 
San Francisco, CA 94102 
 

Executed this July 17, 2019, at Rosemead, California. 

/s/ Kelly Morikawa Kwong                         
Kelly Morikawa Kwong 
Legal Administrative Assistant 
SOUTHERN CALIFORNIA EDISON COMPANY 

2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 
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