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CHAPTER 3.0  PROJECT DESCRIPTION 

1) Please provide a timeline for the proposed construction activities in relation to the South 
Bay Power Plant demolition. The timeline should identify when construction of the 
various project components would occur for the South Bay Substation Relocation Project 
in relation to the South Bay Power Plant demolition activities.  

SDG&E Response: 

SDG&E has been in contact with the Dynegy plant operators and it appears that Dynegy 
expects to begin demolition activities in March of 2012 (if the RMR status is removed) and 
continue the removal process for two years (until 2014).   All construction dates for SDG&E 
are dependant upon the date the CPUC issues the Permit to Construct, the date the California 
Coastal Commission issues its Coastal Development Permit and after RMR has been 
removed.  At this time, SDG&E is estimating construction activities to begin in April of 2011 
in order to meet its December 2012 in-service date for the substation (additional work to 
occur in 2013 and 2014 as noted below).  The demolition and removal of the existing South 
Bay Substation would tentatively begin in late 2013 and continue into 2014.   

Depending upon the issue dates noted above, SDG&E has tentatively scheduled key 
milestone construction dates as follows: 

1. 04/11 to 10/11 – Substation Grading and Site Development  (includes walls and 
access roads) 

2. 09/11 to 3/12 – Substation Below Grade work (includes foundations, ducts, 
grounding and control shelter) 

3. 01/12 to 10/12 – Substation Above Grade work (includes control shelter, structures, 
equipment, insulators and wires) 

4. 2/12 to 12/12 – 230kV Transmission Line work 

5. 04/12 to 11/12 – Substation electrical work, commissioning and testing 

6. 1/13 to 12/13 – 69kV Transmission Line work  

7. 09/12 to 12/12 – Loop in Tie Line 23042 

8. 12/12 to 12/12 – Energize new 230kV Bay Boulevard Substation 
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9. 01/13 to 12/13 – 69 kV cutovers (length of time is dependent on outages) 1 

10. 01/14 to 06/14 – 138 kV Transmission Line work   

11. 06/14 to 12/14 – Demolish South Bay Substation (depending on RMR, 69kV cutovers 
and Power Plant removal work) 

                                                 

1 Activities in numbers 9, 10 and 11 could begin approximately three to six months earlier if outage coordination 

allows the cutovers to be completed sooner than 12/13. 
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2) Section 3.4.4, South Bay Substation Demolition: Please clarify whether any of the 
existing utilities such as gas lines that are owned and operated by San Diego Gas & 
Electric (SDG&E) located within the limits of the South Bay Power Plant property would 
be removed as part of this project. If utilities that are owned and operated by SDG&E 
located outside of the South Bay Substation limits are not planned to be removed as part 
of this project, please identify the responsible party for removal of these facilities and 
indicate when removal will be completed.   

 

SDG&E Response: 

The removal of any gas lines currently owned and operated by SDG&E located within the 
limits of the South Bay Power Plant are not included in the South Bay Substation Relocation 
Project
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3) Table 3-17, Coastal Development Permit: Please indicate whether a Coastal Development 
Permit will be required for the demolition of the existing South Bay Substation. In the 
event a Coastal Development Permit is required, please identify the Agency that will be 
responsible for issuance of the Coastal Development Permit. 

 

SDG&E Response: 

SDG&E has contacted the Coastal Commission and is in the process of setting up a meeting 
to discuss the approval process and determine which agency has responsibility for issuance 
of the Permit.  SDG&E will provide this information as soon as it becomes available.  
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3) Table 3-17, Coastal Development Permit: Please indicate whether a Coastal Development 
Permit will be required for the demolition of the existing South Bay Substation. In the 
event a Coastal Development Permit is required, please identify the Agency that will be 
responsible for issuance of the Coastal Development Permit. 

 

SDG&E Response: 

The demolition of the existing South Bay Substation constitutes “development” under the 
Coastal Act and therefore requires a Coastal Development Permit (CDP).  SDG&E plans to 
obtain a CDP for the South Bay Substation Relocation Project (Project) as a whole; thus, the 
scope of the permit application will include the construction of the Bay Boulevard Substation, 
reconfiguration and extension of the electric transmission line facilities, and demolition of the 
existing South Bay Substation.   

SDG&E believes that the agency responsible for issuing any CDP for the Proposed Project is the 
California Coastal Commission.  Although the Proponent’s Environmental Assessment (PEA) 
indicated in Table 3-17: Permit, Approval, and Consultation Requirements in Chapter 3 – Project 
Description that the Project would be seeking a CDP from the City of Chula Vista (City), 
SDG&E has since determined that the agency responsible for  approval of the CDP is the 
California Coastal Commission as discussed below. 

As discussed in the PEA, the Project is located within the boundaries of the City of Chula Vista’s 
Local Coastal Program (LCP), which has been certified by the California Coastal Commission.  
Therefore, under Coastal Act Section 30519(a), authority to issue CDPs within this geographic 
area has generally been delegated to the City.  Under Section 30519(b), however, delegation of 
permitting authority shall not apply “to any development proposed or undertaken on any 
tidelands, submerged lands, or on public trust lands, whether filled or unfilled, lying within the 
coastal zone, nor shall it apply to any development proposed or undertaken within ports covered 
by Chapter 8 (commencing with Section 30700)…”. Delegation of permitting authority does 
apply “to any development proposed or undertaken by a port or harbor district or authority on 
lands or waters granted by the Legislature to a local government whose certified local coastal 
program includes the specific development plans for such district or authority.”  Coastal Act 
Section 30519(b). 

SDG&E believes that the Coastal Commission retains jurisdiction over the Project pursuant to 
Coastal Act Section 30519(b) because the Project is located within public trust lands and within 
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a port covered by Chapter 8 of the Coastal Act.  SDG&E is currently seeking City and Coastal 
Commission concurrence of this interpretation.   

Furthermore, SDG&E believes that General Order 131-D (G.O. 131-D), Section XV expressly 
requires that a coastal development permit be obtained from the Coastal Commission and that 
G.O. 131-D Section XIV preempts the City of Chula Vista’s exercise of permitting authority 
under the LCP to the extent the City’s exercise imposes conditions, restrictions or limitations 
beyond those contained in Chapter 3 of the California Coastal Act.   

In the event it is subsequently determined that coastal permitting authority over any portion of 
the Project has been delegated to another agency by the Coastal Commission, SDG&E will 
request consolidated review by the Coastal Commission of the entire Project. 

For these reasons, SDG&E currently plans to seek a CDP from the Coastal Commission, and not 
the City as originally indicated in the PEA.   
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4) Section 3.0.3, Methods: Please identify whether it would be feasible to co-locate a 69-
kilovolt (kV) conductor within the proposed 138 kV duct bank. The discussion should 
indicate whether the proposed undergrounding of the 138 kV and associated duct bank 
could be redesigned to include a 69 kV conductor to allow for the potential 
undergrounding of the 69 kV utilities located within the South Bay Power Plant property 
limits.   

 

SDG&E Response: 

To co-locate a 69 kV circuit within the proposed 138 kV duct bank would not be feasible. 
The proposed 138 kV duct bank is designed for double-circuit configuration to accommodate 
an existing 138 kV circuit and a future 230 kV circuit for ultimate build-out.  Although only 
three of the six conduits would be occupied within the proposed 138 kV package for this 
Project, utilizing the spare conduit positions for a 69 kV circuit would eliminate future 
capabilities of adding a 230 kV circuit.  Additionally, the easement right-of-way in this 
area cannot accommodate an additional duct package beyond what it is designed for at this 
time.  The current design allows for one future 230 kV circuit when SDG&E’s load requires 
it. 

The proposed 138 kV duct bank design (double-circuit) cannot be modified further to include 
additional circuits as this is already our ultimate build-out design that accommodates two (2) 
transmission circuits.  A new duct package alignment would have to be established parallel 
to the route of the proposed 138 kV duct package to accommodate an additional 69 kV 
circuit.  This additional scope would increase the cost of the Project.  In addition, a de-rating 
of the transmission lines would occur as additional circuits within the same packages would 
cause mutual heating to the cables, thus limiting the cable's current carrying capabilities.  In 
turn, this would limit SDG&E's future operational capabilities. 
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5) Section 3.4.0, Bay Boulevard Substation: The Proponent's Environmental Assessment 
(PEA) identifies a 75-foot-tall lattice steel tower to support an approximately 8-foot-
diameter microwave telecommunications disc at the proposed Bay Boulevard Substation. 
Please identify whether the project is consistent with the Height Regulations provided in 
Section 19.46.060 of the City of Chula Vista Municipal Code. The response should 
indicate whether a reduced tower height is feasible and the design rationale for the 
proposed communication tower height. 

SDG&E Response: 

The proposed relocated microwave tower is not consistent with the City of Chula Vista 
Municipal Code or Local Coastal Program. The proposed microwave tower, which is 
currently located at the existing South Bay Substation will need to be relocated to the new 
Bay Boulevard Substation and would need to be 75 feet tall to provide enough height to be 
above the 55-foot-tall 230 kV substation structures. A height of 75 feet will allow for a clear 
path to the existing mountain top to intercept into the existing SDG&E backbone network 
that would not be blocked with near field obstruction and is a reliable link for providing 
communication services at the new substation.  Furthermore, the substation final grade is not 
complete.  The height of the relocated microwave tower is anticipated to provide vertical 
tolerance of the substation grade. Lastly, SDG&E must leave space on the tower for 
constructing other reliable microwave systems to connect other substations into the network 
for future expansion. 
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6) Section 3.4.2, 69 kV Relocation: Please identify the location of the existing overhead 
12 kV distribution circuits that would be underbuilt onto the proposed 69 kV poles. An 
exhibit that identifies the location of the existing 12 kV utilities should be provided along 
with an exhibit that shows the location of the future 12 kV facilities to be underbuilt onto 
the proposed 69 kV poles.  

SDG&E Response: 

 

The location of the distribution under-build will reside along Bay Boulevard on portions of 
transmission circuits TL644 and 645.  Please see attachment 3-A: Detailed Project 
Components Map in the South Bay Substation Relocation Project PEA for an illustration of 
the alignment of TL 644 and 645. 
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7) Please indicate whether all proposed utilities will be located within the existing 300-foot-
wide easement. 

SDG&E Response: 

All proposed utilities will be located within the existing 300- foot-wide easement or located 
within a franchise position. 
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8) Please indicate whether any substation modifications will be required to other substations 
located within the service area to accommodate the proposed Bay Boulevard Substation.  

 

SDG&E Response: 

 

 
Some minor work will be required at the following substations to accommodate the Proposed 
Project: 
 

 Telegraph Canyon Substation: Terminate TL13824  
 Imperial Beach Substation: Upgrade TL647 line protection 
 Miguel Substation: Upgrade TL641 line protection 

 
  



  

SDG&E 10/1/10 Response 
A. 10-06-007 South Bay Substation Relocation Project PTC 
Energy Division Data Request 01 Dated September 8, 2010 

SDGE-ED-001: Q 1-8, 1-3, 1 
 

 10  

 

Section 4.4         Biological Resources 

1) Figure 4.4-2, Vegetation Communities Map. In the response submitted by SDG&E on 
August 23, 2010, SDG&E states that Figure 4-2, Vegetation Communities Map, has been 
revised to include the requested vegetation communities and associated Holland codes. 
Please provide the revised exhibit.  

SDG&E Response: 

Figure 4.4-2: Vegetation Communities Map has been uploaded to Dudek’s FTP site to a 
folder named “SBS Data Request 1 – Maps”. 
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2) Wetland Vegetation: Please provide any updates and correspondence with other Agencies 
regarding whether the project site contains wetlands characteristics that are considered 
environmentally sensitive habitat areas under the California Coastal Act.  

 

 

SDG&E Response: 

Since the submittal of the PEA and PTC, SDG&E has held one meeting with the City of 
Chula Vista (City). During this meeting, SDG&E asked the City if they felt that the retention 
basin area was considered a "wetland" and, if so, would a Local Coastal Program amendment 
be triggered as a result of filling the wetland.  The City was asked to review this issue in the 
context of a coastal development permit (CDP) application.  For the wetlands outside of the 
retention basin, SDG&E asked the City if the LCP's 4:1 mitigation ratio applies, or if we 
could provide mitigation at a 2:1 ratio as proposed in the PEA.  The City confirmed that the 
4:1 ratio is strictly interpreted.  Although there is a pending LCP amendment to allow lower 
ratios with City approval, it probably will not be adopted in time to apply to this Project.  The 
City did, however, suggest that off-site mitigation could be possible and that it would discuss 
that further in the context of our CDP application. 

SDG&E has contacted the Coastal Commission and is in the process of setting up a meeting 
to discuss the approval process and determine which agency has responsibility for issuance 
of the Permit.  SDG&E will provide updated information as soon as it becomes available.  
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3) Coyote Bush Scrub: Coyote brush scrub is considered a sensitive habitat by the City of 
Chula Vista and California Department of Fish and Game. Please indicate whether 
SDG&E has any mitigation credits within the NCCP mitigation banks for coyote brush 
scrub, which is a subtype of coastal sage scrub.  

 

SDG&E Response: 

 

The SDG&E NCCP identified 36 types of habitat within the Subregional Plan Area (Page 41 
of the NCCP). Coastal sage scrub is one of the broad types listed. However, the NCCP does 
not require a list of the subtypes under each type of habitat.  SDG&E mitigation credits are 
primarily high-quality coastal sage scrub habitat. Impacts covered under SDG&E’s NCCP to 
habitats listed within the Subregional Plan Area are covered by the Agreement. The 
mitigation credits were agreed to and approved by the California Department of Fish and 
Game and the U.S. Fish and Wildlife Service.  Therefore, any Project-related impacts to 
coyote brush scrub are covered by the SDG&E NCCP. 

 

 



  

SDG&E 10/1/10 Response 
A. 10-06-007 South Bay Substation Relocation Project PTC 
Energy Division Data Request 01 Dated September 8, 2010 

SDGE-ED-001: Q 1-8, 1-3, 1 
 

 13  

 

Section 4.10        Noise 

1) Figure 4.10-1, Noise Measurement Location Map: Please provide the noise measurement 
location for noise measurement site location number 3 (Marina View Park) referenced in 
the response provided by SDG&E on August 24, 2010.  

 

SDG&E Response: 

Figure 4.10-1: Noise Measurement Location Map has been uploaded to Dudek’s FTP site to 
a folder named “SBS Data Request 1 – Maps”. 
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3) Table 3-17, Coastal Development Permit: Please indicate whether a Coastal Development 

Permit will be required for the demolition of the existing South Bay Substation. In the 

event a Coastal Development Permit is required, please identify the Agency that will be 

responsible for issuance of the Coastal Development Permit. 

 

SDG&E Response: 

The demolition of the existing South Bay Substation constitutes “development” under the 

Coastal Act and therefore requires a Coastal Development Permit (CDP).  SDG&E plans to 

obtain a CDP for the South Bay Substation Relocation Project (Project) as a whole; thus, the 

scope of the permit application will include the construction of the Bay Boulevard Substation, 

reconfiguration and extension of the electric transmission line facilities, and demolition of the 

existing South Bay Substation.   

SDG&E believes that the agency responsible for issuing any CDP for the Proposed Project is the 

California Coastal Commission.  Although the Proponent’s Environmental Assessment (PEA) 

indicated in Table 3-17: Permit, Approval, and Consultation Requirements in Chapter 3 – Project 

Description that the Project would be seeking a CDP from the City of Chula Vista (City), 

SDG&E has since determined that the agency responsible for  approval of the CDP is the 

California Coastal Commission as discussed below. 

As discussed in the PEA, the Project is located within the boundaries of the City of Chula Vista’s 

Local Coastal Program (LCP), which has been certified by the California Coastal Commission.  

Therefore, under Coastal Act Section 30519(a), authority to issue CDPs within this geographic 

area has generally been delegated to the City.  Under Section 30519(b), however, delegation of 

permitting authority shall not apply “to any development proposed or undertaken on any 

tidelands, submerged lands, or on public trust lands, whether filled or unfilled, lying within the 

coastal zone, nor shall it apply to any development proposed or undertaken within ports covered 

by Chapter 8 (commencing with Section 30700)…”. Delegation of permitting authority does 

apply “to any development proposed or undertaken by a port or harbor district or authority on 

lands or waters granted by the Legislature to a local government whose certified local coastal 

program includes the specific development plans for such district or authority.”  Coastal Act 

Section 30519(b). 

SDG&E believes that the Coastal Commission retains jurisdiction over the Project pursuant to 

Coastal Act Section 30519(b) because the Project is located within public trust lands and within 
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a port covered by Chapter 8 of the Coastal Act.  SDG&E is currently seeking City and Coastal 

Commission concurrence of this interpretation.   

Furthermore, SDG&E believes that General Order 131-D (G.O. 131-D), Section XV expressly 

requires that a coastal development permit be obtained from the Coastal Commission and that 

G.O. 131-D Section XIV preempts the City of Chula Vista’s exercise of permitting authority 

under the LCP to the extent the City’s exercise imposes conditions, restrictions or limitations 

beyond those contained in Chapter 3 of the California Coastal Act.   

In the event it is subsequently determined that coastal permitting authority over any portion of 

the Project has been delegated to another agency by the Coastal Commission, SDG&E will 

request consolidated review by the Coastal Commission of the entire Project. 

For these reasons, SDG&E currently plans to seek a CDP from the Coastal Commission, and not 

the City as originally indicated in the PEA.   
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