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Via email:  
kevins@anzaelectric.org 
 
November 30, 2023   
 
Kevin Short, General Manager 
Anza Electric Cooperative, Inc.  
58470 Hwy 71 
P.O. Box 391909 
Anza, CA 92359  
 

Subject: Ministerial Conditional Approval of up to $688,431 Funding for Anza 
Electric Cooperative, Inc.’s California Advanced Services Fund Infrastructure Grant 
Application for the ConnectAnza Phase 3 Project. 

 
Dear Mr. Short, 
 
Staff reviewed the California Advanced Services Fund Broadband Infrastructure Grant 
Account application submitted by Anza Electric Cooperative, Inc. (AEC) on June 1, 2023, and 
determined that the ConnectAnza Phase 3 Project is eligible for Ministerial Review and 
Approval under the program rules established in Decision (D.) 22-11-023.  The project will 
receive 100% of the requested amount; a total of up to $688,431 in grant funding. 
 
Project CASF Funding Requested Eligible Locations  

ConnectAnza Phase 3 $688,431 28 
 
Should AEC agree to the terms set forth in Attachment 1 and the requirements specified in 
D.22-11-023, please complete and sign the attached Consent Form (see Attachment 2).  The 
executed Consent Form along with a completed STD 204 Payee Data Record (see Attachment 
3) must be emailed to CASF_infrastructure_grant_administrator@cpuc.ca.gov within 30 
calendar days from the date of this letter.  Should AEC not submit the Consent Form within 
30 calendar days from the date of this letter, the Commission will deem the Grant award to be 
null and void. 

mailto:CASF_infrastructure_grant_administrator@cpuc.ca.gov
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Please contact Mike Goins, Sr. Telecommunications Engineer, at mio@cpuc.ca.gov or 415-696-
7336 if you have any questions or need additional information. 
 
 
Sincerely, 

 
 
Maria Ellis, Deputy Director 
Communications Division  
 
 
 
 
Attachments:  

Attachment 1:  ConnectAnza Phase 3 Project Discussion 
• Appendix A:  Payments to CASF Recipients 
• Appendix B:  CASF Applicant Key Information 
• Appendix C:  Project Location Map 

Attachment 2:  Consent Form 

Attachment 3:  STD 204 Payee Data Record

mailto:mio@cpuc.ca.gov
https://www.documents.dgs.ca.gov/dgs/fmc/pdf/std204.pdf
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ATTACHMENT 1 

Anza Electric Cooperative, Inc. ConnectAnza Phase 3 Project Discussion 

 

I. SUMMARY 

Communications Division (CD) staff approves funding from the California Advanced 
Services Fund (CASF) up to the amount of $688,431 for the Broadband Infrastructure 
Grant Account (CASF Infrastructure Account) application from Anza Electric 
Cooperative, Inc. (AEC) (U-7297-C) for the ConnectAnza Phase 3 Project. 

 
Staff determined that the ConnectAnza Phase 3 Project is eligible for Ministerial 
Review and Approval under program rules established in Decision (D.) 22-11-023.1 
The approved project will deploy last-mile broadband infrastructure to enable Fiber-to- 
the-Premises (FTTP) broadband service at speeds of up to 1,000 megabits per second 
(Mbps) download and 1,000 Mbps upload to a total of 28 CASF-eligible households and 

nine businesses.  The approved project will provide broadband access to areas that are 
currently unserved by facilities-based wireline or fixed wireless broadband service 
providers.2 

 
 

II.  BACKGROUND 

The CASF Infrastructure Account provides grant funding to Internet service providers 
to build or upgrade broadband infrastructure in areas that are unserved by existing 
broadband providers.  The CASF program was initiated in 2008 after the program was 
first adopted by the California Public Utilities Commission (Commission) in D.07-12- 
0543 and enacted into statute pursuant to Senate Bill (SB) 1193. 
 
On October 15, 2017, Governor Brown signed Assembly Bill (AB) 1665 (Garcia)4 into 
law.  This legislation amended the statute governing the CASF program, Public 
Utilities Code § 281. 
 
On December 20, 2018, the Commission issued D.18-12-0185 adopting programmatic 
changes to the CASF Program.  Appendix 1 of D.18-12-018 set forth the rules, 
application requirements and guidelines for the CASF Infrastructure Account. 

 
1 Decision 22-11-023 is available at https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K964/498964734.PDF. 
2 See California Interactive Broadband Map at https://www.broadbandmap.ca.gov/. 
3 Decision 07-12-054 is available at https://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/76947.PDF. 
4 AB 1665 is codified at Public Utilities (Pub. Util.) Code Sec. 281. 
5 Decision 18-12-018 is available at https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M250/K281/250281851.PDF. 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K964/498964734.PDF
https://www.broadbandmap.ca.gov/
https://docs.cpuc.ca.gov/PublishedDocs/WORD_PDF/FINAL_DECISION/76947.PDF
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M250/K281/250281851.PDF
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On March 10, 2021, the Commission issued D. 21-03-0066 modifying data submission 
requirements and requiring open access for CASF projects.  Revised CASF program 
guidelines were set forth in Appendix A of D.21-03-006. 
 
On July 20, 2021, Governor Newsom signed historic broadband legislation to help 
bridge the digital divide.  Among other things, SB 156, authored by the Committee on 
Budget and Fiscal Review, instituted several changes to the CASF program.  The bill 
changed the definition of “unserved area,” allowing, but not requiring, funding for “an 
area for which there is no facility-based broadband provider offering at least one tier of 
broadband service at speeds of at least 25 Mbps downstream, 3 Mbps upstream…“7  
 
Further, SB 156 changed the requirements for the infrastructure that could be funded 
by the CASF program.  Pursuant to Pub. Util. Code Sec. 281(f)(5), the Commission 
may only fund projects that “deploy infrastructure capable of providing broadband 
access at speeds of a minimum of 100 Mbps downstream and 20 Mbps upstream ...“  
In addition, the legislature added the requirement that each entity that receives CASF 
funding must report when it uses a licensed contractor or subcontractor with a 
contract in excess of $25,000 for work funded by CASF and that the Commission must 
post this information on a monthly basis.8 
 
On November 17, 2022, the Commission issued D.22-11-023 adopting programmatic 
changes to the CASF Infrastructure Account.  Appendix 1 of D.22-11-023 set forth the 
rules, application requirements and guidelines for the CASF Infrastructure Account.   
 
The most recent CASF Infrastructure Account grant application deadline was June 1, 
2023.9 
 
The additional eligibility requirements for securing funding via Ministerial Approval 
from the CASF Infrastructure Account are reflected below in Table 1.10 

 

  

 
6 Decision 21-03-006 available at https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M370/K506/370506802.PDF. 
7 See Pub. Util. Code Sec. 281(b)(1)(B)(ii)(I). 
8 See Pub. Util. Code Sec. 281(l)(1)(A). 
9 See April 18,2023 “Postponement of the 2023 CASF Infrastructure Application Deadline to June 1, 2023” Letter to CASF 
Service and Distribution Lists available at: https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/communications-
division/documents/casf-infrastructure-and-market-analysis/2023-letters/20230418-exec-dir-casf-infra-extension-
deadline-letter.pdf. 
10 See requirements for staff approval in Attachment 1 of D.22-11-023, pp. A-30 & A-31, available at 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K965/498965038.PDF. 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M370/K506/370506802.PDF
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/communications-division/documents/casf-infrastructure-and-market-analysis/2023-letters/20230418-exec-dir-casf-infra-extension-deadline-letter.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/communications-division/documents/casf-infrastructure-and-market-analysis/2023-letters/20230418-exec-dir-casf-infra-extension-deadline-letter.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/communications-division/documents/casf-infrastructure-and-market-analysis/2023-letters/20230418-exec-dir-casf-infra-extension-deadline-letter.pdf
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K965/498965038.PDF
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Table 1.  Eligibility and Participation Requirements for Ministerial Approval 
Category Criteria 

Eligibility Applicant and project meet the program eligibility requirements. 

Affordability Projects that will offer a low-income broadband plan, as defined in 
Section 3, above, at a co-pay amount (i.e., out-of-pocket expense) of $15 
or less per month. 

Challenges The application is not challenged or, if challenged, the challenge is not 
upheld, or staff has determined that the project area is unserved. 

Maximum 
Subsidy 

The total grant does not exceed $25,000,000. 

CEQA The project must be California Environmental Quality Act (CEQA)-
exempt, or approval letter must state that authorization to construct 
and release funds will be provided in a forthcoming resolution. 

Competition There must be no competing applications for the same project area in 
the same application period.  

Location Costs Costs per serviceable location are low:  
a. For projects that will deploy wireline connections, proposed project 

costs $24,700 per serviceable location or less. 
b. For fixed wireless projects, proposed project costs $4,500 per 

serviceable location or less. 
 
 

III.  APPLICANT INFORMATION, REQUESTS AND NOTICE  

On June 1, 2023, CD received 74 grant applications for funding from the CASF 
Infrastructure Account.  On June 15, 2023, staff posted the proposed project area map and 
project summary for the ConnectAnza Phase 3 Project on the Commission’s CASF 
Infrastructure Project Summaries webpage11 and sent notice regarding the project to the 
CASF Distribution List.12 

Applicant 

Anza Electric Cooperative, Inc., founded in 1955, provides power to the communities of 
Anza, Garner Valley, Pinyon Pines, and parts of Aguanga.  Anza received its Certificate 
of Public Convenience and Necessity (CPCN) on May 26, 2015. 

 
11 See https://www.cpuc.ca.gov/industries-and-topics/internet-and-phone/california-advanced-services-fund/casf-
infrastructure-project-summaries 
12 See https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/communications-
division/documents/casfdistributionlist.xlsx. 

https://www.cpuc.ca.gov/industries-and-topics/internet-and-phone/california-advanced-services-fund/casf-infrastructure-project-summaries
https://www.cpuc.ca.gov/industries-and-topics/internet-and-phone/california-advanced-services-fund/casf-infrastructure-project-summaries
https://www.cpuc.ca.gov/industries-and-topics/internet-and-phone/california-advanced-services-fund/casf-infrastructure-project-summaries
https://www.cpuc.ca.gov/industries-and-topics/internet-and-phone/california-advanced-services-fund/casf-infrastructure-project-summaries
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/communications-division/documents/casfdistributionlist.xlsx
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/communications-division/documents/casfdistributionlist.xlsx


 

1-4  

Per the application materials submitted, AEC's service area is nearly 700 square miles of 
high desert with an elevation of roughly 4,000 feet.  Anza is located at an almost equal 
distance from Palm Desert, Hemet, and Temecula in Riverside County in Southern 
California.  ConnectAnza, the internet service provider division of AEC, provides fiber 
optic, high-speed broadband internet service to its customers.  The first strands of fiber 
were placed in July 2015.  Broadband service is available to most of the Cooperative’s 
service territory in the Anza and Aguanga areas.   

AEC is the recipient of three previous CASF grants in the amounts of $2,662,450 
(ConnectAnza) approved on December 17, 2015 (Resolution T-17503,) $1,796,070 
(ConnectAnza Phase 2) approved on May 31, 2018 (Resolution T-17581;) and, $205,125.60 
(ConnectAnza RDOF Kicker Project) approved ministerially on December 5, 2022 for the 
FCC Rural Digital Opportunity Fund (RDOF) Phase 1 Auction.  

 
 

IV.  APPLICATION REVIEW AND EVALUATION 

Staff reviewed the ConnectAnza Phase 3 application according to the guidelines, 
requirements, and evaluation adopted in D.22-11-023, as follows: 
 

A. Project Area Eligibility 
B. Minimum Performance Criteria 
C. Funding Determination 
D. Safety and Community Support  

 
A.  Project Eligibility  

Staff determined that AEC’s ConnectAnza Phase 3 Project is eligible for CASF funding.  
According to the California Interactive Broadband Map, all locations AEC proposes to 
serve in the Project area are currently unserved by any facilities-based wireline or fixed 
wireless broadband service providers in the project area.13 
 
Challenges 

Pursuant to Public Util. Code, § 281(f)(8) and as required by D.22-11-023, the Commission 
provided an opportunity for entities to challenge applications.  Challenges were due on 
July 6, 2023.  The Commission received one challenge from Charter Communications, 
Inc., dba Spectrum Pacific West, LLC.  

According to the California Interactive Broadband Map, published in April 2023, the 
challenged locations are outside the ConnectAnza Phase 3 Project area.  Therefore, the 
challenge is denied.  

 
13 See California Interactive Broadband Map at https://www.broadbandmap.ca.gov/. 

https://www.broadbandmap.ca.gov/
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B.  Minimum Performance Criteria 
 
Staff reviewed AEC’s application and determined the ConnectAnza Phase 3 Project meets 
the minimum performance criteria pursuant to D.22-11-023, Appendix 1, Section 6, as 
summarized in Table 2. 
 
Table 2.  Minimum Performance Criteria 
Requirement CASF Performance Criteria Proposed Project 
Project 
Completion 

CEQA-exempt projects must be completed within 
18 months after Commission approval; all other 

projects shall be completed within 24 months after 
CEQA resolution approval. 

7 months 

Pricing 5-year price commitment after project completion 5-year 
Speed Minimum 100/20 Mbps 10/10 Gbps 
Round-trip 
Ping Time 

Maximum 50 milliseconds (ms) 5 ms 

Data Caps Minimum 1 terabyte (TB) per month None 
Affordability Low-income plan offered $0 per month 

 
Pricing, Speed, and Affordability 

AEC commits to providing fixed residential and low-income broadband pricing plans14 
for five years starting from the date the project is completed.  AEC will waive all standard 
installation and service-connection fees in the project area for broadband service 
customers during the first five years. 

Low-income subscribers approved for participation in the Affordable Connectivity 
Program (ACP) will be offered a $30 per month package, including all taxes and fees, at 
100/100  Mbps symmetrical speeds resulting in a $0 out-of-pocket monthly expense for 
qualified subscribers.  Pursuant to D. 22-11-023, ACP will be offered throughout the 
entire ConnectAnza Phase 3 project area.15  AEC’s pricing plan for broadband services is 
provided below in Table 3, below. 

 
14 See Section 3 Definitions in Attachment 1 of D.22-11-023 at 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K965/498965038.PDF. 

15 Pursuant to D.22-11-023, Attachment 1, page A-6, which states "Should the ACP end, the Commission will identify a 
successor low-income subsidy program in its place." See 
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K965/498965038.PDF.  See also www.fcc.gov/acp. 

https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K965/498965038.PDF
https://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M498/K965/498965038.PDF
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Table 3.  Anza Electric Cooperative Broadband Pricing Plan 
Download Speed Upload Speed Monthly Price 

100 Mbps 100 Mbps $30* 
100 Mbps 100 Mbps $49 
300 Mbps 300 Mbps $79 
1000 Mbps 1000 Mbps $129 

*Income-qualified ACP program participants only. 
 
AEC’s network will be capable of providing broadband access up to 10 Gbps upload and 
download.  The proposed speed offerings (100 Mbps symmetrical for low-income plans 
and up to 1000 Mbps symmetrical) meet the 100/20 Mbps minimum performance 
requirement. 
 
Conditional Approval, Requiring CEQA Disposition 
 
All CASF grants are subject to California Environmental Quality Act (CEQA) 
requirements unless the project is statutorily or categorically exempt pursuant to the 
CEQA Guidelines.  AEC has requested a deviation from the requirements of Pub. Util. 
Code, § 320 to construct new overhead fiber facilities along State Scenic Highway 74 in 
Riverside County.  The Commission's Energy Division CEQA Section staff is preparing a 
draft resolution recommending approval for this deviation and ConnectAnza Phase 3 
Project’s CEQA-exempt status.  If approved, the resolution will provide authorization to 
construct and release funds. 

 
All CEQA-exempt projects must be completed within 18 months of Commission 
approval.  

 
C.   Funding Determination      

AEC is eligible to receive 100 percent funding to cover the cost of the ConnectAnza Phase 
3 Project.  Staff considered the statutory factors to determine the grant funding level, as 
described by Pub. Util. Code, § 281(f)(11) and program rules adopted in D.22-11-023, 
Attachment 1.  

  
D.   Safety and Community Support 

The CASF program encourages the deployment of broadband throughout the State to 
enable the public to access internet-based safety applications, telehealth services, 
emergency services, and to provide communications for first responders during 
emergencies.  AEC received multiple letters of support from a variety of community 
leaders representing safety and welfare institutions associated with the ConnectAnza 
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Phase 3 Project. 

 
In compliance with D.22-11-023, Staff determined the ConnectAnza Phase 3 project 
qualifies for Ministerial Review and Approval and is eligible to receive $688,431 in 
CASF Infrastructure Account funding. 
 

 
V. COMPLIANCE REQUIREMENTS 

AEC is required to comply with all the guidelines, requirements, and conditions 
associated with the grant of CASF funds as specified in D.22-11-023.  Such compliance 
includes, but is not limited to, the items noted below. 
 
Execution and Performance 
 
Staff and AEC shall determine a project start date after the CASF grant recipient has 
obtained all approvals.  The Commission may terminate the grant should AEC, or any 
contractor it retains, fail to commence work by the designated date, upon five days' 
written notice to AEC.  If AEC fails to complete the project in accordance with the terms 
of the Commission’s approval as set forth in this letter, AEC shall reimburse some or all 
the CASF funds received.  AEC must complete all construction covered by the grant on or 
before the grant’s termination date. 
 
Letter of Credit 
 
In their application, AEC provided proof of CPCN registration and thus is exempt from 
the requirement of providing a letter of credit. 
 
Project Audit 
 
The Commission has the right to conduct any necessary audit, verification, and discovery 
during project implementation/construction to ensure that CASF funds are spent in 
accordance with Commission approval.  Any AEC invoices submitted for payment will 
be subject to a financial audit by the Commission at any time within three years of 
completion of the work. 
 
Open Access 
 
AEC will comply with the open access requirements set forth in D.22-11-023 and its 
Attachment 1. 
 



 

1-8  

Tribal Commitment 
 
AEC will use the Commission’s Tribal Consultation Policy as guidance for meaningful 
engagement and discussion regarding service on Tribal lands.16 
 
Providing Voice Service/ LifeLine Commitment 
 
AEC attests that they will provide their basic analog telephone service (POTS) and/or 
Voice over IP (VoIP) which meets FCC standards for E-911 service and battery backup.  
AEC commits to offer its VoIP service with unlimited domestic calling and voicemail for 
$20 per month, including all taxes and fees. 
 
Affordability 
 
AEC will provide affordable broadband plans to all qualifying low-income consumers 
in the project area for at least five years after service becomes available in the project 
area.  Plans must offer minimum speeds of 100/20 Mpbs, to all eligible low-income 
customers and meet the standards defined in D.22-11-023.   
 
Prevailing Wage 
 
Section 1720 of the California Labor Code specifies that CASF-subsidized projects are 
subject to prevailing wage requirements. Anza has committed to following state 
prevailing wage requirements for this project. 
 
Reporting and Accountability 
 
AEC must submit biannual progress reports on the status of the project, due in March 
and September, until the project is completed.  Progress reports shall include schedule 
updates, completion dates of construction milestones, problems encountered, actions 
taken to resolve problems, and future risks to the project.  Before full payment of the 
project is made, AEC must submit a project completion report that includes speed test 
results throughout the project area and all other requirements of D.22-11-023, Section 13 
(Reporting Requirements). 
 
Additionally, AEC must comply with Pub. Util Code, § 281(l)(1) contractor reporting 
requirements, which requires reporting of certain information for all contractors and 
subcontractors undertaking a contract or subcontract in excess of twenty-five thousand 

 
16 See Adoption of Tribal Consultation Policy, Attachment 1 - Tribal Consultation Policy of the California Public Utilities 
Commission at https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/news-and-
outreach/documents/bco/tribal/tribal-consultation-policy-approved.pdf. 

https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/news-and-outreach/documents/bco/tribal/tribal-consultation-policy-approved.pdf
https://www.cpuc.ca.gov/-/media/cpuc-website/divisions/news-and-outreach/documents/bco/tribal/tribal-consultation-policy-approved.pdf
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dollars on CASF-subsidized projects. 
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APPENDIX A 

Payments to CASF Recipients 

Pub. Util. Code § 281(f)(10) defines the costs the Commission may reimburse as:  
• Costs directly related to the deployment of infrastructure;  
• Costs to lease access to property or for Internet backhaul services for a period 

not to exceed five years; and  
• Costs incurred by an existing facility-based broadband provider to upgrade its 

existing facilities to provide for interconnection.  
  
Additionally, D.22-11-023 (Section 7) caps administrative expenses directly related 
to the project at 10 percent of the grant amount17.  
  
The grantee may submit reimbursement requests at the following intervals:  

• 10 percent completion;  
• 35 percent completion;  
• 60 percent completion;  
• 85 percent completion; and  
• 100 percent completion.  

  
The final 15 percent payment request (from 85 to 100 percent) will not be paid without an 
approved completion report.  Payments are based on submitted receipts, invoices and 
other supporting documentation showing expenditures incurred for the project in 
accordance with the approved CASF funding budget included in the CASF grantee’s 
application.  

  
Payment to grantees shall follow the process adopted for funds created under Public 
Utilities Code § 270.  The Commission generally processes payments within 20-25 business 
days, including Communications Division and Administrative Services review time.  The 
State Controller’s Office (SCO) requires an additional 14- 21 days to issue payment from the 
day that requests are received by SCO from Administrative Services.  

 

 
 
 

 
17  Administrative costs are defined as “indirect overhead costs attributable to a project, per generally accepted accounting 
principles (GAAP), and the direct cost of complying with Commission administrative and regulatory requirements related 
to the grant itself.”  Applicants seeking additional funds will require a Commission exemption included in a draft 
resolution.  
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APPENDIX B 

CASF Applicant Key Information 

  
Infrastructure 

Account Project 
Plan 

Anza Electric Cooperative, Inc. proposes to use 
$688,431 in CASF funding to provide service to 28 

eligible locations 

Download/Upload 
speed 

Gigabit-capable network infrastructure 

Location Mountain Center Community in Riverside County 

Census Block 
Groups 

060650444041 
060650444052 
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APPENDIX C 

Project Location Map 
Anza Electric Cooperative, Inc. - ConnectAnza Phase 3 Project
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ATTACHMENT 2 
 

Consent FORM 
 
 
Name of Grantee:  ____________ 

 
The California Advanced Services Fund (CASF) Grantee identified above acknowledges 
receipt of either a Resolution or a letter from Commission Staff approving a grant under 
the Ministerial Review process. The Grantee agrees to comply with all grant terms, 
conditions, and requirements set forth in Resolution T-  or letter  , as 
well as all CASF rules, including those in the Broadband Infrastructure Accounts 
Requirements, Guidelines and Application Materials. 

 
Licensed Contractor Reporting Requirement 

All CASF Broadband Infrastructure Accounts grantees approved on or after July 21, 
2021 must fulfill the monthly reporting requirements set forth in Public Utilities Code 
section 281(l)(1) when work done on this project by a licensed contractor or 
subcontractor to undertake a contract or subcontract exceeds twenty-five thousand 
dollars ($25,000). Grantee must submit this information monthly in an email to 
CASF_Infrastructure_Grant_Administrator@cpuc.ca.gov with the subject line “<Project 
Name> Contractor monthly report <Month> <Year>.” Please note that pursuant to 
section 281(l)(2), the Commission will post this information on its website. The grantee 
must include the following: 

1. The name and contractor’s license number of each licensed contractor and 
subcontractor undertaking a contract or subcontract in excess of twenty-five thousand 
dollars ($25,000) to perform work on a project funded or financed pursuant to this 
section. 

2. The location where a contractor or subcontractor described in subparagraph (1) will be 
performing that work. 

3. The anticipated dates when that work will be performed. 

 
Undersigned representative of   [Name of Grantee] is duly 
authorized to execute this Consent Form on behalf of the Grantee and to bind the 
Grantee to the terms, conditions, and requirements set forth in California Public 
Utilities Commission Resolution T-  or the letter referenced above. 

mailto:CASF_Infrastructure_Grant_Administrator@cpuc.ca.gov
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Dated this   day of  , 20 . 
 
 

Signature 
 
 

Printed Name 
 

Title:   
 

Organization or Name of Company:   
 
 

Business Address (include street address, suite/apt. number, city, state, and ZIP Code): 
 
 

Telephone Number (include area code): ( )  
 

Email Address:   
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ATTACHMENT 3 

Payee Data Record (sample) 
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