
 
SENT VIA ELECTRONIC MAIL 

 
November 10, 2022 
 
 
Robert Osborn 

Director, Communications Division California Public 

Utilities Commission 505 Van Ness Avenue 

San Francisco, California 94102 
 

Subject: Compliance with D.21-04-008, Ordering Paragraph 4 (e)  

 

Dear Mr. Osborn: 
 

Pursuant to Ordering Paragraph 4 (e) of California Public Utilities Commission Decision No. 
D.21-04-008,  Frontier Communications Corporation, Frontier California Inc. (U 1002 C), Citizens 
Telecommunications Company of California Inc. (U 1024 C), Frontier Communications of the 
Southwest Inc. (U 1026 C), Frontier Communications Online and Long Distance Inc. (U 7167 C), 
and Frontier Communications of America, Inc. (U 5429 C) (collectively, “Frontier”) is hereby 
providing its  quarterly report for third quarter 2022.  
 
If you have any questions, please do not hesitate to contact me at 916-686-3570 or by email at 

Charlie.born@ftr.com. 

  
Respectfully submitted, 
 

 
 
Charlie Born 
Director, Government & External Affairs 

 

cc:  

 Liza Tano, CPUC  

 Shonta Bryant, CPUC 

 CDCompliance@cpuc.ca.gov  
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Pursuant to Ordering Paragraph 4 (e) of California Public Utilities Commission Decision No. 

D.21-04-008,  Frontier Communications Corporation, Frontier California Inc. (U 1002 C), 

Citizens Telecommunications Company of California Inc. (U 1024 C), Frontier Communications 

of the Southwest Inc. (U 1026 C), Frontier Communications Online and Long Distance Inc. (U 

7167 C), and Frontier Communications of America, Inc. (U 5429 C) (collectively, “Frontier”) is 

hereby providing its quarterly report for Q3 2022.  

 

Public Advocates Settlement Agreement Attachment 1, Paragraph A.1 - Frontier will spend at 

least $1.75 billion in capital expenditures within California over four calendar years—2021-

2024. At least $222 million of these capital expenditures will be for service quality and network 

enhancement projects to meet Commission General Order (“G.O.”) 133-D standards and 

improve service quality, network redundancy, and reliability for existing facilities and will be 

exclusive of expenditures related to Fiber to the Premises (“FTTP”) deployment as described in 

paragraph 19 of this Agreement. No more than 10% of the $1.75 billion, or $175 million, may 

come from the Federal Communications Commission’s (“FCC”) Rural Digital Opportunity Fund 

(“RDOF”) or the California Advanced Services Fund (“CASF”). Frontier will expend a 

minimum of $400 million per year for each of the four years. By the end of year two, Frontier 

will meet at minimum 50% of the capital expenditure commitment ($875 million) and by the end 

of year four, Frontier will meet at minimum 100% of the capital expenditure commitment ($1.75 

billion). 

 

Status update: In compliance. See Public Advocates Settlement Agreement Attachment 1, 

Paragraph A.2 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph A.2 - By March 1, 2021, and 

annually thereafter for three years, Frontier will provide a California-specific, confidential 

capital expenditure budget (broken down by California ILEC operating entity and into the 

Frontier categories of Success Based Capex, Total Revenue Projects, Maintenance, and Other). 

By March 1st of each year starting in 2022 and annually until March 1, 2025, Frontier will also 

report actual capital expenditures compared to budgeted capital expenditures annually for the 

prior calendar year, with an explanation of variances between the budget and actual 

expenditures. In addition, Frontier will report capital expenditures for service quality and 

network enhancement projects as part of these annual reports. Frontier’s last report on capital 

expenditures will be issued by March 1, 2025 or earlier, to reflect capital expenditures for 

calendar year 2024. These reports will be served on Cal Advocates, TURN, CWA, the Yurok 

Tribe and the Commission’s Communications Division. 

Status Complete: In compliance.  Frontier submitted its 8-month budget on May 28, 2021.  

Frontier submitted the 12-month budget for May 2021 through April 2022 along with May 2021 
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through Jan 2022 spend on March 1, 2022.  Frontier filed its May 2021 through April 2022 

spend and budget on May 31, 2022.  Each filing reflects spend specific to service quality and 

network enhancement projects. 

Frontier anticipates filing its 9 months spend for May 2022 through January 2023 against the 12-

month budget on March 1, 2023. 

Note: Pursuant to the Public Advocates Settlement Agreement Attachment 1, footnote 5, the 

timing of Frontier’s capital expenditure commitments is contingent upon Frontier completing the 

Restructuring as described in its application and emerging from Chapter 11 on or before March 

31, 2021. To the extent Frontier’s emergence is delayed beyond March 31, 2021, the 

expenditures timeframes will commence at Frontier’s emergence from Chapter 11 and the 

applicable period for the capital expenditure commitment will continue for four years thereafter.  

Accordingly, Frontier’s annual report of capital expenditures reflects the 8 months actual Capex 

spend for May to December 2021 and the 12 months capex budget for May 2021 to April 2022.  

This 12-month cycle will continue for the duration of the settlement agreement.  

 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.3 - Within 60 days after 

emergence from Chapter 11, Frontier will provide a detailed confidential report that: 1) identifies 

each wire center by California ILEC; 2) identifies the number of FTTP served locations within 

each wire center and the total served locations in the wire center; 3) ranks the wire centers by out 

of service (“OOS”) performance for each California ILEC; 4) identifies, by wire center, the “root 

causes” for OOS events; 5) ranks the root causes for each of the wire centers that fall into the top 

25% of non-compliance with the OOS metric; 6) identifies each project currently identified to 

use the “investment in lieu of fines” structure pursuant to G.O. 133-D, including the location, 

budget, and status of each project; and 7) for each wire center, identifies whether the wire center 

serves tribal lands and the number of tribal locations served. This report will be served on Cal 

Advocates, TURN, CWA, the Yurok Tribe, and the Commission’s Communications Division. 

Status Complete: In compliance.  Frontier submitted its confidential report on June 25, 2021.  

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.4 - Within 90 days after 

emergence from Chapter 11, Frontier will submit a detailed plan identifying actions Frontier will 

take to improve service quality, including but not limited to OOS performance. Frontier will 

prepare this plan with input from Cal Advocates, TURN and CWA. This plan will evaluate and 

identify the specific geographic wire centers that have experienced the highest number of OOS 

conditions not restored in 24 hours as well as extended outages consistent with G.O. 133-D OOS 

reporting requirements. The plan will include data specific to tribal lands. The plan will identify 

specific actions to be taken by Frontier, including but not limited to plant repair and 

maintenance, investment and hiring, and semi-annually thereafter, Frontier will submit a report 

on actions taken, the success and challenges related to those actions, and expenditures made to 

enhance service quality. Expenditures in this report will be broken down by wire center (or next 

mutually agreeable level of detail) and further broken down into mutually agreeable categories to 
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allow monitoring of expenditures aimed to address root cause issues (e.g. plant, labor, 

investment, repair). This plan will be provided to Cal Advocates, TURN, CWA, the Yurok Tribe, 

and the Commission’s Communications Division. 

Status Complete: In compliance.  Frontier submitted its confidential report on July 29, 2021.  

Frontier submitted its first semi-annual report on actions taken on January 31, 2021. Frontier 

filed its second semi-annual report on actions taken on July 28, 2022. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.5 - For three years after 

emergence from Chapter 11, Frontier will provide each affected customer a customer credit of 

$5/day for any OOS period greater than 24 hours, or $10/day if the customer is located on tribal 

lands in addition to any outage credit currently required through a tariff or contract. However, 

outages exempted in G.O. 133-D will be exempt from this requirement. 

Status update: In compliance.  Frontier provided the required credits during the months of July, 

August and September 2022, as set forth below.  

 

  Tribal Non-Tribal Total 

Month Count Amount Count Amount Count Amount 

July 3 50 60 1480 63 1530 

August 12 220 31 225 43 445 

September 15 340 133 3440 148 3780 

3Q22 30 610 224 5145 254 5755 

 

  

Public Advocates Settlement Agreement Attachment 1, Paragraph B.6 - Frontier will ramp up to 

come into compliance with the OOS metric in 2021 and will commit to achieve 80% OOS 

disaggregated by California ILEC and by copper plant in 2022 and 90% disaggregated by 

California ILEC and by copper plant in 2023 and 2024. If Frontier fails to meet the applicable 

G.O. 133-D OOS standard disaggregated by California ILEC and by copper plant in any month 

in any of these three years (2022 – 2024), the applicable California ILEC will be subject to an 

incremental tiered penalty beyond G.O. 133-D requirements of: up to $7 million/year if one or 

more of the three California ILECs misses the metric by more than 10%; or up to $3.5 

million/year if any of the three California ILECs misses the metric by 10% or less. Any penalty 

shall be calculated per California ILEC based on a proportionate number of access lines for each 

Frontier California ILEC relative to the total aggregate access lines for the three California 

ILECs multiplied by the applicable aggregate penalty of $7 million or $3.5 million applied on a 

per month basis for each month a California ILEC misses the metric. Unlike G.O. 133-D, where 

a penalty arises only after a chronic failure, the penalty in this paragraph 6 applies each month 

that a California ILEC fails to meet the metric. This penalty shall be deployed as incremental 
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expenditures targeted at service quality, in addition to the aggregate capital expenditure 

commitments discussed in paragraph 1 above and in addition to the current penalty/investment 

structure in G.O. 133-D. In the event an additional penalty is incurred under this provision, 

Frontier will consult with Cal Advocates, TURN, and CWA to discuss the potential areas for the 

expenditures, including potential expenditures on tribal lands and/or in tribal communities, and 

Frontier will provide a report to the Commission’s Communications Division, Cal Advocates, 

TURN, CWA, and the Yurok Tribe by March 1 of the following year that identifies its planned 

incremental penalty expenditures, the locations/wire centers and budget for each project where 

these incremental penalties will be spent, how the projects are expected to enhance service 

quality, and shall report by March 1 of the following year, project status including any variance 

from the budget and the impact/result on OOS performance. 

Status update: In compliance.  As reported on its 3Q21 G.O. 133-D report filed on November 15, 

2021, each of Frontier’s companies has exceeded 80% OOS repaired within 24 hours in each of 

the three months in the third quarter. As reported on its 4Q21 G.O. 133-D report filed on 

February 15, 2022, each of Frontier’s companies has exceeded 80% OOS repaired within 24 

hours in each of the three months in the fourth quarter. As reported on its 1Q22 G.O. 133-D 

report filed on May 16, 2022, each of Frontier’s companies has exceeded 80% OOS repaired 

within 24 hours in each of the three months in the quarter. As reported on its 2Q22 G.O. 133-D 

report that will be filed on August 15, 2022, each of Frontier’s companies has exceeded 80% 

OOS repaired within 24 hours in each of the three months in the quarter.  As reported on its 

3Q22 G.O. 133-D report that will be filed on November 15, 2022, each of Frontier’s companies 

has exceeded 80% OOS repaired within 24 hours in each of the three months in the quarter. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.7 - Frontier will not 

decrease the total employee technician staffing level in California (as referenced in Mr. Mark D. 

Nielsen’s October 9, 2020, confidential testimony at p. 52, and included in Frontier’s response to 

PAO DR-09) over the next three years through December 31, 2023. In addition, Frontier will 

commit to evaluating and increasing its employee technician staffing levels to meet the G.O. 

133-D standards through December 31, 2023, as determined by Frontier in consultation with Cal 

Advocates, TURN and CWA. 

Status update: In compliance. Frontier files confidential quarterly employee count reports 

pursuant to Public Advocates Settlement Agreement Attachment 1, Paragraph B.9. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.8 – Frontier commits to 

keep the following call center operations (as constituted by the listed job titles in the Settlement 

Agreement in the event of a name change to any of these centers) open and in operation through 

December 31, 2023. 

Status update: Frontier consolidated some customer support personnel from Camarillo to 

Newberry on June 29, 2021. There was no reduction to headcount associated with this action. 
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Specifically, 56 employees on the Customer Service and Sales Support teams were moved to 

Newbury Park. Camarillo was a leased location, and the lease was terminated effective 6/29/21. 

Effective January 21, 2022, the Victorville HOA/OSC/MDU center moved to 16461 Mojave 

Drive, Bldg. C, Victorville, CA. 92395.  This is less than a mile from the original location that 

was located at15168 La Paz Drive, Victorville, CA 92395. There is no change to headcount or 

job titles. There are 48 employees assigned to this location. However, only 7 are currently 

reporting into the office. 

There have been no other modifications to call centers. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.9 - For five years starting 

after Frontier emerges from Chapter 11, Frontier will file quarterly reports (starting with the first 

full quarter following Frontier’s emergence from Chapter 11) with employee and customer 

counts for California, breaking down the number of employees by function and location 

(California-based and outside California). The reports will specify to what extent employees 

outside California support Frontier’s California operations. Frontier will provide information in 

the same format for its national employees and customers. In addition, Frontier will provide the 

same information related to its use of contractors for network and service quality enhancements 

in California. The information and reports related to this condition will be provided on a 

confidential basis to the Commission’s Communications Division, Cal Advocates, TURN, and 

CWA. 

Status update: In compliance.  The first report for the full quarter July 1, 2021, to September 30, 

2021, was filed on October 29, 2021.  The second full quarter report for October 1, 2021, to 

December 31, 2021, was filed on January 28, 2022. The third full quarter report for January 

through March 2022, was filed on April 14, 2022.  The fourth full quarter report for April 

through June 2022, was filed on July 20, 2022. The fifth full quarter report for July through 

September 2022 was filed on October 24, 2022. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.10 - Within 180 days after 

emergence from Chapter 11, Frontier will retain an independent expert survey consultant to 

conduct semi-annual customer satisfaction surveys (similar to the 2015 Verizon settlement 

agreement, but with a larger sample size and addressing additional issues). Frontier will hold 

joint meetings with Cal Advocates, TURN, CWA, the Yurok Tribe and other public interest 

consumer groups to discuss and provide input regarding the scope, sample size and questions to 

be included in the survey. 

Status update:  In compliance. Frontier retained ThinkNow on September 21, 2021, to be its 

independent expert survey consultant to conduct semi-annual customer satisfaction surveys.  

Frontier had a scheduled meeting on November 15 with Cal Advocates, TURN, CWA, the 

Yurok Tribe, and other public interest consumer groups to discuss and provide input regarding 

the survey scope, sample size, and content. 
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Frontier met with the parties on November 15, 2021.  ThinkNow participated and provided a 

comprehensive overview of the survey questions, format, and anticipated timeline.  The parties 

had some questions, which were answered during the meeting and via follow up emails.  Frontier 

provided ThinkNow a customer list and fieldwork to conduct the first survey is underway. 

ThinkNow conducted the first semi-annual survey on Frontier’s behalf in the March/April 2022 

timeframe.   

The second semi-annual survey started October 14, 2022 and completed November 4, 2022.  

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.11 – After completion of 

the surveys, Frontier will present the findings of the survey in jointly held confidential meetings 

with the consultant identified in paragraph 10, Cal Advocates, TURN CWA, the Yurok Tribe, 

and other public interest consumer groups. The survey period will include six semi-annual 

surveys over three years, and will include surveying customers who have called with trouble 

reports and customers with closed or completed installation service orders during each month for 

the prior six-month period. The survey will measure customer satisfaction with resolution of 

these issues, along with other actionable concerns. 

Status update: The first survey completed and a meeting with the parties was calendared for May 

31, 2022.  Frontier and ThinkNow presented a report on the survey findings on May 31, 2022.  

The CPUC, Yurok Tribe and CWA were invited to the meeting. 

A meeting is scheduled for December 15, 2022 to review the survey findings.  CPUC, the Yurok 

Tribe and CWA are invited to the meeting. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.12 – Frontier will provide 

the Communications Division, Cal Advocates, TURN, CWA, and the Yurok Tribe with 

California-specific semi-annual reports for 2021 on September 1, 2021 and March 1, 2022 and 

annual reports thereafter through 2024 on March 1st for the following customer service initiatives 

in response to customer service performance problems identified in Frontier’s “Modernization 

Report.” These reports shall be confidential and quantify for each California ILEC the volume of 

escalated customer complaints related to the following issues: • Being bounced around from 

agent to agent who are unable to help resolve a problem; • Never hearing back from Frontier as a 

follow up to a problem; • Failing to execute on a service change, truck, shipment, credit; • 

Unexplained changes to bill as a result of an unrelated service change; • Inflexibility in crediting 

accounts for Frontier caused problems; and • Repeated problems with service particularly for 

low speed copper customers.  

Status update: In compliance.  Frontier’s first report was due on September 1, 2021. The 

company filed its report on August 25, 2021. Frontier’s second report was due March 1, 2022 

and filed on February 15, 2022.  The next report will be filed on or before March 1, 2023. 
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Public Advocates Settlement Agreement Attachment 1, Paragraph B.13 – Frontier also will 

provide the Commission’s Communications Division, Cal Advocates, TURN, CWA, and the 

Yurok Tribe on a confidential basis within 60 days after emergence from Chapter 11, a 

California-specific report including a narrative discussion and further description of each 

initiative, and the status of implementation of each item described in the Frontier Modernization 

Report.  

Status update: Complete. Frontier submitted its confidential report on June 29, 2021.  

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.14 -  Frontier will provide 

the Commission’s Communications Division, Cal Advocates, TURN, CWA, and the Yurok 

Tribe on a confidential basis within 30 days after emergence from Chapter 11, a California-

specific report including a narrative discussion and further description of each customer retention 

and other items listed below: • Segmenting customer base for differential treatment; • Policies 

and authorizations for providing credits; • Incentives balancing churn and spend; • Active 

takedown and price increase management; • Customer communications; • Self-service 

initiatives; and • Tool consolidation and modernization. Frontier will provide an annual report 

due March 1st of each year, which updates the initial report through 2023. 

Status update: In compliance.  Frontier submitted its confidential report on May 28, 2021.  

Frontier filed its annual report on March 1, 2022. The next report will be filed on or before 

March 1, 2023. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph B.15 – Frontier will identify 

and retain two (2) employee tribal liaisons—one in Frontier’s Northern California service area 

and one in Frontier’s Southern California service area—tasked to work with and improve 

customer service on tribal lands and for tribal governments and tribal customers served by 

Frontier. 

Status update: In compliance. Frontier sent letters to the tribes throughout June 2021 that 

identified Amy Warshauer as the tribal liaison for the Northern California service area and Dawn 

Gilbert as the tribal liaison Southern California service area.  The tribal liaisons’ contact 

information has been provided to the tribes via email, virtual tribal quarterly meetings, and other 

stakeholder meetings (the Governor’s office/CETF/etc.).  

During first quarter 2022, Amy Warshauer left the company and Dawn Gilbert remains the tribal 

liaison for Southern California service areas and Charlie Born is the liaison for Northern 

California services.  Charlie and Dawn serve as back-up for the other’s respective area.  

Beginning December 1, 2022, Jenny Smith will replace Charlie Born as the Northern California 

area liaison. 
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Public Advocates Settlement Agreement Attachment 1, Paragraph C.16 – Frontier reaffirms and 

will fulfill its remaining broadband commitments from the 2015 Verizon Settlement Agreement 

(“Verizon Agreement Broadband Commitments”) and Frontier will fulfill the remaining CAF II 

obligations in accordance with the FCC’s requirements. Within 90 days of emergence from 

Chapter 11 and for projects that have not commenced (i.e., the engineering, procurement or 

construction phase has not started), Frontier will evaluate and report whether and to what number 

and percentage of locations it will exceed its remaining Verizon Agreement Broadband 

Commitments consistent with the goals set forth in the California Governor ’s Executive Order 

N-73-20. The preceding requirement will not apply to the CAF II obligations.  

Status update: In compliance.  Frontier submitted its confidential report on July 29, 2021.   

 

Public Advocates Settlement Agreement Attachment 1, Paragraph C.17 – Based on U.S. Census 

data for tribal lands, provided to Frontier by the Commission’s Communications Division, 

Frontier estimates that there is a population of approximately 55,000 people and approximately 

24,000 tribal households on 41 tribal lands in Frontier’s California service territory. In addition 

to Frontier’s outstanding Verizon Agreement Broadband Commitments and the FTTP broadband 

commitments described below, Frontier will agree to dedicate $11.6 million of capital 

expenditures over 4 years to deploy at minimum 25 Megabits per second (“Mbps”) download 

and 2-3 Mbps upload service (25/2-3 Mbps) to at least 4,000 locations within tribal lands in 

Frontier’s service territory. Frontier will review the feasibility of and strive to deploy broadband 

speeds higher than the 25/2-3 Mbps to these locations. As part of the deployment of the 4,000 

locations Frontier will consult with Cal Advocates, TURN, CWA, the Yurok Tribe and other 

tribal government representatives to discuss the potential areas for deployment. 

Status update:  In compliance.  Frontier met with the parties on December 1, 2021, to discuss 

deployment plans. Timeline for completion is 4 years. Frontier continues to identify and write 

projects for this commitment and anticipated completion of initial locations by year end 2022.  

Frontier continues to share its plans with the tribes during the quarterly meetings. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph C.18 - Frontier affirms that its 

“operations” in California will be classified as “InvestCo,” a designation signifying that the 

reorganized Frontier will conduct fiber deployments consistent with Article IX.A.10 of the Plan 

of Reorganization approved by the Bankruptcy Court on August 27, 2020, and the Restructuring 

Support Agreement executed by Frontier on April 14, 2020. 

Status update: In compliance.  Frontier confirms, consistent with Frontier’s Virtual Separations 

reporting completed on May 28, 2021, and during discussion with the settlement parties, that 

although Frontier no longer uses the term “InvestCo” internally, it remains committed to 

investment in and deployment of fiber to the premises to at least 350,000 locations withing six 
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years consistent with the terms of the Settlement and the Commission’s order approving the 

Restructuring.   

 

Public Advocates Settlement Agreement Attachment 1, Paragraph C.19 -  Frontier commits to 

FTTP buildout to at least 350,000 locations within six years from approval of the Settlement with 

the following milestones: 100,000 locations by December 31, 2022; 250,000 locations by 

December 31, 2024; and 350,000 locations by December 31, 2026.14 Frontier agrees that no less 

than 150,000 of the total 350,000 locations will be locations Frontier identified in its 

Modernization Report projections as having an Internal Rate of Return (“IRR”) of less than 20%. 

The 350,000 FTTP locations will not be considered to fulfill the Verizon Agreement Broadband 

Commitments that remain outstanding as of Frontier’s emergence from Chapter 11 and buildout 

obligations under any RDOF awards. However, for clarity, to the extent Frontier upgrades 

locations with FTTP after December 31, 2020, to which it had deployed broadband service of 6/1 

Mbps and 10/1 Mbps under its Verizon Agreement Broadband Commitments on or before 

December 31, 2020, those locations can be considered in fulfilling this 350,000 FTTP 

commitment. 

Status update: In compliance.  Frontier has begun planning and remains committed to investment 

in and deployment of fiber to the premises to at least 350,000 locations within six years consistent 

with the Settlement and the Commission’s order approving the Restructuring.  In accordance with 

Ordering Paragraph 4 (a) of California Public Utilities Commission Decision No. D.21-04-008, 

Attachment 1, Paragraph C.21, Frontier filed a confidential annual report on March 1, 2022, 

detailing completed FTTH locations. Frontier anticipates filing its next report on March 1, 2023. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph C.20 - Frontier will provide 

the Commission’s Communications Division, Cal Advocates, TURN, CWA, and the Yurok 

Tribe a detailed plan within 60 days from emergence from Chapter 11 that estimates the number 

of locations and the individual locations by census block for the first 100,000 FTTP locations to 

be completed by December 31, 2022. Frontier will identify for each planned location the census 

block and whether the locations are residential, commercial or located on tribal lands. Frontier 

will also provide additional demographic information describing whether the location is an 

anchor institution15 and whether the location falls within a census block designated as low-

income and/or underserved, to the extent such information is available. The plan will also detail 

locations broken down by California ILEC. As part of the deployment of the 150,000 locations 

with an IRR of less than 20%, Frontier will also meet with Cal Advocates, TURN, CWA, the 

Yurok Tribe and other tribal government representatives to discuss the potential areas for 

deployment, including tribal lands and tribal communities and taking in consideration the RDOF 

auction assigned support awarded to Frontier and the other service providers in Frontier’s 

California service territory. Frontier will update this plan annually by March 1st each year for the 

FTTP locations to be completed that calendar year. 
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Status update: Complete. Frontier submitted its confidential report due within 60 days from 

emergence from Chapter 11 on June 25, 2021. On March 1, 2022, in accordance with Ordering 

Paragraph 4 (a) of California Public Utilities Commission Decision No. D.21-04-008, 

Attachment 1, Paragraph C.21, Frontier reported that all 100,000 (and more) locations were 

completed.  A report is not required March 1, 2023 because the commitment to complete 

100,000 households by year end 2022 was satisfied. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph C.21 - By March 1, 2022 and 

annually thereafter until the 350,000 locations are completed, Frontier will provide a progress 

report including the number of completed, built-out FTTP locations by census block and identify 

which locations have an IRR of less than 20%. Frontier will identify for each completed, built-

out FTTP location whether the location is residential, commercial, and/or located on tribal lands. 

Frontier will also provide additional demographic information describing whether each location 

is an anchor institution, and whether the location falls within a census block designated as low-

income and/or underserved, to the extent such information is available, and the expected 

broadband service offerings, including pricing. The reports in paragraph 20 and 21 will be 

provided on a confidential basis to the Commission’s Communications Division, Cal Advocates, 

TURN, CWA, and the Yurok Tribe. 

Status update: Frontier filed its first confidential report on March 1, 2022.  The next report is due 

March 1, 2023. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph C.22 - In addition, Frontier 

agrees to target a portion of its capital expenditure commitment to improving scale, quality, and 

reliability of backhaul and expanding broadband deployment in unserved and underserved 

communities in rural areas. Frontier will continue to actively participate in the Commission’s 

CASF program to advance deployment of broadband in unserved and underserved areas of the 

State, including tribal lands. Frontier will submit an annual report to the Communications 

Division, Cal Advocates, TURN, CWA, the and the Yurok Tribe on March 1st for each year, for 

three years on initiatives and expenditures related to these issues. 

Status update: Frontier filed its first report on March 1, 2022.  The next report is due March 31, 

2023. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph C.23 - Frontier shall provide a 

report to Communications Division, Cal Advocates, TURN, and CWA on a confidential basis, 

identifying the specific census block groups in California in which it placed RDOF bids, the wire 

centers identified for each project, the amount of each of Frontier’s bids, and the name and bid 

amount of the winning bidder, and the winning bid if different from Frontier’s bid, in each 

specific census block group in California in which Frontier placed a bid, all subject to FCC 

disclosure limitations, within 30 days after emergence from Chapter 11. 
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Status update:  Complete.  Frontier submitted its confidential report on May 28, 2021. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph D. 24 - Frontier will continue 

to offer through December 31, 2023, its two existing low-income broadband plans in California, 

Affordable Broadband and Frontier Fundamental Internet (which is a stand-alone service 

offering) at the same or higher speeds as required by the FCC Lifeline program and at equal to or 

lower pricing than current rates. Within 90 days of its emergence from Chapter 11, Frontier shall 

meet with Cal Advocates, TURN, CWA, the Yurok Tribe and other tribal government 

representatives to discuss the provision and expansion of the benefits of the existing federal and 

state communications low income programs to tribal governments, tribal members, tribal 

organizations and/or tribal entities in Frontier’s California service territory. 

Status update:  In compliance.  Frontier continues to offer Affordable Broadband and Frontier 

Fundamental Internet. Information regarding Frontier Affordable Broadband information is 

available at: https://frontier.com/offer/affordable-broadband.  Information for Frontier 

Fundamental plan information is available at: https://frontier.com/fundamental-internet.  Frontier 

also offers Affordable Connectivity Program at  https://frontier.com/discount-

programs/affordable-connectivity-program. 

 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph D. 25 - Through December 

31, 2021, Frontier will not increase residential rates for copper-based standalone voice services, 

fiber-based standalone basic primary voice service, copper-based broadband services, and 

copper-based voice/broadband bundles.  

Status update:  Complete. This obligation has expired. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph D. 26 - Frontier will provide 

the Communications Division, Cal Advocates, TURN and CWA, on a confidential basis, within 

60 days after emergence from Chapter 11, a California-specific report, including a narrative 

discussion and further description including specification of products and services, separately for 

each California ILEC for which Frontier plans to increase deposits and/or introduce higher 

upfront fees. 

Status update:  Complete.  Frontier submitted its confidential report on June 24, 2021. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph E. 27 - Within 30 days of the 

completion of Virtual Separation Report described in the Plan of Reorganization,16 the final 

version of which is expected to be delivered by March 31, 2021, Frontier will provide a complete 

and unredacted copy of the Virtual Separation Report to the Communications Division, Cal 

https://frontier.com/offer/affordable-broadband
https://frontier.com/fundamental-internet
https://frontier.com/discount-programs/affordable-connectivity-program.
https://frontier.com/discount-programs/affordable-connectivity-program.
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Advocates, TURN and CWA on a confidential basis. Frontier shall also provide narrative 

language which states with specificity what “better understanding” it has regarding “the 

economics and financial data for” California, broken out by operating entity to the extent 

available and applicable, based on the “more precise state-level financial revenue and expense 

data” expected by completion of the virtual separation process. Finally, Frontier will meet with 

Cal Advocates, TURN and CWA within 30 days of providing the Virtual Separation Report, or 

on alternative dates as mutually agreed, to discuss the Virtual Separation Report and answer 

questions about its significance for California. 

Status update: Complete.  Frontier submitted its confidential report on May 28, 2021. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph E. 28 - Frontier will provide, 

on a confidential basis, complete and unredacted documents to the Commission’s 

Communications Division, Cal Advocates, TURN and CWA showing the “internal revenue and 

cost sharing model based around the Virtual Separation” (Restructuring Term Sheet, “Business 

Plan,” page 9), the final version of which is expected to be delivered by March 31, 2021. On a 

one time basis, within 90 days after providing the Report referenced in paragraph 27 to the 

Commission’s Communication Division, Cal Advocates, TURN, and CWA, Frontier will also 

provide pro forma FY 2020 financial statements (Income Statement and Balance Sheet) for each 

California ILEC: a) using the current chart of accounts, accounting practices and expense 

allocation methodologies; and b) using the revised chart of accounts, accounting practices and 

expense allocation methodologies developed under the virtual separation process as contained in 

the Virtual Separation Report. Frontier will provide narrative language describing the extent to 

which capitalization of labor and expenses may differ for each of the three California ILECs 

using the Virtual Separation cost allocation methodology versus pre-Virtual Separation 

accounting and allocation methodologies. 

Status update: Complete.  Frontier submitted its confidential report on May 28, 2021. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph E. 29 - Frontier will provide 

the Commission’s Communications Division, Cal Advocates, TURN and CWA annual variance 

reports on a confidential basis tracking variances between the projected amounts shown in 

Frontier’s Exhibit E Financial Projections (“Base Case” income statements, statement of cash 

flows, and balance sheet, included with the Disclosure Statement) for each projection year versus 

actual achieved results, with an explanation of material differences between projected and actual 

results, for each line item. The initial report for 2020 shall be provided within 90 days after 

emergence from Chapter 11, and annually thereafter on April 1st through 2023. 

Status update: Complete.  Frontier submitted its confidential report on July 29, 2021. Frontier 

filed its first annual report on March 30, 2022. The next report is due April1, 2023. 
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Public Advocates Settlement Agreement Attachment 1, Paragraph E. 30 - Frontier will provide 

the Commission’s Communications Division, Cal Advocates, TURN and CWA annual variance 

reports tracking variances between the projected amounts shown in Frontier’s response to PAO 

2.6 CONFIDENTIAL attachment (“Base Case” detailed revenues, direct and indirect expenses, 

EBITDA and Capex) for each projection year versus actual achieved results, with an explanation 

of the material differences between projected and actual results, for each line item. The initial 

report for 2020 shall be provided within 90 days after emergence from Chapter 11, and annually 

thereafter on April 1st through 2023. The annual variance report shall be broken down by each 

California operating company with statewide totals allocated to each on a percentage of revenues 

basis. 

Status update: Complete.  Frontier submitted its confidential report on July 29, 2021. Frontier 

filed its first annual report on April 1, 2022. The next report is due April1, 2023. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph E. 31 - Frontier agrees that its 

California ILECs will not make debt payments associated with the Restructuring and commits 

not to be debtors, guarantors or to pledge/encumber the assets of California ILECs for 

existing/assumed debt as part of the Restructuring, excluding the prebankruptcy debt obligation 

of $200 million already directly held by Frontier California Inc., or to directly issue new debt 

without Commission approval. 

Status update: In compliance.  Frontier has not made debt payments associated with the 

Restructuring.  Frontier is not a debtor nor guarantor to pledge/encumber the assets of California 

ILECS for existing/assumed debt as port of the Restructuring. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph E. 32 - For three years 

following emergence from Chapter 11 and to the extent permitted by Securities and Exchange 

Commission disclosure limitations, Frontier will provide to the Communications Division, Cal 

Advocates, TURN, and CWA information regarding dividends declared by the parent Frontier 

company Board and any written dividend policy. 

Status update: In compliance.  Frontier has not declared dividends. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph E. 33 - For three years 

following emergence from Chapter 11, Frontier will submit within 30 days, a report to the 

Commission’s Communications Division, Cal Advocates, TURN and CWA identifying the 

amount and timing of any dividends declared and paid by the California ILECs. 

Status update: In compliance.  Frontier has not declared dividends. 
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Public Advocates Settlement Agreement Attachment 1, Paragraph E. 34 - Within 90 days of 

emergence from Chapter 11, Frontier will submit to Cal Advocates, TURN and CWA a report 

identifying the debt-to-equity ratio of each of its California ILECs and for the parent Frontier 

company. For reference, Frontier will also include in the report the industry average debt-to-

equity ratio based on comparable public peers, which would include but it is not limited to 

Consolidated Communications, Lumen Technologies (CenturyLink), Windstream, TDS 

Telecommunications, Inc. and other comparable public peer companies mutually agreed up on 

the Parties. Supporting documentation including data sources and calculations shall be provided 

with this report. 

Status update: Complete.  Frontier submitted its confidential report on July 29, 2021. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph E. 35 - By March 1, 2021, and 

annually thereafter for three years, Frontier will submit an annual report to Communications 

Division, Cal Advocates, TURN and CWA on a confidential basis that contains the debt-to-

equity ratio of each of its three California ILECs and for the Frontier parent company and an 

updated industry average ratio as described in paragraph 34. Supporting documentation, 

including data sources and calculations, shall be provided with this report. Frontier will provide 

an explanation to Communications Division, Cal Advocates, TURN and CWA on a confidential 

basis describing any material changes in the debt-to-equity ratio for any of the three California 

ILECs or the Frontier parent company. If the debt-to-equity ratio for any of the Frontier entities 

has materially changed (increased 20% from the previously reported Frontier ratios), Frontier 

will file a Tier 2 Advice Letter with the Commission describing the reason for the change in the 

debt-to-equity ratio, as well as data and information regarding the industry average ratios and a 

status update on the capital investment requirement as agreed to in paragraph 1 of this 

Agreement. 

Status update: In compliance.  Frontier submitted its confidential report on May 28, 2021. 

Frontier filed its first annual report February 25, 2022. The next report is due March 1, 2023. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph F. 36 - Frontier will notify the 

Communications Division, Cal Advocates, TURN and CWA of the date it emerges from Chapter 

11 within 5 days of its emergence from Chapter 11. 

Status update: Complete.  Frontier notified the Communications Division, Cal Advocates, TURN 

and CWA of its May 1, 2021, emergence from Chapter 11 on May 3, 2021.  

 

Public Advocates Settlement Agreement Attachment 1, Paragraph F. 37 - Frontier shall meet and 

confer with CWA quarterly regarding updates on settlement commitments, service quality, 

hiring, training and any issues arising under its collective bargaining agreements with CWA. 
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Status update:  In compliance.  Frontier met with the CWA on September 29, 2021. Participants 

agreed to meet the third week of the last month of the quarter according to attendee availability.  

Frontier reached out to the CWA to set up a meeting in December. CWA responded that they 

were in regular meetings with Frontier and felt they did not need to meet in December regarding 

this obligation, especially given holiday schedules.  Frontier met with the CWA on March 30, 

2022.  Frontier met with the CWA on June 15, 2022.  Frontier met with the CWA on September 

29, 2022.  The fourth quarter meeting is scheduled for December 16, 2022. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph F. 38 – Within 1 year of its 

emergence from Chapter 11, Frontier will offer and provide training for its employee technicians 

in California on mixed generation technologies. 

Status update: Complete.  Frontier offered and continues to offer a suite of courses to educate 

technicians on new products, services, and procedures.    Technician Training curriculums 

include, but are not limited to: 

• Fiber To The Home; Expansion project and existing Fiber upgrade training for 

technicians 

• WiFi; In-home Wi-Fi installation and customer device hook ups 

• MTP-Next; Mobile Tech Portal – Next, project training. This new digital technology will 

enable to technician to provide a better customer experience by putting what they need at 

their fingertips – in a modern, digital way.  

• Personalized Training. Curriculums available for the technicians to personalize their 

training based upon skill development or classification change 

• Frontier Foundation; New hire training for field Technicians and Local Managers, 

providing them the education and confidence they need when starting their new positions. 

• Fixed Wireless; Training for technicians impacted by the implementation of fixed 

wireless technology. Fixed wireless is: Point to Point internet signal transmission 

occurring through the air over a terrestrial microwave platform rather than through 

copper or fiber. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph F. 39 – Frontier and CWA 

agree that their current collective bargaining agreements in California are currently in effect as of 

the execution of this Agreement and remain in effect through the current extension date of 

September 4, 2021. Frontier reaffirms and CWA agrees that under the Plan approved by the 

Bankruptcy Court these collective bargaining agreements that are in place as of the date Frontier 

emerges from Chapter 11 will be assumed by the reorganized Frontier companies and shall 

remain in place at emergence from Chapter 11. Frontier reaffirms its commitment to fulfill the 

terms of these California agreements through the remainder of the collective bargaining 

agreements extended terms, however, CWA and Frontier agree that any and all grievances, 

arbitrations, disputes, violations, remedies, issues or claims under the collective bargaining 

agreements will be resolved by the terms of those agreements and will not be submitted to, 

considered or addressed by the Commission. 
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Status update: In compliance.  The contract has expired, and this commitment is complete. 

 

Public Advocates Settlement Agreement Attachment 1, Paragraph F. 40 - Frontier shall invite the 

Governor’s Office of the Tribal Advisor, the Yurok Tribe and other tribal government 

representatives and conduct quarterly meetings with interested tribal representatives regarding 

updates on settlement commitments, service quality, broadband deployment and any issues with 

Frontier’s services impacting tribal lands or tribal communities. 

Status update: In compliance.  Frontier conducted the first meeting on August 5, 2021, and its 

second meeting on November 4, 2021. Participants included representatives from the Yurok 

Tribe, the Mewuk Tribe, TURN, PAO, and the California PUC. 

Frontier conducted a quarterly meeting on February 3, 2022. Participants included 

representatives from PAO, the Yurok Tribe, the Morongo Tribe, and the California PUC. 

Frontier conducted its quarterly meeting on June 2, 2022. Frontier conducted its third quarter 

meeting on September 22, 2022.  Frontier’s fourth quarter meeting is scheduled for December 

15, 2022. 

 

California Emerging Technology Fund (“CETF”) Settlement Agreement Attachment 2, 

Paragraph B.2.c.(ii) and (iii) – (ii) As of December 1, 2020, Frontier has purchased 29,221 

Chromebooks, which includes 4,000 devices that are currently on order and are expected to be 

distributed by December 31, 2020. (iii) Frontier shall undertake good faith efforts to purchase 

and the Parties shall jointly work to distribute the remaining 20, 779 Wi-Fi capable devices by 

September 1, 2021. All remaining devices are eligible to be distributed to low-income students in 

high need school districts or other similar student or community distribution program as the 

Parties may jointly develop and no fewer than 4,000 devices shall be distributed in Tribal 

communities. Frontier will continue to advance additional funds to CETF at $60 per qualified 

adoptions from the $3 million identified in paragraph 24 of the MOU as set forth at para. 13 (iii). 

in the Amendment and in order to facilitate the digital literacy training efforts it and the CBOs 

are undertaking in connection with the devices distributed to students or community members. In 

the event that not all devices are, or are expected to be, distributed by September 1, 2021, the 

parties agree to meet and confer to discuss next steps to attempt to accomplish distribution of the 

balance of Wi-Fi enabled devices by December 31, 2021. In the event supply chain issues arise 

throughout the year and all devices are not either distributed or on order by December 31, 2021, 

the parties agree that Frontier may elect to fulfill this condition through a lump sum payment 

after December 31, 2021 equal to the cost per unit of remaining undistributed devices (including 

tax and shipping fees). In addition, if the lump sum payment option is exercised, Frontier shall 

pay, at the same time, all remaining outstanding adoption payments to CETF. 

Status update:  Complete.  Frontier has distributed over 52,000 chrome books of which 4080 

have been distributed to tribes in Northern and Southern California.  
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California Emerging Technology Fund (“CETF”) Settlement Agreement Attachment 2, 

Paragraph C.7 - Frontier shall continue to offer its Affordable Broadband and Frontier 

Fundamental low-income broadband service plans at equal or lower pricing than current rates 

through December 31, 2023. While the Agreement is in effect, and every low-income household 

enrolling in any such service shall be counted toward the aspirational goal set forth in Section A 

(3). In the event that neither the California Public Utilities Commission nor the Federal 

Communications Commission has finalized action on Lifeline or an equivalent support 

mechanism for low-income broadband services by December 31, 2023, the Parties agree to meet 

and confer regarding an extension for a period of one year (to December 31, 2024) of Frontier's 

Affordable Broadband and Frontier Fundamental low income broadband service plans at equal or 

lower pricing than current rates 

Status update: In compliance.  Frontier continues to offer Affordable Broadband and Frontier 

Fundamental service plans.  Frontier Affordable Broadband information is available at: 

https://frontier.com/offer/affordable-broadband.  Frontier Fundamental plan information is 

available at: https://frontier.com/fundamental-internet.    

Frontier offers the FCC Affordable Connectivity Plan (ACP). Information regarding ACP is 

found at:https://frontier.com/resources/discountprograms/affordable-connectivity-program. 

 

California Emerging Technology Fund (“CETF”) Settlement Agreement Attachment 2, 15 

Covenant 9 of MOU - Requires the Parties to mutually identify 50 locations where Frontier will 

install public Wi-Fi subject to the conditions of Covenant 9(a).  In addition, Wi-Fi deployments 

were addressed in Paragraph 17 of the Amendment.   As of the effective date of this Second 

Amendment, Frontier has installed public Wi-Fi at 19 locations despite good faith efforts in 

collaboration with CETF to identify and complete more deployments and to surmount the 

access and deployment challenges presented   by the COVID-19 pandemic.    Accordingly, to 

achieve the core goal of this Covenant 9 of the MOU­expanded community-based access to 

broadband services, particularly for low-income and underserved community members-the 

Parties agree to revise Frontier's Wi-Fi hot spot deployment obligations as set forth herein.  

Specifically, the Parties agree to expand the locations eligible for public Wi-Fi to include 

any community location organization, or other institution (such as libraries, skilled nursing 

facilities, shelters, etc.), that is capable of facilitating Wi-Fi service to primarily low-

income or underserved users as the Parties mutually agree and shall jointly work to identify 

and prioritize Tribal locations for Wi-Fi hotspot deployments.  In addition, the Parties agree 

that in lieu of a Wi-Fi  deployment, where it has facilities deployed to a community  

location, organization , or other institution that  facilitates  broadband access and use by 

low-income or underserved community members, Frontier may elect to provide two years 

of free broadband service to a community location, organization, or other institution in 

order to facilitate broadband access by low-income or underserved  community members 

with priority given to those locations/entities serving Tribal members.  Frontier shall work 

diligently and in good faith to complete its Wi-Fi community access commitment to 31 

https://frontier.com/offer/affordable-broadband
https://frontier.com/fundamental-internet
https://frontier.com/resources/discountprograms/affordable-connectivity-program
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locations despite the challenges created by the COVID-19 pandemic by  December 31, 

2021  by: 1) completing a Wi-Fi installation; or 2) providing two years of free broadband  

service to a community  location, organization, or other institution that  facilitates 

broadband access/use by low-income or underserved community members as the  parties 

mutually agree; or 3)  any combination thereof.  In the event that Frontier is not able to 

complete its Wi-Fi community access commitment by December 31, 2021, Frontier may 

elect to immediately disburse an amount equal to the sum of the number of remaining 

deployments multiplied by $4,000.00 to CETF, which   is calculated   to include both the 

average cost of a Wi-Fi deployment, including the efforts of CETF staff resources to 

oversee and achieve the remaining Wi-Fi deployments. 

Status update: Complete.  As of December 2021, Frontier completed 24 Wi-Fi deployments.  On 

December 28, 2021, Frontier and CETF filed a joint request for an extension of time—until 

March 2022—to complete additional deployments.  The CPUC granted Frontier and CETF’s 

request for an extension on February 2, 2022.  Frontier is working in good faith and in close 

coordination with CETF to complete this item. 

Frontier notified CETF via a letter dated March 31, 2022 and received CETF written 

acknowledgement in reply that Frontier had fulfilled its Wi-Fi Hotspots commitment.  Frontier 

provided CETF with a file that listed the 50 community organizations for which Frontier 

deployed service or provided credits. 

 

California Emerging Technology Fund (“CETF”) Settlement Agreement Attachment 2, 16 – 

The Parties shall continue to collaborate on potential California Advanced Services Fund 

(CASF) grant applications to reach unserved households and effectuate other benefits in 

unserved or underserved areas within Frontier’s service territory. 

Status update: In compliance. Frontier has provided regular updates on CASF projects in 

process as well as updates on non CASF broadband projects. Frontier has discussed potential 

additional areas, including collaboration with CASF consortia’s that work with CETF.  CETF 

has been supportive of Frontier’s grants in California and is poised to do so again once the 

CPUC opens new grant application windows.   

 

California Emerging Technology Fund (“CETF”) Settlement Agreement Attachment 2, 17 – 

The parties agree that within 90 days of Frontier’s emergency from Chapter 11, currently 

expected to be no later than March 31, 2021, Frontier’s CEO and at least one new Frontier 

Board member (who is not a member of Frontier’s management team) will meet with the 

CETF Board of Directors, as mutually agreed, in order to get a fuller understanding from 

CETF of the specific broadband needs and challenges of serving California residents, 

including those that are low-income and underserved. 

Status update: Complete. CEO Nick Jeffries and Board of Directors’ member Lisa Chang 

met with CETF on August 3, 2021.  



Quarterly Compliance Report in compliance with Ordering Paragraph 4 (e) of California Public Utilities 

Commission Decision No. D.21-04-008.   

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Numbers 1. A and 

1. B - In collaboration with the Yurok Tribe, Frontier will coordinate with the Yurok Tribe and 

potential third parties on the evaluation and potential deployment of:  

A. “Middle-mile” fiber from the Klamath River Rural Broadband Initiative 

(“KRRBI”) project end in Orick, CA to Hunter Creek Rd. in Klamath, CA; 

and, 

B. “Fiber to the Premises” to certain Yurok Reservation locations along the 

above- referenced middle-mile fiber route (collectively, the “Project”). 

 

Status update: Frontier continues to coordinate with the Yurok tribe.  

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 2. A - 

Frontier and the Yurok Tribe will collaborate to complete the Project. Frontier will contribute 

1/2 of the Project costs, up to a $5.0 million cap, from its planned capital expenditures and 

broadband deployment commitments made in the Cal Advocates/TURN/CWA Settlement. This 

expenditure will include upfront payment to the Yurok Tribe of $75,000 to cover startup costs 

related to Project planning and implementation, including securing additional funding. The 

remainder of the funds shall be released by Frontier for Frontier’s use to complete the Project 

upon the Yurok Tribe securing its portion of Project funding. 

Status update:  Complete in part.  Frontier provided the upfront payment to the Yurok Tribe of 

$75,000 to cover startup costs on May 28, 2021.  Frontier and the Yurok Tribe’s collaboration to 

complete the Project remains in progress.    

The Yurok tribe received a NTIA grant for middle mile that includes this route.  Frontier and the 

Yurok Tribe will have further discussions regarding the impact of the NTIA grant and this 

settlement commitment.  https://www.yuroktribe.org/post/yurok-tribe-receives-61-million-grant-

for-transformational-broadband-project. This continues to be a discussion item with the Yurok 

tribe. 

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 2. C - 

Frontier will be primarily responsible for the design, engineering, and construction of the 

Project. The Yurok Tribe will be primarily responsible for securing any necessary federal, 

state, local or tribal permits and authorizations; Frontier will assist with such efforts as 

needed, including providing information, licenses, or other proof necessary to complete 

competitive funding applications. Where applicable, Frontier will work with the Yurok Tribe 

to leverage state and federal funding opportunities for the benefit of the Project (e.g. CASF, 

etc.). 

Status update: In process.  Not yet due. 

https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.yuroktribe.org%2Fpost%2Fyurok-tribe-receives-61-million-grant-for-transformational-broadband-project&data=05%7C01%7CCassandra.Knight%40ftr.com%7C5457a520b5b342da1e7108dabddac080%7C5fe198e9aa7c45d29da74fbbeb5d542e%7C0%7C0%7C638031044574354189%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=MqZ%2Bi0b62tMNNYP2S6g6w0ZaQNDdREFXZVaF9L2JAtY%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.yuroktribe.org%2Fpost%2Fyurok-tribe-receives-61-million-grant-for-transformational-broadband-project&data=05%7C01%7CCassandra.Knight%40ftr.com%7C5457a520b5b342da1e7108dabddac080%7C5fe198e9aa7c45d29da74fbbeb5d542e%7C0%7C0%7C638031044574354189%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=MqZ%2Bi0b62tMNNYP2S6g6w0ZaQNDdREFXZVaF9L2JAtY%3D&reserved=0
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Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 2. D - 

Frontier will coordinate with the Tribe to complete the construction. 

Status update: In process.  Not yet due. 

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 2. E and 2. F - 

Upon completion, the Tribe will be provided 1) ownership and use of the constructed fiber 

capacity based on its proportionate financial contribution to the Project and 2) other non-fiber 

benefits (e.g. income, etc.) that may arise as a result of the Project’s supplemental infrastructure 

(e.g leasing space on tower infrastructure, conduit space, etc.) based on its proportionate 

financial contribution to the Project. For example, if the Project ultimately costs $15 million and 

the Yurok Tribe directly or indirectly contributes $10 million, the Yurok Tribe will receive 66% 

of the Project fiber capacity and other non-fiber project benefits. For purposes of clarity, Frontier 

may use its proportional fiber capacity to provide telecommunications services and this use and 

the provision of telecommunications services are not considered other non-fiber benefits to be 

shared or provided to the Yurok Tribe. 

If the Yurok Tribe is unable to secure the necessary resources and/or funding to complete the 

Project within four years, Frontier shall deploy $3 million, less any funding already expended 

by Frontier on the Project, to benefit, improve, or expand infrastructure serving the Yurok 

Reservation, Yurok Lands, and Yurok’s ancestral territory in compliance with the terms of the 

Cal Advocates/TURN/CWA Settlement. Frontier and the Tribe shall consult in good faith to 

determine these alternate projects or activities, prioritizing work within the Yurok Reservation. 

Status update:  

The Yurok tribe received a NTIA grant for middle mile that includes this route. Frontier and the 

Yurok Tribe will have additional discussions regarding the impact of this grant and impact on the 

settlement condition. https://www.yuroktribe.org/post/yurok-tribe-receives-61-million-grant-for-

transformational-broadband-project. This continues to be a discussion item with the Yurok tribe. 

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Numbers 3.A and 3.B  

A. Within sixty (60) days of the consummation of Frontier’s corporate Restructuring and its 

emergence from Chapter 11, Frontier will provide the Yurok Tribe with $400,000 to 

enable the Tribe to administer and provide reimbursement, credits or discounts for any 

services provided to consumers or business on Yurok Lands or in the Yurok Tribe’s 

ancestral territory; to cover its costs related to the Frontier restructuring transaction: 

and/or to provide reimbursement, credits or discounts to the Yurok Tribe for its and its 

affiliated business and consumer subscriptions and “backhaul services” contract fees, for 

the period between 2017-2022; and 

 

https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.yuroktribe.org%2Fpost%2Fyurok-tribe-receives-61-million-grant-for-transformational-broadband-project&data=05%7C01%7CCassandra.Knight%40ftr.com%7C5457a520b5b342da1e7108dabddac080%7C5fe198e9aa7c45d29da74fbbeb5d542e%7C0%7C0%7C638031044574354189%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=MqZ%2Bi0b62tMNNYP2S6g6w0ZaQNDdREFXZVaF9L2JAtY%3D&reserved=0
https://nam02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.yuroktribe.org%2Fpost%2Fyurok-tribe-receives-61-million-grant-for-transformational-broadband-project&data=05%7C01%7CCassandra.Knight%40ftr.com%7C5457a520b5b342da1e7108dabddac080%7C5fe198e9aa7c45d29da74fbbeb5d542e%7C0%7C0%7C638031044574354189%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=MqZ%2Bi0b62tMNNYP2S6g6w0ZaQNDdREFXZVaF9L2JAtY%3D&reserved=0
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B. Within sixty (60) days of the consummation of Frontier’s corporate Restructuring and 

its emergence from Chapter 11, Frontier will provide the Yurok Tribe an additional 

$100,000 for its use as described in 3.A if the Yurok Tribe works in good faith to 

support Frontier’s efforts to quickly conclude the A.20-05-010 proceeding, including by 

finalizing and submitting this Settlement by January 19, 2021, filing comments in 

support of the Cal Advocates/TURN/CWA and CETF Settlements by January 20, 2021, 

and the Commission approving Frontier’s transfer of control/restructuring application in 

A.20-05-010 by March 30, 2021. 

 

Status update:  Complete.  Frontier issued the $400,000 payment due in subpart A. on May 14, 

2021.  Frontier issued the $100,000 payment due in subpart B. on May 13, 2021.  

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 4 - Within 

sixty (60) days of the consummation of Frontier’s corporate Restructuring and  its emergence 

from Chapter 11, Frontier will provide the Yurok Tribe with its existing local maps of 

Frontier’s infrastructure and equipment along with information on infrastructure and equipment 

within the Yurok Tribe’s ancestral territory, together with any existing maps of adjacent areas 

that identify the points of integration of such infrastructure with the remainder of Frontier’s 

system. 

Status update:  Complete.  On June 7, 2021, Frontier provided the Yurok Tribe with its existing 

local maps of Frontier’s infrastructure and equipment along with information on infrastructure 

and equipment within the Yurok Tribe’s ancestral territory.  

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 5 - Within 

three (3) months of the consummation of Frontier’s corporate Restructuring and its emergence 

from Chapter 11, Frontier agrees to hire or designate a local, high-level employee as the Yurok 

Tribe’s point of contact or tribal liaison to provide Out Of Service response, customer service, 

and information sharing. The Yurok Tribe shall have direct access to the tribal liaison via phone 

and email. The tribal liaison shall have the availability, access, and authority to generally 

provide a response to the Yurok Tribe within 24 hours. To the extent the Commission approves 

the Cal Advocates/TURN/CWA Settlement’s tribal liaison condition, the Yurok Tribe 

anticipates that the Yurok Tribe’s tribal liaison contemplated in this term could also satisfy that 

condition. 

Status update:  Complete.  Frontier designated a local, high-level employee as the Yurok Tribe’s 

point of contact or tribal liaison—and communicated this information to the Yurok tribe—to 

provide Out of Service response, customer service, and information sharing. 

  

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 6 - Frontier 

will evaluate and make good faith efforts to negotiate an increased bandwidth backhaul services 
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contract with the Yurok Tribe for the benefit of Yurok Connect, with a price that is lower than 

the standard business pricing to account for the public service purpose of the contract. The Tribe 

recognizes that bandwidth capacity is limited by the microwave facilities use for backhaul 

services and Frontier may not be able to significantly increase bandwidth capacity available. 

However, Frontier will prioritize the Yurok Tribe by providing the Tribe with an option to 

purchase increased bandwidth as it becomes available. 

Status update:  In compliance. Evaluation and discussions are ongoing.  

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 7 - Frontier 

will work with the Yurok Tribe and hold good faith discussions and share information for the 

purpose of an acquisition feasibility study by the Yurok Tribe and potential acquisition at a fair 

market value identified by one or more independent third parties (excluding the market value 

of the Project at the time of the transfer). The potential acquisition would include 

infrastructure, staffing, equipment, assets, licenses and authorizations related to Frontier’s 

seven (7) wire centers/exchanges: six (6) which Frontier acquired from Verizon in 2010 

comprising Verizon West Coast, Inc. (Klamath, Orick, Crescent City, Smith River, Gasquet, 

Hiouchi and one (1) additional wire center/exchange (Hoopa) which Frontier acquired from 

Verizon in 2016 (hereafter “Feasibility Study Facilities”)).   

Status update: In compliance, ongoing.  Frontier and the Yurok tribe are engaged in good faith 

discussions and information sharing in furtherance of this commitment.  In July, the Yurok tribe 

submitted a prioritized list of data requests and Frontier has responded to each one. The Yurok 

tribe submitted a list of data requests on October 18, 2021 and on October 28, 2021. Frontier has 

responded to all data requests. 

Frontier met with a Yurok tribe representative on October 6,2022 to review the data request 

responses. Frontier was asked to update previous provided data in 2021with updated information.    

 

Yurok Tribe Settlement Agreement Attachment 3, Terms and Conditions Number 7c - Frontier 

will have quarterly meetings with the Yurok Tribe during the feasibility study and due diligence 

period to provide information to enable the Yurok Tribe’s assessment and compliance with its 

feasibility study funding requirements. The first meeting will be scheduled within sixty (60) days 

of Commission approval of this Settlement. 

Status update:  In compliance. Frontier met with the Yurok on June 28, 2021.  The third quarter 

meeting was held on September 28, 2021. The parties agreed to hold the fourth quarter meeting 

on January 12 to accommodate for the holiday schedule. The parties met on January 12, 2022.  

The first quarter meeting was scheduled for March 15, 2022 but was cancelled by request from 

the Yurok tribe. The second quarter meeting was June 7, 2022.  The third quarter meeting was 

held on August 30.  The parties agreed to extend the time for the study until April 30, 2022. 
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California D.21-04-008 OP4 (e) - Compliance Monitor. At the expense of Frontier, the 

Commission shall hire an independent monitor (Compliance Monitor) to review Frontier’s 

compliance with the terms, requirements, and conditions of this Ordering Paragraph. Within 15 

days after receipt of notice from the Commission’s Communications Division (CD) staff, 

Frontier shall deposit into a reimbursable account (A.20-05-010 General Reimbursable 

Account) the amounts specified by CD staff reflecting the fees and expenses of the Compliance 

Monitor. Within 45 days after the end of each calendar quarter, Frontier shall submit to the 

Compliance Monitor and to cdcompliance@cpuc.ca.gov a compliance report in a format 

designed by CD staff that will be treated as public information. The Compliance Monitor shall 

meet with Commission CD staff at least four times per year and at other times as requested by 

CD staff to report on Frontier’s compliance with the terms, requirements, and conditions of this 

Ordering Paragraph and shall submit semi-annual reports to CD staff and reports at other times 

as requested by CD staff regarding Frontier’s compliance with the requirements and conditions 

of this Ordering Paragraph. If and when the Compliance Monitor concludes that Frontier is not 

in compliance with any requirement or condition of this Ordering Paragraph, the Compliance 

Monitor may recommend a penalty to bring Frontier into compliance and forward findings and a 

recommendation to the Commission’s CD Director at cdcompliance@cpuc.ca.gov. Any 

recommended penalty shall be addressed consistent with the procedures and maximum penalty 

established under subparagraph (f). The Commission may request the Attorney General to 

enforce this Order either pursuant to Public Utilities Code Sections 702 and 2101, or under its 

independent authority, and such enforcement actions would not interfere with the Commission’s 

authority but would be complementary. 

 

Status update:  The CA PUC engaged a Compliance Monitor in May 2022.  Frontier remains 

timely in making payments for invoiced amounts for the Compliance Monitor. 

CD staff has not provided a prescribed format for this quarterly report.  Frontier filed its 2Q22 

status report on August 16, 2021. Frontier filed its 3Q21 status report on November 15, 2021. 

Frontier filed its 4Q21 status report on February 15, 2022.  The 1Q22 status report was filed on 

May 16, 2022 and the 2Q22 status report was filed on August 12, 2022.  This is the 3Q22 status 

report. 

 

California D.21-04-008 OP4 (g) - Right of First Offer to Tribes and Local Governments. Every 

tribe and local government shall have a right of first offer (ROFO) to purchase property that 

Frontier proposes to sell or dispose of and for which Commission approval is required under 

Public Utilities (Pub. Util.) Code Section 851 pursuant to the provisions of this subparagraph. 

To the maximum possible extent that is not inconsistent with this subparagraph, the “Guidelines 

to Implement the CPUC Tribal Land Policy” identified as Attachment A to Resolution E-5076 

(Guidelines) shall apply to the ROFO, provided that (i) in addition to its application to tribes, 

the Guidelines shall also apply to a local government wherever possible by construing a 

Guidelines reference to “Tribe” to refer to the local government and a Guidelines reference to 

“ancestral territory” or “Indian country” to refer to the legally recognized jurisdiction of the 

local government, (ii) “disposition” shall mean all sales or disposals of property under Pub. 

mailto:cdcompliance@cpuc.ca.gov
mailto:cdcompliance@cpuc.ca.gov


Quarterly Compliance Report in compliance with Ordering Paragraph 4 (e) of California Public Utilities 

Commission Decision No. D.21-04-008.   

Util. Code Section 851 and not have the meaning set forth in Section 1.3.d of the Guidelines, 

(iii) “investor-owned utility (IOU)” shall mean Frontier and not have the meaning set forth in 

Section 1.3.f of the Guidelines, and (iv) if a tribe and a local government have a ROFO under 

this subparagraph to the same property, the tribe’s ROFO shall precede and be preferred to the 

local government’s ROFO.  This subparagraph shall not interfere with the terms of the 

Attachment 3 Settlement Agreement, including the potential acquisition described in Section 7 

of the Attachment 3 Settlement Agreement. 

California D.21-04-008 OP4 (h) -  By no later than February 1 of each year, Frontier shall 

submit to cdcompliance@cpuc.ca.gov via the Commission’s website 

https://cpucftp.cpuc.ca.gov a report as of December 31 of the preceding year in a format 

designed by CD staff that includes, for each ROFO notice issued by Frontier, the notice date, 

tribe or local government recipient, individual contact, recipient address, property location, 

and result of the notice. 

Status update:  Frontier filed confirmation on January 12, 2022 that the company had not issued 

a right of first offer (ROFO) in 2021.  To date, Frontier has not issued a right of first offer 

(ROFO) in 2022. 

 

California D.21-04-008 OP4 (i) - Frontier shall work with the Native American Heritage 

Commission to identify all tribes within its California service territory that have either a 

reservation or land in trust. 

Status Update: Frontier coordinated with the Native American Heritage Commission to 

establish a current list of tribes and reservations and contacts. Frontier reviews this list each 

year and updates as applicable. 

 

California D.21-04-008 OP4 (j) - Upon request, and subject to execution of a reasonable non-

disclosure agreement with Frontier, Frontier shall provide any identified tribe within its 

California service territory with existing local maps of, and information on, Frontier’s owned, 

leased, and operated facilities in and around the tribe’s ancestral territory and any existing maps 

of adjacent areas that identify points of integration of those facilities with the remainder of 

Frontier’s system. 

Status Update: Frontier provided confidential local maps of its infrastructure and equipment 

within the Yurok Tribe’s ancestral territory, together with any existing maps of adjacent areas 

on June 7, 2021.  Frontier has not received any other requests for maps.  

 

California D.21-04-008 OP4 (k) - In every California county that Frontier serves, Frontier 

must appoint a high-level employee as a tribal liaison to provide OOS response, customer 

service, and information sharing. Each tribe shall have direct access to the tribal liaison via 

mailto:cdcompliance@cpuc.ca.gov
https://cpucftp.cpuc.ca.gov/
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phone and email, and the tribal liaison shall have the availability, access, and authority to 

respond to the tribes and address their concerns. 

Status Update: Dawn Gilbert is the tribal liaison for Southern California counties and Charlie 

Born is the liaison for Northern California counties.  Charlie and Dawn serve as back-up for the 

other’s respective area.  Beginning December 1, 2022, Jenny Smith will replace Charlie Born as 

the Northern California Northern counties liaison. The tribes are reminded of these contacts at 

each quarterly meeting. 

 

California D.21-04-008 OP4 (l) - By no later than February 1 of each year, Frontier shall 

submit to cdcompliance@cpuc.ca.gov via the Commission’s website 

https://cpucftp.cpuc.ca.gov a subscriber information report as of December 31 of the 

preceding year in a format designed by CD staff that will be treated as confidential 

information. 

California D.21-04-008 OP4 (m) -  For the period from the effective date of this decision 

through February 14, 2025, Frontier shall submit quarterly reports within 45 days after the end 

of the reporting quarter to the Commission’s CD at telcoservicequality@cpuc.ca.gov in a 

format designed by CD staff that includes the following information: 

(i) The name and city, county, and zip code of each wire center. 

(ii) Each wire center’s number of plain old telephone service 

customers, Voice over Internet Protocol customers, and 

customers served with fiber to the premises. 

(iii) Each wire center’s monthly OOS repair rate for the previous two years. 

(iv) The Common Language Location Identifier codes for mapping purposes 

for each wire center. 

(v) Detailed plans for each project that attempts to improve service quality 

performance, including major milestones, task-level project details, test 

plans, and results. 

(vi) A justification for each project that attempts to improve service quality 

performance. 

(vii) The pre- and post-OOS repair rate and closeout package containing pre- 

and post-test result screenshots and pictures clearly showing changes 

made to improve service quality for all applicable wire center areas. 

(viii) All formulas used by Frontier to calculate a wire center’s OOS 

repair rate, including the start time and date of each outage, time 

and date of service restoration, total outage duration, and the actual 

formula (not pasted in values) used to calculate the outage 

duration. 

(ix) A detailed inventory of major equipment used to repair or upgrade the 

mailto:cdcompliance@cpuc.ca.gov
https://cpucftp.cpuc.ca.gov/
mailto:telcoservicequality@cpuc.ca.gov
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network, including the equipment manufacturer’s end of life 

information. 

(x) All supporting financial documentation to demonstrate the extent to 

which all investment plan projects were funded in excess of Frontier’s 

business as usual funding levels. 

 

Status Update: CD staff did not provide a recommended format. However, Frontier met with 

CD staff on January 19, 2022 to review the 2Q21 and 3Q21 report format used by Frontier.   

Staff requested that items (l) and (m) i, ii, iii, and iv, be combined into one file.  Frontier 

explained that the formula to determine time to repair for a ticket is not an excel formula but 

programmed (sql) within the data warehouse. Frontier provided the formula that remains 

unchanged.  Due to the volume of data associated with v and vii, the data is provided quarterly 

to a Share Point to which Staff has access.   During the January 19, 2022 meeting, Frontier 

demonstrated to Staff how the excel file submitted in response to 4.m(x) serves as a reference 

index to correlate the data files by exchange name and project ID that are in the Share Point. 

Frontier filed the 2Q21 report on August 16, 2021. Frontier filed the 3Q21 report on November 

15, 2021. Frontier filed the 4Q21 report on February 15, 2022.  Frontier filed the 1Q22 report, 

using the new requested format, on May 16, 2022. Frontier filed the 2Q22 report on August 12, 

2022. 

 

California D.21-04-008 OP4 (n) - Within 60 days of the effective date of this decision, Frontier 

shall open consultations with the Commission’s Digital Infrastructure and Video Competition 

Act (DIVCA) staff to refine and improve the Commission’s DIVCA map. 

California D.21-04-008 OP4 (p) - Within 60 days of the effective date of this decision, Frontier 

shall open consultations with the Commission’s CD staff for the purpose of providing more 

granular voice, video, and broadband availability and subscribership data.” 

Status Updates on OP4 (n) and OP4 (p): Frontier conducted an initial meeting with the parties 

on June 11, 2021, and a follow up meeting on July 27. Frontier provided requested confidential 

level information on September 15, 2021, related to broadband and video locations and 

subscribership.  This condition is complete.   

 

California D.21-04-008 OP4 (o) - At least 10 percent of Frontier’s planned fiber buildout to 

the 150,000 locations with an Internal Rate of Return of 20 percent or less set forth in 

Paragraph 19 of the Attachment 1 Settlement Agreement shall be in locations in which 

Frontier is the only fixed broadband Internet access service provider. Frontier shall use the 

California Interactive Broadband Map (Map) to identify areas with only one service provider, 

unless it is able to show that the Map is inaccurate. At least 10 percent of the funds Frontier 

allocates to the fiber buildout to the 150,000 locations shall go to locations outside of 
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Urbanized Areas, as defined by the U.S. Census Bureau as areas with fewer than 50,000 

people. 

Status Update: In accordance with Ordering Paragraph 4 (a) of California Public Utilities 

Commission Decision No. D.21-04-008, Attachment 1, Paragraph C.21, Frontier files an 

annual report of the fiber locations completed in the previous year. Beginning in 2023, 

Frontier will include data for the 150,000 locations identifying which locations are outside of 

urbanized areas and for which locations Frontier is the only fixed broadband internet access 

service provider. 

 

California D.21-04-008 OP4 (q) - Frontier shall deploy either Fiber To The Home or a 

minimum 25/3 megabits per second to all households in the approved California Advanced 

Services Fund (CASF) projects in areas from Resolutions T- 17660 Weimar, T-17668 Taft 

Cluster, and T-17671 Northeast Phase I. The completion deadlines for the Weimar and Taft 

Cluster projects shall be extended to one year from the effective date of this decision. The 

completion deadline for the Northeast Phase I project shall remain unchanged. By no later 

than March 1 and September 1 of each year, Frontier shall submit a report to CD staff 

describing its compliance with this subparagraph, including, without limitation, project 

accomplishments, project milestones (including major construction milestones) with 

completion percentage and completion dates, problems encountered and actions taken to 

resolve problems, upcoming milestones, subscribership information to date including 

households, businesses, and anchor institutions, payments received to date, and payment 

amounts currently being requested. 

 

Status update: Frontier has filed its reports on September 1, 2021, March 1, 2022 and August 

31, 2022.  Frontier will file its next status report on or before March 1, 2023. 

 

California D.21-04-008 OP4 (r) - All middle mile infrastructure owned by Frontier for which 

the Commission has approved CASF grant funding in Resolutions T-17671 Northeast Phase I 

and T-17613 Lytle Creek shall be open access, with non-discriminatory access to independent 

service providers or other entities on reasonable and equal terms. All completion deadlines for 

projects referenced in this subparagraph shall remain unchanged. By no later than January 15 of 

each year for the life of the infrastructure of each project referenced in this subparagraph, 

Frontier shall submit a confidential report to CD staff describing its compliance with this 

subparagraph, including, without limitation, the number of interconnection requests and 

executed service agreements and, for each interconnection request, the date, requesting party, 

location, service requested, outcome, pricing, applicable tariffs, and terms and conditions. 

Status update: Frontier has filed its first report on January 12, 2022. 

 


	Frontier Q3 2022 Compliance Report LTR D 21 004 004 OP 4e (1)
	Frontier Quarterly Compliance Report _ D.21-004-008 OP 4 (e) 3Q22 (1)

