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1. Program Summary  

The Single-family Affordable Solar Homes (SASH) Program is one of the California Solar Initiative’s 
(CSI) two low-income solar programs. GRID Alternatives (GRID), a non-profit solar contractor, is the 
statewide Program Administrator for the SASH Program. The SASH incentive is available to qualifying 
low-income homeowners in the Pacific Gas and Electric (PG&E), Southern California Edison (SCE), 
and San Diego Gas and Electric (SDG&E) Investor-Owned Utility (IOU) service territories. 
 
The SASH Program is uniquely designed to be a comprehensive low-income solar program.  In addition 
to providing incentives, SASH is structured to promote or provide energy efficiency, workforce 
development and green jobs training opportunities, and broad community engagement with low-income 
communities.  There is no other solar program in California that has such a diverse range of benefits for 
low-income communities.  It is truly a first-of-its-kind solar program. 
 
The SASH incentive provides low-income families with free or low-cost solar photovoltaic (PV) systems 
that significantly reduce household energy expenses and allow families to direct those savings toward 
other basic needs.  GRID Alternatives’ volunteer-based installation model has proven to be a highly 
efficient and low-cost model that makes solar affordable for even more low-income homeowners.  In 
addition to being the primary installer for SASH, GRID provides education on and access to energy 
efficiency programs that further reduce a household’s energy consumption and expenses. 
 

In implementing the SASH Program, GRID Alternatives 
provides opportunities for local volunteers to assist with 
installations, engage their communities, and to participate 
in CA energy programs. GRID has trained over 36,500 
volunteers and job trainees in California to help promote 
and install solar in low-income communities since the 
inception of the SASH Program. GRID requires its 
volunteers to participate in a solar orientation program that 
educates these potential solar adopters about solar PV and 
energy efficiency. This basic consumer education program 
can help further state goals of promoting the use of solar 
PV technology and helping build broad-based community 

support for solar electric technologies and energy efficiency statewide.   
 
Finally, SASH provides a foundation for promoting and building a sustainable solar industry in California 
by incorporating a workforce development and job training component into the program.  GRID partners 
with local job training programs to give their trainees an opportunity to get hands-on installation 
experience.  The SASH Program also promotes partnerships between solar contractors and local 
workforce development programs by including a job training requirement for all sub-contracted SASH 
projects.  This becomes a double benefit to low-income communities since many green-collar job 
trainees come from the same communities that the SASH Program aims to serve.   

 
 

2. Background  

In 2006, the California Assembly Bill 2723 directed that no less than ten percent of the overall CSI 
funding be directed towards programs assisting low-income households in obtaining the benefits of 
solar technology.  In D.07-11-045, the Commission established the $108.34 million SASH Program as a 
component of the CSI Program. The SASH Program provides incentives “for homeowners who occupy 
their homes and meet the definition of low-income housing established in Public Utilities Code Section 
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2852.”1  The overall goal of the SASH Program established in D.07-11-045 is “to provide existing low-
income single family homes with access to photovoltaic (PV) systems to decrease electricity usage and 
bills without increasing monthly household expenses.”2  
 
Assembly Bill 217 (Bradford, 2013) extended the SASH Program and its sister program, the Multi-family 
Affordable Solar Housing (MASH) Program, from their scheduled sunsets in 2016 with $108M in new 
funding coupled with new program objectives. In D.15-01-027, the Commission delineated that GRID 
Alternatives will continue to administer the SASH Program and established revised program 
requirements for energy efficiency, job training, and a modified incentive structure.3 Resolution E-4719, 
approved June 25th, 2015 by the Commission, allows for a unique third-party ownership (TPO) model in 
SASH under AB 217’s funding. The TPO model has been deliberately designed to maximize household 
savings and include consumer protection measures as required in D.15-01-027.4 The SASH Program 
extended under AB 217 with an additional $54M in funding will operate either until December 31, 2021, 
or until all funds available from the program’s incentive budget have been encumbered, whichever 
event occurs first.  For ease of the reader in this report, the original SASH allocation of $108M with 
D.07-11-045 is referred to as “SASH 1.0” and the reauthorized SASH program with $54M in additional 
funding through D.15-01-027 is referred to as “SASH 2.0.” Complete details of the SASH Program can 
be found in the SASH Program Handbook5 or at www.gridalternatives.org/sash. 
 

 

3.  Q1-Q2 2018  

In the first half of 2018, the SASH Program posted strong results, with over 1MW (CEC-AC) of solar 
electric capacity interconnected for the direct benefit 
of nearly 300 CA low-income homeonwers. GRID 
continued its implementation and expansion of the 
SASH Program’s Third-Party Ownership (TPO) 
model which helps provide additional funding for 
projects, thereby increasing the number of qualified 
families who are able to take advantage of the SASH 
Program. The SASH Program’s TPO model is 
uniquely structured to be a “families-first” model that 
maximizes homeowner benefit and champions 
consumer protection. In March 2017, the Commission 
approved a second TPO provider for the SASH 
program, allowing GRID to increase the volume of 
TPO-funded projects.6 To illustrate, of the SASH 2.0 projects installed, over 75% utilized the TPO model.  
 
The SASH Program provides direct economic benefits to participating families, and also adds value to 
the industry in the areas of green job training and broad consumer education. Each SASH project 
contains a workforce development component and provides opportunities for job trainees and volunteers 
to get hands-on experience installing solar systems.  Every SASH installation includes either a team of 

                                                 
1 D.07-11-045, Appendix A, p.1. 
2 D.07-11-045, Appendix A, p.1. 
3 D.15-01-027, p.12-14; 44-48.  
4 Resolution E-4719, June 15, 2015, and D.15-01-027, Minimum Consumer Protection standards for SASH TPO 
model, at pgs. 52-53. D.15-01-027 online at 
http://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M145/K938/145938475.PDF. 
5 http://www.gosolarcalifornia.ca.gov/documents/SASH_Handbook.pdf 
6 Resolution E-4829, March 2, 2017. 

http://www.gridalternatives.org/sash
http://docs.cpuc.ca.gov/PublishedDocs/Published/G000/M145/K938/145938475.PDF
http://www.gosolarcalifornia.ca.gov/documents/SASH_Handbook.pdf
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volunteers from the local community or graduates from job training programs. In addition, each sub-
contracted installation requires at least one job trainee to participate in the project, as a paid worker 
learning valuable skills.  These green job training opportunities form the backbone of SASH and create 
lasting value in local communities by helping foster a new green workforce – a workforce of skilled 
laborers, many hailing from the same communities that SASH aims to serve – that will have high 
employability in California’s solar job sector. 
 
At the end of Q2 2018, 2,436 PV-systems have been installed and interconnected using the SASH 2.0 
incentive budget, 166 projects have been reserved and are awaiting installation or interconnection, and 
another 277 applications statewide have been submitted and are under review.  
 
To attract new SASH clients, GRID’s 11 California Affiliate and regional offices continue to implement 
strategies that have proven successful in previous quarters such as expanding marketing and outreach 
scope, and fostering new relationships and strengthening existing partnerships with volunteers, job 
training programs, local businesses, and municipalities.  Word-of-mouth testimonials from past program 
participants continue to be the best marketing tool for acquiring new SASH clients and fortifying existing 
clients’ relationships. 
 

4.  Budget  

The original SASH Program budget from D.07-11-045 is $108.34 million. D.15-01-027 extended the 
SASH Program with an additional $54 million, bringing the total SASH Program budget to $162.34 
million.  The program will be funded by Pacific Gas and Electric Company (PG&E), Southern California 
Edison Company (SCE), and San Diego Gas & Electric Company (SDG&E) according to the following 
percentages: 
 

Table 1: SASH Budget Allocations by Utility Territory 

 PG&E  SCE  SDG&E Total  

Budget %  43.7%  46%  10.3%  100%  

Budget ($ in millions) in 
D.07-11-045 (SASH 1.0) 

$47.34  $49.8  $11.2  $108.34  

Extended Budget ($ in 
millions) in D.15-01-027 
(SASH 2.0) 

$23.59 $24.84 $5.57 $54.00 

Total Budget ($ in millions) 
(Entire SASH Program)  

 $70.93 $74.64 $16.77 $162.34 

 
The SASH Program budget is allocated between various program functions, as detailed in Table 2 
below: 

Table 2: SASH Budget Allocations by Program Functions 

 Budget, % 
Budget, $  

D.07-11-045 
SASH 1.0 

Budget, $ 
D.15-01-027 

SASH 2.0 

Expensed / Encumbered thru 
Q2 2018 

Incentives 85% 
   $92,089,000 

    $45,900,000 
$92,075,000 (SASH 1.0) 
$21,397,441 (SASH 2.0) 

Administration 10% $10,834,000 $5,400,000 $13,744,675 

Marketing & Outreach 4% $4,333,600 $2,160,000 $4,791,181 

Evaluation 1% $1,083,400 $540,000 Budget resides w/ CPUC 

Total 100%  $108,340,000 $54,000,000 $132,008,297 
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5.  Program Growth and Project Details   

Tables 3 and 4 below summarizes the status of all SASH applications through Q2 2018.  
 

Table 3: SASH 1.0 Applications by Status and Service Territory 

Application Status 

Number of Applications 
Total kW, 
(CEC-AC) 

Total 
Incentives, 
$ millions PG&E SCE SDG&E Totals 

STEP 1:  
Applications under review    0 0 0 0 0.0* $0.0* 

STEP 2: Confirmed 
Applications/Reservations 0 0 0 0 0.0 $0.0 

STEP 3: Completed/Installed 2,292 2,415 559 5,267 16,048.8 $92.08 

TOTALS 2,292 2,415 559 5,267 16,048.8 $92.08 
Table 3: Data collected 07/19/2018 
* Step 1 system sizing (kW) and incentives ($) for SASH 1.0 projects are estimates based on an average system size of 
2.9kW, CEC-AC and incentive level of $6.00/W.  System designs are not completed until the Applicant is confirmed to meet 
all other program requirements.  The majority (>90%) of projects in Step 1 will receive Step 2 reservations. 

 
 

Table 4: SASH 2.0 Applications by Status and Service Territory 

Application Status 

Number of Applications 
Total kW, 
(CEC-AC) 

Total 
Incentives, 
$ millions PG&E SCE SDG&E Totals 

STEP 1:  
Applications under review    169 86 22 277 858.7* $2.58* 

STEP 2: Confirmed 
Applications/Reservations 108 51 7 166 510.3 $1.53 

STEP 3: Completed/Installed 1,455 619 362 2,436 7,603.8 $22.81 

TOTALS 1,732 756 391 2,879 8,972.8 $26.92 
Table 4: Data collected 07/19/2018 
* Step 1 system sizing (kW) and incentives ($) for SASH 2.0 projects are estimates based on an average system size of 3.1kW,     
CEC-AC and incentive level of $3.00/W.  System designs are not completed until the Applicant is confirmed to meet all other 
program requirements.  The majority (>90%) of projects in Step 1 will receive Step 2 reservations. 
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Chart 1 below illustrates the progress of the SASH Program since 2009 and the 7,703 projects installed 
and interconnected through Q2 2018.  
 

Chart 1: Completed SASH Projects per Quarter 

 

 
 
System size: Chart 2 below indicates that nearly 55% of installed SASH PV-systems are 3kW (CEC-
AC) or less, and the average SASH installed project is around 3.1kW (CEC-AC).  Where the system 
size is not constrained by roof space, SASH system sizing is based upon the client’s annual usage 
(kWh) minus the energy efficiency savings the client may realize by adopting basic energy efficiency 
measures, and is capped at 5kW (CEC-AC).   
 

Chart 2: Completed SASH Installations by System Size 
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6.  Incentives and Project Financing  

The SASH Program is designed to be a comprehensive low-income program, and serve homeowners in 
the most distressed and impoverished areas of California.  Nearly 90% of SASH clients qualify for the 
California Alternate Rates for Energy (CARE) Program that offers reduced electric rates to income-
qualified households.  This demonstrates that the SASH Program is primarily serving homeowners at the 
lowest income levels who need the savings provided from solar electric systems the most.  GRID consults 
with homeowners who have a financing gap between their system costs and available incentive to explore 
individual financing options, such as a client contribution or private loan, and has experienced limited 
success with this challenge.  In most instances GRID has aided in overcoming the gap financing obstacle 
for families by contributing the organization’s own non-profit fundraising dollars and additional resources 
toward covering the gap between the available incentive and the project costs, thereby allowing more 
families to go solar with the SASH Program than otherwise would have been able to do so.   
 
GRID’s contributions toward covering these financing gaps include: general philanthropy, in-kind 
equipment donations, proceeds from a third-party ownership model, and corporate sponsorships.  
GRID’s 2018 partnerships with major equipment manufacturers including SunPower, Enphase Energy, 
IronRidge, Jinko Solar, and Schneider Electric continue to help cover many SASH clients’ gap funding 
requirements, and GRID expects to utilize philanthropic and in-kind contributions from donors and 
sponsorships to augment gap financing efforts in future years.  Given the slow economic recovery in 
many low-income communities, and the inability for most households to assume more debt, gap 
financing remains a potential obstacle for low-income families to participate in the SASH Program.  
 
Through its unique “families-first” TPO model, GRID is able to leverage the Federal Investment Tax 
Credit (ITC) to help finance SASH 2.0 projects, while providing additional benefits to participating 
families, including a performance guarantee, system monitoring, and 20-year warranty coverage. In 
2017 GRID began partnering with Sunrun to further expand its third-party ownership (TPO) model for 
SASH 2.0 as approved by the Commission in Resolution E-4829. GRID’s TPO partnership with Spruce 
Finance is ongoing though all Q1-Q2 installations were with Sunrun. As seen in Chart 3 below, of the 
2,282 total SASH 2.0 projects completed, 1,730 are third-party owned and total nearly 80% of the total 
SASH 2.0 kW (CEC-AC) capacity installed.  
 
Chart 3: Comparison of Completed SASH 2.0 Projects with and without Third-Party Ownership  
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Chart 3 illustrates that the majority of SASH 2.0 projects to date are third-party owned and it is 
expected that the TPO model will continue to be a significant contributor to financing SASH 2.0 
projects.  

 

7. Marketing and Outreach  

GRID Alternatives currently has 11 California Affiliate and regional offices, located in Oakland (PG&E), 
Ukiah (PG&E), Los Angeles (SCE), San Diego (SDG&E), Fresno (SCE/PG&E), Atascadero 
(SCE/PG&E), Riverside (SCE), Chico (PG&E), Sacramento (PG&E), Salinas (PG&E) and El Centro 
(SDG&E). Map 1 below shows the location of all pending or completed SASH applications through Q2 
2018.   

 
Map 1: Location by County of All SASH Projects through Q2 2018 

 

 
 

Map 1 illustrates that SASH projects have been completed and reserved over a wide range of 
geographic areas throughout the IOU territories. 
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Chart 4 below shows that GRID processed and approved nearly 650 applications from eligible SASH 
clients in the first half of 2018, bringing the total number of approved SASH applications to over 8,600. 

 
Chart 4: SASH Applications Received per Quarter 

 

 
 

GRID Alternatives’ statewide staff continue to utilize many of the marketing and outreach methods 
proven to be effective for recruiting SASH clients and building SASH brand recognition since the 
inception of the SASH Program.  These activities include: leveraging partnerships with organizations 
trusted by low-income homeowners, offering consumer education sessions, and increasing community 
exposure to SASH through events, media and marketing collateral.   
 
GRID also leverages its existing relationships with key community partners to spearhead outreach 
efforts in low-income communities.  GRID garners support and participation from the first-adopters of 
the SASH Program to discuss their experiences with their neighbors and acquaintances and 
encourage them to contact GRID.  Oftentimes, a former SASH client will invite their neighbors, and 
GRID’s outreach staff, to a meeting at their own home to help promote the Program in their 
neighborhood.  Involving neighbors, volunteers, and civic supporters at SASH installations helps build 
the SASH brand recognition on-the-ground in low-income communities, and for a wide audience of 
stakeholders.   
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8. Volunteer and Workforce Development  

GRID Alternatives’ unique volunteer-based 
installation model and organization-wide focus 
on green jobs training has made every SASH 
project a workforce development opportunity for 
a broad range of professional interests. GRID 
Alternatives has created over 70,000 installation 
workday positions for volunteers in CA since the 
inception of the SASH program. Over 14,700 of 
these positions have been filled by groups of 
students from CA job training programs. These 
volunteer and job training opportunities help 
strengthen California’s solar industry by 
imparting broad consumer education and 
providing a means for individuals from diverse 
backgrounds to learn about PV-solar design and 

installation through hands-on experience.  Volunteer and training opportunities can help create the solar 
market transformation sought through the California Solar Initiative.  These opportunities also create a 
well-informed public, and proof that the technology can be adopted by everyone in every community 
within California.   
 
GRID ensures that the volunteers on SASH projects are adequately trained in safety and installation 
techniques and understand the basic fundamentals of the SASH Program, the California Solar Initiative, 
and the benefits of PV-solar by requiring all volunteers to attend a mandatory volunteer/solar 
orientation. GRID Alternatives has trained over 36,500 community volunteers in these pre-installation 
orientations and the majority have gone on to participate in a SASH installation.  Volunteers and job 
trainees form the backbone to GRID’s installation model and are an important part of the overall 
success of the SASH Program.  
 

GRID Alternatives has incorporated “green job” training and workforce development initiatives into the 
SASH Program with the following initiatives: 
   

 Integration of hands-on solar installation experience into low-income job training 
programs. GRID Alternatives presently partners with 84 California job training organizations to 
incorporate GRID’s volunteer-based 
installation projects into their 
construction training curricula. GRID 
dedicates approximately 20% of its 
internal installations for these 
trainees to gain hands-on experience 
with real-world solar installations that 
have conditions and requirements 
comparable to what they would 
encounter in private industry. This 
becomes a double benefit to the low-
income community since many solar 
job trainees come from the same 
neighborhoods that the SASH 
Program aims to serve.  
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 GRID Team Leader and ongoing hands-on opportunities of job trainees. In addition to 
reserving entire installations for job training partnerships, GRID gives individual job trainees 
priority to participate on volunteer installations. Additionally, job trainees can participate in GRID’s 
“Team Leader Program” that provides leadership roles on GRID’s volunteer installations. To date 
GRID has 405 volunteers who have been trained as Team Leaders and are available to improve 
their skills and gain valuable leadership experience on installations in California. These Team 
Leader initiatives give job trainees the opportunity to get critical hands-on PV-installation 
experience required by most PV-solar contractors.  

 GRID Team Leaders may apply their experience toward NABCEP certification.                    
The North American Board of Certified Energy Practitioners (NABCEP) is widely recognized as 
the leading certification for solar energy professionals.  An individual pursuing NABCEP’s PV 
solar installer certification must meet the Board’s minimum requirement of having led 5 PV solar 
installations in order to sit for the certifying exam.  One of the auxiliary benefits for GRID Team 
Leaders is that their experience working directly under professional installers while leading other 
volunteers can be applied toward meeting this NABCEP requirement for certification.     

 Paid work and job placement opportunities for 
training program graduates. Students or graduates of 
job training organizations may be provided with short-
term paid work and opportunities for long-term job 
placement in the solar PV industry through the SASH 
Sub-Contractor Partnership Program (SPP).  Trainees 
from 84 different CA job training programs have worked 
alongside experienced installers from 52 for-profit 
companies to install SASH systems. These opportunities 
provide the job trainees and the contractors with 
extended, paid “field interviews” where the trainees can 
be evaluated for available long-term installer positions 
within the company.  Since the inception of the SPP, 
2,250 job opportunities have come to fruition for 246 
unique California trainees through SPP installations. 
Although the minimum requirement is to hire one job 
trainee per SPP installation, over 17% of SPP 
installations have had two or even three job trainees on 
site. 
 

 General volunteering opportunities.  Over 36,500 individual volunteers have completed GRID’s 
volunteer/solar orientation in California since the commencement of the SASH Program The 
orientation program allows GRID to promote solar energy and educates volunteers on solar 
technologies, the importance of energy efficiency, and the CSI incentive programs.  Individuals 
who complete the volunteer/solar orientation leave not only with eligibility to work on SASH 
installations, but also with heightened knowledge about the solar industry and the SASH Program 
that can motivate them to be solar advocates in their own communities.   

 
Though GRID has incorporated job training into every SASH project since the program inception in 
2009, GRID is now meeting additional requirements related to D. 15-01-027 including having each 
volunteer-based installation include either one Solar Corp, one Team Leader, or three students from a 
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job training organization,7 further enhancing the job training opportunities created by the SASH 
program.  

 
 

9. Energy Efficiency    

Energy efficiency (EE) remains an important part of the SASH program and the overall mission of GRID 
Alternatives.  GRID believes that energy efficiency is the essential first step to implement in clients’ 
homes before installing PV-solar.  To this end, GRID conducts an energy efficiency education and 
training session for every SASH applicant.  GRID works with the Energy Savings Assistance Program 
(ESAP) administrators to enroll eligible homeowners, and with the IOUs to streamline ESAP enrollment 
for SASH clients.  Per D. 15-01-027, GRID includes in Appendix A the required data for ESAP 
enrollment for SASH participants in SASH under AB 217 funding. Table 4 below summarizes the 
number of SASH applicants that have been referred to the IOUs for enrollment into the ESAP programs 
through Q2 2018. 
 
 

Table 5:  SASH ESAP Referral 

Utility Total 

PG&E 3,663 

SCE 3,395 

SDG&E 745 

Total 7,802 

 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

                                                 
7 D.15-01-027, requirements for volunteer-based installations, at pg. 21. Requirements for SPP installations 
include an affidavit signed by subcontractor and job trainee, and specific reporting requirements, at pg. 23. 
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