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SOCALGAS MOBILEHOME PARK UTILITY UPGRADE PROGRAM 

FEBRUARY 1, 2021 ANNUAL REPORT 

1. Executive Summary

As detailed in this Report, SoCalGas continues to successfully implement the extended

Mobilehome Park Pilot Program. As of December 31, 2020, SoCalGas has converted 263

mobilehome neighborhoods (17,787 permitted spaces), which is approximately 13% of eligible

mobilehome spaces in SoCalGas’ service territory.

2. Procedural History

On March 13, 2014, the California Public Utilities Commission (“Commission”) approved and

authorized Southern California Gas Company (“SoCalGas”) to execute the Mobilehome Park

Utility Upgrade Program (“Program”) through Decision (D.) 14-03-021 (“Decision”).  The

Program was initiated as a three-year pilot (2015-2017) (“Pilot Program”) to convert master-

metered/sub-metered natural gas and/or electric services to direct utility services for qualified

mobilehome parks and manufactured housing communities (collectively “MHPs”). On

September 28, 2017, Resolution E-4878 authorized the investor-owned utilities (“IOUs”) to

continue their MHP Pilot Programs through December 31, 2019 (“Pilot Program Extension”).1

SoCalGas was authorized to complete the initial 10% scope of eligible spaces and convert up to

an additional 5% of eligible spaces, bringing the total scope of the three-year Pilot Program and

Pilot Program Extension to 15% of eligible MHP spaces.

On March 18, 2019, the Commission issued Resolution E-4958, authorizing SoCalGas to 

continue its Program for eligible MHPs until the earlier of either December 31, 2021 or the 

issuance of a Commission Decision for the continuation, expansion or modification of the 

program beyond December 31, 2021 in Rulemaking (R.) 18-04-018.2 Eligible MHPs were defined 

as those where SoCalGas and/or MHP owners had incurred “financial obligations” on or before 

November 1, 2018. Resolution E-4958 further determined the number of spaces converted in 

each of years 2020 and 2021 may not exceed 3.33% of the total master-metered spaces in a 

utility’s service territory, excluding MHPs that are already under conversion or scheduled for 

conversion. It further clarified that if a single MHP upgrade would result in the utility exceeding 

the 3.33% maximum requirement, the utility is authorized to proceed with that upgrade. 

1 Resolution E-4878, ordering paragraph (OP) 7. 
2 Resolution E-4958, OP 1. 



3 | P a g e

On April 16, 2020, the Commission issued D.20-04-004, approving a ten-year Mobilehome Park 

Utility Conversion Program beginning in 2021 through 2030. Following a new application period 

established by the Commission during the 1st quarter of 2020, SED will provide SoCalGas, on an 

annual basis, with a list of MHPs comprising approximately 3.33% of eligible master-metered 

spaces within its service territory for a target 50% conversion by the end of 2030. This Decision 

also recommends a second evaluation of the MHP utility conversion program in 2025 following 

the first four-year application cycle (2021-2024) to decide whether to continue or modify the 

program. 

On December 23, 2020, the Commission issued a Phase 2 Scoping Memo to further examine 

ways to protect residents of participating MHPs from unreasonable rent increase or eviction, 

and determine whether the development of an electrification ready service standard for 

participating MHPs was feasible. The Proposed Decision on Consumer Protections is expected 

around July 2021, with the Proposed Decision on Electrification Standards expected in 

December 2021. 

This report is submitted in the format requested by the Commission’s Safety and Enforcement 

Division (“SED”).3 Previous reports were submitted in accordance with D.14-03-021 Ordering 

Paragraph (OP) 10, which directs each electric and/or gas utility to prepare a status report for 

the Program on February 1 of each year. SoCalGas filed its first, second, third and fourth, and 

fifth status reports on February 1 of 2016, 2017, 2018, 2019, and 2020 respectively.  In 

SoCalGas’ February 1, 2016 report, SoCalGas provided a timeline for implementation of the 

three-year Pilot Program, its status on the timeline, the number of initial applications received, 

information on the MHPs that would be converted, and the number of spaces to be converted.  

SoCalGas also provided an update on progress made against the timeline for implementation, 

as well as a preliminary cost assessment and/or cost accounting of to-the-meter (“TTM”) and 

beyond-the-meter (“BTM”) construction costs in its February 1, 2017,  February 1, 2018, 

February 1, 2019, and February 1, 2020 reports. This report includes information on the 

following: (1) a cost accounting for both TTM and BTM construction, and (2) an optional 

narrative assessment of the Program.  

3. Cost Accounting

Table 1 below (“Annual Report Template”) reflects the space counts, costs, revenue

requirements, and rate impacts of projects through December 31, 2020 for which final costs

3 The request was made in a December 21, 2018 e-mail from Fred Hanes of the CPUC’s SED to the official 
service list for R. 18-04-018. 
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have been recorded.4  Classification of costs within each category are defined within the table, 

which was provided by SED to the IOUs. These costs should be considered final, with the 

notation that there may be additional trailing costs.5 Table 2 below shows the associated 

revenue requirements and rate impacts. 

TABLE 1: ANNUAL REPORT TEMPLATE 

• Bolded words in "Descriptor" column were added by SoCalGas to clarify the reported data.

• All dollar amounts in Table 1 are rounded to the nearest dollar.

• Per the SED instructions accompanying the template, Table 1 costs have been grouped by

project and included in the year in which financial closure for each project was completed,

with financial closure defined as when all costs have been recorded for a project. Using this

methodology has resulted in a shift in reporting year for certain projects where there have

been unforeseen issues requiring remediation or trailing costs within the allowable threshold

in a year different than previously reported as the year of financial closure.

Annual Report Template Per-year costs; (not cumulative) 

Descriptor 2015 2016 2017 2018 2019 2020 

Program 
Participation 

CARE/FERA 
enrollment 

Number of individuals 
enrolled in CARE/FERA 
after the conversion; 
the data provided is 
not final as a process 
for capturing all CARE 
enrollments is still in 
development 

- 16 689 1,384 881 4,019 

Medical Baseline 

Number of individuals 
enrolled in Medical 
Baseline after the 
conversion; the data 
provided is not final 
as a process for 
capturing all MB 
enrollments is still in 
development 

- 1 5 6 15 25 

4 Per SED’s email, as well as the instructions applicable to the Supplemental Cost Data template sent on 
November 13, 2018,  the template captures projects for which final costs have been recorded. Trailing 
costs may follow, but they are not expected to exceed approximately 5% of a project’s total cost. 
5 “Trailing costs” may include, but are not limited to, final contractor invoices or internal cost allocations 
that have not been recorded; such costs are not expected to be more than approximately 5% of the total 
project cost.  
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Annual Report Template Per-year costs; (not cumulative) 

Descriptor 2015 2016 2017 2018 2019 2020 

Disadvantaged 
Community 

Number of converted 
spaces (i.e., PTO 
count, not directly 
corresponding with 
the costs below) 
within geographic 
zones defined by SB 
535 map. 

- - 2,116 2,528 842 2,318 

Rural Community6 

Number of converted 
spaces (i.e., PTO 
count, not directly 
corresponding with 
the costs below)  
within rural 
community 

- - - - - - 

Urban Community7 

Number of converted 
spaces (i.e., PTO 
count, not directly 
corresponding with 
the costs below) 
within urban 
community 

- 47 3,092 5,390 3,852  2,719 

Leak Survey 
(Optional) 

Number of Leaks 
identified during 
preconstruction 
activity (if known) 

N/A N/A N/A N/A N/A N/A 

Completed Spaces 

Spaces converted that 
correspond to the 
project costs reported 
below (TTM includes 
common areas).   If a 
project incurs costs 
over multiple years, 
report all project costs 
and spaces converted 
in the year the project 
closes.  

Number of TTM MH 
and Covered 
Common Area 
Locations Converted 
(Gas) 

- 150 3,608 4,373 3,166 5,847 

6 The Census Bureau identifies two types of urban areas: (1) Urbanized Areas (UAs) of 50,000 or more 
people, and (2) Urban Clusters (UCs) of at least 2,500 and less than 50,000 people.  “Rural” encompasses 
all population, housing, and territory not included within an urban area.  The Census Bureau website is: 
https://www.census.gov/programs-surveys/geography/guidance/geo-areas/urban-rural.html 

https://www.census.gov/programs-surveys/geography/guidance/geo-areas/urban-rural.html
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Annual Report Template Per-year costs; (not cumulative) 

Descriptor 2015 2016 2017 2018 2019 2020 

Number of TTM MH 
and Covered 
Common Area 
Locations Converted 
(Electric) 

N/A N/A N/A N/A N/A 

Number of BTM MH 
Converted Register 
Spaces (Gas) 

- 98 3,108 3,891 2,724 5,543 

Number of BTM MH 
Converted  Register 
Spaces (Electric) 

N/A N/A N/A N/A N/A 

Cost Information 

To The Meter - 
Capital Costs 

Construction Direct 
Costs 

Civil/Trenching To the Meter 
Construction costs for 
civil related activities 
(e.g., trench/cut 
excavation & backfill 
[joint trench], paving 
[temp & final], and 
distribution system 
installation - including 
contractor labor and 
materials) 

- - - - - - 

Electric N/A N/A N/A N/A N/A N/A 

Gas - 139,518 10,546,283 15,327,060 9,193,554 16,875,492 

Gas System 

Labor 

Cost for installation of 
distribution Gas 
assets, pre-inspection 
testing, 
decommissioning of 
legacy system (Gas 
Design cost was 
previously 
incorporated here) 
(Specific to SoCalGas, 
no gas design costs 
were previously 
incorporated in this 
line item) 

- 59,789 3,962,676 5,923,946 2,843,685 7,269,877 

Material / Structures 

Pipes, fittings and 
other necessary 
materials required for 
gas construction 

- 59,839 1,578,224 1,904,013 788,075 1,506,150 
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Annual Report Template Per-year costs; (not cumulative) 

Descriptor 2015 2016 2017 2018 2019 2020 

Electric System 

Labor 

Cost for installation of 
distribution Electric 
assets, pre-inspection 
testing, 
decommissioning of 
legacy system (Electric 
Design cost was 
previously 
incorporated here) 

N/A N/A N/A N/A N/A N/A 

Material / Structures 

Cables, conduits, 
poles, transformers 
and other necessary 
materials for electrical 
construction 

N/A N/A N/A N/A N/A N/A 

Design/Construction 
Management 

Cost for engineering, 
design and 
construction 
inspection cost 

- 110,819 4,996,415 7,064,935 3,736,071 11,920,568 

Other 

Labor (Internal) 

Meter installation, gas 
relights, easements, 
environmental 
desktop reviews and 
other support 
organizations, 
including legacy 
system 
decommissioning 
internal labor 

- 6,643 386,124 349,283 205,912 339,329 

Other Labor 
(Internal) 

N/A N/A N/A N/A N/A N/A 

Non-Labor 

Permits, vehicle 
utilization, payment 
discounts, consultant 
support (e.g., 
environmental 
monitoring) 

- 1,077 211,359 -3,427 100,062 -66,858 

Materials 
meters, modules and 
regulators 

- 16,243 391,443 477,366 344,025 381,616 

Program - Capital 
Costs 

Costs that are 
inconsistent among 
the other IOUs, driven 
by utility specific 
business models or 
cost accounting 
practices. These costs 
should be separated 
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Annual Report Template Per-year costs; (not cumulative) 

Descriptor 2015 2016 2017 2018 2019 2020 

out so that others do 
not compare costs 
that are not 
comparable with 
others. 

Project Management 
Costs 

Project Management 
Office (PMO) 

Program management 
office costs (Project 
Management, 
Program 
Management, 
schedulers, cost 
analysts and field 
engineers) 

- 28,882 1,229,092 1,721,811 894,562 2,172,426 

Outreach - - - - - - 

Other 

Property Tax 
Property tax on capital 
spending not yet put 
into service 

- 89.57 19,802 23,032 17,439 42,325 

AFUDC 

AFUDC is a mechanism 
in which the utility is 
allowed to recover the 
financing cost of it’s 
construction activities. 
AFUDC starts when 
the first dollar is 
recorded on the 
project and ends when 
HCD complete the first 
inspection so that the 
new assets are in use 
by the residents. 

- 1,813 165,230 169,407 134,130 285,440 

Labor (Internal) N/A N/A N/A N/A N/A N/A 

Non-Labor 
Utility specific 
overhead driven by 
corporate cost model 

- 12,939 754,857 1,028,567 658,622 1,510,204 

Sub-Total Capital 
Cost 

- 437,653 24,241,504 33,985,993 18,916,138 42,236,570 

To The Meter - 
Expense Costs 

Project Management 
Costs 

Project Management 
Office (PMO) 

Program startup cost, 
program management 
activities associated 
with Outreach or 

- 2,624 132,938 206,422 101,690 261,620 
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Annual Report Template Per-year costs; (not cumulative) 

Descriptor 2015 2016 2017 2018 2019 2020 
other non-capital 
activities 

Outreach 

Outreach efforts to 
educate MHP Owners, 
residents, government 
and local agencies 
about the program 

- 4,244 199,319 126,655 63,821 164,016 

Other 

Labor (Internal) 

Program startup cost 
for supporting 
organizations, meter 
removal 

- 502.73 6,789 19,307 7,738 14,545 

Other Labor 
(Internal) 

Construction 
management 
expenses costs (e.g., 
training, supplies) 

- 8,342 427,363 819,758 406,004 1,424,907 

Non-Labor 

Cancelled Project 
Costs from MHPs that 
have failed to 
complete the MHP 
agreement or have 
cancelled the project, 
vehicle utilization, 
and overheads 
associated with meter 
removal 

- 420.55 15,159 22,401 -145,718 15,006 

Sub-Total To The 
Meter 

- 16,133 781,569 1,194,543 433,535 1,880,095 

Beyond The Meter - 
Capital 

Pass through cost 
where the MHP 
Owner is responsible 
for overseeing the 
vendor's work and IOU 
to reimburse per D.14-
02-021 

Civil/Trenching 

All civil labor for BTM 
construction, such as 
landscaping (does not 
include trenching 
work) 

- - - - - - 

Electric System 

Labor Labor and material for 
installing BTM Electric 
infrastructure (e.g. 
Pedestal, foundation, 
meter protection, 
grounding rods, 
conduit) 

N/A N/A N/A N/A N/A N/A 

Material / Structures N/A N/A N/A N/A N/A N/A 
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Annual Report Template Per-year costs; (not cumulative) 

Descriptor 2015 2016 2017 2018 2019 2020 

Gas System 

Labor Labor and material for 
installing BTM Gas 
infrastructure (e.g. 
houselines, meter 
protection, 
foundation) 

- 69,029 6,369,736 10,755,064 4,443,364 9,616,207 

Material / Structures - 99,436 2,401,646 2,886,455 1,502,829 4,431,900 

Other 

Other Labor 
(Internal) 

N/A N/A N/A N/A N/A N/A 

Other Non Labor 
BTM Permits, 
including HCD fees 

- 18,183 721,461 1,387,010 835,545 1,668,539 

Sub-Total Beyond 
The Meter 

- 186,648 9,492,843 15,028,528 6,781,738 15,716,646 

Total TTM & BTM - 640,434 34,515,915 50,209,063 26,131,411 59,833,311 
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TABLE 2: RATE IMPACT AND REVENUE REQUIREMENT 

• Rate impact and revenue requirements are reported based on actual revenue requirement filings for

2015-2021 (i.e., not based on year of financial closure); 2022-2026 revenue requirements and rate

impacts are forecasted based on actual filings (i.e., not forecasted program costs).

• Regulatory interest is applicable to the entire Master Meter Balancing Account (MMBA) balance which

includes both TTM and BTM costs. Since the MMBA does not include subaccounts to separate the TTM

and BTM balances, regulatory interest for these components of the MMBA is not available. For

purposes of this response, regulatory interest is included in the “Gas Revenue Requirement – TTM” line

in this table.

• The Present Value Revenue Requirement was calculated as the sum of 1) actual revenue requirements

from 2015-2020 and 2) the Present Value of revenue requirements for 2021-2026 discounted to 2020

nominal dollars using SoCalGas' rate of return (7.3%). SoCalGas does not typically calculate present

value of total revenue requirements for ratemaking purposes. Although amortization amounts will be

collected in rates over a 12-month period, this exercise assumed simplified collection at year-end.

• Revenue requirements are in thousands of dollars.

• Gas rate impact dollar amounts are rounded to the nearest hundred thousandths of a dollar to

illustrate a visible rate change.
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4. Program Timeline

Pursuant to Resolution E-4878, SoCalGas achieved its initial Pilot Program target of 10% in 2018

and continued conversions of up to an additional 5% of MHP spaces by December 31, 2020. As

of December 31, 2020, SoCalGas has converted 263 MHPs ( 17,787 permitted spaces), which is

approximately 13% of eligible mobilehome spaces in SoCalGas’ service territory.7

SoCalGas has measured its progress against the timeline shown in Figure 1 (“SoCalGas’ 

Tentative Timeline for Implementation of the Extended Pilot and Current Status”) below. In 

developing the timeline, SoCalGas has assumed certain conditions, including, but not limited to, 

the following: 1) there are no constraints that may delay MHP participation, such as TTM 

contractor availability or a MHP Owner/Operator’s ability to move forward with a project, 

secure a BTM contractor, or resolve environmental issues; 2) MHP data provided by the MHP 

Owner/Operator in the Form of Intent (“FOI”) and at the beginning of a project is accurate; 3) 

there are no joint construction schedule constraints for any of the IOUs involved; and 4) the 

California Department of Housing and Community Development (“HCD”) or other Local 

Enforcement Agencies will have sufficient resources to perform timely inspections on projects.  

Pursuant to Resolution E-4958 and the extension limitations set forth therein, SoCalGas has 

substantially completed all eligible MHP upgrades in the fourth quarter of 2020. With the 

issuance of a Commission Decision for the continuation of the program and the new Form of 

Intent (FOI) application period between January 1 – March 30, 2021, a new list of eligible parks 

from SED is needed within the second quarter of 2021 in order to avoid unnecessary costs as a 

result of delays in outreach, design, and construction activities.  

7 The scope excludes MHPs that declined to participate in the Program and the corresponding space total 
was calculated from the MHP permits-to-operate, rather than the SED-prioritized list of eligible MHPs. A 
confidential list of completed and in-progress projects has been provided to the CPUC’s Energy Division 
and Safety Enforcement Division. 
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FIGURE 1: SoCalGas’ Tentative Timeline for Implementation of the Extended Pilot and 

Current Status 

5. Program Assessment

The purpose of implementing the Program was to conduct a pilot during which IOUs and the

Commission could assess the feasibility and effectiveness of a mobilehome park conversion

program as outlined in the Ordering Paragraphs of D.14-03-021.  D.14-03-021, Resolution E-

4878 and Resolution E-4958  authorized IOUs to implement the Pilot Program to convert

approximately 10%, 5%, and conversion amounts pursuant to the extension limitations

contained in Resolution E-4958, respectively, of master-metered/sub-metered services at

mobilehome parks to direct utility service.

In March of 2020, the World Health Organization (WHO) declared COVID-19 a pandemic and in 

response, SoCalGas has instituted various hygiene measures, social distancing protocols, and 

alternate outreach and education methods in support of the Program goals and objectives. 

With the COVID-19 restrictions and regulations, the Program has experienced a variety of 

impacts including but not limited to:  

• a decrease in inspection resources with longer than average permit and inspection turn-

around times;

• additional need for outreach collateral and mailers as we shift away from in-person

townhalls, meetings, and events;

• lengthened construction durations due to the quarantining of various crew members;

and

• mobile home access challenges faced by beyond-the-meter contractors.
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Despite the issues faced in 2020, the SoCalGas Pilot Program continues to be successful, as 

noted in Decision 20-04-004, and as demonstrated by the following performance indicators: 

Program Penetration 

SoCalGas has successfully partnered with MHP Owners/Operators and, as of December 

31, 2020, completed approximately 13% of the eligible mobilehome spaces in SoCalGas’ 

service territory.  

Safety Performance 

From 2014 through 2019, SoCalGas maintained a high safety standard with four 

reportable incidents over approximately 1,520,000 hours of labor logged between 

contractors and MHP program employees combined. In 2020, SoCalGas continued to 

maintain a high safety standard with zero reportable incidents over approximately  

190,460 hours. Additionally, 263 MHPs with systems older than 40 years have received – 

or are in the process of receiving – new utility-owned and maintained distribution 

systems that meet current SoCalGas standards.  

Customer Satisfaction 

In response to customer satisfaction surveys in 2020, SoCalGas achieved a satisfaction 

rate of 83% with MHP residents and 89% with MHP owners/operators.  

6. Conclusion

This concludes the sixth annual filing in accordance with SED’s instructions.

Additional Program information can be found online on SoCalGas’ website 

at:https://www.socalgas.com/stay-safe/pipeline-and-storage-safety/pipeline-

safety/mobilehome-park-utility-conversion-program.  

This annual report may be accessed at: https://www.socalgas.com/regulatory/A17-05-007. 8 

8  D.20-04-004, OP 10 requires the utilities to post copies of their Annual Report on their respective 
websites. 

https://www.socalgas.com/stay-safe/pipeline-and-storage-safety/pipeline-safety/mobilehome-park-utility-conversion-program.
https://www.socalgas.com/stay-safe/pipeline-and-storage-safety/pipeline-safety/mobilehome-park-utility-conversion-program.
https://www.socalgas.com/regulatory/A17-05-007




*Financial Completion: project costs have been recorded and any remaining costs not recorded are estimated to fall within 5% of total project costs

**Construction Completion: cutover completed and master meter removed; final costs have not been recorded

***PTO (Permit to Operate) counts may not represent actual spaces in scope for conversion

HCD ID NAME STATUS CITY COUNTY
PTO 
COUNT*** GAS IOU ELECTRIC IOU

Financially complete* ORANGE SoCalGas N/A

Financially complete* SAN LUIS OBISPO SoCalGas PG&E

Financially complete* LOS ANGELES SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas N/A

Financially complete* RIVERSIDE SoCalGas N/A

Financially complete* SAN BERNARDINO SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

SoCalGas 2020 Annual Report List of Active Parks

 Confidential and Protected Materials (highlighted) are provided pursuant to Public Utilities Code Section 583, General Order 66-D, D.17-09-023, 
and the accompanying confidentiality declaration.



Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* TULARE SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* KERN SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE



Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* VENTURA SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE



Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN DIEGO SoCalGas SDG&E

Financially complete* ORANGE SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* SANTA BARBARA SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SANTA BARBARA SoCalGas PG&E

Financially complete* SANTA BARBARA SoCalGas PG&E

Financially complete* SANTA BARBARA SoCalGas PG&E

Financially complete* VENTURA SoCalGas SCE

Financially complete* VENTURA SoCalGas SCE

Financially complete* VENTURA SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* VENTURA SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* TULARE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas N/A

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* ORANGE SoCalGas N/A



Financially complete* ORANGE SoCalGas N/A

Financially complete* SAN LUIS OBISPO SoCalGas PG&E

Financially complete* LOS ANGELES SoCalGas N/A

Financially complete* KERN SoCalGas PG&E

Financially complete* RIVERSIDE SoCalGas N/A

Financially complete* SAN LUIS OBISPO SoCalGas PG&E

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* SANTA BARBARA SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas N/A

Financially complete* RIVERSIDE SoCalGas N/A

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas N/A

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN LUIS OBISPO SoCalGas PG&E

Financially complete* TULARE SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas N/A

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* SAN LUIS OBISPO SoCalGas PG&E

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas N/A



Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* ORANGE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* SAN BERNARDINO SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Construction Complete* VENTURA SoCalGas SCE

Declined KERN SoCalGas PG&E

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

In progress RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Construction Complete* KINGS SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* RIVERSIDE SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

Construction Complete* SANTA BARBARA SoCalGas PG&E



Financially complete* AN BERNARDINO SoCalGas SCE

In progress IVERSIDE SoCalGas SCE

Financially complete* IVERSIDE SoCalGas SCE

Financially complete* RANGE SoCalGas SCE

Financially complete* OS ANGELES SoCalGas SCE

Financially complete* AN BERNARDINO SoCalGas SCE

Financially complete* AN BERNARDINO SoCalGas SCE

In progress ENTURA SoCalGas SCE

Financially complete* OS ANGELES SoCalGas SCE

Financially complete* OS ANGELES SoCalGas SCE

Financially complete* OS ANGELES SoCalGas SCE

In progress ULARE SoCalGas SCE

Financially complete* AN BERNARDINO SoCalGas SCE

Financially complete* OS ANGELES SoCalGas N/A

Financially complete* ERN SoCalGas SCE

Financially complete* AN BERNARDINO SoCalGas SCE

Financially complete* AN BERNARDINO SoCalGas SCE

Financially complete* AN BERNARDINO SoCalGas SCE

Financially complete* RANGE SoCalGas SDG&E

Financially complete* IVERSIDE SoCalGas SCE

Financially complete* RANGE SoCalGas SCE

Financially complete* ANTA BARBARA SoCalGas N/A

Financially complete* ANTA BARBARA SoCalGas PG&E

Financially complete* ENTURA SoCalGas SCE

Financially complete* RANGE SoCalGas SCE

Financially complete* ERN SoCalGas SCE

Financially complete* RANGE SoCalGas SCE

Financially complete* AN BERNARDINO SoCalGas SCE

In progress AN BERNARDINO SoCalGas GO

Financially complete* AN BERNARDINO SoCalGas SCE

In progress IVERSIDE SoCalGas N/A

In progress AN BERNARDINO SoCalGas N/A

In progress RANGE SoCalGas SDGE

In progress OS ANGELES SoCalGas N/A

In progress RANGE SoCalGas SCE

In progress IVERSIDE SoCalGas N/A

In progress ANTA BARBARA SoCalGas N/A

In progress RANGE SoCalGas SCE

In progress AN BERNARDINO SoCalGas SCE

In progress RANGE SoCalGas SCE

In progress IVERSIDE SoCalGas SCE

In progress RANGE SoCalGas SCE



In progress LOS ANGELES SoCalGas SCE

In progress LOS ANGELES SoCalGas SCE

In progress RIVERSIDE SoCalGas SCE

In progress SAN BERNARDINO SoCalGas SCE

In progress SAN BERNARDINO SoCalGas SCE

In progress RIVERSIDE SoCalGas SCE

In progress ORANGE SoCalGas SCE

In progress LOS ANGELES SoCalGas SCE

Financially complete* LOS ANGELES SoCalGas SCE

In progress VENTURA SoCalGas SCE

In progress ORANGE SoCalGas SCE

In progress RIVERSIDE SoCalGas SCE

In progress RIVERSIDE SoCalGas SCE

In progress SAN BERNARDINO SoCalGas SCE

In progress ORANGE SoCalGas SCE

In progress ORANGE SoCalGas SCE

In progress LOS ANGELES SoCalGas SCE

In progress LOS ANGELES SoCalGas SCE
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ATTACHMENT A 
 

SoCalGas Request for Confidentiality on the following information contained in  
SCG Active Park List 

 
 

Type and Location of Protected 
Information 

Legal Authority 
 

Narrative Justification 
 

Yellow-highlighted cells in the 
SCG Active Park List 

California Public Records Act 
(CPRA) Exemption, Gov’t Code 
§ 6254(k) (“Records, the 
disclosure of which is exempted 
or prohibited pursuant to federal 
or state law”) 

• Cal. Civil Code § 
1798.21 (requiring 
agencies to “ensure the 
security and 
confidentiality of” 
personal data) 

• Cal. Civil Code § 
1798.24  
(limiting disclosure of 
personal information) 

• Cal. Civil Code §§ 
1798.80 et seq. (process 
for protecting customer 
records) 

CPRA Exemption, Gov’t Code § 
6254(c) (“disclosure of which 
would constitute an unwarranted 
invasion of personal privacy”) 
 

The yellow-highlighted cells 
contain MHP names. This is 
market-sensitive information that, if 
revealed, could put the MHP at an 
unfair business disadvantage 
because it provides nonpublic 
information regarding MHP 
program participation. 
 
Disclosure may also constitute an 
“unwarranted invasion of personal 
privacy.” 
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