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SECTION 1 EXECUTIVE SUMMARY

This PSPS Post Event Report follows the template created by the Commission’s Safety and
Enforcement Division (SED),* which was prepared to be used by electric Investor-owned Utilities
(I0Us) for the PSPS post-event and lessons learned report required in Decision (D.) 19-05-042. The
source of each reporting requirement is referred to following each section and cited in paratheses.
California Public Utilities Commission (CPUC) Decisions cited in this template include Resolution
ESRB-8, D. 19-05-042, D.20-05-051, D.21-06-014, and D.21-06-034. Additional reporting is also
included by SED, pursuant to the authority granted to SED by the CPUC in D.19-05-042 at 108 and
Appendix A at A25. Each IOU’s post-event report must be sent to the service list for CPUC
Rulemaking R18-12-005 and R18-10-007 or their successor proceedings.

This section provides an overview of the Public Safety Power Shutoff (PSPS) event. It must
include, at a minimum:

1.1 Brief description of the PSPS event starting from the time when the utility’s Emergency
Operation Center is activated until service to all customers have been restored. (D.21-
06-014, page 286, SED Additional Information.)

The Emergency Operations Center (EOC) was activated at Level 3 on September 30, 2026 at 10:30
PDT to monitor the forecasted Public Safety Power Shutoff (PSPS) event and send advanced
notifications. The EOC was elevated to Level 2 on October 2, 2026, at 06:00 PDT to manage the
period of concern (POC) for the PSPS event, at which time notifications of potential PSPS de-
energizations were sent to affected customers/populations. The EOC was deactivated on October
4,2026, at 12:00 PDT.

The activation period consisted of three days with weak-to-locally-moderate Santa Ana-like winds
that began on Friday, October 2, peaked in overall strength the following day, and gradually tapered
off through the morning of Sunday, October 4. During the first day of winds (October 2), gusts
reached as high as 49 miles per hour (mph) on the weather station network but quickly transitioned
from locally moderate winds to widespread breezy conditions with gusts of 25 to 35 mph across
the High Fire Threat District (HFTD). These winds resulted in humidity as low as 10 to 20% across
large portions of the service territory. They also caused temperatures to rise to 100 to 105 degrees
and as high as 110 degrees within a few miles of the San Diego coastline. The combination of heat,
low humidity, and breezy conditions alongside critically low fuel moistures and completely cured
grasses led to an extreme fire potential across inland San Diego County. Though winds eased after
sunset on Friday, a secondary acceleration occurred on Saturday when peak gusts of 56 mph
occurred with widespread gusts of 30-40 mph across the HFTD by late morning. Lighter winds had
allowed humidity to recover overnight, when humidities as high as 40 to 50% were observed across
the San Diego mountains. However, the strengthening of winds Saturday morning resulted in
significant drying again with humidity as low as 10 to 20% that afternoon in conjunction with

1 CPUC. March 2026. Template for Public Safety Power Shutoff (PSPS) Post-Event and Lessons Learned
Report. Available at: https://www.cpuc.ca.gov/consumer-support/psps/utility-company-psps-reports-post-
event-and-post-season
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temperatures as high as 105 degrees down to the beaches of San Diego County. A third, weaker
wind peak occurred shortly after sunrise on Sunday morning with gusts of 25 to 30 mph and locally
as high as 47 mph before the event diminished that afternoon.

1.2 Atable including the maximum numbers of customers notified and actually de-
energized; number of counties de-energized; number of tribes de-energized; number of
Medical Baseline customers de- energized; number of transmission and distribution
circuits de- energized; damage/hazard count; number of critical facilities and
infrastructure de-energized. Hazards are conditions discovered during restoration
patrolling or operations that might have caused damages or posed an electrical arcing
or ignition risk had PSPS not been executed. The table must contain unique data counts
from the event (D.21-06-034, Appendix A, page A15, SED Additional Information.)

Table 1-1 provides a high-level summary of total customers notified, total customers de-energized,
and distribution circuits de-energized. Figure 1-1 is a circuit-level count of unique circuits de-
energized.
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SECTION 2 DECISION-MAKING PROCESS

Reports on the decision-making process mustinclude, at a minimum:

2.1 Atable showing all factors considered in the decision to shut off power for each circuit
de-energized, including but not limited to, sustained and gust wind speeds,
temperature, humidity, and moisture in the vicinity of the de-energized circuits
(Resolution ESRB-8, page 3, SED Additional Information.)

See Appendix 5, Table 2-1 for a table showing all factors considered in the decision to shut off
power for each circuit segment de-energized.

2.2 Decision-making criteria detailing circuit level analysis and comparison between
threshold, forecast, and actual readings utilized during the scoping process and de-
energization process. If a circuit is de-energized multiple times during an event, provide
circuit thresholds for each de-energization. Also include a PSPS decision-making
diagram(s)/flowchart(s) or equivalent along with narrative description (D.19-05-042,
Appendix A, page A22, D.21-06-014, page 284, SED Additional Information.)

2.2.1 PSPS Pre-activation

The decision to initiate PSPS decision-making protocols begins with consideration of five questions
by the meteorology team:

1. Has the National Weather Service (NWS) provided any indication in their forecast
discussion, forecast products, or social media communications that a Red Flag Warning or
critical fire weather conditions may be possible during the forecast period?

2. Has the Geographic Area Coordination Center (GACC) in Riverside, CA, given any indication
in their forecast discussion/products or social media communications of a “High Risk Day”
or any Santa Ana Wildfire Threat Index (SAWTI) rating may be issued?

3. Doesthe Fire Potential Index (FPI) indicate that a combination of fuel dryness and Santa
Ana winds may lead to the potential for catastrophic wildfire (FPI rating of 14 or above)?

4. Do initial wind speed forecasts generated by Meteorology models (e.g., Weather Research
and Forecast [WRF] and Artificial Intelligence [Al] forecasting) indicate a reasonable
probability of reaching alert speeds for any of the weather stations?

5. Do the forecasted weather conditions warrant a convening of executive leadership to
discuss the potential for PSPS Protocols?

2.2.1.1 NWS

A Fire Weather Watch is issued when critical fire weather conditions are possible in the next 1to 4
days. NWS issues a Red Flag Warning if critical fire weather conditions are ongoing or are expected
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to occur within the next 12 to 48 hours.? According to the NWS, Red Flag Warnings alert fire
managers on federal lands to conditions that are highly unfavorable for prescribed burns and that
may lead to especially dangerous wildfire growth.?

October 2-4, 2026, PSPS Event

The National Weather Service office in San Diego first began mentioning the potential for weak
winds from the east in their operational products on Tuesday, September 29, where their Fire
Weather Planning Forecast discussion mentioned the potential for elevated fire weather conditions
as winds developed. The following day, an email product to regional NWS partners highlighted
“elevated to near-critical fire weather conditions in the valleys and foothills.” However, humidity
was forecasted to remain above their Red Flag Warning criteria of less than or equal to 15% for a
duration of six or more hours, therefore no fire weather products were issued for this event.

2.2.1.2 GACC

The SAWTI, issued by the GACC, calculates the potential for large wildfire activity based on the
strength, extent, and duration of the wind, dryness of the air, dryness of the vegetation, and
greenness of the grasses. Similar to the hurricane-rating system, the SAWTI compares current
environmental data to climatological data and correlates it with historical wildfires to rate a Santa
Ana wind event using four threat levels that range from “marginal” to “extreme.”

While there are currently no SAWTI thresholds defined for PSPS decision-making, a rating of
“marginal” or higher increases confidence in the potential for significant fire weather concerns.

October 2-4, 2026, PSPS Event

The Santa Ana Wildfire Threat Index indicated “No rating” for this event. However, the GACC noted
in their daily Fuels/Fire Discussions that “a notable increase in initial attack is likely through next
week, and a larger fire will be possible on well-aligned starts, with low humidities and areas of poor
recovery contributing to long burn windows.” See Figure 2-1 for the SAWTI rating for October 2,
2026.

2NWS. Wildfire Safety for You and Your Family. Available at:
https://www.weather.gov/media/owlie/WildfireSafety-OnePager-2-27-2019.pdf

8 For more information on how Red Flag Warnings are determined, see What is a Red Flag Warning? Available
at: https://www.weather.gov/media/lmk/pdf/what_is_a_red_flag_warning.pdf

5
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Figure 2-1: Santa Ana Wildfire Threat Index Issued October 2, 2026

Date : Wind Speed (mph
10/2/2026

Santa Ana Wildfire Threat Index, Red Flag Warnings, Wind Speeds, and Wildfires

i
Iy

Name: San Diego
Santa Ana Wildfire Threat Index (SAWTI) Forecast: 0 - NO RATING
Winds are either not expected, will not contribute to significant fire activity.

2.2.1.3 FPI

The FPI is issued for a 7-day period and reflects key variables such as green-up (the state of native
grasses across the service territory), fuels (ratio of dead fuel moisture component to live fuel
moisture component), and weather (sustained wind speed and dew point depression).

The state of native grasses or green-up component of the FPI is determined using satellite data for
various locations. This component is tied to the Normalized Difference Vegetation Index (NDVI)*,
which is used to analyze remote sensing measurements from a space platform to assess whether a
geographic area contains live green vegetation or not. NDVI numbers are grouped into six
categories, and each is assigned a Green-Up number ranging from 0 to 5. Live Fuel Moisture (LFM)
is measured for the chamise ecosystem and is expressed as a percentage. LFM values are
considered extreme when the reading falls below 60 percent. Dead Fuel Moisture (DFM) represents
fuel dryness. DFM values are taken from internal forecast models and validated by information
from remote automated weather stations. The Weather Component represents a combination of
sustained wind speeds and dew-point depression. The higher the Weather Component value, the
greater the risk of an ignition developing into a wildfire.

Each of these variables is assigned a numeric value, which are summed to generate an FPI value on
ascale from 0 to 17 that indicates the degree of fire threat expected for each of the 7 days included
in the forecast. The numeric values are classified as “Normal” for 0-11, “Elevated” for 12-14, and
“Extreme” for 15-17.

4 For more information on the NDVI, see https://en.wikipedia.org/wiki/Normalized_difference_vegetation_index

6
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October 2-4, 2026, PSPS Event

SDG&E forecasts first mentioned the potential for Santa Ana conditions and elevated fire potential
in the 06:00 PDT issuance of the Weather Briefing on Monday, September 28. Though forecast
models differed in the potential strength of the event, weak to moderate Santa Ana winds were
possible and the initial 7-day FPI outlook reflected a high-end Elevated (14) rating for Friday,
October 2, through Sunday, October 4. The outlook was updated at 12:30 PDT that day to upgrade
the fire potential to the low end of Extreme for four of SDG&E’s operating districts on Saturday and
Sunday. Two days later, forecast models began showing an increased wind potential for Friday,
October 2, which led to its inclusion in the forecast for Extreme conditions. See Figure 2-2 for the
seven-day FPI outlook that was issued on October 1, 2026.

Figure 2-2: Seven Day FPI Outlook Issued October 1, 2026
Seven Day FPI Qutlook:

Thu Mon Tue Wed Thu
10/1 10/5 10/6 10/7 10/8
ME Elevated Elevated Elevated Elevated Elevated
14 14 14 13 13
RA Elevated Elevated Elevated Elevated Elevated
14 14 14 13 13
EA Elevated Elevated Elevated Elevated Elevated
14 14 14 13 13
NE Elevated Elevated Elevated Elevated Elevated
14 14 14 13 13
oc Elevated Elevated Elevated Elevated Elevated Elevated Elevated
13 14 14 14 13 13 13 13
Elevated Elevated Elevated Elevated Elevated Elevated Elevated
14 14 14 13 13 12 12
Elevated Elevated Elevated Elevated Elevated Elevated Elevated
13 14 14 13 13 12 12
Elevated Elevated Elevated Elevated Elevated Elevated Elevated
13 14 14 13 13 12 12

Normal | Elevated | Extreme

2.2.1.4 Meteorology

The WRF is a state-of-the-art mesoscale numerical weather prediction system designed for both
atmospheric research and operational forecasting applications. The model serves a wide range of
meteorological applications across scales from tens of meters to thousands of kilometers. In 2023
anew operational WRF model was established with a resolution of 1.5 kilometers, which improved
the weather and dead fuel moisture components. The WRF can produce simulations based on
actual atmospheric conditions (i.e., from observations and analyses) or idealized conditions. In
addition to 16 weather parameters and 10 fire parameters that are modeled and visualized, post
processed models and indices provide additional situational awareness:
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e Machine Learning Wind Gust model: Provides situational awareness in the HFTD 72 hours
prior to a fire weather event. The circuit forecast is generated twice daily with the latest
weather model forecasts and the output is a 3-day forecast for each circuit associated
weather station, delineating max wind gust and time for each day.

e FPI(Section 2.2.3)

e SAWTI (Section 2.2.2)

Weather data and forecast modeling are integrated into fire behavior and fire potential tools,
contributing to ignition probability and estimated wildfire consequence.

The forecasting system has been integrated across 217 weather stations and provides the latest
available forecasting technology to help serve communities in the highest risk fire areas. The ability
to implement this technology stems from recording weather observations every 10 minutes for over
15 years, collecting almost one billion observations that are available to be used in training Al.

October 2-4, 2026, PSPS Event

Initial machine learning wind gust forecasts for the October 2-4, 2026 PSPS event, created on
Tuesday, September 29, indicated widespread breezy conditions across the service territory, with
wind gusts remaining below 40 mph in all areas. However, the following day the machine learning
forecasts escalated, showing peak winds as high as 51 mph possible and widespread gusts of 35 to
45 mph across Tier 3 of the HFTD. Using these forecasts as guidance, the Meteorology team
produced its first circuit-segment-level forecast on Wednesday, September 30, showing gusts as
high as 43 mph for Friday, October 2, and 39 mph on Saturday, October 3. The following day, given
a continued strengthening trend in forecast models, the 24-hour forecast was updated to reflect a
peak of 48 mph on Friday and 52 mph on Saturday with a reasonable worst-case scenario of
widespread winds reaching near alert speed thresholds across Tier 3 of the HFTD. Forecasts were
updated again on Friday morning, which maintained the peak of 48 mph for Friday and kept the
overall scope of the event limited to Tier 3, but increased the event peak wind gust on Saturday to
55 mph, with gusts to 45 mph added for Sunday, October 4. Overall, forecasts for the strongest
winds of the event verified well with gusts of 49 mph measured on Friday, 56 mph on Saturday, and
47 mph observed on Sunday. However, while winds were widespread across Tier 3 of the HFTD as
anticipated, the event was breezier in nature as opposed to strong in any given area, which led to
the majority of wind gusts remaining below forecast.

2.2.2 PSPS Activation

Factors that inform the decision to de-energize are quantified into infrastructure and
environmental risk factors. Infrastructure risk factors include information regarding the status of
assets in the field, active temporary construction/configuration of the electrical system that may
cause equipment to have de-rated mechanical strength, and a Circuit Risk Index (CRI) that
identifies locations in the electrical system with a potential for higher failure rates. Environmental
risk factors include real-time observations from qualified electrical workers (QEWS), local fire
authority response and fire suppression capability at the time of an activation, and wind
conditions. These factors are compiled by circuit segment to inform decisions to de-energize (see
Figure 2-3).
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Baseline alert wind speeds are determined separately for each device associated with a weather
station and are based on a variety of factors such as historical wind speeds, the Vegetation Risk
Index (VRI), and the CRI. Alert wind speed thresholds are lowered if the VRI or the CRI rating is high
(see Figure 2-3). Factors such as maintenance issues, existing construction, other real time
observations, ongoing fires and/or ignitions, suppression capabilities, and/or system protection
could also lower the thresholds for de-energization.

Additionally, wind speed thresholds are adjusted based on location, historical wind records,
vegetation, and asset conditions for each circuit segment in scope. This surgical approach allows
higher alert speed thresholds for circuit segments with covered conductor installed.

Figure 2-3: PSPS Decision-Making Framework
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October 2-4, 2026, PSPS Event

For the October 2-4, 2026 PSPS event, SDG&E used weather forecasts and risk data to develop an
initial list of in-scope devices approximately 48 hours before the period of concern. SDG&E
continuously monitored updated weather forecasts, observed conditions, fuel conditions, and risk-
modeling outputs daily and made any necessary adjustments to the in-scope device list as
conditions evolved. Ultimately, consideration of the infrastructure and environmental risk factors
identified in Figure 2-3, including applicable alert speeds, asset and vegetation risks, real-time field
observations, available fire-suppression capabilities, and system conditions, supported the
decision to de-energize circuit segment 79-799R on October 2. See Table 2-1 in Appendix 5 for the
factors considered in the decision to shut off power. Later that day, as weather conditions
improved and the associated wildfire risk declined, SDG&E completed the required patrol and fully
restored the circuit segment. SDG&E continued monitoring weather and fire-risk conditions
throughout the service territory through October 4, with no additional PSPS de-energizations.

2.3 Athorough and detailed description of the quantitative and qualitative factors it
considered in calling, sustaining, or curtailing each de-energization event including any
fire risk or PSPS risk modeling results and information regarding why the de-energization
event was a last resort, and a specification of the factors that led to the conclusion of
the de-energization event. (D.20-05-051, Appendix A, page 9, SED Additional
Information.)

2.3.1 FPI

The FPI is calculated by combining the Fuel component, Green-up component, and Weather
component. Qualitative and quantitative factors that contributed to the FPI rating include NDVI
values, LFM measurements, and wind gust and humidity forecasts issued by the NWS. See section
2.2.1.3 for more detailed information on FPI.

2.3.1.1 Fuels
The Fuels component is calculated by dividing DFM by LFM.

The Cleveland National Forest Palomar Ranger District (PRD) measured the LFM of new growth in
chamise species at 63% and measured LFM in old chamise growth at 53% in its latest update from
September 9, 2026. The average between the two fell just under the critically dry threshold of 60%
as defined by the PRD. See Figure 2-4 for the PRD chamise fuel moisture from January to mid-
September 2026.
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Figure 2-4: PRD Fuel Moistures from January 2026 to Mid-September 2026
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The DFM component showed a minor reflection of humidity at the highest elevations of the San
Diego County mountains, where both modeled and observed DFMs were as high as 8 to 10%.
However, the San Diego foothills, valleys, and coastal communities saw DFMs as low as 5 to 6%
during the afternoons with minimal recovery overnight. For FPI calculations, DFMs greater than
11% are characterized by a numeric value of 1 and indicate dampened fuels, those from 7 to 10%
represent a numeric value of 2, and those at or below 6% represent a fully dry dead fuel component
with a numeric value of 3. See Figure 2-5 for DFM values for San Diego County on October 3, 2026.
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Figure 2-5: Gridded DFM values for San Diego County at 17:00 on Saturday, October 3
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2.3.1.2 Green-up

NDVI values show that grasses had completely cured in early summer and remained completely
dry and supportive of fire growth region-wide if an ignition were to occur (see Figure 2-6).
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Figure 2-6: NDVI Values for San Diego County September 29, 2025-September 21, 2026
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2.3.1.3 Weather Forecast

Winds during this event were from the east and mimicked Santa Ana conditions. However, the
overall weather pattern consisted of a dome of high pressure to the north of the service territory
with a hurricane well to the south and winds from the east funneling between the two weather
features over San Diego County. Given the atypical nature of this weather setup and its
dependency on a hurricane, forecast models struggled to resolve the strength of the wind
conditions in the days leading up to the event. While there was a high degree of certainty that winds
would peak in strength on October 3, as shown in Figure 2-7, winds were initially projected to
remain below any activation-level thresholds for October 2. It was not until forecast models began
to show a stronger solution on September 30 that winds on October 2 reflected the potential for
reaching alert speed thresholds across a broad portion of Tier 3 of the HFTD.
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Figure 2-7: WRF Forecast for Wind Gust on October 3, 2026
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Overall, forecasts captured the peak strength in winds relatively well. However, the strongest winds
were much more localized than indicated by forecast models for each of the three days, with most
locations across Tiers 2 and 3 of the HFTD measuring wind gusts of around 5 to 10 mph below
forecast.

Due to the abnormal nature of the weather pattern setup, humidity across the mountains of San
Diego County was forecast to recover to as high as 40 to 50% during the overnight hours when
winds were light but forecasted to drop during the afternoons as winds and temperatures peaked.
Figure 2-8 shows a forecast model depiction of the lowest relative humidity projected to occur
during the afternoon of October 3. While humidity across the windiest portions of Tier 3 of the HFTD
were projected to remain at 20 to 30% at their lowest, all areas west of the mountains were
forecast to experience humidity of 10 to 20%. Forecasts for this variable ultimately verified well,
with conditions captured accurately.
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Figure 2-8: WRF Forecast for Relative Humidity on October 3, 2026
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2.3.2 Risk Modeling Insights
2.3.2.1 FireRisk

To evaluate the potential severity of wildfire events and guide decisions on proactive de-
energization, the Wildfire Next Generation System (WiNGS)-Ops model suite performs daily wildfire
estimates utilizing Technosylva’s Wildfire FireRisk™ simulations. These simulations provide
detailed insights into simulated fire behavior, spread, and impact under forecasted weather
conditions. Note that these simulated ignitions do not account for suppression activities during the
fire spread and are limited to 8 hours.

Figures 2-9, 2-10, and 2-11 illustrate daily worst-case estimates for acres burned, buildings
destroyed, and projected wildfire consequences ($), for October 2 to 4, 2026, and highlight days
(shown in red bars) when PSPS protocols were activated. Estimated wildfire consequences are
calculated using Cost-Benefit Framework assumptions that translate acres burned and structures
destroyed into monetary estimates.

Blue bars represent estimated daily wildfire consequences for days outside the PSPS event period,
while red bars represent estimated daily wildfire consequences during the PSPS event period.
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For additional details, see the following:
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PSPS Risk: Section 2.4.1 of this report and A.26-06-014/015, Ex. SDG&E-07.1, Chapter 2,
Section|.D.1.c.

Wildfire Risk: Section 2.4.2 of this report and A.26-06-014/015, Ex. SDG&E-07.1, Chapter 2,
Section |.D.1.b.

Figure 2-9: Estimates of Acres Burned
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Figure 2-11: Estimated Wildfire Consequences (M$) Under Cost-Benefit Framework Assumptions
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2.3.2.2 WINGS-Ops

The WiINGS-Ops model suite was developed to assess whether the advantages of proactive de-
energization outweigh the potential safety risks to the public during extreme fire weather
conditions. It leverages the enterprise risk quantification framework to compare two opposing
scenarios: proactive de-energization versus no de-energization. This framework is based on the
recent Risk-Based Decision-Making Framework (RDF) Order Instituting Rulemaking (OIR) Phase II°
and Phase II1° Decision Cost-Benefit methodology, which is now a requirement for the 2025 Risk
Assessment Mitigation Phase (RAMP) filing and 2028 General Rate Case (GRC). For segments
identified as potential candidates for PSPS, the WiNGS-Ops model suite quantifies wildfire and
PSPS risk and identifies wind gust thresholds for which de-energization would likely produce a
favorable outcome for customers and the public. The comparative assessments of wildfire and
PSPS risks are calculated from segment specific criteria, including factors such as weather,
customers, assets, enterprise assumptions, and event-specific assumptions.

Technosylva’s Wildfire Analyst™ products are used to conduct modeling, deliver modeling outputs,
and monitor and visualize results. Daily model simulations based on a 3-day weather forecast are
stored in SDG&E’s cloud and can be visualized in both Technosylva software and the WiNGS-Ops
visualization platform.

FireRisk™ is used with daily WRF-based weather forecast data to calculate consequence-based
risk metrics for all assets as possible ignition sources to support operational requirements. Other
key input datasets, such as surface and canopy fuels, LFM, and DFM, are developed daily using
machine learning models to calculate wildfire behavior outputs as part of the risk analysis model.
Wildfire risk forecasts are derived daily, or sometimes twice daily, with a multi-day outlook at 3-
hour intervals. This information is used as input into key decision-making related to operational

5D.22-12-027.
6D.24-05-064.
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requirements, such as PSPS de-energizations, resource allocation and deployment, and field
operations.

Figures 2-12 to 2-19 illustrate estimated acres burned generated using the WiNGS-Ops tool for
September 29 through October 6, which includes days preceding, during, and following the PSPS
event. The maps in these figures display daily worst-case estimates of acres burned for a specific
day and hour, while the time series plots below the maps show potential estimates based on the
weather forecasts received for each day. This visualization not only helps identify impacted areas
but also indicates when the peak of the event will be reached and when it will subside.

Figure 2-12: WiNGS-Ops Estimates of Potential Acres Burned on September 29
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Figure 2-13: WiNGS-Ops Estimates of Potential Acres Burned on September 30
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Figure 2-15: WiNGS-Ops Estimates of Potential Acres Burned on October 2
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Figure 2-17: WIiNGS-Ops Estimates of Potential Acres Burned on October 4
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Figure 2-19: WINGS-Ops Estimates of Potential Acres Burned on October 6
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2.3.3 Re-energization Factors

The decision to curtail and conclude the de-energization event was based on a thorough
assessment of current conditions and potential risks, as described in this report, prioritizing the
safety of the community and the reliability of the electrical grid. Several critical factors were
considered when deciding to conclude this de-energization event:

e Observed and Forecasted Wind Gusts: Wind gusts for all circuits within the scope of the
de-energization event were monitored closely. Both observed and forecasted wind speeds
no longer met the threshold criteria for de-energization, indicating a reduced risk of wildfire
ignition due to high winds. Figure 2-20 shows peak observed wind gusts across the service
territory on October 4 at 10:00 PDT, when wind speeds were measured at or below 30 mph
throughout the service territory.
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Figure 2-20: Maximum Observed Wind Gusts on October 4 at 10 AM
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e Fire Potential Index (FPI) Rating: The FPI rating was lowered from an Extreme rating to an
Elevated rating on October 4 at 12:30 PDT, indicating that the conditions were less
conducive to wildfire outbreaks.

e Post-Patrol Activities and Corrective Actions: Comprehensive post-patrol inspections
and necessary corrective actions were completed for all circuits within the scope of the
event. These activities addressed any damage or hazards identified during the de-
energization period, further reducing the risk of wildfire ignition upon re-energization (see
Section 4 for damages and hazards specific to the October 2 to 4, 2026 PSPS event).

e Coordination with Local Authorities: SDG&E coordinated closely with local authorities,
including firefighting resources, to ensure that all necessary support and information were
in place.

e Wildfire Risk Estimates: Wildfire risk estimates were updated with the latest weather data,
vegetation conditions, and other relevant factors. These estimates indicated that the
overall risk of wildfire had decreased to an acceptable level, supporting the decision to
safely re-energize the circuits. See Figures 2-9 to 2-19 for estimated risk supporting the
decision to conclude the event.
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2.4 An explanation of how the utility determined that the benefit of de-energization
outweighed potential public safety risks, and analysis of the risks of de-energization
against not de-energizing for each circuit or circuit segment. The utility must identify and
quantify customer, resident, and the general public risks and harms from de-
energization and clearly explain risk models, risk assessment processes, and provide
further documentation on how the power disruptions to customers, residents, and the
general public is weighed against the benefits of a proactive de-energization (D.19-05-
042, Appendix A, page A24, D.21-06-014, page 284, SED Additional Information.)

De-energization decisions are made through a comprehensive evaluation of numerous real-time
and forecasted factors, with PSPS employed only as a measure of last resort to ensure public
safety. Decisions are not based on a single threshold but on the collective weight of multiple
converging risk factors.

The decision to de-energize a specific circuit/device, even when the observed wind gust speed has
not yet exceeded the alert speed, involves an assessment by a cross-functional team of subject
matter experts (including Meteorology, Electric Commodity Liaisons, Risk Analytics, Emergency
Management, Electric Operations, and others). This group considers and evaluates a range of
dynamic information, including but not limited to:

e Detailed Meteorological Forecasts: SDG&E’s high-resolution weather forecasts (e.g., WRF
and Al models) for wind gust speed and duration, specifically for the microclimates
impacting the circuits. This includes an understanding of forecast model variability and
ensemble model spreads, which may indicate a reasonable probability of conditions
exceeding critical thresholds even if the mean forecasted wind gust speed is slightly below.

e Real-Time Observed Weather Conditions: Data from SDG&E's weather station network and
other reliable sources on current wind speeds (sustained and gust), humidity, and
temperature directly impacting or in proximity to the circuits.

e Local Fuel Conditions: Assessments of live and dead fuel moisture content and the
condition of vegetation (e.g., green-up status, dryness) specific to the area of the circuit,
which critically influences ignition probability and fire spread potential.

e Dynamic Risk Modeling Outputs: See Sections 2.3.2, 2.4.1, and 2.4.2 for details.
e Situational Awareness:

o Reports and observations from field observers stationed in high-risk areas,
providing real-time, on-the-ground information.

o0 Engineering assessments of specific circuit segments, including any Temporary
Construction Configurations (TCCs), recent asset drone imagery, or known
vulnerabilities that might necessitate more conservative operational thresholds.

o The presence and status of any existing wildfires in the service territory that could
strain resources or alter risk perception.
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o Operational necessities for ensuring the overall safety and integrity of the
interconnected electrical system, which may require de-energizing a circuit to
safely manage a related, imminently threatened part of the grid.

The decision to de-energize was driven by the holistic evaluation and cumulative weight of the
factors listed above, which, when considered holistically by subject matter experts, indicated an
unacceptable and imminent threat to public safety, compelling de-energization as a necessary
measure to mitigate the potential for catastrophic wildfire.

For additional details, see the following:

e PSPSRisk: Section 2.4.1 of this report and A.26-06-014/015, Ex. SDG&E-07.1, Chapter 2,
Section|.D.1.c.

e Wildfire Risk: Section 2.4.2 of this report and A.26-06-014/015, Ex. SDG&E-07.1, Chapter 2,
Section |.D.1.b.

2.4.1 PSPSRisk

Risk is defined as the likelihood of an event multiplied by the consequence of that event. Because
the likelihood of PSPS is certain for planned outages (100%), expected risk is comprised solely of
the PSPS consequence.

To determine PSPS consequence, the following calculations are made:

e Eventduration: Forecasted outage duration for all customers anticipated to be impacted by
the potential event. For this event, an 8-hour de-energization duration was assumed.

e Customers Impacted: Total number of customers (Residential and Commercial and
Industrial [C&l]) for each segment downstream of the SCADA sectionalizing device.

e Customerimpact scaling factor: Subject matter expert scaling factors to increase the PSPS
impact on Critical and Vulnerable populations. Scaling factors are incorporated only in the
Safety attribute to artificially elevate the safety risk estimates for PSPS Critical Facilities,
Urgent, Essential, Sensitive, and Access and Functional Needs (AFN) customers.

e Likelihood: Assumed 100%

PSPS consequence values for safety, reliability, and financial attributes are estimated at each
feeder segment within the service territory, as shown in Figure 2-21.

Figure 2-21: PSPS Consequence Values for Safety, Reliability, and Financial Attributes

Risk Attribute PSPS Consequence

Safety Subject matter expert conservative assumption to estimate the potential number
of Serious Injuries and Fatalities (SIF) created by a PSPS de-energization.
Assumption: 1 fatality per 10 billion customer minutes de-energized. Estimated
based on a review of historical PSPS de-energizations in California (2018-2021).
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Risk Attribute PSPS Consequence

Reliability Customer Minutes Interrupted (CMI) estimates are calculated directly from the
number of customers impacted at each feeder segment with varying event
durations based on historical and projected durations of PSPS de-energizations.

Assumption: CMI estimates are subsequently monetized using a $/CMl value of
$0.085$/CMI for Residential Customers and $37.64/CMl for Non-Residential
Customers (according to Interruption Cost Estimator [ICE] 2.2)

Financial Subject matter expert conservative assumption to estimate the potential financial
loss experienced by customers affected by a PSPS de-energization.

Assumption: For residential customers a $457 cost per event is calculated using
the per diem rates” applicable to San Diego, California, as of December 2025, with
the assumption of accommodating three family members per customer meter. For
C&l customers, a $1,371 cost per event is estimated.

2.4.2 Wildfire Risk

Wildfire risk is the expected risk of wildfire reduced by de-energization, which includes direct
impacts of fire and secondary impacts of outages that occur due to wildfire. Wildfire likelihood and
consequence are the two components of wildfire risk.

Wildfire likelihood is estimated based on Failure Likelihood models and Conditional Ignition
Likelihood models® and the estimation of wildfire consequences is derived from data obtained
through simulations using Technosylva’s models. Fire simulations are assessed at each asset
location and consider predicted weather conditions during a PSPS de-energization and historical
worst-case fire-weather scenarios. These fire-weather conditions are analyzed to establish the size
(acres burned) and impact (buildings destroyed) of potential ignitions. These estimates are based
on Technosylva's proprietary wildfire modeling, which considers weather variables, advanced fuel
layers, and an 8-hour unsuppressed fire spread model.

Wildfire consequence estimations are derived from Technosylva's FireRisk™ simulations. These
simulations assess fire behavior at each asset location under historical worst-case fire weather
conditions. Technosylva's wildfire modeling incorporates weather variables, detailed fuel layers,
and an 8-hour unsuppressed fire spread model to estimate potential ignition size (acres burned)
and impact (buildings destroyed) both at and around asset locations within the service territory, as
shown in Figure 2-22.

"For FY 2025 per diem rates for San Diego, California refer to: U.S. General Services Administration (GSA), FY
2024 per diem rates for ZIP Code. Financial values as of February 2025. A factor of three is assumed for C,
available at: https://www.gsa.gov/travel/plan-book/per-diem-rates/per-diem-rates-
results?action=perdiems_report&city=San+Diego&fiscal_year=2024&state=CA&zip=.Financial+values+as+o
f+February+2025.+A+factor+of+three+istassumed+for+C&l+customers=.

8 See A.26-06-014/015, Ex. SDG&E-07.1, Chapter 2, Section I.D.1.b.i.
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Figure 2-22: Wildfire Consequence Values for Safety, Reliability, and Financial Attributes

Risk Attribute Wildfire Consequence

Safety Equivalent Safety SIF are calculated based on Technosylva estimates of structures
destroyed.

Assumption: To estimate the total number of equivalent fatalities per structure
destroyed a 0.00523 factor is assumed. This factor is estimated based on an
internal analysis conducted on the CAL FIRE dataset.

Reliability Subject matter expert conservative assumption to estimate CMI values based on
estimates of outage duration and assumed restoration duration. CMI estimates are
subsequently monetized using a $0.085%$/CMI for Residential Customers and
$37.64/CMl for Non-Residential Customers (according to ICE 2.2)

Assumption: Restoration time is 24 hours

Financial Subject matter expert conservative assumption to translate buildings destroyed
and acres impacted estimated by Technosylva simulations to financial dollars.

Assumptions:

Suppression and restoration cost: $2,350/acres burned
Structure destroyed cost: $1,000,000/structure destroyed
Electric equipment repair cost: $1,000,000/mile

To evaluate the segment risk, a Wildfire/PSPS Ratio is calculated for each circuit segment by
dividing the wildfire consequence score (representing the potential benefit of a PSPS de-
energization) by the PSPS consequence score (representing the potential public harm of a PSPS de-
energization). This calculation provides insights into the relative risk and benefit for each circuit
segment.

WINGS-Ops findings were reviewed by subject matter experts with the Incident Commander both
prior to and during the de-energization event.

2.5 Explanation of alternatives considered and evaluation of each alternative. (D.19-05-042
Appendix A, page A22.)

The strategy for mitigating wildfire risk involves two main approaches: (1) reducing or eliminating
the risk through grid hardening by deploying Strategic Undergrounding and Covered Conductor,
and (2) replacing equipment on poles (e.g., crossarms, fuses, lightning arrestors, transformers) in
high-fire risk areas identified by the WiNGS-Planning model suite. Additionally, operational
mitigations such as enhanced inspections, vegetation management, fine-tuning sensitive relay
profile settings, and, as a last resort, PSPS proactive de-energization are leveraged.

The primary objective is to ensure public safety by preventing ignitions during periods of high-fire
weather while minimizing the scope, duration, and impact of PSPS on as many customers as
possible. This involves leveraging sectionalization equipment to switch customers to adjacent
circuits not impacted by PSPS or remove them from scope. Additionally, wind speed thresholds are
adjusted based on location, historical wind records, vegetation, and asset conditions for each
feeder segmentin scope. This surgical approach allowed SDG&E to define higher alert speed
thresholds for circuit segments with covered conductor installed. For this event, the wind gust
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threshold was increased to 50 mph for four feeder segments with covered conductor installed:
448-47R, 448-1234R, 448-735R, 448-1225R.

In the days preceding and during the event, SDG&E teams (including Meteorology, Electric
Commadity Liaisons, Risk Analytics, Emergency Management, Electric Operations, and others)
were in constant communication and coordination. These teams evaluated weather forecasts, live
and dead fuel conditions, asset and vegetation conditions, simulated wildfire ignition
consequences, risk model outputs, information from field observers near assets expected to
experience high wind gusts, and firefighting resource availability to weigh the pros and cons of
PSPS de-energizations. Following these reviews, it was concluded that proactive PSPS de-
energization as a last resort was essential to sufficiently safeguard public safety within the service
territory

See Section 10 for mitigations employed to reduce the impacts of PSPS de-energizations.

SECTION 3 DE-ENERGIZED TIME, PLACE, DURATION
AND CUSTOMERS

This section mustinclude, at a minimum:

3.1 The summary of time, place, and duration of the event, broken down by phase if
applicable (Resolution ESRB-8 page 3, SED Additional Information.)

The EOC was activated at Level 3 on September 30, 2026, at 10:30 PDT to monitor the forecasted
PSPS event and send advanced notifications. The EOC was elevated to Level 2 on October 2, 2026,
at 06:00 PDT to manage the POC for the PSPS event, at which time notifications of potential PSPS
de-energizations were sent to affected customers/populations. The EOC was deactivated on
October 4, 2026, at 12:00 PDT and returned to normal operations.

o Wednesday, September 30, 2026: Morning
0 Pre-Operational Period 1 (72 hours out) - Performed pre-patrols and repaired any
damages found
0 72-hour notifications sent to public safety partners/priority notification entities,
AFN partners, and affected customers/populations
o0 Partner Portal populated
0 ArcGIS rest service and data share sites populated
o Wednesday, September 30, 2026: Afternoon
0 Pre-Operational Period 2 (48 hours out) - Performed pre-patrols and repaired any
damages found
0 48-hour notifications sent to public safety partners/priority notification entities,
AFN partners, and affected customers/populations
0 PSPS website populated
0 Alerts by SDG&E mobile application populated
o0 Community Resource Center (CRC) sites put on standby
e Thursday, October 1, 2026

28



SDG&E PSPS Post-Event Report October 2 - October 4, 2026

3.2

0 Pre-Operational Period 3 (24 hours out) - Performed pre-patrols and repaired any
damages found and identified observer locations
0 24-hr notifications sent to public safety partners/priority notification entities, AFN
partners, and affected customers/populations
Friday, October 2, 2026: Morning
0 De-energizations
0 De-energization notifications sent to public safety partners/priority notification
entities, AFN partners, and affected customers/populations
0 CRC site activated for impacted areas
Friday, October 2, 2026: Afternoon
0 Restorations
0 Post-patrols performed and damages repaired if necessary; customer restorations
performed
0 Restoration notifications sent to public safety partners/priority notification entities,
AFN partners, and affected customers/populations for select areas
0 CRCsite deactivated
Saturday, October 3, 2026
0 EOC remained activated to continue monitoring the weather event
0 No PSPS de-energizations
Sunday, October 4, 2026
0 Final notifications sent to public safety partners/priority notification entities, AFN
partners, and affected customers/populations

A consolidated zipped geodatabase (.gdb) file that includes all PSPS event data
requested in Section 3.2 and Section 4.3. Use WGS 1984 Web Mercator Auxiliary Sphere
projected coordinate system (WKID: Esri 3857) for the geodatabase. The geodatabase
must include PSPS polygon feature classes of de-energized areas with items that are
required in section 3.3. In addition, the geodatabase must contain one consolidated
event single polygon feature class with the following exact fields (date will be formatted
XX/XX/XX): (SED Additional Information.)

Event Name: [same PSPS Event Name used during the event and shared with public
safety partners]

First Date of POC: [first date of initial period of concern]

I0U: [PGE, SCE, SDGE, Liberty, PacifiCorp, or BVES]

De-energization State Date: [XX/XX/XX]

Full Restoration Date: [XX/XX/XX]

Customers De-energized: [unique count matching Table 1]

De-energization: [Yes or No]

A zipped geodatabase file that includes all information in Sections 3.2, 3.3, and 4.3 is included with
this filing as Appendix 6 and can also be accessed at: https://www.sdge.com/public-safety-power-
shutoff-psps-reports.

3.3 Alistof circuits de-energized, with the following information for each circuit. If a circuit

is de-energized multiple times during an event, the following information must be
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provided for each de-energization. This information should be provided in both a PDF
and excel spreadsheet (Resolution ESRB-8, page 3, SED Additional Information.)

County

De-energization date/time

Restoration date/time

“All Clear” declaration date/time

General Order (GO) 95, Rule 21.2-D Zone 1, Tier 2, or Tier 3 classification or non-High
Fire Threat District

Total customers de-energized

Residential customers de-energized
Commercial/Industrial customers de-energized
Medical Baseline (MBL) customers de-energized
AFN other than MBL customers de-energized
Other Customers

Distribution or transmission classification

Table 3-1 provides detailed data on circuits/devices restored with time stamps and customer
counts. The field “AFN other than MBL Customers” includes customers that meet any of the 15
AFN conditions flagged in the customer information system as long as MBL is not the only
condition.
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SECTION 4 DAMAGE AND HAZARDS TO OVERHEAD
FACILITIES

This section mustinclude, at a minimum:

4.1 Description of all found wind-related damages or hazards to the utility’s overhead
facilities in the areas where power was shut off. (Resolution ESRB-8, page 3, SED
Additional Information.)

No wind-related damages or hazards to overhead facilities were found in the areas where power
was shut off.

4.2 Atable showing circuit name and structure identifier (if applicable) for each damage or
hazard, County that each damage or hazard is located in, whether the damage or hazard
isin a High Fire-Threat District (HFTD) or non-HFTD, Type of damage/hazard of damage.
(SED Additional Information.)

No wind-related damages or hazards to overhead facilities were found in the areas where power
was shut off.

4.3 The consolidated zipped geodatabase file from Section 3.2 must include the PSPS event
damage and hazard points, if applicable. The file should include fields that are in the
table. (SED Additional Information.)

No wind-related damages or hazards to overhead facilities were found in the areas where power
was shut off.

4.4 A PDF map identifying the location of each damage or hazard. (SED Additional
Information.)

No wind-related damages or hazards to overhead facilities were found in the areas where power
was shut off.

SECTION 5 NOTIFICATIONS

This section mustinclude, at a minimum:

5.1 Adescription of the notice to California Independent System Operator (as needed),
public safety partners, local/tribal governments, paratransit agencies that may serve all
the known transit- or paratransit-dependent persons that may need access to a
community resource center, multi-family building account holders/building managers
inthe AFN community, and all customers, including the means by which utilities provide
notice to customers of the locations/hours/services available for CRCs, and where to
access electricity during the hours the CRC is closed. (Resolution ESRB-8, page 3, D19-
05-042, page A26, D21-06-034, Appendix A, page A2, A9-A10, SED Additional
Information.)
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Appendix 1 describes notifications to customers that contain CRC information, including where to
find power when a CRC is closed. Additionally, customer notifications and ongoing
communications refer customers to the PSPS webpage (sdge.com/ready) for real-time information
related to CRCs. As part of the PSPS notification process, all account holders, including multi-
family building account holders, receive notices prior to de-energization.

See Appendix 2 for a description of notifications to Public Safety Partners.
See Appendix 3 for a description of notifications to the CPUC.

Appendix 4 describes notifications to AFN CBOs, which are CBOs that directly or indirectly serve
AFN communities within the service territory. AFN CBOs provide direct services to customers
under SDG&E’s AFN support model, including 211, paratransit, temporary hotel stays, emergency
battery support, county medical and social agencies, food support agencies, and nonprofit
networks. AFN CBOs are also leveraged to amplify PSPS messaging to respective constituents,
including multi-family building account holders and building managers. Additionally, outreach to
multi-family business managers and tenants is conducted to provide preparedness information
and encourage sign up for notifications through the SDG&E Alerts App.

5.2 Notification timeline including prior to de-energization or Period of Concern (if no de-
energization), initiation, restoration and cancellation, if applicable, for each circuit or
circuit segment. The timeline should include the required minimum timeline and
approximate time notifications were sent for each de-energization if a circuit was de-
energized multiple times. (D.19-05-042, Appendix A, page A8-A9, D.21-06-034, page A11)

See Appendix 1 for the timeline pertaining to customer notifications.®
See Appendix 2 for a timeline of all notifications to Public Safety Partners.
See Appendix 3 for a timeline of all notifications to the CPUC.

See Appendix 4 for timeline of all notifications to AFN CBOs.

5.3 Forthose customers where positive or affirmative notification was attempted, use the
following template to report the accounting of the customers (which tariff and/or access
and functional needs population designation), the number of notification attempts
made, the timing of attempts, who made the notification attempt (utility or public safety
partner) and the number of customers for whom positive notification was achieved.
(D.19-05-042, Appendix A, page A23, SED Additional Information.) For the table:
“Notification attempts made” and “Successful positive notification” must include the
unique number of customer counts. When the actual notification attempts made is less
than the number of customers in scope, the utility must explain the reason. In addition,
the utility must explain the reason of any unsuccessful positive notifications. Utilities
may not mark N/A and must answer 5.3 regardless if the utility did not de-energize
customers (SED Additional Information.)

° Only sent notifications are included in Appendix 1. Appendix 1 also includes scripts for customer
notifications.
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Table 5-1 provides notification attempts, the timing of those attempts, and successful positive
notifications.

Table 5-1: Positive Notification

Number of Who made
Total e . - Successful
. . Notification Timing of the .
Designation Number of e Positive
Attempts Attempts Notification N
Customers Notification
Made Attempt
Medical Baseline 9/30/2026 14:42
(MBL) in scope 2,439 3,548 PDT - 10/01/2026 SDGE 2,439
P 11:20 PDT
. 9/30/2026 14:42
miztt;?mfe? 48 85 PDT-9/30/2026 | SDGE N/A
15:43 PDT

Notifications to MBL behind the meter customers are sent as courtesy, as customers behind the
master meter are not the customer of record tied to the meter and therefore are not included in the
required de-energization reporting information or the enhanced MBL customer notification process
measured in Successful Positive Notifications as required by D.19-05-042 Phase 1.

5.4 A copy orscripts of all notifications with a list of all languages that each type of
notification was provided in, the timing of notifications, the methods of notifications and
who made the notifications (the utility or local public safety partners). (D.19-05-042,
Appendix A, page A23, SED Additional Information.)

Scripts of all customer notifications are included in Appendix 1. SDG&E performs all primary
customer notifications and encourages public safety and community partners to amplify PSPS
messages on their platforms as appropriate. Notifications are offered in the following languages:
English, Spanish, Tagalog, Cantonese, Mandarin, Viethamese, Arabic, Korean, Russian, French,
German, Farsi, Japanese, Punjabi, Khmer, Somali, Mixteco, Zapoteco, Armenian, Hindi,
Portuguese, and Thai. Additionally, customer notifications are provided in American Sign Language
and corresponding read-outs.

See Appendix 2 for copies of notifications to Public Safety Partners.
See Appendix 3 for copies of notifications to the CPUC.
See Appendix 4 for copies of notifications to AFN Community Based Organizations.

5.5 Ifthe utility fails to provide notifications according to the minimum timelines set forth in
D.19-05-042 and D.21-06-034, using the template to report a breakdown of the
notification failure and an explanation of what caused the failure. This applies to both
de-energization and non de-energization events. For non de-energization event, the
starting time of the first Period of Concern is the anticipated de-energization time to
assess notification failure. If a circuit is de-energized multiple times during an event, the
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utility must include notification failures for the multiple de-energizations. The
explanation must be specific. (D.21-06-014 page 286, SED Additional Information.)

Table 5-2 provides the description and explanation of notification failures. See Appendix 5 for the
full table.

Table 5-2: Breakdown of Notification Failure

Number of
Notifications Sent | Notification Failure Entities or
To Description Customer

Accounts

Explanation?

Entities who did not receive
48-to 72-hour advance 0
notification.

Entities who did not receive
24-48 hour advance 0
notification

Entities who did not receive 1- A 1-4 hour notification was not
L e 151 :
4-hour imminent notification. sent to Public Safety Partners.

Entities who did not receive
any notifications before de- 0

Public Safety energization

Partners excluding — -
Critical Facilities Entities who were not notified 0

and Infrastructure at de-energization initiation

Entities who were not notified
immediately before re- 0
energization

Entities who were not notified
when re-energization is 0
complete

Entities who did not receive
cancellation notification

within two hours of the 0
decision to cancel
Facilities who did not receive .
12 customers with no contact
48-72-hour advance 0 data
Critical Facilities notification.
and Infrastructure | Facilities who did not receive .
12 customers with no contact
24-48 hour advance 0
e L. data
notification

1Customers who did not provide contact information and therefore did not receive notifications are included in this
column. As notification of these customers was impossible due to lack of contact information even after these efforts,
SDG&E is including them for awareness but does not consider them notification “failures” for compliance purposes. As
addressed in Section 5.6, numerous efforts are made to obtain contact information for customers to support their PSPS
preparedness and comply with notification requirements.
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5.6 Explain how the utility will correct the notification failures. (D.21-06- 014, page 286.)

For customers with no contact information, direct communications in the form of letters and
mailers to the mailing address on file are attempted as part of an annual campaign to remind HFTD
customers to update their contact information and sign up for outage notifications. Customer field
crews are also sent to seek missing contact information and leave door hangers directing
customers to call and sign up for outage notifications. Given the extensive good faith efforts to
perform customer outreach and obtain contact information during the year and as customer
notifications cannot be provided to customers who do not wish to provide contact information,
SDG&E does not consider these “missed” or “failed” notifications for PSPS compliance purposes.
SDG&E strives to notify Public Safety Partners in compliance with the 1-to-4-hour notification
requirements.

SDG&E identified an omission in providing the 1-to-4-hour advance notification to certain Public
Safety Partners. The omission is reported here as a notification failure consistent with the
Commission's post-event reporting requirements. SDG&E does not believe, however, that this
isolated notification failure should be construed as noncompliance with D.19-05-042. Appendix A
expressly provides that the 1-to-4-hour advance notification to Public Safety Partners should be
provided “if possible,” rather than establishing an unqualified requirement that such notification
occur in every instance. The omission therefore should be considered in the context of the
notification framework as a whole and the qualified nature of this particular notification interval.
SDG&E nevertheless recognizes the importance of providing the notification whenever possible.

5.7 Enumerate and explain the cause of any false communications citing the sources of
changing data. Describe the situations at-issue, which involved the level of perceived
defectin notice, in specific detail. (D.20-05-051, Appendix A, page 4.)

SDGE notified 35,006 customers that they may be de-energized as part of a PSPS. Of those
customers, 18 were deenergized, meaning that 34,988 customers were notified, but not
de-energized. SDG&E prepares for a reasonable worst case weather scenario and prioritizes
notifications so that customers are prepared for a de-energization, even if they are not ultimately
de-energized. Worst case weather conditions ultimately did not materialize in all areas affected by
this weather event, thus de-energization of some areas was determined not to be necessary. All
customers who were notified of the potential for de-energization but not de-energized received “all
clear” notifications as conditions merited such notice. The Partner Portal leveraged an
informational banner during the event to ensure accurate data was displayed and available to
public safety partners.

SECTION 6 LOCAL AND STATE PUBLIC SAFETY
PARTNER ENGAGEMENT

This section mustinclude, at minimum:

6.1 Use the following table to List the organization names of public safety partners
including, but not limited to, local governments, tribal representatives, first responders
and emergency management, and critical facilities and infrastructure the utility
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contacted in-anticipation to de-energization or Period of Concern, the date and time on
which they were contacted, and whether the areas affected by the de-energization are
classified as Zone 1, Tier 2, or Tier 3 as per the definition in CPUC General Order 95, Rule
21.2-D. (Resolution ESRB-8, page 5, SED Additional Information.)

Table 6-1 shows a list of public safety partners contacted prior to de-energization. See Appendix 5

for the full table.

Title

Duty Officer

Table 6-1: Public Safety Partners Contacted

HFTD Tier

Non-HFTD|Tier-
2|Tier-3|Zone-1

Date/Time Contacted

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-0411:17:42

Sr. Programs
Manager

Non-HFTD|Tier-
2|Tier-3|Zone-1

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-04 11:17:42

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-

Building Engineer | Tier-2[Tier-3 02 13:41:24: 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-04 11:17:42

NOT UNDER 2026-09-30 11:27:30: 2026-09-30 14:21:12: 2026-10-01

AHMC/ASSISTANT | o o o 10:27:50; 2026-10-02 07:35:10: 2026-10-02 08:56:29; 2026-10-

PROPERTY 02 13:41:24: 2026-10-02 14:23:16: 2026-10-03 16:41:53: 2026-

MANAGER 10-04 11:17:42

NOT UNDER 2026-09-30 11:27:30: 2026-09-30 14:21:12: 2026-10-01

ARMG/PROPERTY | Tier-2[Tier-3 10:27:50; 2026-10-02 07:35:10: 2026-10-02 08:56:29; 2026-10-

ANAGER 02 13:41:24: 2026-10-02 14:23:16: 2026-10-03 16:41:53; 2026-

10-0411:17:42

Regional Disaster
Officer

Non-HFTD|Tier-
2|Tier-3|Zone-1

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-0411:17:42

Community
Disaster Program
Manager

Non-HFTD|Tier-
2|Tier-3|Zone-1

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-04 11:17:42

Disaster Program
Manager

Non-HFTD|Tier-
2|Tier-3|Zone-1

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-0411:17:42

Disaster Program
Manager

Non-HFTD|Tier-
2|Tier-3|Zone-1

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
02 13:41:24,; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-0411:17:42
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Title HFTD Tier Date/Time Contacted

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
Non-HFTD|Tier- 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
2|Tier-3|Zone-1 02 13:41:24,; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-0411:17:42

2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01
Non-HFTD|Tier- 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-
2|Tier-3|Zone-1 02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-
10-0411:17:42

Area Manager

Client Director

Full table is provided in Appendix 5

6.2 Listthe names of all entities invited to the utility’s Emergency Operations Center for a
PSPS event, the method used to make this invitation, and whether a different form of
communication was preferred by any entity invited to the utility’s emergency operation
center. (D.21-06-014, page 289.)

SDG&E has a standing, open invitation to the CPUC and the California Governor’s Office of
Emergency Services (CalOES) to embed a liaison in our virtual EOC. In addition, SDG&E hosted
daily State Executive briefing calls and twice daily situational awareness briefing calls with
potentially impacted public safety partners and assigned critical facilities and infrastructure
customers.

The Public Safety Partner Engagement Survey'° is conducted at the conclusion of each activation
to determine the preferred communication strategy during PSPS de-energizations. The survey has
determined that Public Safety Partners prefer to be communicated with directly via daily situational
awareness briefing calls. No Public Safety Partners have indicated a preference for in-person
coordination within the EOC. As such, the daily State Executive briefing calls serve as the preferred
and mutually agreeable communications structure held in lieu of holding seats in the EOC for
Public Safety Partners.

During the October 2-4, 2026, PSPS de-energization, no entities indicated a preference for a
different form of communication, and no requests were received from partners to join the EOC
either virtually or in-person. The list of entities invited to the briefing calls can be found in Table 6-2.
See Appendix 5 for the full table.

Table 6-2: List of Entities Invited to State Executive Briefing Calls

Entity Name Type

AT&T Critical Facilities and Infrastructure & Public Safety Partner
Barona Band Mission Indians Critical Facilities and Infrastructure & Public Safety Partner
Bonsall Unified School District Critical Facilities and Infrastructure

California Department of Forestry and Fire | Critical Facilities and Infrastructure & Public Safety Partner
Protection

10 SDG&E’s 2026 PSPS Public Safety Partner Engagement Survey
https://www.surveymonkey.com/r/SDGEPSPS
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Entity Name Type

California Department of Parks and
Recreation

Critical Facilities and Infrastructure & Public Safety Partner

California Highway Patrol

Critical Facilities and Infrastructure & Public Safety Partner

Caltrans

Critical Facilities and Infrastructure & Public Safety Partner

Campo Band of Kumeyaay Indians

Critical Facilities and Infrastructure & Public Safety Partner

Charter Communications

Critical Facilities and Infrastructure & Public Safety Partner

City of Escondido

Critical Facilities and Infrastructure & Public Safety Partner

City of San Diego

Critical Facilities and Infrastructure & Public Safety Partner

County of San Diego

Critical Facilities and Infrastructure & Public Safety Partner

Cox Communications

Critical Facilities and Infrastructure & Public Safety Partner

Crown Castle USA

Critical Facilities and Infrastructure & Public Safety Partner

Dehesa School District

Critical Facilities and Infrastructure

Fallbrook Public Utility District

Critical Facilities and Infrastructure & Public Safety Partner

Federal Aviation Administration

Critical Facilities and Infrastructure & Public Safety Partner

Golden Acorn Casino

Critical Facilities and Infrastructure & Public Safety Partner

Government Services Administration

Critical Facilities and Infrastructure

lipay Nation of Santa Ysabel

Critical Facilities and Infrastructure & Public Safety Partner

Jamul Indian Village Development
Corporation

Critical Facilities and Infrastructure & Public Safety Partner

Jamul-Dulzura Union School District

Critical Facilities and Infrastructure

Julian Union High School District

Critical Facilities and Infrastructure

Julian Union School District

Critical Facilities and Infrastructure

Kumeyaay Wind LLC

Critical Facilities and Infrastructure

La Jolla Band of Luisefio Indians

Critical Facilities and Infrastructure & Public Safety Partner

La Posta Band of Mission Indians

Critical Facilities and Infrastructure & Public Safety Partner

Lakeside Union School District

Critical Facilities and Infrastructure

Level 3 Communications

Critical Facilities and Infrastructure & Public Safety Partner

Indians

Los Coyotes Band of Cahuilla and Cupefio

Critical Facilities and Infrastructure & Public Safety Partner

MAAC Project

Critical Facilities and Infrastructure

Full table is provided in Appendix 5

6.3 A statement verifying the availability to public safety partners of accurate and timely
geospatial information, and real time updates to the GIS shapefiles in preparation for an
imminent PSPS event and during a PSPS event. In addition, list any accuracy or
timeliness issues in making available the GIS shapefiles to public safety partners during
the PSPS event from activation to full restoration. (D.21-06-014, page 289.)

Verification of Public Safety Partners receipt of accurate and timely potential geographic
information system (GIS) PSPS outage information occurs through the ArcGIS Online system 48- to
72-hours before the period of concern for a PSPS de-energization. During a PSPS de-energization,
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Public Safety Partners receive real time updates to de-energized GIS PSPS outage information

through the same ArcGIS Online system, which can be exported as GIS shapefiles. Public Safety
Partners that do not have access to the ArcGIS Online system receive GIS shapefiles through the
PSPS External Data SharePoint Site, which is updated in real-time during a PSPS de-energization.

6.4 Adescription and evaluation of engagement with local and state public safety partners
in providing advanced outreach and notification during the PSPS event. (D.19-05-042,
Appendix, page A23.)

Figure 6-1: Public Safety Partner Engagement Survey Results

Great _ 83-33%
Good - 16.67%

Fair 0%

Poor 0%

Mot Applicable - My
organization was not 0%
impacted

0% 9% 18% 7% 36% 45% 54% 63% T2 1% 0%

“SDG&E is a good partner, we appreciate that you continue to strive for improvement.” ~ Jenna
Stein, City of Poway Fire Department.

In addition to the near real-time information provided on the Partner Portal, daily Executive
Briefings were conducted that included various state and local executive partners. Critical facility
and infrastructure customers were also invited to attend daily briefing calls with Account
Executives.

See Figure 6-1 for the results of the Public Safety Partner Engagement Survey discussed in section
6.2.

6.5 Specific engagement with local communities regarding the notification and support
provided to the AFN community. (D.20-05-051, Appendix A, page 8, SED Additional
Information.)

The PSPS support model was activated to ensure individuals with AFN received services and
resources throughout the PSPS activation. These resources included access to 211 San Diego, who
serves as a centralized resource hub for individuals with AFN seeking support services. Through
this partnership, SDG&E provided accessible transportation, temporary no-cost hotel stays, and
emergency backup batteries. Resiliency items were also available at operating Community
Resource Center (CRC) locations. Activated AFN Support Partners included 211 San Diego,
Facilitating Access to Coordinated Transportation (FACT), and Resource Innovations. These
support services were available to customers and non-account holders with AFN throughout the
duration of the PSPS de-energization. Additionally, customers who could not be supported through
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support services partners were directed to the EOC AFN Liaison Officer for resolution. To facilitate
conversation in the customer’s preferred language or method of communication, 211 and the AFN
Liaison have access to accessible communication tools and translators.

Once AFN Support Partners were activated, a daily meeting cadence was established to provide
situational awareness regarding current and potential future de-energizations and impacted
population sizes as well as the scope of AFN and MBL customers. Support partners could also
communicate what they were experiencing related to customer call volumes, ensuring their ability
to proactively address potential bottlenecks to service delivery, and receive information on
upcoming weather patterns and anticipated next steps for re-energization.

During this activation, the AFN Liaison responder provided 72-, 48-, and 24-hour notifications as
well as de-energization, patrolling, re-energization, and CRC notifications to AFN Support Partners.
Approximately 50 additional CBOs who are either located in or serving customers in the HFTD were
engaged to assist with the amplification of preparedness and resource messaging. To ensure
accuracy of information shared, a prescribed social media toolkit was created and sent to all AFN
Support Partners and the approximately 50 PSPS support CBOs in SDG&E’s Energy Solutions
Partner Network.

Table 6-3 shows the types of services and the number provided to customers with AFN.

Table 6-3: Services Provided to Customers with AFN

Type of Service Number Provided

211 calls received for PSPS Information & Referral | 64
Over Night Hotel Stays (AFN)

Over Night Hotel Stays (non-AFN)
Emergency Battery Provided 14

Accessible Transportations Trips 0

6.6 Provide the following information on backup power (including mobile backup power)
with the name and email address of a utility contact for customers for each of the
following topics: (D.21-06-014, page 300.)

a. Description of the backup generators available for critical facility and infrastructure
customers before and during the PSPS.

See Table 6-4 for available backup generator descriptions. See Appendix 5 for the full table.

b. The capacity and estimated maximum duration of operation of the backup generators
available for critical facility and infrastructure customers before and during the PSPS.

See Table 6-4 for capacity and maximum duration of operations of available backup generators.
See Appendix 5 for the full table.

c. The total number of backup generators provided to critical facility and infrastructure
customer’s site immediately before and during the PSPS.
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See Table 6-4 for backup generators provided. See Appendix 5 for the full table.
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d. How the utility deployed this backup generation to the critical facility and infrastructure
customer’s site.

The weather forecast was used to identify where existing, pre-determined backup generators and
microgrids could be engaged during the PSPS event. SDG&E worked with its generator rental
vendor to deploy generators on October 1 to ensure generators were staged with an operator and
electrician before the anticipated start of the PSPS de-energizations. In addition, SDG&E ensured
that plans and procedures were in place with the Distribution Operations Control Center to allow
for safe commissioning and operation of the generators.

e. An explanation of how the utility prioritized how to distribute available backup generation.

During this PSPS event, all requests for backup generation were fulfilled and therefore prioritization
was not deemed necessary. See Table 6-4 for details on where backup generation was deployed.

f. Identify the critical facility and infrastructure customers that received backup generation.

See Table 6-4 for a list of critical facility and infrastructure customers that received backup
generation.

SECTION 7 COMPLAINTS & CLAIMS

This section mustinclude, at minimum: the number and nature of complaints received as the
result of the de-energization event and claims that are filed against the utility because of de-
energization. The utility must completely report all the informal and formal complaints,
meaning any expression of grief, pain, or dissatisfaction, from various sources, filed either
with CPUC or received by the utility as a result of the PSPS event. (Resolution ESRB-8, page 5,
D.21-06- 014, page 304.)

7.1 Complaints

Table 7-1 shows complaints received for the October 2 — 4, 2026 PSPS de-energization as of
October 8, 2026.

Table 7-1: Complaints Received

Number of

Nature of Complaint Complaints

PSPS Frequency/Duration
Including, but not limited to complaints regarding the frequency and/or duration of PSPS 10
events, delays in restoring power, scope of PSPS and dynamic of weather conditions

Safety/Health Concern

Including, but not limited to complaints regarding difficulties experienced by AFN/MBL
populations, traffic accidents due to non-operating traffic lights, inability to get medical 13
help, well water or access to clean water, inability to keep property cool/warm during
outage raising health concern

Communications/Notifications
Including, but not limited to complaints regarding lack of notice, excessive notices, 4
confusing notice, false alarm notice, problems with getting up-to-date information,
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Nature of Complaint Number.of
Complaints

inaccurate information provided, not being able to get information in the prevalent

languages and/or information accessibility, complaints about website, Public Safety

Partner Portal, REST/DAM sites (as applicable)

Outreach/Assistance

Including, but not limited to complaints regarding community resource centers, 0

community crew vehicles, backup power, hotel vouchers, other assistance provided by

utility to mitigate impact of PSPS

General PSPS Dissatisfaction/Other

Including, but not limited to complaints about being without power during PSPS event 6

and related hardships such as food loss, income loss, inability to work/attend school,

plus any PSPS-related complaints that do not fall into any other category

Total: 33

7.2 Claims

Table 7-2 shows claims received for the October 2-4, 2026, PSPS de-energization as of October 8,

2026.

Table 7-2: Claims Filed Against SDG&E Due to De-energization

Nature of Claim Number of Claims

Property Damage

Solar Related

Food Loss

Inconvenience of Being Without Power

Business Loss

Hotel Stays

Generator
Total:

elNeolleolNol ol NolNolNel

SECTION 8 POWER RESTORATION

This section mustinclude, at minimum:

8.1 Adetailed explanation of the steps the utility took to restore power (Resolution ESRB-8

page 5.)

When a circuit is de-energized, Meteorology adds it to the restoration forecast list and ascertains
the date and time when forecasted wind gusts are expected to reach seven mph less than the alert
speed and will likely continue to decline. Typically, circuit restoration is prioritized based on the
order in which favorable weather conditions will prevail in each area. Once the restoration order is
determined, the lines are patrolled to confirm there are no wind-related damages or hazards to
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overhead facilities and the circuit is re-energized with crews and contract firefighting resources
onsite.

8.2 The timeline for power restoration, broken down by phase if applicable (D.19-05-042,
Appendix A, page A24, SED Additional Information.)

Restorations began on October 2 at 13:41 PDT and concluded on October 2 at 13:57 PDT. For
detailed information on restorations on each circuit segment, please see Table 3-1 in Appendix 5.

8.3 Forany circuits that require more than 24 hours to restore, the utility shall use the
following template to explain why it was unable to restore each circuit within this
timeframe, using the format below. (D.20-05-051, Appendix A, page 6.)

No circuits exceeded a 24-hour restoration time.

SECTION 9 COMMUNITY RESOURCE CENTERS

This section mustinclude, at minimum:

9.1 Using the following template to report information including the address (including city
and zip code) of each location during a de-energization event, the location (in a building,
a trailer, etc.), the assistance available at each location, the days and hours that it was
open, and attendance (i.e., number of visitors) (Resolution ESRB-8, page 5, SED
Additional Information.)

Table 9-1 shows the Community Resource Centers (CRCs) that were activated during the October
2-4, 2026, PSPS event.
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9.2 Anydeviations and explanations from the CRC requirement including operation hours,
ADA accessibility, and equipment. (SED Additional Information.)

CRC Operational hours are 08:00 to 22:00 PDT. Operational hours may be adjusted based on event
conditions, including early closure or demobilization if electric service is restored before the
scheduled operating period concludes. CRCs are staffed and kept on standby in advance of a
potential de-energization and are activated when a circuit in the vicinity is de-energized.

The CRC listed in Table 9-1 operated during its required operational hours to provide resources and
support to customers impacted by the PSPS event. No deviations from CRC operational hour
requirements, ADA accessibility requirements, or required equipment standards occurred during
this event.

9.3 A map identifying the location of each CRC and the de-energized areas (SED Additional
Information.)

Figure 9-1 shows the location of the activated CRC in relation to the de-energized area.

Figure 9-1: Map of CRCs and De-Energized Areas
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SECTION 10 MITIGATIONS TO REDUCE IMPACT

This section mustinclude, at minimum:

10.1 A description of how sectionalization, i.e. separating loads within a circuit, was
considered and implemented and the extent to which it impacted the size and scope of
the de-energization event (D.19-05-042, page A23)

All circuits within the scope of the October 2-4, 2026, PSPS event had sectionalizing capabilities,
which were considered as part of the efforts to limit the PSPS de-energization to only those

portions of the electric system where conditions warranted action. Using sectionalizing devices
together with real-time, localized weather data, SDG&E identified the portion of Circuit 79 requiring
de-energization and separated that load from portions of the circuit that could remain safely
energized. Accordingly, only circuit segment 79-799R was de-energized, affecting 18 customers,
rather than a broader portion of Circuit 79. Sectionalization therefore reduced the size and scope of
the event by limiting the outage footprint and associated customer impacts while allowing
unaffected portions of the circuit to remain energized. See Table 10-2 for impact reductions due to
sectionalization.

10.2 Mitigation actions and impacts (both waterfall graph and map) including:
sectionalization devices, temporary generation, microgrids, permanent backup
generation, transmission switching, covered conductor, and any other grid hardening
that mitigated the impact of the event (D.21-06-014, page 285, SED Additional
Information.)

Multiple mitigations were implemented during the October 2-4, 2026, PSPS event to lessen
customer impacts, support safe operations, and facilitate efficient restoration. Observers and field
personnel were strategically staged near facilities forecast to experience the most severe weather
conditions, allowing SDG&E to quickly assess changing conditions, verify the safe operation of
energized facilities, and conduct inspections needed for re-energization as soon as conditions
permitted. In addition, the weather station network was utilized, which is capable of providing
weather observations at 30-second intervals to enhance situational awareness and support real-
time operational decision-making throughout the event. Sectionalizing devices were also utilized to
reduce the extent of customer outages where feasible and temporary and permanent generation
resources were deployed to maintain electric service to affected customers and critical facilities.

Wildfire mitigation actions for the October 2-4, 2026, PSPS event included:

e Sectionalizing devices
e Temporary and permanent power generation
e Situational awareness

Customer counts associated with individual mitigations are not unique and may overlap.
Therefore, customer counts attributed to individual mitigations should not be summed to
determine the total number of customers benefiting from mitigation activities.
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A summary of customer impacts avoided for the October 2-4, 2026, PSPS event through the use of
mitigation actions is shown in Table 10-1 and Figure 10-1. A summary of the avoided customer
impacts by circuitis included in Table 10-2 and Figure 10-2.

Table 10-1: Summary of Avoided Customer Impacts

Mitigation Action Avoided Impacts

Sectionalizing 591
Temporary Backup Power 19
Permanent Backup Power 9
Situational Awareness 13,135
Total: 13,754

Figure 10-1: Impact Reductions from Mitigations Waterfall Graph
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Table 10-2: Summary of Avoided Customer Impacts by Circuit

Circuit Avoided Impacts

75 681
79 889
91 1,449
96 2,386
211 279
215 2

220 308
221 1,665
222 1,469
235 (RA1, RA2) 5

237 134
443 4

445 568
448 1

463 18
524 1,782
533 113
907 1

908 2

970 1

972 3
1021 1
1090 1,079
1161 231
1201 526
1215 156
1458 1
Total 13,754
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Figure 10-2: Mitigations to Reduce Impact Map
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Sectionalizing Devices
See Section 10.1 for information on how sectionalization was considered and implemented.
Temporary Backup Power

Portable backup batteries were deployed to customers with medical and AFN to support continuity
of electric service during the de-energization. These temporary power resources helped reduce
outage impacts by providing backup power to customers who may be more vulnerable to
prolonged service interruptions.

Permanent Backup Power

Since 2020, permanent backup power installations are offered to qualifying customers who have
previously experienced PSPS de-energizations. These installations help reduce the impacts of
PSPS events by providing backup power during outages. During the October 2-4, 2026, PSPS event,
nine of the 18 de-energized customers had previously received permanent backup power
installations through the Fixed Backup Power program, allowing them to maintain electric service
during the de-energization and reducing the impacts of the PSPS event.
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Situational Awareness

Enhanced situational awareness tools, including weather stations capable of providing
observations at 30-second intervals, were leveraged to support real-time operational decision-
making during the PSPS event. These tools enabled SDG&E to closely monitor localized weather
conditions and evaluate whether elevated wind speeds were sustained conditions that warranted
de-energization or temporary anomalies that could be safely withstood by the electric system. By
providing a more precise understanding of conditions in the field, these resources helped target
de-energizations to areas where wildfire risk warranted action while avoiding unnecessary outages
in areas where conditions remained within acceptable operating thresholds.

During the October 2-4, 2026, PSPS event, 26 weather monitoring devices met or exceeded the
alert speed criteria and were located in areas with a Fire Potential Index (FPI) rating of Elevated (14)
or Extreme (15-16). Using real-time weather observations and other situational awareness
resources, SDG&E determined that de-energization was not necessary for areas serving 13,135
customers. As aresult, these customers continued to receive electric service and safe system
operations were maintained during the event.

Table 10-3: Summary of Customers Served by Microgrids

Microgrids were not utilized to serve customers during the October 2-4, 2026, PSPS event.

SECTION 11 LESSONS LEARNED FROM THIS EVENT

This section adopts the below format and must include, at a minimum:

11.1 Threshold analysis and the results of the utility’s examination of whether its thresholds
are adequate and correctly applied in the de- energized areas. The utility must include
specific information pertaining to the event. (D.21-06-014, pages 305-306.)

During the October 2-4, 2026, PSPS event, no discrepancies regarding the adequacy of thresholds
were identified. Days before the event, engineering, construction, and compliance teams
centralized the most recent data on situational risk in the service territory, including locations of
temporary construction or other fire risk concerns that could increase the potential risk of an
ignition. As part of this process, engineering teams provided feedback regarding certain wind speed
thresholds to inform the PSPS decision-making process and included a complete understanding of
how different risks may or may not be the reason for a reduced weather threshold. Electric
Operations also leveraged a preparatory process throughout 2026 by which it evaluated known fire
risk issues throughout the system and evaluated risk in comparison to historical wind speeds
within the HFTD. This process allowed the company to prioritize corrective work on known system
issues to further reduce the impacts of the event. The additional process gave the engineering
teams an in-depth understanding of the risk of an ignition during the event. Weather stations were
actively monitored during the event to ensure the ongoing accuracy of wind thresholds.
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11.2 Any lessons learned that will lead to future improvement for the utility (SED Additional
Information.)

See Table 11-1 for a list of issues, discussions, and resolutions for any lessons learned during the
October 2-4, 2026 PSPS event.

Table 11-1: Lessons Learned

Issue Discussion Resolution

EOC Responder Some EOC positions experienced EOC staffing levels will be reviewed

Staffing challenges with responder availability during | and a staffing plan implemented
activation periods. that incorporates hiring, training,

and responder recruitment to
support operational needs.

State Executive Existing Cal OES State Executive Briefing SDG&E will coordinate with CalOES

Briefing Process procedures do not fully align with PSPS to streamline reporting processes
events involving additional de-energization and leverage existing real-time
potential following re-energization. The information channels to support
briefing process also required information situational awareness.

already available through established
channels, including the Partner Portal, GIS
data sharing, SDGE.com, and stakeholder
email notifications, resulting in duplicative
reporting and information that may not
reflect the most current operational status.

SECTION 12 OTHER RELEVANT INFORMATION

This section must include any other relevant information determined by the utility.

Not applicable.
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OFFICER VERIFICATION

A Vice-President level officer of the utility must provide a written signed statement under

penalty of perjury to attest to the accuracy of the post event and lessons learned report. (SED
Additional Information.)

I am an officer of San Diego Gas & Electric Company and am authorized to make this verification on
its behalf. | declare under penalty of perjury that the contents of the foregoing document are true to

my own knowledge, except as to matters that are stated on information and belief, and as to those
matters, | believe them to be true.

Executed this 16th day of October 2026, at San Diego, California.

/s/ Brian D’Agostino

Brian D’Agostino

Vice President - Wildfire & Climate Science
San Diego Gas & Electric Company
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APPENDIX
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Appendix 1: Customer Notifications: Descriptions, Dates,
Times, and Scripts of Notifications
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List of PSPS Notifications + Proposed New Notifications

Message **Add additional descriptors of messages Regulatory
requirement
M1 48-72 hours prior to PSPS (Outage Alert) X
Giving customers an early warning that we’re watching forecasted extreme
fire conditions and will continue to provide updates on potentially
implementing PSPS.
M2 24-48 hours prior to a PSPS (Outage Alert) *use closer to the 48 hr X
mark*
The forecast is firming up. Giving customers a warning that PSPS may be
initiated in the next 48 hrs. Resources will be available.
M2a | 24-48 hours prior to a PSPS (Outage Alert) *secondary message — use
closer to the 24 hr mark*
The forecast is firming up. Giving customers a warning that PSPS may be
initiated in the next 24 hrs. Resources will be available.
M3 12 hours prior to PSPS (Outage Warning) X
More confidence in the forecast builds. Updating circuit list and giving
customers in scope warning that PSPS may be initiated soon. Resources
will be available.
M4 | Within 4 hours prior to PSPS (Outage Warning) X
PSPS footprint is even more firm by this time. Customer updates continue
so they can prepare for a PSPS outage if high risk conditions continue to
materialize.
M5 Power may be shut off overnight (Optional — Check if 12 hr message is more
appropriate)
Optional message. Offers additional updates to customers who may
experience a PSPS in the overnight hours. We will still send Power is Out
message if PSPS is initiated overnight.
M6 PSPS Confirmed — Power is Out X
Confirming that power is out due to a Public Safety Power Shutoff.
M7 PSPS will continue overnight X
Informing customers that a PSPS is still underway and their power will
remain off overnight.
M8 CRC opened (Optional message) X
CRC information is included throughout every message, but this message
exists to offer another layer of communication centered around only CRCs
and offerings. (possibly use during an extended PSPS).
M9 High fire risk continues; power remains off for safety

A long duration PSPS may require this message to inform customers that
high fire risk conditions are still present and their power will remain out.
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M10 | Safety Inspections of Power Lines Started (Patrolling)

The first step in the restoration process has begun. Crews are out patrolling
power lines.

M11 | Powerline Inspections - damage found
Crews and patrollers identified damage to our infrastructure that needs to be
repaired before power can be restored.

M12 | Power has been restored; High fire risk continues & PSPS still possible
Customers have been restored but we are monitoring the possibility of
additional extreme conditions in the coming days. PSPS is still possible.

M13 | Conditions may warrant additional PSPS
Update message that informs customers that extreme conditions are still
present and PSPS continues to be possible.

M14 | High fire risk has passed. If previous notification received, no longer at
risk of losing power
Risk has passed. If a customer had been notified and not shut off, this is
their all clear message.

M15 | Power Restored (Final Notification)

Final notification for customers who were shut off for a PSPS.

M16 | Customers Transitioning onto a Microgrid
Message to inform customers will be transitioned to microgrid power if a
PSPS is initiated.

M17 | Conditions Improved; Customers Transitioning Off a Microgrid
Message to inform customers that conditions have improved and they will be
transitioned back to the grid from microgrid power.

New: | Fire Threatening Infrastructure; Fire Agency Requests to Deenergize

M18 | for Safety
Informing customers that their community is experiencing wildfire activity
and their power has been shut off at the request of responding fire agencies.

New: | Fire Threatening Infrastructure; Power Deenergized for Safety

M18a
Informing customers that their community is experiencing wildfire activity
and their power has been shut off.

New: | Customer in scope for PSPS; Voluntary call for conservation (possible

M19 | load curtailment)

Informing customers that the grid is stressed and a voluntary call for
conservation has been issued. Requesting energy conservation.
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Prevalent Languages

*Notifications made available in the following prevalent languages and American Sign Language (ASL):

1. English 7. Korean 13. Farsi 19. Punjabi
2. Spanish 8. Cantonese 14. Japanese 20. Somali
3. Mandarin 9. Arabic 15. Khmer 21. Mixtec
4. Tagalog 10. French 16. Thai 22. Zapotec
5. Vietnamese 11. German 17. Hindu

6. Russian 12. Armenian 18. Portuguese

Message M1: 48-72 hours prior to PSPS (Outage Alert)

TEXT/ SDGE PSPS Alert: Due to forecasted high fire risk conditions, SDGE may shut off power
SMS in your area within 48-72 hours. To learn more about this Public Safety Power Shutoff
alert, including an outage map with up-do-date timing estimates, Community Resource
Center locations/hours and available support services, visit sdge.com/Ready.

To view this notification in other languages or ASL: sdge.com/m1

VOICE | This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to forecasted high fire risk
conditions expected in the next 48-72 hours, SDG&E may need to initiate a Public Safety
Power Shutoff for safety in your area. If we do shut off power to help reduce the risk of
wildfire, we will not turn it back on until the risk has passed, and conditions are safe to do
so. Please take precautions and know that we are here to support you throughout this
period, including potentially opening a Community Resource Center (CRC) in your area.

If you rely on uninterrupted power for your health and safety, or need assistance, please
know additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

To learn more about this Public Safety Power Shutoff alert, including an outage map with
up-do-date timing estimates, Community Resource Center locations/hours and available
support services, visit sdge.com/Ready. Details can also be found in the Alerts by
SDG&E app, or by calling us at 1-800-411-7343. We understand being without power can
be difficult, and we’re here to support you. We appreciate your patience and
understanding as we work to keep the region safe from wildfire. Please continue to
monitor your phone for updates.

Press 0 to listen to this message again.

EMAIL | Subject Line: PSPS Alert: SDG&E Public Safety Power Shutoff possible in 48-72 hours
Dear SDG&E Customer,

Due to forecasted high fire risk conditions expected in the next 48-72 hours, SDG&E may
need to initiate a Public Safety Power Shutoff (PSPS) for safety in your area. If we shut off
power to help reduce the risk of wildfire, we will not turn it back on until the risk has
passed, and conditions are safe to do so. Please take precautions and know that we are
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here to support you throughout this period, including potentially opening a Community
Resource Center (CRC) in your area.

If you rely on uninterrupted power for your health and safety, or need assistance, please
know additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

To learn more about this Public Safety Power Shutoff alert, including an outage map with
up-do-date timing estimates, CRC locations/hours and available support services, visit
sdge.com/Ready. Details can also be found in the Alerts by SDG&E app, or by calling us
at 1-800-411-7343. Please monitor your email for continued updates.

To view this notification in other languages or ASL: sdge.com/m1

Message M2: 24-48 hours prior to a PSPS (Outage Alert) (closer to 48 hr mark)

TEXT/
SMS

SDGE PSPS Alert: Due to forecasted high fire risk conditions, SDGE may shut off power
in your area for safety within the next 24-48 hours. To learn more about this Public Safety
Power Shutoff alert, including an outage map with up-do-date timing estimates,
Community Resource Center locations/hours and available support services, visit
sdge.com/Ready.

To view this notification in other languages or ASL: sdge.com/m2

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to high fire risk conditions, your
area is under a Public Safety Power Shutoff alert. SDG&E may need to shut off power
for safety within the next 24-48 hours. Please take precautions and know that we are here
to support you throughout this period.

If power is shutoff, we may open a Community Resource Center (CRC) in your area to
support you. If you rely on uninterrupted power for your health and safety, or need
assistance, please know additional support may be available by dialing 211 or 858-300-
1211 for Video Relay Service (VRS).

We understand being without power can be difficult. We appreciate your patience and
understanding as we work to keep the region safe from wildfire. We will provide regular
updates until the risk has passed or power is restored. To learn more about this Public
Safety Power Shutoff warning, including an outage map with up-do-date timing estimates,
CRC locations/hours and available support services, visit sdge.com/Ready. Details can
also be found in the Alerts by SDG&E app, or by calling us at 1-800-411-7343. Please
monitor your phone for updates.

Press 0 to listen to this message again.
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EMAIL

Subject Line: PSPS Alert: SDG&E Public Safety Power Shutoff possible in 24-48 hours.
Dear SDG&E Customer,

Due to high fire risk conditions, your area is under a Public Safety Power Shutoff
(PSPS) Alert. SDG&E may need to shut off power for safety within the next 24-48 hours.
Please take precautions during these elevated conditions and know that we are here to
support you throughout this period.

What you need to know:

o Weather forecasts can change quickly, so please continue to monitor your phone
and email for updates.

e |If power is shut off, SDG&E crews will begin the restoration process as soon as
conditions improve and it is safe to do so.

¢ We may open a Community Resource Center (CRC) in your area for charging
small electronics, water, snacks, and real-time outage information.

e Consider preparing for an extended outage and reviewing your emergency plan
with your household.

¢ If you have a backup generator, ensure it's safe and has enough fuel. Generator
safety tips are available at sdge.com/Generator.

¢ If you rely on uninterrupted power for your health and safety, or need assistance,
please know additional support may be available by dialing 211 or 858-300-1211
for Video Relay Service (VRS).

We understand being without power can be difficult, and we’re here to support you. We
appreciate your patience and understanding as we work to keep the region safe from
wildfire. For the latest information, including an outage map with up-do-date timing
estimates, CRC locations and available support services, visit sdge.com/Ready, use the
Alerts by SDG&E app, or call us at 800-411-7343.

To view this notification in other languages or ASL: sdge.com/m2

Message M2a: Secondary 24 hours prior to a PSPS (Outage Alert) (closer to 24 hr mark)

TEXT/
SMS

SDGE PSPS Alert: SDG&E continues to monitor forecasted high fire risk conditions,
which may lead to a power shutoff in your area for safety within the next 24 hours. To
learn more about this Public Safety Power Shutoff warning, including an outage map with
up-do-date timing estimates, Community Resource Center locations/hours and available
support services, visit sdge.com/Ready.

To view this notification in other languages or ASL: sdge.com/m2a

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. SDG&E continues to monitor
forecasted high fire risk conditions, which may lead to a power shutoff in your area for
safety within the next 24 hours. Please take precautions and know that we are here to
support you throughout this period.
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If power is shutoff, we may open a Community Resource Center (CRC) in your area to
support you. If you rely on uninterrupted power for your health and safety, or need
assistance, please know additional support may be available by dialing 211 or 858-300-
1211 for Video Relay Service (VRS).

We understand being without power can be difficult. We appreciate your patience and
understanding as we work to keep the region safe from wildfire. We will provide regular
updates until the risk has passed or power is restored. To learn more about this Public
Safety Power Shutoff warning, including an outage map with up-do-date timing estimates,
CRC locations/hours and available support services, visit sdge.com/Ready. Details can
also be found in the Alerts by SDG&E app, or by calling us at 1-800-411-7343. Please
monitor your phone for updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: PSPS Alert: SDG&E Public Safety Power Shutoff possible within 24
hours.

Dear SDG&E Customer,

SDG&E continues to monitor forecasted high fire risk conditions, which may lead to a
Public Safety Power Shutoff (PSPS) in your area for safety within the next 24 hours.
Please take precautions during these elevated conditions and know that we are here to
support you throughout this period.

What you need to know:

e Weather forecasts can change quickly, so please continue to monitor your phone
and email for updates.

o If power is shut off, SDG&E crews will begin the restoration process as soon as
conditions improve and it is safe to do so.

e We may open a Community Resource Center (CRC) in your area for charging
small electronics, water, snacks, and real-time outage information.

e Consider preparing for an extended outage and reviewing your emergency plan
with your household.

¢ If you have a backup generator, ensure it's safe and has enough fuel. Generator
safety tips are available at sdge.com/generator.

e If you rely on uninterrupted power for your health and safety, or need assistance,
please know additional support may be available by dialing 211 or 858-300-1211
for Video Relay Service (VRS).

We understand being without power can be difficult. We appreciate your patience and
understanding as we work to keep the region safe from wildfire. To learn more about this
Public Safety Power Shutoff warning, including an outage map with up-do-date timing
estimates, CRC locations/hours and available support services, visit sdge.com/Ready.
Details can also be found in the Alerts by SDG&E app, or by calling us at 1-800-411-
7343.

Please continue to monitor your email for more information.

To view this natification in other languages or ASL: sdge.com/m2a
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MESSAGE M3: 12 hours prior to PSPS (Outage Warning)

TEXT/
SMS

SDGE PSPS Warning: Due to high fire risk, SDGE will likely need to shut off power in

your area for safety within the next 12 hours. We understand being without power can
be difficult, and we’re here to support you. To learn more about this Public Safety Power
Shutoff warning, including an outage map with up-do-date timing estimates, Community
Resource Center locations/hours and available support services, visit sdge.com/Ready.

To view this notification in other languages or ASL: sdge.com/m3

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to forecasted high fire risk
conditions, SDG&E will likely need to shut off power in your area for safety within the
next 12 hours to reduce the risk of wildfire. Please take precautions and know that we are
here to support you throughout this period.

If power is shut off, SDG&E crews will begin restoration efforts as soon as conditions
improve and it is safe to do so. We may open a Community Resource Center (CRC) in
your area where you can charge small electronics, get water and shacks, and find real-
time outage information. If you rely on uninterrupted power for your health and safety, or
need assistance, please know additional support may be available by dialing 211 or 858-
300-1211 for Video Relay Service (VRS).

We understand being without power can be difficult. Thank you for your patience as we
work to protect the region from wildfires. We will continue to send you regular updates until
the risk has passed or power has been restored. To learn more about this Public Safety
Power Shutoff warning, including an outage map with up-do-date timing estimates, CRC
locations/hours and available support services, visit sdge.com/Ready. Details can also be
found in the Alerts by SDG&E app, or by calling us at 1-800-411-7343.

Please monitor your phone for updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: PSPS Warning: SDG&E Public Safety Power Shutoff likely within 12
hours.

Dear SDG&E Customer,

Due to forecasted high fire risk conditions in your area, SDG&E will likely need to shut off
power for safety within the next 12 hours to reduce the risk of wildfire. Please take
precautions and know that we are here to support you throughout this period.

We will provide regular updates until the risk has passed, or power has been restored.

What you need to know:
o Weather forecasts can change quickly, so please continue to monitor your phone
and email for updates.
o If power is shut off, SDG&E crews will begin the restoration process as soon as
conditions improve and it is safe to do so.
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e We may open a Community Resource Center (CRC) in your area for charging
small electronics, water, snacks, and real-time outage information.

o Consider preparing for an extended outage and reviewing your emergency plan
with your household.

e If you have a backup generator, ensure it's safe and has enough fuel to last
several days. Generator safety tips are available at sdge.com/Generator.

o If you rely on uninterrupted power for your health and safety, or need assistance,
please know additional support may be available by dialing 211 or 858-300-1211
for Video Relay Service (VRS).

e We work to restore power as quickly and safely as possible once high fire risk
conditions have subsided. However, if hazardous conditions continue or significant
repairs are required, outages may last longer.

To learn more about this Public Safety Power Shutoff warning, including an outage map
with up-do-date timing estimates, CRC locations/hours and available support services,
visit sdge.com/Ready. Details can also be found in the Alerts by SDG&E app, or by
calling us at 1-800-411-7343.

We understand being without power can be difficult. Thank you for your patience as we
work to protect the region from wildfires. Please continue to monitor your email for more
information.

To view this notification in other languages or ASL: sdge.com/m3

MESSAGE M4: Within 4 hours prior to PSPS (Outage Warning)

TEXT/
SMS

SDGE PSPS Warning: Due to high fire risk conditions, SDGE will likely shut off power for
safety in your area within the next 4 hours. We understand being without power can be
difficult, and we’re here to support you. To learn more about this Public Safety Power
Shutoff warning, including an outage map with up-do-date timing estimates, Community
Resource Center locations/hours and available support services, visit sdge.com/Ready.

To view this notification in other languages or ASL: sdge.com/m4

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to high fire risk conditions, we
will likely shut off power in your area within the next 4 hours to reduce the risk of wildfire.
We understand being without power can be difficult, and we're here to support you. If
power is turned off, SDG&E crews will begin the restoration process as soon as conditions
improve and it is safe to do so. We may also open a Community Resource Center nearby
where you can charge small electronics, get water and snacks, and find real-time outage
information. If you rely on uninterrupted power for your health and safety, or need
assistance, please know additional support may be available by dialing 211 or 858-300-
1211 for Video Relay Service (VRS).

We will continue to send you regular updates until the risk has passed or power has been
restored. To learn more about this Public Safety Power Shutoff warning, including an
outage map with up-do-date timing estimates, Community Resource Center
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locations/hours and available support services, visit sdge.com/Ready. Details can also be
found in the Alerts by SDG&E app, or by calling us at 1-800-411-7343.

We will notify you again if we shut power off. Please keep in mind that weather could affect
the timing of power shutoffs, and unanticipated wind-related outages are also possible.

Thank you for your patience as we work to protect the region from wildfires. Please monitor
your phone for more updates

Press 0 to listen to this message again.

EMAIL

Subject Line: PSPS Warning: SDG&E Public Safety Power Shutoff likely within the next 4
hours.

Dear SDG&E Customer,

Due to forecasted high fire risk conditions in your area, SDG&E may need to shut off
power for safety within the next 4 hours to reduce the risk of wildfire.

Please take precautions and know that we are here to support you throughout this time.
We will continue to provide you with regular updates until the risk has passed or power is
restored.

What you need to know:

o Weather forecasts can change quickly, so please continue to monitor your phone
and email for updates.

o If power is shut off, SDG&E crews will begin the restoration process as soon as
conditions improve and it is safe to do so.

¢ We may open a Community Resource Center (CRC) in your area for charging small
electronics, water, snacks, and real-time outage information.

e Consider preparing for an extended outage and reviewing your emergency plan
with your household.

¢ If you have a backup generator, ensure it's safe and has enough fuel to last several
days. Generator safety tips are available at sdge.com/Generator.

e If you rely on uninterrupted power for your health and safety, or need assistance,
please know additional support may be available by dialing 211 or 858-300-1211
for Video Relay Service (VRS).

e We work to restore power as quickly and safely as possible once high fire risk
conditions have subsided. However, if hazardous conditions continue or significant
repairs are required, outages may last longer.

e If you see a downed power line, do not touch it. Assume it is energized and
extremely dangerous. Report it immediately by calling 911.

To learn more about this Public Safety Power Shutoff warning, including an outage map
with up-do-date timing estimates, CRC locations/hours and available support services, visit
sdge.com/Ready. Details can also be found in the Alerts by SDG&E app, or by calling us
at 1-800-411-7343.

We will notify you again if we shut power off. Please keep in mind that weather could affect
the timing of power shutoffs, and unanticipated wind-related outages are also possible.
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We understand being without power can be difficult. Thank you for your patience as we
work to protect the region from wildfires. Please continue to monitor your email for more
information.

To view this notification in other languages or ASL: sdge.com/m4

MESSASE M5: Power may be shut off overnight (OPTIONAL — CHECK IF 12 HR MESSAGE IS

MORE APPROPRIATE)

TEXT/ | SDGE OVERNIGHT PSPS WARNING: Due to high fire risk, we will likely need to shut off

SMS power overnight for public safety. We understand being without power can be difficult, and
we’re here to support you. To learn more about this Public Safety Power Shutoff warning,
including an outage map with up-do-date timing estimates, Community Resource Center
locations/hours and available support services, visit sdge.com/Ready.
To view this notification in other languages or ASL: sdge.com/m5

VOICE | This is SDG&E with an important message.

For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to high fire risk, we will likely
need to shut off power overnight for public safety. We understand being without power can
be difficult, and we're here to support you. If power is turned off, SDG&E crews will begin
the restoration process as soon as conditions improve and it is safe to do so. If you rely on
uninterrupted power for your health and safety, or need assistance, please know additional
support may be available by dialing 211 or 858-300-1211 for Video Relay Service (VRS).

We will continue to send you regular updates until the risk has passed or power has been
restored. For more information on estimated restoration times, resources, locations of
nearby Community Resource Centers (CRC), and where to access electricity when a CRC
is closed, visit sdge.com/Ready. Details can also be found in the Alerts by SDG&E app, or
by calling us at 800-411-7343. We will notify you again if we shut power off. Please keep in
mind that weather could affect the timing of power shutoffs, and unanticipated wind-related
outages are also possible.

Thank you for your patience as we work to protect the region from wildfires. Please monitor
your phone for more updates

Press 0 to listen to this message again.
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EMAIL

Subject Line: Overnight PSPS Warning: SDG&E Public Safety Power Shutoff may occur
overnight

Dear SDG&E Customer,

Due to forecasted high fire risk conditions in your area, SDG&E will likely need to shut off
power for safety overnight to reduce the risk of a wildfire.

Please take precautions and know that we are here to support you throughout this time.
We will continue to provide you with regular updates until the risk has passed, or power is
restored.

What you need to know:

e Weather forecasts can change quickly, so please continue to monitor your phone
and email for updates.

o If power is shut off, SDG&E crews will begin the restoration process as soon as
conditions improve and it is safe to do so.

 We may open a Community Resource Center (CRC) in your area for charging small
electronics, water, snacks, and real-time outage information.

o Consider preparing for an extended outage and reviewing your emergency plan
with your household

o If you have a backup generator, ensure it's safe and has enough fuel to last several
days. Generator safety tips are available at sdge.com/Generator.

o If you rely on uninterrupted power for your health and safety, or need assistance,
please know additional support may be available by dialing 211 or 858-300-1211
for Video Relay Service (VRS).

e We work to restore power as quickly and safely as possible once high fire risk
conditions have subsided. However, if hazardous conditions continue or significant
repairs are required, outages may last longer.

o If you see a downed power line, do not touch it. Assume it is energized and
extremely dangerous. Report it immediately by calling 911.

For more information on estimated restoration times, resources, locations of nearby CRCs,
and where to access electricity when a CRC is closed, visit sdge.com/Ready. Details can
also be found in the Alerts by SDG&E app, or by calling us at 800-411-7343. We will notify
you again if we shut power off. Please keep in mind that weather could affect the timing of
power shutoffs, and unanticipated wind-related outages are also possible.

We understand being without power can be difficult, and we’re here to support you. Thank
you for your patience as we work to protect the region from wildfires. Please continue to
monitor your email for more information.

To view this notification in other languages or ASL: sdge.com/m5

MESSAGE M6: PSPS Confirmed — Power is Out

TEXT/
SMS

SDGE PSPS Update: Due to high fire risk conditions, SDGE has shutoff power in your
area for public safety. We understand being without power can be difficult, and we’re here
to support you. For more information on estimated restoration times, resources, locations
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of nearby Community Resource Centers (CRC), and where to access electricity when a
CRC is closed, visit sdge.com/Ready. If you see a downed power line, call 911.

To view this notification in other languages or ASL: sdge.com/m6

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to high fire risk weather
conditions affecting your community, SDG&E has turned off power to reduce the risk of
wildfire. We understand being without power can be difficult. Please take precautions and
know that we are here to support you throughout this time.

We will begin the restoration process as soon as conditions improve and it is safe to do so.
To support you, a Community Resource Center (CRC) will open where you can charge
small electronics, get water and snacks, and get real-time information. If you rely on
uninterrupted power for your health and safety, or need assistance, please know additional
support may be available by dialing 211 or 858-300-1211 for Video Relay Service (VRS).

For more information on estimated restoration times, resources, locations of nearby CRCs,
and where to access electricity when a CRC is closed, visit sdge.com/Ready. Details can
also be found in the Alerts by SDG&E app, or by calling us at 1-800-411-7343. Please
monitor your phone for more updates.

If you see a downed power line, do not touch it. Assume it is energized and extremely
dangerous. Report it immediately by calling 911.

Thank you again for your continued patience as we work to keep our community safe.

Press 0 to listen to this message again.

EMAIL

Subject Line: SDG&E has shut off power for public safety in your area
Dear SDG&E Customer,

Due to high fire risk weather conditions affecting your community, SDG&E has turned off
power to reduce the risk of wildfire. We understand that being without power can be difficult
and we appreciate your patience during this time. Please take precautions and know that
we are here to support you throughout this period.

Your safety is our top priority during these high fire-risk conditions.

What you need to know:

e Once high fire-risk weather conditions have passed, we will begin the restoration
process by inspecting the power lines to ensure they are safe to operate. Our crews
will work as quickly and safely as possible to restore service. However, if hazardous
conditions continue or significant repairs are required, outages may last longer.

e To support you, a Community Resource Center (CRC) will open where you can
charge small electronics, get water and snacks, and find real-time outage
information.

e Be prepared to activate your personal family emergency plan, if needed.
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¢ If you have a backup generator, ensure it's safe and has enough fuel to last several
days. Generator safety tips are available at sdge.com/Generator.

e If you rely on uninterrupted power for your health and safety, or need assistance,
please know additional support may be available by dialing 211 or 858-300-1211
for Video Relay Service (VRS).

e If you see a downed power line, do not touch it. Assume it is energized and
extremely dangerous. Report it immediately by calling 911.

For more information on estimated restoration times, resources, locations of nearby CRCs,
and where to access electricity when a CRC is closed, visit sdge.com/Ready. Details can
also be found in the Alerts by SDG&E app, or by calling us at 1-800-411-7343.

Thank you again for your continued patience as we work to keep our community safe.

To view this notification in other languages or ASL: sdge.com/m6

MESSAGE M7: PSPS will continue overnight

TEXT/
SMS

SDGE PSPS Update: Due to high fire risk conditions, the power in your area has been
shut off, and will remain off overnight for public safety. We understand how challenging this
situation can be and deeply appreciate your patience. For more information on estimated
restoration times, resources, locations of nearby Community Resource Centers (CRC),
and where to access electricity when a CRC is closed, visit sdge.com/Ready. If you see a
downed power line, call 911.

To view this notification in other languages or ASL: sdge.com/m7

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to high fire risk conditions, we
have shut off power in your area for public safety and power will remain off overnight. We
understand how challenging this situation can be and deeply appreciate your continued
patience during this Public Safety Power Shutoff. Please take precautions and know that
we are here to support you throughout this period.

We will keep you informed with updates until your power is fully restored. If you rely on
uninterrupted power for your health and safety, or need assistance, please know additional
support may be available by dialing 211 or 858-300-1211 for Video Relay Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers, and where to access electricity when a Community
Resource Center is closed, visit sdge.com/Ready. Details can also be found in the *Alerts
by SDG&E’ app, or by calling us at 1-800-411-7343. If you see a downed power line, call
911. Please monitor your phone for more updates. Thank you again for your patience.

Press 0 to listen to this message again.

EMAIL

Subject Line: SDG&E has shut off power for public safety. Power will remain out
overnight
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Dear SDG&E Customer,

Due to high fire risk conditions, we have shut off power in your area for public safety and
power will remain off overnight. We understand how challenging this situation can be and
deeply appreciate your continued patience.

Your safety is our top priority during these high fire-risk conditions. Please take
precautions and know that we are here to support you throughout this period. We will keep
you informed with regular updates until the power is fully restored. If you rely on
uninterrupted power for your health and safety, or need assistance, please know additional
support may be available by dialing 211 or 858-300-1211 for Video Relay Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the Alerts by SDG&E app, or
by calling us at 1-800-411-7343. If you see a downed power line, call 911.

Thank you again for your continued patience as we work to keep our community safe.

To view this notification in other languages or ASL: sdge.com/m7

MESSAGE M8: CRC open and available (OPTIONAL MESSAGE)

TEXT/
SMS

SDGE CRC AVAILABLE: Due to high fire risk weather conditions, we have shut off power
in your area for public safety. A Community Resource Center (CRC) is now open in your
area to support you. For more information on estimated restoration times, resources,
locations of nearby CRCs, and where to access electricity when a CRC is closed, visit
sdge.com/Ready. If you see a downed power line, call 911.

To view this notification in other languages or ASL: sdge.com/m8

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to high fire risk weather
conditions affecting your community, we have turned off power to reduce the risk of
wildfire. A Community Resource Center (CRC) has been opened in your area to support
you. You can charge small electronics, get water and snacks, and learn more about the
power outage in your area. For more information on estimated restoration times, CRC
locations or where to find access to electricity when the CRC is closed, visit
sdge.com/Ready. Details can also be found in the Alerts by SDG&E app, or by calling us
at 1-800-411-7343.

We understand how challenging it can be to be without electricity, and we deeply
appreciate your patience during this time. Please take precautions and know that we are
here to support you throughout this period. If you rely on uninterrupted power for your
health and safety, or need assistance, please know additional support may be available by
dialing 211 or 858-300-1211 for Video Relay Service (VRS).
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If you see a downed power line, call 911. Please monitor your phone for more updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: Community Resource Center is open
Dear SDG&E Customer,

Due to high fire risk conditions affecting your community, we have turned off power to
reduce the risk of wildfire. A Community Resource Center (CRC) has been opened in
your area to support you. You can charge small electronics, get water and shacks, and
learn more about the power outage. For more information on estimated restoration times,
CRC locations or where to find access to electricity when the CRC is closed, visit
sdge.com/Ready. Details can also be found in the Alerts by SDG&E app, or by calling us
at 1-800-411-7343.

We understand how challenging it can be to be without electricity, and we deeply
appreciate your patience during this time. Please take precautions and know that we are
here to support you throughout this period. Rest assured, we will keep you informed with
regular updates until the risk has passed or power has been restored. If you rely on
uninterrupted power for your health and safety, or need assistance, please know additional
support may be available by dialing 211 or 858-300-1211 for Video Relay Service (VRS).

Thank you again for your continued patience as we work to keep our community safe. Your
safety is our top priority.

To view this notification in other languages or ASL: sdge.com/m8

MESSAGE M9: High fire risk continues; power remains off for safety

TEXT/
SMS

SDGE PSPS Update: Due to high fire risk conditions, we have shut off power in your area
for public safety. We understand how challenging this situation can be and deeply
appreciate your patience. Your power will remain off until conditions improve. For more
information on estimated restoration times, resources, locations of nearby Community
Resource Centers (CRC), and where to access electricity when a CRC is closed, visit
sdge.com/Ready. If you see a downed power line, call 911.

To view this notification in other languages or ASL: sdge.com/m9

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Power will remain off for public
safety due to high fire risk conditions affecting your community. We understand how
challenging this situation can be and deeply appreciate your patience. Please take
precautions and know that we are here to support you throughout this time. Once
conditions improve, we will inspect the power lines to ensure they are safe to operate and
determine when power can be safely restored.
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If you rely on uninterrupted power for your health and safety, or need assistance, please
know additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the Alerts by SDG&E app or
by calling us at 1-800-411-7343. If you see a downed power line, call 911.

Please monitor your phone for more updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: SDG&E has shut power off for public safety and it will remain out
Dear SDG&E Customer,

We understand how challenging this situation can be and deeply appreciate your patience.
Power will remain off for public safety due to high fire risk conditions affecting your
community. Please take precautions and know that we are here to support you throughout
this time. Once conditions improve, we will inspect the power lines to ensure they are safe
to operate and determine when power can be safely restored. Your safety is our top
priority, and we are committed to keeping you informed with regular updates until the risk
has passed and power is restored.

If you rely on uninterrupted power for your health and safety, or need assistance, please
know additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the Alerts by SDG&E app or
by calling us at 1-800-411-7343. If you see a downed power line, call 911.

Thank you again for your continued patience as we work to keep your community safe.

To view this notification in other languages or ASL: sdge.com/m9

MESSAGE M10: Safety Inspections of Power Lines have Started (Patrolling)

TEXT/
SMS

SDGE PSPS Update: Weather and high fire risk conditions have improved, and our crews
are now inspecting power lines to make sure they are safe to operate and can be turned
back on. Your safety is our top priority, and we appreciate your patience during this time.
For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. If you see a downed power line, call 911.

To view this notification in other languages or ASL: Sdge.com/m10
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VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Weather and high fire risk conditions
have improved, and our crews are now inspecting power lines to make sure they are safe
to operate and determine when power can be turned back on. Our crews will work as
quickly and safely as possible to restore service, however, if significant repairs are
required, outages may last longer. Your safety is our top priority, and we appreciate your
patience during this time. Please be aware that some inspections could take place on your

property.

If you rely on uninterrupted power for your health and safety, or need assistance, please
know additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the Alerts by SDG&E app or by
calling us at 1-800-411-7343. If you see a downed power line, call 911. Please monitor
your phone for more updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: SDG&E is inspecting power lines and determining when power can be
restored

Dear SDG&E Customer,

Weather and high fire risk conditions have improved. Our crews are now inspecting power
lines to make sure they are safe to operate and determine when power can be turned back
on. Our crews will work as quickly and safely as possible to restore service, however, if
significant repairs are required, outages may last longer. Your safety is our top priority, and
we appreciate your patience during this time. Please be aware that some inspections could
take place on your property.

If you rely on uninterrupted power for your health and safety, or need assistance, please
know additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the ‘Alerts by SDG&E’ app or by
calling us at 1-800-411-7343. If you see a downed power line, call 911.

We understand there is no good time to be without power and we appreciate your patience
as we work as quickly and safely as possible to restore service.

To view this natification in other languages or ASL: sdge.com/m10

MESSAGE M11: Powerline Inspections - damage found
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TEXT/
SMS

SDGE PSPS Update: Power lines serving your community have been damaged, and
repairs are underway. This will delay the restoration of your electric service. We
understand how challenging this situation can be and deeply appreciate your patience. For
more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. If you see a downed power line, call 911.

To view this notification in other languages or ASL: sdge.com/m11

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. During patrols to ensure the safe
restoration of power in your area, SDG&E discovered that power lines serving your
community have been damaged, and repairs are underway. This will delay the restoration
of your electric service. Our crews are working as quickly and safely as possible to get the
power back on. We understand how challenging this situation can be and deeply
appreciate your patience. Please take precautions and know that we are here to support
you throughout this period.

To support you, a Community Resource Center (CRC) may be open where you can
charge small electronics, get water and snacks, and get real-time information. If you rely
on uninterrupted power for your health and safety, or need assistance, please know
additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
CRCs, and where to access electricity when a CRC is closed, visit sdge.com/Ready.
Details can also be found in the Alerts by SDG&E app or by calling us at 1-800-411-7343.
Please monitor your phone for more updates.

Thank you again for your continued patience as we work to keep your community safe.

Press 0 to listen to this message again.

EMAIL

Subject Line: SDG&E Public Safety Power Shutoff extended; damage to power lines found
Dear SDG&E Customer,

During patrols to ensure the safe restoration of power in your area, SDG&E discovered
that power lines serving your community have been damaged, and repairs are underway.
This will delay the restoration of your electric service. We understand how challenging this
situation can be and deeply appreciate your patience. Please take precautions and know
that we are here to support you throughout this time. Our crews are working as quickly
and safely as possible to get the power back on.

If you rely on uninterrupted power for your health and safety, or need assistance, please
know additional support may be available by dialing 211 or 858-300-1211 for Video Relay
Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
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closed, visit sdge.com/Ready. Details can also be found in the Alerts by SDG&E app or
by calling us at 1-800-411-7343. If you see a downed power line, call 911.

To view this notification in other languages or ASL: sdge.com/m11

MESSAGE

M12: Power has been restored; High fire risk continues & PSPS still possible

TEXT/
SMS

SDGE Update: We understand how concerning it can be to face potential power shutoffs.
While your power has been restored, high fire risk weather conditions may continue to
change, and your power may still be at risk for further shutoffs. We are closely monitoring
the situation and will keep you informed with updates as they become available. For more
information, please visit sdge.com/Ready and monitor your texts for more updates. If you
see a downed power line, call 911.

To view this natification in other languages or ASL: sdge.com/m12

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7

Hello, this is SDG&E with an important safety update. We understand how concerning it
can be to face potential power shutoffs. While power has been restored, high fire risk
weather conditions may continue to change, and your power may still be at risk for further
shutoffs. Please take precautions and know that we are here to support you throughout
this period. We are closely monitoring the situation and will keep you informed with
updates as they become available.

For more information on up-do-date outage information, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the ‘Alerts by SDG&E’ app or
by calling us at 1-800-411-7343. Please monitor your phone for more updates.

Thank you again for your continued patience as we work to keep your community safe.

Press 0 to listen to this message again.

EMAIL

Subject Line: Risk of further PSPS continues
Dear SDG&E Customer,

We understand how concerning it can be to face potential power shutoffs. While power
has been restored, high fire risk weather conditions may continue to change, and your
power may still be at risk for further shutoffs. Please take precautions and know that we
are here to support you throughout this period. We are closely monitoring the situation
and will keep you informed with updates as they become available.

For more information on up-do-date outage information, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the ‘Alerts by SDG&E’ app or
by calling us at 1-800-411-7343. If you see a downed power line, call 911. Please monitor
your phone for more updates.
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Thank you again for your continued patience as we work to keep our community safe.

To view this notification in other languages or ASL: sdge.com/m12

MESSAGE M13: Continued high fire risk conditions may warrant additional PSPS

TEXT/
SMS

SDGE Update: We appreciate your patience during this challenging time. Your risk for a
Public Safety Power Shutoff has temporarily passed. However, high fire risk weather
conditions continue, and you may be at risk for future shutoffs in the coming days, should
conditions redevelop. We understand how difficult this situation can be and are committed
to keeping you informed.

Please visit sdge.com/Ready and monitor your texts for updates.

To view this notification in other languages or ASL: sdge.com/m13

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. We appreciate your patience during
this challenging time. Your risk for a Public Safety Power Shutoff has temporarily passed.
However, high fire risk weather conditions continue, and you may be at risk for future
shutoffs in the coming days, should conditions redevelop. We understand how difficult this
situation can be and are committed to keeping you informed. Please take precautions and
know that we are here to support you throughout this period. Please visit sdge.com/Ready
and monitor your phone for updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: SDG&E Update: Additional PSPS Possible
Dear SDG&E Customer,

We appreciate your patience during this challenging time. Your risk for a Public Safety
Power Shutoff has temporarily passed. However, high fire risk weather conditions
continue, and you may be at risk for future shutoffs in the coming days, should conditions
redevelop. We understand how difficult this situation can be and are committed to keeping
you informed. Please take precautions and know that we are here to support you
throughout this period. Please visit sdge.com/Ready and monitor your phone for updates.

Thank you again for your patience and understanding as we work to keep our community
safe.

To view this natification in other languages or ASL: sdge.com/m13
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MESSAGE M14: High fire risk has passed. If previous notification received, no longer at risk of
losing power

TEXT/
SMS

SDGE PSPS Update: We're pleased to share that high fire risk conditions have improved,
and your area is no longer at risk of a Public Safety Power Shutoff. Your safety remains
our top priority. For more information, please visit sdge.com/Ready. Thank you for your
patience and understanding during this time.

To view this notification in other languages or ASL: sdge.com/m14

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. We're pleased to share that high
fire risk conditions have improved, and your area is no longer at risk of a Public Safety
Power Shutoff. Your safety remains our top priority. For more information, please visit
sdge.com/Ready or call us at 1-800-411-7343.

Thank you again for your patience as we work to keep your community safe.

Press 0 to listen to this message again.

EMAIL

Subiject Line: High fire risk has passed; you are no longer at risk of a PSPS

Dear SDG&E Customer,

We're pleased to share that the elevated fire risk conditions in your area have subsided,
and you are no longer at risk of a Public Safety Power Shutoff. Your safety remains our
highest priority. For more information, please visit sdge.com/Ready or call us at 1-800-
411-7343. Thank you again for your patience as we work to keep your community safe.

To view this notification in other languages or ASL: sdge.com/m14

MESSAGE M15: Power Restored (Final Notification)

TEXT/
SMS

SDGE PSPS Update: We are pleased to inform you that high fire risk conditions have
passed, and your power should now be back on. If your power is still out, please call us at
1-800-411-7343 for assistance. For the latest updates and information, please visit
sdge.com/Ready. We understand how difficult it can be without power, and we thank you
for your patience as we work to keep our communities safe.

To view this notification in other languages or ASL: sdge.com/m15

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. We are pleased to inform you that
high fire risk conditions have passed, and your power should now be back on. If your
power is still out, please call us at 1-800-411-7343 for assistance. For the latest updates
and information, please visit sdge.com/Ready. We understand how difficult it can be
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without power, and we deeply appreciate your patience as we work to keep our
communities safe.

Press 0 to listen to this message again.

EMAIL

Subject Line: SDG&E power restored; your power should be back on

Dear SDG&E Customer,

We appreciate your patience during this challenging time. We are pleased to inform you
that high fire risk conditions have passed, and your power should now be back on. If your
power is still out, please call us at 1-800-411-7343 for assistance. For the latest updates
and information, please visit sdge.com/Ready.

We understand how difficult it can be without power, and we thank you for your patience
as we work to keep our communities safe.

To view this natification in other languages or ASL: sdge.com/m15

Message M16: Customers Transitioning onto a Microgrid

TEXT/
SMS

SDGE PSPS Update: Due to high fire risk conditions, SDG&E has shut off power for
public safety in your area. We understand how challenging this can be and deeply
appreciate your patience. Microgrid backup power will be provided to your location to
shorten your outage time. Your power may remain out for a brief period while your electric
service is being connected to the microgrid. For more information on estimated restoration
times, resources, locations of nearby Community Resource Centers (CRC), and where to
access electricity when a CRC is closed, visit sdge.com/Ready. If you see a downed
power line, call 911.

To view this natification in other languages or ASL: sdge.com/m16

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Due to high fire risk conditions,
SDG&E has shut off power for public safety in your area. We understand how challenging
this can be and deeply appreciate your patience. Microgrid backup power will be provided
to your location to shorten your outage time. Your power may remain out for a brief period
while your electric service is being connected to the microgrid.

When high fire risk conditions have passed, you will be reconnected to the electric grid,
and you will be notified. If you rely on uninterrupted power for your health and safety, or
need assistance, please know additional support may be available by dialing 211 or 858-
300-1211 for Video Relay Service (VRS).

We will continue to send you updates until the risk has passed or power has been
restored. For more information on estimated restoration times, resources, locations of
nearby Community Resource Centers (CRC), and where to access electricity when a
CRC is closed, visit sdge.com/Ready. Details can also be found in the ‘Alerts by SDG&E’
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app or by calling us at 1-800-411-7343. If you see a downed power line, call 911. Please
monitor your phone for more updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: PSPS Update: Transitioning to microgrid backup power
Dear SDG&E Customer,

Due to high fire risk conditions, SDG&E has shut off power for public safety in your area.
We understand how challenging this can be and deeply appreciate your patience.
Microgrid backup power will be provided to your location to shorten your outage time.
Your power may remain out for a brief period while your electric service is being
connected to the microgrid.

After high fire risk conditions have passed, you will be reconnected to the electric grid and
notified accordingly. If you rely on uninterrupted power for your health and safety, or need
assistance, please know additional support may be available by dialing 211 or 858-300-
1211 for Video Relay Service (VRS).

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the ‘Alerts by SDG&E’ app or
by calling us at 1-800-411-7343. If you see a downed power line, call 911. Please monitor
your phone for more updates.

To view this notification in other languages or ASL: sdge.com/m16

Message M17: Conditions Improved; Customers Transitioning Off a Microgrid

TEXT/
SMS

SDGE PSPS Update: We are pleased to inform you that high fire risk weather conditions
have improved. Our crews are completing inspections of power lines as quickly and safely
as possible. Once it is safe to do so, you will be disconnected from microgrid backup power
and reconnected to the electric grid. During this transition, your power may remain out until
we are able to reconnect your service. We understand how challenging this can be and
deeply appreciate your patience. For more information on estimated restoration times,
resources, locations of nearby Community Resource Centers (CRC), and where to access
electricity when a CRC is closed, visit sdge.com/Ready. If you see a downed power line,
call 911.

To view this natification in other languages or ASL: sdge.com/m17

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. We are pleased to inform you that
high fire risk weather conditions have improved. Our crews are completing inspections of
power lines as quickly and safely as possible. Once it is safe to do so, you will be
disconnected from microgrid backup power and reconnected to the electric grid. During this
transition, your power may remain out until we are able to reconnect your service. We
understand how challenging this can be and deeply appreciate your patience.
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We will continue to send you updates until the risk has passed or power has been restored.
For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the ‘Alerts by SDG&E’ app or by
calling us at 1-800-411-7343. If you see a downed power line, call 911. Please monitor
your phone for more updates.

Press 0 to listen to this message again.

EMAIL

Subiject Line: High fire risk conditions improved; disconnection from microgrid backup
power underway

Dear SDG&E Customer,

We are pleased to inform you that high fire risk weather conditions have improved. Our
crews are completing inspections of power lines as quickly and safely as possible. Once it
is safe to do so, you will be disconnected from the microgrid backup power and
reconnected to the electric grid. During this transition, your power may remain out until we
are able to reconnect your service. We understand how challenging this can be and deeply
appreciate your patience.

For more information on estimated restoration times, resources, locations of nearby
Community Resource Centers (CRC), and where to access electricity when a CRC is
closed, visit sdge.com/Ready. Details can also be found in the ‘Alerts by SDG&E’ app or by
calling us at 1-800-411-7343. If you see a downed power line, call 911. Please monitor
your phone for more updates.

To view this notification in other languages or ASL: sdge.com/m17

Hi#

New Messages for 2025 Season

Message M18: Fire Threatening Infrastructure; Fire Agency Requests to Deenergize for Safety

TEXT/
SMS

SDGE Outage Update: Your community is currently experiencing wildfire activity. Power
has been turned off in your area at the request of responding fire agencies. Please be
prepared to activate your personal emergency plan. We understand how challenging this
can be and deeply appreciate your patience. For more information and additional support,
please visit sdge.com/Ready. We will send more details as they become available.

To view this natification in other languages or ASL: sdge.com/m18

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.
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Hello, this is SDG&E with an important safety update. Your community is currently
experiencing wildfire activity. Power has been turned off in your area at the request of
responding fire agencies. Please be prepared to activate your personal emergency plan.

We understand how challenging this can be and deeply appreciate your patience. When
first responders inform us that it is safe to do so, our crews will assess the safety of the
electrical system and determine when power can safely be restored.

We will send more details as they become available. Information can also be found at
sdge.com/Ready, in the ‘Alerts by SDG&E’ app or by calling us at 1-800-411-7343. If you
see a downed power line, call 911. Please monitor your phone for more updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: High fire risk conditions continue; wildfire activity results in power being
turned off

Dear SDG&E Customer,

Your community is currently experiencing wildfire activity. Power has been turned off in
your area at the request of responding fire agencies. Please be prepared to activate your
personal emergency plan.

We understand how challenging this can be and deeply appreciate your patience. When
first responders inform us that it is safe to do so, our crews will assess the safety of the
electrical system and determine when power can safely be restored. We will send more
details as they become available. Information can also be found at sdge.com/Ready, in the
‘Alerts by SDG&E’ app or by calling us at 1-800-411-7343. If you see a downed power line,
call 911. Please monitor your phone for more updates.

To view this natification in other languages or ASL: sdge.com/m18

Message M18a: Fire Threatening Infrastructure; Power Deenergized for Safety

TEXT/
SMS

SDGE Outage Update: Your community is currently experiencing wildfire activity. Power
has been turned off in your area. Please be prepared to activate your personal emergency
plan. We understand how challenging this can be and deeply appreciate your patience. For
more information and additional support, please visit sdge.com/Ready. We will send more
details as they become available.

To view this natification in other languages or ASL: sdge.com/m18a

VOICE

This is SDG&E with an important message.
For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. Your community is currently
experiencing wildfire activity. Power has been turned off in your area. Please be prepared
to activate your personal emergency plan.
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We understand how challenging this can be and deeply appreciate your patience. When
first responders inform us that it is safe to do so, our crews will assess the safety of the
electrical system and determine when power can safely be restored.

We will send more details as they become available. Information can also be found at
sdge.com/Ready, in the ‘Alerts by SDG&E’ app or by calling us at 1-800-411-7343. If you
see a downed power line, call 911. Please monitor your phone for more updates.

Press 0 to listen to this message again.

EMAIL

Subject Line: High fire risk conditions continue; wildfire activity results in power being
turned off

Dear SDG&E Customer,

Your community is currently experiencing wildfire activity. Power has been turned off in
your area. Please be prepared to activate your personal emergency plan.

We understand how challenging this can be and deeply appreciate your patience. When
first responders inform us that it is safe to do so, our crews will assess the safety of the
electrical system and determine when power can safely be restored.

We will send more details as they become available. Information can also be found at
sdge.com/Ready, in the ‘Alerts by SDG&E’ app or by calling us at 1-800-411-7343. If you
see a downed power line, call 911. Please monitor your phone for more updates.

To view this notification in other languages or ASL: sdge.com/m18a

Message M19: Call for conservation; possible load curtailment

TEXT/ | SDGE Safety Message: While our region continues to experience high fire risk conditions,

SMS due to extreme temperatures and limited energy resources, our electric grid is strained. As
a result, the statewide grid operator is asking for voluntary energy conservation to help
stabilize the grid. For more info, visit sdge.com or flexalert.org.
We understand how challenging this can be and deeply appreciate any energy-savings
measures you can take to support our region’s grid. We will send more details as they
become available.
To view this natification in other languages or ASL: sdge.com/m19

VOICE | This is SDG&E with an important message.

For English stay on the line, for additional languages press 7.

Hello, this is SDG&E with an important safety update. While our region continues to
experience high fire risk conditions, due to extreme temperatures, high energy demand
and limited energy resources, our electric grid is strained. As a result, the California
Independent System Operator has called for voluntary energy conservation to help
stabilize the grid. Please be prepared to activate your emergency plan and conserve
energy when possible.
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For more info, visit sdge.com or flexalert.org.

We understand how challenging this can be and deeply appreciate any energy-savings
measures you can take to support our region’s grid. We will send more details as they
become available.

Press 0 to listen to this message again.

EMAIL

Subject Line: High fire risk conditions still present; energy conservation needed
Dear SDG&E Customer,

While our region continues to experience high fire risk conditions due to extreme
temperatures, high energy demand and limited energy resources, our electric grid is
strained. As a result, the California Independent System Operator has called for voluntary
energy conservation to help stabilize the grid. Please be prepared to activate your
emergency plan and conserve energy when possible.

For more info, visit sdge.com or flexalert.org.
We understand how challenging this can be and deeply appreciate any energy-savings
measures you can take to support our region’s grid. We will send more details as they

become available.

To view this notification in other languages or ASL: sdge.com/m19

HH#

29

Appendix 1-29




SDG&E PSPS Post-Event Report October 2 - October 4, 2026

Appendix 2: Public Safety Partner Notifications: Descriptions,
Dates, Times, and Copies of Notifications
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Wednesday, September 30, 2026 2:21 PM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E Public Safety Power Shutoff update
Follow Up Flag: Follow up

Flag Status: Flagged

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided in the Partner Portal to share with your communities.

We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

These conditions may force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively
turn off power to reduce the risk of a wildfire for customers in the Tier 3 of the High Fire Threat District
(HFTD). The Fire Potential Index (FPI) on Saturday, October 3 - Sunday, October 4 is expected to be
extreme in portions of San Diego County. FPI expected to return to below extreme levels on Monday,
October 5.

SDG&E has activated its Emergency Operations Center to monitor high fire risk conditions which may
force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively turn off power to
reduce the risk of a wildfire for customers in high risk areas.

Approximately 35,006 customers, including 2,439 Medical Baseline customers, in the following
communities are being notified of the potential for a PSPS.

Alpine

Barona Reservation
Boulevard

Campo

Campo Reservation
Cuyapaipe Reservation
Descanso

El Cajon

Fallbrook

1
Appendix 2-1



Jamul

Jamul Indian Village
Julian

La Jolla Reservation

La Posta Reservation
Lakeside

Los Coyotes Reservation
Manzanita Reservation
Mesa Grande Reservation
Pala

Pala Reservation

Pauma Valley

Pauma and Yuima Reservation
Pine Valley

Poway

Ramona

Ranchita

Rincon Reservation

San Pasqual Reservation
Santa Ysabel

Santa Ysabel Reservation
Sycuan Reservation
Valley Center

Viejas Reservation
Warner Springs

The estimated start time of the PSPS is Friday, October 2 at 5:00 a.m. We anticipate it could last until
Sunday, October 4 at 6:00 p.m. and expect power being turned back by Monday, October 5 at 6:00 p.m.
Please note that power restoration is dependent on weather conditions and can change.

If you have obtained geographic information systems (GIS) data access from SDG&E, you will be able to
receive GIS data via secure data transfer. If you have not set up access or have problems accessing this
link, please see Public Safety Power Shutoff map [78y4chye.r.us-west-2.awstrack.me].

Another notification will be sent when conditions change or if we turn off power for safety.
For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If

you have not yet signed into the Portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal [78y4chye.r.us-west-2.awstrack.me] to communicate with your communities and

2
Appendix 2-2



constituents.
Your SDG&E Contact Information:

SDG&E Liaison Officer
SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your government or public safety teams.

Public Contact Information:
800-411-7343
sdge.com/Ready [78y4chye.r.us-west-2.awstrack.me]

Thank you,

SDG&E Liaison Officer
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Wednesday, September 30, 2026 11:28 AM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E Public Safety Power Shutoff Possible in 72 Hours. SDG&E's

Emergency Operations Center Activated at 10:30 am.

Follow Up Flag: Follow up
Flag Status: Flagged

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided in the Partner Portal to share with your communities.

We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

These conditions may force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively
turn off power to reduce the risk of a wildfire for customers in the Tier 3 of the High Fire Threat District
(HFTD). The Fire Potential Index (FPI) on Saturday, October 3 - Sunday, October 4 is expected to be
extreme in portions of San Diego County. FPI expected to return to below extreme levels on Monday,
October 5.

SDG&E's Emergency Operations Center activated at 10:30 a.m. this morning. The estimated start time of
the PSPS is Friday, October 2 at 5:00 a.m. We anticipate it could last until Sunday, October 4 at 6:00 p.m.
and expect power being turned back by Monday, October 5 at 6:00 p.m. Please note that power
restoration is dependent on weather conditions and can change.

Approximately 32,047 customers, including 2,218 Medical Baseline customers, in the following
communities are being notified of the potential for a PSPS.

Alpine

Barona Reservation
Boulevard

Campo

Campo Reservation
Descanso

El Cajon
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Fallbrook

Jamul

Jamul Indian Village
Julian

La Jolla Reservation

La Posta Reservation
Lakeside

Los Coyotes Reservation
Manzanita Reservation
Mesa Grande Reservation
Pala

Pala Reservation

Pauma Valley

Pauma and Yuima Reservation
Pine Valley

Poway

Ramona

Ranchita

Rincon Reservation

San Pasqual Reservation
Santa Ysabel

Santa Ysabel Reservation
Sycuan Reservation
Valley Center

Viejas Reservation
Warner Springs

If power is shut off, we will not turn it back on until conditions are safe to do so. We know being without
electricity is difficult and we appreciate your patience and partnership as we keep safety our top priority
during these potential high-fire risk conditions. Please monitor your email for more detailed
communication tomorrow.

For more information, please log-in to the SDG&E Partner Portal. If you have not yet signed into the
Portal, we encourage you to do so at this time. To register, or for support with the Portal, please email
PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready. The Public Safety Power Shutoff mobile App,
Alerts by SDG&E, is also available for download for updates for potential and active Public Safety Power
Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal to communicate with your communities and constituents.

Your SDG&E Contact Information:
SDG&E Liaison Officer
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SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your government or public safety teams.

To ensure you continue receiving notifications without interruption, please add the above email
addresses to your organization's safelist.

Public Contact Information:
800-411-7343
sdge.com/Ready

Thank you,

SDG&E Liaison Officer

SDG&E® values your privacy; view our privacy policy
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Thursday, October 1, 2026 10:28 AM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E Public Safety Power Shutoff possible in 24 hours

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided in the Partner Portal to share with your communities.

An extreme heat warning has been issued for the region from Friday, October 2 — Thursday, October 8.
We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

These conditions may force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively
turn off power to reduce the risk of a wildfire for customers in the Tier 3 of the High Fire Threat District
(HFTD). The Fire Potential Index (FPI) on Saturday, October 3 - Sunday, October 4 is expected to be
extreme in portions of San Diego County. FPI expected to return to below extreme levels on Monday,
October 5.

SDG&E has activated its Emergency Operations Center to monitor high fire risk conditions which may
force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively turn off power to
reduce the risk of a wildfire for customers in high-risk areas.

Approximately 35,006 customers, including 2,439 Medical Baseline customers, in the following
communities are being notified of the potential for a PSPS.

Alpine

Barona Reservation
Boulevard

Campo

Campo Reservation
Cuyapaipe Reservation
Descanso

El Cajon

Fallbrook

Jamul
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Jamul Indian Village
Julian

La Jolla Reservation

La Posta Reservation
Lakeside

Los Coyotes Reservation
Manzanita Reservation
Mesa Grande Reservation
Pala

Pala Reservation

Pauma Valley

Pauma and Yuima Reservation
Pine Valley

Poway

Ramona

Ranchita

Rincon Reservation

San Pasqual Reservation
Santa Ysabel

Santa Ysabel Reservation
Sycuan Reservation
Valley Center

Viejas Reservation
Warner Springs

The estimated start time of the PSPS is Friday, October 2 at 5:00 a.m. We anticipate it could last until
Sunday, October 4 at 6:00 p.m. and expect power being turned back by Monday, October 5 at 6:00 p.m.
Please note that power restoration is dependent on weather conditions and can change.

If you have obtained geographic information systems (GIS) data access from SDG&E, you will be able to
receive GIS data via secure data transfer. If you have not set up access or have problems accessing this
link, please see Public Safety Power Shutoff map [78y4chye.r.us-west-2.awstrack.me] [78y4chye.r.us-
west-2.awstrack.me].

Another notification will be sent when conditions change or if we turn off power for safety.
For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]

[78y4chye.r.us-west-2.awstrack.me]. If you have not yet signed into the Portal, we encourage you to do
so at this time. To register, or for support with the Portal, please email PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]
[78y4chye.r.us-west-2.awstrack.me]. The Public Safety Power Shutoff mobile App, Alerts by SDG&E
[78y4chye.r.us-west-2.awstrack.me] [78y4chye.r.us-west-2.awstrack.me], is also available for
download for updates for potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
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Partner Portal [78y4chye.r.us-west-2.awstrack.me] [78y4chye.r.us-west-2.awstrack.me] to
communicate with your communities and constituents.

Your SDG&E Contact Information:

SDG&E Liaison Officer
SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your government or public safety teams.

Public Contact Information:
800-411-7343
sdge.com/Ready [78y4chye.r.us-west-2.awstrack.me] [78y4chye.r.us-west-2.awstrack.me]

Thank you,

SDG&E Liaison Officer
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Friday, October 2, 2026 7:35 AM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E has shut off power for public safety
Follow Up Flag: Follow up

Flag Status: Flagged

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided in the Partner Portal to share with your communities.

An extreme heat warning has been issued for the region from Friday, October 2 — Thursday, October 8.
We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

As of 7:00 a.m. due to high fire risk conditions impacting electric infrastructure, the power has been
turned off for safety to portions of the following communities:

Descanso

As of 7:00 a.m. power has been turned off to 18 customers and 1 Medical Baseline customer.
Restoration is currently estimated for Monday, October 6 at 6:00 p.m. Please note that power restoration
Is dependent on weather conditions and can change.

When conditions are safe, SDG&E will inspect power lines and equipment to make sure they are safe to
operate and determine when power can be turned back on.

For more information, please log-in to the SDG&E Partner Portal. If you have not yet signed into the
Portal, we encourage you to do so at this time. To register, or for support with the Portal, please email
PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready. The Public Safety Power Shutoff mobile App,
Alerts by SDG&E, is also available for download for updates for potential and active Public Safety Power
Shutoff events.

Additional Safety Partner Resources:
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A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal to communicate with your communities and constituents.

Your SDG&E Contact Information:

SDG&E Liaison Officer
SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com

858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your government or public safety teams.
Public Contact Information:

800-411-7343

sdge.com/Ready

Thank you,

SDG&E Liaison Officer

SDG&E® values your privacy; view our privacy policy
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Friday, October 2, 2026 8:56 AM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E power remains turned off for public safety. Descanso Community

Resource Center is now open

Follow Up Flag: Follow up
Flag Status: Flagged

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided in the Partner Portal to share with your communities.

Due to high fire risk weather conditions affecting power lines serving local communities, power has been
turned off for public safety.

As of 7:00 a.m. power has been shut off to 18 customers and 1 Medical Baseline customers. We
anticipate the Public Safety Power Shutoff could last until Restoration is currently estimated for Monday,
October 5 at 6:00 p.m. Please note, estimated restoration times are subject to change based on field
patrol observations and weather conditions. The power has been turned off for portions of the following
community:

Descanso

When conditions are safe, SDG&E will inspect power lines and equipment to make sure they are safe to
operate and determine when power can be turned back on.

Descanso Community Resource Center opened up this morning at 8:00 a.m. in the following location
where affected customers can go to charge phones, receive supplies and more information about the
power shutoff. For Community Resource Center location and hours of operation, please visit
sdge.com/ready.

Descanso Community Resource Center at the Descanso Branch Library
9545 River Drive, Descanso, CA 91916

For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed into the Portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email PartnerPortal@sdge.com.
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Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E, is also available for download for updates for
potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal to communicate with your communities and constituents.

Your SDG&E Contact Information:
SDG&E Liaison Officer

SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your government or public safety teams.
Public Contact Information:

800-411-7343

sdge.com/Ready [78y4chye.r.us-west-2.awstrack.me]

Thank you,

SDG&E Liaison Officer

SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Friday, October 2, 2026 1:41 PM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E is determining when power can be turned back on
Follow Up Flag: Follow up

Flag Status: Flagged

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided below to share with your communities.

Weather conditions and wind forecasts have improved in the Descanso area, allowing SDG&E crews to
patrol and inspect power lines and equipment for damage and if no damage is found, restore power in
that area.

As of 1:00 p.m. on October 2, the power is still turned off for 18 customers, including 1 Medical Baseline
customer.

Due to the dynamic nature of this week’s weather, meteorologists continue to urge regional
preparedness as Santa Ana winds may enter the San Diego region this evening, which could result in
additional Public Safety Power Shutoffs as soon as tonight, including for those recently reenergized.
Customers can find an up-to-date list of impacted communities at sdge.com/ready [78y4chye.r.us-west-
2.awstrack.me].

For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed on the portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email eseodsdge@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:
A social media kit and community flyer are available for download in the Resources tab of the Partner

Portal | San Diego Gas & Electric [78y4chye.r.us-west-2.awstrack.me] to communicate with your
communities and constituents.

1
Appendix 2-14



Your SDG&E Contact Information:

SDG&E Liaison Officer
SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your government or public safety teams.

Public Contact Information:
800-411-5173
sdge.com/Ready [78y4chye.r.us-west-2.awstrack.me]

Thank you,
SDG&E Liaison Officer

SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Friday, October 2, 2026 2:23 PM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E has restored power to all Descanso customers

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided in the Partner Portal to share with your communities.

Weather conditions and wind forecasts have improved, allowing SDG&E crews to safely restore power to
all impacted customers in the Descanso area.

Due to the dynamic nature of this week’s weather, meteorologists continue to urge regional
preparedness as Santa Ana winds may enter the San Diego region this evening, which could result in
additional Public Safety Power Shutoffs as soon as tonight, including for those recently reenergized.

For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed into the Portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email PartnerPortal@sdge.com [78y4chye.r.us-west-2.awstrack.me].

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal [78y4chye.r.us-west-2.awstrack.me] to communicate with your communities and
constituents.

Your SDG&E Contact Information:

SDG&E Liaison Officer

SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
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eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com [78y4chye.r.us-west-2.awstrack.me]

Please do not forward this contact information beyond your government or public safety teams.
Public Contact Information:

800-411-7343
SDGE.com/Ready [78y4chye.r.us-west-2.awstrack.me]

Thank you,
SDG&E Liaison Officer

SDG&E® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Saturday, October 3, 2026 4.42 PM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E Public Safety Power Shutoff Scope of Concern has Changed.

SDG&E’s Emergency Operations Center Remains Activated

Follow Up Flag: Follow up
Flag Status: Flagged

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided below to share with your communities.

Due to improved weather conditions, SDG&E has removed 27,419 customer accounts, including 1,989
Medical Baseline (MBL) customers, from the scope of this Public Safety Power Shutoff (PSPS) event as of
Saturday, October 3. These customers are receiving “all clear” notifications by 5:00p.m.

SDG&E’s Emergency Operations Center remains activated and continues to monitor Extreme Heat and
Santa Ana conditions. SDG&E is continuing to provide advanced notification to 7,587 customer accounts
in the communities below that remain potentially impacted by this event, including 450 MBL customers.
No customers are currently de-energized. SDG&E anticipates the time of full restoration will be 6:00 p.m.
on Monday, October 5. Please note, estimated restoration times are subject to change based on field
patrol observations and weather conditions.

e Boulevard

e Campo

e Campo Reservation
o Descanso

e Japatul

e Julian

o LaPostaReservation

« Manzanita Reservation

« Mesa Grande Reservation
e Pine Valley

e Potrero

e Santa Ysabel

e Santa Ysabel Reservation
e Viejas Reservation
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For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed on the portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email eseodsdge@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer is also available to communicate with your communities and
constituents: https://portal.sdgepartners.com/resources [78y4chye.r.us-west-2.awstrack.me]

Your SDG&E Contact Information:

SDG&E Liaison Officer
SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your government or public safety teams.
Public Contact Information:

800-411-7343

sdge.com/Ready [78y4chye.r.us-west-2.awstrack.me]

Thank you,

SDG&E Liaison Officer

SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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Britton, Joe C

From: sdgeliaisonofficernotifications@sdge.com

Sent: Sunday, October 4, 2026 11:18 AM

To: Public Affairs - SDG&E

Subject: [EXTERNAL] SDG&E Public Safety Power Shutoff event has ended

CAUTION! External Sender

This email came from outside the company. If you're unsure whether this message is harmless, click the “Report Suspicious”
button.

| Report Suspicious

This is an important safety message from SDG&E. This information is intended for public safety and
government partners. Please do not share this message publicly. Please use the social media kit
and community flyer provided in the Partner Portal to share with your communities.

High fire risk conditions have passed, and power has been turned back on to all PSPS impacted
communities. As such, SDG&E's Emergency Operations Center has been de-activated. This is a final
notification.

For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed into the Portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.

We would appreciate your feedback to help us with our continuous efforts to improve our operations.
Please use the Survey Monkey link to fill out an engagement survey:
https://www.surveymonkey.com/r/SDGEPSPS [78y4chye.r.us-west-2.awstrack.me]

Your SDG&E Contact Information:

SDG&E Liaison Officer
SDGELiaisonOfficerNotifications@sdge.com
858-503-5450

Emergency Management Duty Officer
eseodsdge@sdge.com
858-503-5173

Access and Functional Needs Liaison
AFNLiaison@sdge.com
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Please do not forward this contact information beyond your government or public safety teams.
Public Contact Information:

800-411-7343

sdge.com/Ready [78y4chye.r.us-west-2.awstrack.me]

Thank you,

SDG&E Liaison Officer

SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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From: SDGE EOC Regulatory Notifications

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Requlatory Notifications; SPD-SRB-EM@cpuc.ca.gov
Cc: EmergencyOperations@semprautilities.com; David Erne (CEC; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M;

Gordon, Danielle R; Peters, Dennis C; Salas. Israel; Sidhar, Shivani N; Skopec, Dan; Kloberdanz-Yu, Kari A;
Woldegiorgis, Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: SDG&E Notification (09/30 @ 11:15 a.m.): Potential PSPS Event, October 2-5, 2026
Date: Wednesday, September 30, 2026 11:15:52 AM
Hello,

Today, September 30, 2026, SDG&E has activated its Emergency Operations Center
(EOC) and initiated its Public Safety Power Shutoff (PSPS) protocols based on Santa Ana
weather conditions forecasted to impact San Diego County starting in the morning on
Friday, October 2, 2026.

At this time, SDG&E expects to provide advanced notification to 32,047 customer accounts
that will potentially be impacted by this event, including 2,218 Medical Baseline (MBL)
customers. All of the potentially impacted areas are located within Tier 3 of the HFTD.
Additional information, including anticipated timing of de-energization and re-energization,
consolidated device information, maps, and GIS shapefiles are available on SDG&E’s
secure PSPS partner portal at https://portal.sdgepartners.com. To request access to the

portal, please email partnerportal@sdge.com

Weather event details

e Santa Ana weather conditions are expected to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday,
October 3 and gradually decrease by Sunday evening, October 4.

e SDG&E anticipates the time of full restoration will be 6:00 p.m. on Monday,
October 5.

e Fire Potential Index (FPI) on Saturday, October 3 — Sunday, October 4 is
expected to be extreme in portions of San Diego County;

o FPI expected to return to below extreme levels on Monday, October 5.

e Extreme Heat Watch issued for the region from Friday, October 2 — Wednesday,

October 7.

Unless there are changes requiring immediate notification, we will provide another update
upon notification to customers.

Thank you,
SDG&E Regulatory Affairs
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From: SDGE EOC Regulatory Notifications

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Requlatory Notifications; SPD-SRB-EM@cpuc.ca.gov
Cc: Emergency Operations Services; David Erne (CEC; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M; Gordon

Danielle R; Peters. Dennis C; Salas, Israel; Sidhar. Shivani N; Skopec, Dan; Kloberdanz-Yu. Kari A; Woldegiorgis
Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: SDG&E Notification (09/30 @ 2:02 p.m.): Potential PSPS Event, October 2-5, 2026
Date: Wednesday, September 30, 2026 2:03:00 PM
Hello,

SDG&E Public Safety Power Shutoff (PSPS) protocols remain activated based on Santa
Ana weather conditions forecasted to impact San Diego County starting in the morning on
Friday, October 2, 2026.

Today, September 30, SDG&E is providing advanced notification to 35,006 customer
accounts that will potentially be impacted by this event, including 2,439 Medical Baseline
(MBL) customers. All of the potentially impacted areas are located within Tier 3 of the
HFTD. Additional information, including anticipated timing of de-energization and re-
energization, consolidated device information, maps, and GIS shapefiles are available on
SDG&E's secure PSPS partner portal at https://portal.sdgepartners.com. To request
access to the portal, please email partnerportal@sdge.com

Weather event details

e Santa Ana weather conditions are expected to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday,
October 3 and gradually decrease by Sunday evening, October 4.

e SDG&E anticipates the time of full restoration will be 6:00 p.m. on Monday,
October 5.

e Fire Potential Index (FPI) on Saturday, October 3 — Sunday, October 4 is
expected to be extreme in portions of San Diego County;

o FPI expected to return to below extreme levels on Monday, October 5.

e Extreme Heat Watch issued for the region from Friday, October 2 — Wednesday,

October 7.

Unless there are changes requiring immediate notification, we will provide another update
tomorrow, October 1.

Thank you,
SDG&E Regulatory Affairs
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From: SDGE EOC Regulatory Notifications

To: SDGE EOC Regqulatory Notifications; PSPSNotification@cpuc.ca.gov; SPD-SRB-EM@cpuc.ca.gov
Cc: Emergency Operations Services; David Erne (CEC; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M; Gordon

Danielle R; Peters. Dennis C; Salas, Israel; Sidhar. Shivani N; Skopec, Dan; Kloberdanz-Yu. Kari A; Woldegiorgis
Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: RE: SDG&E Notification (10/01 @ 10:19 a.m.): Potential PSPS Event, October 2-5, 2026
Date: Thursday, October 1, 2026 11:14:04 AM
Hello,

Please see below for a correction regarding the general timing of the weather event.
SDG&E confirms that the weather conditions forecasted to impact San Diego County are
starting in the morning of Friday, October 2, 2026.

Thank you,
SDG&E Regulatory Affairs

From: SDGE EOC Regulatory Notifications

Sent: Thursday, October 1, 2026 10:19 AM

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Regulatory Notifications
<SDGEEOCRegulatoryNotifications@sdge.com>; SPD-SRB-EM@cpuc.ca.gov

Cc: Emergency Operations Services <EmergencyOperationsServices@sdge.com>; David Erne (CEC
<David.Erne@energy.ca.gov>; Raagas, Kirstie C <KRaagas@sdge.com>; Ayon, Lourdes
<LAyon@sdge.com>; Taheri, Sarah M <STaheri@socalgas.com>; Gordon, Danielle R
<DGordon@sempra.com>; Peters, Dennis C <DPeters2@sdge.com>; Salas, Israel
<|Salas@sdge.com>; Sidhar, Shivani N <SSidharl@semprautilities.com>; Skopec, Dan
<DSkopec@sdge.com>; Kloberdanz-Yu, Kari A <KKloberdanz@sdge.com>; Woldegiorgis, Shewit T
<SWoldegiorgis@sdge.com>; Bourbois, Kristopher <KBourbois@sdge.com>; Hughes, Zackary J
<ZHughes@sdge.com>

Subject: SDG&E Notification (10/01 @ 10:19 a.m.): Potential PSPS Event, October 2-5, 2026

Hello,

SDG&E Public Safety Power Shutoff (PSPS) protocols remain activated based on Santa
Ana weather conditions forecasted to impact San Diego County starting in the general
timing on Friday, October 2, 2026.

Today, October 1, SDG&E is providing advanced natification to 35,006 customer accounts
that will potentially be impacted by this event, including 2,439 Medical Baseline (MBL)
customers. All of the potentially impacted areas are located within Tier 3 of the HFTD.
Additional information, including anticipated timing of de-energization and re-energization,
consolidated device information, maps, and GIS shapefiles are available on SDG&E’s
secure PSPS partner portal at https://portal.sdgepartners.com. To request access to the

portal, please email partnerportal@sdge.com

Weather event details
e Santa Ana weather conditions are expected to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October
3 and gradually decrease by Sunday evening, October 4.
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SDG&E anticipates the time of full restoration will be 6:00 p.m. on Monday, October
5.
e Fire Potential Index (FPI) on Saturday, October 3 — Sunday, October 4 is expected to
be extreme in portions of San Diego County;
o FPI expected to return to below extreme levels on Monday, October 5.
e Extreme Heat Warning issued for the region from Friday, October 2 — Thursday,
October 8.

Unless there are changes requiring immediate notification, we will provide another update
tomorrow, Friday, October 2.

Thank you,
SDG&E Regulatory Affairs
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From: SDGE EOC Regulatory Notifications

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Requlatory Notifications; SPD-SRB-EM@cpuc.ca.gov
Cc: Emergency Operations Services; David Erne (CEC; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M; Gordon

Danielle R; Peters. Dennis C; Salas, Israel; Sidhar. Shivani N; Skopec, Dan; Kloberdanz-Yu. Kari A; Woldegiorgis
Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: SDG&E Notification (10/02 @ 7:15 a.m.): PSPS Implemented for PSPS Event, October 2-5, 2026
Date: Friday, October 2, 2026 7:16:08 AM
Hello,

SDG&E has initiated Public Safety Power Shutoffs (PSPS) in areas of San Diego County
due to an Extreme Heat Warning and Santa Ana conditions in effect in the region.

As of Friday, October 2 at 7:15 a.m., SDG&E has implemented PSPS for 1 circuit/device,
impacting 18 customer accounts, including 1 Medical Baseline (MBL) customer in the
community of Descanso. Restoration is currently estimated for Monday, October 6 at 6:00
p.m. Please note, estimated restoration times are subject to change based on field patrol
observations and weather conditions.

Additional information, including anticipated timing of de-energization and re-energization,
consolidated device information, maps, and GIS shapefiles are available on SDG&E’s
secure PSPS partner portal at https://portal.sdgepartners.com. To request access to the
portal, please email partnerportal@sdge.com.

Thank you,
SDG&E Regulatory Affairs
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From: SDGE EOC Regulatory Notifications

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Requlatory Notifications; SPD-SRB-EM@cpuc.ca.gov
Cc: Emergency Operations Services; David Erne (CEC; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M; Gordon

Danielle R; Peters. Dennis C; Salas, Israel; Sidhar. Shivani N; Skopec, Dan; Kloberdanz-Yu. Kari A; Woldegiorgis
Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: SDG&E Notification (10/02 @ 12:42 p.m.): Restoration Efforts Initiated for PSPS Event, October 2-5, 2026
Date: Friday, October 2, 2026 12:43:32 PM
Hello,

SDG&E has initiated patrols for restoration of certain circuits/devices impacted by PSPS. At
this time, SDG&E expects to complete patrols for 1 circuit/device serving 18 customer
accounts, including 1 MBL, in the community listed below.

. Descanso

There have been no additional de-energizations since the previous update. As of 12:42
p.m., PSPS have been implemented for 1 circuit/device, impacting 18 customer accounts,
including 1 Medical Baseline (MBL) customer. Restoration is currently estimated for
Monday, October 5 at 6:00 p.m. Please note, estimated restoration times are subject to
change based on field patrol observations and weather conditions.

Additional information, including anticipated timing of de-energization and re-energization,
consolidated device information, maps, and GIS shapefiles are available on SDG&E’s
secure PSPS partner portal at https://portal.sdgepartners.com. To request access to the

portal, please email partnerportal@sdge.com.

Thank you,
SDG&E Regulatory Affairs

Appendix 3-6



From: SDGE EOC Regulatory Notifications

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Requlatory Notifications; SPD-SRB-EM@cpuc.ca.gov
Cc: Emergency Operations Services; David Erne (CEC; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M; Gordon

Danielle R; Peters. Dennis C; Salas, Israel; Sidhar. Shivani N; Skopec, Dan; Kloberdanz-Yu. Kari A; Woldegiorgis
Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: SDG&E Notification (10/02 @ 3:40 p.m.): Service Restored and Conditions Being Monitored for PSPS Event,
October 2-5, 2026

Date: Friday, October 2, 2026 3:41:12 PM

Hello,

SDG&E has restored service to all customers currently impacted by this Public Safety
Power Shutoff (PSPS) event as of 3:40 p.m. on Friday, October 2. SDG&E’s Emergency
Operations Center continues to remain activated and is monitoring an Extreme Heat
Warning and Santa Ana weather conditions. Winds are expected to peak in the morning on
Saturday, October 3, and gradually decrease by Sunday evening. SDG&E is continuing to
provide advanced notification to 35,006 customer accounts that will potentially be impacted
by this event, including 2,439 Medical Baseline (MBL) customers. All of the potentially
impacted areas are located within Tier 3 of the HFTD. SDG&E anticipates the time of full
restoration will be 6:00 p.m. on Monday, October 5. Please note, estimated restoration
times are subject to change based on field patrol observations and weather conditions.

Additional information, including anticipated timing of de-energization and re-energization,
consolidated device information, maps, and GIS shapefiles are available on SDG&E’s
secure PSPS partner portal at https://portal.sdgepartners.com. To request access to the

portal, please email partnerportal@sdge.com.

Thank you,
SDG&E Regulatory Affairs
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From: SDGE EOC Regulatory Notifications

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Requlatory Notifications; SPD-SRB-EM@cpuc.ca.gov
Cc: Emergency Operations Services; David.Erne@Energy.ca.gov; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M;

Gordon, Danielle R; Peters, Dennis C; Salas. Israel; Sidhar, Shivani N; Skopec, Dan; Kloberdanz-Yu, Kari A;
Woldegiorgis, Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: SDG&E Notification (10/03 @ 4:23 p.m.): Customers Removed from Scope for PSPS Event, October 2-5, 2026
Date: Saturday, October 3, 2026 4:23:22 PM
Hello,

Due to improved weather conditions, SDG&E has removed 27,419 customer accounts,
including 1,989 Medical Baseline (MBL) customers, from the scope of this Public Safety
Power Shutoff (PSPS) event as of Saturday, October 3. These customers are receiving “all
clear” notifications by 5:00 p.m.

SDG&E’s Emergency Operations Center remains activated and continues to monitor
Extreme Heat and Santa Ana conditions. SDG&E is continuing to provide advanced
notification to 7,587 customer accounts that remain potentially impacted by this event,
including 450 MBL customers. No customers are currently de-energized. SDG&E
anticipates the time of full restoration will be 6:00 p.m. on Monday, October 5. Please note,
estimated restoration times are subject to change based on field patrol observations and
weather conditions.

Additional information, including anticipated timing of de-energization and re-energization,
consolidated device information, maps, and GIS shapefiles are available on SDG&E’s
secure PSPS partner portal at https://portal.sdgepartners.com. To request access to the

portal, please email partnerportal@sdge.com.

Thank you,
SDG&E Regulatory Affairs

Appendix 3-8



From: SDGE EOC Regulatory Notifications

To: PSPSNotification@cpuc.ca.gov; SDGE EOC Requlatory Notifications; SPD-SRB-EM@cpuc.ca.gov
Cc: Emergency Operations Services; David.Erne@Energy.ca.gov; Raagas, Kirstie C; Ayon, Lourdes; Taheri, Sarah M;

Gordon, Danielle R; Peters, Dennis C; Salas. Israel; Sidhar, Shivani N; Skopec, Dan; Kloberdanz-Yu, Kari A;
Woldegiorgis, Shewit T; Bourbois, Kristopher; Hughes, Zackary J

Subject: SDG&E Notification (10/04 @ 11:16 a.m.): All Service Restored and EOC Demobilized for PSPS Event, October 2-
5, 2026

Date: Sunday, October 4, 2026 11:16:46 AM

Hello,

SDG&E has restored service to all customers impacted by this PSPS event as of 3:40 p.m.
on Friday, October 2. SDG&E’s EOC is demobilized for PSPS as of 10:50 a.m. on Sunday,
October 4.

SDG&E will file and serve its post-PSPS event report within 10 business days of the
conclusion of this event in accordance with the guidelines set forth in Resolution ESRB-8,
Decision (D.) 19-05-042, D.20-05-051, D.21-06-034, and D.21-06-014.

Thank you,
SDG&E Regulatory Affairs
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Johnson, April L

From: AFNLiaison
Sent: Wednesday, September 30, 2026 11:37 AM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: ES EOC SD - Customer Assistance AFN; AFNLiaison

Subject: SDG&E Public Safety Power Shutoff Possible in 72 Hours. SDG&E's Emergency
Operations Center Activated at 10:30 am.

Follow Up Flag: Follow up
Flag Status: Completed
Categories: AFN Support Partner Notifications

This is an important safety message from SDG&E. This information is intended for AFN Support
Partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided in the Partner Portal to share with your communities.

We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

These conditions may force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively
turn off power to reduce the risk of a wildfire for customers in the Tier 3 of the High Fire Threat District
(HFTD). The Fire Potential Index (FPI) on Saturday, October 3 — Sunday, October 4 is expected to be
extreme in portions of San Diego County. FPI expected to return to below extreme levels on Monday,
October 5.

SDG&E's Emergency Operations Center activated at 10:30 a.m. this morning. The estimated start time of
the PSPS is Friday, October 2 at 5:00 a.m. We anticipate it could last until Sunday, October 4 at 6:00 p.m.
and expect power being turned back by Monday, October 5 at 6:00 p.m. Please note that power
restoration is dependent on weather conditions and can change.

Approximately 32,047 customers, including 2,218 Medical Baseline customers, in the following
communities are being notified of the potential for a PSPS.

Community Name - Note All potentially impacted communities are located in San Diego territory

Alpine

Barona Reservation
Boulevard

Campo

Campo Reservation
Descanso

El Cajon

1
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Fallbrook

Jamul

Jamul Indian Village
Julian

La Jolla Reservation

La Posta Reservation
Lakeside

Los Coyotes Reservation
Manzanita Reservation
Mesa Grande Reservation
Pala

Pala Reservation

Pauma Valley

Pauma and Yuima Reservation
Pine Valley

Poway

Ramona

Ranchita

Rincon Reservation

San Pasqual Reservation
Santa Ysabel

Santa Ysabel Reservation
Sycuan Reservation
Valley Center

Viejas Reservation
Warner Springs

Zip Codes

91901
91902
91905
91906
91910
91916
91917
91931
91934
91935
91948
91962
91963
91980
92003
92004
92007
92010
92019
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92020
92021
92025
92026
92027
92028
92036
92040
92059
92060
92061
92062
92064
92065
92066
92070
92082
92086
92102
92123
92509
92536

If power is shut off, we will not turn it back on until conditions are safe to do so. We know being without
electricity is difficult and we appreciate your patience and partnership as we keep safety our top priority
during these potential high-fire risk conditions. Please monitor your email for more detailed
communication tomorrow.

For more information, please log-in to the SDG&E Partner Portal. If you have not yet signed into the
Portal, we encourage you to do so at this time. To register, or for support with the Portal, please email
PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready. The Public Safety Power Shutoff mobile App,
Alerts by SDG&E, is also available for download for updates for potential and active Public Safety Power
Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal to communicate with your communities and constituents.

Your SDG&E Contact Information:

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your respective organization.
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Thank you,
SDG&E AFN Liaison Officer

SDG&E® values your privacy; view our privacy policy
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Johnson, April L

From: AFNLiaison
Sent: Wednesday, September 30, 2026 2:33 PM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: ES EOC SD - Customer Assistance AFN; AFNLiaison
Subject: SDG&E Public Safety Power Shutoff update
Follow Up Flag: Follow up

Flag Status: Completed

Categories: AFN Support Partner Notifications

This is an important safety message from SDG&E. This information is intended for AFN Support
Partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided in the Partner Portal to share with your communities.

We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

These conditions may force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively
turn off power to reduce the risk of a wildfire for customers in the Tier 3 of the High Fire Threat District
(HFTD). The Fire Potential Index (FPI) on Saturday, October 3 - Sunday, October 4 is expected to be
extreme in portions of San Diego County. FPI expected to return to below extreme levels on Monday,
October 5.

SDG&E has activated its Emergency Operations Center to monitor high fire risk conditions which may
force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively turn off power to
reduce the risk of a wildfire for customers in high risk areas.

Approximately 35,006 customers, including 2,439 Medical Baseline customers, in the following
communities are being notified of the potential for a PSPS.

Community

Alpine

Barona Reservation
Boulevard

Campo

Campo Reservation
Cuyapaipe Reservation
Descanso

El Cajon

Fallbrook
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Jamul

Jamul Indian Village
Julian

La Jolla Reservation

La Posta Reservation
Lakeside

Los Coyotes Reservation
Manzanita Reservation
Mesa Grande Reservation
Pala

Pala Reservation

Pauma Valley

Pauma and Yuima Reservation
Pine Valley

Poway

Ramona

Ranchita

Rincon Reservation

San Pasqual Reservation
Santa Ysabel

Santa Ysabel Reservation
Sycuan Reservation
Valley Center

Viejas Reservation
Warner Springs

Zip Codes

91901
91902
91905
91906
91910
91916
91917
91931
91934
91935
91948
91962
91963
91980
92003
92004
92007
92010
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92019
92020
92021
92025
92026
92027
92028
92036
92040
92059
92060
92061
92062
92064
92065
92066
92070
92082
92086
92102
92123
92509
92536

The estimated start time of the PSPS is Friday, October 2 at 5:00 a.m. We anticipate it could last until
Sunday, October 4 at 6:00 p.m. and expect power being turned back by Monday, October 5 at 6:00 p.m.
Please note that power restoration is dependent on weather conditions and can change.

Another notification will be sent when conditions change or if we turn off power for safety.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal [78y4chye.r.us-west-2.awstrack.me] to communicate with your communities and
constituents.

Your SDG&E Contact Information:

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your respective organization.
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Thank you,

SDG&E AFN Liaison Officer
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Johnson, April L

From: AFNLiaison
Sent: Thursday, October 1, 2026 10:36 AM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: ES EOC SD - Customer Assistance AFN; AFNLiaison
Subject: SDG&E Public Safety Power Shutoff possible in 24 hours
Follow Up Flag: Follow up

Flag Status: Completed

Categories: AFN Support Partner Notifications

This is an important safety message from SDG&E. This information is intended for AFN Support
Partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided in the Partner Portal to share with your communities.

An extreme heat warning has been issued for the region from Friday, October 2 — Thursday, October 8.
We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

These conditions may force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively
turn off power to reduce the risk of a wildfire for customers in the Tier 3 of the High Fire Threat District
(HFTD). The Fire Potential Index (FPI) on Saturday, October 3 - Sunday, October 4 is expected to be
extreme in portions of San Diego County. FPI expected to return to below extreme levels on Monday,
October 5.

SDG&E has activated its Emergency Operations Center to monitor high fire risk conditions which may
force SDG&E to initiate a Public Safety Power Shutoff (PSPS) where we proactively turn off power to
reduce the risk of a wildfire for customers in high-risk areas.

Approximately 35,006 customers, including 2,439 Medical Baseline customers, in the following
communities are being notified of the potential for a PSPS.

Alpine

Barona Reservation
Boulevard

Campo

Campo Reservation
Cuyapaipe Reservation
Descanso

El Cajon

Fallbrook

Jamul
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Jamul Indian Village
Julian

La Jolla Reservation

La Posta Reservation
Lakeside

Los Coyotes Reservation
Manzanita Reservation
Mesa Grande Reservation
Pala

Pala Reservation

Pauma Valley

Pauma and Yuima Reservation
Pine Valley

Poway

Ramona

Ranchita

Rincon Reservation

San Pasqual Reservation
Santa Ysabel

Santa Ysabel Reservation
Sycuan Reservation
Valley Center

Viejas Reservation
Warner Springs

Zip Codes

91901
91902
91905
91906
91910
91916
91917
91931
91934
91935
91948
91962
91963
91980
92003
92004
92007
92010
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92019
92020
92021
92025
92026
92027
92028
92036
92040
92059
92060
92061
92062
92064
92065
92066
92070
92082
92086
92102
92123
92509
92536

The estimated start time of the PSPS is Friday, October 2 at 5:00 a.m. We anticipate it could last until
Sunday, October 4 at 6:00 p.m. and expect power being turned back by Monday, October 5 at 6:00 p.m.
Please note that power restoration is dependent on weather conditions and can change.

Another notification will be sent when conditions change or if we turn off power for safety.
For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]

[78y4chye.r.us-west-2.awstrack.me]. If you have not yet signed into the Portal, we encourage you to do
so at this time. To register, or for support with the Portal, please email PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]
[78y4chye.r.us-west-2.awstrack.me]. The Public Safety Power Shutoff mobile App, Alerts by SDG&E
[78y4chye.r.us-west-2.awstrack.me] [78y4chye.r.us-west-2.awstrack.me], is also available for
download for updates for potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal [78y4chye.r.us-west-2.awstrack.me] [78y4chye.r.us-west-2.awstrack.me] to
communicate with your communities and constituents.
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Your SDG&E Contact Information:

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your respective organization.

Thank you,

SDG&E AFN Liaison Officer
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Johnson, April L

From: AFNLiaison
Sent: Friday, October 2, 2026 8:00 AM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: ES EOC SD - Customer Assistance AFN; AFNLiaison
Subject: SDG&E has shut off power for public safety
Categories: AFN Support Partner Notifications

This is an important safety message from SDG&E. This information is intended for AFN Support
Partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided in the Partner Portal to share with your communities.

An extreme heat warning has been issued for the region from Friday, October 2 — Thursday, October 8.
We are expecting high heat and Santa Ana weather conditions to arrive in SDG&E’s service area on
Friday, October 2. Winds are expected to peak in the morning on Saturday, October 3 and gradually
decrease by Sunday evening, October 4.

As of 7:00 a.m. due to high fire risk conditions impacting electric infrastructure, the power has been
turned off for safety to portions of the following communities:

Descanso

As of 7:00 a.m. power has been turned off to 18 customers and 1 Medical Baseline customer.
Restoration is currently estimated for Monday, October 6 at 6:00 p.m. Please note that power restoration
Is dependent on weather conditions and can change.

When conditions are safe, SDG&E will inspect power lines and equipment to make sure they are safe to
operate and determine when power can be turned back on.

For more information, please log-in to the SDG&E Partner Portal. If you have not yet signed into the
Portal, we encourage you to do so at this time. To register, or for support with the Portal, please email
PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready. The Public Safety Power Shutoff mobile App,
Alerts by SDG&E, is also available for download for updates for potential and active Public Safety Power
Shutoff events.

Additional Support Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal to communicate with your communities and constituents.
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Your SDG&E Contact Information:
Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your respective organization.

SDG&E® values your privacy; view our privacy policy
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Johnson, April L

From: AFNLiaison
Sent: Friday, October 2, 2026 9:04 AM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: AFNLiaison; ES EOC SD - Customer Assistance AFN

Subject: SDG&E power remains turned off for public safety; Descanso Community Resource
Center is now open

Categories: AFN Support Partner Notifications

This is an important safety message from SDG&E. This information is intended for AFN Support
Partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided in the Partner Portal to share with your communities.

Due to high fire risk weather conditions affecting power lines serving local communities, power has been
turned off for public safety.

As of 7:00 a.m. power has been shut off to 18 customers and 1 Medical Baseline customers. We
anticipate the Public Safety Power Shutoff could last until Restoration is currently estimated for Monday,
October 5 at 6:00 p.m. Please note, estimated restoration times are subject to change based on field
patrol observations and weather conditions. The power has been turned off for portions of the following
community:

Descanso

When conditions are safe, SDG&E will inspect power lines and equipment to make sure they are safe to
operate and determine when power can be turned back on.

Descanso Community Resource Center opened up this morning at 8:00 a.m. in the following location
where affected customers can go to charge phones, receive supplies and more information about the
power shutoff. For Community Resource Center location and hours of operation, please visit
sdge.com/ready.

Descanso Community Resource Center at the Descanso Branch Library
9545 River Drive, Descanso, CA 91916

For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed into the Portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E, is also available for download for updates for
potential and active Public Safety Power Shutoff events.
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Additional Support Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal to communicate with your communities and constituents.

Thank you,
Access and Functional Needs Liaison

AFNLiaison@sdge.com

SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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Johnson, April L

From: AFNLiaison
Sent: Friday, October 2, 2026 2:55 PM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: AFNLiaison; ES EOC SD - Customer Assistance AFN
Subject: FW: [EXTERNAL] SDG&E has restored power to all Descanso customers
Categories: AFN Support Partner Notifications

This is an important safety message from SDG&E. This information is intended for AFN Support
Partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided in the Partner Portal to share with your communities.

Weather conditions and wind forecasts have improved, allowing SDG&E crews to safely restore power to
all impacted customers in the Descanso area.

Due to the dynamic nature of this week’s weather, meteorologists continue to urge regional
preparedness as Santa Ana winds may enter the San Diego region this evening, which could result in
additional Public Safety Power Shutoffs as soon as tonight, including for those recently reenergized.

For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed into the Portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email PartnerPortal@sdge.com [78y4chye.r.us-west-2.awstrack.me].

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.
Additional AFN Support Partner Resources:

A social media kit and community flyer are available for download in the Resources tab of the SDG&E
Partner Portal [78y4chye.r.us-west-2.awstrack.me] to communicate with your communities and
constituents.

Your SDG&E Contact Information:

Access and Functional Needs Liaison
AFNLiaison@sdge.com [78y4chye.r.us-west-2.awstrack.me]

Thank you,

SDG&E AFN Liaison Officer
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SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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Johnson, April L

From: AFNLiaison
Sent: Saturday, October 3, 2026 5:.01 PM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: AFNLiaison; ES EOC SD - Customer Assistance AFN

Subject: SDG&E Public Safety Power Shutoff Scope of Concern has Changed. SDG&E’s
Emergency Operations Center Remains Activated

Follow Up Flag: Follow up
Flag Status: Flagged
Categories: Yellow category

This is an important safety message from SDG&E. This information is intended for AFN support
partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided below to share with your communities.

Due to improved weather conditions, SDG&E has removed 27,419 customer accounts, including 1,989
Medical Baseline (MBL) customers, from the scope of this Public Safety Power Shutoff (PSPS) event as of
Saturday, October 3. These customers are receiving “all clear” notifications by 5:00p.m.

SDG&E’s Emergency Operations Center remains activated and continues to monitor Extreme Heat and
Santa Ana conditions. SDG&E is continuing to provide advanced notification to 7,587 customer accounts
in the communities below that remain potentially impacted by this event, including 450 MBL customers.
No customers are currently de-energized. SDG&E anticipates the time of full re storation will be 6:00 p.m.
on Monday, October 5. Please note, estimated restoration times are subject to change based on field
patrol observations and weather conditions.

e Boulevard

e Campo

o Campo Reservation

e Descanso

e Japatul

e Julian

o LaPostaReservation

« Manzanita Reservation

« Mesa Grande Reservation
e Pine Valley

e Potrero

e Santa Ysabel

e Santa Ysabel Reservation
e Viejas Reservation
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For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed on the portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email eseodsdge@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.

Additional Safety Partner Resources:

A social media kit and community flyer is also available to communicate with your communities and
constituents: https://portal.sdgepartners.com/resources [78y4chye.r.us-west-2.awstrack.me]

Your SDG&E Contact Information:

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Please do not forward this contact information beyond your respective organization.

Thank you,
SDG&E AFN Liaison Officer

SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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Johnson, April L

From: AFNLiaison
Sent: Sunday, October 4, 2026 12:26 PM
To: Duty Officer; predfern@211sandiego.org; Meg Storer; Imartinez@211sandiego.org;

smontejano@211sandiego.org; Disaster@UnitedWayOC.org; AmyA@UnitedWayOC.org;
AmandaB@UnitedWayOC.org; apoorman@factsd.org; jgutierrez@factsd.org;
jvasquez@resource-innovations.com; rlopez@resource-innovations.com

Cc: AFNLiaison; Thomas, Reggie E; Smith, Cindy C.
Subject: SDG&E Public Safety Power Shutoff event has ended
Categories: AFN Support Partner Notifications

AFN Support Partners,

Thank you to all of our AFN Support Partners for your support and efforts throughout this PSPS event. The
EOC is now deactivating PSPS operations. We truly appreciate your partnership and responsiveness.
Please extend our sincere thanks to your teams for all of their hard work and support.

This is an important safety message from SDG&E. This information is intended for AFN Support
Partners. Please do not share this message publicly. Please use the social media kit and
community flyer provided in the Partner Portal to share with your communities.

High fire risk conditions have passed, and power has been turned back on to all PSPS impacted
communities. As such, SDG&E's Emergency Operations Center has been de-activated. This is a final
notification.

For more information, please log-in to the SDG&E Partner Portal [78y4chye.r.us-west-2.awstrack.me]. If
you have not yet signed into the Portal, we encourage you to do so at this time. To register, or for support
with the Portal, please email PartnerPortal@sdge.com.

Additional information can be found at sdge.com/ready [78y4chye.r.us-west-2.awstrack.me]. The Public
Safety Power Shutoff mobile App, Alerts by SDG&E [78y4chye.r.us-west-2.awstrack.me], is also
available for download for updates for potential and active Public Safety Power Shutoff events.

Your SDG&E Contact Information:

Access and Functional Needs Liaison
AFNLiaison@sdge.com

Thank you,

SDG&E AFN Liaison Officer

SDG&ER® values your privacy; view our privacy policy [78y4chye.r.us-west-2.awstrack.me]
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SDG&E PSPS Post-Event Report October 2 - October 4, 2026

Appendix 5: PSPS Event Data Workbook (Excel File Filed Via
CD-ROM)
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 1-1: PSPS Event Summary
Critical Number of Number of

Total Total Total Number of Number of L .. Number of s
MBL Customers Facilitiesand  Transmission Distribution Damage/

Customers ~ Customers Customers . Counties Tribes A Distribution L
o . De-energized . R Infrastructure Circuits L Circuits Hazard Count
Notified De-energized  Cancelled De-energized De-energized : i Circuits in Scope .
De-energized  De-energized De-energized

35,006 18 34,988 1 1 0 0 0 51 1 0
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 5-2: Notification Failures

Number of

Notification Failure Entities or
Description Customer
Accounts

Explanation®

Notifications Sent To

Entities who did not
receive 48- to 72-hour 0

advance notification.
Entities who did not

receive 24-48 hour 0
advance naotification
Entities who did not
receive 1-4-hour 151 A 1-4 hour notification was not sent to Public Safety Partners.
imminent notification.
Entities who did not
receive any notifications 0
before de-energization
Entities who were not

Public Safety Partners
excluding Critical Facilities

notified at de-energization 0
and Infrastructure L
initiation
Entities who were not
notified immediately 0

before re-energization
Entities who were not

notified when re-energization 0

is complete
Entities who did not

receive cancellation
notification within 0
two hours of the

decision to cancel
Facilities who did not

receive 48-72-hour 0

advance notification.
Facilities who did not

receive 24-48 hour 0
advance naotification
Facilities who did not

receive 1-4 hour of 0 3 customers with no contact data

imminent notifications.
Facilities who did not
receive any notifications 0

» o before de-energization.
Critical Facilities Facilities who were not

and Infrastructure notified at de-energization 0
initiation.
Facilities who were not

notified immediately 0

before re-energization.
Facilities who were not

notified when re-energization 0

is complete.
Facilities who did not

receive cancellation

notification within 0
two hours of the

decision to cancel

12 customers with no contact data

12 customers with no contact data

12 customers with no contact data

Customers who did not
receive 24-48-hour 0
advance notifications.

58 customers with no contact data

Customers who did not

receive 1-4-hour 0 4 customers with no contact data
imminent notifications.
Customers who did not
receive any notifications 0

before de-energization.
All Other Customers who were not
Affected Customers notified at de-energization 0
initiation.
Customers who were not
notified immediately 0
before re-energization.
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026

Appendix 5: PSPS Event Data Workbook
Table 5-2: Notification Failures

Number of
e . Notification Failure Entities or L g
Notifications Sent To e Explanation
Description Customer
Accounts
Customers who were not
notified when re-energization 0

is complete.

Customers who did not

receive cancellation 0 58 customers with no contact data

notification within two
hours of the decision to cancel

*Customers who did not provide contact information and therefore did not receive notifications are included in this column. As notification of these customers was

impossible due to lack of contact information even after these efforts, SDG&E is including them for awareness but does not consider them notification “failures” for
compliance purposes. As addressed in Section 5.6, numerous efforts are made to obtain contact information for customers to support their PSPS preparedness and comply

with notification requirements.

Appendix 5-9
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

Date/Time
Contacted

Jurisdiction/Organization Title HFTD Tier

2-1-1 San Diego Duty Officer Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:30; :21:12; 1 10:27:50; 2026-10-02 07:35:10; 2026-1 13: -02 14:23:16; 2026-10-03 16:41:53; 2026-10-

2-1-1 San Dieg Sr. Programs Manager HFTD|Tier-2|Tier-3|Zone-12026-09- 110:27:50; 2026-10- 13: 02 14:23:16; 2026-10-03 1

Alvarado Hospital Building Engineer Tier-2|Tier-3 2026-00- 110:27:50; 2026-10- 13: 02 14:23:16; 2026-10-03 1

Alvarado Hospital NOT UNDER AHMC/ASSISTANT PROPERTY MANAGER Tier-2|Tier-3 2026-09- 110:27:50; 2026-10- 13: 02 14:23:16; 2026-10-03 1

Alvarado Hospital NOT UNDER AHMC/PROPERTY MANAGER Tier-2|Tier-3 2026-00- 13: 02 14:23:16; 2026-10-03 1

American Red Cross of Orange County Regional Disaster Officer Non-HFTD]Tier-2[Tier-3[Zone-1|2026-09- 13 02 14:23:16; 2026-10-03 1

American Red Cross San Diego Region Community Disaster Program Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- 13: 02 14:23:16; 2026-10-03 1

American Red Cross San Diego Region Disaster Program Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- 13 02 14:23:16; 2026-10-03 1

American Red Cross San Diego Region Disaster Program Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- 13 02 14:23:16; 2026-10-03 1

AT&T Area Manager Non-HFTD|Tier-2|Tier-3|Zone-1|2026-00- 13: X :2026-10-03 1

AT&T Client Director Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 13: - 120261003 1

AT&T Director -C & Non-HFTD|Tier-2|Tier-3|Zone-1]2026-09- 13: - 120261003 1

AT&T Director - & Legislative Affairs Non-HFTD|Tier-2|Tier-3|Zone-1]2026-09- 13: X :2026-1003 1

AT&T Director - Regulatory Affairs Non-HFTD|Tier-2]T 1]2026-00- 13: X :2026-10-03 1 :

AT&T Director - Operation Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 7:50; 2026-10- 1 -0; 120261003 16:41:53; 2026-10-04 11:1

AT&T Director of External Affairs Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 110:27:50; 2026-10- 13: 0. :2026-1003 1 2026-1004 11:1

AT&T Director of External Affairs - Tertiary Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 1 10:27:50; 2026-10- 13: X :2026-10-03 1 2026-10-04 11:1

AT&T DI List Non-HFTD|Tier-2|Tier-3|Zone-1|2026-00- 1 10:27:50; 2026-10 13: - :2026-10-03 16:41:53; 2026-10-04 11:1

AT&T Operations Non-HFTD|Tier-2Tier-3|Zone-1|2026-09-30 11:27:30; 2026-09-30 14; 7:50; 2026-10- 13: X 120261003 16:41:53; 2026-10-04 11:1

AT&T Manager Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27:30; 2026-09-30 14: 7:50; 2026-10-0 13: X :2026-10-03 16:41:53; 2026-11

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11: : 026-10-0 13: X 1 2026-10-

AT&T Manager Non-HFTD|Tier-2|Tier-3|Zone-1]2026-09-30 11:27:30; 150; 2026-10-0: 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11: 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11 13:41:24; 2026-10- 1 2026-10-

AT&T Mobility Manager Non-HFTD|Tier-2]T 1]2026-00- ;20261 13:41:24; 2026-10- 120261003 16:41:53; 2026-1

AT&T Regulatory Relations Non-HFTD|Tier-2]T 1]2026-09- 5:10; 2026-1 13:41:24; 2026-10- 120261003 16:41:53; 2026-10-

AT&T Sr. Program Manager Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 13:41:24; 2026-10- 120261003 16:41:53; 2026-10-

AT&T r. Technology Service Manager jon-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 13:41:24; 2026-10- 120261003 1

Barona Band of Mission Indians Assistant Tier-3[Zone-1 026- 411:17:42

Barona Band of Mission Indians Chairman Tier-3|Zone-1 026- 7:50; 2026-10- 13:41:24; 2026-10- 120261003 1

Barona Band of Mission Indians = Tier-3|Zone-1 026- 7:50; 2026-10- 13:41:24; 2026-10- 120261003 1

Barona Band of Mission Indians C: Tier-3|Zone-1 026- 7:50; 2026-10- 13:41:24; 2026-10- 120261003 1

Barona Band of Mission Indians C: Tier-3|Zone-1 026- 7:50; 2026-10- 13:41:24; 2026-10- :2026-1003 1

Barona Band of Mission Indians c Tier-3|Zone-1 2026 7:50; 2026-10- 13:41:24; 2026-10 :2026-1003 1

Barona Band of Mission Indians C: Tier-3|Zone-1 2026 7:50

Barona Band of Mission Indians Director of Affairs T 1 2026 :27:50; 2026-10-0; ; 2026-10-02 13:41:24; 2026-10- :2026-10-03 16:

Barona Band of Mission Indians Fire Chief T 1 2026 7:50; 2026-10-0 026-10- 29; 2026-10-02 13:41:24; 2026-10 120261003 1

a Band of Mission Indians Vice Chair Tier-3|Zone- 2026 7:50; 2026-10-0; 026-10- 29; 2026-10-02 13:41:24; 2026-10- :2026-10-03 1

Fire Battalion Chief Non-HFTD|Tier-2]Tier-3|Zone-1 2026 :50; 2026-10-0: 026-10- 29; 2026-10-02 13:41:24; 2026-10 120261003 1
Fire Chief Non-HFTD|Tier-2|Tier-3|Zone-1 2026 50; 2026-10-0 : 2026-10- 29; 2026-10-02 13:41:24; 2026-10 1
Fire Chief Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:50; 2026-10-0 : 2026-10- 29; 2026-10-02 13:41:24; 2026-10 1
Fire Deputy Chief Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-1 026-10-02 13:41:24; 2026-10- 1
Fire Dispatch Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 2026 026-1 026-10-02 13 202610+ 316
OES Office of Tribal Affairs DI List Non-HFTD|Tier-2|Tier-3|Zone-1 2026 20261002 1 2026-10+ 16:
OES Office of Tribal Affairs Tribal Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :27:50; 2026-10 X  2026-10-02 13: 2026-10+ 1
OES Cal OES Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-10- X 29; 2026-10-02 13:41:24; 2026-10 16:41:53; 2026-1
OES Cal OES Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-10- X 29; 2026-10-02 13: 16:41:53; 2026-1
OES California State Warning Center Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :27:50; 2026-10-02 07: X 2026-10-02 13: 1
OES Manager Non-HFTD|Tier-2]T 12026 7:50; 2026-10-02 07 X 2026-10-02 13: 1
OES Manager Non-HFTD|Tier-2]T 12026 7:50; 2026-10-02 07 X 2026-10-02 13: 16:41:53; 2026-1
OES Services Coordinator Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13: 16:41:53; 2026-1
OES Sr. Emergency Services Coordinator Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:50; 2026-10- 56:29; 2026-10-02 13: 16:
fornia Highway Patrol Border Division, Staff Services Unit Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10 08:56:20; 2026-10-02 13 16:
fornia Highway Patrol Otay Mesa CVEF Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10- 08:56: 13: 16:
fornia Highway Patrol Sergeant, Border Division, Staff Services Unit Non-HFTD|Tier-2|Tier-3|Zone-1 2026 ; 2026-10 08:56: 1 16:
ornia Utilities (CUEA) _|Executive Director Non-HFTD|Tier-2]Ti 12026  2026-10- 08:56: 13 16:41:53; 2026-1
ornia Utilities (CUEA) _|Response and Training Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1|2026-  2026-10- :56: 1  2026-10-03 16:41:53; 2026-1
trans Associate Transportation Planner Non-HFTD|Tier-2[Tier-3|Zone-1|2026- : 2026-10- 56: 13: 120261003 16:41:53; 2026-11
trans Caltrans Electric Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 2026  2026-10 56: 13: :2026-10-03 16:41:53; 2026-11
trans Caltrans Electrical Supervisor Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10- 56: 13: 120261003 16:41:53; 2026-11
trans Caltrans Electrician Il Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 7:50; 2026-10- 56: 13: :2026-1003 16:41:53; 2026-1
trans Caltrans Electrician Il Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 7:50; 2026-10 56: 13: :2026-10-03 16:41:53; 2026-1
trans GIS Specialist Non-HFTD|Tier-2]Ti 1]2026-00- : 2026-10- 5 13: 12026-10-03 16:41:53; 2026-1
trans PIO, C: Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-  2026-10- 5 13: :2026-10-03 16:41:53; 2026-1
trans PIO, C: Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- ; 2026-10- 56: 13: :2026-1003 16:41:53; 2026-1
trans PIO, C: Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27:30; 2026-  2026-10- 56 13: :2026-10-03 16:41:53; 2026-1
trans PIO, C Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 30; 2026-09-30 14,  2026-10- 5 13: 12026-10-03 16:41:53; 2026-1
trans PIO, C: Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 30; 2026-09-30 14,  2026-10- 5 13: 12026-1003 16:41:53; 2026-1
trans PIO, C: Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 30; 2026-09-30 14,  2026-10- 5 13: :2026-1003 16:41:53; 2026-1
trans PIO, C: Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 30; 2026-09-30 14,  2026-10- 56 13: 12026-1003 16:41:53; 2026-1
trans Research Data Analyst Non-HFTD|Tier-2|Tier-3|Zone-12026-09-  2026-09-30 14 1 2026-10- 56: 13: :2026-10-03 16:41:53; 2026-1
trans Research Data Specialist 1 Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-  2026-09-30 14 : 2026-10- 56: 13: 120261003 16:41:53; 2026-11
trans TMC Operations Engineer Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 1 2026-09-30 14 ; 2026-10- 56: 13: :2026-1003 16:41:53; 2026-1
trans Traffic Center Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- :2026-09-30 14  2026-10- 56: 13: :2026-10-03 16:41:53; 2026-11
trans Traffic Operations CI Transp: Electrical Engineer Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- : 2026-09-30 14  2026-10 :56: 1 1 2026-10-03 16:41:53; 2026-1
trans T Electrical Engineer Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-  2026-09-30 14: : 2026-10- 08:56:20; 2026-10-02 13: 120261003 16:41:53; 2026-10-04 11:1
trans T Electrical Engineer Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-  2026-09-30 14: : 2026-10- 08:56:20; 2026-10-02 13: :2026-10-03 16:41:53; 2026-11
trans T Electrical Engineer Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-  2026-09-30 14: : 2026-10- 08:56:20; 2026-10-02 13: :2026-1003 16:41:53; 2026-11
trans T Electrical Engineer jon-HFTD|Tier-2[Tier-3|Zone-1|2026-09-  2026-09-30 14: : 2026-10- 08:56:20; 2026-10-02 13: :2026-1003 16:41:53; 2026-11

Campo Band of Kumeyaay Indians Chairman Tier-3]T 1 2026-00- : 2026-09-30 14:  2026-10 08:56:20; 2026-10-02 13: :2026-1003 16:41:53; 2026-1

Campo Band of Kumeyaay Indians Data Tier-3]Tier-2|zone-1 2026-00-  2026-09-30 14 :27:50; 2026-10- 56: 13: 1 2026-10-03 16:41:53; 2026-1

Campo Band of Kumeyaay Indians Fire Chief Tier-3|Tier-2|Zone-1 2026-00- 1 2026-09-30 14: 7:50; 2026-10- 56: 13: 12026-1003 16:41:53; 2026-1

Campo Band of Kumeyaay Indians Secretary Tier-3|Tier-2|Zone-1 2026-00- :2026-09-30 14 7:50; 2026-10- 56: 13: 120261003 1 026-1

Campo Band of Kumeyaay Indians Vice Chairman Tier-3]Tier-2|zone-1 2026-00- ; 2026-09-30 14: 50; 2026-10- 56: 13: 120261003 1 026-1

Campo Band of Kumeyaay Indians /ater Operator Tier-3Tier-2|zone-1 2026-00- : 2026-09-30 14: 7:50; 2026-10- 56: 13: :2026-1003 1 026-1

Carlsbad Water roup list Tier- 2026-00- :2026-09-30 14 7:50; 2026-10- : 13:41:24; 2026-1 $2026-10-03 1 026-1

Carlsbad Water Tier- 2026-00- : 2026-09-30 14: 7:50; 2026-10-0; 13:41:24; 2026-10- $2026-10-03 1 026-1

Carlsbad Water Tier- 2026-00- : 2026-09-30 14: 7:50; 2026-10- 13: :2026-10-03 1 026-1

Charter Charter Non-HFTD|Tier-2]Tier-3|Zone-1|2026-09- : 2026-09-30 14: 7:50; 2026-10- 13: 120261003 1

Charter Director, State Regulatory Affairs Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-  2026-09-30 14: 7:50; 2026-10 13: :2026-10-03 1

Charter Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-  2026-09-30 14: :27:50; 2026-10- 13:41:24; 2026-10- 120261003 1

Charter Sr. Director ROC Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 1 2026-09-30 14: 7:50; 2026-10- : 2026-1 13:41:24; 2026-10- 120261003 1

City of Aliso Viejo City Manager Non-HFTD 2026-00- 30 14: : 2026-10 :10; 2026-10- 13:41:24; 2026-10- 120261003 1

City of Aliso Viejo C: Non-HFTD 2026-09- 30 14  2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- :2026-10-03 1

City of Aliso Viejo C Non-HFTD 2026-09- 30 14  2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- 120261003 1

City of Aliso Viejo C Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14  2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- 120261003 1

City of Aliso Viejo C Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14  2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- 120261003 1

City of Aliso Viejo Director of Public Works Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14:  2026-10 : 2026-10- 13:41:24; 2026-10- 12026-1003 1

City of Aliso Viejo Executive Assistant Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14: 01 10:27:50; 2026-10-0 : 2026-10 13:41:24; 2026-10- :2026-1003 1

City of Aliso Viejo Finance Director Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14 X 50; 2026-10-0 : 2026-1 13:41:24; 2026-10- 120261003 1

City of Aliso Viejo IT Manager Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- 120261003 1

City of Aliso Viejo Mayor Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- :2026-10-03 1

City of Aliso Viej Planning Director ionHFTD 2026-00- 7:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- 120261003 1

City of Carlsba Assistant Director of Services Tier- 2026-09- 7:30; 2026-09-30 14: 01 10:27:50; 2026-10-0; 13: 2026-10 120261003 1

City of Carlsba City Manager Tier- 2026-00- 7:30; 2026-09-30 14: 01 10:27:50; 2026-10-0 13: 2026-10- :2026-10-03 1

City of Carlsba C: Tier- -09- 7:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- :2026-10-03 1

City of Carlsba C: Tier- -09- 7:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- $2026-10-03 1

City of Carlsba = Tier- -09- 7:30; 2026-09-30 14 X 7:50; 2026-10-0 13:41:24; 2026-10- 120261003 1

City of Carlsba = Tier- -09- 7:30; 2026-09-30 14 X :50; 2026-10-0: 13:41:24; 2026-10- :2026-10-03 1

City of Carlsba Deputy City Manager Tier- 26-00-  2026-09-30 14: X 50; 2026-10-0 13:41:24; 2026-10- :2026-10-03 1

City of Carlsba Affairs Director Tier- 026-09- 7:30; 2026-09-30 14: -0110:27:50; 2026-10-0; 13:41:24; 2026-10- 120261003 1

City of Carlsba Mayor Tier- 2026-00- 7:30; 2026-09-30 14: X 7:50; 2026-10-0; 13:41:24; 2026-10- $2026-10-03 1

City of Chula Vista City Manager Tier- 2026-00- 7:30; 2026-09-30 14: X 7:50; 2026-10-0; 13:41:24; 2026-10- 120261003 1

City of Chula Vista = Tier- 2026-09- 7:30; 2026-09-30 14 X 150; 2026-10-0: 13:41:24; 2026-10- 120261003 1

City of Chula Vista = Tier- 2026-09- 7:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- 120261003 1

City of Chula Vista = Tier- 2026-09- 7:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- 120261003 1

City of Chula Vista Manager Tier- 2026-00- 7:30; 2026-09-30 14: X 7:50; 2026-10-0; 13:41:24; 2026-10- 120261003 1

City of Chula Vista Manager Tier- 2026-09- :30;2026-09-30 14 X 50; 2026-10-0; 13:41:24; 2026-10- 120261003 1

City of Chula Vista Mayor Tier- 2026-00-30 11:27:30; 2026-09-30 14 01 10:27:50; 2026-10-0 13:41:24; 2026-10- $2026-10-03 1

City of Chula Vista Public Works Director Tier- 2026-09-30 11:27:30; 2026-09-30 14 01 10:27:50; 2026-10-02 07 ¢ 13:41:24; 2026-10+ 120261003 1

City of Coronado City Manager Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14 01 10:27:50; 2026-10-02 07:35:10; 2026-1 29, 2026-10-02 13:41:24; 2026-10 120261003 1

City of Coronado C: Non-HFTD 2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-0: 29; 2026-10-02 13:41:24; 2026-10 120261003 1 026-1
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Jurisdiction/Organization

Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

HFTD Tier

Date/Time
Contacted

Ci Coronado Non-HFTD 13:41:24; 2026-10-( ; 2026-10-03 16::

Ci Coronado Co Non-HFTD 13:41:24; 2026-10-( ; 2026-10-03 16::

Ci Coronado Co Non-HFTD 13:41:24; 2026-10-( ; 2026-10-03 16::

City of Coronado Deputy City Manager Non-HFTD 13:41:24; 2026-10- 12026-10-03 16:41:53; 2026-1
City of Coronado Director of Police Services Non-HFTD 13:41:24; 2026-10- 120261003 16:41:53; 2026-1
City of Coronado Division Chief Manager / Fire Prevention Non-HFTD 13:41:24; 2026-10- :2026-10-03 16:

City of Coronado Coordinator Non-HFTD 13:41:24; 2026-10- 120261003 1

City of Coronado Fire Chief Non-HFTD 7:35:10; 2026-10- 13:41:24; 2026-10- :2026-10-03 1

Ci Coronado Lieutenant Non-HFTD 7:35:10; 2026-1 13:41:24; 2026-10-( ; 2026-10-03 1

Ci Coronado Lieutenant, Field Services Non-HFTD 13:41:24; 2026-10- ; 2026-10-03 1

Ci Coronado Mayor Non-HFTD 13:41:24; 2026-10-( ; 2026-10-03 1

City of Coronado Police Dispatch Supv. Non-HFTD 13:41:24; 2026-10- 120261003 1

City of Corona Public Services Director jon-HFTD 13:41:24; 2026-10- :2026-1003 1

Ci Dana Point City Attorney Tier- 13:41:24; 2026-10- ; 2026-10-03 1

City of Dana Point City Clerk Tier- 13:41:24; 2026-10- :2026-10-03 1

Ci Dana Point City Manager Tier-: 13:41:24; 2026-10- ; 2026-10-03 1

Ci Dana Point Co Tier-. 13:41:24; 2026-10- ; 2026-10-03 1

Ci Dana Point Co Tier-. 13:41:24; 2026-10-( ; 2026-10-03 1

Ci Dana Point Co Tier-. 13:41:24; 2026-10- ; 2026-10-03 1

Ci Dana Point Co Tier-. 13:41:24; 2026-10- ; 2026-10-03 1

Ci Dana Point Deputy Public Works Director/City Engineer Tier-: :50; 2026-1 13:41:24; 2026-10- ; 2026-10-03 1

City of Dana Point Services Coordinator Tier- 7:50; 2026-10-0 13:41:24; 2026-10- 120261003 1

City of Dana Point Executive Assistant Tier 7:50; 2026-10-0; 13:41:24; 2026-10- :2026-1003 1

City of Dana Point Mayor Tier 7:50; 2026-10°0; 13:41:24; 2026-10- $2026-1003 1

Ci Del Mar Assistant City Manager Non-HFTD :27:50; 2026-10-0: 13:41:24; 2026-10- ; 2026-10-03 1

City of Del Mar City Manager Non-HFTD :50; 2026-10-0: 13:41:24; 2026-10- $2026-1003 1

City of Del Mar c Non-HFTD 7:50; 2026-10-0 13:41:24; 2026-10- . 2026-10-03 16:

City of Del Mar c Non-HFTD 7:50; 2026-10°0; 13:41:24; 2026-10- 120261003 1

City of Del Mar c Non-HFTD 7:50; 2026-10-0; 13:41:24; 2026-10- 120261003 1

Ci Del Mar Manager Non-HFTD :27:50; 2026-10-0: 13:41:24; 2026-10- ; 2026-10-03 1

City of Del Mar Analyst Non-HFTD :50; 2026-10-0: 13:41:24; 2026-10- 120261003 1

City of Del Mar Mayor Non-HFTD 7:50; 2026-10-0 13:41:24; 2026-10- :2026-1003 1

City of Del Mar Public Works Director ionHFTD 7:50; 2026-10-0 13:41:24; 2026-10- 120261003 16:41:53; 2026-1
City of El Cajon Acting Director of Public Works/City Engineer Tier- 7:50; 2026-10-0: 13:41:24; 2026-10- :2026-10-03 16:41:53; 2026-11
City of El Cajon Assistant to City Manager Tier- 50; 2026-10-0 13:41:24; 2026-10- 120261003 1 026-1
City of El Cajon City Manager Tier- : 2026-10-0 13:41:24; 2026-10- $2026-10-03 1 026-1
City of El Cajon c Manager Tier- 2026100 13:41:24; 2026-10- :2026-1003 1 026-1
City of El Cajon c Tier- 2026100 13:41:24; 2026-10- 120261003 1 026-1
City of El Cajon c Tier-  2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- :2026-10-03 1 026-1
City of El Cajon c Tier-  2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- :2026-10-03 1 026-1
City of El Cajon c Tier- ; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of El Cajon Deputy Director - D Sves Tier- ; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of El Cajon Mayor Tier- 7:50; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- :2026-10-03 1 026-1
City of El Cajon Officer Tier- 7:35:10; 2026-1 13:41:24; 2026-10- $2026-10-03 1 026-1
City of El Cajon Senior Analyst Tier- 13:41:24; 2026-10- 120261003 1 026-1
City of Encinitas Battalion Chief Tier- : 13:41:24; 2026-10- 120261003 1 026-1
City of Encinitas City Clerk Tier- 2026-09-30 11:27. 13:41:24; 2026-10- 120261003 1 026-1
City of Encinitas City Manager Tier- 2026-09-30 11:27. 13:41:24; 2026-10- 120261003 1 026-1
City of Encinitas c Tier- 2026-09-30 11:27. 13:41:24; 2026-10- 120261003 1 026-1
City of Encinitas c Tier- 2026-09-30 11:27. 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Encinitas c Tier- 2026-09-30 11:27:3 21 202610+ 120261003 1€ 026-1
City of Encinitas Deputy Fire Chief Tier- 2026-09-30 11:27. 1 202610+

City of Encinitas Manager Tier- 2026-09-30 11:27. 7:50; 2026-1 13:41:24; 2026-10- 120261003 1 026-1
City of Encinitas Director Tier- 2026-09-30 11:27 7:50; 2026-1 13:41:24; 2026-10- 120261003 1 026-1
City of Encinitas Fire Chief Encinitas, Del Mar, Solana Beach Tier- 2026-09-30 11:27: 7:50; 2026-1 13:41:24; 2026-10- :2026-1003 1 026-1
City of Encinitas Mayor Tier- 2026-09-30 11:27 7:50; 2026-1 13:41:24; 2026-10- $2026-10-03 1 026-1
City of Encinit Risk Manager Tier- 2026-09-30 11:27. 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido City Manager Tier-3[Tier- 2026-09- 30; 2026- 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido c Manager Tier-3|Tier- 2026-09-30 11:27:30; 2026 13:41:24; 2026-10- $2026-1003 1 026-1
City of Escondido c Officer Tier-3|Tier- 2026-09- 30; 2026- 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido c Tier-3|Tier- 2026-09- 30; 2026- 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido c Tier-3|Tier- 2026-09- 30; 2026- 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido c Tier-3|Tier- 2026-00- 30; 2026- 13:41:24; 2026-10- $2026-1003 1 026-1
City of Escondido c Tier-3|Tier- 2026-09-30 11:27:30; 2026 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido Deputy Director of Utilities Tier-3]Tier- 2026-09-30 11:27:30; 2026 13:41:24; 2026-10- :2026-1003 1 026-1
City of Escondido Dispatch Tier-3|Tier- 2026-09-30 11:27:30; 2026-0 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido Manager Tier-3|Tier- 2026-09-30 11:27:30; 2026-0 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido Executive Assistant Tier-3|Tier- 2026-09-30 11:27:30; 2026-0 7:35:10; 2026-1 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido Fire Chief Tier-3|Tier- 2026-09-30 11:27:30; 2026-0 02 07:35:10; 2026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido Mayor Tier-3|Tier- 2026-09-30 11:27:30; 2026-0 02 07:35:10; 2026-10- 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Escondido Public Officer Tier-3[Tier- 2026-09-30 11:27:30; 2026-0 02 07:35:10; 2026-10- 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Escondido Public Safety Manager Tier-3|Tier- 2026-09-30 11:27:30; 2026-0 :27:50; 2026-10-0 X 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido Supervisor Tier-3|Tier- 2026-09-30 11:27:30; 2026-0 7:50; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Escondido Water Treatment Plant Supervisor Tier-3|Tier- 2026-00- 7 :27:50; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl [Assistant Fire Marshall Non-HFTD 026-09- 7:50; 2026-10- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl Chief Officer Non-HFTD 026-09- 7:50; 2026-10- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl City Manager Non-HFTD 026-09- 7:50; 2026-10- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl City Planner Non-HFTD 026-09- 7:50; 2026-10- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl c Non-HFTD 026-09- 7:50; 2026-11 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl c Non-HFTD 026-09- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl c Non-HFTD 026-09- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl c Non-HFTD 026-09- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl Fire Captain/Paramedic Non-HFTD 026-09- 026-1 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl Fire Chief Non-HFTD 026-09- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl Mayor Non-HFTD 026-09- 13:41:24; 2026-10- 120261003 1 026-1
City of Imperial Beacl Public Works Director Non-HFTD 026-09- 13:41:24; 2026-10- 120261003 1 026-1
Ci La Mesa City Manager Non-HFTD 2026-09- 13:41:24; 2026-10-( ; 2026-10-03 1 026-1
City of La Mesa c Non-HFTD 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of La Mesa c Non-HFTD 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of La Mesa c Non-HFTD 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of La Mesa c Non-HFTD 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of La Mesa Director of Public Works Non-HFTD 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of La Mesa Mayor jon-HFTD 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Beac City Clerk Tier- 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Beac City Manager Tier- 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Beac Community D Tier - 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Beac Community D Tier- 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Beac c Tier- 2026-09- 13:41:24; 2026-10- 12026-10-03 1 026-1
City of Laguna Beac c Tier- 2026-09- 13:41:24; 2026-10- 12026-10-03 1 026-1
City of Laguna Beac c Tier- 2026-09- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Beac c Tier- 2026-09- 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Beac Executive Assistant Tier- 2026-00- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Beac Mayor Tier- 2026-00- 7:50; 2026-10-0 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Beac Mayor Tier- 2026-00- 7:50; 2026-10-0 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Hills City Atty - Woodruff, Spadiin & Smart Non-HFTD 2026-00- :27:50; 2026-10-0: 13:41:24; 2026-10- :2026-1003 1

City of Laguna Hills City Manager Non-HFTD 2026-00- :50; 2026-10-0: 13: 202610+ 120261003 1

City of Laguna Hills Community D DI g Director Non-HFTD 2026-00- :27:50; 2026-10-0; 13: 2026-10+ :2026-10-03 16:

City of Laguna Hills c Non-HFTD 2026-09-30 11:27:30; 2026-0 7:50; 2026-10-0; 13: 2026-10- 120261003 1 026-1
City of Laguna Hills c Non-HFTD 2026-09-30 11:27:30; 2026-0 7:50; 2026-10-0; 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Hills c Non-HFTD 2026-09-30 11:27:30; 2026-0 7:50; 2026-10-0; 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Hills c Non-HFTD 2026-09-30 11:27:30; 2026-0 7:50; 2026-10-0; 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Hills Mayor Non-HFTD 2026-09-30 11:27:30; 2026-0 7:50; 2026-10-0 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Hills Public Works Director ionHFTD 2026-09-30 11:27. 7:50; 2026-10-0; 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Niguel Chief of Police Services Tier - 2026-09-30 11:27 : 2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Niguel City Clerk Tier- 2026-09-30 11:27  2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Niguel City Manager Tier- 2026-09-30 11:27 ; 2026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Niguel Community D DI g Director Tier- 2026-00- : 2026-10- 13: 2026-10- :2026-10-03 16: 20261
City of Laguna Niguel c Tier- 2026-09-30 026-10- 13: 202610+ 120261003 1 026-1
City of Laguna Niguel c Tier- 2026-09-30 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Niguel c Tier- 2026-09-30 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Niguel c Tier- 2026-00- 026-10- 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Niguel Mayor Tier- 2026-09- 026-10- 13:41:24; 2026-10- 120261003 1 026-1
City of Laguna Niguel Public Works Director Tier- 2026-09- 026-10-0 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Laguna Niguel st. Program Coordinator Tier- 2026-00- : 2026-10-0; 13:41:24; 2026-10- :2026-1003 1

City of Lemon Grove Assistant City Manag Works Di Non-HFTD 2026-00- : 2026-10-0; 13 2026-10+ :2026-10-03 16:

City of Lemon Grove City Manager Non-HFTD 2026-00- : 2026-10-0 13:41:24; 2026-10- 120261003 1

City of Lemon Grove c Non-HFTD 2026-09- 2026100 13:41:24; 2026-10- 120261003 1

City of Lemon Grove c Non-HFTD 2026-09- 2026100 13:41:24; 2026-10- 120261003 1

City of Lemon Grove c Non-HFTD 2026-09-30 11:27:30; 2026 2026100 13:41:24; 2026-10- 120261003 1

City of Lemon Grove c Non-HFTD 2026-09-30 11:27:30; 2026  2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10- 120261003 1 026-1
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

Date/Time

HFTD Tiel
e Contacted

Jurisdiction/Organization

City of Lemon Grove Mayor on-HFTD 1 10:27:50; 2026-10-0; 13:41:24; 2026-10- 16: 2026-10-03 16:41:53; 2026-1
City of Mission Viejo City Attorney Tier- 1 10:27:50; 2026-10-0: 1 16: 2026-10-03 16:41:53; 2026-1(
City of Mission Viejo City Clerk/Director of Community Relations Tier- 110:27:50; 2026-10-0: 1 16: 2026-10-03 1

City of Mission Viejo City Manager Tier- 1 10:27:50; 2026-10-02 07:35:10; 2026-11 13:41:24; 2026-10 16: 2026-10-03 1

City of Mission Viejo C Tier-: 50; 2026-10-02 07:35:10; 2026-10-0: 13:41:24; 2026-10 16 2026-10-03 1

City of Mission Viejo C Tier-: : 2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10 16; 2026-10-03 1

City of Mission Viejo C Tier-: : 2026-10-02 07:35:10; 2026-10-0; 13:41:24; 2026-10 16; 2026-10-03 1

City of Mission Viejo C Tier-: 50; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10 16; 2026-10-03 1

City of Mission Viejo Director of Finance Tier- 110:27:50; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10 16 2026-10-03 1

City of Mission Viejo Director of Public Works Tier- 1 10:27:50; 2026-10-0: 026-10- 13:41:24; 2026-10- 16 2026-10-03 1

City of Mission Viejo Manager Tier- 1 10:27:50; 2026-10-0: 026-10- 13:41:24; 2026-10+ 16: 2026-10-03 1

City of Mission Viejo Exec Asst to City Manager Tier- 1 10:27:50; 2026-10-0; 026-10- 29 13:41:24; 2026-10 16: 2026-10-03 1

City of Mission Viejo Mayor Tier- 026-10-0: : 2026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1

City of National City Assistant City Manager Non-HFTD 026-10-0: 2026-10- :29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1

City of National City City Manager Non-HFTD 026-10- 2026-1 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1

City of National City C Non-HFTD : 2026-10- 026-1 13:41:24; 2026-10- 16 2026-10-03 1

City of National City C Non-HFTD : 2026-10- 026-1 13:41:24; 2026-10- 16 2026-10-03 1

City of National City C Non-HFTD : 2026-10- 026-1 13:41:24; 2026-10- 16 2026-10-03 1

City of National City C Non-HFTD 2026-10- 026-1 13:41:24; 2026-10- 16 2026-10-03 1

City of National City Manager Non-HFTD 026-10- 2026-1( 13:41:24; 2026-10 16: 2026-10-03 1

City of National Cit Mayor Non-HFTD 026-10- 13:41:24; 2026-10- 16: 2026-10-03 1

City of National City Public Works & Director ion-HFTD 026-10-0: 13:41:24; 2026-10 16 2026-10-03 1

City of Oceanside Assistant City Manager Tier- 026-10-0: 13:41:24; 2026-10 16: 2026-10-03 1

City of Oceanside Battalion Chief Tier- 026-10-0: 13:41:24; 2026-10- 16:2026-10-03 1

City of Oceanside City Manager Tier- 026-10-0: 13:41:24; 2026-10- 16: 2026-10-03 1

City of Oceanside C Tier- ; 2026-10-0 13:41:24; 2026-10- 16:2026-10-03 1

City of Oceanside C Tier- 026-10-0: 13:41:24; 2026-10- 16: 2026-10-03 16:

City of Oceanside C Tier- 026-10-0: 13:41:24; 2026-10- 16 2026-10-03 1

City of Oceanside C Tier- 026-10-0: 13:41:24; 2026-10- 16 2026-10-03 16:41:53; 2026-1(
City of Oceanside C Tier- 026-10-0: 13:41:24; 2026-10- 16 2026-10-03 16:41:53; 2026-10-
City of Oceanside Coordinator Tier- 026-10-0: 13:41:24; 2026-10- 16; 2026-10-03 16: X
City of Oceanside Fire Chief Tier- 026-10-0: 13:41:24; 2026-10- 16:2026-10-03 1 X
City of Oceanside Fire Division Chief Tier- 026-10- 13:41:24; 2026-10- 16; 2026-10-03 1 X
City of Oceanside Mayor Tier- 026-10- 13:41:24; 2026-10- 16: 2026-10-03 1 X
City of Oceanside Police Chief Tier- 026-10- 13:41:24; 2026-10- 16; 2026-10-03 1 X
City of Oceanside Public officer Tier- : 2026-10- 1 4 - 16; 2026-10-03 1 X
City of Poway Assistant Director of Public Works for Utilities Tier-3[Tier- 2026-10- 1 X 16: 2026-10-03 1 X
City of Poway Asst. Director of Public Works Tier-3|Tier- 2026- 27 026-10- 1 X 16: 2026-10-03 16- X
City of Poway City Manager Tier-3|Tier- 2026- 27 026-10- 1 X 16: 2026-10-03 16:41:53; 2026-10-
City of Poway C Tier-3|Tier- 2026- 27 026-10-0: 1 - 16; 2026-10-03 16:41:53; 2026-10-
City of Poway C Tier-3|Tier- 2026- 27 026-10-0: 1 - 16; 2026-10-03 16:41:53; 2026-10-
City of Poway C Tier-3|Tier- 2026- 27 026-10-0: 1 - 16; 2026-10-03 16:41:53; 2026-10-
City of Poway Director of Public Works Tier-3|Tier- 2026- 27" 026-10-0: 1 X 16: 2026-10-03 16: 2026-10-
City of Poway Coordinator Tier-3|Tier- 2026- 27" 026-1 ; 2026-10-02 1 X 16: 2026-10-03 16:41:53; 2026-10-
City of Poway Fire Chief Tier-3|Tier- 2026- 27 026-1 ¢ 1 X 16: 2026-10-03 16:41:53; 2026-10-
City of Poway Mayor Tier-3|Tier- 2026- 27 026-1 ¢ 1 X 16: 2026-10-03 11 X
City of Poway Public Works Tier-3|Tier- 2026- 27 026-1 ¢ 1 X 16: 2026-10-03 1 X
City of Poway Public Works Tier-3|Tier- 2026- 27 026-1 29; 2026-10-02 L X 16: 2026-10-03 16:41:53; 2026-10-
City of Poway Utilities Tier-3|Tier- 2026- 27 026-1 ; 2026-10-02 1 X 16: 2026-10-03 16:41:53; 2026-10-
City of Poway Utility Systems Supv. - Tier-3|Tier- 2026- 27 026-1 ; 2026-10-02 1 X 16: 2026-10-03 16:41.

City of Poway Utility Systems Supv. - SCADA Tier-3|Tier- 2026- 2733 026-1 026-10-02 1 X 16: 2026-10-03 1

City of Poway Utilities Supervisor Tier-3|Tier- 2026- 7 026-1 ; 2026-10-02 1 X 16: 2026-10-03 1

City of Poway Water Treatment Plant Manager Tier-3|Tier- 2026- 27" 7:50; 2026-1 ; 2026-10-02 13: X 16: 2026-10-03 1

City of Powa ater Utilities D Supv. Tier-3|Tier- 026 27: :27:50; 2026-1 ; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 1

City of Rancho Santa Margarita City Clerk Tier- 026-09- 7:50; 2026-10- 29; 2026-10-02 13: 16: 2026-10-03 1

City of Rancho Santa Margarita City Engineer/Director of Public Works Ter- 026-09- :27:50; 2026-10- : 2026-10-02 13:41: 16: 2026-10-03 1

City of Rancho Santa Margarita City Manager Tier- 026-09- 50; 2026-10- ¢ 13:41:24; 2026-10+ 16: 2026-10-03 1

City of Rancho Santa Margarita c Tier- 026-09- 50; 2026-10- ¢ 13:41:24; 2026-10- 16 2026-10-03 1

City of Rancho Santa Margarita c Tier- 026-09- :27:50; 2026-10- 29; 2026-10-02 13:41:24; 2026-10- 16 2026-10-03 1

City of Rancho Santa Margarita C: Tier- 026-09- 50; 2026-10- ¢ 13:41:24; 2026-10- 16 2026-10-03 1

City of Rancho Santa Margarita C: Tier- 026-09- 50; 2026-10- ¢ 13:41:24; 2026-10- 16 2026-10-03 1

City of Rancho Santa Margarita Director of Finance Tier- 026-09- 50; 2026-10- : 2026-10-02 13:41:24; 2026-10- 16; 2026-10-03 1

City of Rancho Santa Margarita Director of Planning Ter- 026-09- 50; 2026-10- : 2026-10-02 13:41:24; 2026-10- 16 2026-10-03 1

City of Rancho Santa Margarita Mayor Tier- 026-09- :27:50; 2026-10- 29; 2026-10-02 13:41:24; 2026-10- 16; 2026-10-03 1

City of Rancho Santa Margarita PIO - Emergency Manager Tier- |2026-09- :27:50; 2026-10- : 2026-10-02 1 - 16; 2026-10-03 1

City of Rancho Santa Margarita Principal Engineer Ter- 2026-09- :27:50; 2026-10- : 2026-10-02 1 - 16; 2026-10-03 1

City of Rancho Santa Margarita Public Works Director/City Engineer Tier- 2026-09- :27:50; 2026-10- : 2026-10-02 1 - 16; 2026-10-03 1

City of Rancho Santa Margarita [Traffic Engineer Tier- 2026-09- 7:50; 2026-10- 29; 2026-10-02 1 X 16: 2026-10-03 1

City of San Clemente City Clerk Tier- 2026-09- 7:50; 2026-10- 13:41:24; 2026-10- 16: 2026-10-03 11

City of San Clemente City Clerk Tier- 2026-09- 7:50; 2026-10-0: 13:41:24; 2026-10 16: 2026-10-03 1

City of San Clemente City Manager Tier- 2026-09- 7:50; 2026-10-0: 13:41:24; 2026-10 16: 2026-10-03 11

City of San Clemente City Treasurer Tier- 2026-09- :27:50; 2026-10 13:41:24; 2026-10+ 16: 2026-10-03 1

City of San Clemente C Tier- 026-09- 7:50; 2026-10- 2 13:41:24; 2026-10- 16; 2026-10-03 1

City of San Clemente C Tier- 026-09- 7:50; 2026-10- 29; 2026-10-02 13:41:24; 2026-10- 16; 2026-10-03 1

City of San Clemente C Tier- 026-09- 7:50; 2026-10- 2 13:41:24; 2026-10- 16; 2026-10-03 1

City of San Clemente C Tier- 026-09- -30 14:21:12; 2026-10-01 10:27:50; 2026-10- 128 1 4; 2026-10- 16; 2026-10-03 1

City of San Clemente Director - Community D Tier- 2026-09- 30 14:21.: :27:50; 2026-10 29;2026-10-02 1 2026-10- 16:2026-10-03 1

City of San Clemente |Electrician Tier- 2026-09- -30 14: 7:50; 2026-10- 5:10; 2026-10-0; 29; 2026-10-02 1 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-1
City of San Clemente Specialist Tier- 2026-09- - :27:50; 2026-10- 5:10; 2026-1  2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
City of San Clemente Manager Tier- 2026-09- - :27:50; 2026-10- 13:41:24; 2026-10+ 1 16:41:53; 2026-10-04 11:1
City of San Clement Mayor Tier- 2026-09- - 7:50; 2026-10- 1 4; 2026-10- 1 1

City of San Diego Office o ervices Director Tier-2[Tier- 2026-09- E 7:50; 2026-10+ I X 1

City of San Diego Office o ervices Duty Officer Tier-2Tier- 2026-09- E 7:50; 2026-10+ EE -0 16:41

City of San Diego Office of ervices Tier-2|Tier- 2026-09- E :27:50; 2026-10 1 -0 16:41:53; 2026-10-
City of San Diego Office of ervices Manager Tier-2|Tier- 026-09- - :27:50; 2026-10- 1 -0 16:41:53; 2026-10-
City of San Diego Office of ervices Services Coordinator Tier-2|Tier- 026-09- X :27:50; 2026-10 EE X 16:41:53; 2026-10-
City of San Diego Water D Manager Tier-2|Tier- 026-09- - :27:50; 2026-10- 1 - 16:41:53; 2026-10-
City of San Diego Water D Manager Tier-2|Tier- 026-09- - :27:50; 2026-10- 1 - 16:41:53; 2026-10-
City of San Diego Water D Manager Tier-2|Tier- 026-09- -30 14:21:12; 2026-10-01 10:27:50; 2026-10- 1 - 16:41:53; 2026-10-
City of San Diego Assistant Director of D Services D Tier-2|Tier- |2026-09- - 110:27:50; 2026-10 I -02 14:23:16; 2026-10-03 16:41:53; 2026-10-
City of San Diego Assistant Fire Chief Tier-2|Tier- 2026-10 X 213:41:24; 2026-10- 1

City of San Diego Chief Building Official, Deputy Director Tier-2|Tier- 2026-09- - 110:27:50; 2026-10-0: 13:41:24; 2026-10 16: 2026-10-03 16:41:53; 2026-10-04 11:1
City of San Diego Chief Deputy Engineer Tier-2|Tier- 2026-09- E 1 10:27:50; 2026-10-0: 13:41:24; 2026-10+ 16: 2026-10-03 16:41:53; 2026-10-04 11:1
City of San Diego Chief of Policy Tier-2|Tier- 2026-09- -30 14:21:12; 2026-10-01 10:27:50; 2026-10-0 13:41:24; 2026-10+ 1

City of San Diego Chief of Staf Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10- 13:41:24; 2026-10+ 16: 2026-10- 026-10-
City of San Diego Chief of Staff - District 4 Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10- 13:41:24; 2026-10+ 16: 2026-10- 026-10-
City of San Diego Chief of Staff - District 8 Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10- 13:41:24; 2026-10 16: 2026-10- 026-10-
City of San Diego Chief of Staff - District 9 Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10- 13:41:24; 2026-10 16: 2026-10- 026-10-
City of San Diego Chief of Staff District Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10- 13:41:24; 2026-10 :16; 2026-10- 026-10-
City of San Diego Chief of Staff District Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-0: 13:41:24; 2026-10 16: 2026-10- 026-10-
City of San Diego Chief of Staff District Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-0: 13:41:24; 2026-10+ 16: 2026-10- 026-10-
City of San Diego Chief of Staff District Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-0: 13:41:24; 2026-10+ 16: 2026-10- 026-10-
City of San Diego Chief of Staff District 7 Tier-2Tier- 2026-09- E 01 10:27:50; 2026-10-0: 13:41:24; 2026-10+ 16: 2026-10- 026-10-
City of San Diego Ci +Analytics Tier-2|Tier- 2026-09- - -01 10:27:50; 2026-10-0: 13:41:24; 2026-10- :16; 2026-10- 026-10-
City of San Diego C Tier-2[Tier- 2026-09- E 01 10:27:50; 2026-10-0: 13:41:24; 2026-10- 16; 2026-10- 026-1
City of San Diego C Tier-2[Tier- 2026-09- E 01 1 ; 2026-10-0 13:41:24; 2026-10- 16; 2026-10- 026-1
City of San Diego C Tier-2[Tier- 2026-09- E 01 1 ; 2026-10-0 13:41:24; 2026-10- 16; 2026-10- 026-1
City of San Diego C Tier-2[Tier- 2026-09- E 01 1 ; 2026-10-0 13:41:24; 2026-10- 16; 2026-10- 026-1
City of San Diego C Tier-2[Tier- 2026-09- E 01 10:27:50; 2026-10-0: 13:41:24; 2026-10- :16; 2026-10- 026-1
City of San Diego C Tier-2[Tier- 2026-09- E 01 1 ; 2026-10-0 13:41:24; 2026-10- 16; 2026-10- 026-1
City of San Diego C Tier-2[Tier- 2026-09- E 01 1 ; 2026-10-0 13:41:24; 2026-10- 16; 2026-10- 026-1
City of San Diego C Tier-2[Tier- 2026-09- E 01 1 ; 2026-10-0 13:41:24; 2026-10- 16; 2026-10- 026-1
City of San Diego DCOO Tier-2Tier- 2026-09- E 01 10:27:50; 2026-10-0: ¢ 13:41:24; 2026-10+ 16: 2026-10- 026-1
City of San Diego Deputy Chief of Staff Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-0: 29; 2026-10-02 13:41:24; 2026-10- :16; 2026-10- 026-1
City of San Diego Deputy Chief of Staff Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-0: ; 2026-10-02 13:41:24; 2026-10- 16: 2026-10- 026-1
City of San Diego Deputy Director of General Services, Energy Division Tier-2|Tier- 2026-09- - -01 10:27:50; 2026-10-0: ; 2026-10-02 1 :23:16; 2026-10

City of San Diego Deputy Director Public Works / Chief Deputy Engineer - Tertiary Tier-2|Tier- 2026-09- X -01 10:27:50; 2026-10-0: :2026-10-02 1 02 14:23:16; 2026-10-

City of San Diego Deputy Fire Chief Tier-2|Tier- 2026-10 X 02 13:41:24; 2026-10-  2026-10-04 1.

City of San Diego D Services Department, Director Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10- : 2026-10-02 13:41:24; 2026-10- : 2026-10-03 16:41:53; 2026-1
City of San Diego Director and City Engineer Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10- ; 2026-10-02 13:41:24; 2026-10- 1 2026-10-03 16:41:53; 2026-1(
City of San Diego Director of C; Tier-2|Tier- 2026-09- E -01 10:27:50; 2026-10- : 2026-10-02 1 :2026-10-03 1

City of San Diego Director of Policy Tier-2Tier- 2026-09- E 01 10:27:50; 2026-10- ; 2026-10-02 1 1 2026-10-03 1

City of San Diego Economic D Director, Office of the Mayor Tier-2|Tier- 2026-09- - -01 10:27:50; 2026-10-0: : 2026-10-02 1. 1 2026-10-03 16:

City of San Diego Executive Assistant Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-02 07:35:10; 2026-1( 29; 2026-10-02 13:41:24; 2026-10- 1 2026-10-03 16:41:53; 2026-1(
City of San Diego Fire Chief Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-02 07:35:10; 2026-10- ; 2026-10-02 13:41:24; 2026-10- 1 2026-10-03 16:41:53; 2026-1
City of San Diego Interim Deputy Director Tier-2|Tier- 2026-09- E 01 10:27:50; 2026-10-0: ; 2026-10-02 13:41:24; 2026-10- 1 2026-10-03 1

City of San Diego Mayor Tier-2|Tier- 2026-09-30 11:27:30; 2026-09- 01 10:27:50; 2026-10-0: ; 2026-10-02 13:41:24; 2026-10- 1 2026-10-03 1

City of San Diego OES Operation: Tier-2|Tier-; 2026-10-02 07:35:10; 2026-10- -02 13:41:24; 2026-10-02 14:23:16; 2026-1( 1 ; 2026-10-04 11:17:42

City of San Diego Police Dispatch Tier-2|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
City of San Diego Policy Chief Tier-2|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
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Appendix 512



Jurisdiction/Organization

Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

HFTD Tier

Date/Time
Contacted

City of San Diego Public Utilities Department, Director Tier-2|Tier-3 1 10:27:50; 2026-10-02 07:35:10; 2026-1 13: : 2026-10-03 1 : 2026-1
City of San Diego |Rules Committee Consuitant Tier-2[Tier-3 110:27:50; 2026-10- 13: X 1 2026-10-03 1 026-1
City of San Diego |Strategic Energy Initiatives Manager Tier-2[Tier-3 1 10:27:50; 2026-10 13: - 1 2026-10-03 1 026-1
City of San Juan Capistrano CFO/ Finance Director Tier- 110:27:50; 2026-10- 13:41:24; 2026-10- :2026-10-03 1 026-1
City of San Juan Capistrano City Clerk Tier- 110 13:41:24; 2026-10- :2026-10-03 1 026-1
City of San Juan Capistrano City Manager Tier- 110: 13:41:24; 2026-10- :2026-10-03 1 026-1
City of San Juan Capistrano C Tier- 110 13:41:24; 2026-10 :2026-10-03 1 026-1
City of San Juan Capistrano C Tier- 110 13:41:24; 2026-10 :2026-10-03 1 026-1
City of San Juan Capistrano C Tier- 110 13:41:24; 2026-10- :2026-10-03 1
City of San Juan Capistrano = Tier- 110 13:41:24; 2026-10- :2026-10-03 1
City of San Juan Capistrano Director of Utilites/ Public Works Ter- 110: 13: 2026-10- :2026-10-03 1
City of San Juan Capistrano Consultant Tier- 110 13: 2026-10- :2026-10-03 1
City of San Juan Capistrano Operations Center Manager Tier- 110 13: 2026-10- :2026-10-03 1
City of San Juan Capistrano HR/Risk Manager Tier- 07:35:10; 2026-1( 13:41:24; 2026-10- :2026-10-03 1
City of San Juan Capistrano Mayor Tier- 110 07:35:10; 2026-1( 13:41:24; 2026-10- :2026-10-03 1
City of San Juan Capistrano Senior Analyst Tier- 110: 13:41:24; 2026-10- :2026-10-03 1
City of San Marcos City Manager Tier- 110 13:41:24; 2026-10+ 1 2026-10-03 1
City of San Marcos C Tier- 110: 13:41:24; 2026-10- :2026-10-03 1
City of San Marcos C Tier- 110: 13:41:24; 2026-10- :2026-10-03 1
City of San Marcos C Tier- 110: 13:41:24; 2026-10- :2026-10-03 1
City of San Marcos C Tier- 110: 13:41:24; 2026-10- :2026-10-03 1
City of San Marcos Mayor Tier- 011:27:30; 110: 13: 2026-10- : 2026-10-03 16
City of Santee City Manager Tier-3[Tier- 2026-09-30 11:27:30; 2026-09-30 14:21 110: 13: 2026-10-02 1. 1 2026-10-03 1
City of Santee C Tier-3|Tier- 2026-09-30 11:27:30; 2026-09-30 14 110 13:41:24; 2026-10-02 14:23:16; 2026-10-03 1
City of Santee C Tier-3|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21 110 13:41:24; 2026-10-02 1 :2026-10-03 1
City of Santee C Tier-3|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21 110 13:41:24; 2026-10-02 14:23:16; 2026-10-03 1
City of Santee C Tier-3|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21 1 10: 13:41:24; 2026-10-02 1  2026-10-03 16:
City of Santee Fire Chief Tier-3|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21 110 13:41:24; 2026-10-02 14:23:16; 2026-10-03 1
City of Santee Marketing Manager Tier-3|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21:1 110 13:41:24; 2026-10+ 1 2026-10-03 16:41:53; 2026-1
City of Santee Mayor Tier-3|Tier- 2026-09-30 11:27:30; 2026-09-30 14:21 110 13:41:24; 2026-10- 1 2026-10-03 16:41:53; 2026-1(
City of Solana Beacl [Asst. City Manager Non-HFTD 026-09-30 11  2026-09-30 14 110:27:50; 2026-10- 13:41:24; 2026-10 1 2026-10-03 16:
City of Solana Beacl City Manager Non-HFTD 026-09-30 11 : 2026-09-30 14:21:12; 1 10:27:50; 2026-10- 13:41:24; 2026-10- 12026-10-03 1
City of Solana Beacl C Non-HFTD 026-09-30 11:27:30; 2026-09-30 14:21:1. 110:27:50; 2026-10- 13:41:24; 2026-10 :2026-10-03 1
City of Solana Beacl C Non-HFTD 026-09-30 11:27:30; 2026-09-30 14:21:1. 1 10:27:50; 2026-10- 13:41:24; 2026-10 :2026-10-03 1
City of Solana Beacl C Non-HFTD 026-09- -30 14:21:1. 110:27:50; 2026-10- 13:41:24; 2026-10 12026-10-03 1
City of Solana Beacl Deputy Mayor Non-HFTD : 110:27:50; 2026-10- 13:41:24; 2026-10- :2026-10-03 1
City of Solana Beacl Fire Chief - Solana Beach and Del Mar Non-HFTD 110:27:50; 2026-10- 13: 2026-10- 1 2026-10-03 16:
City of Solana Beacl Internal C & Affairs Manager Non-HFTD 110:27:50; 2026-10 13: 2026-10- 1 2026-10-03 16:
City of Solana Beacl Coordinator Non-HFTD :27:30; 2026- 1 10:27:50; 2026-10- 13:41:24; 2026-10- :2026-10-03 1
City of Solana Beacl Mayor Non-HFTD :27:30; 2026- 1 10:27:50; 2026-10- 13:41:24; 2026-10- 1 2026-10-03 1 026-1
City of Solana Beacl Public Works Director Non-HFTD :27:30; 2026- 11 ; 2026-10- :10; 2026-1 13:41:24; 2026-10- :2026-10-03 1 026-1
City of Vista Asst. City Manager Non-HFTDITier- :27:30; 2026-0 1 10:27:50; 2026-10-02 07:35:10; 2026-1 13:41:24; 2026-10+ 1 2026-10-03 1 026-1
City of Vista City Manager Non-HFTD|Tier- :27:30; 2026-0 11 ; 2026-10-02 07:35:10; 2026-1( 13:41:24; 2026-10 1 2026-10-03 1 026-1
City of Vista = Officer Non-HFTD|Tier- :27:30; 2026-0 : 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-1 13:41:24; 2026-10 :2026-10-03 1 026-1
City of Vista C Non-HFTD|Tier- 7:30; 20260 : 2026-10-01 1 ; 2026-10-02 07:35:10; 2026-1( 13:41:24; 2026-10 :2026-10-03 1 026-1
City of Vista C Non-HFTD|Tier- 7:30; 20260 : 2026-10-01 1 ; 2026-10-02 07:35:10; 2026-1( 13:41:24; 2026-10 :2026-10-03 1 026-1
City of Vista C Non-HFTD|Tier- 7:30; 20260 ; 2026-10-01 1 ; 2026-10-02 07:35:10; 2026-1( 13:41:24; 2026-10 :2026-10-03 1 026-1
City of Vista C Non-HFTD|Tier- :27: ; 2026-10-02 07:35:10; 2026-1( 13:41:24; 2026-10 :2026-10-03 1 026-1
City of Vista Manager Non-HFTD|Tier- 27 ; 2026-10-02 07:35:10; 2026-1( 13:41:24; 2026-10-02 14:23:16; 2026-10-03 1 026-1
City of Vista Fire Chief Non-HFTD|Tier- :27:3 ; 2026-10-02 07:35:10; 2026-1( 13:41:24; 2026-10-02 1 :2026-10-03 1 026-1
City of Vista Mayor Non-HFTD|Tier- 2733 ; 2026-1 2026-1 213 20261002 14:2 026-10-03 16 026-1
City of Vista Public Works Director Non-HFTD|Tier- 7 50; 2026-1 ; 2026-1 1 X 026-10-03 1 026-1
Clean Energy Alliance Board Clerk/Executive Assistant Non-HFTD|Tier-2[Tier-3[Zone-1 :27:50; 2026-10-02 07: 2026-1 026-10-02 13: 1 2026-1
Clean Energy Alliance CEO Non-HFTD|Tier-2|Tier-3|Zone-1 :27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13: 16:41:53; 2026-1
Clean Energy Alliance Executive Assistant Non-HFTD|Tier-2|Tier-3|Zone-1 7:50; 2026-10-0207: 2026-10-0201 : 2026-10-02 13: 16:41:53; 2026-11
Clean Energy Alliance Key Accounts/Program Manager Non-HFTD|Tier-2|Tier-3|Zone-1 :27:50; 2026-10 2026-10-02 01 : 2026-10-02 13: 16: 2026-1
Clean Energy Alliance Key Accounts/Program Manager Non-HFTD|Tier-2|Tier-3|Zone-1 :27:50; 2026-10 2026-10-02 01 : 2026-10-02 13: 16: 2026-1
Clean Energy Alliance Local Affairs Manager Non-HFTD|Tier-2|Tier-3|Zone-1  2026-10-01 10:27:50; 2026-10- 2026-10-02 01 ; 2026-10-02 13: 16:41:53; 2026-11
Clean Energy Alliance Manager Non-HFTD|Tier-2|Tier-3|Zone-1 : 2026-10-01 10:27:50; 2026-10- 0 : 2026-10-02 13: 16:41:53; 2026-11
Clean Energy Alliance Regulatory Analyst Non-HFTD|Tier-2|Tier-3|Zone-1 1 2026-10-01 10:27:50; 2026-10- 0 : 2026-10-02 13: 16:41:53; 2026-11
County of San Diego Office of ervices _|Back Up Duty Officer Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 0 : 2026-10-02 13- 16:41:53; 2026-11
County of San Diego Office of ervices | Director Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 0 : 2026-10-02 13: 16:41:53; 2026-10
County of San Diego Office of ervices Coordinator Non-HFTD|Tier-2|Tier-3|Zone-1 50; 2026-10 0 : 2026-10-02 1 163
County of San Diego Office of ervices Coordinator Non-HFTD|Tier-2|Tier-3|Zone-1 08:56:29; 2026-10-02 1 163
County of San Diego Office of ervices Services Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10 0 : 2026-10-02 13: 16:
County of San Diego Office of ervices Services Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1 08:56:29; 2026-10-02 1 163
County of San Diego Office of ervices_|Staff Duty Officer Non-HFTD|Tier-2|Tier-3|Zone-1 :27:50; 2026-10 0 : 2026-10-02 13- 16:
County of San Diego ounty Clerk Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 0 : 2026-10-02 13: 16:
County of San Diego Chief Officer Non-HFTD|Tier-2[Ti 1 :27:50; 2026-10 0 : 2026-10-02 13: 16:
County of San Diego Chief of County Operation: Non-HFTD|Tier-2|Ti 1 :27:50; 2026-10- 0i ; 2026-1 13: 16:
County of San Diego Chief of County Operation: Non-HFTD|Tier-2|Ti 1 :27:50; 2026-10- 0i ; 2026-1 13: 16:
County of San Diego Chief of Energy and Sustainability Non-HFTD|Tier-2|Tier-3|Zone-1 :27:50; 2026-10 : 2026-10-02 13: 16:
County of San Diego Chief of Staff D1 Non-HFTD|Tier-2[Tier-3|Zone-1 1 2026-10-01 10:27:50; 2026-10- : 2026-10-02 13: 16:41:53; 2026-11
County of San Diego Chief of Staff D1 Non-HFTD|Tier-2[Tier-3|Zone-1 1 2026-10-01 10:27:50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Chief of Staff D2 Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10- : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Chief of Staff D3 Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Chief of Staff D4 Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Chief of Staff D5 Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10+ ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego County of San Diego Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10 : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Deputy CAO Finance and General Govt. Non-HFTD|Tier-2|Tier-3|Zone-1 :27:50; 2026-10 : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Deputy Chief Officer Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 0 : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Deputy Chief of Staff D1 Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 0 : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Deputy Chief of Staff D2 Non-HFTD|Tier-2[Ti 1 :27:50; 2026-10 0 : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Deputy Policy Director - LUEG PM Non-HFTD|Tier-2[Ti 1 :27:50; 2026-10 0 : 2026-10-02 13: 16: X
County of San Diego Director of C: Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 0 ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Director of Policy - D2 Non-HFTD|Tier-2[Ti 1 7:50; 2026-10 ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego GIS Analyst Non-HFTD|Tier-2|Tier-3|Zone-1 7:50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Parks & Recreation Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Policy Aide D5 Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego Program Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10- : 2026-10-02 13: 1 2026-10-
County of San Diego Public Works Director Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10- : 2026-10-02 13: 1 : 2026-10-
County of San Diego DL Non-HFTD|Tier-2[Tier-3|Zone-1 :50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego D2 Non-HFTD|Tier-2[Tier-3|Zone-1 50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego D3 Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10- : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego D4 Non-HFTD|Tier-2[Tier-3|Zone-1 50; 2026-10- ; 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego D5 Non-HFTD|Tier-2[Tier-3|Zone-1 :50; 2026-10- : 2026-10-02 13: 16:41:53; 2026-10-
County of San Diego pportive Services Program Manager Non-HFTD|Tier-2|Tier-3|Zone-1 :27:50; 2026-10 : 2026-10-02 13: 16: X
County of San Diego Utilities Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10- 0 ; 2026-10-02 13: 1 X
CoxC Business Continuity Specialist Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 [ ; 2026-10-02 13: 14:23:16; 2026-10-03 16: 2026-10-
CoxC Charter ROC West Non-HFTD|Tier-2[Tier-3|Zone-1 41:24; 2026-10- 1 : 2026-1 : |
CoxC Charter ROC West Mgmt DL Non-HFTD|Tier-2[Tier-3|Zone-1 :41:24; 2026-10- 026-1 |
CoxC = Security Non-HFTD|Tier-2[Tier-3|Zone-1 :27:50; 2026-10 ; 2026-1 : 12026-10-03 1 X
CoxC CoxC Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: 1 2026-10-03 16: X
Cox C Director Non-HFTD|Tier-2|Tier-3|Zone-1  2026-10- ; 2026-10-02 13: + 2026-10-03 16:41:53; 2026-10-
Cox C Director Non-HFTD|Tier-2[Tier-3|Zone-1  2026-10- : 2026-10-02 13: + 2026-10-03 16:41:53; 2026-10-
CoxC Engineer Non-HFTD|Tier-2[Tier-3|Zone-1 ; 2026-10- : 2026-10-02 13: :2026-10-03 1 -
CoxC Field Operations Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: 1 2026-10-03 16: -
CoxC Network Operations Supervisor Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10-  2026-10-02 13: :2026-10-03 16: -
Sr. Director - Energy, Carbon & Innovation Non-HFTD|Tier-2[Ti 1 : 2026-10- ; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16 X
Supervisor Non-HFTD|Tier-2[Tier-3|Zone-1 ; 2026-10- ; 2026-10-02 13: :23:16; 2026-10-03 1 X
Supervisor, Network Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: 1 2026-10-03 16: -
[CPUC - Requested to be added for Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: 1 2026-10-03 16: X
prings Fire Protection District Chief Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- ; 2026-10-02 13: :2026-10-03 1 X
prings Fire Protection District District Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: :2026-10-03 16: X
prings Fire Protection District Fire Captain Non-HFTD|Tier-2|Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: 1 2026-10-03 16: -
prings Fire Protection District Firefighter Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: 1 2026-10-03 16: X
ings Fire Protection District President Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: 1 2026-10-03 16: X
Descanso Community Water District Assistant Non-HFTD|Tier-2|Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: : 2026-10-03 16: X
Descanso Community Water District Area Manager Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: : 2026-10-03 16:41:53; 2026-10-
Descanso Community Water District Filing Officer Non-HFTD|Tier-2[Tier-3|Zone-1 : 2026-10- : 2026-10-02 13: : 2026-10-03 16: 2026-10-
Descanso Community Water District Lead Operator lon-HFTD|Tier-2|Tier-3|Zone-1 : 2026-10-02 07: : 2026-10-02 13:  2026-10-03 16:41:53; 2026-10-
El Cajon Police D: Captain Tier- : 2026-10-02 07 ¢ 13: : 2026-10-03 16:41:53; 2026-1
El Cajon Police D: Lieutenant Tier- :27:50; 2026-10-02 07 ¢ 13: : 2026-10-03 16:41:53; 2026-1
El Cajon Police D: Lieutenant Tier- : 2026-10-01 10:27:50; 2026-10-02 07: :56:29; 2026-10-02 13: + 2026-10-03 16:41:53; 2026-10-
Encina Waste Water Authority Chief Plant Operator/Director of Operations - Tertiary Non-HFTD[Tier-2|Tier-3 ; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-1 :56:29; 2026-10-02 1 : 2026-10-03 16:41:53; 2026-10-
Encina Waste Water Authority Director of Operation: Non-HFTD|Tier-2|Tier-3 ; 2026-10-01 10:27:50; 2026-10-02 07:: 08:56:29; 2026-10-02 13: ; 2026-10-03 16:41:53; 2026-10-
Encina Waste Water Authority Manager/Director of Operations - Secondary jon-HFTD|Tier-2[Tier-3 ; 2026-10-01 10:27:50; 2026-10-0207: 08:56:29; 2026-10-02 13: 16: 2026-10-03 1 X
Band of Kumeyaay Indians CEO Tier-3[Tier-2[Zone-1 : 2026-10-01 10:27:50; 2026-10- 08:56:29; 2026-10-02 13:41: 16: 2026-10-03 16:41:53; 2026-10-
Band of Kumeyaay Indians Director Tier-3[Tier-2|Zone-1 1 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-
Band of Kumeyaay Indians |Vice Chairman [Tier-3[Tier-2|Zone-1 : 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

Date/Time
Contacted

Jurisdiction/Organization Title HFTD Tier

FACT (F: ing Access to C ility Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- 127 -01 10:27:50; 2026-10-02 07:35:10; 2026-10- :41:24; 2026-10-0: :2026-10-03 1
FACT (F: ing Access to C ility Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27 01 10:27:50; 2026-10-02 07:35:10; 2026-10- :41:24; 2026-10-0: :2026-10-03 1
FACT Access to C ility Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27 01 10:27:50; 2026-10-02 07:35:10; 2026-10- :41:24; 2026-10-0: : 2026-10-03 16:41:53; 2026-10-04 11:
Fallbrook Public Utility District Field Services Manager Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27: -01 10:27:50; 2026-10-02 07:35:10; 2026-10- :41:24; 2026-10-0; : 2026-10-03 16:41:53; 2026-10-04 11:1
Fallbrook Public Utility District Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- -01 10:27:50; 2026-10-02 07:35:10; 2026-10- :41:24; 2026-10-0: 1 2026-10-03 1
Fallbrook Public Utility District NA Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- 01 10:27:50; 2026-10-02 07:35:10; 2026-10- 4 1 2026-10-03 1
Fallbrook Public Utility District Public Works Director Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- -01 10:27:50; 2026-10- 2026-10- : 2026-10-03 1
Fallbrook Public Utility District afety Officer Non-HFTD|Tier-2|Tier-3|Zone-12026-09- -01 10:27:50; 2026-10- : 2026-10-03 1
Fallbrook Public Utility District CADA Electrical Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:30; 21 -01 10:27:50; 2026-10- : 2026-10-03 1
Fallbrook Public Utility District p Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:30; B 01 10:27:50; 2026-10- 1 2026-10-03 16:
Fallbrook Public Utility District ystem Operator Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:30; 21 01 10:27:50; 2026-10- : 2026-10-03 1
Fallbrook Public Utility District ystem Operator - Secondary Non-HFTD|Tier-2|Tier-3|Zone-1 2026 g : -01 10:27:50; 2026-10- 1 2026-10-03 1
Family Health Centers San Diego [APM. Manager- Facilities Operations Non-HFTD|Tier-2|Tier-3|Zone-1|2026- ; 21 -01 10:27:50; 2026-10- : 2026-10-03 16:
Family Health Centers San Diego [Associate Project Manager, C X Services [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 01 10:27:50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Family Health Centers San Diego Manager of C Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:50; 2026-10-0: :2026-10-03 1 2026-10-0:
Family Health Centers San Diego Manager of Facilities - Operations Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:50; 2026-10-0: : 2026-10-03 16:41:53; 2026-10-0:
Family Health Centers San Diego NA Non-HFTD|Tier-2[Tier-3|Zone-1 :50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Federal Fire Department - San Diego Fire Chief Non-HFTD|Tier-2|Tier-3|Zone-1 50; 2026-10- 1 2026-10-03 16: 2026-10-
Harrison Park Mutual Water Engineer Non-HFTD|Tier-2[Ti 1 :50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Harrison Park Mutual Water Rep Non-HFTD|Tier-2[Tier-3|Zone-1 50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Harrison Park Mutual Water Rep Non-HFTD| [Tier-3|Zone-1 50; 2026-10 1 2026-10-03 1 X
Heartland C Executive Director Non-HFTD| 50; 2026-10- :2026-10-03 1 X
Heartland C Heartland Fire Non-HFTD|Tier- 7:50; 2026-10-02 07:35:10; 2026-1 : 2026-10-03 16:41:53; 2026-10-
Heartland C Operations Manager Non-HFTD|Tier- 7:50; 2026-10-02 07:35:10; 2026-1 :2026-10-03 1 2026-1
Heartland Fire and Rescue Deputy Fire Chief Non-HFTD|Tier- 7:50; 2026-10- 1 2026-10-03 1
Heartland Fire and Rescue Manager - El Cajon, La Mesa, Lemon Grove [Non-HFTD|Tier- :27:50; 2026-10 026-10-03 16:
Heartland Fire and Rescue Fire Chief Non-HFTD|Tier- 7:50; 2026-10- 026-10-03 1
Helix Water District Helix Water District Non-HFTD|Tier-2[Tier-3|Zone-1 7:50; 2026-10- 1 2026-10-03 1
Helix Water District Systems Operations Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27:30; 2026-0! :27:50; 2026-10- :2026-10-03 1
Helix Water District ater Treatment Plant Manager jon-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27:30; 2026-0" :27:50; 2026-10 1 2026-10-03 1
lipay Nation of Santa Ysabel Chairman Tier-3[Tier-2[Zone-1 :50; 2026-10- :2026-10-03 1
lipay Nation of Santa Ysabel Director of Services Tier-3|Tier-2|Zone-1 :27:50; 2026-10- 12026-10-03 1
lipay Nation of Santa Ysabel Director of Operations Tier-3|Tier-2|Zone-1 :27:50; 2026-10- : 2026-10-03 16:
lipay Nation of Santa Ysabel Director Tier-3|Tier-2|Zone-1 :27:50; 2026-10 :2026-10-03 1
lipay Nation of Santa Ysabel [Tribal Enterprise Tier-3[Tier-2|Zone-1 :27:50; 2026-10- 1 2026-10-03 16:
Inaja-Cosmit Band of Indians Assistant Tier-3 7:50; 2026-10- :2026-10-03 1
Inaja-Cosmit Band of Indians Vice Chairwoman Tier-3 7:50; 2026-10- :2026-10-03 1
Indian Health Council Chief Executive Officer Non-HFTD]Tier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10 1 2026-10-03 16:
Indian Health Council Chief Operating Officer [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27:30; 2026 :27:50; 2026-10- 1 2026-10-03 16:41:53; 2026-10-
Indian Health Council Director Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27:30; 2026- 7:50; 2026-10- 1 2026-10-03 16:41:53; 2026-10-
Jacumba Community Service District Jacumba Community Service District Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27:30; 2026 :27:50; 2026-10 : 2026-10-03 16: X
Jacumba Community Service District Primary Filing Officer [Non-HFTD|Tier-2|Tier-3|Zone-12026-09-30 11:27:30; 2026-0 :27:50; 2026-10 : 2026-10-03 16: X
Jacumba Community Service District Rep lon-HFTD|Tier-2|Tier-3|Zone-12026-09-30 11:27:30; 2026- 7:50; 2026-10- :2026-10-03 1 -
Jamul Indian Village A Kumeyaay Nation Chairwoman Tier- 026-09-30 11:27:30; 2026-09-30 14:21:12; 7:50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Jamul Indian Village A Kumeyaay Nation Director Tier- 026 :27:50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Jamul Indian Village A Kumeyaay Nation Facilities Manager Tier- 026 7:50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Jamul Indian Village A Kumeyaay Nation |Vice President Operations Tier- 026 7:50; 2026-10- :2026-10-03 1 2026-10-
Julian Community Service District Contact Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- :27:50; 2026-10 : 2026-10-03 16:41:53; 2026-10-
Julian Community Service District Julian Community Service District Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- : 2026-10- : 2026-10-03 16:41:53; 2026-10-
Julian Community Service District Rep Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 16:41:53; 2026-10-
Kaiser Area Officer Non-HFTD|Tier-2|Tier-3|Zone-1 2026 16:41:53; 2026-10-
Kaiser Director, Facilities - SMMC & North County Clinics Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- 16:41:53; 2026-10
Kaiser Director, Facilities - SDMC & Central County Clinics Non-HFTD|Tier-2|Tier-3|Zone-1 2026 16:41:53; 2026-10
Kaiser Director, Facilities - ZMC & South County Clinics Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 16:41:53; 2026-10-
Kais: [Executive Director lon-HFTD|Tier-2|Tier-3|Zone-12026- 16:41:53; 2026-10-
La Jolla Band of Luisefio Indians Chairman and Fire Chief Tier- 026 1 026-10-
La Jolla Band of Luisefio Indians C Tier- 026 1 026-10-
La Jolla Band of Luisefio Indians Director Tier- 026 1 026-10-0.
La Jolla Band of Luisefio Indians Operation: Tier- 026 7:50; 2026-1 1 026-10-
La Jolla Band of Luisefio Indians Vice Chairman Tier- 026 7:50; 2026-10-0: 1 026-10-
La Posta Band of Mission Indians C Tier-3|Zone-1 2026- 7:50; 2026-10 1 026-10-
La Posta Band of Mission Indians = and Tier-3|Zone-1 2026- :27:50; 2026-10- 1 2026-10-
La Posta Band of Mission Indians = and Mitigation Specialist Tier-3|Zone-1 2026- :27:50; 2026-10 1 2026-10-
La Posta Band of Mission Indians Vice Chairman Tier-3Zone- 2026- :27:50; 2026-10- 1 2026-10-
Lakeside Fire Protection District Fire Chief Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :27:50; 2026-10- 1 2026-10-0:
Lakeside Water District General Manager Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- 7:50; 2026-10- 1 2026-10-0:
Lakeside Water District Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 7:50; 2026-10- 1 2026-10-0:
Lakeside Water District Operations Contact lon-HFTD|Tier-2|Ti 12026- 7:50; 2026-10+ 1 026-10-0
Leucadia Water District Supervisor Tier-3[Tier-2 2026- 7:50; 2026-10 1 026-10-0
Los Coyotes Band of Indians Chairman Tier-2|Zone-1 2026- 7:50; 2026-10 1 026-10-0
Los Coyotes Band of Indians Director Tier-2|Zone-1 2026- 50; 2026-10- 1 026-10-0
Los Coyotes Band of Indians Tribal Tier-2|Zone-1 2026- :27:50; 2026-10- 1 026-10-
Los Tules Mutual Water Company Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :27:50; 2026-10 16:41:53; 2026-10-
Los Tules Mutual Water Company Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :27:50; 2026-10 16:41:53; 2026-10-
Los Tules Mutual Water Company Water System Supervisor lon-HFTD|Tier-2[Tier-3|Zone-1 [2026- :27:50; 2026-10 16: 2026-10-
Manzanita Band of the Kumeyaay Nation Chairwoman Tier-3[Tier-2 026 7:50; 2026-10- 16:41:53; 2026-10-
Manzanita Band of the Kumeyaay Nation Executive Council Member Tier-3|Tier-2 026 :27:50; 2026-10- 1 2026-10-
Manzanita Band of the Kumeyaay Nation Fiscal Officer Tier-3[Tier-2 026 :27:50; 2026-10- 16:41:53; 2026-10-
Marine Corps Air Station Miramar Fire D Fire Chief lon-HFTD|Tier-2[Tier-3[Zone-1 [2026- :27:50; 2026-10- 16:41:53; 2026-10-
Mesa Grande Band of Mission Indians Chairman Tier-3)Zone-1 026 :27:50; 2026-10- 16:41:53; 2026-10-
Mesa Grande Band of Mission Indians Tribal Tier-3)Zone-1 026 16:41:53; 2026-10-
Mesa Grande Band of Mission Indians Vice Chair Tier-3)Zone-1 026 16:41:53; 2026-10-
Mesa Grande Band of Mission Indians Water Master Tier-3|Zone-1 026 16:41:53; 2026-10-
Water District of Southern California__|Duty Officer Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- 16:41:53; 2026-10-
Water District of Southern California itan Water District EOC Non-HFTD|Tier-2|Tier-3|Zone-1 2026 1
ter District of Southern California___|Program Manager lon-HFTD|Tier-2[Tier-3|Zone-1 [2026- 1
Mission Hospital Laguna Beach Director of Facilities Tier- 2026- ; 2026-10- 1
Mission Hospital Laguna Beach Manager Facilities, Tier- 2026- : 2026-10- 1
Mission Hospital Mission Viejo Director Facilities Services Tier- 2026- ; 2026-10- 16:41:53; 2026-10-
Mission Hospital Mission Viejo Facilities Manager - Mission Viejo Tier- 2026- : 2026-10- 1 2026-10-
Mission Hospital Mission Viejo Office C Safety and Security Tier- 2026- : 2026-10- 16: 2026-10-
Moulton Niguel Water District Director of Operation: Non-HFTDI[Tier-2|Zone-1 2026- : 2026-10- 1 2026-10-
Moulton Niguel Water District GIS Analyst Non-HFTDITi 1 2026- ; 2026-10- 1 X
Moulton Niguel Water District Systems Officer Non-HFTD|Tier-2|Zone-1 2026- : 2026-10- 16:41:53; 2026-10-
Moulton Niguel Water District Moulton Niguel MWD Non-HFTD|Tier-2|Zone-1 2026- : 2026-10- 1 2026-10-
Municipal Water District of Orange County Director of Non-HFTD|Tier-2|Tier-3[Zone-1 2026  2026-10- : 2026-10-03 16:41:53; 2026-10-
Municipal Water District of Orange County Director of Public Affairs Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10- : 2026-10-03 16:41:53; 2026-10-
Municipal Water District of Orange County Public Affairs Specialist Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10- : 2026-10-03 16:41:53; 2026-10-
Naval Base Coronado Non-HFTD|Tier-2[Tier-3 2026 ; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Naval Base Coronado Specialist [Non-HFTD|Tier-2|Tier-3 2026- : 2026-10- :2026-10-03 16:41
Naval Base Coronado Naval Base Coronado Operations Center Non-HFTD|Tier-2|Tier-3 2026- ; 2026-10-  2026-10-03 1
Naval Special Warfare Center OIC / Camp Manager Camp Morena Non-HFTD|Tier-2|Tier-3[Zone-1 2026 : 2026-10- 1 2026-10-03 1
Navy Region Southwest Deputy Director for Non-HFTD|Tier-2[Tier-3|Zone-1|2026- : 2026-10- : 2026-10-03 1
North County Dispatch Center Dispatch Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10- : 2026-10-03 16:41:53; 2026-10-
North County Dispatch Center Operations Division Manager Non-HFTDTier-2|Tier-3|Zone-1 [ 2026- ; 2026-10- ; 2026-10-03 16:41:53; 2026-10-
North County Fire Protection District Deputy Fire Chief Non-HFTD|Tier-2[Tier-3|Zone-1 [2026- : 2026-10- 14:23:16; 2026-10-03 16:41:53; 2026-10-
North County Fire Protection District Fire Chief Non-HFTD|Tier-2[Tier-3|Zone-1 [ 2026- : 2026-10- 14:23:16; 2026-10-03 16:41:53; 2026-10-
Office of Darrell Issa Chief of Staff Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10- 14:23:16; 2026-10-03 1
Office of Darrell Issa c Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27:30; 2026-09-30 14:21:12; : 2026-10- 14:23:16; 2026-10-03 16:41:53; 2026-10-
Office of Darrell Issa Constituent Services Director [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- E : 2026-10- 14:23:16; 2026-10-03 16:41:53; 2026-10-
Office of Juan Vargas Chief of Staff Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- X : 2026-10- 14:23:16; 2026-10-03 1 2026-10
Office of Juan Vargas Outreach Director Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- - : 2026-10- 14:23:16; 2026-10-03 1
Office of Mike Levin Constituent Services Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- E : 2026-10- -02 14:23:16; 2026-10-03 1
Office of Mike Levin District Director Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- E : 2026-10- -02 14:23:16; 2026-10-03 1
Office of e Lev District Lead Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- X ; 2026-10- -02 14:23:16; 2026-10-03 1
Office of ara Jacobs Chief of Staff Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- - : 2026-10- -02 14:23:16; 2026-10-03 1
Office of ara Jacobs Military and Veterans Liaison/Community Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- E ; 2026-10- -02 14:23:16; 2026-10-03 1
Office of ara Jacobs |Staff Assistant Non-HFTD|Tier-2|Tier-3|Zone-12026-09- - : 2026-10- -02 14:23:16; 2026-10-03 1
Office of cott Peters Chief of Staff [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- - : 2026-10- -02 14:23:16; 2026-10-03 1
Office of cott Peters Constituent Services Director Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- - : 2026-10- -02 14:23:16; 2026-10-03 1
Office of cott Peters District Director Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- - : 2026-10- -02 14:23:16; 2026-10-03 1
Olivenhain Municipal Water District |Assistant General Manager Non-HFTD|Tier-2|Tier-3|Zone-12026-09- - : 2026-10- -02 14:23:16; 2026-10-03 1
Olivenhain Municipal Water District Olivenhain MWD Non-HFTD|Tier-2|Tier-3|Zone-1 [ 2026-09- - ; 2026-10-( -02 14:23:16; 2026-10-03 1
Olivenhain Municipal Water District Operation: [Non-HFTD|Tier-2|Tier-3|Zone-12026-09- - : 2026-10- -02 14:23:16; 2026-10-03 1
Olivenhain Municipal Water District Operations Manager INon-HFTD|Tier-2|Tier-3|Zone-1 [2026-09- - ; 2026-10- -02 14:23:16; 2026-10-03 1
Olivenhain Municipal Water District [Water System Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- ; 2026-09- :27:50; 2026-10 -02 14:23:16; 2026-10-03 1
Orange County Board of Sup Chief of Staff - Foley Non-HFTD|Tier-2|Zone-1 026-09- ; 2026-09- :27:50; 2026-10 -02 14:23:16; 2026-10-03 1
Orange County Board of Sup Deputy Chief of Staff Non-HFTD]Tier-2|Zone-1 026-09-30 11:27:30; 2026-09- :27:50; 2026-10 -02 14:23:16; 2026-10-03 1
Orange County Board of Sup p Ist District Non-HFTD]Tier-2|Zone-1 026-09-30 11:27:30; 2026-09- :12; 2026-10-01 10:27:50; 2026-10- B -02 14:23:16; 2026-10-03 16:41:53; 2026-10
Orange County Board of Sup p 3rd District [Non-HFTD|Tier-2|Zone-1 026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10 : 2026-10- :41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

Date/Time
Contacted

Jurisdiction/Organization HETD Tier

Orange County Board of Supervisors Supervisor 5th District Non-HFTD]Tier-2|Zone-1 2026- :27:30; : -01 10:27:50; 2026-10- 14:23:16; 2026-10-03 1
Orange County Fire Authority Acting Fire Chief Non-HFTD|Tier-2|Zone-1 2026- 01 10:27:50; 2026-10- 14:23:16; 2026-10-03 1
Orange County Fire Authority Chief of Staff Non-HFTD|Tier-2Zone-1 2026- 01 10:27:50; 2026-10- 14:23:16; 2026-10-03 1
Orange County Sheriff's Department Office of Non-HFTDITier-2|Zone-1 026 -01 10:27:50; 2026-10- 14:23:16; 2026-10-03 16:41:53; 2026-10-
Orange County Sheriff's Department enior Coordinator Non-HFTD|Tier-2|Zone-1 026 01 10:27:50; 14:23:16; 2026-10-03 16:41:53; 2026-10-
Orange County Sheriff's Department enior Coordinator Non-HFTD]Tier-2|Zone-1 026 0110 14:23:16; 2026-10-03 1
Orange County Sheriff's Department ergeant Non-HFTD|Tier-2|Zone-1 026 -01 1 14:23:16; 2026-10-03 1
Orange County s Department ergeant Non-HFTDITier-2|Zone-1 026 -01 1 14:23:16; 2026-10-03 1
Orange County United Way, 2-1-1 Orange County __|Community Navigator Non-HFTD]Tier-2|Zone-1 026 01 10: 14:23:16; 2026-10-03 1
Orange County United Way, 2-1-1 Orange County __|Contact Center Manager Non-HFTD|Tier-2|Zone-1 026 01 10: 14:23:16; 2026-10-03 16
Orange County United Way, 2-1-1 Orange County __|Director, Community Impact Non-HFTDITier-2|Zone-1 026 14:23:16; 2026-10-03 16:
Orange County United Way, 2-1-1 Orange County __|Director, Volunteer Non-HFTD|Tier-2|Zone-1 2026 14:23:16; 2026-10-03 1
Orange County United Way, 2-1-1 Orange County __|Duty Officer Non-HFTD]Tier-2|Zone-1 2026- 14:23:16; 2026-10-03 1
Orange County United Way, 2-1-1 Orange County __|Executive Director Non-HFTDITier-2|Zone-1 2026- 14:23:16; 2026-10-03 1
Orange County United Way, 2-1-1 Orange County __|Resource Coordinator Non-HFTD|Tier-2|Zone-1 2026- 14:23:16; 2026-10-03 1
Orange Coun Way, 2-1-1 Orange County __|Sr. Manager, Community Programs Non-HFTD|Tier-2|Zone-1 2026- 14:23:16; 2026-10-03 1
Otay Water Distri Chief of Water Operations Non-HFTD|Tier-2|Tier-3[Zone-1|2026- 14:23:16; 2026-10-03 1
Otay Water Distri Lead Water System Operator Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 14:23:16; 2026-10-03 16:
Otay Water Distri Otay Water District Non-HFTD|Tier-2|Tier-3|Zone-1 2026 1 2026-10-03 16:41:53; 2026-10-
Otay Water Distri Supervisor Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- 1 2026-10-03 16:41:53; 2026-1
Otay Water District Utility Manager Non-HFTD|Tier-2[Tier-3|Zone-1 [2026- 7:50; 2026-10 1 2026-10-03 1
re Dam Municipal Water District Director of Operations and Water Quality [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 7:50; 2026-10- 1 2026-10-03 1
re Dam Municipal Water District Supervisor Non-HFTD|Tier-2|Tier-3|Zone-12026-09-30 11 :27:50; 2026-10 1 2026-10-03 1
re Dam Municipal Water District INULL [Non-HFTD|Tier-2|Tier-3|Zone-1 230; 2026-09- 7:50; 2026-10- 1 2026-10-03 1
re Dam Municipal Water District Padre Dam MWD Non-HFTD|Tier-2|Tier-3|Zone-1 ; 2026-09- 7:50; 2026-10 1 2026-10-03 1
re Dam Municipal Water District Systems Operator jon-HFTD|Tier-2[Tier-3|Zone-12026-09- : 2026-09- :27:50; 2026-10 1 2026-10-03 16:
a Band of Mission Indians Chairman Tier-3[Tier- 2026-09- : 2026-09- 7:50; 2026-10- 1 2026-10-03 1
a Band of Mission Indians Chief Tier-3|Tier- 2026-09- : 2026-09- 7:50; 2026-10- 1 2026-10-03 1
a Band of Mission Indians Director Tier-3[Tier- 2026-09- ; 2026-09- 7:50; 2026-10- 1 2026-10-03 16:41:53; 2026-1
ja Band of Mission Indians Fire Chief Tier-3|Tier- 2026-09- : 2026-09- 50; 2026-10- 1 2026-10-03 16:41:53; 2026-10-
ja Band of Mission Indians IT Director Tier-3|Tier- 2026-09- : 2026-09- 50; 2026-10- 1 2026-10-03 16:41:53; 2026-10-
a Band of Mission Indians Pala Casino CEO Tier-3[Tier- 026-09- : 2026-09- :50; 2026-10- 1 2026-10-03 16:41:53; 2026-10-
a Band of Mission Indians Public Safety Director Tier-3|Tier- 026-09- ; 2026-09- 50; 2026-10- 1 2026-10-03 1 2026-10-
ja Band of Mission Indians Utility D Tier-3[Tier- 026-09- ; 2026-09- 7:50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
a Band of Mission Indians Veterans Program Director Tier-3|Tier- 026-09-  2026-09- 50; 2026-10- 1 2026-10-03 1 2026-10-
a Band of Mission Indians Vice Chair Tier-3[Tier- 026-09- ; 2026- 50; 2026-10- 1 2026-10-03 16:41:53; 2026-10-
jomar Heallt and Safety Coordinator SM Medical Office Non-HFTD]Tier-2[Tier-3|Zone-12026-09- ; 2026-10- : 2026-10-03 16:41:53; 2026-10-
jomar Heallt Mgmt and Safety Specialist, Disaster Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- ; 2026-10- : 2026-10-03 16:41:53; 2026-10-
jomar Heallt PMC Escondido Facility Manager Non-HFTD|Tier-2[Tier-3|Zone-12026-09- : 2026-10- : 2026-10-03 16:41:53; 2026-1
jomar Heallt PMC Poway Facility Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- : 2026-10- 1 2026-10-03 16:41:53; 2026-1
jomar Healt Project Manag lities C SM Med [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- : 2026-10- 1 2026-10-03 16:41:53; 2026-1
jomar Healt Sr. Director/Facility Operations [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- : 2026-10- 1 2026-10-03 16:41:53; 2026-1
jomar Healt and Facilities Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- : 2026-10- 1 2026-10-03 16:41:53; 2026-1
lomar Mountain Water District Director Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- : 2026-10- : 2026-10-03 16:41:53; 2026-1
lomar Mountain Water District Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- : 2026-10- 1 2026-10-03 1
ar Mountain Water District Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- : 2026-10- 1 2026-10-03 1
se Valley Hospital Director, Plant Operations Non-HFTD 026-09- 50; 2026-10- 1 2026-10-03 1
se Valley Hospital Plant Services Director/Paradise Village Non-HFTD 026-09- :27:50; 2026-10- 1
se Valley Hospital Plant Services ion-HFTD 026-09- 7:50; 2026-10- 1
Pauma Band of Luisefio Indians Chairman Tier-3[Tier-2|Zone-1 2026-09- 7:50; 2026-10 1
Pauma Band of Luisefio Indians Controller Tier-3[Tier-2|Zone-1 2026- 50; 2026-10- 316
Pauma Band of Luisefio Indians Fire Chief Tier-3[Tier-2|Zone-1 2026-09- 50; 2026-10- 1
a Band of Luisefio Indians Tribal Tier-3|Tier-2|Zone-1 026-09- 110:27:50; 2026-10 1
anga Band of Indians Assistant Non-HFTDITier-2[Tier-3[Zone-12026-09- 110:27:50; 2026-10 1
anga Band of Indians C: Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- 7:50; 2026-10- 1
anga Band of Indians Utilities Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 7:50; 2026-10- 1
ne Valley Mutual Water Company Division of Drinking Water District Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-  2026-10- 163
ne Valley Mutual Water Company Manager Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 16:
Pine Valley Mutual Water Company Office lon-HFTD|Tier-2[Tier-3|Zone-1[2026-09- 16:
Port of San Diego Manager Tier-2[Tier- 2026-09- 1
Port of San Diego Harbor Police Dispatch Tier-2|Tier- 2026-09- 1
Port of San Diego Harbor Port Dispatch Tier-2|Tier- 2026-09- 1
Port of San Diego Lead Public Safety Dispatcher Tier-2|Tier- 2026-09- 1 2026-10-03 1
Port of San Diego Port Security Manager Tier-2|Tier- 2026-09- 1 2026-10-03 1
Ra ren's Hospital San Diego [Admin Assoc Tier-2|Tier- 2026-09- 1 2026-10-03 1
Rady Children's Hospital San Diego Business Unit C: Operations & Tier-2|Tier- 2026-09- : 2026-10-03 16:
Rady Children's Hospital San Diego Director, Plant Operation: Tier-2|Tier- 2026-09- : 2026-10-03 16:
Rady Children's Hospital San Diego Sr. Director Plant Operations and Tier-2|Tier- 2026-09- : 2026-10-03 16:
Rady Children's Hospital Assoc Chief Operating Officer Tier-2Tier- 2026-09- 1 2026-10-03 16:41:53; 2026-10-04 11:1
Rainbow Municipal Water District Chief Operating Officer Non-HFTDITier-2[Tier-3[Zone-1 }@— - 1 2026-10-03 16:41:53; 2026-1
Rainbow Municipal Water District NA Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- 1 2026-10-03 1
Rainbow Municipal Water District Operations Manager Non-HFTD|Tier-2|Tier-3|Zone-12026-09- 1 2026-10-03 16:
Rainbow Municipal Water District Rainbow MWD [Non-HFTD|Tier-2|Tier-3|Zone-12026-09- 1 2026-10-03 16:41:53; 2026-1
Ramona Municipal Water District General Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 16:41:53; 2026-1
Ramona Municipal Water District Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 16:41:53; 2026-1
Ramona Municipal Water District Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 16:41:53; 2026-1
Ramona Municipal Water District Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 16:41:53; 2026-1
Ramona Municipal Water District Manager [Non-HFTD|Tier-2|Tier-3|Zone-12026-09- 16:41:53; 2026-1
Ramona Municipal Water District Supervisor [Non-HFTD|Tier-2|Tier-3|Zone-12026-09- 7:50; 2026-10+ 16:41:53; 2026-1
Ramona Municipal Water District Utilities Supervisor [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 7:50; 2026-10+ 16:41:53; 2026-1
Rancho Pauma Mutual Water Company Consultant Non-HFTD]Tier-2|Tier-3|Zone-1|2026-09- : 2026-09- 7:50; 2026-10- 16:41:53; 2026-1
Rancho Pauma Mutual Water Company Rep Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- : 2026-09- 7:50; 2026-10- 16:
Rancho Pauma Mutual Water Company Rep Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- : 2026-09- 7:50; 2026-10- 16t
Rancho Pauma Mutual Water Company Rep Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- : 2026-09- 7:50; 2026-10- 1
Rancho Santa Fe Assn. [Asst. Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- : 2026-09- 7:50; 2026-10- 1
Rancho Santa Fe Assn. = and Operations Manager Non-HFTD|Tier-2|Tier-3|Zone-12026-09- X :27:50; 2026-10 16:
Rancho Santa Fe Assn. Patrol Chief [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- - :50; 2026-10- 1 2026-10-03 1
Rancho Santa Fe Assn. Rancho Santa Fe Mgr Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- - :27:50; 2026-10 1 2026-10-03 16:
Rancho Santa Teresa Water Contact [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- - :27:50; 2026-10 : 2026-10-03 16:41:53; 2026-10-04 11:1
Rancho Santa Teresa Water Contact Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- -30 14:21:12; 2026-10-01 10:27:50; 2026-10- : 2026-10-03 16: 2026-10-04 11:1
Rancho Santa Teresa Wate Rep lon-HFTD|Tier-2[Tier-3|Zone-12026-09- -30 14: 7:50; 2026-10 1 2026-10-03 16: 2026-10-04 11:1
Rincon Band of Luisefio Indians Chairman Tier-3[Tier- 2026-09- -30 14: 7:50; 2026-10- 1 2026-10-03 1
Rincon Band of Luisefio Indians Counci Tier-3|Tier- 2026-09- -30 14: 7:50; 2026-10- 1 2026-10-03 16:
Rincon Band of Luisefio Indians Counci Tier-3|Tier- 2026-09- -30 14: 7:50; 2026-10- 1 2026-10-03 16:
Rincon Band of Luisefio Indians Councilman Tier-3|Tier- 2026-09- -30 14: 7:50; 2026-10- 1 2026-10-03 16:
Rincon Band of Luisefio Indians Director Tier-3|Tier- 2026-09- -30 14 50; 2026-10- : 2026-10-03 16:
Rincon Band of Luisefio Indians Fire Chief Tier-3|Tier- 2026-09- -30 14: 50; 2026-10- 1 2026-10-03 16:
Rincon Band of Luisefio Indians Group Email Tier-3|Tier- 2026-09- -30 14 :27:50; 2026-10- : 2026-10-03 16:
Rincon Band of Luisefio Indians Housing Manager Tier-3|Tier- 2026-09- -30 14:21:12; 2026-10-01 10:27:50; 2026-10- : 2026-10-03 16:41:53; 2026-10-
Rincon Band of Luisefio Indians Public Safety Director Tier-3|Tier- 026-09- -30 14: 50; 2026-10- : 2026-10-03 16: 2026-10-
Rincon Band of Luisefio Indians Public Safety Manager Tier-3|Tier- 026-09- -30 14: 50; 2026-10- : 2026-10-03 16: 2026-10-
Rincon Band of Luisefio Indians Public Works Manager Tier-3|Tier- 026-09- -30 14: 50; 2026-10- : 2026-10-03 16: 2026-10-
Rincon Band of Luisefio Indians Vice Chair Tier-3|Tier- 026-09- :21:12; 2026-10-01 10:27:50; 2026-10- 1 2026-10-03 16: 2026-10-
Rincon Del Diablo Municipal Water District Operational Contact Non-HFTDITier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10 : 2026-10-03 16:41:53; 2026-10-
Rincon Del Diablo Municipal Water District [Water Operations Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- :27:50; 2026-10 16:41:53; 2026-10
Rincon Del Diablo Municipal Water District [Water System Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 7:50; 2026-10 16:41:53; 2026-10-
College Chief of Police Tier-2 2026-09- :50; 2026-10- 16:41:53; 2026-10-
an Diego Community Power [Account Services Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10 14:23:16; 16: -
an Diego Community Power Director of Programs Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10 14:23:16; 16: X
an Diego Community Power Director of Public Affairs Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10 14:23:16; 16: X
an Diego Community Power Key Accounts Analyst Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10 14:23:16; 16: X
an Diego Community Power Key Accounts Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- :27:50; 2026-10- 14:23:16; 16: X
an Diego Community Power Senior Director of Data Analytics & Customer O Non-HFTD|Tier-2|Tier-3|Zone-12026-09- 14:23:1 163 X
an Diego Community Power Senior Manager of Strategic [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 14:23:16; 16:
an Diego Community Power Senior Marketing & C: Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09- 14:23:16; 16:
an Diego County Regional Airport Authority Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 14:23:16; :
an Diego County Regional Airport Authority Manager [Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- 14:23:16; 16:
an Diego County Sheriff's Department Capt. - Services Division Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- -30 14:21:12; 2026-10-01 10: 14:23:16; 163
an Diego County Sheriff's Department Corporal Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09- -30 14:21:12; 2026-10-01 10: 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego County Sheriff's Department Corporal Non-HFTD|Tier-2|Tier-3|Zone-12026-09- X -01 10: 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego County Sheriff's Department Dispatch Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 - - 01 10: 14:23:16; 2026-10-03 16 2026-10
an Diego County Sheriff's Department Manager Non-HFTD|Tier-2|Tier-3|Zone-1 - X 01 10: 14:23:16; 2026-10-03 16 2026-10-
an Diego County Sheriff's Department Planning Detail Non-HFTD|Tier-2|Tier-3|Zone-1 - X 01 10: 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego County Sheriff's Department Planning Detail Non-HFTD|Tier-2|Tier-3|Zone-1 - -30 14:21:12; 2026-10-01 10: 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego County Sheriff's Department Services Non-HFTD|Tier-2|Tier-3|Zone-1 X -30 14:21:12; 2026-10-01 10: 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego County Sheriff's Department ergeant Non-HFTD|Tier-2|Tier-3|Zone-1 X -30 14:21:12; 2026-10-01 10: 14:23:16; 2026-10-03 16
an Diego County Sheriff's Department T Services Coordinator Non-HFTD|Tier-2|Tier-3|Zone-1 - - :12; 2026-10-01 1 14:23:16; 2026-10-03 16
an Diego County Water Authority 4/7 Control Desk Non-HFTD|Tier-2|Tier-3|Zone-1 X - 2026-10-01 10:27:50; 2026-10- 14:23:16; 2026-10-03 16
an Diego County Water Authority Officer Non-HFTD|Tier-2|Tier-3|Zone-1 - - ; 2026-10-01 10:27:50; 2026-10- : B 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego County Water Authority Manager [Non-HFTD|Tier-2|Tier-3|Zone-1]2026-09- ; 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10- : 2026-10- :29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

Date/Time
Contacted

Jurisdiction/Organization Title HFTD Tier

an Diego County Water Authority Principal Engineer Non-HFTD|Tier-2[Tier-3|Zone-1 | 2026- ; :21:12; 2026-10-01 10:27:50; 2026-10-0; 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10
an Diego County Water Authority Risk and Safety Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :2026-09-30 14 2026-10-01 10:27:50; 2026-10-0: 08:56:20; 2026-10-02 13: 14:23:16; 2026-10-03 16:4L:
an Diego County Water Authority System Operator lon-HFTD|Tier-2[Tier-3|Zone-1|2026- 1 2026-09-30 14: 2026-1001 10:27:50; 2026-10-0: 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:
an Diego Fire Rescue Chief Tier-2|Tier- 2026 : 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10-0 :56:20; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego Fire Rescue San Diego Fire D! Tier-2|Tier- 2026 ; 2026-09-30 14: 2026-10-01 10:27:50; 2026-10-0: 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
an Diego Fire Rescue |SDFD Duty Command BC Tier-2|Tier- 2026 13: :23:16; 2026-10-03 16:41:53; 2026-10-
an Diego Fire Rescue Unknown Tier-2|Tier- 2026 13: 120261003 16:41:53; 2026-10-
an Diego Law C Center __[Threat Liaison Officer Program Supervisor Non-HFTD]Tier-2[Tier-3[Zone-1| 2026 0; 2026-09-30 14, 50; 2026-10- 1  2026-10-03 16: 2026-10+
an Diego Zoo Wildlife Alliance - Safari Parl [Associate Director, Operations Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 7:30; 2026-09-30 14:21: :27:50; 2026-10 13: :2026-10-03 16:41:53; 2026-10-
an Diego Zoo Wildlife Alliance - Safari Parl Director of Facilities Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 30; 2026-09-30 14: 7:50; 2026-10- 13: 120261003 16:41:53; 2026-10-
an Diego Zoo Wildlife Alliance - Safari Parl Executive Director, SVP Wildiife Alliance Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 30; 2026-09-30 14, :50; 2026-10- 1 : 2026-10-03 16:41:53; 2026-10-
an Diego Zoo Wildlife Alliance - Safari Parl Rep Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 30; 2026-09-30 14: :27:50; 2026-10 13: :2026-10-03 16:
an Diego Zoo Wildlife Alliance - Safari Parl Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 30; 2026-09-30 14: :27:50; 2026-10 13 :2026-10-03 16:
an Diego Zoo Wildlife Alliance - Safari Parl VP and Deputy Director, San Diego Safari Park Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 7:30; 2026-09-30 14 :27:50; 2026-10- 1  2026-10-03 16:
an Diego Zoo Wildlife Alliance - Safari Parl [VP/ Deputy Director Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 30; 2026-09-30 14: :27:50; 2026-10 13: :2026-10-03 16:
an Elijo Joint Powers Authority Director Non-HFTD|Tier-2|Tier-3|Zone-1]2026- :30; 2026-09-30 14 :27:50; 2026-10- 13: 120261003 1
an Elijo Joint Powers Authority Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:30; 2026-09-30 14: 7:50; 2026-10- 13: :2026-10-03 16:
an Elijo Joint Powers Authority Systems Manager jon-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:30; 2026-09-30 14: :27:50; 2026-10-02 07 13: X :2026-10-03 16:
an Marcos Fire D Battalion Chief Tier- 2026 :27:30; 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10- 13: - :2026-10-03 16:41:53; 2026-10
an Marcos Fire D Division Chief Tier- 2026 :21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- 12026-10-03 16:41.
an Marcos Fire D Manager Tier- 2026 1:1; 7:50; 2026-10-02 07 13:41:24; 2026-10- $2026-10-03 1
an Marcos Fire D Fire Chief Tier- 2026 1 7:50; 2026-10-02 07 9. 13: 2026-10- . 2026-10-03 16:
an Marcos Fire D Fire Chief - Secondary Tier- 2026 211 :27:50; 2026-10-02 07:35:10; 2026-1 29;2026-1002 13: 202610+ 120261003 1
an Marcos Fire Fire Chief Tertiary Tier 2026 :21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-1 :29; 2026-10-02 13:41:24; 202610+ 120261003 1
an Pasqual Band of Mission Indians Chairman Tier-3|Zone-1 2026 21 1 10:27:50; 2026-10-02 07:35:10; 2026-1 29; 2026-10-02 13:41:24; 2026-10- 120261003 1
an Pasqual Band of Mission Indians Chief of Police Tier-3|Zone-1 2026 56 2 13:41:24; 2026-10-02 14:23:16; 2026-1 153, 2026-10-04 11:17:42
an Pasqual Band of Mission Indians Chief of Police Tier-3|Zone-1 2026 1 110:27:50
an Pasqual Band of Mission Indians Environmental Director Tier-3|Zone-1 026- 211 1 10:27:50; 2026-10-02 07:35:10; 2026-10- 13:41:24; 2026-10- 16 2026-10-03 16:41:53; 2026-10-04 11:1
an Pasqual Band of Mission Indians Fire Chief Tier-3|Zone-1 026- :21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-1 13: X :16: 2026-10-03 16:41:53; 2026-10-04 11:1
an Pasqual Band of Mission Indians Sergeant Tier-3|Zone-1 026- 21 110:27:50; 2026-10-02 07 13: X 16: 2026-10-03 16:41:53; 2026-10-04 11:1
an Pasqual Band of Mission Indians Utilities Manager Tier-3|Zone- 026- 21 110:27:50; 2026-10- 13: X 16:2026-10-03 1 04 11:1
anta Fe Irrigation District Chief Operator Non-HFTD]Tier-2[Tier-3[Zone-1|2026- 21 1 10:27:50; 202610+ 13: X 16: 2026-10-03 16: 04 11:1
anta Fe Irrigation District NA Non-HFTD|Tier-2|Tier-3|Zone-1]2026- 1 110:27:50; 2026-10- 13: X :16; 2026-10-03 1 04 11:1
anta Fe Irrigation District Operations and Manager Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :21:12; 2026-10-01 10:27:50; 2026-10- 13 X 16: 2026-10-03 16:
anta Fe Irrigation District Safety Coordinator Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :21:12; 2026-10-01 10:27:50; 2026-10- 13: 02 14:23:16; 2026-10-03 16:
anta Fe Irrigation District Santa Fe Irrigation District Non-HFTD|Tier-2|Tier-3|Zone-12026- : :27:50; 2026-10 13 16:2026-10-03 16:
anta Fe Irrigation District [Water Treatment Plant Manager jon-HFTD|Tier-2Tier-3|Zone-1|2026- :21:12; 2026-10-01 10:27:50; 2026-10- 13 X 16:2026-10-03 16:
anta Margarita Water District Duty Officer Tier-2[Zone-1 026- :21:12; 2026-10-01 10:27:50; 2026-10- 13: X 16; 2026-10-03 16:41:53; 2026-1
anta Margarita Water District Manager Tier-2|Zone-1 026- 7:50; 2026-10- 13: X :16; 2026-10-03 16:41:53; 2026-10-
anta Margarita Water District Manager Tier-2|Zone-1 026- 7:50; 2026-10-0; 13: X 16; 2026-10-03 16:41:53; 2026-10-
anta Margarita Water District Operator Tier-2|Zone-1 026- 7:50; 2026-10- 13: X :16; 2026-10-03 16:41:53; 2026-10-
anta Margarita Water District Utilities Manager Tier-2|Zone-1 026- 7:50; 2026-10- 13: X 16: 2026-10-03 16:41:53; 2026-10-
anta Margarita Water District [Water System Supervisor Tier-2|Zone- 026- 7:50; 2026-10- 13: X 16:2026-10-03 1 2026-10-
cripps Healt Corporate Safety Officer/EM Corporate Non-HFTD|Tier-2[Tier-3[Zone-1|2026- :27:50; 2026-10 13: X 1 2026-10-03 16:41:53; 2026-10-
cripps Healt Corporate VP, Facilities and Support Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :27:50; 2026-10 13: :2026-10-03 16: 2026-10-
cripps Healt Energy Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :50; 2026-10- 13: X 120261003 16:41:53; 2026-10-
cripps Healt Supervisor Non-HFTD|Tier-2Tier-3|Zone-1|2026- :27:50; 2026-10- 13: :2026-1003 1 2026-10-
cripps Healt Manager Data Center Operations/Data Center Outage Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :27:50; 2026-10- 13 :2026-10-03 16:41:53; 2026-10-
cripps Healt NA Non-HFTD|Tier-2|Tier-3|Zone-1]2026- :27:50; 2026-10- 13: 1 2026-10-03 16:41:53; 2026-10
cripps Healt St. Director, Facilities/Support Operations Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :27:50; 2026-1 13: X :2026-10-03 16: 2026-10-04 11
SDGEE AFN Liaison Non-HFTD|Tier-2]T 12026 50; 2026-1 21 X 026-10-03 1€
SDGEE AFN Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 2026 50; 2026-1 1 X 026-10-03 16:41:53; 2026-1
SDGEE CRC Support Non-HFTD|Tier-2|Tier-3|Zone-1]2026- :27:50; 2026-1 13: X 12026-10-03 16:41:53; 2026-1
SDGEE Customer Outreach & Eng. Supv. Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1  2026-10-02 13: :2026-10-03 16:41:53; 2026-11
SDGEE Director of Tribal Affairs Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10-0; : 2026-10-02 13: 120261003 16:41:53; 2026-10-
SDGEE Liaisons Officer Non-HFTD|Tier-2|Tier-3|Zone-1 2026 ; 2026-10- 29; 2026-10-02 13: 120261003 16:41:53; 2026-10-
SDGEE Partner Portal Support Contact Email Non-HFTD|Tier-2|Tier-3|Zone-1|2026- : 2026-10-  2026-10-02 13: :2026-10-03 16: X
SDGEE 'SDG&E CCA Strategy & Policy Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10-  2026-10-02 13: 120261003 1 X
SDGEE SDG&E Director - Non-HFTD|Tier-2|Tier-3|Zone-1 2026 : 2026-10-  2026-10-02 13: :2026-1003 16:41:53; 2026-10-
SDGEE SDG&E EOC D Unit DL Non-HFTD|Tier-2|Tier-3|Zone-1 2026 ; 2026-10-  2026-10-02 13: 120261003 1 2026-10-
SDGEE SDG&E Internal Non-HFTD|Tier-2]Ti 12026 :50; 2026-10- : 2026-10-02 13: :2026-10-03 16:41:53; 2026-10-
SDGEE SDG&E Internal Non-HFTD|Tier-2]Ti 12026 7:50; 2026-10- 29; 2026-10-02 13: :2026-10-03 16:41:53; 2026-10-
SDGEE 'SDG&E Public Affairs Team DL Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :27:50; 2026-10 : 2026-10-02 13: 120261003 16:41:53; 2026-10-
SDGEE Sr. Tribal Affairs Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-10 2026-10-02 13: :2026-10-03 16:41:53; 2026-10-
DG&E VP Customer Services Non-HFTD|Tier-2|Tier-3|Zone-1]2026- :27:50; 2026-10-  2026-10-02 13: 120261003 16:4153; 2026-10-
arp [Assistant Director of Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :27:50; 2026-10  2026-10-02 13: 120261003 16:41:53; 2026-10-
arp Chief Engineer Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :27:50; 2026-10- 2026-10-02 13: 120261003 16:41:53; 2026-10-
arp Chief Engineer Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :27:50; 2026-10-  2026-10-02 13: 120261003 16:41:53; 2026-10-
arp Chief Engineer Non-HFTD|Tier-2[Tier-3|Zone-1|2026- :27:50; 2026-10-  2026-10-02 13: 120261003 16:41:53; 2026-10-
arp Director of Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 7:50; 2026-10-  2026-10-02 13: 120261003 16:41:53; 2026-10-
arp Director o at Sharp Hospital Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 7:50; 2026-10-  2026-10-02 13: 1 2026-10-03 16:41:53; 2026-10-
arp Director of for Sharp Coronado Hospital Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 7:50; 2026-10-  2026-10-02 13: 1 2026-10-03 16:41:53; 2026-10-
arp Director of Facilities Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :27:50; 2026-10-  2026-10-02 13: 120261003 16:41:53; 2026-10-
arp Facilities Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 7:50; 2026-10  2026-10-02 13: 120261003 16:41:53; 2026-10-
arp FMD/Program Coord Non-HFTD|Tier-2Tier-3|Zone-1|2026- :27:50; 2026-10- 2026-10-02 13: 120261003 16:41:53; 2026-10-
arp Plant Manager Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 7:50; 2026-10- 2026-10-02 13: 12026-1003 16:41:53; 2026-1
arp Plant Operations and DI at Sharp Hos{{Non-HFTD]Tier-2[Tier-3[Zone-1|2026- 50; 2026-10- 20261002 13: 1 2026-10-03 16:41:53; 2026-1
ary Power Plant Lead jon-HFTD|Tier-2Tier-3|Zone-1|2026- 50; 2026-10-0; 13: :2026-1003 16:41:53; 2026-1
outh Coast Water District Contact Tier- 2026 :27:50; 2026-10-0; 13: 1 2026-10-03 16:41:53; 2026-1
outh Coast Water District Manager Tier- 2026 7:50; 2026-10-0; 13: 12026-10-03 16:41:53; 2026-1
outh Coast Water District Manager Tier- 2026 7:50; 2026-10- : 13: 12026-10-03 16:41:53; 2026-1
outh Orange County Water Authority Chief Plant Operator Non-HFTD]Tier-2Zone-1 2026 :27:50; 2026-10 5 13: :2026-10-03 16:
outh Orange County Water Authority Director Non-HFTD|Tier-2|Zone-1 2026 50; 2026-10 56: 13: :2026-1003 1
outh Orange County Water Authority Manager Non-HFTD|Tier-2|Zone-1 2026 :27:50; 2026-10- 56: 13: :2026-10-03 16:
outh Orange County Water Authority Manager Non-HFTD|Tier-2|Zone-1 2026 56: 13: :2026-1003 1
outhern Indian Health Counci CEO Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 56: 13: :2026-1003 1
outhern Indian Health Counci coo Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 56: 13: :2026-1003 1
outhern Indian Health Counci Director of Facilities Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 56: 13: :2026-10-03 16:
outhern Indian Health Counci Quality Director Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 56: 13 :2026-10-03 16:
outhern Indian Health Counci Safety Coordinator-QA Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 56: 13: :2026-10-03 16:
outhern Indian Health Counci Southern Indian Health Council Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 56: 13 1 2026-10-03 16:41
tate of California Department of Water Resources Contact Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 56: 13: :2026-10-03 16:41:53; 2026-10-
tate of California Department of Water Resources _|Principal Engineer Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 56:29; 2026-10-02 13: :2026-10-03 16:41:53; 2026-10-
tate of California Department of Water Resources _|Risk Non-HFTD]Tier-2Ti 12026 56:29; 2026-10-02 13: :2026-10-03 16:41:53; 2026-1
tate of California Department of Water Resources | Water Education Specialist Non-HFTD|Tier-2]T 12026 :56:29; 2026-10-02 1 :2026-10-03 16:4
tate of California AD71 Non-HFTD|Tier-2]T 12026 56:29; 2026-10-02 13: :23:16; 2026-10-03 1 X
tate of California AD72 Non-HFTD|Tier-2]Ti 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 1 X
tate of California AD74 Non-HFTD|Tier-2]Ti 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 1 X
tate of California AD77 Non-HFTD|Tier-2]Ti 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California AD78 Non-HFTD|Tier-2]Ti 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 1 2026-10-
tate of California AD8O Non-HFTD|Tier-2]Ti 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 1 1 2026-10-
tate of California AD 75 Non-HFTD|Tier-2]Ti 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California AD 76 Non-HFTD|Tier-2]Ti 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California AD 79 Non-HFTD|Tier-2]T 12026 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Capitol Chief of Staff AD72 Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Capitol Chief of Staff AD78 Non-HFTD|Tier-2|Tier-3|Zone-1|2026- 08:56:20; 2026-10-02 13 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Capitol Chief of Staff SD18 Non-HFTD|Tier-2Tier-3|Zone-1|2026- 08:56:20; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Capitol Director AD74 Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 08:56:20; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Stal Non-HFTD|Tier-2|Tier-3|Zone-1 2026 110 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff - AD 77 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff AD71 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff AD74 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff AD8O Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff SD 16 Non-HFTD|Tier-2]T 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff SD 38 Non-HFTD|Tier-2]T 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff SD10 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff SD32 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff SD37 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff SD40 Non-HFTD|Tier-2]T 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff, AD 75 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California Chief of Staff, AD 79 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 1 X
tate of California c Director AD75 Non-HFTD|Tier-2|Tier-3|Zone-1 2026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 14:23:16; 2026-10-03 1 X
tate of California District C Director Non-HFTD|Tier-2|Tier-3|Zone-1 2026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 02 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California District Director Non-HFTD|Tier-2]T 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 02 14:23:16; 2026-10-03 16:41:53; 2026-10
tate of California District Director - SD40 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 02 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California District Director 37 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 02 14:23:16; 2026-10-03 16: 2026-10-
tate of California District Director AD 76 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 02 14:23:16; 2026-10-03 1 2026-10-
tate of California District Director AD 77 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07: 02 08:56:29; 2026-10-02 13: 02 14:23:16; 2026-10-03 1
tate of California District Director AD71 Non-HFTD|Tier-2]Ti 12026 1 10:27:50; 2026-10-02 07:35:1 02 08:56:29; 2026-10-02 13:41: 02 14:23:16; 2026-10-03 16:41:53; 2026-10-
tate of California District Director AD78 Non-HFTD|Tier-2]Ti 1]2026- 1 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
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Appendix 516



Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-1: Public Safety Partners Contacted

Date/Time

S € HFTD Tiet
Jurisdiction/Organization ier Contacted

tate of California District Director AD79 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- [ 026-10-02 13: 14:23:16; 2026-10-03 1
tate of California District Director ADSO Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- [ 026-10-02 13: 14:23:16; 2026-10-03 1
tate of California District Director SD 36 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- [ 026-10-02 13: 14:23:16; 2026-10-03 16:
tate of California District Director SD18 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- [ 026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
tate of California District Director SD32 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- [ 026-10-02 13: 14:23:16; 2026-10-03 1 2026-10-04 11:1
tate of California District Director SD38 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- [ 026-10-02 13: :2026-10-03 1 2026-10-04 11:1
tate of California District Mgr - SD39 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10 026-10-02 13: : 2026-10-03 1 2026-10-04 11:1
tate of California Executive Assistant - SD18 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- 026-10-02 13: : 2026-10-03 16:41:53; 2026-10-04 11:1
tate of California Fiel AD 76 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- 026-10-02 13: : 2026-10-03 16:41:53; 2026-10-04 11:1
tate of California Fiel AD72 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- 026-10-02 13: : 2026-10-03 16:41:53; 2026-10-04 11:1
tate of California Fiel AD77 Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27: 110:27:50; 2026-10- 026-10-02 13: :2026-10-03 1
tate of California Fiel AD77 Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27: 110:27:50; 2026-10 026-10-02 13: 1 2026-10-03 1
tate of California enator Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- 026-10-02 13: :2026-10-03 1
tate of California enator SD1 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 1 10:27:50; 202610 026-10-02 13: :2026-10-03 1
tate of California enator SDL Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 1 10:27:50; 2026-10- 026-10-02 13: :2026-10-03 1
tate of California enator SD3 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 110:27:50; 2026-10- 026-10-02 13: :2026-10-03 1
tate of California enator SD4 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 1 10:27:50; 2026-10- 026-10-02 13: 1
tate of California enator, SD 37 Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27 1 10:27:50; 2026-10 026-10-02 13: 1
tate of California enator, SD39 Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27 1 10:27:50; 2026-10+ 0 026-10-02 13: 1
tate of California . District Director SD38 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 1 10:27:50; 2026-10- 0; 026-10-02 13:
tate of California 1. Legislative Aide AD 79 Non-HFTD|Tier-2[Ti 1]2026-09-30 11:27 21 1 10:27:50; 2026-10 [ 026-10-02 13:
ater Authority Director, Water Quality Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27 21 01 10:27:50; 2026-10- 08:56:29; 2026-10-02 13-
Nater Authorit Tech & Supervisor Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27 21 -01 10:27:50; 2026-10- 0 026-10-02 13:
Water Authorit Plant Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27 1:12; 2026-10-01 10:27:50; 2026-10- 0 026-10-02 13:
Water Authority Program Specialist Non-HFTD|Tier-2[Tier-3|Zone-1|2026-09-30 11:27 21 01 10:27:50; 2026-10- 0 026-10-02 13:
Water Authorit Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27 1 X 50; 2026-10 0 026-10-02 13:
ater Authority Water Authorit Non-HFTD|Tier-2|Tier-3|Zone-1|2026-09-30 11:27:31 1 X 50; 2026-10-02 07 [ 026-10-02 13:
Water Authority Water Quality Laboratory Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1]2026-09-30 11:27:3 21 -01 10:27:50; 2026-10-02 07: 0 026-10-02 13: 1 2026-10-03 1
Water Authorit Water Treatment Plant Operator Supervisor Non-HFTD|Tier-2|Tier-3|Zone-12026-09-30 11:27:30; :21:12; 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 1 : 2026-10-03 16:41:53; 2026-10-04 11:1
ter Authorit Watershed Caretaker jon-HFTD|Tier-2[Tier-3|Zone-12026-09-30 11:27:30; 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10-02 07: 08:56:29; 2026-10-02 13: 03 16:41:53; 2026-10
ycuan Band of the Kumeyaay Nation Battalion Chief Tier-3[Tier-2|Zone-1 2026-09-30 11 : 2026-09-30 14:21:12; 2026-10-01 10:27:50; 2026-10-02 07: 08:56:29; 2026-10-02 13:
cuan Band of the Kumeyaay Nation Chairman Tier-3[Tier-2|Zone-1 2026-09-30 11  2026-09- :27:50; 2026-10-02 07: 08:56:29; 2026-10-02 13:
ycuan Band of the Kumeyaay Nation Chief Officer Tier-3[Tier-2|Zone-1 2026-09-30 11:27:30; 2026-09- 110:27:50; 2026-10-02 07: 08:56:29; 2026-10-02 1 41:53; 2026-10
ycuan Band of the Kumeyaay Nation Chief of Police Tier-3[Ti 1 2026-09-30 11:27:30; 2026-09- 1 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41: : 2026-10-03 16:41:53; 2026-10-04 11:1
ycuan Band of the Kumeyaay Nation D List - Facilities Tier-3[Ti 1 2026-09-30 11:27:30; 2026-09- 2026-10-01 10:27:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
ycuan Band of the Kumeyaay Nation Facilities Tier-3[Tier-2|Zone-1 2026- 1 2026-10-
ycuan Band of the Kumeyaay Nation Fire Chief Tier-3[Tier-2|Zone-1 2026- 7:50; 2026-10-02 07:35:10; 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
ycuan Band of the Kumeyaay Nation Planning & D Manager Tier-3[Tier-2|Zone-1 026 :27:50; 2026-10-02 07: 2026-10-02 08:56:29; 2026-10-02 13:41:24; 2026-10-02 14:23:16; 2026-10-03 16:41:53; 2026-10-04 11:1
ycuan Band of the Kumeyaay Nation Planning & D; Manager Tier-3|Tier-2|Zone-1 026 :27:50; 2026-10-02 07:35:10; 2026-10- 56:29; 2026-10-02 13:41:24; 2026-10- 16; 2026-10-03 16:41:53; 2026-10-04 11:1
T Operations Manager Non-HFTDITier-2[Tier-3[Zone-1 2026 :27:50; 2026-1 g 2026-10- 56:29; 2026-10-02 13:41:24; 2026-10- 16 2026-10-03 1 026-10-04 11:1
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1 026-10-04 11
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1 026-10-04 11
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1 026-10-04 11
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- :16; 2026-10-03 1 026-10-04 11:1
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1 026-10-04 11
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1 026-1
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1 026-1
T Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 7:50; 2026-1 026-10- 29; 2026-10-02 13:41:24; 2026-10- 16: 2026-10-03 1 026-1
T Operations Manager - San Diego Non-HFTD|Tier-2|Tier-3|Zone-1 2026 13: 16; 2026-10-03 1
T Senior Manager Non-HFTD|Tier-2|Tier-3|Zone-1 2026 13: 16: 2026-10-03 1 026-1
T Spri Non-HFTD|Tier-2[Tier-3|Zone-1 |2026- 213 16: 2026-10-03 16 026-1
T T-Mobile Non-HFTD|Tier-2[Tier-3|Zone-1 [2026- 1 16: 2026-10-03 1 026-1
T T-Mobile Non-HFTD|Tier-2[Tier-3|Zone-1 [2026- 13: 16: 2026-10-03 1 026-1
T T-Mobile lon-HFTD|Tier-2[Tier-3|Zone-1 [2026- 13: :16; 2026-10-03 1 026-1
Tri-City Medical Center Director of Facilities Tier- 2026- 13: 16: 2026-10-03 1 026-1
Tri-City Medical Center Supervisor Tier- 2026- 026-10- 13: 16: 2026-10-03 1
Tri-City Medical Center Facilities Manager Tier- 2026- 7: 026-10- 13: 16: 2026-10-03 1
Tri-City Medical Center A Tier- 2026- 7:35:10; 2026-10 1 16: 2026-10-03 1
Tri-City Medical Center Plant Supervisor Tier- 2026- 7:35:10; 2026-10- 13: :16; 2026-10-03 1
VA Medical Ctr Chief Engineer Tier-2[Tier- 2026- 7:35:10; 2026-10- 13: 16: 2026-10-03 1
VA Medical Ctr Compliance Chief Tier-2Tier- 2026- 026-10- 13: 16: 2026-10-03 1
VA Medical Ctr Healthcare Engineer Tier-2|Tier- 2026- 026-10- 13: 16: 2026-10-03 1
VA Medical Ctr Project Engineer Tier-2|Tier- 2026- 7:50; 2026-10- 026-10- 13: 16; 2026-10-03 16:41:53; 2026-1
VA Medical Ctr VA Hospital Tier-2|Tier- 2026- ; 2026-10-0 026-10- 13: :16; 2026-10-03 16:41:53; 2026-11
Vallecitos Water District Operations and Manager Non-HFTDITier-2[Tier-3[Zone-1 2026 : 2026-10-0; 2026-10- 13: 16; 2026-10-03 16:41:53; 2026-1
Vallecitos Water District PIO Non-HFTD|Tier-2[Tier-3|Zone-1|2026- ; 2026-10- 2026-10-02 08 13: :16; 2026-10-03 1
Vallecitos Water District Vallecitos Water District Non-HFTD|Tier-2[Tier-3|Zone-1 20260 : 2026-10- 2026-10-0201 13: 14:23:16; 2026-10-03 1
Vallecitos Water District Water System Supervisor Non-HFTD|Tier-2[Tier-3|Zone-1 20260 : 2026-10- 0 13: 14:23:16; 2026-10-03 1
Valley Center Municipal Water District Contact Non-HFTD|Tier-2|Tier-3|Zone-1]2026-0 : 2026-10- 0 13: 14:23:16; 2026-10-03 1
ey Center Municipal Water District eneral Manager [Non-HFTD|Tier-2|Tier-3|Zone-1]2026-1 :41:24; 2026-10 1  2026-10-04 11
ey Center Municipal Water District enior Technician [Non-HFTD|Tier-2|Tier-3|Zone-1]2026-0 :27:50; 2026-10 0 : 2026-10-02 13: 14:23:16; 2026-10-03 16
ey Center Municipal Water District r Techician [Non-HFTD|Tier-2|Tier-3|Zone-1]2026-0 :27:50; 2026-10 0 : 2026-10-02 13: 14:23:16; 2026-10-03 16
Verizon Wireless Network Operations Non-HFTD|Tier-2|Tier-3|Zone-1|2026- :27:50; 2026-10- 0 : 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
Verizon Wireless Sr. Manager - Network Operation: Non-HFTD|Tier-2|Tier-3|Zone-1 [2026- :27:50; 2026-10- ; 2026-10-02 13: 14:23:16; 2026-10-03 16:41:53; 2026-10-
ess Verizon Wireless Non-HFTD|Tier-2[Ti 1]2026- 7:50; 2026-10- ; 2026-10-02 13: 16; 2026-10-03 16:41:53; 2026-10-
ess Verizon Wireless Non-HFTD|Tier-2[Ti 1]2026- 7:50; 2026-10- ; 2026-10-02 13: 16; 2026-10-03 16:41:53; 2026-10-
erizon Wireless Verizon Wireless lon-HFTD|Tier-2|Ti 1]2026- :50; 2026-10- ; 2026-10-02 13: 16; 2026-10-03 16:41:53; 2026-10-
of Kumeyaay Indians Chairman Tier- 026 :27:50; 2026-10-  2026-10-02 13: :16; 2026-10-03 16:41:53; 2026-10-
of Kumeyaay Indians C Tier- 026 -30 14:21:12; 2026-10-01 10:27:50; 2026-10- ; 2026-10-02 13: :16: 2026-10-03 16:41:53; 2026-10-
of Kumeyaay Indians Division Chief/ Operations Tier- 026 - 50; 2026-10- : 2026-10-02 13: 16: 2026-10-03 16:41:53; 2026-10-
of Kumeyaay Indians Resource Manager Director Tier- 026 E :50; 2026-10- ; 2026-10-02 13: 16: 2026-10-03 16:41:53; 2026-10-
of Kumeyaay Indians Resource Project Officer Tier- 026 - 7:50; 2026-10- ; 2026-10-02 13: 16: 2026-10-03 16:41:53; 2026-10-
of Kumeyaay Indians Secretary Tier- 026 - :27:50; 2026-10- 29; 2026-10-02 13: :16; 2026-10-03 16:41:53; 2026-10-
of Kumeyaay Indians Vice Chairman Tier- 026 -30 14:21:12; 7:50; 2026-10- 29; 2026-10-02 13: :16; 2026-10-03 16:41:53; 2026-10-
strict Director of Water Resources Non-HFTD|Tier-2[Tier-3|Zone-1|2026- -30 14: :27:50; 2026-10 : 2026-10-02 13- 16: 2026-10-03 16:41.
strict Director of Water Resources - Secondary Non-HFTD|Tier-2|Tier-3|Zone-1 2026 30 14:21: :27:50; 2026-10 0 : 2026-10-02 13: 16: 2026-10-03 16:
jon District ineering Specialist Non-HFTD|Tier-2|Tier-3|Zone-1 2026 -30 14:21:12; :27:50; 2026-10 0 ; 2026-10-02 13: 16: 2026-10-03 16:
jon District Vista Irrigation District Non-HFTD|Tier-2|Tier-3|Zone-1 2026 -30 14:21:12; :27:50; 2026-10 0 : 2026-10-02 13: 16: 2026-10-03 16:
jon District [Water Di Supervisor Non-HFTD|Tier-2|Tier-3|Zone-1 2026 -30 14:21:12; :27:50; 2026-10 0;  2026-10-02 13: 16; 2026-10-03 16:
jon District Water Resource Supervisor/Director of Water Resources - Tertiary Non-HFTD|Tier-2|Tier-3|Zone-1 2026 0; 2026-09- B :27:50; 2026-10 08:56:29; 2026-10-02 1 :16; 2026-10-03 16
West Cuca Mutual Water Company Email Inbox Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :30; 2026-09- : 2026-10- 0 : 2026-10-02 13: 16: 2026-10-03 16:
West Cuca Mutual Water Company Rep Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 0; 2026-09- : 2026-10- [ ; 2026-10-02 13: 16: 2026-10-03 16:41:53; 2026-1(
West Cuca Mutual Water Company Rep Non-HFTD|Tier-2[Tier-3|Zone-1|2026- 0; 2026-09- ; 2026-10- [ : 2026-10-02 13: 16: 2026-10-03 16:41:53; 2026-10-
Yuima Municipal Water District Contact Non-HFTD|Tier-2|Tier-3|Zone-1 2026 :30; 2026-09- : 2026-10- 0 : 2026-10-02 13: 16: 2026-10-03 16:41:53; 2026-10-
Yuima Municipal Water District Manager Non-HFTD|Tier-2[Ti 1]2026- 0; 2026-09- : 2026-10- [ : 2026-10-02 13: 16: 2026-10-03 16:41:53; 2026-1(
ma Municipal Water District Manager Non-HFTD|Tier-2[Ti 1]2026- 0; 2026-09- 7:50; 2026-10- 08:56:29; 2026-10-02 13:41:24; 2026-10- :16; 2026-10-03 16:41:53; 2026-1

SDGE PSPS Post-Event Data Workbook_Oct 2-4, 2026, Table 6-1
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Section 6 - Local and State Public Safety Partner Engagement
Table 6-2: List of Entities Invited to State Executive Briefing Calls

Entity Name
AT&T

Type
Critical Facilities and Infrastructure & Public Safety Partner

Barona Band Mission Indians

Critical Facilities and Infrastructure & Public Safety Partner

Bonsall Unified School District

Critical Facilities and Infrastructure

California Department of Forestry and Fire Protection

Critical Facilities and Infrastructure & Public Safety Partner

California Department of Parks and Recreation

Critical Facilities and Infrastructure & Public Safety Partner

California Highway Patrol

Critical Facilities and Infrastructure & Public Safety Partner

Caltrans

Critical Facilities and Infrastructure & Public Safety Partner

Campo Band of Kumeyaay Indians

Critical Facilities and Infrastructure & Public Safety Partner

Charter Communications

Critical Facilities and Infrastructure & Public Safety Partner

City of Escondido Critical Facilities and Infrastructure & Public Safety Partner
City of San Diego Critical Facilities and Infrastructure & Public Safety Partner

County of San Diego

Critical Facilities and Infrastructure & Public Safety Partner

Cox Communications

Critical Facilities and Infrastructure & Public Safety Partner

Crown Castle USA

Critical Facilities and Infrastructure & Public Safety Partner

Dehesa School District

Critical Facilities and Infrastructure

Fallbrook Public Utility District

Critical Facilities and Infrastructure & Public Safety Partner

Federal Aviation Administration

Critical Facilities and Infrastructure & Public Safety Partner

Golden Acorn Casino

Critical Facilities and Infrastructure & Public Safety Partner

Government Services Administration

Critical Facilities and Infrastructure

lipay Nation of Santa Ysabel

Critical Facilities and Infrastructure & Public Safety Partner

Jamul Indian Village Development Corporation

Critical Facilities and Infrastructure & Public Safety Partner

Jamul-Dulzura Union School District

Critical Facilities and Infrastructure

Julian Union High School District

Critical Facilities and Infrastructure

Julian Union School District

Critical Facilities and Infrastructure

Kumeyaay Wind LLC

Critical Facilities and Infrastructure

LaJolla Band of Luisefio Indians

Critical Facilities and Infrastructure & Public Safety Partner

La Posta Band of Mission Indians

Critical Facilities and Infrastructure & Public Safety Partner

Lakeside Union School District

Critical Facilities and Infrastructure

Level 3 Communications

Critical Facilities and Infrastructure & Public Safety Partner

Los Coyotes Band of Cahuilla and Cupefio Indians

Critical Facilities and Infrastructure & Public Safety Partner

MAAC Project

Critical Facilities and Infrastructure

Manzanita Band of Dieguefio Mission Indians

Critical Facilities and Infrastructure & Public Safety Partner

Marine Corps Base Camp Pendleton

Critical Facilities and Infrastructure

Mesa Grande Band of Dieguefio Mission Indians

Critical Facilities and Infrastructure & Public Safety Partner

Mountain Empire Unified School District

Critical Facilities and Infrastructure

NAVFAC Southwest

Critical Facilities and Infrastructure

Navy Warner Springs Training Group

Critical Facilities and Infrastructure

North County Transit District

Critical Facilities and Infrastructure & Public Safety Partner

Orange Grove Energy Center

Critical Facilities and Infrastructure

Otay Water District

Critical Facilities and Infrastructure & Public Safety Partner

Pala Band of Mission Indians

Critical Facilities and Infrastructure & Public Safety Partner

Pala Casino and Entertainment

Critical Facilities and Infrastructure & Public Safety Partner

Palomar College

Critical Facilities and Infrastructure

Pauma Band of Luisefio Indians

Critical Facilities and Infrastructure & Public Safety Partner

Rainbow Municipal Water District

Critical Facilities and Infrastructure & Public Safety Partner

Ramona Municipal Water District

Critical Facilities and Infrastructure & Public Safety Partner

Regents of the UCSD

Critical Facilities and Infrastructure

Rincon Band of Luisefio Indians

Critical Facilities and Infrastructure & Public Safety Partner

San Diego County Office of Education

Critical Facilities and Infrastructure & Public Safety Partner

San Diego County Water Authority

Critical Facilities and Infrastructure & Public Safety Partner

San Diego Gas & Electric

Critical Facilities and Infrastructure & Public Safety Partner

San Diego State University

Critical Facilities and Infrastructure

San Pasqual Band of Mission Indians

Critical Facilities and Infrastructure & Public Safety Partner

Southern California Tribal Chairmen's Association

Critical Facilities and Infrastructure & Public Safety Partner

Southern Indian Health Council

Critical Facilities and Infrastructure & Public Safety Partner

Spencer Valley Elementary School District

Critical Facilities and Infrastructure

State of California

Critical Facilities and Infrastructure & Public Safety Partner

Sweetwater Authority

Critical Facilities and Infrastructure & Public Safety Partner

Sycuan Band of the Kumeyaay Nation

Critical Facilities and Infrastructure & Public Safety Partner

T-Mobile

Critical Facilities and Infrastructure & Public Safety Partner

U.S. Customs and Border Protection

Critical Facilities and Infrastructure & Public Safety Partner

U.S. Department of Agriculture Forest Service

Critical Facilities and Infrastructure & Public Safety Partner

Vallecitos School District

Critical Facilities and Infrastructure

Valley Center Energy Storage

Critical Facilities and Infrastructure

Valley Center Municipal Water District

Critical Facilities and Infrastructure & Public Safety Partner

Valley Center-Pauma Unified School District

Critical Facilities and Infrastructure

Verizon Wireless

Critical Facilities and Infrastructure & Public Safety Partner

Viejas

Critical Facilities and Infrastructure & Public Safety Partner

Viejas Band of Kumeyaay Indians

Critical Facilities and Infrastructure & Public Safety Partner

Viejas Mission Church

Critical Facilities and Infrastructure

Vista Irrigation District

Critical Facilities and Infrastructure & Public Safety Partner

Warner Unified School District

Critical Facilities and Infrastructure

YMCA of San Diego County

Critical Facilities and Infrastructure

Yuima Municipal Water District

Critical Facilities and Infrastructure & Public Safety Partner
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 5: PSPS Event Data Workbook
Table 6-4: Backup Power - Description, Number, Capacity, and Estimated Maximum Duration

#ofGens  Typeof Generator/ Maximum (ETEL
. Community Generator # of Critical Facility and Infrastructure ’ P R PSPS
Location 5 or Backup Battery Duration of o
Program Site Customers Customers . ) . Operation
Batteries Power Size Operation
Status
1 42;:2:(':;? SR:unt;Zrn Butterfield Manufactured Home & RV Staged but
1 Butterfield Ranch Microgrid 115 Community; water wells 3 Generator | 300 kVA Diesel 0 M
Overland Stage Route infrastructure; sewage infrastructure notrun
Julian, CA 92036 rsewag
CAL FIRE; ATT telecom hub; library -
Cameron Corners cool zone; San Ysidro Health Center; Staged but
2 1339 Buckman Springs Rd Cameron Corners Microgrid 18 ’ ’ 2 Generator | 300 kVA Diesel 0 9
schools; food and markets; gas notrun
Campo, CA 91906 .
stations
La Posta Emergency Center . La Posta Emergency Center -
La Posta Tribal . . Staged but
3 8 Crestwood Road Ass:ci;tfoi E:’lllile::lin 1 Government and Community Resource 1 Generator| 70 kVA Diesel 0 :3terunu
Boulevard, CA 91905 9 Center
Lake Morena Community
Church-CRC Lake Morena Community . . Staged but
4 29765 Oak Drive Church - CRC 1 CRC - Community Resource Center 1 Generator | 125 kVA Diesel 0 not run
Campo, CA 91906
Live Oaks Market
. Food and ket; rest: t; . Staged but
5 37820 Old Hwy 80 Live Oaks Market & Restaurant 1 sf;tioin market; restaurant; gas 1 Generator| 70 kVA Diesel 0 :gterunu
Boulevard, CA 91905
Mountain Top Market & Gas Staged but
6 39710 Old Hwy 80 Mountain Top Market & Gas 1 Food and market; gas station 1 Generator| 70 kVA Diesel 0 n(g)t run
Boulevard, CA 91905
Potrero Community
- 5 . . Staged but
7 Center- CRC Potrero Community Center CRC 1 CRC - Community Resource Center 1 Generator| 70 kVA Diesel 0 agedbu
24550 Hwy 94 notrun
Potrero, CA 91963
Ramona Library - CRC Staged but
8 1275 Main Street Ramona Library CRC 1 CRC - Community Resource Center 1 Generator | 70 kVA Diesel 0 n(g)t run
Ramona, CA 92065
Shelter Valley Stagecoach Trails Campground & RV
9 7878 Great Southern Shelter Valley Microgrid 220 Park; SD Cognty fire station; library; 3 Generator| 300 kVA Diesel 0 Staged but
Overland Stage Route water wells infrastructure; sewage not run
Julian, CA 92036 infrastructure
Valley Center Library - CRC Staged but
10 29200 Cole Grade Rd. Valley Center Library CRC 1 CRC - Community Resource Center 1 Generator | 125 kVA Diesel 0 9
not run
Valley Center, CA 92082
Whispering Winds - CRC
Catholic - Camp .
11 Resource Center Building WhiJsu“earri]nC'\?l\inds 1 CRC - Community Resource Center 1 Generator| 125kVA | Diesel 0 St:gf?uzul
17606 Harrison Park Rd. pering
Julian, CA 92036
Whispering Winds - CRC
Catholic Camp .
. Julian CRC . . Staged but
12 Pump Station Whis” ';?n Winds 1 CRC - Community Resource Center 1 Generator| 70KVA | Diesel 0 r":ffrun”
17606 Harrison Park Rd. pering
Julian, CA 92036
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Event Order

Type of Notification

Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 2-1 - Public Safety Partner Notifications: Descriptions, Dates, Times, and Copies of Notifications

Recipents

Description

Date/Time Contacted

Who Made the
Notification

Public safety partners including local and
tribal governments, water/wastewater,

SDG&E Public Safety Power

48-72 Hours emergency management, Shutoff Possible in 48-72 9/30/2026 at 11:27 a.m. SDG&E
communications providers, hospitals and Hours
CBOs.
Public safety partners including local and
Pre-de- tribal governments, water/wastewater, | SDG&E Public Safety Power
energization 24-48 Hours emergency management, Shutoff possible in 24-48 9/30/2026 at 2:21 p.m. SDG&E
(prior) communications providers, hospitals and hours.
CBOs.
Public safety partners including local and
tribal governments, water/wastewater, | SDG&E Public Safety Power
Imminent emergency management, Shutoff possible within 12 10/1/2026 at 10:27 a.m. SDG&E
communications providers, hospitals and hours.
CBOs.
Public safety partners including local and
tribal governments, water/wastewater,
. SDG&E has shut off power
De-Energized emergency management, ) P 10/2/2026 at 7:35a.m. SDG&E
L ) . for public safety
communications providers, hospitals and
CBOs.
Public safety partners including local and
tribal governments, water/wastewater, SDGA&E has shut off power
Update #1 emergency management, ) N.A. SDG&E
L ) . for public safety
communications providers, hospitals and
Initiation CBOs.
(during) Public safety partners including local and
tribal governments, water/wastewater, SDG&E has shut off power
Update #2 emergency management, ) N.A. SDG&E
L ) . for public safety
communications providers, hospitals and
CBOs.
Public safety partners including local and
tribal governments, water/wastewater, | SDG&E has shut off power
Update #3 emergency management, for public safety, Community 10/2/2026 at 8:56 a.m. SDG&E
communications providers, hospitals and | Resource Centers to Open
CBOs.
Public safety partners including local and SDG&E power remains
tribal governments, water/wastewater, | turned off for public safety.
Imminent Re-Energize emergency management, SDG&E is determining when 10/2/2026 at 1:41 p.m. SDG&E
communications providers, hospitals and [ power can be turned back
CBOs. on.
Public safety partners including local and
SRR tribal governments, water/wastewater, | SDG&E has shut off power
(after) Update #4 emergency management, for public safety. Power will N/A SDG&E
communications providers, hospitals and remain out overnight
CBOs.
Public safety partners including local and
tribal governments, water/wastewater, .
. SDG&E conti t t
Re-Energized emergency management, cop inues torestore 10/2/2026 at 2:23 p.m. SDG&E
- A . power to impacted areas.
communications providers, hospitals and
CBOs.
Public safety partners including local and
tribal governments, water/wastewater, Final Notification: SDG&E
Event Concluded emergency management, Public Safety Power Shutoff 10/3/2026 at 4:41 p.m. SDG&E
communications providers, hospitals and event has ended
CBOs.
fostevent Public safety partners including local and
tribal governments, water/wastewater, | SDG&E Survey Requeston
Event concluded - Survey emergency management, Recent Public Safety Power 10/4/2026 at 11:17 a.m. SDG&E
communications providers, hospitals and Shutoff
CBOs.
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 2-2 - CalOES & County OES Warning Center Notfications

CalOES Confirmation
(Rep Name, Time

Initiated By
(Jurisdiction

Time (Of

Information
Source

Date (Of

Op Period Request)

Notification Type -

Message Contents/Notes

Name) Confirmed)
. . CalOES Form 1 Submitted at 1111 hours. CalOES - John Sanchez
CalOESForm 1 Shana Situational | John Sanchez, 1113 X ) . .
L 1111 hours 9/30/2026 ) : confirmed receipt at 1113 hours. San Diego County OES- Edwin Ulloa
Submission Rodriguez Status Unit  |hours " A
1 confirmed receiptat 1115 hours.
CalOES Form 2 Claudia Situational CalOES Form 2 Submitted at 1500 hours. CalOES- Ethan Lelias
L 1500 hours 9/30/2026 . |Ethan Lelias, 1501 hours |confirmed receipt at 1501 hours. San Diego County OES- Edwin Ulloa
Submission Asmussen Status Unit . X
1 confirmed receipt at 1502 hours.
. . . CalOES Form 3 Submitted at 0700 hours. CalOES- John Sanchez
CalOES Form 3 Claudia Situational |John Sanchez, 0703 X ) . .
L 0700 hours 10/1/2026 : confirmed receipt at 0703 hours. San Diego County OES- Edwin Ulloa
Submission Asmussen Status Unit  |hours . )
2 confirmed receipt at 0702 hours.
’ I CalOES Form 4 Submitted at 1500 hours. CalOES- Gus Vega confirmed
CalOESF 4 Claud Situati | . X
a R _orm 1500 hours 10/1/2026 audia tual |on§ Gus Vega, 1508 hours receipt at 1508 hours. San Diego County OES- Shannon Nuzzo
Submission Asmussen Status Unit " X
2 confirmed receipt at 1510 hours.
. . . CalOES Form 5 Submitted at 0804 hours. CalOES- Cindy Aguilar
CalOES Form 5 Sherinna Situational ) : X : .
. 0804 hours 10/2/2026 X .. |Cindy Aguilar, 0809 hours|confirmed receipt at 0809 hours. San Diego County OES- Shannon
Submission Paguio Status Unit " .
3 Nuzzo confirmed receipt at 0810 hours.
CalOES Form 6 Sherinna Situational CalOES Form 6 Submitted at 1500 hours. CalOES- Benito Soto
o 1500 hours 10/2/2026 . . |Benito Soto, 1501 hours |confirmed receipt at 1501 hours. San Diego County OES- Shannon
Submission Paguio Status Unit " .
3 Nuzzo confirmed receipt at 1503 hours.
CalOES Form 7 situational CalOES Form 7 Submitted at 0703 hours. CalOES- Benito Soto
L 0703 hours 10/3/2026|Jin Kim .. |Benito Soto, 0705 hours |confirmed receipt at 0705 hours. San Diego County OES- Shannon
Submission Status Unit ) .
5 Nuzzo confirmed receipt at 0707 hours.
CalOES Form 8 Situational CalOES Form 8 Submitted at 1456 hours. CalOES- Benito Soto
o 1456 hours 10/3/2026|Jin Kim . |Benito Soto, 1458 hours |confirmed receipt at 1458 hours. San Diego County OES- Shannon
Submission Status Unit " .
5 Nuzzo confirmed receipt at 1459 hours.
CalOES Form 9 situational CalOES Form 9 Submitted at 1520 hours. CalOES- Benito Soto
L 1520 hours 10/3/2026|Jin Kim .. |Benito Soto, 1521 hours |confirmedreceipt at 1521 hours. San Diego County OES- Shannon
Submission Status Unit ) .
5 Nuzzo confirmed receipt at 1521 hours.
CalOES Form 10 Situational CalOES Form 10 Submitted at 0700 hours. CalOES- Fu Chinh
o 0700 hours 10/4/2026|Renee May .. |FuChinh, 0703 hours confirmed receipt at 0703 hours. San Diego County OES- Shannon
Submission Status Unit " .
7 Nuzzo confirmed receipt at 0704 hours.
CalOES Form 11 situational CalOES Form 11 Submitted at 1050 hours.CalOES- Benito Soto
L 1050 hours 10/4/2026|Renee May .. |Benito Soto, 1053 hours  |confirmed receipt at 1053 hours. San Diego County OES- Shannon
Submission Status Unit ) .
7 Nuzzo confirmed receipt at 1054 hours.

CalOES PSPS Notification Dashboard

. ‘:““’"‘ Public Safety Power Shutoff
PSPS 10U Notification Forms
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Public Safety Power Shutoff Post-Event Report: October 2-October 4, 2026
Appendix 3-CPUC Notifications: Descriptions, Dates, Times, and Copies of Notifications

T f Required Minimum Who M h
Event Order Y’_Je O_ % 4 Date/Time Sent Description of Notification 0. _ade_t €
Notification Timeline Notification
Initial Notice « Weather details and number of
for PSPS 72-48 hours 9/30/2026 at 11:15 PDT potentially impacted customers SDG&E
_Event - Link to SDG&E’s secure public safety
Pre-de- Initial Notice 9/30/2026 at 14:02 PDT .
. partner PSPS Portal to access anticipated
energization for PSPS 48-24 hours 10/1/2026 at 10:19 PDT . o L SDG&E
. timing of de-energization and re-energization,
(prior) Event 10/1/2026 at 11:14 PDT . . .
Initial Notice 12 hours consolidated device information, maps and
forPSPS | priorto PSPS if N/A GlSshapefiles SDG&E
Event possible) » Time of EOC activation
When de-
De-energized energization 10/2/2026 at 07:15 PDT SDG&E
is initiated
= Details of current PSPS outages
(timing, customer and community impacts)
= Anticipated timing of re-energization
« Link to SDG&E'’s secure public safety partner
PSPS Portal to access anticipated timing of
de-energization and re-energization,
Update |Removal fromscope| 10/3/2026 at 16:23 PDT . S . SDG&E
consolidated device information, maps
and GIS shapefiles
Initiation = Removal of customers from scope
(during)
< Detals of current PSPS outages
(timing, customer and community impacts)
When re- « Status of restoration efforts
energization efforts = Anticipated timing of re-energization
Re-energized| _ Pednor 10/2/2026 at 12:43pp7 | LNk 10 SDG&E's secure public safety partner SDG&E
immediately before PSPS Portal to access anticipated timing of
re-energization de-energization and re-energization,
begins consolidated device information, maps
and GIS shapefiles
Atthe time . .
Restoration | serviceis e:zrr‘elgson 10/2/2026 at 15:41PDT | ;Lmd'gggf;ﬂ]f;?;:ggg sooaE
(after) restored to . 9 10/4/2026 at 11:16 PDT -
iscomplete < Timing of post-event report
all customers

Decision 19-05-042, Appendix A, Timing of Notification.
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SDG&E PSPS Post-Event Report October 2 - October 4, 2026

Appendix 6: Zipped Geodatabase File PSPS_Event_ Oct 2-4
2026_DeEnergized_CircuitOutageAreas (Filed Via CD-ROM)
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