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Question ALT-22.b:

SCE’s December 24, 2014 response to DR10, ALT-17(c) states that the revised engineering has 
again changed the locations of proposed transmission structures, at least in Segment 4. This 
would be the 3rd set of preliminary structure locations that SCE has developed since the CPUC 
started work on the project. The original preliminary data was submitted in January 2014, and an 
entirely new set of design data was submitted in July 2014.

(b) Please explain the status of SCE’s ongoing preliminary design review process by 
segment, including the anticipated timing of additional changes to preliminary design.

Response to Question ALT-22.b:

SCE provided the CPUC with GIS data in January 2014 that was consistent with the project 
design included in SCE’s Proponent’s Environmental Assessment. SCE responded to the 
CPUC’s completeness review item 3 part 1, explaining that items such as pull and tension sites, 
guard poles and splice sites, and shoo flies, just to name a few, would be provided after more 
refined and field-validated engineering was performed and became available.  SCE then 
provided the updated GIS data to the CPUC in July and August of 2014.   

SCE has completed the preliminary design review process and is currently pursuing final 
engineering. This activity will be completed in 2015, in time to support the necessary bidding 
process so that sufficient materials could be delivered to material yards in early 2016 to support 
the construction start date.


