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The California Public Utilities Commission (CPUC) submits this annual report on the California Advanced 
Services Fund (CASF) 2020 program activities, pursuant to California Public Utilities (Pub. Util.) Code 

section 914.7(a). 
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Executive Summary 
Since 2008, the California Advanced Services Fund (CASF) has helped close the Digital Divide in California 
by providing subsidies to build and expand broadband facilities to unserved areas of the state.  The program 
has funded fiber-optic, fixed wireless, hybrid fiber-coaxial, and copper facility-based projects with a goal of 
making broadband available to 98 percent of households in each consortia region by 2022.1 

This report presents financial and programmatic highlights, including revenues, expenditures, approved 
projects, and expected benefits.  It also provides updates on unserved/served areas and broadband adoption 
in the state.  The year 2020 posed several major challenges, but despite that the California Public Utilities 
Commission (CPUC) approved 11 new infrastructure grants totaling approximately $20 million, two 
consortia grants worth $900,000, 60 adoption grants worth $3.1 million, three public housing grants worth 
$148,000, and nine Tribal technical assistance grants worth $538,000.  Further, some of the top-level policy 
matters in 2020 included: 

• The COVID-19 pandemic required changes in procedures as all staff switched to 100 percent 
remote work. 

• In response to the pandemic, the CPUC leveraged $5 million in CASF Adoption Account funds to 
help school districts purchase devices for remote learning. 

• The prohibition on funding broadband infrastructure costs that are also funded by federal programs 
sunset on July 1, 2020.2 

• Assembly Bill 82 (Committee on Budget, Statutes of 2020) allowed state leveraging of federal funds.3 
• The CPUC received a record number of 54 CASF Infrastructure grant applications that, if awarded, 

would exceed the remaining funds available. 
• After the Federal Communications Commission’s announcement on Rural Digital Opportunity 

Fund (RDOF) Auction 904 winning bidders, the CPUC created new procedures to account for the 
possibility of federally funded projects overlapping those contained in CASF applications. 

• The CPUC established the Tribal Technical Assistance Grant program to support Tribes in 
improving broadband access on Tribal lands.4 

The main items in this report are summarized on the following pages including the CASF response to the 
COVID-19 pandemic.  
 

 

1 The statutory goal is to reach 98 percent of households in each consortia region by 2022. Pub. Util. Code § 281(b)(1)(A). 
2 Pub. Util. Code § 281(f)(5)(C)(I). 
3 Codified in Pub. Util. Code § 281(b)(1)(b)(ii).  The CPUC voted out the final CASF-RDOF Kicker Initiative process in Decision 
(D.) 21-01-003. 
4 D.20-08-005 at pp. 15-17 and Appendix 1. 
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CASF Projects Awarded in 2020 
Table 1 details the CASF total projects and awards since inception in 2008 and in 2020.  CASF expenditure 
data, including project payments and administrative expenses, are provided in Table 4 on page 10.  
 

Table 1: CASF Projects and Awards as of December 31, 2020 

CASF Account 
In 2020 Since 2008  

Total Projects Total Awarded  Total Projects Total Awarded 

Infrastructure 11  $37,471,711  87  $254,893,316  
Infra. Loan5 0  0  1  $600,295  
Infra. Line Extension 1  $5,230  1  $5,230  
Tribal Tech. Assistance 9 $538,000 9 $538,000 
Consortia  2  $900,000  45  $18,192,472  
Adoption 60  $8,145,786  205  $16,244,725  
Pub. Housing 3  $148,049  450  $13,940,626  
Total 86  $47,208,776  798  $304,414,664  

 
 
 

 
Figure 1: Conduit for LCB Communications CASF Light Saber Project in San Clara County 

 

 

 
5 AB 1665 eliminated the Infrastructure Revolving Loan Account and required the transfer of the remaining unencumbered 
moneys as of January 1, 2018, and moneys collected into the Broadband Infrastructure Grant Account. 
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CASF Program Goal and Broadband Deployment Progress 
The statutory goal of the CASF program is to provide broadband access to 98 percent of households in each 
consortia region by December 31, 2022.6  Data for fixed broadband availability reveal the following:7 

• Program Goal:  The East Bay Broadband Consortium and Los Angeles County Regional 
Broadband Consortium have met the 98 percent goal.  The Bay Area (San Francisco, San Mateo, 
and Santa Clara counties)8 has also met the 98 percent goal.  (See page 12 for additional information)  

• Broadband Deployment at 6/1:  Approximately 97.2 percent of California households have access 
to wireline or fixed wireless broadband speeds of at least 6 megabits per second (Mbps) downstream 
and 1 Mbps upstream (6/1 Mbps). 

• Broadband Deployment at 25/3:  Approximately 96.5 percent of California households have 
access to wireline or fixed wireless broadband speeds of at least 25 Mbps downstream and 3 Mbps 
upstream (25/3 Mbps). 

• Broadband Adoption:  Approximately 85.4 percent of California households subscribe to 
broadband speeds at or above 6/1 Mbps. 

 
 
 
 
 

 
Figure 2: Race Telecommunicatons CASF Gigafy Phelan Project Construction in San Bernardino County 

 

 
6 Pub. Util. Code, § 281(b)(1)(A). 
7 The latest data set available is from December 31, 2019.  Data are collected and validated by the CPUC staff.  See 
https://public.tableau.com/profile/cpuc#!/?newProfile=&activeTab=0 for broadband deployment and adoption visualizations.  
8 There is no consortium for the Bay Area.  

https://public.tableau.com/profile/cpuc#!/?newProfile=&activeTab=0
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CASF Team Key Accomplishments 
• Broadband Infrastructure Account:  Staff reviewed an unprecedented 54 applications received in 

the May 4, 2020 application cycle.   
• Broadband Adoption Account:  Staff processed an emergency allocation of $5 million from the 

Adoption Account to the California Department of Education to help public schools and school 
districts impacted by the COVID-19 pandemic.9  Staff conducted a survey to ascertain the 
pandemic’s impact on projects and determine project status.  

• Broadband Public Housing Account:  Staff recommended approval of three projects. 
• Broadband Consortia Account:  Staff recommended approval for two consortia groups to assist 

infrastructure grant applicants with project development or the grant application process required to 
deploy broadband infrastructure. 

• Broadband Mapping:  Staff completed its 2020 annual broadband data collection and updated the 
Interactive Broadband Map on the CPUC’s website in December 2020.  The Team processed data 
from 154 broadband providers, which is a new record.  The Team also restarted CalSPEED testing, 
completed 4,000 speed tests statewide, and updated the Interactive Broadband Map to include 
additional helpful layers for broadband mapping analysis.10   

• Staff set up the Tribal Technical Assistance grant program within the CASF (state operations)11 to 
support California Tribes in developing market studies, feasibilities studies, and/or business plans to 
improve broadband in their communities.     

• The CPUC opened a new CASF rulemaking proceeding (R.20-08-021) to implement proposed 
programmatic changes and adopt rules that will maximize broadband infrastructure deployment and 
leverage multiple funding sources to better meet the goals of the program.  

• The CPUC adopted Resolution T-17709 effective December 1, 2020, which increased the CASF 
remittance rate to 1.019 percent of reported intrastate revenue, and should collect $66 million during 
2021, allaying immediate concerns about funding in the short term. 

• Staff worked with the State Controller’s Office on the CASF Performance and Financial Audit, 
which assesses, among other things, the effectiveness of the program’s implementation and 
administration and compliance with applicable laws and regulations.  The final audit reports can be 
found at: https://www.cpuc.ca.gov/General.aspx?id=9226.  

• Staff conducted the 2020 CASF workshop virtually to consult with regional consortia, stakeholders, 
local governments, the federal government, existing facility-based broadband providers, and 
consumers regarding unserved areas of the state and cost-effective strategies for expanding access to 
broadband.  The workshop attracted over 400 attendees from across the state.12 

 
9 Resolution T-17697 issued May 12, 2020.   
10 See the California Interactive Broadband Map at https://www.broadbandmap.ca.gov/.  
11 D.20-08-005 at pp.15-17 and Appendix 1.  This decision authorizes the use CASF state operations funds for the Tribal 
Technical Assistance program.  For more information on state operations, see “Section A. Financial Information.”  
12 If participants joined multiple times, they were counted multiple times. 

https://www.cpuc.ca.gov/General.aspx?id=9226
https://www.broadbandmap.ca.gov/
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CASF Response to COVID-19 Pandemic 
The COVID-19 pandemic and subsequent Stay-at-Home restrictions disrupted the CASF grantees’ ability to 
perform project work.  For example, many Broadband Adoption Account projects have been delayed since 
in-person trainings had to be cancelled.  The pandemic also exacerbated broadband needs across the state 
but especially for students.  In response to the pandemic’s impacts, the CPUC took the following steps: 

• The CPUC’s Executive Director sent a letter on March 20, 2020 postponing the 2020 CASF 
Infrastructure application deadline from April 1 to May 4, 2020, and revised the Infrastructure 
Account timeline in response to the pandemic and requests from some stakeholders.   

• The CPUC’s Communications Division Director sent a letter on March 30, 2020 to CASF 
Adoption, Consortia, and Public Housing grantees informing them that project completion dates 
would likely be extended; allowed grantees to modify curriculum and work plans for classrooms to 
remote options; payment requests would be prioritized to help reduce potential financial burdens; 
provided information resources; and requested information on which grantees were operational.  

• The CPUC’s Executive Director sent a letter on May 1, 2020 extending the completion deadlines of 
all CASF projects.  Specifically, the letter suspended any project deadlines during the pendency of 
the Governor’s Executive Order N-33-20.   

• The CPUC issued Resolution T-17697 on May 12, 2020 adopting criteria and a process for 
distributing up to $5 million in grants from the CASF Adoption Account to public schools and 
school districts in response to the COVID-19 pandemic.  The CPUC worked with the California 
Department of Education to facilitate grant distribution.  

 

 
Figure 3: CASF Grantee, City of Sunnyvale, Online Digital Literacy Class Hosted by Computer Technology Network 
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Introduction and Background 
The statutory goal of the CASF program is to provide broadband access to 98 percent of households in 
each consortia region by December 31, 2022.13  The program consists of four main accounts contributing to 
this goal; the accounts are:  Broadband Infrastructure Grant Account, which includes the Line Extension 
program, the Rural and Urban Regional Broadband Consortia Grant Account, the Broadband Public 
Housing Account, and the Broadband Adoption Account.14    
 
In 2017, Assembly Bill (AB) 166515 revised the CASF program; this included extending the goal of providing 
broadband access to 98 percent of households in each consortia region by 2022.  (See Map 1 on the 
following page for the locations of the consortia regions.)  In 2020, CASF prohibition on funding the costs 
of broadband infrastructure that are also funded by the federal Connect America Fund program or other 
similar federal public program sunset by its own terms.16  
 
More background and historical information about each CASF account is available at 
https://www.cpuc.ca.gov/casf/. 
 

 

  

 
13 Pub. Util. Code, § 281(b)(1)(A). 
14 Pub. Util. Code, § 281(c). 
15 Ch. 851, Stats. 2017. AB 1665 is codified at Pub. Util. Code, § 281. 
16 Pub. Util. Code, § 281(f)(5)(C)(i). 

https://www.cpuc.ca.gov/casf/
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Map 1: California Broadband Consortia Regions 
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Overview and Financial Information 
This section provides an overview of the CASF financial information including revenues, expenditures, and 
fund balance.  It also provides information about the areas that remain unserved, as required by Pub. Util. 
Code section 914.7(a)(1). 

A. Financial Information 
The CPUC tracks CASF financial information in the Financial Information System for California (FI$Cal).  
It is a statewide information technology system for accounting, budget, and cash management employed by 
state agencies.  Table 2 provides the total authorized budget for each of the CASF accounts as of December 
31, 2020. 
 
Table 2: CASF Total Authorized Budget as of December 31, 2020 
CASF Account Total Authorized Budget 
Infrastructure Grant $560,000,000 
Infrastructure Line Extension $5,000,000 
Infrastructure Loan17 $5,000,000 
Consortia $25,000,000 
Broadband Adoption $20,000,000 
Public Housing $25,000,000 
Tribal Technical Assistance $5,000,000 
Total $645,000,000 

 
 
1. CASF Revenues in Fiscal Year 2019-20 
The CASF collected and earned approximately $41.6 million in Fiscal Year (FY) 2019-20 and has an 
accumulated total revenue of approximately $436.1 million since 2008 as presented in Table 3.   
 
Table 3: CASF Revenues Collected as of June 30, 2020 

Revenues FY 2008-2018 FY 2018-201918 FY 2019-2020 Total as of 
06/30/2020 

Regulatory Fees  $340,845,573  $40,783,737  $37,270,828  $418,900,138  
Investment Income $8,349,915  $4,563,721  $4,290,174  $17,203,810  

Other Revenue19 $37,131  $7,128  -$90 $44,169  

Total Revenues $349,232,619 $45,354,586 $41,560,912 $436,148,117 
 

 
17 AB 1665 eliminated the Infrastructure Revolving Loan Account and required the transfer of the remaining unencumbered 
moneys as of January 1, 2018 into the Broadband Infrastructure Grant Account. Pub. Util. Code, § 281(h)(1). 
18 FY 2018-19 Report has been updated including adjustments made subsequent to the 2019 CASF Annual Report. 
19 Includes interest and repayment of the Infrastructure Loan Account. 
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2. CASF Expenditure and Fund Balance in Fiscal Year 2019-20 
Table 4 presents fund disbursement, outstanding commitments/encumbrances, and net fund balance as of 
June 30, 2020.20  This net fund balance does not include surcharge revenue from July 2020 through 
December 2022, when the CASF surcharge sunsets on December 31, 2022.   
 
The expenses in Table 4 are grouped into three major categories:   

• Local Assistance – payments to grantees for approved CASF projects and services;  
• State Operations – staff salaries and benefits, travel, training, consultant services, and administrative 

overhead costs, etc.; and,  
• State Operations of Other State Agencies – statewide general administrative expenditures and 

supplemental pension payments, etc.   
 
In FY 2019-20, the CASF disbursed approximately $36.2 million in funds and retained a net fund balance of 
approximately $147.5 million.   
 
Table 4: CASF Funds Expended and Fund Balance as of June 30, 2020 

Account FY 2008-18 FY 2018-1921 FY 2019-20 Total as of 
06/30/2020 

Infrastructure Grant Account – Local Asst  $93,919,031  $27,835,757  $23,867,536  $145,622,324  
Infrastructure Grant Account – State Opr  $11,055,973  $1,643,966  $2,292,837  $14,992,776  
State Operations - Other State Agencies $2,633,713  $116,000  $155,046  $2,904,759  
Infrastructure Grant Account Sub Total  $107,608,717  $29,595,723  $26,315,419  $163,519,859  
Infrastructure Loan Account – Local Asst  $335,354  $0  $0  $335,354  
Infrastructure Loan Account – State Opr  $852,562  $350,306  $475,673  $1,678,541  
Infrastructure Loan Account Sub Total  $1,187,916  $350,306  $475,673  $2,013,895  
Infrastructure Line Account – Local Asst  $0  $0  $4,021  $4,021  
Infrastructure Line Account – State Opr  $0  $89,493  $155,125  $244,618  
Infrastructure Line Account Sub Total  $0  $89,493  $159,146  $248,639  
Consortia Grant Account – Local Asst  $10,281,060  $969,420  $1,095,872  $12,346,352  
Consortia Grant Account – State Opr  $979,667  $442,443  $437,194  $1,859,304  
Consortia Grant Account Sub Total  $11,260,727  $1,411,863  $1,533,066  $14,205,656  
Pub. Housing Grant Account – Local Asst  $6,985,956  $2,405,775  $1,466,315  $10,858,046  
Pub. Housing Grant Account – State Opr  $556,546  $495,314  $593,889  $1,645,749  
Pub. Housing Account Sub Total  $7,542,502  $2,901,089  $2,060,204  $12,503,795  
Adoption Grant Account – Local Asst  $0  $0  $5,200,855  $5,200,855  
Adoption Grant Account – State Opr  $0  $355,305  $424,220  $779,525  
Adoption Account Sub Total  $0  $355,305  $5,625,075  $5,980,380  
Total Disbursements of Fund $127,599,862  $34,703,779  $36,168,583  $198,472,224  

 
20 FI$Cal reports are based on fiscal year corresponding with the state budget.  Financial reports on a calendar year basis are not 
readily available from FI$Cal. 
21 Ibid. 
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Available Fund, Ending $221,632,757  $232,283,565  $237,594,894  $237,594,894  
Outstanding Encumbrances $138,668,972  $42,095,800  $90,218,210  $90,218,210  

  Local Assistance22 $137,971,306  $40,965,038  $88,265,464  $88,265,464  

  State Operations $697,666  $1,130,762  $1,952,746  $1,952,746  
Net Fund Balance $82,963,785  $190,187,765  $147,376,684  $147,376,684  

 

3. Projected CASF Revenue Collection Through 2022  
Pursuant to AB 1665, the CPUC has authority to collect up to $330 million for CASF, in an amount not to 
exceed $66 million per year, beginning with calendar year (CY) 2018 through CY 2022.23  The CPUC 
collects CASF funds through a surcharge assessed on intrastate telecommunications services, which is 
commonly referred to as the billing base.  In December 2017, the CPUC adopted Resolution T-17593 
approving a surcharge rate of 0.56 percent effective March 1, 2018.  However, due to the decline of the 
billing base in recent years, at the surcharge rate of 0.56 percent, staff projected that the CASF could under-
collect surcharge revenue by as much as $115 million when the CASF surcharge sunsets on December 31, 
2022.  To stop the continuing decline of surcharge revenue, on October 22, 2020, the CPUC adopted 
Resolution T-17709, increasing the surcharge rate from 0.56 percent to 1.019 percent effective December 1, 
2020 to December 31, 2022 (or upon further revision by the CPUC).  Table 5 presents the projected 
revenue from July 2020 through December 2022. 
 
Table 5: Estimated Surcharge Collection from July 2020 - December 2022 

Fiscal Year (FY) Projected Surcharge Revenue24 
FY 2020-21 $53,655,000  
FY 2021-22 $65,964,000  
FY 2022-23 $32,982,000  

Total $152,601,000  
 
 

 

 

 

 

 
22 The amount set aside for ongoing awards.  
23 Pub. Util. Code, § 281(d)(3). 
24 Resolution T-17709 at p.3. 
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B.  Served and Unserved Areas of the State 
Existing statute defines an unserved household as one for which no 
facility-based provider offers broadband service at speeds of at least 
6/1 Mbps.25  Only areas with unserved households are eligible for 
CASF Infrastructure grants.26  The latest data available as of 
December 31, 2019 indicate that 97.2 percent of California 
households are in census blocks with access to fixed (wireline and 
fixed wireless) broadband service at served speeds (6/1 Mbps and 
above).27  Map 2, on the following page, shows the served and 
unserved areas of the state as of December 31, 2019.  
 

1. Broadband Availability in Rural and Urban Areas of the State 
Table 6 below provides percentages of served and unserved households in California in census blocks 
designated as rural or urban by the US Census Bureau.     

In rural areas, 82.7 percent of households have access to broadband at or above 6/1 Mbps speeds, whereas 
98 percent of households in urban areas have access at or above 6/1 Mbps.  Table 6 also provides the 
percentage of urban and rural households with access to speeds at or above 25/3 Mbps and 100 Mbps 
downstream.  The data show that the Digital Divide between rural and urban areas widens as the speeds 
increase.    
 

Table 6: Wireline and Fixed Wireless Broadband Availability as of December 31, 2019 
Speed 

Benchmarks 
(Mbps) 

Percentage of Total 
Households with Broadband 

Availability 

Unserved Households 
Number of Unserved 

Households 
Percentage of 

Unserved Households 
 Urban Rural Statewide Urban Rural Statewide Urban Rural 
>=6/1 98.0% 82.7% 97.2% 252,604 119,143 371,747 2.0% 17.3% 
>=25/3 97.8% 73.8% 96.5% 281,507 180,922 462,429 2.2% 26.2% 
>=100 down28 97.5% 48.7% 94.9% 320,504 354,226 674,730 2.5% 51.3% 

 
See Attachment A for additional data on broadband availability at the county level. 
 

 
25 Pub. Util. Code, § 281(b)(1)(B). 
26 Other factors are also considered in determining CASF eligibility, such as a check of areas in the Right of First Refusal filings.  
27 The CPUC validates providers’ broadband availability data submitted at the census block level.  The CPUC’s analysis considers 
wireline and fixed-wireless technologies.  Examples of “wireline” technologies include Digital Subscriber Line (DSL), cable 
modem (via coaxial or hybrid fiber-coaxial infrastructure), and fiber-optic network technologies such as Fiber to the Home 
(FTTH) or Fiber to the Node/Neighborhood (FTTN).  These technologies use terrestrial wires or cables as the physical layer of 
the connection from the provider to the user.  “Fixed wireless” solutions rely on radio frequency (RF) waves to make an “over-
the-air” connection between the provider and the user at a fixed location.  
28 This benchmark measures broadband speeds at 100 Mbps downstream and at any upstream speeds (i.e., no filter was used for 
upstream speeds, only downstream).    

97.2 percent of California 
households have access to 
wireline or fixed wireless 
broadband service at 6/1 

Mbps or above as of 
December 31, 2019. 
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Map 2: Served and Unserved Areas at 6/1 Mbps as of December 31, 2019 
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C.  Progress in Meeting the CASF Goal 
Table 7 provides the percentages of served and unserved households by consortia region as of December 
31, 2019.  Served households are those that receive broadband speeds of at least 6/1 Mbps or above, while 
unserved households are those that receive speeds less than 6/1 Mbps.  It shows that the East Bay 
Broadband Consortium and Los Angeles County Regional Broadband Consortium have met the 98 percent 
goal.  The Bay Area (San Francisco, San Mateo, and Santa Clara counties) has also met the 98 percent goal.   
 

Table 7: Remaining Unserved Households in Each Consortium Region 

 
(An enlarged version of Table 7 is available in Attachment A.) 
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CASF Broadband Infrastructure 
Grant Account 
The Broadband Infrastructure Grant Account provides broadband access to unserved households.  
Pursuant to AB 1665, the Account has a $300 million budget to spend on eligible projects through 2022.29  
With this additional funding, the Account’s total authorized budget since its inception is $575 million.   
 
A.  Infrastructure Grants Awarded in 2020 
The CPUC approved 11 new infrastructure projects for 
approximately $20 million in total grant funding.  Table 8 provides 
details of the approved projects, including the number of unserved 
households in each project and project cost per household.  Map 3 
on the following page illustrates the locations of the projects. 

The CPUC also approved approximately $10.8 million in 
supplemental funding for the Klamath River Rural Broadband 
Initiative project in Humboldt County.  The Karuk Tribe requested 
this additional funding to deploy high-speed broadband services to 616 unserved households and numerous 
anchor institutions on the Karuk and Yurok homelands and to extend middle-mile fiber optic infrastructure 
to an interconnection point.30 
 
Table 8: Infrastructure Grants Awarded in 202031 

 

 
29 AB 1665 authorized additional funding for the Infrastructure Account, amending Pub. Util. Code, § 281(d)(1)(A).  
30 CPUC Resolution T-17690. 
31 The nine Charter projects were all approved via a November 3, 2020 Ministerial Review Letter and consequently are reflected 
as one project in the FI$CAL database. 

Project Name Grant Recipient County
Grant 

Amount
Unserved 

Households
Cost Per 

Household
1 Brookside Country Club Charter Comm. Los Angeles 848,063$        207 4,097$       
2 Country Meadows Mobile Home Park Charter Comm. San Bernardino 2,120,390$     295 7,188$       
3 El Dorado Estates Charter Comm. Ventura 1,445,032$     160 9,031$       
4 Foothill Terrace Mobile Home Village Charter Comm. Los Angeles 444,388$        308 1,443$       
5 Los Alisos and Los Robles Mobile Estates Charter Comm. Orange 1,021,655$     334 3,059$       
6 Monterey Manor Mobile Home Village Charter Comm. San Bernardino 784,322$        87 9,015$       
7 Plaza Village Mobile Estates Charter Comm. Orange 622,811$        163 3,821$       
8 Soboba Springs Mobile Estates Charter Comm. Riverside 907,817$        217 4,183$       
9 Villa Montclair Mobile Home Park Charter Comm. San Bernardino 543,530$        62 8,767$       

10 Scott Road Project Plumas-Sierra Tel. Sierra, Lassen 3,707,475$     61 60,778$     
11 Gigafy Williams Project Race Telecom. Colusa 7,603,656$     588 12,931$     

Total 20,049,139$   2,482          124,314$   

 
11 new projects approved in 
2020 will provide broadband 
access to an estimated 2,482 

unserved households. 
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Map 3: Location of 2020 Approved Infrastructure Projects  
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B.  Infrastructure Funds Expended in 2020 and Expected Benefits 
The CPUC made approximately $17.6 million in payments for 
previously approved infrastructure projects.  Table 9 below lists the 
payments made to providers for the specific projects.  
 
The expected benefits of funds expended in 2020 can be expressed 
as the number of households that will receive broadband access.  An 
estimated 15,187 potential households are expected to receive 
broadband access from the projects listed in Table 9.  The award 
recipients for these projects will provide agreed-upon pricing plans 
for a minimum of two years in addition to waiving installation fees 
in accordance with CASF rules.32    

 
Table 9: Infrastructure Funds Expended in 2020 

  
Project Name Payment Recipient County Completion 

Status 
Payment 
Amount 

1 Connect Anza Phase II Anza Electric Cooperative Riverside Ongoing  $652,828  
2 Coalinga-Huron Gigabit CalNeva Broadband Fresno Complete $60,944  
3 Desert Shores Frontier CA Imperial Ongoing  $998,107  
4 Weimar Project Frontier CA Placer Ongoing $156,606  
5 Lytle Creek Frontier CA San Bernardino Ongoing  $730,852  
6 Taft Cluster Frontier CA Kern Ongoing $139,314  
7 Light Saber LCB Communications Santa Clara Ongoing $357,924  
8 Keddie Plumas-Sierra Tel. Plumas Ongoing $184,003  
9 Elysian Valley-Johnstonville Plumas-Sierra Tel. Lassen Ongoing $576,277  

10 Plumas Eureka-Johnsville Plumas-Sierra Tel. Plumas Ongoing  $447,960  
11 Lake Davis Plumas-Sierra Tel. Plumas Ongoing $657,930  
12 Mohawk Vista Plumas-Sierra Tel. Plumas Ongoing $575,473  
13 Gigafy Phelan Race Telecom. San Bernardino Ongoing  $12,095,969  
  Total        $ 17,634,188  

 
 
 

 

 

 
32 D.18-12-018, Appendix 1 at p. 19. 

The CPUC made payments 
to 13 projects in 2020.  The 

projects will provide 
broadband access to 15,187 

estimated potential 
households. 
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C.  Total Infrastructure Projects Awarded Since 2008 
The CPUC has awarded approximately $255 million to fund 87 broadband infrastructure projects (not 
including rescinded projects) since the beginning of the program in 2008 through December 31, 2020.  The 
87 projects include last-mile, hybrid,33 and middle-mile projects that provide (or will provide) broadband 
access to 322,909 estimated potential households.  Since the 2019 CASF Annual Report, the Digital 299 
middle mile project, which was awarded approximately $47 million in 2017, has been terminated.  The 
CPUC received a letter from Inyo Networks on project termination due to funding difficulties.34   

Table 10 summarizes the data on the total projects funded since program inception.  Attachment B provides 
a list of all 87 projects including details such as project name, award recipient, project location, completion 
status, and household subscriptions.  Map 4 on the following page illustrates the locations of all approved 
infrastructure projects.  
 

Table 10: Total CASF Infrastructure Projects Awarded 2008 – 2020 
 Approved 

Projects Completed Ongoing Amount Awarded Estimated Potential 
Households* 

Last-Mile 68 40 28 $144,920,310 64,623  

Middle-Mile 7 6 1 $54,486,468 255,859 

Hybrid  12 0 12 $55,486,538 2,427 

Total 87 46 41 $254,893,316 322,909  
* Estimated potential households based on CPUC resolutions approving projects. 

 
 
 

 
Figure 4: Race Telecommunications CASF Gigafy Phelan Project Construction in San Bernardino County 

 

33 Hybrid projects are last-mile projects that include middle-mile infrastructure.  
34 Inyo Networks September 17, 2020 Letter Re: Termination of Digital 299 Broadband Project, granted in Resolution T-17548 
and a Further Request for Additional Funds filed November 12, 2019. 
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Map 4: Locations of All CASF Infrastructure Projects as of December 31, 2020
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1. Project Subscriptions as of December 31, 2020 
The CPUC is required to report the number of households subscribed to broadband in CASF project 
areas.35  The CPUC collects this information through annual data requests to Infrastructure grantees.  
Grantees provided subscription data for 35 completed last-mile projects36 as of December 31, 2020.  Their 
information indicates that there are a total of 11,966 subscribers in 35 completed last-mile projects.  
Attachment B provides the household subscriptions for each last-mile project for which the CPUC received 
a data response. 
 
2. Cost per Household as of December 31, 2020 
The CPUC is required to report the cost per household for each Infrastructure project.37  Attachment B 
provides the cost per household of each last-mile and hybrid project as of December 31, 2020.  Table 11 
below shows the average cost per household is $2,989 as of December 31, 2020 for all approved last-mile 
and hybrid projects.  This amount is calculated by dividing the total amount awarded by the total estimated 
potential households in the project.  However, this amount does not reflect the full cost of connecting a 
household as the CASF awards did not subsidize 100 percent of project costs prior to AB 1665.   
 
Siskiyou Telephone Company’s Happy Camp to Somes Bar Fiber Connectivity project has the highest cost 
per household at $98,516, while Frontier Communication’s San Bernardino County project has the lowest at 
$45 per household.   
 
Table 11: Average Cost Per Household of Last-Mile CASF Projects 

Approved Last-Mile 
Projects 

(including Hybrid Projects) 

Total Amount 
Awarded 

Total Estimated Potential 
Households 

Average Cost per 
Household 

80 $200,406,848 67,050* $2,989 
* Estimated potential households based on CPUC resolutions approving projects. 

 

 

 

 

 

 

 

 
35 Pub. Util. Code, § 914.7(a)(9).  
36 There are 41 completed last-mile projects as of December 31, 2020.  Pinnacles Telephone Company, Anza Electric 
Cooperative, and Willits Online did not provide subscription data for their CASF projects. 
37 Pub. Util. Code, § 914.7(a)(8). 
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Figure 5 
Santa Clara County 

 and Figure 6: Members of LCB Communications CASF Light Saber Project in 

D.  Line Extension Program 
The Line Extension program (LEP) is part of the Infrastructure Account and subsidizes the cost of 
connecting an individual household or property to an existing or proposed facility-based broadband 
provider.38  It has a $5 million budget allocated from the $300 million total of the Infrastructure Account.  
The CPUC implemented the LEP in 2019 in Decision (D.)19-04-022, establishing the LEP requirements, 
guidelines, and application materials.  D.19-04-022 also set the deadlines to submit LEP applications from 
2019 through 2022.  The CPUC approved one application in February 2020.  The application was for a line 
extension built by Sebastian Corp. in Tranquility, CA and was awarded approximately $5,200.  The project 
was completed in December 2020. 

 
Table 12: Funds Expended for Line Extension Project in 2020 
 Project Name Payment Recipient County Completion Status Payment 2020 

1 Arias Line Extension  Audeamus, dba 
Sebastian Fresno Completed  

Dec 2020 $5,230  

 

 

 

  

 
38 Pub. Util. Code, § 281(f)(6)(A). 
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CASF Rural and Urban Regional 
Broadband Consortia Grant Account 
The Rural and Urban Regional Broadband Consortia Grant Account (Consortia Account) provides grants 
to eligible consortia to facilitate broadband deployment services by assisting CASF infrastructure applicants 
in the project development or the grant application process.39  Pursuant to AB 1665, the Consortia Account 
authorized an additional $10 million budget to support eligible consortia activities.40  Consortia grants are 
distributed in different cycles, and there have been four cycles to date - in 2011, 2016, 2019, and 2020.  
Further, Map 1 on page 8 of this report illustrates the distribution of the 17 consortia groups by county.  
Four of 58 counties are not represented by a regional consortium.  Those counties are San Francisco, San 
Mateo, Santa Clara, and Orange counties.41 
 
The CPUC funds grantees for the following activities consistent with Pub. Util. Code section 281:42  

• Collaborating with the CPUC to engage regional consortia, 
local officials, Internet service providers, stakeholders, and 
consumers regarding priority areas and cost-effective 
strategies to achieve the broadband access goal. 

• Identifying potential CASF infrastructure projects, along 
with other opportunities, where providers can expand and 
improve their infrastructure and service offerings to achieve 
the goal of broadband deployment to 98 percent of 
households in each consortia region. 

• Assisting infrastructure applicants in the project 
development or grant application process. 

• Conducting the following activities provided they lead to infrastructure applications: 
o Supporting project permitting activities. 
o Engaging local government officials and communities to better understand and explain regional 

broadband needs and solutions. 
o Conducting an inventory of public assets (e.g., rights-of-ways, publicly owned towers, public 

utility poles, equipment housing, publicly owned property) and aggregate demand, including 
speed tests and the identification and updates of priority areas. 

• Assisting the CPUC in publicizing requests for wireline testing volunteers in areas, as needed. 
 

39 Pub. Util. Code, § 281(g)(1). 
40 AB 1665 authorized an additional $10 million for the Consortia Account supplementing the previously approved $15 million.  
41 On December 18, 2020, the Communications Division sent a letter to the CASF Distribution soliciting Consortia grant 
applications for regions that are not currently represented or not currently funded by the CASF.  Applications were due on 
February 1, 2021, and subsequently extended to February 12, 2021.  
42 The CPUC approved D.18-10-032 adopting revised rules and guidelines for the Consortia Account. 

The CPUC awarded two (2) 
consortia projects with 

approximately $900,000 in 
total funding in 2020. 
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A.  Consortia Grants Awarded in 2020 
On April 23, 2020, the CPUC released a fourth solicitation (i.e., 2020 cycle) to accept applications for 
funding.  For the 2020 cycle, the CPUC approved two new awards, totaling $900,000 in funding in this 
round.43 44  On December 18, 2020, the CPUC released a fifth solicitation (i.e., 2021 cycle) to continue to 
accept applications for regions that are not currently represented or not currently funded by CASF.  
Applications for the 2021 cycle were due February 12, 2021 and results will be reported in the 2021 CASF 
Annual Report. 
 
Table 13 provides details of the two projects including grantee, project locations, amount approved, and 
anticipated completion dates.  These projects are expected to facilitate broadband deployment by assisting 
CASF infrastructure applicants in project development or the grant application process in the respective 
consortia regions. 
 

Table 13: Consortia Account, 2020 Cycle Awards Approved 

# Consortium Project Name Counties Anticipated 
Completion Date 

Approved 
Budget 

1 

San Joaquin 
Valley Regional 
Broadband 
Consortium 

San Joaquin Valley 
Regional Broadband 
Consortium Project 

San Joaquin, 
Stanislaus, Merced, 
Madera, Fresno, 
Tulare, Kings, Kern 

12/31/22 $450,000 

2 
Southern Border 
Broadband 
Consortium 

Southern Border 
Broadband 
Consortium Project 

San Diego, Imperial  12/31/22 $450,000 

 Total     $900,000 
 

 

 

 

 

 

 

 

 

 

 
43 Resolution T-17708, issued October 23, 2020.   
44 Does not include one application received during the 2020 cycle and currently under CPUC review. 
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B.  Consortia Funds Expended in 2020  
The CPUC disbursed $1,354,525 to the consortia in 2020, including $724,828 to 2016 cycle projects and 
$629,697 to 2019 cycle projects.  Table 14 shows the payments in 2020 and total payments, as of December 
31, 2020, to the consortia groups approved for funding in the 2016 and 2019 cycles.  There were no 
payments to projects approved in the 2020 cycle because the projects commenced only recently.   
 

Table 14: Consortia Account, 2016 & 2019 Cycle Disbursement Summary 

  Consortium Payments in  
CY 2020 

Total Paid as 
of 12/31/20 

1 Broadband Consortium of the Pacific Coast  $55,208   $304,892  
2 Central Coast Broadband Consortium  $238,362   $273,627  
3 Central Sierra Connect Broadband Consortium  $120,760   $218,365  
4 Connected Capital Area Broadband Consortium  $127,833   $425,931  
5 East Bay Broadband Consortium  $35,562   $262,491  
6 Eastern Sierra Connect Regional Broadband Consortium  $18,624   $65,513  
7 Gold Country Broadband Consortium  $61,051   $349,907  
8 Inland Empire Regional Broadband Consortium  $265,086   $565,086  
9 Inyo Mono Broadband Consortium $0  $53,277  

10 Los Angeles County Regional Broadband Consortium $0  $594,544  
11 North Bay/North Coast Broadband Consortium  $65,013   $320,737  
12 Northeast California Connect Consortium  $150,978   $296,518  
13 Redwood Coast Connect Broadband Consortium  $34,397   $117,444  
14 San Joaquin Valley Regional Broadband Consortium  $54,640   $54,640  
15 Southern Border Broadband Consortium $0  $109,369  
16 Tahoe Basin Project $0  $193,144  
17 Upstate California Connect Consortium  $127,011   $274,620  
  Total  $1,354,525   $4,480,105  
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C.  Consortia Account Benefits 
For 2020, the disbursements to consortia groups, representing 49 out of 58 counties in California, were for 
the following activities: 

• Identifying potential CASF infrastructure projects, along with other opportunities, where providers 
can expand and improve their infrastructure and service offerings to achieve the CASF program 
goal. 

• Providing information and data about broadband availability and demand aggregation to local 
broadband providers and informing them about the CASF funding opportunity. 

• Inventorying regional broadband assets or mapping broadband availability in the area. 
• Increasing adoption through efforts such as digital literacy training. 
• Educating and informing policymakers about broadband deployment, access, and adoption and 

identifying existing barriers and prospective strategies to bridge the digital divide.45 
 
To assess Consortia Account benefits, staff sent consortia grantees a data request on January 5, 2021, 
requesting outcomes of consortia access, adoption, and deployment efforts in 2020.  The following provides 
a summary of the responses.  

• Ten of the 17 consortia groups responded detailing their efforts in deployment and adoption, as 
shown in Attachment C on page 55.   

• Three of the consortia46 respondents reported their deployment and adoption/access activities, and 
seven consortia47 reported their deployment activities.   

• Seven consortia did not respond and staff followed up with these consortia.48  
• All nine consortia receiving the 2019 cycle grants (Pacific Coast, Connected Capital Area, Central 

Coast, Gold Country, Inland Empire, North Bay North Coast, Northeastern California Connect, 
Redwood Coast Connect, and Upstate California Connect) reported that they participated in 
developing broadband infrastructure applications in 2020 for the 34 of the 54 CASF Infrastructure 
applications submitted on May 4, 2020. 

• One other consortium (Central Sierra Connect) reported that they supported potential infrastructure 
projects in discussion and development in their region or participated in other deployment related 
activities in 2020. 

 
45 Prior to AB 1665’s enactment, the objective of consortia activities was to promote “regionally appropriate and cost-effective 
broadband deployment, access, and adoption.”   
46 Central Sierra Connect Broadband, Northeastern California Connect Consortium, and Upstate California Connect Broadband 
Connect Consortium. 
47 Broadband Consortium of the Pacific Coast, Connected Capital Area Broadband Consortium, Central Coast Broadband 
Consortium, Gold Country Broadband Consortium, Inland Empire Broadband Consortium, North Bay North Coast Broadband 
Consortium, and Redwood Coast Connect Broadband Consortium. 
48 Some consortia may not have activities to report due to their grants ending before 2020 or their new grants were implemented 
in November 2020.  The non-responsive consortia groups are East Bay Broadband Consortium, Eastern Sierra Connect Regional 
Broadband Consortium, Inyo Mono Broadband Consortium, Los Angeles County Regional Broadband Consortium, San Joaquin 
Valley Regional Broadband Consortium, Southern Border Broadband Consortium, and Tahoe Basin Project. 
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D.  Total Consortia Grants Awarded Since Inception 
As of December 31, 2020, the Consortia Account has awarded approximately $18.2 million since the 
beginning of the program.  It has approximately $6.8 million49 in remaining funds.  The $18.2 million 
includes all grants awarded in the prior two cycles (2011 and 2016) and the existing grant cycles (2019 and 
2020).  In addition, the CPUC hosted regional consortia learning community summits and CASF public 
workshops.  The Consortia Account reimbursed consortia members $74,683 for participating in these 
summits and workshops as of December 31, 2020.50 
 
See Attachment D on page 65 for a list of all grants awarded to consortia in the four cycles.  Table 15 below 
lists the active consortia grants as of December 31, 2020. 
 

Table 15: List of Active Consortia Grants as of December 2020 

 Consortium  Counties Active Grant(s) 

1 Broadband Consortium of the Pacific 
Coast 

San Luis Obispo, Santa Barbara, 
Ventura  2019 Cycle Grant 

2 Central Coast Broadband Consortium Monterey, Santa Cruz, San 
Benito  

2016 Cycle Grant;  
2019 Cycle Grant 

3 Central Sierra Connect Broadband 
Consortium 

Amador, Calaveras, Tuolumne, 
Mariposa, Western Alpine  2016 Cycle Grant 

4 Connected Capital Area Broadband 
Consortium Sacramento, Sutter, Yolo, Yuba  2019 Cycle Grant 

5 Gold Country Broadband 
Consortium 

Sierra, Nevada, Placer, El 
Dorado, Eastern Alpine  2019 Cycle Grant 

6 Inland Empire Regional Broadband 
Consortium 

San Bernardino, Riverside 
 2019 Cycle Grant 

7 North Bay/North Coast Broadband 
Consortium 

Mendocino, Marin, Napa, 
Sonoma 2019 Cycle Grant 

8 Northeast California Connect 
Consortium 

Butte, Lassen, Modoc, Plumas, 
Shasta, Siskiyou, Tehama 2019 Cycle Grant 

9 Redwood Coast Connect Broadband 
Consortium Humboldt, Del Norte, Trinity 2019 Cycle Grant 

10 San Joaquin Valley Regional 
Broadband Consortium 

San Joaquin, Stanislaus, Merced, 
Madera, Fresno, Tulare, Kings, 
and Western Kern 

2020 Cycle Grant 

11 Southern Border Broadband 
Consortium San Diego, Imperial  2016 Cycle Grant, 

2020 Cycle Grant 
12 Upstate California Connect 

Consortium Glenn, Colusa, Lake  2019 Cycle Grant 

 

 
49 The $6.8 million includes approved Consortia awards as of December 31, 2020.  The $6.8 million does not include one 
application currently under CPUC review and incurred and future state operations. 
50 No additional workshop travel reimbursement in 2020.  Due to COVID-19 pandemic, in-person travel to attend the CASF 
workshop is not required. 
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CASF Broadband Adoption Account 
The CASF Broadband Adoption Account (Adoption Account) provides grants to increase publicly available 
or after-school broadband access and digital inclusion, such as grants for digital literacy training programs 
and public education to communities with limited broadband adoption, including low-income communities, 
senior communities, and communities facing socioeconomic barriers to broadband adoption.51   

Eligible applicants are local governments, senior centers, schools, 
public libraries, nonprofit organizations (inclusive of public housing 
nonprofit organizations), and community-based organizations with 
programs to increase publicly available or after-school broadband 
access and digital inclusion, such as digital literacy training 
programs.52   
 
The Adoption Account has a $20 million budget, which is allocated 
for two types of projects:  

• 1) Digital Literacy Projects:  Projects providing digital 
literacy training and public education to communities with limited broadband adoption including 
low-income communities, senior communities, and communities facing socioeconomic barriers to 
broadband adoption. 

• 2) Broadband Access Projects:  Projects providing free broadband access in community training 
rooms or other public space, such as local government centers, senior centers, schools, public 
libraries, non-profit organizations, and community-based organizations.  These projects may also 
include community outreach, such as providing analysis and comparison of Internet plans within the 
community and call centers that will increase broadband access and adoption. 

 
Staff projects that the $20 million set-aside for the Adoption Account will be fully allocated after grant 
awards are determined for the next round of applications in 2021.53 

A.  Adoption Account Grants Awarded in 2020 
The Adoption Account had two application windows in 2020, one on January 1 and the second on July 1.  
The CPUC approved 60 projects totaling approximately $3.1 million in grant funding and provided the 
California Department of Education a total of $5 million for distribution as grants to public schools and 

 
51 Pub. Util. Code, § 281(j)(1). 
52 Pub. Util. Code, § 281(j)(2). 
53 In an October 28, 2020, letter to interested parties, the CPUC noted that the remaining funds available for the January 1, 2021, 
application round for the Adoption Account is $1,329,545.  The CPUC received a total of $4,146,528 in grant requests and 
expects that all remaining funds will be allocated.   

The CPUC awarded 60 
broadband adoption projects 

with approximately $1.3 
million in total funding in 

2020. 
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Figure 5: CASF Grantee EAH Housing Digital Literacy Class 

school districts in response to the COVID-19 pandemic (see the next section for additional information on 
this distribution).  Table 16 provides a summary of the Adoption Account awards in 2020. 

Table 16: Summary of Approved Funding in 2020 

  Digital 
Literacy 

Broadband 
Access 

CA Department of 
Education Funding Total Approved 

Projects 55 5 12 Schools/Districts    

Funding $2,891,327  $254,459  $5,000,000  $8,145,786  
 
Attachment E1 shows the projects approved in 2020 and all projects approved since the program’s   
inception in 2018.  It provides project details including project name, grantee, project location, grant 
amount, payments made, and completion date (if applicable).  Table 17 specifies grants by county.   
 
Table 17: Grants by County in 2020 

 

 

County Grant Amount 
Alameda $38,148  
Contra Costa $99,626  
Fresno $54,480  
Kern $54,480  
Kings $54,480  
Los Angeles $718,162  
Madera $54,480  
Marin $18,850  
Mariposa $54,480  
Merced $54,480  
Monterey $54,480  
Multiple $539,247  
Orange $11,608  
Sacramento $108,772  
San Benito $54,480  
San Diego $53,584  
San Francisco $288,607  
San Joaquin $54,480  
San Luis 
Obispo $54,480  

San Mateo $41,895  
Santa Clara $401,289  
Stanislaus $54,480  
Tulare $101,239  
Tuolumne $54,480  
Ventura $70,999  
Total: $3,145,786  
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B.  Funds Expended in Response to the COVID-19 Pandemic 
The CPUC provided a total of $5 million from the CASF Adoption Account for distribution as grants to 
public schools and school districts in response to the COVID-19 pandemic.54  The CPUC allocated the $5 
million to the California Department of Education (CDE), which then determined the specific school and 
school district funding needs and oversaw the grant distribution.  The CDE reported back to the CPUC on 
the grant distribution.  Table 18 provides the grant distribution and expenditure as of March 2021.  
 
Table 18: CDE Adoption Grant Distribution 

 

 

 

 

 

 

 
54 Resolution T-17697, issued May 12, 2020.   

School or District County Laptops Hot Spots Grants Description Computers* Hotspots
All 
Devices Spent

1 Brawley Elementary 
School District 

Imperial 2,361 0 $708,300 2,361 Chromebooks w/license 2,361 0 2,361 708,300$  

2 Chatom Union School 
District

Stanislaus 600 100 $180,000 600 HP Chromebooks, Chrome 
Licenses and Hotspots

600 0 600 179,140$  

3 Greenfield Union 
Elementary School 
District

Monterey 350 400 $105,000 500 Samsung Chromebook 4 and 
Licenses

500 0 500 136,875$  

4 King City Union School 
District

Monterey 260 900 $78,000 133 Kajeet Flex Hotspot bundle 0 133 133 78,000$    

5 Lamont Elementary 
School District

Kern 2,500 0 $750,000 1,500 HP Chromebooks, Chrome 
Licenses,60 HP Desktops, 3500 
headsets, 500 hotspots, wireless 
mice, accessories

1,560 0 1,560 750,000$  

6 Lennox School District Los 
Angeles

1,650 1,450 $495,000 1950 HP 14A G5 14" 
Chromebooks

1,950 0 1,950 494,810$  

7 Lindsay Unified School 
District

Tulare 1,000 150 $300,000 1,000 AST Chromebooks, 
Chrome Licenses and Hotspots

1,000 1,000 302,168$  

8 Mendota Unified School 
District

Fresno 1,800 1,200 $540,000 1250 HP Chromebooks and 500 
Hotspots -Coolpad Surf

1,250 500 1,750 534,478$  

9 Mountain View School 
District

Los 
Angeles

600 3,000 $180,000 600 WiFi Apple iPads 600 0 600 194,000$  

10 North Monterey County 
Unified School District

Monterey 2,750 1,350 $825,000 1700 Chromebooks and 1000 
Lenova Tablets

2,700 0 2,700 825,000$  

11 Riverbank Unified 
School District

Stanislaus 860 300 $258,000 1,285 Lenovo Chromebooks 1,285 0 1,285 257,997$  

12 San Ysidro School 
District

San Diego 1,935 379 $580,500 2171 Chromebooks w/license 
and recycling fees

2,171 0 2,171 575,424$  

16,666 9,229 $4,999,800 15,977 633 16,610 $5,036,191
*If computers and hotspots were acquired and the counts are not broken out, recorded as computers

PLANNED REPORTED
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Figure 6: CASF Grantee, Women's Audio Mission Online Digital 
Literacy Class 

C.  Adoption Account Funds Allocated and Expended in 2020  
The CPUC continued to reimburse for previously approved Adoption Account projects.  Table 19 shows 
that the CPUC expended $657,903 in funding across 18 counties in 2020. 
 

Table 19: Funds Expended by County in 2020  
County Payments  
Alameda $86,210  
Contra Costa $107,785  
Fresno $302  
Kern $230  
Kings $293  
Los Angeles $167,162  
Madera $329  
Merced $266  
Nevada $21,446  
San Bernardino $19,599  
San Diego $10,105  
San Francisco $104,227  
San Joaquin $295  
San Mateo $42,302  
Santa Clara $89,778  
Santa Cruz $7,017  
Stanislaus $293  
Tulare $266  
Total: $657,905  

 

 

 
Figure 7: CASF Grantee First Community Socially Distanced Digital Literacy Class 
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D.  Adoption Account Benefits 
The Adoption Account benefits can be expressed as the number of people receiving training through the 
digital literacy projects and the number of people provided broadband access through the broadband access 
projects.  Staff sent data requests to grantees to learn the number of people who have benefited from 
projects.  A summary of the data collected is provided in the following bullet points.55  These numbers will 
continue to increase as most of the projects are ongoing.   

• Digital Literacy:  5,948 people completed eight hours or more of digital literacy training and 2,104 
new broadband subscriptions from the 172 projects awarded as of December 31, 2020.   

• Broadband Access:  48,170 people were provided broadband access and 2,785 new broadband 
subscriptions from the 28 projects as of December 31, 2020. 

• Broadband Call Center:  7,614 new broadband subscriptions resulted from four projects awarded 
as of December 31, 2020. 

 
Attachment E2 provides Adoption Account project performance and project status given the COVID-19 
pandemic.   
 

E.  COVID-19 Pandemic’s Impacts on Adoption Account Projects 
Staff sent a survey to Adoption Account grantees to obtain project status and impacts of the COVID-19 
pandemic and Stay-at-Home restrictions on 198 projects.  Grantees reported: 

• 95 projects as delayed in some way due to the pandemic.  See Attachment E2 for further details on 
each project.   

• 47 projects as active having made successful adjustments during the pandemic. 
• 42 projects as not active but will be reactivated once the Stay-at-Home restrictions are lifted.   
• No response on 14 projects so project status could not be determined.56  

The responses indicated grantees being stressed by the pandemic and encountering difficulties in carrying 
out the projects.  One grantee, Compass Family Services stated, “We have competing priorities and lack of 
staff capacity, due to needing to reconfigure existing services and providing crisis relief to our client 
population of families experiencing or at risk of a housing crisis.”  The responses also showed that it was 
impossible for grantees to serve as many people as initially projected given the limitations of remote 
instruction, social distancing requirements, and increased costs of providing digital inclusion services.  For 
some locations, such as libraries, facilities are closed, and programs are not active or limited to outside 
access.   

 
55 Staff sent requests to 58 grantees of which 33 responded. 
56 To account for project status, staff plan to review all ongoing projects post-survey and take any necessary steps, such as 
modification of project schedules, workplans, and/or budgets, in response to grantee needs.  
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Further, program participants may not have the requisite skills to access remote instruction or may not have 
an Internet connection available.  Grantees may not be able to enter the participant’s residence to set up 
equipment due to COVID-19 restrictions.  Some grantees reported that the need for these services is greater 
than ever, possibly due to social isolation, whereas one grantee reported that would-be participants have 
more pressing needs such as employment.   

The responses indicated that some grantees have made successful adjustments to meet these prevailing 
conditions.  For example, Tech Exchange provided broadband access services (including device 
distribution) at its Oakland location, and transitioned from full-contact support services to low-level and 
contactless services.  Tech Exchange suspended all in-person services while simultaneously developing 
virtual services to provide remote digital access.  They temporarily closed its Oakland location but reopened 
it at a moderate capacity. 57    

The survey indicates that the COVID-19 pandemic has impacted grantees, compelling them to adjust 
services by providing them remotely when possible.  Grantees reported that this has disrupted timetables, 
increased costs, and grantees have asked for flexibility in modifying project schedules and workplans, with 
some asking for flexibility in meeting performance goals.  The survey responses bring to the forefront issues 
with broadband access, the availability of broadband devices, and the challenges of being able to access 
remote instruction for those not digitally literate.   
 

 

 
Figure 8: CASF Grantee, Sikh Gurdwara San Jose Socially Distanced Digital Literacy Class 

 

 

 

 
57 As stated by Tech Exchange in their survey response. 
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F.  Broadband Adoption Levels as of December 31, 2019 
Table 20 on the following page provides broadband adoption levels for each county as of December 31, 
2019.58  The data are aggregated at the census tract level and staff analyzes data as reported by providers.59  
However, census tracts are not granular enough to evaluate adoption to specific households or adoption 
project areas.  Providers also report adoption levels by consumer connections,60 instead of households.   

There is an increasing national focus on the necessity of more granular data for broadband deployment, 
adoption, and affordability.  The CPUC is participating in the FCC Digital Opportunity Data Collection 
proceeding, which is developing a new process for collecting more granular broadband deployment data.61 

Maps 5 and 6 on pages 35 and 36 depict broadband adoption by county at minimum speeds of 6/1 Mbps 
and 25/3 Mbps, respectively.62 

 

 

 
Figure 9: CASF Grantee, Tech Exchange's Tech Hub in Oakland 

 
58 The latest data on broadband adoption levels are from December 2019 at the time of this report.  
59 D.16-12-025 directs staff to collect broadband adoption data.  
60 Consumer connections include subscriptions to housing units, including unoccupied housing units. 
61 In the Matter of Establishing the Digital Opportunity Data Collection, Modernizing the FCC Form 477 Data Program, (WC Docket Nos. 
19-195, 11-10), Comments of the California Public Utilities Commission, filed September 24, 2019. 
62 These maps are available at: 
https://public.tableau.com/profile/cpuc#!/vizhome/EOY2018BroadbandAdoptionsbyHousingUnits/Adoption. 

https://public.tableau.com/profile/cpuc#!/vizhome/EOY2018BroadbandAdoptionsbyHousingUnits/Adoption
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Table 20: Broadband Adoption of at least 6/1 Mbps by County as of December 31, 2019

 

County All Households (CA 
DOF 1/1/2020)

Households Offered 
Broadband Internet 

Access Service
(any speed)

Consumer 
Connections (At least 6 
Mbps down and 1 Mbps up)

Broadband Adoption 
Rate (6 Mbps down and 1 

Mbps up)

California 13,272,939 12,942,990 11,058,031 85.4%
Alameda 579,058 568,779 511,053 89.9%
Alpine* 434 323 793 245.4%
Amador 14,760 14,236 11,227 78.9%
Butte 80,141 78,204 57,457 73.5%
Calaveras 18,368 17,360 15,609 89.9%
Colusa 7,510 5,883 4,191 71.2%
Contra Costa 396,099 390,021 358,391 91.9%
Del Norte* 10,009 9,045 10,352 114.4%
El Dorado 75,383 72,783 54,835 75.3%
Fresno 314,417 306,368 237,124 77.4%
Glenn 10,437 9,458 5,151 54.5%
Humboldt 56,874 52,974 38,225 72.2%
Imperial 50,597 47,070 34,161 72.6%
Inyo 8,200 7,060 5,731 81.2%
Kern 275,340 265,244 208,472 78.6%
Kings 44,561 41,670 31,304 75.1%
Lake 26,639 24,663 14,844 60.2%
Lassen 9,419 8,270 6,295 76.1%
Los Angeles 3,370,663 3,327,287 2,694,317 81.0%
Madera 46,123 44,349 28,191 63.6%
Marin 104,975 103,119 93,164 90.3%
Mariposa 8,156 7,261 1,848 25.5%
Mendocino 35,552 31,285 19,578 62.6%
Merced 81,710 79,010 59,095 74.8%
Modoc 3,820 2,305 1,190 51.6%
Mono* 5,585 4,851 7,655 157.8%
Monterey 127,010 122,285 101,706 83.2%
Napa 49,085 47,837 43,429 90.8%

As of December 31, 2019

STATE of CALIFORNIA                        
Fixed Broadband Adoption

Sources: CPUC broadband data collection as of December 2019; household information are based on the California Department of Finance, January, 1 2020 
estimate. Broadband internet access service is assumed to be deployment to all households in census blocks where at least one household is offered service at 
speeds exceeding 200 kbps in at least one direction. Broadband Adoption Rate is defined as the percentage of consumer fixed broadband access connections 
over the total households offered Broadband internet access service.

* Due to high percentage of vacant, seasonal, recreational, or occasional use consumer connections, the adoption rate is calculated from all households in the 
county to more accurately depict adoption.
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County All Households (CA 
DOF 1/1/2020)

Households Offered 
Broadband Internet 

Access Service
(any speed)

Consumer 
Connections (At least 6 
Mbps down and 1 Mbps up)

Broadband Adoption 
Rate (6 Mbps down and 1 

Mbps up)

Nevada 42,746 40,822 30,728 75.3%
Orange 1,053,731 1,010,107 931,849 92.3%
Placer 148,860 145,926 120,188 82.4%
Plumas 8,496 7,764 6,121 78.8%
Riverside 746,160 727,071 678,828 93.4%
Sacramento 548,097 538,285 472,867 87.8%
San Benito 19,022 18,353 14,994 81.7%
San Bernardino 646,226 627,853 551,838 87.9%
San Diego 1,159,439 1,121,455 1,035,267 92.3%
San Francisco 373,404 372,041 302,148 81.2%
San Joaquin 234,766 229,512 189,169 82.4%
San Luis Obispo 108,803 106,150 87,388 82.3%
San Mateo 265,689 263,222 242,080 92.0%
Santa Barbara 150,976 147,041 124,180 84.5%
Santa Clara 645,764 628,917 575,535 91.5%
Santa Cruz 97,831 95,166 81,091 85.2%
Shasta 70,895 68,273 50,925 74.6%
Sierra 1,385 980 555 56.6%
Siskiyou 19,631 18,248 11,626 63.7%
Solano 152,102 148,044 134,361 90.8%
Sonoma 188,767 184,391 156,433 84.8%
Stanislaus 173,951 171,919 138,555 80.6%
Sutter 32,178 31,463 25,230 80.2%
Tehama 24,970 23,167 11,818 51.0%
Trinity 6,159 4,370 1,390 31.8%
Tulare 140,758 133,970 93,232 69.6%
Tuolumne 22,783 21,421 15,241 71.1%
Ventura 276,161 269,192 241,156 89.6%
Yolo 75,419 73,064 59,040 80.8%
Yuba 26,845 25,799 18,810 72.9%

As of December 31, 2019

STATE of CALIFORNIA                        
Fixed Broadband Adoption

Sources: CPUC broadband data collection as of December 2019; household information are based on the California Department of Finance, January, 1 2020 
estimate. Broadband internet access service is assumed to be deployment to all households in census blocks where at least one household is offered service at 
speeds exceeding 200 kbps in at least one direction. Broadband Adoption Rate is defined as the percentage of consumer fixed broadband access connections 
over the total households offered Broadband internet access service.

* Due to high percentage of vacant, seasonal, recreational, or occasional use consumer connections, the adoption rate is calculated from all households in the 
county to more accurately depict adoption.
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Map 5: Broadband Adoption of at least 6/1 Mbps by County as of December 31, 2019 
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Map 6: Broadband Adoption of at least 25/3 Mbps by County as of December 31, 2019 
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CASF Broadband Public Housing 
Account 
The CASF Broadband Public Housing Account (BPHA) provides grants for broadband connectivity and 
adoption in publicly supported housing communities.63  An eligible applicant is either a publicly supported 
community (PSC) that is wholly owned by a public housing agency or an incorporated non-profit 
organization 501(c)(3) that has received public funding to 
subsidize housing construction or maintenance costs.  The eligible 
housing is occupied by residents whose annual income qualifies as 
“low” or “very low” according to federal poverty guidelines.64   
 
The BPHA has a $25 million budget, which is allocated for two 
types of projects:  

• 1) Infrastructure Projects:  $20 million in grant funding 
to finance infrastructure projects connecting PSCs with 
broadband.  

• 2) Adoption Projects:  $5 million in grant funding to 
finance broadband adoption projects for residents in PSCs.   

   
The CPUC has fully allocated the $5 million funding for BPHA adoption projects as of October 17, 2018.  
The CPUC awarded funding for BPHA infrastructure projects in 2020 (discussed below) but will no longer 
accept new applications as all remaining unawarded funds as of December 31, 2020 are to be transferred 
back to the Broadband Infrastructure Grant Account pursuant to Pub. Util. Code section 281.65    
 
 
 
 
 
 
 
 
 
 

 
63 D.14-12-032 established rules and eligibility criteria for the BPHA.  In D.18-06-032 and D.20-08-005, the CPUC made further 
modifications to the BPHA application requirements and guidelines 
64 Pub. Util. Code, § 281(i)(1)(B)(i) and (ii). 
65 Pub. Util. Code, § 281(i)(7). 

The CPUC awarded three 
(3) broadband public 
housing projects with 

approximately $148,000 in 
total funding in 2020. 
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A.  Public Housing Grants Awarded in 2020 
Applicants submitted a total of 16 projects in 2020 for funding consideration of which only two were 
awarded funding.  The CPUC issued three awards for BPHA infrastructure projects in 2020 for a total 
funding amount of $148,049 (the third project was submitted the previous year in 2019).  The CPUC did 
not approve 14 projects because Internet service providers (ISPs) challenged the projects claiming the 
projects are not unserved housing developments as required by Pub. Util. Code section 281(i)(3)(B)(i) and 
Decision (D).20-08-005.  The staff upheld these challenges as the applicants did not contest the ISPs 
assertions that they serve the properties.   
 
Attachment F1 (BPHA adoption projects) and F2 (BPHA infrastructure projects) list the projects approved 
in 2020 and all projects approved since BPHA inception in 2015.  They provide project details including 
project name, grantee, project location, grant amount, payments made, and completion date (if applicable).   
 
B.  Public Housing Funds Expended in 2020  
The CPUC continued to reimburse for previously approved BPHA projects.  Table 21, below, shows that 
the CPUC expended approximately $1.3 million in funding across 11 counties in 2020. 
 

Table 21: Funds Expended by County in 2020  
County Payments  
Alameda $195,662  
Contra Costa $142,945  
Kern $183,100  
Marin $74,028  
San Francisco $82,405  
San Luis Obispo $64,625  
Santa Barbara $23,400  
Santa Clara $408,217  
Shasta $33,672  
Sonoma $22,589  
Ventura $44,963  
Total $1,275,606  
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C.  Public Housing Account Benefits 
1. Infrastructure Projects 
The 301 infrastructure projects completed to date (out of 322 awarded) provide free broadband connectivity 
to 21,105 public housing units, at an average cost of $422 per housing unit.66  Completed projects are 
expected to provide residents Internet service speeds of at least 6 Mbps downstream and 1.5 Mbps 
upstream.  The BPHA only subsidizes project costs for inside wiring installation and equipment required for 
inside network (both wired and wireless) construction; maintenance or operational costs such as the ongoing 
cost of an ISP circuit are not subsidized.    
 
The CPUC requires grantees to maintain the installed networks for a five-year period after project 
completion and to report network performance information. 67  Further, the CPUC requires grantees to 
submit quarterly post-completion network services performance reports for five years that provide the 
percentage of uptime,68 the number of unique log-ons by individuals,69 and the amount of data used.70   
 

2. Adoption Projects 
Table 22 below summarizes the BPHA Adoption Project participation and costs.  The 101 adoption 
projects completed to date (out of 128 awarded) provided digital literacy training to 4,717 public housing 
residents (the total resident population for all completed project locations is 19,621).  The total average cost 
is $564 per resident trained.  Grantees are required to provide project outcomes including the number of 
residents trained and the number of residents trained who subscribe to broadband.  Of those who 
completed the digital literacy training, 84 percent subscribe to broadband.  
 
Table 22: Summary of Project Participation and Costs as of December 31, 2020  

Projects 
Completed 

Total 
Awarded 

Total 
Payments 

Total 
Residents 

Residents 
Trained 

Percent 
of Total 

Residents 
Trained 

Percent 
Trained that 
Subscribe to 

Broadband 

Average 
Cost per 
Resident 
Trained 

101 $3,216,804  $2,658,235  19,621 4,717 24% 84% $564  
 
See Attachment G for completed projects costs and participation as of December 31, 2020.  

 

 

 
66 Grantees may charge up to $20 per month for broadband service (D.20-08-005, Section 1.11, Proposed Pricing); however, no 
grantees are known to charge residents for the service.   
67 D.20-08-005, Section IX, ‘Project Status and Reporting.’ 
68 The time or percentage the network services are up and operational. 
69 The number of individual devices that have logged-in and accessed the network in a month to use the Internet.   
70 Data usage occurs whenever an individual stream, download, upload, use apps, or open browsers. 
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D.  Total Public Housing Projects Awarded 
Since 2015, the CPUC has approved a total of 323 BPHA infrastructure projects and 128 BPHA adoption 
projects throughout California.  Of the 322 infrastructure projects approved, 301 are completed and 21 are 
ongoing (three projects were delayed due to the COVID-19 restrictions).  Of the 128 adoption projects 
approved, 102 are completed and 16 are ongoing.  Seven of the ongoing projects are not active due to 
COVID-19 restrictions (as common areas used for on-site instruction have been closed) and eight are 
delayed, as grantees moved to providing instruction online (two are delayed for other reasons).   
 
Table 23 details the number of projects, awards, and payments in 2020 and pre-2020 since the BPHA 
inception.  Further, Map 7 depicts the locations of all projects approved in each county.  

 

Table 23: CASF Public Housing Grants Summary as of December 31, 2020 
Calendar 

Year Grant Type Projects 
Submitted 

Total Funding 
Requested 

Projects 
Awarded 

Total 
Awarded* Payments 

Pre-2020 Infrastructure 494 $15,047,173  319 $9,121,557  $7,926,833  
  Adoption 169 $6,170,389  128 $4,671,020  $2,169,734  

2020 Infrastructure 2 $112,100  3 $148,049  $612,153  
  Adoption 0 $0  0 $0  $663,451  

Totals Infrastructure 496 $15,159,273  322 $9,269,606  $8,538,986  
  Adoption 169 $6,170,389  128 $4,671,020  $2,833,185  
  Total  665 $21,329,662  450 $13,940,626  $11,372,171  
* See Attachments F1 and F2 for approved projects with award amounts and payments made 
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Map 7: Location of All Approved 2020 Public Housing Account Projects  
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E.  Public Housing Account Review 
The CPUC is no longer accepting BPHA infrastructure applications, as Pub. Util. Code section 281 requires 
that all remaining funds not awarded as of December 31, 2020 be transferred back to the Broadband 
Infrastructure Grant Account.  This section provides a review of the BPHA as of December 31, 2020. 
 
On December 22, 2014, the CPUC issued Decision (D.) 14-12-039 adopting the BPHA, as defined in AB 
1299, to fund infrastructure and adoption projects in publicly supported housing communities.71  Senate Bill 
(SB) 745 (Hueso, 2016) extended the BPHA until December 31, 202072 and limited grant awards for 
infrastructure projects to unserved housing developments, with “unserved” defined as a housing 
development where at least one housing unit within the development is not offered broadband service.   
 
1. Infrastructure Projects Review 
The BPHA infrastructure projects will connect 21,268 units if grantees complete all ongoing projects funded 
as of December 31, 2020.  The CPUC received significantly less project applications after SB 745 limited 
eligibility to “unserved” housing developments.  The staff found that almost all public housing locations 
became ineligible for funding except for new construction.  As a result, the CPUC received only 17 project 
proposals since SB 745, of which only three were approved (all new building construction), with the 
remaining considered not unserved.73   
 
Cable companies have challenged many of the proposed infrastructure projects claiming they already serve 
the project locations.  Further, an affordability issue exists for publicly supported communities that have 
service but cannot afford it.  If the BPHA or a similar program receives funding for future installation of 
WI-FI or similar networks inside a publicly supported community, then staff recommends it address the 
affordability issue to support publicly supported communities unable to pay for high cost of service.74  
 
Once infrastructure projects are built, BPHA grantees must maintain the network to ensure good 
broadband service quality.  However, staff found that network maintenance is uneven - some public housing 
grantees have the necessary professional staff to maintain installed networks, whereas other grantees let the 
networks decline.  To track projects, the CPUC requires grantees to submit quarterly post-project reports 
for five years.  Compliance with this requirement is inconsistent with some grantees submitting reports 
unprompted while others require efforts to enforce compliance.  Since the CPUC does not regulate public 
housing organizations and public housing organizations are not ISPs, there is the possibility that BPHA 

 
71 AB 1299 (Bradford) Stats. 2013 Ch. 507, amending Pub. Util. Code, § 281. 
72 SB 745 (Hueso), Stats. 2016, ch. 710 amending Pub. Util. Code, §§ 281 and 914.7 
73 One project awarded by Resolution T-17684, issued February 28, 2020.  Two projects awarded by Resolution T-17718, issued 
December 18, 2020.   
74 For example, Fresno Housing was not able to obtain broadband service from Internet Service Providers (ISPs) to complete 
broadband network installations for its Brierwood Courts, Villa Del Mar, Maldonado Migrant Center, Dayton Square and 
Yosemite Village projects due to costs/ISP’s company policies.  After multiple follow ups and discussions among staff, Fresno 
Housing, and ISPs, Fresno Housing finally had an agreement with an ISP to move forward to complete broadband network 
installations for these projects.  
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funded networks will not be maintained optimally, which devalues the benefit of this public purpose 
program.   
 
2. Adoption Projects Review 
The BPHA adoption projects are designed to increase adoption rates in publicly supported communities 
through trainings/classes.  Projects are location-based and grantees “‘must sustain the adoption project for 
12 months or until 75 percent of residents are trained for that location.” 75  The locations of funded projects 
vary in size—the smallest location has 21 units and residents, and the largest location has 713 units and 
1,750 residents.  Certain grantees had higher costs per resident trained due to low training attendance.  
Grantees can only allow residents of the public housing location to attend.  For some projects, situations 
arose where the grantee’s expectations regarding class attendance were incorrect.  Also, attendance may be 
greater at the beginning of the project and trail off over the course of the project as those interested would 
have attended early, especially at smaller locations.  If the BPHA or a similar program receives funding to 
support digital inclusion activities in publicly supported communities, staff recommends that grantees need 
not be restricted to providing services to only one public housing location but be allowed to provide such 
services to multiple locations.  Additionally, given the current need to provide instruction remotely due to 
the COVID-19 pandemic and that remote instruction may be more frequently used going forward, it could 
be more effective for public housing organizations to address digital inclusion issues for multiple locations 
through one project.   
 

 

 

 

 

 

 

 

 

 

 

 

 
75 D.14-12-039. 
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CASF Tribal Technical Assistance 
Grant  
The Technical Tribal Assistance Grant was established by Decision (D.) 20-08-00576 to provide technical 
assistance grants to California Tribes to support Tribal broadband needs and increase access.  In (D.) 20-08-
005, the CPUC adopted guidelines that established quarterly application windows, eligibility, performance, 
and payment requirements.  The CPUC authorized up to 
$5,000,000 in CASF state operations funds for technical 
assistance grants up to $150,000 per fiscal year per Tribe.  
California Tribes with or without federal recognition, that 
demonstrate Tribal leadership support are eligible for 
technical assistance grants.   

Eligible applicants77 can request funding for the following 
types of technical assistance, including but not limited to: 

• Feasibility Studies 
• Market Studies   
• And/or Business Plans  

 

A.  Tribal Technical Assistance Grants Awarded in 2020 
The CPUC held its first application window on October 1, 2020.  The CPUC awarded grants to five Tribes 
for nine projects totaling approximately $538,000 for feasibility studies, market studies, and business plans.  
The Tribes have up to 24 months to complete their projects.  Map 8 illustrates the locations of the Tribes 
that have been awarded Grants.   

 

 

 

 

 

 

 

 
76 D.20-08-005 at pp. 15-17 and Appendix 1 established rules and eligibility criteria for the Tribal Technical Assistance Grant.   
77 Eligible entities are California Tribes with or without federal recognition, that demonstrates Tribal Leadership support, such as 
a letter from the Tribal Administrator, chair, or council. (D.20-08-005, Appendix 1, ¶ 3.) 

 
The CPUC awarded nine (9) Tribal 
technical assistance projects with 

approximately $538,000 in total 
funding in 2020. 
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Map 8: Tribal Technical Assistance Grantees in 2020 
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B.  Tribal Technical Assistance Grant Benefits  
Tribal Technical Assistance Grant will advance the CASF program goal to “provide broadband access to no 
less than 98 percent of California households in each consortia region” where broadband access is defined 
as service at 6 megabits (Mbps) per second download and 1 Mbps upload.78  No conclusions can be drawn 
as to the effectiveness of the awarded grants since the grants were recently awarded on November 23, 2020.  
The CPUC will report Tribal Technical Assistance Grant benefits in the 2021 CASF Annual Report.  Table 
24 provides a summary of the approved projects in 2020.79 
 
Table 24: Tribal Technical Assistance Grants Awarded in 2020 

Applications Received October 1, 2020 - Approved November 23, 2020 

  Tribe  Amount 
Requested 

 Project Project Type 

1 Big Valley Rancheria of 
Pomo Indians of California 

$49,750 Project 1: Technical Feasibility Study 
for Broadband Deployment on the 
Rancheria 

Feasibility Study  

  Big Valley Rancheria of 
Pomo Indians of California 

$49,625 Project 2: Feasibility Study to 
Investigate Potential Broadband 
Partnerships on the Rancheria 

Market Study  

  Big Valley Rancheria of 
Pomo Indians of California 

$50,625 Project 3: Feasibility Study to 
Investigate Potential Broadband 
Partnerships on the Rancheria 

Business Plan  

2 Karuk Tribe $90,000 21/22 Klamath River Rural Broadband 
Initiative Broadband Study  

Market Study and 
Business Plan  

3 Lone Pine Paiute Shoshone 
Tribe 

$98,000 Working with Communities for 
Sustainable Broadband 

Feasibility Study and 
Market Study  

4 Middletown Rancheria Band 
of Pomo Indians 

$49,750 Project 1: Technical Feasibility Study 
for Broadband Deployment 

Feasibility Study  

  Middletown Rancheria Band 
of Pomo Indians 

$49,625 Project 2: Feasibility Study to 
Investigate Potential Broadband 
Partnerships on the Rancheria 

Market Study  

  Middletown Rancheria Band 
of Pomo Indians 

$50,625 Project 3: Financial and Organizational 
Feasibility Study for Broadband 
Development 

Business Plan  

5 Yurok Tribe $50,000 Feasibility Study to analyze 
opportunities to purchase established 
infrastructure assets in the region 

Feasibility Study and 
Business Plan  

   Total Requested  $538,000      

 
78 Pub. Util. Code, § 281(b)(1)(A), (B). 
79 https://www.cpuc.ca.gov/TribalAssistance/  

https://www.cpuc.ca.gov/TribalAssistance/
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Leveraging Non-CASF Funds 
California legislation in 2020 and CPUC engagement in federal universal service fund proceedings at the 
FCC focused on leveraging federal funds for broadband deployment.  In particular, the CPUC participated 
in the FCC’s Rural Digital Opportunity Fund (RDOF) docket.  The RDOF is set to potentially award $20.4 
billion or more in funding nationwide over ten years for infrastructure projects offering minimum 
broadband speeds of 25/3 Mbps.   

In 2020, the CPUC filed comments80 and met with FCC staff multiple times81 to encourage the FCC to 
work with state broadband programs so that states can leverage as much federal funding as possible to 
further universal service goals.  The CPUC noted that federal funding can go further when it is matched 
with state funding, documenting for FCC staff that recent research identified 30 to 35 states that manage 
their own broadband infrastructure development programs.82  Throughout this process, CPUC 
Commissioners and staff encouraged the FCC to incorporate provisions in the RDOF aligning with state 
broadband programs to leverage federal funds with the significant array of state resources.  

The California passed AB 82 (Committee on Budget, Statutes of 2020) to better enable California providers 
receiving CASF funds to compete for federal RDOF broadband funding. 

The FCC opened the RDOF Phase I Auction 904 in October 2020.  The CPUC took the following steps to 
inform and encourage California Internet service providers to participate in the auction and bring federal 
funding to California: 

• Hosted a presentation by FCC staff on the RDOF Phase I Auction that covered how Internet 
service providers can participate in the auction.83 

• Brought on a consultant to help with data analysis to better understand how California can leverage 
funding. 

• Created a webpage to provide information on the auction to interested bidders: 
https://www.cpuc.ca.gov/broadbandfederalfunding/. 

• Created a California RDOF Map that provided reserve price and build-out cost data on RDOF-
eligible locations in California: https://www.broadbandmap.ca.gov/federalfunding/.  

 
80 In the Matter of the Rural Digital Opportunity Fund, Connect America Fund, (WC Docket Nos. 19-126, 10-90), Comments of the 
California Public Utilities Commission, filed March 27, 2020.  
81 In the Matter of the Rural Digital Opportunity Fund, Connect America Fund, (WC Docket Nos. 19-126, 10-90), CPUC Ex Parte Notices 
filed January 13, 2020, January 22, 2020, January 24, 2020, February 26, 2020, and March 2, 2020. See also CPUC Ex Parte Letter 
filed May 18, 2020.  
82 The Pew Charitable Trusts; State Broadband Policy Explorer, (July 31, 2019). 
83 The presentation was held on June 10, 2020.  

https://www.cpuc.ca.gov/broadbandfederalfunding/
https://www.broadbandmap.ca.gov/federalfunding/
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• Established the CPUC’s CASF-RDOF ‘Kicker Initiative’ to use CASF funding to leverage RDOF 
funding.  Specifically, the CPUC set aside CASF funding, which winning Auction 904 bidders can 
obtain if they meet and agree to certain requirements.84   

The FCC announced preliminary bid winners on December 7, 2020, and 15 companies won bids for the 
California RDOF locations.  The CPUC has encouraged the FCC to thoroughly review each company’s 
plans and financial resources before awarding money. 

The CPUC continues to work on leveraging federal funding from the RDOF program and tracks other 
opportunities to leverage non-CASF funding.  The CPUC’s federal efforts are important for broadband 
underserved communities. These efforts are also shown in several action items assigned to the CPUC by the 
Broadband Action Plan 202085 of the California Broadband Council.  

 

 

 

 

 
84 D.21-01-003. 
85 Broadband for All Action Plan 2020, California Broadband Council, (December 2020). 
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Number Percent Number Percent Number Percent

California 13,272,939 12,901,191 97.2 % 41,797 0.3 % 329,951 2.5 %

Alameda 579,058 568,241 98.1 % 538 0.1 % 10,279 1.8 %

Alpine 434 323 74.4 % 0 0.0 % 111 25.6 %

Amador 14,760 13,862 93.9 % 374 2.5 % 524 3.6 %

Butte 80,141 77,469 96.7 % 735 0.9 % 1,937 2.4 %

Calaveras 18,368 17,232 93.8 % 128 0.7 % 1,008 5.5 %

Colusa 7,510 5,871 78.2 % 12 0.2 % 1,627 21.7 %

Contra Costa 396,099 389,728 98.4 % 293 0.1 % 6,078 1.5 %

Del Norte 10,009 9,045 90.4 % 0 0.0 % 964 9.6 %

El Dorado 75,383 71,633 95.0 % 1,150 1.5 % 2,600 3.4 %

Fresno 314,417 302,509 96.2 % 3,859 1.2 % 8,049 2.6 %

Glenn 10,437 9,092 87.1 % 367 3.5 % 978 9.4 %

Humboldt 56,874 52,660 92.6 % 315 0.6 % 3,899 6.9 %

Imperial 50,597 45,958 90.8 % 1,112 2.2 % 3,527 7.0 %

Inyo 8,200 7,058 86.1 % 2 0.0 % 1,140 13.9 %

Kern 275,340 264,383 96.0 % 861 0.3 % 10,096 3.7 %

Kings 44,561 41,208 92.5 % 462 1.0 % 2,891 6.5 %

Lake 26,639 23,558 88.4 % 1,105 4.1 % 1,976 7.4 %

Lassen 9,419 8,266 87.8 % 4 0.0 % 1,149 12.2 %

Los Angeles 3,370,663 3,325,018 98.6 % 2,269 0.1 % 43,376 1.3 %

Madera 46,123 44,049 95.5 % 301 0.7 % 1,773 3.8 %

Marin 104,975 102,737 97.9 % 383 0.4 % 1,855 1.8 %

Mariposa 8,156 7,008 85.9 % 253 3.1 % 895 11.0 %

Mendocino 35,552 30,855 86.8 % 429 1.2 % 4,268 12.0 %

Merced 81,710 76,828 94.0 % 2,183 2.7 % 2,699 3.3 %

Modoc 3,820 2,226 58.3 % 79 2.1 % 1,515 39.7 %

Mono 5,585 4,851 86.9 % 0 0.0 % 734 13.1 %

Monterey 127,010 121,218 95.4 % 1,067 0.8 % 4,725 3.7 %

Napa 49,085 47,747 97.3 % 90 0.2 % 1,248 2.5 %

STATE of CALIFORNIA      
Wireline + Fixed Wireless Broadband 

Deployment
Maximum Advertised Speeds

County

All 

Households 
(CA DOF 
1/1/2020)

Served Households (Speeds 
are at least 6 Mbps down 

AND 1 Mbps up)

Unserved Households with 
Slow Service (Speeds less 
than 6 Mbps down OR 1 

Mbps up)

Unserved Households with 
No Service (Speeds less than  
200 Kbps in both directions, 

or no service²)

As of December 31, 2019

Sources:
Broadband deployment data collected from Internet Service Providers and validated by the California Public Utilities Commission. The CPUC defines "broadband 
service'' as Internet connectivity with download / upload speeds of at least 200 Kbps in one direction. Such service is considered "available" if the provider can 
provision new requests for service within 10 business days. 
Household data is based on the California Department of Finance, January 1, 2020 estimate.

²Dial-up only service is included in the "No Service" category.
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Number Percent Number Percent Number Percent

Nevada 42,746 39,953 93.5 % 869 2.0 % 1,924 4.5 %

Orange 1,053,731 1,003,709 95.3 % 6,399 0.6 % 43,623 4.1 %

Placer 148,860 144,566 97.1 % 1,360 0.9 % 2,934 2.0 %

Plumas 8,496 7,758 91.3 % 6 0.1 % 732 8.6 %

Riverside 746,160 726,470 97.4 % 601 0.1 % 19,089 2.6 %

Sacramento 548,097 535,683 97.7 % 2,602 0.5 % 9,812 1.8 %

San Benito 19,022 18,341 96.4 % 12 0.1 % 669 3.5 %

San Bernardino 646,226 626,984 97.0 % 868 0.1 % 18,374 2.8 %

San Diego 1,159,439 1,119,909 96.6 % 1,546 0.1 % 37,984 3.3 %

San Francisco 373,404 371,966 99.6 % 76 0.0 % 1,362 0.4 %

San Joaquin 234,766 229,044 97.6 % 468 0.2 % 5,254 2.2 %

San Luis Obispo 108,803 105,590 97.0 % 560 0.5 % 2,653 2.4 %

San Mateo 265,689 262,842 98.9 % 380 0.1 % 2,467 0.9 %

Santa Barbara 150,976 146,702 97.2 % 339 0.2 % 3,935 2.6 %

Santa Clara 645,764 628,673 97.4 % 245 0.0 % 16,846 2.6 %

Santa Cruz 97,831 95,040 97.1 % 126 0.1 % 2,665 2.7 %

Shasta 70,895 67,670 95.5 % 603 0.9 % 2,622 3.7 %

Sierra 1,385 758 54.7 % 221 16.0 % 406 29.3 %

Siskiyou 19,631 17,987 91.6 % 261 1.3 % 1,383 7.0 %

Solano 152,102 147,797 97.2 % 246 0.2 % 4,059 2.7 %

Sonoma 188,767 184,061 97.5 % 329 0.2 % 4,377 2.3 %

Stanislaus 173,951 171,622 98.7 % 296 0.2 % 2,033 1.2 %

Sutter 32,178 31,241 97.1 % 222 0.7 % 715 2.2 %

Tehama 24,970 21,750 87.1 % 1,417 5.7 % 1,803 7.2 %

Trinity 6,159 4,216 68.5 % 154 2.5 % 1,789 29.0 %

Tulare 140,758 132,290 94.0 % 1,680 1.2 % 6,788 4.8 %

Tuolumne 22,783 21,286 93.4 % 135 0.6 % 1,362 6.0 %

Ventura 276,161 268,467 97.2 % 725 0.3 % 6,969 2.5 %

Yolo 75,419 72,767 96.5 % 297 0.4 % 2,355 3.1 %

Yuba 26,845 25,416 94.7 % 383 1.4 % 1,046 3.9 %

STATE of CALIFORNIA      
Wireline + Fixed Wireless  Broadband 

Deployment
Maximum Advertised Speeds

County

All 

Households 
(CA DOF 
1/1/2020)

Served Households (Speeds 
are at least 6 Mbps down 

AND 1 Mbps up)

Unserved Households with 
Slow Service (Speeds less 
than 6 Mbps down OR 1 

Mbps up)

Unserved Households with 
No Service (Speeds less than  
200 Kbps in both directions, 

or no service²)

As of December 31, 2019

Sources:
Broadband deployment data collected from Internet Service Providers and validated by the California Public Utilities Commission. The CPUC defines "broadband 
service'' as Internet connectivity with download / upload speeds of at least 200 Kbps in one direction.
Household data is based on the California Department of Finance, January 1, 2020 estimate.

²Dial-up only service is included in the "No Service" category.
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Number Percent Number Percent Number Percent

California 13,272,939 12,901,191 97.2 % 41,797 0.3 % 329,951 2.5 %

Bay Area (no consortium: SF, San Mateo and Santa Clara) 1,284,857 1,263,481 98.3 % 701 0.1 % 20,675 1.6 %

Broadband Consortium of the Pacific Coast 535,940 520,759 97.2 % 1,624 0.3 % 13,557 2.5 %

Central Coast Broadband Consortium 243,863 234,599 96.2 % 1,205 0.5 % 8,059 3.3 %

Central Sierra Connect Consortium 64,158 59,471 92.7 % 890 1.4 % 3,797 5.9 %

Connected Capital Area BB Consortium 682,539 665,107 97.4 % 3,504 0.5 % 13,928 2.0 %

East Bay Broadband Consortium 1,127,259 1,105,766 98.1 % 1,077 0.1 % 20,416 1.8 %

Eastern Sierra Connect Regional Broadband Consortium 49,447 44,438 89.9 % 373 0.8 % 4,636 9.4 %

Gold Country BB Consortium 268,717 257,150 95.7 % 3,600 1.3 % 7,967 3.0 %

• Tahoe Basin Project3 18,901 18,275 96.7 % 438 2.3 % 188 1.0 %

Inyo / Mono Broadband Consortium 13,785 11,909 86.4 % 2 0.0 % 1,874 13.6 %

Inland Empire Regional BB Consortium 1,392,386 1,353,454 97.2 % 1,469 0.1 % 37,463 2.7 %

Los Angeles County Regional Broadband Consortium 3,370,663 3,325,018 98.6 % 2,269 0.1 % 43,376 1.3 %

North Bay / North Coast Broadband Consortium 378,379 365,400 96.6 % 1,231 0.3 % 11,748 3.1 %

Northeast California Connect Consortium 217,372 203,126 93.4 % 3,105 1.4 % 11,141 5.1 %

Orange County (no consortium) 1,053,731 1,003,709 95.3 % 6,399 0.6 % 43,623 4.1 %

Redwood Coast Connect Consortium 73,042 65,921 90.3 % 469 0.6 % 6,652 9.1 %

San Joaquin Valley Regional Broadband Consortium 1,262,179 1,217,495 96.5 % 9,737 0.8 % 34,947 2.8 %

Southern Border Broadband Consortium 1,210,036 1,165,867 96.3 % 2,658 0.2 % 41,511 3.4 %

Upstate California Connect Consortium 44,586 38,521 86.4 % 1,484 3.3 % 4,581 10.3 %

STATE of CALIFORNIA
Wireline + Fixed Wireless Broadband Deployment

Maximum Advertised Speeds

As of December 31, 2019

Consortium

All 

Households 

(CA DOF 

1/1/2020)

Served Households (Speeds 

are at least 6 Mbps down 

AND 1 Mbps up)

Unserved Households with 

Slow Service (Speeds less 

than 6 Mbps down OR 1 

Mbps up)

Unserved Households with 

No Service (Speeds less than 

200 Kbps in both directions, 

or no service²)

Sources:
Broadband deployment data collected from Internet Service Providers and validated by the California Public Utilities Commission. The CPUC defines "broadband service'' as Internet connectivity with download / 
upload speeds of at least 200 Kbps in one direction.
Household data is based on the California Department of Finance, January 1, 2020 estimate.

²Dial-up only service is included in the "No Service" category.
3A project of the Gold Country BB Consortium. Not included in the California total. T-17550.
4Under Resolution T-17550 - ESCRBC maintains a three-county region even though responsibility for broadband development in Inyo and Mono counties is currently being managed by a sub-regional consortium, 

the Inyo Mono Broadband Consortium.
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No. Recipient Project Name County
Approval;
Resolution1

Project 
Type2 Total Awarded3  Total 

Payments 

Potential 
Estimated 

Households4

Cost per 
Household5

Households 
Subscribed6

Completion or 
Expected7

1 Anza Electric Coop. Connect Anza Phase I Riverside 12/17/2015; 
T-17503 Last-Mile 2,662,450$        2,662,450$     3,751              710$             Complete 

Dec. 2017

2 Anza Electric Coop. Connect Anza Phase II Riverside 5/31/2018;
T-17581 Last-Mile 1,796,070$        1,343,065$     413 4,349$          2021

3 AT&T California Blanchard Mariposa 11/21/2008; 
T-17182 Last-Mile 35,816$             24,963$          123 291$             147              Complete

May 2011

4 AT&T California Grenada Siskiyou 11/21/2008; 
T-17182 Last-Mile 57,596$             20,150$          275 209$             136              Complete

May 2011

5 AT&T California Hopland Mendocino 11/21/2008; 
T-17182 Last-Mile 61,952$             22,306$          328 189$             261              Complete

May 2011

6 AT&T California Mt. Wilson Los Angeles 11/21/2008; 
T-17182 Last-Mile 2,420$               859$              15 161$             24 Complete

May 2011

7 AT&T California Alta/Blue Canyon Nevada; Placer 2/20/2009; 
T-17195 Last-Mile 56,628$             56,628$          236 240$             141              Complete

May 2011

8 AT&T California Comptche Mendocino 2/20/2009;
T-17195 Last-Mile 18,392$             9,364$            97 190$             138              Complete

May 2011

9 AT&T California Warner Springs San Diego 2/20/2009; 
T-17195 Last-Mile 93,896$             43,985$          66 1,423$          62 Complete

May 2011

10 AT&T California Easton Fresno 3/12/2009; 
T-17196 Last-Mile 49,869$             36,354$          9 5,541$          73 Complete

June 2012

11 AT&T California Lodi San Joaquin 3/12/2009; 
T-17196 Last-Mile 137,416$           45,541$          35 3,926$          242              Complete

June 2012

12 AT&T California Clovis Fresno 4/16/2009;
T-17199 Last-Mile 36,393$             36,393$          125 291$             144              Complete

June 2012

13 Audeamus Tranquility and West 
Fresno Fresno 5/6/2010;

T-17265 Last-Mile 1,154,496$        1,154,494$     585 1,973$          189              Complete
Oct. 2012

14 Bright Fiber Network 
(Race Telecom.) Bright Fiber Broadband Nevada

12/3/2015; 
T-17495;
T-17565;
T-17633

Last-Mile 16,086,789$       10,094,875$   1,941              8,288$          2021

15 CA Broadband Coop. 
(Inyo Networks) ǂ Digital 395 Multiple

12/3/2009;
T-17232;
T-17408

Middle-Mile 29,223,432$       26,980,442$   28,127            1,039$          Complete
Sep. 2015

16 Cal.Net El Dorado North El Dorado

1/14/2016;
T-17497;
T-17591;
T-17603;
T-17622

Last-Mile 1,238,550$        750,786$        1,537              806$             2021

17 Cal.Net El Dorado South and East El Dorado 6/23/2016;
T-17498 Last-Mile 1,256,524$        1,350              931$             2021

18 Cal.Net Amador Calaveras and 
Alpine

Amador; 
Calaveras; 
Alpine

11/10/2016; 
T-17501 Last-Mile 2,862,388$        4,878              587$             2021

19 Cal.Net Tuolumne and Mariposa Tuolumne; 
Mariposa

12/15/2016; 
T-17502 Last-Mile 3,608,224$        7,711              468$             2021

20 Calaveras Telephone Co. Poker Flat Calaveras 7/29/2010;
T-17282 Last-Mile 640,698$           527,676$        409 1,566$          Complete

July 2016

21 CalNeva Broadband Coalinga-Huron Gigabit Fresno 5/11/2017;
T-17563 Last-Mile 511,170$           511,170$        5,480              93$              Complete

Dec. 2019

22 Charter Communications Highland Orchid Drive San Bernardino 12/19/2019;
T-17680 Last-Mile 197,185$           115 1,715$          48 Complete

Sep, 2020

23 Charter Communications Silver Wheel Ranch Mobile 
Home Ventura 12/19/2019; 

T-17680 Last-Mile 912,047$           65 14,031$        2021

24 Charter Communications Country Squire Mobile 
Home Park Riverside 12/19/2019; 

T-17680 Last-Mile 267,943$           99 2,706$          2021

25 Charter Communications
Brookside Country Club Los Angeles 11/3/20;

Min. Review 
Last-Mile  $          848,063 207  $         4,097 2022

26 Charter Communications
Country Meadows Mobile 
Home Park

San Bernardino 11/3/20;
Min. Review

Last-Mile  $        2,120,390 295  $         7,188 2022

27 Charter Communications
El Dorado Estates Ventura 11/3/20;

Min. Review
Last-Mile  $        1,445,032 160  $         9,031 2022

28 Charter Communications
Foothill Terrace Mobile 
Home Village

Los Angeles 11/3/20; 
Min Review

Last-Mile  $          444,388 308  $         1,443 2022

29 Charter Communications
Los Alisos and Los Robles 
Mobile Estates

Orange 11/3/20;
Min. Review

Last-Mile  $        1,021,655 334  $         3,059 2022

30 Charter Communications
Monterey Manor Mobile 
Home Village

San Bernardino 11/3/20;
Min. Review

Last-Mile  $          784,322 87  $         9,015 2022

31 Charter Communications
Plaza Village Mobile Estates Orange 11/3/20;

Min. Review
Last-Mile  $          622,811 163  $         3,821 2022

32 Charter Communications
Soboba Springs Mobile 
Estates

Riverside 11/3/20;
Min. Review

Last-Mile  $          907,817 217  $         4,183 2022

33 Charter Communications
Villa Montclair Mobile 
Home Park

San Bernardino 11/3/20;
Min. Review

Last-Mile  $          543,530 62  $         8,767 2022

34 Citizens Telecom. of CA 
(Frontier Comm.) Birds Landing Solano 3/12/2009;

T-17196 Last-Mile 100,444$           99,130$          69 1,456$          10 Complete
Mar. 2010

Attachment B: Infrastructure Account Projects as of December 31, 2020
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No. Recipient Project Name County
Approval;
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Households4
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35 Citizens Telecom. of CA 
(Frontier Comm.) Livingston Merced 3/12/2009;

T-17196 Last-Mile 62,000$             39,555$          234 265$             36 Complete
Nov. 2009

36 Citizens Telecom. of CA 
(Frontier Comm.) ǂ Petrolia Humboldt 7/23/2015;

T-17484 Middle-Mile 202,557$           202,557$        138 1,468$          Complete
Feb. 2016

37 Citizens Telecom. of CA 
(Frontier Comm.) Shingletown Shasta 9/29/2016;

T-17522 Last-Mile 545,690$           454,825$        1,017              537$             1,320            Complete
May 2017

38 Cruzio Media Equal Access Santa Cruz Santa Cruz 12/5/2019;
T-17674 Last-Mile 2,445,153$        263 9,297$          2020

39 CVIN and CENIC ǂ Central Valley 
Independent Network Multiple 10/14/2010;

T-17295 Middle-Mile 6,659,967$        6,312,983$     206,764          32$              Complete
May 2014

40 Foresthill Telephone Co. Big Dipper Placer 10/3/2013; 
T-17409 Last-Mile 117,000$           117,000$        84 1,393$          22 Complete

July 2016

41 Frontier California 
(Frontier Comm.) Prattville Plumas 11/21/2008;

T-17182 Last-Mile 41,192$             9,923$            171 241$             41 Complete
June 2016

42 Frontier California 
(Frontier Comm.) Lytle Creek San Bernardino 7/12/2018;

T-17613 Hybrid 1,458,886$        730,852$        339 4,303$          2021

43 Frontier California 
(Frontier Comm.) Desert Shores Imperial 7/12/2018;

T-17614 Last-Mile 1,262,567$        998,107$        596 2,118$          2021

44 Frontier California
(Frontier Comm.) Weimar Placer 9/12/2019;

T-17660 Last-Mile 692,889$           156,606$        148 4,682$          2021

45 Frontier California 
(Frontier Comm.) Taft Cluster Kern 12/19/2019;

T-17668 Last-Mile 399,702$           139,314$        41 9,749$          2021

46 Frontier California 
(Frontier Comm.) Northeast Project Phase I Lassen; Modoc 12/19/2019;

T-17671 Hybrid 10,912,973$       222 49,158$        Ongoing

47
Frontier Comm. of the 
Southwest 
(Frontier Comm.)

San Bernardino County 
Project (Havasu Palms and 
Black Meadow) 

San Bernardino 6/9/2011;
T-17322 Last-Mile 168,171$           -$  3,732 45$              153              Complete

Nov. 2012

48
Frontier Comm. of the 
Southwest 
(Frontier Comm.)

Alpine Underserved Alpine 11/10/2011;
T-17348 Last-Mile 95,919$             -$  381 252$             442              Complete

May 2012

49 Frontier Comm. West 
Coast (Frontier Comm.) Del Norte Underserved Del Norte 9/22/2011;

T-17341 Last-Mile 68,168$             -$  313 218$             55 Complete
March 2012

50 Happy Valley Tel. Co. 
(TDS Telecom) Olinda Shasta

10/3/2013;
T-17517
T-17411

Last-Mile 2,296,667$        1,908              1,204$          2021

51 Inyo Networks Nicasio Marin 7/14/2016;
T-17523 Last-Mile 1,491,078$        1,491,078$     216 6,903$          206              Complete

Aug. 2019

52 Inyo Networks Bolinas Marin 5/10/2018;
T-17608 Last-Mile 1,868,881$        571 3,273$          2022

53 IP Networks ǂ Hwy 36 Hubmboldt-
Trinity Counties

Humboldt; 
Trinity

11/20/2009;
T- 17227
T-17352

Middle-Mile 5,753,240$        5,753,240$     527 10,917$        Complete
May 2012

54 Karuk Tribe Klamath River Rural 
Broadband Initiative Humboldt 10/17/2013;

T-17418 Hybrid 17,422,572$       1,620,220$     616 28,283$        2022

55 LCB Communications Light Saber Santa Clara 6/15/2017;
T-17545 Hybrid 1,076,062$        817,521$        150 7,174$          2020

56 MCC Telephony ǂ Kernville Interconnect Kern 9/10/2009;
T-17221 Middle-Mile 285,992$           9,179              31$              2021

57 Pinnacles Telephone Co. Pinnacles Monument San Benito 10/31/2013;
T-17420 Last-Mile 195,299$           180,277$        47 4,155$          Complete

Dec. 2014

58 Plumas-Sierra Telecom. ǂ Plumas-Sierra Telecom 
Middle Mile Multiple 2/25/2010;

T-17230 Middle-Mile 1,721,280$        1,721,280$     Complete
March 2014

59 Plumas-Sierra Telecom. Keddie Plumas 12/5/2019;
T-17672 Hybrid 1,512,163$        184,003$        36 42,005$        2021

60 Plumas-Sierra Telecom. Mohawk Vista Plumas 12/5/2019;
T-17673 Hybrid 2,183,427$        575,473$        120 18,195$        2021

61 Plumas-Sierra Telecom. Lake Davis Plumas 12/5/2019;
T-17675 Hybrid 1,118,873$        657,930$        125 8,951$          2021

62 Plumas-Sierra Telecom. Elysian Valley-Johnstonville Lassen 12/5/2019;
T-17677 Hybrid 3,574,494$        576,277$        82 43,591$        2021

63 Plumas-Sierra Telecom. Plumas Eureka-Johnsville Plumas 12/5/2019;
T-17678 Hybrid 1,270,872$        447,960$        51 24,919$        2021

64 Plumas-Sierra Telecom. Scott Road Lassen; Sierra 12/17/2020;
T-17712 Hybrid 3,707,475$        61 60,778$        2023

65 Ponderosa Cablevision Auberry Fresno
11/20/2009
T-17236;
T-17274 

Last-Mile 1,154,780$        614,118$        1,043              1,107$          Complete
Sep. 2015

66 Ponderosa Telephone 
Co. Big Creek Fresno 10/31/2013;

T-17423 Last-Mile 898,574$           692,952$        79 11,374$        72 Complete
Aug. 2017

67 Ponderosa Telephone 
Co. Beasore-Central Camp Madera 12/19/2013;

T-17424 Last-Mile 1,755,042$        32 54,845$        Ongoing

68 Ponderosa Telephone 
Co. Cressman Fresno

4/10/2014;
T-17428;
T-17551

Last-Mile 1,027,380$        911,972$        70 14,677$        18 Complete
May 2018
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69 Race Telecom. Mojave Air and Space Port 
Project Kern 6/24/2010;

T-17279 Last-Mile 506,199$           494,419$         231 businesses 4 Complete
Nov. 2012

70 Race Telecom. High Desert Kern 10/17/2013;
T-17415 Last-Mile 12,583,343$       10,600,963$   4,371              2,879$          3,500            Complete

Sep. 2017

71 Race Telecom. Boron Kern 10/31/2013;
T-17416 Last-Mile 3,426,357$        2,880,819$     892 3,841$          425              Complete

March 2015

72 Race Telecom. Mono County Underserved Mono 6/26/2014;
T-17433 Last-Mile 4,650,593$        3,913,818$     727 6,397$          165              Complete

Sep. 2017

73 Race Telecom. Gigafy Backus Kern 8/13/2015;
T-17480 Last-Mile 2,239,991$        1,887,103$     253 8,854$          150              Complete

Feb. 2017

74 Race Telecom. Five Mining Communities Kern;
San Bernardino

1/14/2016;
T-17488 Last-Mile 2,037,721$        2,037,721$     202 10,088$        93 Complete

Sep. 2017

75 Race Telecom. Gigafy Mono Mono 1/28/2016;
T-17477 Last-Mile 6,580,007$        5,564,690$     399 16,491$        34 Complete

Sep. 2018

76 Race Telecom. Gigafy Occidental Sonoma 8/18/2016;
T-17524 Last-Mile 7,687,016$        7,687,016$     458 16,784$        397              Complete

Sep. 2018

77 Race Telecom. Gigafy North 395 Mono 12/1/2016;
T-17541 Last-Mile 3,124,490$        3,124,490$     444 7,037$          195              Complete

Sep. 2018

78 Race Telecom. Gigafy Phelan San Bernardino
7/13/2017;
T-17525;
T-17658

Last-Mile 36,690,800$       35,197,226$   7,606              4,824$          2021

79 Race Telecom. Gigagy Williams Colusa 12/17/20;
T-17716 Hybrid 7,603,656$        588 12,931$        2022

80 Siskiyou Telephone Co. Happy Camp to Somes Bar 
Fiber Connectivity Siskiyou

12/15/2016;
T-17539;
T-17623

Hybrid 3,645,085$        37 98,516$        5 2021

81 Sunesys ǂ Connected Central Coast Multiple 4/10/2014;
T-17429 Middle-Mile 10,640,000$       5,596,943$     11,124            956$             Complete

May 2018

82 Surfnet Communications Paradise Road Monterey 4/10/2014;
T-17430 Last-Mile 177,954$           88,977$          278 640$             14 2021

83 Ultimate Internet Access Helendale San Bernardino
5/7/2015;
T-17478;
T-17557

Last-Mile 1,814,045$        1,812,759$     2,279              796$             1,801            Complete
Mar. 2017

84 Ultimate Internet Access Wrightwood San Bernardino; 
Los Angeles

5/7/2015;
T-17475 Last-Mile 1,937,380$        1,667,981$     1,857              1,043$          1,203            Complete

Mar. 2018

85 Willits Online Covelo & Laytonville Mendocino 3/12/2009;
T-17183 Last-Mile 108,000$           102,025$        800 135$             Complete

Jan. 2011

86 Willits Online Boonville Mendocino 10/31/2013;
T-17422 Last-Mile 122,931$           122,652$        605 203$             Complete

May 2016

87
Winterhaven Telephone 
Co. 
(TDS Telecom)

Winterhaven Underserved Imperial
10/3/2013;
T-17410;
T-17521

Last-Mile 2,063,967$        1,287,286$     961 2,148$          2021

TOTAL 254,893,316$    322,909          11,966          

6 Subscription data gathered via data requests issued to award recipients.
7 Completion dates reflect when the CPUC received the completion report. Actual project construction may have completed prior to the completion report.

ǂ Primarily a middle mile project approved prior to CASF rule changes pursuant to AB 1665.

2 Projects are categorized as last-mile, middle-mile, or hybrid. Hybrid projects are last-mile projects that include middle-mile infrastructure. 
3 Award amounts reflect changes (e.g. supplemental funding awarded) made after original project approval.
4 Household estimates are from CPUC resolutions approving projects.
5 Cost per household for each project is calculated by dividing the total award by the estimated potential households.

1 Some projects are approved through the Ministerial Review process and are denoted with "Min. Review"
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Attachment C: Consortia Account Reported Benefits Funded by CASF 1 
1. Broadband Consortium of the Pacific Coast

Outcomes in Deployment
• Converted physical meetings to virtual meetings and conducted 11 steering committee meetings in the

southern tri-county area.  Maintained stakeholder communications in the northern areas through targeted
briefings.

• Participated in the Southern California Digital Divide working group, including conducting municipal
briefings and creation of standards for permitting and deployment.

• Requested an ordinance for permitting and deployment standards from Ventura County Supervisors.
• Assisted industry partners in pursuing California Advanced Services Fund

(CASF) infrastructure projects within local municipal boundaries.
• Assisted the Santa Ynez Band of Chumash Indians in the development of a broadband strategy.
• Convened Ventura County representatives from municipalities, water agencies, and other key

stakeholders for dialogue and creation of a regional interconnection of municipal network resulting in
economies of scale.

• Participated in developing CASF infrastructure applications, including Darlene Road, Moorpark
($815,996.86); El Dorado Estates, Fillmore ($1,477,032.02); Oxnard Pacific Mobile Estates, Oxnard
($1,725,963.52); Silver Wheel Ranch Mobile Home Park, Oxnard ($912,047.00).

• Developed the Vandenberg Air Force Base Fiber Strategy and Chumash Broadband Strategy.
• Placed a strategic focus on Cuyama as a rural area and participated in CASF and United States

Department of Agriculture (USDA) proposals and Connect America Fund II (CAF II) funding
discussions.

• Assisted the CASF infrastructure application by Frontier for the Cuyama, Maricopa, Santa Maria, and
Orcutt fiber to the premises (FTTP) project ($12,462,755).

• Provided support to the development of a regional geographical information system (GIS) platform for
managing regional fiber assets.

• Conducted an inventory of public assets (e.g., rights-of-ways, publicly owned towers, public utility poles,
equipment housing, publicly owned property) and aggregate demand, including speed tests and the
identification and updates of priority areas.

• Conducted an annual regional broadband forum to reach out and communicate the CPUC broadband
imperative.  Conducted Smart City and Ventura County Regional Fiber Loop webinars.  Provided a
consortium briefing communicating how a broadband infrastructure is the foundation for community
problem solving.  Developed a transformational message informing leaders how broadband connected
communities provide a foundation for collaborative problem solving.

• With the support of the Ventura County Community Foundation, convened an Internet for All regional
task force modeled after the 2020 Census Complete Count Committee.  Executed a regional strategy
using "bridgebuilders" to improve/increase digital literacy in socio economically challenged populations.

2. Central Coast Broadband Consortium
Outcomes in Deployment
• Participated in developing two CASF broadband infrastructure applications in the following locations:

River Oaks, and Monterey and San Benito County infill.
• Defined regional area broadband infrastructure needs and prioritized for adoption for these

areas and issues throughout counties of Monterey, Santa Cruz, and San Benito.  Promoted and adopted
broadband infrastructure plans.

• Identified 15 priority areas tentatively, including San Benito Camp, San Juan Bautista, Watsonville-
Hollister, Buena Vista, San Jerardo, Pajaro Valley Unified School District, River Oaks, Bonny Doon,

1 To assess Consortia Account benefits, CPUC Staff sent consortia grantees a data request on January 5, 2021, requesting outcomes of 
consortia access, adoption, and deployment efforts in 2020.  The account benefits listed in Attachment C are based on Consortia 
grantees reported information. 
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Davenport, Gonzales, Monterey County/San Benito infill, Golden State in San Benito County, Golden 
State in Monterey County, City of Salinas, and City of Watsonville infill.  

• Supported broadband infrastructure in unserved or underserved areas through 26 meetings with
consortium members, internet service providers (ISPs) (i.e., both wireline and wireless), local
governments and officials, school districts, the County Offices of Education, and local taskforce
groups, including the following outreach activities: monthly meetings with consortium (i.e., small group
and large group meetings), meetings with other consortia, California Forward meetings to address
statewide broadband, and Governor's Office of Broadband and Digital Literacy.

• Conducted 88 meetings with stakeholder groups.  Performed outreach activities that led to the following
outcomes: coverage in low-income areas without connectivity, issuance of hotspots to students,
participation in statewide planning for broadband coverage at 100Mbps minimum download, and
assistance to residents who needed connectivity for online learning and working.

• Gathered and analyzed conditional requirement data and other data.  Received December 31, 2019 data
from the CPUC and started processing and analyzing the data.  Provided mapping and data analysis for
all potential projects identified.  Mapped data for uncovered communities and populations due to
COVID-19 distance working and learning.  Updated the City of Watsonville GIS database & maps,
including the web platform maintenance and development, map layer development, content maintenance,
major data refresh, and fiber surveys.

• Met with seven ISPs multiple times, as well as the County Offices of Education, San Benito
Taskforce, and 11 local governments (e.g., City of San Juan Bautista, City of Watsonville, City of Salinas,
City of Gonzales, City of King, City of Greenfield, Monterey County, Santa Cruz County, City of Santa
Cruz, and San Benito County) to determine priority areas.

• Identified 11 CASF infrastructure projects and four other opportunities tentatively.  Submitted
two CASF applications and identified other funding opportunities, such as new funding source for
infrastructure and supplemental service costs in Santa Cruz County (Equal Access Santa Cruz).

• Developed and presented webinars to agencies.  Maintained ongoing interaction with the Office of
Broadband and Digital Literacy on statewide broadband coverage, dialogue with the California
Department of Transportation
(CalTrans) about broadband infrastructure.  Participated in the California Economic Summit working
group for broadband.

3. Central Sierra Connect Broadband Consortium
Outcomes in Access and Adoption2

• Hosted the Central Sierra Broadband Conference in February 2020 that brought together stakeholders
from across the region, and throughout the state.  Provided presentations from the California Broadband
Council, and USDA, T-Mobile, and Corporation for Education Network Initiatives in California
(CENIC).

• Engaged nine ISPs that serve the region, as well as representatives from governmental bodies, business
organizations, nonprofits, and tribal entities, along with interested members of the public to increase
digital literacy throughout the region, increase broadband adoptions, and bring better broadband speeds
and coverage to the Central Sierra region.  Collaborated across the five counties and kept up digital
literacy classes remotely over Zoom.  Expanded reliable high-speed internet in the Central Sierra
region and strengthened connections with regional partners.

• Outcomes in Deployment
• Created a working group that brought together members of the Boards of Supervisors from each

of the five counties, representation from the counties’ public works departments, and ISPs.  Met regularly
to discuss best practices for expanding broadband in the region, develop a regional broadband plan to

2 Three consortia groups reported their CY 2020 outcomes in access and adoption, which are related to 2016 consortia cycle grants. 
2016 consortia grants were awarded prior to AB 1665’s enactment, and the objective of consortia activities was to promote “regionally 
appropriate and cost-effective broadband deployment, access, and adoption.” 
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coordinate policies of different counties to make it simpler for ISPs to bring reliable high-speed internet 
to the residents.  Worked with the counties to adopt trenching policies across the region.  

• Worked with regional ISPs to inform them of funding opportunities, such as CASF infrastructure grant 
funding, assisted them in answering questions about the regional needs, priority areas, and 
provided assistance in the application process.  

  
4. Connected Capital Area Broadband Consortium  

Outcomes in Deployment  
• Incorporated broadband deployment improvement as priorities within regional economic, education, 

land use, transportation, and workforce development plans.  Prepared the Strategic Broadband 
Corridors Report, which the Sacramento Area Council of Governments included in its plans for joint 
use/dig once transportation projects.  

• Facilitated and provided inputs for two webinars to the State Broadband Plan (CA Executive Order, Aug 
2020), collaborating with the California Broadband Council and California Forward and representing 
regional consortia.  

• Developed a policy brief identifying broadband household (HH) needs, regional coverage, and 
cost analysis to close the digital divide.  Reported on estimated infrastructure costs for unserved HHs 
and strategic corridors for the California Economic Summit.  Coordinated with the Los Rios Community 
College District on access to unserved students.  

• Identified best practices for permitting, zoning, and streamlining for all types of infrastructure including 
for 5G.  Compiled inventory of local zoning and permitting ordinances by cities and 
counties.  Drafted document summarizing results of interviews with ISPs, broadband infrastructure 
providers, mobile carriers, the City of San Jose, National Telecommunications and Information 
Administration (NTIA), Next Century Cities, and other national groups.  

• Developed an inventory and map of broadband infrastructure assets, including fiber routes, nodes, and 
wireless sites or assets that could support wireless infrastructure.  Identified assets for each of the 
broadband infrastructure applications submitted to the CPUC.  

• Developed in-house GIS capabilities to carry out geo-spatial analysis.  Started building a GIS database 
including the Federal Communications Commission (FCC) and CPUC's broadband availability and 
adoption data, census demographic, income and population data, infrastructure data (e.g., road, 
buildings, rights-of-way, public utilities, and local, state, and federal government), and natural resources 
data.  

• Generated broadband availability maps for the four regional counties, including served and unserved 
areas.  Updated all county and jurisdictions maps on unserved and underserved areas, based on density 
and other socioeconomic data.  Started working with school districts and community colleges on 
infrastructure gap areas.  Mapped broadband infrastructure gaps, using CPUC broadband maps, speed 
testing, socioeconomic data, population density, and anchor institution residence.  Identified priority 
geographies/communities for broadband infrastructure improvement based on gaps/assets assessments.  

• Set video meetings with local governments of three regional counties and gathered their inputs on 
priority areas for broadband expansion and upgrades including unserved residential areas, business and 
industrial areas, and community anchor institutions.  

• Generated report on unserved areas for T-Mobile to expand service as part of its merger public benefits 
commitments.  

• Identified unserved priority areas for potential CASF infrastructure grant applications: Delta Protection 
Commission Region (Sacramento and Yolo Counties) (10 areas), Yolo County (at least 3 areas), Yuba 
County (at least 3 areas), and Sutter County (at least 3 areas).  Identified and shared CASF infrastructure 
funding and other resources available to prioritize geographies to support broadband infrastructure 
projects.  Created a reverse request for proposal (RFP) process to seek providers to develop projects in 
selected priority areas.  

• Assisted three CASF infrastructure application submissions to the CPUC on May 4th, 2020 from 
Frontier and Digital Path, to deploy fiber to the home (FTTH) and fixed wireless, respectively.  Followed 
up with the CPUC on its application review process and coordinated assistance to project applicants 
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(e.g., Frontier and Digital Path).  One application approved by the CPUC on its voting meeting on 
January 14th, 2021 – Digital Path project to deploy fixed wireless to 279 unserved households in Sutter 
and Placer counties.  

• Worked on preparation for the next CASF infrastructure grant cycle, by reaching out to potential eligible 
applicants and providing information of priority unserved areas.  

• Conducted briefings with municipalities, public institutions, ISPs, and other key stakeholders to share 
findings on broadband deployment needs and recommended solutions, explore mutual interest, and 
solicit projects.  

• Identified and activated venues and mediums for promoting ground truth speed testing 
opportunities.  Generated digital flyers with CalSPEED information emphasizing the importance of 
broadband coverage validation and proactively promoted CalSPEED tests through an e-newsletter which 
reaches more than 1,500 readers on a bi-weekly to monthly basis, social media on a bi-weekly, webinars 
and meetings with broadband stakeholders.  Assisted near 300 fixed and 300 mobile CalSPEED testing 
in the region in 2020.  

• Worked with the CPUC on the NTIA pilot to assure ground truth speed testing results are incorporated 
into the Federal Communications Commission (FCC) mapping.  

  
5. Gold Country Broadband Consortium  

Outcomes in Deployment  
• Assisted three ISPs with CASF infrastructure grant application submissions located in the priority 

areas in Sierra County, Nevada County, and Placer County.  Worked with Nevada County to expand 
broadband by leveraging public-private grants to secure two rounds of non-CASF funding to connecting 
800 homes in 2020.  An additional 116 connections are scheduled for installation January through April 
of 2021.  

• Promoted utilization of one million dollars of CARE Act funding to expedite infrastructure broadband 
expansion projects.  

• Participated in broadband working groups to support continued broadband expansion efforts and 
prioritize county-wide broadband policies.  

• Worked with Nevada County, the California Emerging Technology Fund (CETF), and Nossaman LLP 
Law Firm, to support a county-wide programmatic environmental impact report (EIR) study to 
remove California Environmental Quality Act (CEQA) barriers, expedite environmental permitting, and 
reduce onerous costs for last-mile projects.  

• Worked with Placer County to develop a broadband survey and promoted speed tests to identify 
unserved/underserved priority areas in Placer County for project identification and implementation.  

• Worked with Nevada County to review county-wide policy recommendations and steps for 
implementation of the “Dig Once” policy.  

• Promoted CPUC CalSPEED tests through the Sierra Business Council (SBC) website, social media posts, 
and e-newsletters.  Met with four homeowners’ associations (HOAs) to collect public feedback and 
promote CalSPEED testing.  

• Attended ongoing virtual meetings with the County Boards of Supervisors, Town Council, City Council, 
and county staff as related to broadband deployment.  Encouraged revision of economic development 
plans across agencies to incorporate broadband stand-alone objectives and adoption of policies 
declaring broadband as essential infrastructure.  Provided the SBC authored Nevada County Broadband 
Plan as example.  

• Met with 11 active ISPs across the counties.  Reviewed four incumbent ISPs’ business plans and project 
proposals.  

• Partnered with the California Stewardship Network and California Forward to support Governor 
Newsom's Broadband for All Initiative.  Attended the Broadband for All working group meetings.  

• Identified initial legislation introduced in December 2020 to prioritize in the 2021-22 California legislative 
session, including AB 14 (Aguiar-Curry), SB 4 (Gonzalez), and AB 34 (Garcia), and the Broadband for 
All Bond Act.  
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• Tracked the Sierra CAMP Broadband Data and Vulnerability Assessments addressing county-wide data 
in Sierra County.  

  
6. Inland Empire Regional Broadband Consortium  

Outcomes in Deployment  
• Developed four mapping data updates and updated the Inland Empire Broadband Plan to add Mojave 

Desert region, the Lake Mathews area, and unserved mobile home parks as priority unserved 
areas.  Developed 14 broadband availability maps for distribution to ISPs, including inventories of 
unserved mobile home parks, aggregate demand for potential CASF grant applications, and fairgrounds 
in the region that need broadband upgrades as they are used in emergencies, which could help as a public 
asset and in aggregating demand for broadband.  

• Provided two broadband planning consultations with counties of San Bernardino and Riverside and six 
consultations with cities of Riverside, Beaumont, Cathedral City, Colton, Joshua Tree, Twenty-
Nine Palms, Yucca Valley, and Fontana, and three regional agency consultations with the Council of San 
Benito County Governments (SBCOG), Caltrans, and the Southern California Association of 
Governments (SCAG).  Collaborated with SCAG, CETF, Broadband Consortium of the Pacific Coast, 
and Southern Border Broadband Consortium to provide data and outreach to help show 
that broadband deployment should be part of regional and statewide transportation facility planning and 
transportation demand management as it can lead to reduction in vehicle miles traveled (VMT) 
and greenhouse gas reduction (GHG).  

• Held 12 regional stakeholder meetings to discuss strategies for unserved areas in the region.  Obtained 
and analyzed feedback from planning meetings for the broadband plan update.  

• Identified seven priority unserved areas, including Aguanga, Lake 
Mathews area, Mecca, Ripley, and Thermal in Riverside County; and Morongo Basin Area and Mojave 
Desert in San Bernardino County.  There are 41,697 unserved households in the region.  

• Completed the "Preferred Scenario Report for Unserved Households in the Inland Empire", which provides a 
broadband gap analysis for the region.  

• Worked with both Riverside and San Bernardino counties to determine availability of leveraged funding 
from local sources to potentially deploy broadband in unserved areas.  Provided input and information 
about Covid-19 related broadband usage, demand, and unmet needs, especially in unserved 
areas.  Provided information about federal USDA and FCC broadband grant programs to stakeholders 
and ISPs.  

• Worked with CETF and SCAG in collaboration with two other regional consortiums to address 
broadband as a “green strategy" and advocate for “dig once” and “dig smart” strategies to integrate 
broadband deployment into transportation planning, and result in streamlined permitting for cities, 
counties, Caltrans, and other responsible agencies.  

• Assisted an ISP with five CASF broadband infrastructure applications in San Bernardino County 
and two CASF broadband infrastructure applications in Riverside County.  Assisted ten ISPs by 
providing them with CASF broadband infrastructure grant information and discussing priority unserved 
areas in the region and reviewing the CPUC Broadband Map to identify additional CASF eligible 
unserved areas in the region.  

• Supported permitting for one CASF broadband infrastructure project approved by the CPUC for Lytle 
Creek in San Bernardino County.  Met with Riverside and San Bernardino counties to discuss a regional 
effort to close the digital divide by improving regional and local broadband permitting.  Reviewed 
and provided suggestions on the SCAG draft resolution to support a regional broadband 
permit.  Provided information to Caltrans about benefits of streamlined permitting for broadband 
projects and suggested that the information be part of local Caltrans district professional and technical 
development and that including ISPs along with professional engineers, city/county engineers, and 
Caltrans district staff would be beneficial for broadband deployment.  

• Participated in an ongoing wireline testing survey project with the Cal State Chico in the 
region.  Provided feedback to the Cal State Chico and CPUC regarding the clarity of outreach materials; 
the ease of signing up to be a volunteer participant in the study, as well as installing the home wireline 
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testing equipment sent to volunteers, uninstalling, and returning to the Cal State Chico for their review 
and analysis.  

 
7. North Bay North Coast Broadband Consortium  

Outcomes in Deployment  
Marin County  
• Worked with the county to engage and maintain involvement and commitment of the Board of 

Supervisors and leaders of cities, towns, special districts, schools, libraries, public safety agencies, health 
facilities, businesses, and other community-based organizations.  

• Engaged several existing broadband providers to learn more about their current offerings and future 
plans to deploy broadband infrastructure and service to communities within the county.  

• Worked with the county, cities, towns, special districts, schools, libraries, public safety agencies, health 
facilities, businesses, and other community-based organizations to obtain data regarding existing assets 
and map it in GIS whenever possible.  As of December 31, 2020, this data-gathering component of the 
project was 70 percent complete.  

Mendocino County  
• Focused on developing project plans for broadband deployment in communities across the county that 

are currently underserved or not served.  
• Engaged between consumers and service providers in communities of Covelo, Comptche, and 

Gualala.  Facilitated the community support of Mendocino County’s digital infrastructure project 
planning, resulted in more than 40 letters of support from the county’s leaders and organizations.  

• Identified the county into three geographic project areas to deploy broadband infrastructure and services 
to provide broadband access to unserved households in several communities throughout the 
county.  Completed project plans for the three project areas.  These project areas include: Project 
1 – Round Valley/Covelo/Dos Rios, Laytonville, Willits/Brooktrails, Hopland, and parts of 
Ukiah/Calpella/Redwood Valley; Project 2 – Piercy, Leggett, Branscomb, Westport, Cleone, Fort Bragg, 
Caspar, Mendocino, Little River, Albion, Elk, Manchester, Point Arena, Anchor Bay, Gualala, Comptche, 
Philo/Navarro, Boonville, and Yorkville (Whitethorn is being developed as a separate sub-
project); and Project 3 – Redwood Valley, Potter Valley, Talmage, Calpella, Ukiah, and outlying areas in 
Projects 1 and 2.  

• Assisted one CASF infrastructure grant application from Hunter Communications to deploy fiber-based 
“last mile” infrastructure to 3,943 unserved and non-served households and dozens of businesses and 
community anchor institutions.  Worked on the development of two other CASF infrastructure grant 
applications that are ready for the next round submission.  

Napa County  
• Completed the Napa County Network Infrastructure Assessment – Opportunity Analysis and Recommendation report, 

focusing on the broadband infrastructure expansion to underserved/unserved areas and those areas 
particularly susceptible to service issues during emergencies or disaster recovery.  

• Performed outreach to dozens of agencies in the county such as municipalities, schools, and emergency 
service providers.  

• Identified nine specific broadband deployment opportunities on a wide a range of complexity and 
coverage.  

Sonoma County  
• Worked on the creation of a broadband action plan.  Held a series of meetings and discussions 

with county stakeholders to better understand opportunities, including a publicly owned fiber network 
using county owned assets that would save the county millions of dollars in construction costs by 
utilizing these assets (e.g., empty conduit, fiber, and towers).  

• Worked with the Sonoma County Information Systems Department and their GIS department to create 
an interactive mapping tool that can be utilized to assist internet service providers with deployment 
projects.  The mapping layers include available assets, unserved areas, home and business locations, as 
well as other useful applications.  The mapping tool is under development and will be publicly accessible 
and updated frequently with new publicly available data.  
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North Bay North Coast Broadband Consortium-Specific  
• Worked with the Chico GIS team on several maps and data analysis.  

 
8. Northeastern California Connect Consortium and Upstate California Connect Consortium  

Outcomes in Access and Adoption  
• Updated county priority areas based on the most current CPUC CA Broadband Mapping data.  Held 

consortium conference calls and meetings with local government partners across consortium 
regional counties, resulting in broadband policy approval by one county and three cities, and 
coordination information flow/dialogue with local elected officials and agencies.  

• Established a relationship with the California Telehealth Resource Center (CTRC)and held a telehealth 
webinar for the region on June 24, 2020 to share results of the telehealth survey study.  Completed 
outreach to rural healthcare facilities in three consortium counties to conduct the telehealth survey by 
phone and/or email.  Completed analysis of survey results.  Completed and published a final 
report/paper that describes all steps of this effort, results, and findings.  

• Reviewed and generated an inventory of existing policies, ordinances, and general plans in all consortium 
counties to better assess potential needed updates and incorporating new polices, goals, and/or actions 
that can promote cost-effective broadband infrastructure expansion.  

• Made efforts to develop Master Broadband Plans, incorporating: 1) current broadband landscape, 2) 
recommendations to expand broadband infrastructure in priority areas, 3) recommendations to develop 
and implement policies to promote broadband expansion, and 4) recommendations to increase 
broadband adoption.  As a result, the plans for counties of Tehama, Glenn, and 
Lake were completed, with Lake County adopted its county-wide Master Broadband Plan in early 2020 
and other plans are under review by county staff and supervisors for potential approval and 
implementation.  Master Broadband Plans for counties of Siskiyou, Modoc, Lassen, Butte, and Colusa are 
work in progress.  

• Developed a model to assess the direct impact of broadband (25/3 mbps) on median household income, 
poverty, educational attainment, and other indicators.  Reached out and held conference calls 
with community colleges and K-12 education partners to identify projects and potential funding sources 
such as USDA Distance Learning and Telehealth.  

• Provided supporting efforts with all 16 regional consortia, Caltrans, CETF, California Department of 
Technology, California Forward, and among other partners for the Regional Consortia Strategic 
Broadband Corridors to be included in the California Transportation Commission’s 
(CTC's) Comprehensive Multimodal Corridor Plan Guidelines.  

• Created an online survey report to assess current levels of broadband service for community anchor 
institutions and business customers, interest in improved broadband service, and impact to business 
productivity and profitability in all regional counties.  

• As a COVID-19 emergency response, collaborated and participated in meetings with statewide agencies 
to address potential solutions for computer and broadband connectivity needs in unserved rural 
areas.  Posted low-income plans and other internet service resources in consortium website.  Reached out 
to education partners in consortium region to make sure these resources will reach student families.  

 
Outcomes in Deployment  
• Conducted ongoing research of best practices for broadband infrastructure permit processes, policy 

adoptions, and technical specifications to reduce barriers for broadband deployments, and ongoing 
gathering of feedback from ISPs regarding barriers for deployments.  

• Performed ongoing work with municipalities to generate a public asset inventory and to develop master 
lease agreements for these assets.  

• Conducted a broadband feasibility study for the Town of Paradise to assist with development of 
technical designs, funding resources, and economic development opportunities during rebuild.  

• Participated in developing CASF broadband infrastructure applications.  Reached out to 
ISPs (i.e., incumbent, competitive, and new entrant) in three counties and provided detailed information 
on CASF infrastructure grant rules and application process along with relevant data/information, which 
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helped ISPs to carry out business assessments.  Set meetings and conference calls with ISPs to discuss 
potential CASF projects and complementary USDA Reconnect Program projects, and with local 
governments to discuss support for CASF and USDA project applications.  

• Provided assistance to ISPs to prepare CASF infrastructure project applications, including providing 
data/information (e.g., broadband and demographics) relevant to geographic project areas and requesting 
letters of support from local governments, elected officials, anchor institutions, and community-based 
organizations.  Generated detailed maps of eligible CASF areas including potential funding eligibility.  As 
a result, three ISPs, including Frontier Communications, Plumas Sierra Telecom, and Digital Path, 
submitted a total of 17 project applications.  

• Additionally, reached out to CAF II grantees that might be interested in complementary CASF projects 
in unserved priority areas next to CAF II areas.  

• Worked on soliciting asset inventory throughout the region, including conduit, poles, land-right-of-way, 
towers, buildings, etc.  

• Continued to identify CASF priority unserved areas by county (i.e., using the latest CPUC CA broadband 
availability data) and shared priority unserved areas with ISPs assessing potential project applications for 
CASF infrastructure grants and complementary USDA Reconnect Program grants.  Reached out to local 
governments for input and feedback on priority areas and local broadband needs.  

• Met/held conference calls with supervisors and staff of counties of Butte, Lassen, Modoc, 
Plumas, Tehama, Lake, Glenn, and Colusa, and council members and staff of towns/cities of Chico, 
Paradise, Redding, Dunsmuir, Mount Shasta, Weed, Yreka Lakeport, Clearlake, and Willows to discuss 
broadband efforts including CASF infrastructure grant projects, implementing policies to support 
broadband deployment, and broadband service/speed validation, among other broadband related 
topics.  Provided support for broadband infrastructure in unserved or underserved areas through 
meetings and conference calls and outreach activities, including public events, media updates, 
updating and maintaining website, and coordinating support for regional projects.  

• Hosted and facilitated the second annual fall regional summit, “North State Connected: Broadband for Rural 
Communities” on September 30, 2020.  Hosted the first ISP quarterly roundtable on October 22, 
2020.  Sent newsletters to partners in the consortium region to provide updates on consortium efforts 
and additional broadband related information.  Carried out presentations on consortium broadband 
efforts in Siskiyou County in partnership with the Siskiyou County Economic Development 
Council (EDC), and to the board of supervisors of Lake County and city councils of Lakeport and 
Clearlake.  

• Developed social media campaign to promote CalSPEED testing and home study.  
  

9. Redwood Coast Connect Broadband Consortium  
Outcomes in Deployment  
• Created a committee of stakeholders and local officials with technical expertise, which meets monthly.  
• Worked with local governments regarding priority areas and cost-effective policy strategies to achieve 

the 98 percent broadband access goal.  Hosted meetings with the City of Arcata, City of Eureka, and 
County of Humboldt.  Presented as a guest speaker at the Eureka Rotary Club, Redwood Region 
Economic Development Commission regarding policies that will reduce the cost 
of broadband deployment.  

• Developed a “dig once” policy that eases deployment and reduces cost that is adopted by 
jurisdictions.  For example, the City of Arcata adopted the “dig once” policy that will reduce the cost of 
deployment of Digital 299 and Cable Landing projects.  

• Worked with ISPs on identifying priority CASF infrastructure grant eligible areas.  For example, worked 
with Frontier Communications on identifying priority areas in their territory in three counties.  Identified 
anchor institutions, including those not on the broadband maps in two counties.  Shared anchor 
institutions with ISPs for planning projects in the region.  

• Identified leveraging funding opportunities, including tracking and promoting federal funding 
opportunities (e.g., FCC, Rural Digital Opportunity Fund (RDOF), USDA, U.S. Economic Development 
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Administration (EDA), FCC Health).  Shared federal funding opportunities with ISPs, 
health care, tribal, and local government.  

• Identified four CASF infrastructure application projects in three counties for the May 4t, 2020 CASF 
infrastructure grant application cycle.  Promoted CASF infrastructure grant funding and worked with 
ISPs on the applications.  Assisted in getting ten letters of support for the applications.  Assisted in 
getting applications submitted by Frontier Communications for Smith River, Crescent City, Mad 
River, and Garberville.  Assisted the ISP in addressing equity in low-income communities throughout the 
region for the applications.  All of these applications would provide broadband to low-
income communities and therefore are qualified for additional funding.  

• Supported project permitting activities for Digital 299 project (i.e., currently funded with a CASF grant 
Resolution T-17548).  Supported project activities for Klamath River Rural Broadband Initiative (KRRBI) 
(i.e., currently funded with a CASF grant Resolution T-17418 but seeking more 
funding).  Gathered support for KRRBI's additional funding needs and provided permitting support as 
needed.  
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Attachment D: Consortia Account Projects as of December 31, 2020 
Grants Approved in 2011, 2016, and 2019 Cycles3  

  
  

Consortium  
1st Approved 

Grants (2011-
2013)  

Resolution, 
Approval; 

(Completion 
Date)  

2nd Approved 
Grants 
(2016)  

Resolution, 
Approval;  

(Completion 
Date/Expected)  

3rd Approved 
Grants 
(2019)  

Resolution, 
Approval;  

(Completion  
Date/ 

Expected)  

1  
California’s One Million 
New Internet User 
Coalition  

$450,000  
T-17355,  

2/16/2012;  
(Feb 2014)  

-  -  -  -  

2  Broadband Consortium 
of the Pacific Coast  $300,000  

T-17445,  
6/12/2014;  
(June 2016)  

$251,500  
T-17550,  

1/19/2017  
(May 2019)  

$450,000  
T-17669,  

10/24/2019  
(Oct 2022)  

3  
Central Coast 
Broadband 
Consortium  

$450,000  
T-17349,  

12/2/2011;  
(Dec 2013)  

$274,500  
T-17529,  

8/18/2016   
(Sep 2021)  

$450,000  
T-17669,  

10/24/2019  
(Oct 2022)  

4  Central Sierra Connect 
Consortium  $450,000  

T-17355,  
2/16/2012; 
(Feb 2014)  

$249,000  
T-17544,  

12/1/2016  
(Dec 2020)  

-  -  

5  
Connected Capital Area 
Broadband 
Consortium  

$448,301  
T-17355,  

2/16/2012; 
 (Feb 2014)  

$298,750  
T-17538,  

11/10/2016 (Dec 
2018)  

$438,560  
T-17669,  

10/24/2019  
(Oct 2022)  

6  East Bay Broadband 
Consortium  $450,000  

T-17349,  
12/2/2011; 

 (Dec 2013)  
$292,680  

T-17529,  
8/18/2016   
(Sep 2019)  

-  -  

7  Eastern Sierra Connect 
Consortium  $450,000  

T-17355,  
2/16/2012; 
 (Feb 2014)  

$126,700  
T-17550,  

1/19/2017   
(Feb 2019)  

-  -  

8  
Gold Country 
Broadband 
Consortium  

$450,000  
T-17355,  

2/16/2012; 
 (Feb 2014)  

$300,000  
T-17538,  

11/10/2016 (May 
2019)  

$423,010  
T-17669,  

10/24/2019  
(Oct 2022)  

9  
Inland Empire 
Broadband 
Consortium  

$450,000  
T-17355,  

2/16/2012; 
 (Feb 2014)  

$300,000  
T-17538,  

11/10/2016 (Dec 
2018)  

$450,000  
T-17669,  

10/24/2019  
(Oct 2022)  

10  Inyo-Mono Broadband 
Consortium  -  -  $105,216  

T-17537,  
10/27/2016 
 (Jun 2019)  

-  -  

11  
Los Angeles County 
Regional Broadband 
Consortium  

$2,310,000  
T-17349,  

12/2/2011; 
 (Dec 2013)  

$600,000  
T-17544,  

12/1/2016   
(Jun 2018)  

-  -  

12  
North Bay/North 
Coast Broadband 
Consortium  

$250,000  
T-17445,  

6/12/2014 
 (June 2016)  

$260,000  
T-17544,  

12/1/2016   
(Jan 2019)  

$450,000  
T-17669,  

10/24/2019  
(Dec 2022)  

13  Northeast California 
Connects Consortium  $449,991  

T-17349,  
12/2/2011   
(Dec 2013)  

$296,518  
T-17550,  

1/19/2017   
(Jun 2020)  

$355,387  
T-17669,  

10/24/2019  
(Oct 2022)  

14  Redwood Coast 
Connect Consortium  $450,000  

T-17349,  
12/2/2011   
(Dec 2013)  

$208,000  
T-17537,  

10/27/2016 (Nov 
2019)  

$416,025  
T-17669,  

10/24/2019  
(Oct 2022)  

15  
San Diego Imperial 
Regional Broadband 
Consortium  

$450,000  
T-17355,  

2/16/2012   
(Feb 2014)  

-  -  -  -  

16  
San Joaquin Valley 
Regional Broadband 
Consortium  

$450,000  
T-17349,  

12/2/2011   
(Dec 2013)  

$180,000  
T-17537,  

10/27/2016 (Nov 
2019)  

-  -  

 
3 2011 cycle Consortia grants are complete.  The status of 2016 and 2019 cycle Consortia grants are show on the following pages. 
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http://docs.cpuc.ca.gov/PUBLISHED/FINAL_RESOLUTION/154660.htm
http://docs.cpuc.ca.gov/SearchRes.aspx?docformat=ALL&DocID=169109565


17  
Southern Border 
Broadband 
Consortium  

-  -  $450,000  
T-17561,  

4/6/2017   
(May 2020)  

-  -  

18  Tahoe Basin Projects  $167,000  
T-17440,  

5/15/2014 
 (May 2016)  

$200,000  
T-17529,  

8/18/2016   
(Jan 2019)  

-  -  

19  Upstate California 
Connect Consortium  $448,184  

T-17349,  
12/2/2011   
(Dec 2013)  

$274,620  
T-17550,  

1/19/2017   
(Jun 2020)  

$318,530  
T-17669,  

10/24/2019  
(Dec 2022)  

  Total  $8,873,476    $4,667,484    $3,751,512    
  
 

Status of 2016 Cycle Grants as of December 2019  
  
  CONSORTIUM  COUNTIES  START 

DATE  
END 

DATE  EXTENSION  APPROVED 
BUDGET  

REMAINING 
BUDGET  

1  Broadband Consortium 
of the Pacific Coast  

San Luis Obispo, Santa 
Barbara, Ventura   2/19/17  2/19/19  5/1/19  $251,500  $316  

2  Central Coast Broadband 
Consortium  

Monterey, Santa Cruz, 
San Benito   9/18/16  9/8/21    $274,500  $69,023  

3  Central Sierra Connect 
Broadband Consortium  

Amador, Calaveras, 
Tuolumne, Mariposa, 
Western Alpine   

1/1/17  1/1/20  12/31/20  $249,000  $30,635  

4  Connected Capital Area 
Broadband Consortium  

Sacramento, Sutter, 
Yolo, Yuba   12/10/16  12/10/18    $298,750  $652  

5  East Bay Broadband 
Consortium  

Alameda, Contra Costa, 
Solano  9/18/16  9/18/19    $292,680  $30,189  

6  
Eastern Sierra Connect 
Regional Broadband 
Consortium  

Eastern Kern   2/19/17  2/19/19    $126,700  $61,187  

7  Gold Country 
Broadband Consortium  

Sierra, Nevada, Placer, 
El Dorado, Eastern 
Alpine   

12/10/16  12/10/18  5/1/19  $300,000  $0  

8  Inland Empire Regional 
Broadband Consortium  

San Bernardino, 
Riverside  
  

12/10/16  12/10/18    $300,000  $0  

9  Inyo Mono Broadband 
Consortium  Mono, Inyo   11/27/16  11/27/18  6/30/19  $105,216  $51,939  

10  
Los Angeles County 
Regional Broadband 
Consortium  

Five sub-regions of Los 
Angeles  
  

1/1/17  1/1/18  6/30/18  $600,000  $5,456  

11  North Bay/North Coast 
Broadband Consortium  

Mendocino, Marin, 
Napa, Sonoma  1/1/17  1/1/19    $260,000  $4,276  

12  Northeast California 
Connect Consortium  

Butte, Lassen, Modoc, 
Plumas, Shasta, 
Siskiyou, Tehama  

2/19/17  2/19/19  6/30/20  $296,518  $0  

13  Redwood Coast Connect 
Broadband Consortium  

Humboldt, Del Norte, 
Trinity  11/27/16  11/27/18  11/30/19  $208,000  $90,556  

14  
San Joaquin Valley 
Regional Broadband 
Consortium  

San Joaquin, Stanislaus, 
Merced, Madera, 
Fresno, Kings, Tulare, 
Western Kern  

11/27/16  11/27/19    $180,000  $125,360  

15  Southern Border 
Broadband Consortium  San Diego, Imperial   5/6/17  5/6/20    $450,000  $340,631  

16  Tahoe Basin Project  Lake Tahoe Basin  9/18/16  9/18/18  1/1/19  $200,000  $6,856  
17  Upstate California 

Connect Consortium  Glenn, Colusa, Lake   2/19/17  2/19/19  6/30/20  $274,620  $0  

  Total          $4,667,484  $817,076  
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Status of 2019 Cycle Grants as of December 2020  
  CONSORTIUM  PROJECT 

NAME  COUNTIES  START 
DATE  

END  
DATE  

APPROVED 
BUDGET  

REMAINING 
BUDGET  

1  
Broadband 
Consortium of the 
Pacific Coast  

Developing the 4th 
Utility  

San Luis Obispo, 
Santa Barbara, 
Ventura Counties  

11/1/2019  10/31/2022  $450,000  $396,292   

2  
Central Coast 
Broadband 
Consortium  

Connected Central 
Coast Phase III  

Monterey, Santa 
Cruz, San Benito 
Counties  

11/1/2019  10/31/2022  $450,000  $381,850   

3  
Connected Capital 
Area Broadband 
Consortium  

Capital Area 
Broadband 
Consortium 2019-
2022  

Sacramento, Sutter, 
Yolo, Yuba  
Counties  

11/1/2019  10/31/2022  $438,560  $310,727   

4  
Gold Country 
Broadband 
Consortium  

Gold Country 
Broadband 
Consortium 
Project  

Sierra, Nevada, 
Placer, El  
Dorado, Alpine 
Counties  

11/1/2019  10/31/2022  $423,010  $373,103   

5  
Inland Empire 
Regional Broadband 
Consortium  

Inland Empire 
Broadband 
Implementation  

San Bernardino, 
Riverside  
Counties  

11/1/2019  10/31/2022  $450,000  $184,914   

6  
North Bay/North 
Coast Broadband 
Consortium  

Project 100/20 by 
2025  

Mendocino, Marin, 
Napa, Sonoma 
Counties  

11/1/2020  10/31/2022  $450,000  $384,988   

7  
Northeast California 
Connect 
Consortium  

Reducing the 
Digital Divide in 
Northeastern 
California  

Butte, Lassen, 
Modoc, Plumas, 
Shasta, Siskiyou, 
Tehama Counties  

7/1/2020  12/31/2022  $355,387  $355,387   

8  
Redwood Coast 
Connect Broadband 
Consortium  

Redwood Coast 
Connect 
Deployment 
Support  

Humboldt, Del 
Norte, Trinity  
Counties  

11/1/2019  10/31/2022  $416,025  $416,025   

9  
Upstate California 
Connect 
Consortium  

Reducing the 
Digital Divide in 
Upstate California  

Glenn, Colusa, Lake 
counties  7/1/2020  12/31/2022  $318,530  $318,530   

  Total          $3,751,512  $3,121,815   
  
 

Awards in 2020 Cycle, Approved under CPUC Resolution T-17708  
  CONSORTIUM  PROJECT 

NAME  
GEOGRAPHIC 
AREA  

START 
DATE  

END  
DATE  

APPROVED 
BUDGET  

REMAINING 
BUDGET  

1  

San Joaquin Valley 
Regional Broadband 
Consortium  

San Joaquin Valley 
Regional 
Broadband 
Consortium 
Project  

San Joaquin, 
Stanislaus, Merced, 
Madera, Fresno, 
Tulare, Kings, and 
Western Kern  

11/1/2020  12/31/2022  $450,000  $450,000  

2  
Southern Border 
Broadband 
Consortium  

Southern Border 
Broadband 
Consortium 
Project  

San Diego and 
Imperial   11/1/2020  12/31/2022  $450,000  $450,000  

  Total          $900,000  $900,000  
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Recipient Project Location
 Grant 

Amount 
 Payments in 

2020  Total Paid 
Award 

Date

Completion 
Date or 

Expected
1 California Department of Education Mitigation efforts against COVID-19 Statewide  $     5,000,000  $   5,000,000  $    5,000,000 5/7/20 n/a

2
California State University, Fresno 
Foundation

Fresno State Call Center: Central 
California Region Central Valley  $        487,500 9/12/19 3/12/22

3
California State University, Fresno 
Foundation

Fresno State Parent University - Fresno 
County

Biola, Del Rey, Firebaugh, Mendota, 
Parlier, San Joaquin and Sanger  $          71,516  $            302  $             302 12/31/18 6/30/21

4
California State University, Fresno 
Foundation

Fresno State Parent University - Fresno 
County

Caruthers, Huron, Kerman, Riverdale, 
Raisin City, Laton  $          54,480 6/5/20 12/5/22

5
California State University, Fresno 
Foundation

Fresno State Parent University - Kern 
County

Arvin, California City, Lamont, Lost Hills, 
McFarland, Rosamond, Shafter, and Taft  $          71,516  $            230  $             230 12/31/18 6/30/21

6
California State University, Fresno 
Foundation

Fresno State Parent University - Kern 
County

Golden Hills, Greenacres, Tehachapi, 
Taft, Mojave, McFarland  $          54,480 6/5/20 12/5/22

7
California State University, Fresno 
Foundation

Fresno State Parent University - Kings 
County

Armona, Avenal, Corcoran, Grangeville, 
Home Garden, Kettleman City, Lemoore, 
and Stratford  $          71,516  $            293  $             293 12/31/18 6/30/21

8
California State University, Fresno 
Foundation

Fresno State Parent University - Kings 
County

Armona, Avenal, Corcoran, Grangeville, 
Home Garden, Kettleman City, Lemoore, 
and Stratford  $          54,480 6/5/20 12/5/22

9
California State University, Fresno 
Foundation

Fresno State Parent University - Madera 
County

Anwahnee, Chowchilla, Coarsegold, 
Fairmead, Madera Acres, Madera Ranchos, 
Oakhurst, and Parksdale  $          71,516  $            329  $             329 12/31/18 6/30/21

10
California State University, Fresno 
Foundation

Fresno State Parent University - Madera 
County

Bass Lake, Nipinnawasee, Park Wood, 
Rollings Hill, Yosemite Lakes, Madera  $          54,480 6/5/20 12/5/22

11
California State University, Fresno 
Foundation

Fresno State Parent University - 
Mariposa County

Sonora, Cedar Ridge, Columbia, East 
Sonora, Groveland, Jamestown  $          54,480 6/5/20 12/5/22

12
California State University, Fresno 
Foundation

Fresno State Parent University - Merced 
County

Ballico, Delhi, Dos Palos, Gustine, 
Livingston, Planada, South Dos Palos, and 
Winton  $          71,516  $            266  $             266 12/31/18 6/30/21

13
California State University, Fresno 
Foundation

Fresno State Parent University - Merced 
County

Atwater, Livingston, Los Banos, Le 
Grand, Snelling, Santa Nella  $          54,480 6/5/20 12/5/22

14
California State University, Fresno 
Foundation

Fresno State Parent University - 
Monterey County

Castroville, Gonzales, Soledad, 
Greenfield, King City, Las Lomas  $          54,480 6/5/20 12/5/22

15
California State University, Fresno 
Foundation

Fresno State Parent University - San 
Benito County

San Juan Bautista, Hollister, Aromas, 
Richmark, Tres Pinos  $          54,480 6/5/20 12/5/22

16
California State University, Fresno 
Foundation

Fresno State Parent University - San 
Joaquin County

August, Country Club, Escalon, French 
Camp, Garden Acres, Kennedy, Lincoln 
Village, and Lockeford  $          71,516  $            295  $             295 12/31/18 6/30/21

17
California State University, Fresno 
Foundation

Fresno State Parent University - San 
Joaquin County

Lathrop, Lodi, Manteca, Stockton, 
Collierville, Dostown  $          54,480 6/5/20 12/5/22

18
California State University, Fresno 
Foundation

Fresno State Parent University - San Luis 
Obispo County

Arroyo Grande, Nipomo, San Miguel, 
Templeton, Shandon, Pismo Beach  $          54,480 6/5/20 12/5/22

19
California State University, Fresno 
Foundation

Fresno State Parent University - 
Stanislaus County

Bret Harte, Bystrom, Hughson, Keyes, 
Newman, Shackelford, Waterford, and West 
Modesto  $          71,516  $            293  $             293 12/31/18 6/30/21

20
California State University, Fresno 
Foundation

Fresno State Parent University - 
Stanislaus County

Ceres, Oakdale, Patterson, Riverbank, 
Turlock, Grayson  $          54,480 6/5/20 12/5/22

21
California State University, Fresno 
Foundation

Fresno State Parent University - Tulare 
County

Earlimart, Exeter, Farmersville, Goshen, 
Orosi, Pixley, Terra Bella, Tiption  $          71,516  $            266  $             266 12/31/18 6/30/21

22
California State University, Fresno 
Foundation

Fresno State Parent University - Tulare 
County

Dinuba, Lindsay, Tulare, Visalia, 
Woodlake, Cutler  $          54,480 6/5/20 12/5/22

23
California State University, Fresno 
Foundation

Fresno State Parent University - 
Tuolumne County

Bear Valley, Bootjack, Catheys Valley, El 
Portal, Midpines, Mono Vista  $          54,480 6/5/20 12/5/22

24 Catholic Charities of LA, Inc. Digital Education Center Canoga Park  $          83,248  $        28,084  $        36,455 12/31/18 6/30/21
25 Center for Elders' Independence Digital Equity for Seniors-Berkeley Berkeley  $          31,355  $          8,954  $          8,954 7/12/19 1/12/22
26 Center for Elders' Independence Digital Equity for Seniors-Concord Concord  $          27,269  $          7,933  $          7,933 7/12/19 1/12/22
27 Center for Elders' Independence Digital Equity for Seniors-Guardian El Sobrante  $          22,502  $          6,741  $          6,741 7/12/19 1/12/22

28 Center for Elders' Independence Digital Equity for Seniors-Josie Barrow Oakland  $          23,864  $          7,082  $          7,082 7/12/19 1/12/22

29 Center for Elders' Independence Digital Equity for Seniors-San Leandro San Leandro  $          27,269  $          7,933  $          7,933 7/12/19 1/12/22
30 Center for Elders' Independence Digital Equity for Seniors-San Pablo Oakland  $          30,674  $          8,784  $          8,784 7/12/19 1/12/22
31 Christian Church Homes Beth Eden Housing Oakland  $          16,034 12/31/19 6/30/22
32 Christian Church Homes Garfield Park Village Santa Cruz  $          26,086 7/12/19 1/12/22
33 Christian Church Homes JL Richard & Irene Cooper Terrace Oakland  $          28,383 12/31/19 6/30/22

34 Christian Church Homes
Percy Abrams & Sister Thea Bowman 
Manor Emeryville  $          25,971 12/31/19 6/30/22

35 Christian Church Homes Plaza De Las Flores Sunnyvale  $          32,100 7/12/19 1/12/22
36 Christian Church Homes Providence Senior Housing San Francisco  $          17,297 7/12/19 1/12/22
37 Christian Church Homes Roy C Nichols Housing Oakland  $            4,650 7/12/19 1/12/22
38 Christian Church Homes Saint Mary's Garden Oakland  $          29,603 7/12/19 1/12/22
39 Christian Church Homes Southlake Oakland  $          34,824 7/12/19 1/12/22

40 City of Cerritos
Cerritos Library Broadband Access 
Improvement Cerritos  $            9,563  $          2,391  $          2,391 12/31/19 6/30/22

41
City Of Oakland Human Services 
Department East Oakland Seniors Digital Inclusion Oakland  $          20,373 7/12/19 1/12/22

42
City Of Oakland Human Services 
Department West Oakland Seniors Digital Inclusion Oakland  $          20,373 7/12/19 1/12/22

43 City of Palmdale In Library Laptop Check Out Palmdale  $          17,800 7/12/19 1/12/22
44 City of Salinas, Public Library El Gabilan Library Connects! Salinas  $          50,783 7/12/19 1/12/22
45 City of South San Francisco South San Francisco Digital Literacy South San Francisco  $          41,895 5/11/20 11/11/22

46 City of Sunnyvale
Latino Digital Literacy-Bishop 
Elementary School Sunnyvale  $          58,033  $        16,995  $        19,800 12/31/18 6/30/21

Attachment E1: Broadband Adoption Account Projects as of December 31, 2020
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47 City of Sunnyvale
Latino Digital Literacy-Columbia Middle 
School Sunnyvale  $          58,033  $        16,832  $        19,637 12/31/18 6/30/21

48 City of Sunnyvale
Latino Digital Literacy-Ellis Elementary 
School Sunnyvale  $          40,657  $        12,124  $        14,776 12/31/18 6/30/21

49 City of Sunnyvale
Latino Digital Literacy-Lakewood 
Elementary School Sunnyvale  $          40,657  $          9,512  $        12,164 12/31/18 6/30/21

50 City of Sunnyvale
Latino Digital Literacy-San Miguel 
Elementary School Sunnyvale  $          58,033  $        17,645  $        20,450 12/31/18 6/30/21

51 City of Sunnyvale
Latino Digital Literacy-Vargas 
Elementary School Sunnyvale  $          58,033  $        16,670  $        19,475 12/31/18 6/30/21

52 Coachella Valley Housing Coalition
Computer Literacy & Technology 
Training - Pueblo Nuevo Indio  $            7,059 12/31/19 6/30/22

53 Coachella Valley Housing Coalition
Computer Literacy & Technology 
Training - Vila Hermosa Indio  $          10,629 12/31/19 6/30/22

54 Community Bridges Bridging the Digital Divide Watsonville  $          32,174  $          7,017  $          7,017 7/12/19 1/12/22

55 Community Housing Partnership
Hotel Essex: Digital Literacy in 
Supportive Housing San Francisco  $          14,180 7/3/20 1/3/23

56 Community Housing Partnership
The Civic Center Hotel: Digital Literacy 
in Emergency Shelter San Francisco  $          25,555 6/5/20 12/5/22

57 Community Housing Partnership
The Senator Hotel: Digital Literacy in 
Supportive Housing San Francisco  $          14,180 6/5/20 12/5/22

58 Compass Family Services Compass Family Digital Inclusion San Francisco  $          27,909 6/5/20 12/5/22

59
Contra Costa County Library-El 
Sobrante Library El Sobrante Library Reconstruction El Sobrante  $          27,588 12/31/18 6/30/21

60 Curry Senior Center Connected At Home San Francisco  $          29,935  $          6,500  $          6,500 7/12/19 1/12/22

61
Delivering Innovation in Supportive 
Housing, a Project of Tides

DISH Supportive Housing Digital 
Literacy Program-Camelot San Francisco  $          17,228 9/11/20 3/11/23

62
Delivering Innovation in Supportive 
Housing, a Project of Tides

DISH Supportive Housing Digital 
Literacy Program-Star San Francisco  $          17,228 6/5/20 12/5/22

63 EAH Inc. Estrella Vista Emeryville  $          24,505 9/11/20 3/11/23
64 EAH Inc. Fellowship Plaza Saratoga  $          24,505 9/11/20 3/11/23
65 EAH Inc. Mackey Terrrace Novato  $          18,850 9/11/20 3/11/23
66 EAH Inc. Markham Plaza I San Jose  $          24,505 9/11/20 3/11/23
67 EAH Inc. Markham Plaza II San Jose  $          24,505 9/11/20 3/11/23
68 Eden Housing, Inc. Alta Mira Family Hayward  $          27,619 7/12/19 1/12/22
69 Eden Housing, Inc. Ashland Village San Leandro  $          31,419 7/12/19 1/12/22
70 Eden Housing, Inc. Cambrian Center San Jose  $          34,143 7/12/19 1/12/22
71 Eden Housing, Inc. East Bluff Pinole  $          30,965 7/12/19 1/12/22
72 Eden Housing, Inc. Eden Issei Terrace Hayward  $          25,023 7/12/19 1/12/22
73 Eden Housing, Inc. Eden Lodge San Leandro  $          32,554 7/12/19 1/12/22
74 Eden Housing, Inc. Eden Palms San Jose  $          48,217 7/12/19 1/12/22
75 Eden Housing, Inc. Estabrook Place San Leandro  $          17,933 7/12/19 1/12/22
76 Eden Housing, Inc. Ford Road Plaza San Jose  $          29,376 7/12/19 1/12/22
77 Eden Housing, Inc. Rivertown Place Santa Clara  $          25,732 7/12/19 1/12/22
78 Eden Housing, Inc. Virginia Lane Concord  $          30,057 7/12/19 1/12/22
79 Empowering Success Now Bilingual Digital Literacy Fontana  $          78,397  $        19,599  $        19,599 12/31/18 6/30/21

80
EngAGE, Inc. (formerly More than 
Shelter for Seniors)

EngAGE in Digital Literacy - Cotton's 
Point Senior Apartments San Clemente  $          11,608 6/5/20 12/5/22

81
EngAGE, Inc. (formerly More than 
Shelter for Seniors)

EngAGE in Digital Literacy - Olivera 
Senior Apartments Pomona  $          12,372 6/5/20 12/5/22

82
EngAGE, Inc. (formerly More than 
Shelter for Seniors) EngAGE in Technology Los Angeles  $          15,272 9/11/20 3/11/23

83
EngAGE, Inc. (formerly More than 
Shelter for Seniors) EngAGE in Technology Compton  $          14,889 9/11/20 3/11/23

84
Episcopal Community Services of San 
Francisco

1180 4th Street: Digital Literacy in 
Supportive Housing San Francisco  $          14,180 7/12/19 1/12/22

85
Episcopal Community Services of San 
Francisco

Auburn and Minna-Lee: Digital Literacy 
in Supportive Housing San Francisco  $          10,635 7/12/19 1/12/22

86
Episcopal Community Services of San 
Francisco

The Alder: Digital Literacy in Supportive 
Housing San Francisco  $          15,953 7/12/19 1/12/22

87
Episcopal Community Services of San 
Francisco

The Crosby: Digital Literacy in 
Supportive Housing San Francisco  $          17,725 7/12/19 1/12/22

88
Episcopal Community Services of San 
Francisco

The Elm: Digital Literacy in Supportive 
Housing San Francisco  $          10,635 7/12/19 1/12/22

89
Episcopal Community Services of San 
Francisco

The Henry: Digital Literacy in 
Supportive Housing San Francisco  $          14,180 7/12/19 1/12/22

90
Episcopal Community Services of San 
Francisco

The Mentone: Digital Literacy in 
Supportive Housing San Francisco  $          14,180 7/12/19 1/12/22

91
Episcopal Community Services of San 
Francisco

The Rose and Hillsdale: Digital Literacy 
in Supportive Housing San Francisco  $            7,090 7/12/19 1/12/22

92 EveryoneOn Opportunity Connect San Buenventura  $          28,936 6/5/20 12/5/22
93 EveryoneOn Opportunity Connect Los Angeles  $          33,615 9/11/20 3/11/23
94 EveryoneOn Opportunity Connect San Jose  $          33,615 9/11/20 3/11/23
95 EveryoneOn Opportunity Connection Stockton  $          32,888 12/31/19 6/30/22
96 Exeter Unified School District Community Learning Center Exeter  $          46,759 6/5/20 12/5/22

97
Felton Institute dba Family Service 
Agency of San Francisco

The Tech Squad: Connecting Our 
Disconnected Seniors San Francisco  $          99,715 10/19/20 4/19/23

98 First Community Housing Access for All - Campbell Campbell  $          25,233 12/31/19 6/30/22
99 First Community Housing Access for All - Morgan Hill Morgan Hill  $          27,503 12/31/19 6/30/22

100 First Community Housing Access for All - Mountain View Mountain View  $            9,019 12/31/19 6/30/22
101 First Community Housing Access for All - Redwood City Redwood City  $          17,969 12/31/19 6/30/22
102 First Community Housing Access for All - San Jose 1 San Jose  $          10,835 12/31/19 6/30/22
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103 First Community Housing Access for All - San Jose 2 San Jose  $          35,448 12/31/19 6/30/22
104 Goodwill of Silicon Valley Digital Inclusion Program San Jose  $          88,400 9/11/20 3/11/23
105 Hamilton Families Family Digital Literacy Antioch  $          24,823 9/11/20 3/11/23
106 Hamilton Families Family Digital Literacy San Francisco  $          24,310 9/11/20 3/11/23
107 Hamilton Families Family Digital Literacy San Francisco  $          24,310 9/11/20 3/11/23
108 Hartnell College Digital Literacy in Castroville Castroville  $          60,402 12/31/18 6/30/21
109 Hartnell College Digital Literacy in King City King City  $          59,127 12/31/18 6/30/21
110 Human Good: Piedmont Gardens Piedmont Gardens Digital Literacy Oakland  $          13,643 7/9/20 1/9/23
111 human-I-T human-I-T Connect Statewide  $        750,525  *** 9/17/19 12/31/20
112 human-I-T human-I-T Connect (130 Pine Ave) Long Beach  $          68,138 7/12/19 1/12/22
113 human-I-T human-I-T Connect (200 Spring St.) Los Angeles  $          68,138 7/12/19 1/12/22
114 human-I-T human-I-T Connect (4525 Sheila St.) Commerce  $          68,138 7/12/19 1/12/22
115 iFoster, Inc. Digital Literacy for Foster Youth Statewide  $        539,247 2/27/20 8/27/22

116
Inglewood Public Library - Children's 
Services

Inglewood Public Library Digital 
Literacy Project Inglewood  $          19,412  $        16,500  $        16,500 12/31/18 6/30/21

117 Library Foundation of Los Angeles Cybernauts at LAPL Los Angeles  $          97,750 7/12/19 1/12/22

118
Lutheran Social Services of Northern 
Californa

Mosaica Family Apts: Improving Lives 
Through Digital Literacy and Access San Francisco  $          23,992 9/11/20 3/11/23

119
Lutheran Social Services of Northern 
Californa

Transition Age Youth Digital Literacy 
and Job Readiness Training in 
Sacramento Sacramento  $          11,230 9/11/20 3/11/23

120 Monument Impact
Conectate y Avanza (Connect and 
Advance) Concord  $          84,297  $        65,373  $        82,967 12/31/18 12/15/19

121 Monument Impact
Conectate y Avanza (Connect and 
Advance) Concord  $          74,803 6/5/20 12/5/22

122
Neighborhood Housing Services of Los 
Angeles County NHS Tech Lab at The Center Compton  $          51,755 12/31/18 6/30/21

123 Nevada County Community Library
Public Access Upgrade - Penn Valley 
Library

Nevada City, Grass Valley, Truckee, Penn 
Valley  $          23,152  $          5,788  $          5,788 12/31/18 6/30/21

124 Nevada County Community Library
Public Access Upgrade - Truckee 
Library

Nevada City, Grass Valley, Truckee, Penn 
Valley  $          19,403  $          4,851  $          4,851 12/31/18 6/30/21

125 Nevada County Community Library
Public Access Upgrade, Grass Valley 
Library

Nevada City, Grass Valley, Truckee, Penn 
Valley  $          23,152  $          5,788  $          5,788 12/31/18 6/30/21

126 Nevada County Community Library
Public Access Upgrade, Madelyn Helling 
Library

Nevada City, Grass Valley, Truckee, Penn 
Valley  $          20,075  $          5,019  $          5,019 12/31/18 6/30/21

127 Oakland Adult and Career Education
Mobile Classroom - Oakland Adult and 
Career Education Oakland  $            8,883  $          6,662  $          6,662 12/31/18 6/30/21

128 Oakland Unified School District
Get Connected Oakland-District 1 High 
Schools Oakland  $            8,737 7/12/19 1/12/22

129 Oakland Unified School District
Get Connected Oakland- District 2 High 
Schools Oakland  $            9,854 7/12/19 1/12/22

130 Oakland Unified School District
Get Connected Oakland- District 3 High 
Schools Oakland  $            3,171 7/12/19 1/12/22

131 Oakland Unified School District
Get Connected Oakland- District 5 High 
Schools Oakland  $          47,655  $          2,673  *** 12/31/18 6/30/20

132 Oakland Unified School District
Get Connected Oakland- District 6 High 
Schools Oakland  $          47,655  $          2,673  *** 12/31/18 6/30/21

133 Oakland Unified School District
Get Connected Oakland- District 7 High 
Schools Oakland  $          47,647  $          2,673  *** 12/31/18 6/30/21

134 Opportunity Junction Technology Center Antioch  $          39,243  $        27,738  $        27,738 12/31/18 6/30/21

135
Parent, Family Engagement and 
Community Services, Inc. Community Digital Literacy Downey, CA  $          82,890 12/31/19 6/30/22

136
Parent, Family Engagement and 
Community Services, Inc. 

El Monte, CA Community Digital 
Literacy El Monte  $          52,028 12/31/19 6/30/22

137
Parent, Family Engagement and 
Community Services, Inc. 

Fullerton, CA Community Digital 
Literacy Fullerton  $          52,028 12/31/19 6/30/22

138
Parent, Family Engagement and 
Community Services, Inc. 

Montebello, CA Community Digital 
Literacy Montebello  $          52,028 12/31/19 6/30/22

139
Parent, Family Engagement and 
Community Services, Inc. 

Wilmington, CA Community Digital 
Literacy Wilmington, CA  $          52,028 12/31/19 6/30/22

140 Reading and Beyond RaB Broadband Access (Mosqueda) Fresno  $          73,639  $          4,782 12/31/18 6/30/21

141 Reading and Beyond
RaB Broadband Access 1.0 
(N Location) Fresno  $          73,639  $          6,027 12/31/18 6/30/21

142 Reading and Beyond RaB Digital Literacy 1.0 (Mosqueda) Fresno  $          40,472  $          2,475 12/31/18 6/30/21

143 Reading and Beyond
RaB Digital Literacy 1.0 
(N Location) Fresno  $          40,472  $          3,261 12/31/18 6/30/21

144 Redwood City Library Foundation DLP/Redwood City Main Library Redwood City  $          79,488  $        34,410  $        34,410 7/12/19 1/12/22
145 Redwood City Library Foundation Redwood City Main Library Redwood City  $          22,747  $          7,891  $          7,891 7/12/19 1/12/22

146 Sacramento Public Library Create, learn and tinker in Marina Vista Sacramento  $          97,542 5/11/20 11/11/22
147 San Diego Futures Foundation SDFF Digital Literacy Program San Diego  $          98,992  $        10,105  $        10,105 7/12/19 1/12/22
148 ScholarMatch Project Connect San Francisco  $          94,963  $        94,962  $        94,962 12/31/18 6/30/20
149 Self-Help Enterprises Almond Court Wasco  $          22,325 7/12/19 1/12/22
150 Self-Help Enterprises Bear Creek Planada  $          32,251 7/12/19 1/12/22
151 Self-Help Enterprises Biola Village Biola  $          25,161 7/12/19 1/12/22
152 Self-Help Enterprises Caliente Creek Arvin  $          25,870 7/12/19 1/12/22
153 Self-Help Enterprises Casas de La Vina Madera  $          29,415 7/12/19 1/12/22
154 Self-Help Enterprises Casitas del Sol Livingston  $          22,325 7/12/19 1/12/22
155 Self-Help Enterprises Cottonwood Creek Madera  $          23,743 7/12/19 1/12/22
156 Self-Help Enterprises Gateway Village Modesto  $          26,579 7/12/19 1/12/22
157 Self-Help Enterprises Goshen Village Goshen  $          32,251 7/12/19 1/12/22
158 Self-Help Enterprises Goshen Village 2 Goshen  $          29,415 7/12/19 1/12/22

71



Recipient Project Location
 Grant 

Amount 
 Payments in 

2020  Total Paid 
Award 

Date

Completion 
Date or 

Expected

159 Self-Help Enterprises
Highland/Encina/Strawberry/
Woodlake Townhomes Visalia  $          30,124 7/12/19 1/12/22

160 Self-Help Enterprises Lincoln Plaza Hanford  $          23,743 7/12/19 1/12/22
161 Self-Help Enterprises North Park Bakersfield  $          36,571 7/12/19 1/12/22
162 Self-Help Enterprises Palm Terrace Lindsay  $          27,288 7/12/19 1/12/22
163 Self-Help Enterprises Parksdale Village Madera  $          26,579 7/12/19 1/12/22
164 Self-Help Enterprises Parksdale Village 2 Madera  $          26,579 7/12/19 1/12/22
165 Self-Help Enterprises Rancho Lindo Lamont  $          25,161 7/12/19 1/12/22
166 Self-Help Enterprises Rolling Hills Newman  $          27,997 7/12/19 1/12/22
167 Self-Help Enterprises Sand Creek Orosi  $          30,833 7/12/19 1/12/22
168 Self-Help Enterprises Sierra Village Dinuba  $          25,161 7/12/19 1/12/22
169 Self-Help Enterprises Solinas Village McFarland  $          27,997 7/12/19 1/12/22
170 Self-Help Enterprises Vera Cruz/Nueva Sierra Vista Richgrove  $          37,131 7/12/19 1/12/22
171 Self-Help Enterprises Villa de Guadalupe Orosi  $          30,833 7/12/19 1/12/22
172 Self-Help Enterprises Villa Del Rey Del Rey  $          26,579 7/12/19 1/12/22
173 Self-Help Enterprises Villa Hermosa/Sunrise Villa Wasco  $          37,131 7/12/19 1/12/22
174 Self-Help Enterprises Viscaya Gardens Dinuba  $          26,579 7/12/19 1/12/22
175 Self-Help Enterprises Washington Plaza Earlimart  $          25,161 7/12/19 1/12/22
176 Sigma Beta Xi, Inc. Digital Divide Outreach Moreno Valley  $          59,883 12/31/19 6/30/22
177 Sikh Gurdwara San Jose Gurdwara Digital Inclusion San Jose  $          25,843 6/5/20 12/5/22
178 Skid Row Housing Trust Trust Digital Literacy Los Angeles  $          72,515 6/26/20 12/26/22

179 SoLa I CAN Foundation
SURGE: Technology & Entrepeneurship 
Development Center Los Angeles  $          82,750 9/11/20 3/11/23

180 SoLa I CAN Foundation
SURGE: Technology & Entrepeneurship 
Development Center Los Angeles  $          87,081 9/11/20 3/11/23

181
Southeast Community Development 
Corporation

Barrio Action Tech Center - Broadband 
Access Los Angeles  $          41,650 6/5/20 12/5/22

182
Southeast Community Development 
Corporation

Barrrio Action Tech Center - Digital 
Literacy Los Angeles  $          72,640 6/5/20 12/5/22

183
Southeast Community Development 
Corporation

Bell Gardens Tech Center-Broadband 
Access Bell Gardens  $          41,650 6/5/20 12/5/22

184
Southeast Community Development 
Corporation

Bell Gardens Tech Center-Digital 
Literacy Bell Gardens  $          72,640 6/5/20 12/5/22

185
Southeast Community Development 
Corporation Bell Tech Center-Broadband Bell  $          12,685  $        10,782  $        10,782 12/31/18 6/30/21

186
Southeast Community Development 
Corporation Bell Tech Center-Digital Literacy Bell  $          83,466  $        43,211  $        43,211 12/31/18 6/30/21

187
Southeast Community Development 
Corporation

Cudahy Tech Center - Broadband 
Access Cudahy  $          41,650 6/5/20 12/5/22

188
Southeast Community Development 
Corporation Cudahy Tech Center - Digital Literacy Cudahy  $          72,640 6/5/20 12/5/22

189
Southeast Community Development 
Corporation Whittier Tech Center-Broadband Access Whittier  $          12,685  $        10,782  $        10,782 12/31/18 6/30/21

190
Southeast Community Development 
Corporation Whittier Tech Center-Digital Literacy Whittier  $          83,466  $        40,431  $        40,431 12/31/18 6/30/21

191
Tabernacle Community Development 
Corporation Westside Courts Digital Bridge San Francisco  $          18,850  $          2,765  $          2,765 7/12/19 1/12/22

192
Tech Exchange (sponsored by Oakland 
Public Education Fund) Tech Hub Oakland  $          97,750  $          2,092 12/31/18 6/30/21

193
The League of Women Voters of Los 
Angeles Education Fund Digital + Civic Literacy Pacoima, Van Nuys, Los Angeles  $          18,850 7/12/19 1/12/22

194
The San Jose Public Library 
Foundation Access San Jose San Jose  $          46,320 9/11/20 3/11/23

195 The San Jose Public Library Found. Access San Jose San Jose  $          68,803 9/11/20 3/11/23
196 UNDA Digital Movement Digital Literacy Toolkits No. 1,2,3 Los Angeles  $          77,292  $        14,981  $        34,304 7/12/19 1/12/22

197 United Ways of California
Connecting Californians to Affordable, 
High-Speed Internet Statewide  $     1,414,725 9/12/19 3/12/22

198 Ventura Unified School District Internet Empowerment Ventura  $          42,063 6/5/20 12/5/22

199
Vermont Slauson Local Development 
Corporation VSEDC Digital Project Los Angeles  $          56,798 6/5/20 12/5/22

200
Vietnamese American Community 
Center of the East Bay Vietnamese Community Digital Equity Oakland  $        109,081  $        15,000 3/19/19 9/19/21

201 Vietnamese Voluntary Foundation
VIVO Computer Training for 
Broadband Access San Jose  $          64,793 9/11/20 3/11/23

202
Wintriss Technical Schools Inc. dba 
The League of Amazing  Programmers Gen-Connect Digital Literacy Project San Diego  $          53,584 9/11/20 3/11/23

203 Women's Audio Mission
Girls on the Mic: Digital Literacy 
&Technology Training for Girls Oakland  $          77,550  $        38,775  $        38,775 12/31/18 6/30/21

204
YMCA of Greater Long Beach ò 
Community Development Youth Institute - Tech Tutor Long Beach  $          62,335 7/12/19 1/12/22

205 YWCA Greater Los Angeles
Digital Learning Academy at Angeles 
Mesa Empowerment Center Los Angeles  $          32,450 7/12/19 1/12/22

Totals:  $   16,244,726  $   5,657,903  $    5,745,332 
* Per award letters and resolutions; projects must be completed within 30 months; actual completion dates may vary
**See section on CDE distribution
***Payments pending
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Recipient Project Status
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Broadband 

Subscriptions

Reported 
Broadband 

Subscriptions

1
California State University, Fresno 
Foundation

Fresno State Call Center: Central California 
Region Active 3/12/20 2,500                3,267                

2 human-I-T human-I-T Connect Completed 3/17/20 3,947                3,947                
3 Sigma Beta Xi, Inc. Digital Divide Outreach Delayed** 6/30/20 2,500                399                  

4 United Ways of California
Connecting Californians to Affordable, 
High-Speed Internet Delayed** 3/12/20 7,255                1                      

Total: 7,614
*Projects are required to start six months after approval at the latest (following the ramp up period)
**Projects delayed in some way due to the COVID-19 pandemic impacts

Attachment E2: Broadband Adoption Project Status as of December 31, 2020
Call Center Projects
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Recipient Project Status
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 Projected 
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1 City of Cerritos Cerritos Library Broadband Access Improvement Not Active 6/30/20 8,930            
2 City of Palmdale In Library Laptop Check Out Not Active 1/12/20 89,040           

3 City of Salinas, Salinas Public Library El Gabilan Library Connects! Not Active 1/12/20 16,000           

4
Contra Costa County Library-El 
Sobrante Library El Sobrante Library Reconstruction Not Active 6/30/19 6,000            

5 Exeter Unified School District Community Learning Center Not Active 12/5/20 600               
6 Library Foundation of Los Angeles Cybernauts at LAPL Not Active 1/12/20 10,000           2,000

7
Neighborhood Housing Services of Los 
Angeles County NHS Tech Lab at The Center Not Active 6/30/19 3,500            100

8 Nevada County Community Library Public Access Upgrade - Penn Valley Library Active 6/30/19 2,994            2,086
9 Nevada County Community Library Public Access Upgrade - Truckee Library Active 6/30/19 9,598            6,158

10 Nevada County Community Library Public Access Upgrade, Grass Valley Library Active 6/30/19 15,080           11,119

11 Nevada County Community Library Public Access Upgrade, Madelyn Helling Library Active 6/30/19 34,733           22,087

12 Oakland Unified School District Get Connected Oakland- District 1 High Schools Delayed** 1/12/20 540               

13 Oakland Unified School District Get Connected Oakland- District 2 High Schools Delayed** 1/12/20 609               

14 Oakland Unified School District Get Connected Oakland- District 3 High Schools Delayed** 1/12/20 196               

15 Oakland Unified School District Get Connected Oakland- District 5 High Schools Completed 6/30/19 610               623

16 Oakland Unified School District Get Connected Oakland- District 6 High Schools Completed 6/30/19 886               866

17 Oakland Unified School District Get Connected Oakland- District 7 High Schools Completed 6/30/19 888               1,055
18 Reading and Beyond RaB Broadband Access (Mosqueda) Delayed** 6/30/19 1,800            313

19 Reading and Beyond
RaB Broadband Access 1.0 
(N Location) Delayed** 6/30/19 1,800            218

20 Redwood City Library Foundation Redwood City Main Library Not Active 1/12/20 13,800           
21 ScholarMatch Project Connect Completed 6/30/19 1,500            2,265

22 SoLa I CAN Foundation
SURGE: Technology & Entrepeneurship 
Development Center Not Active 3/11/21 7,500            

23
Southeast Community Development 
Corporation Barrio Action Tech Center - Broadband Access No Status 12/5/20 1,900            

24
Southeast Community Development 
Corporation Bell Gardens Tech Center-Broadband Access No Status 12/5/20 1,900            

25
Southeast Community Development 
Corporation Bell Tech Center-Broadband Delayed** 6/30/19 1,200            555

26
Southeast Community Development 
Corporation Cudahy Tech Center - Broadband Access No Status 12/5/20 1,900            

27
Southeast Community Development 
Corporation Whittier Tech Center-Broadband Access Delayed** 6/30/19 1,900            267

28
Tech Exchange (sponsored by Oakland 
Public Education Fund) Tech Hub Active 6/30/19 1,500            458

Totals: 50,170
*Projects are required to start six months after approval at the latest (following the ramp up period)
**Projects delayed in some way due to the COVID-19 pandemic impacts

Broadband Access Projects 
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Recipient Project Status

Assumed 
Project 

Start Date*
Projected 

Participants
Reported 

Participants
1 California State University, Fresno Foundation Fresno State Parent University - Fresno County Delayed** 6/30/19 160 36
2 California State University, Fresno Foundation Fresno State Parent University - Fresno County Delayed** 12/5/20 240 38
3 California State University, Fresno Foundation Fresno State Parent University - Kern County Delayed** 6/30/19 160 54
4 California State University, Fresno Foundation Fresno State Parent University - Kern County Delayed** 12/5/20 240 37
5 California State University, Fresno Foundation Fresno State Parent University - Kings County Delayed** 6/30/19 160 38
6 California State University, Fresno Foundation Fresno State Parent University - Kings County Delayed** 12/5/20 240 40
7 California State University, Fresno Foundation Fresno State Parent University - Madera County Delayed** 6/30/19 160 105
8 California State University, Fresno Foundation Fresno State Parent University - Madera County Delayed** 12/5/20 240 42
9 California State University, Fresno Foundation Fresno State Parent University - Mariposa County Delayed** 12/5/20 240 18

10 California State University, Fresno Foundation Fresno State Parent University - Merced County Delayed** 6/30/19 160 38
11 California State University, Fresno Foundation Fresno State Parent University - Merced County Delayed** 12/5/20 240 40
12 California State University, Fresno Foundation Fresno State Parent University - Monterey County Delayed** 12/5/20 240 18
13 California State University, Fresno Foundation Fresno State Parent University - San Benito County Delayed** 12/5/20 240 19
14 California State University, Fresno Foundation Fresno State Parent University - San Joaquin County Delayed** 6/30/19 160 40
15 California State University, Fresno Foundation Fresno State Parent University - San Joaquin County Delayed** 12/5/20 240 20
16 California State University, Fresno Foundation Fresno State Parent University - San Luis Obispo County Delayed** 12/5/20 240 17
17 California State University, Fresno Foundation Fresno State Parent University - Stanislaus County Delayed** 6/30/19 160 56
18 California State University, Fresno Foundation Fresno State Parent University - Stanislaus County Delayed** 12/5/20 240 19
19 California State University, Fresno Foundation Fresno State Parent University - Tulare County Delayed** 6/30/19 160 40
20 California State University, Fresno Foundation Fresno State Parent University - Tulare County Delayed** 12/5/20 240 18
21 California State University, Fresno Foundation Fresno State Parent University - Tuolumne County Delayed** 12/5/20 240 42
22 Catholic Charities of Los Angeles, Inc. Digital Education Center Delayed** 6/30/19 250 193
23 Center for Elders' Independence Digital Equity for Seniors-Berkeley Active 1/12/20 96 7
24 Center for Elders' Independence Digital Equity for Seniors-Concord Not Active 1/12/20 78
25 Center for Elders' Independence Digital Equity for Seniors-Guardian Active 1/12/20 57 1
26 Center for Elders' Independence Digital Equity for Seniors-Josie Barrow Active 1/12/20 63 7
27 Center for Elders' Independence Digital Equity for Seniors-San Leandro Active 1/12/20 78 5
28 Center for Elders' Independence Digital Equity for Seniors-San Pablo Active 1/12/20 93 7
29 Christian Church Homes Beth Eden Housing Delayed** 6/30/20 33
30 Christian Church Homes Garfield Park Village Delayed** 1/12/20 58 7
31 Christian Church Homes JL Richard & Irene Cooper Terrace Delayed** 6/30/20 59
32 Christian Church Homes Percy Abrams & Sister Thea Bowman Manor Delayed** 6/30/20 53
33 Christian Church Homes Plaza De Las Flores Delayed** 1/12/20 80 8
34 Christian Church Homes Providence Senior Housing Delayed** 1/12/20 41 10
35 Christian Church Homes Roy C Nichols Housing Delayed** 1/12/20 10 6
36 Christian Church Homes Saint Mary's Garden Delayed** 1/12/20 69 20
37 Christian Church Homes Southlake Delayed** 1/12/20 92 17
38 City of Oakland Human Services Department East Oakland Seniors Digital Inclusion Delayed** 1/12/20 56 3
39 City of Oakland Human Services Department West Oakland Seniors Digital Inclusion Delayed** 1/12/20 56
40 City of South San Francisco South San Francisco Digital Literacy Project Delayed** 11/11/20 135 6
41 City of Sunnyvale Latino Digital Literacy-Bishop Elementary School Delayed** 6/30/19 125 30
42 City of Sunnyvale Latino Digital Literacy-Columbia Middle School Delayed** 6/30/19 125 23
43 City of Sunnyvale Latino Digital Literacy-Ellis Elementary School Delayed** 6/30/19 75 15
44 City of Sunnyvale Latino Digital Literacy-Lakewood Elementary School Delayed** 6/30/19 75 11
45 City of Sunnyvale Latino Digital Literacy-San Miguel Elementary School Delayed** 6/30/19 125 30
46 City of Sunnyvale Latino Digital Literacy-Vargas Elementary School Delayed** 6/30/19 125 28
47 Coachella Valley Housing Coalition Computer Literacy & Technology Training - Pueblo Nuevo No Status 6/30/20 30
48 Coachella Valley Housing Coalition Computer Literacy & Technology Training - Vila Hermosa No Status 6/30/20 40
49 Community Bridges Bridging the Digital Divide Active 1/12/20 80 56
50 Community Housing Partnership Hotel Essex: Digital Literacy in Supportive Housing Not Active 1/3/21 40

51 Community Housing Partnership The Civic Center Hotel: Digital Literacy in Emergency Shelter Not Active 12/5/20 90
52 Community Housing Partnership The Senator Hotel: Digital Literacy in Supportive Housing Not Active 12/5/20 40
53 Compass Family Services Compass Family Digital Inclusion Delayed** 12/5/20 70
54 Curry Senior Center Connected At Home Delayed** 1/12/20 72 38

55
Delivering Innovation in Supportive Housing, a 
Project of Tides DISH Supportive Housing Digital Literacy Program-Camelot Ramp up 3/11/21 45

56
Delivering Innovation in Supportive Housing, a 
Project of Tides DISH Supportive Housing Digital Literacy Program-Star Active 12/5/20 45

57 EAH Inc. Estrella Vista Active 3/11/21 65 5
58 EAH Inc. Fellowship Plaza Active 3/11/21 65
59 EAH Inc. Mackey Terrrace Active 3/11/21 50
60 EAH Inc. Markham Plaza I Active 3/11/21 65

Digital Literacy Projects 
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61 EAH Inc. Markham Plaza II Active 3/11/21 65
62 Eden Housing, Inc. Alta Mira Family Not Active 1/12/20 67
63 Eden Housing, Inc. Ashland Village Delayed** 1/12/20 77
64 Eden Housing, Inc. Cambrian Center Not Active 1/12/20 89
65 Eden Housing, Inc. East Bluff Not Active 1/12/20 75
66 Eden Housing, Inc. Eden Issei Terrace Not Active 1/12/20 55
67 Eden Housing, Inc. Eden Lodge Not Active 1/12/20 82
68 Eden Housing, Inc. Eden Palms Not Active 1/12/20 151
69 Eden Housing, Inc. Estabrook Place Not Active 1/12/20 35
70 Eden Housing, Inc. Ford Road Plaza Not Active 1/12/20 68
71 Eden Housing, Inc. Rivertown Place Not Active 1/12/20 57
72 Eden Housing, Inc. Virginia Lane Not Active 1/12/20 71
73 Empowering Success Now Bilingual Digital Literacy Active 6/30/19 600 257

74
EngAGE, Inc. (formerly More than Shelter for 
Seniors)

EngAGE in Digital Literacy - Cotton's Point Senior 
Apartments Active 12/5/20 35

75
EngAGE, Inc. (formerly More than Shelter for 
Seniors) EngAGE in Digital Literacy - Olivera Senior Apartments Ramp up 12/5/20 42

76
EngAGE, Inc. (formerly More than Shelter for 
Seniors) EngAGE in Technology Ramp up 3/11/21 42

77
EngAGE, Inc. (formerly More than Shelter for 
Seniors) EngAGE in Technology Ramp up 3/11/21 42

78 Episcopal Community Services of San Francisco 1180 4th Street: Digital Literacy in Supportive Housing Not Active 1/12/20 40 2

79 Episcopal Community Services of San Francisco
Auburn and Minna-Lee: Digital Literacy in Supportive 
Housing Not Active 1/12/20 30 6

80 Episcopal Community Services of San Francisco The Alder: Digital Literacy in Supportive Housing Not Active 1/12/20 45 13
81 Episcopal Community Services of San Francisco The Crosby: Digital Literacy in Supportive Housing Not Active 1/12/20 50
82 Episcopal Community Services of San Francisco The Elm: Digital Literacy in Supportive Housing Not Active 1/12/20 30 5
83 Episcopal Community Services of San Francisco The Henry: Digital Literacy in Supportive Housing Not Active 1/12/20 40
84 Episcopal Community Services of San Francisco The Mentone: Digital Literacy in Supportive Housing Not Active 1/12/20 40 6

85 Episcopal Community Services of San Francisco
The Rose and Hillsdale: Digital Literacy in Supportive 
Housing Not Active 1/12/20 20 10

86 EveryoneOn Opportunity Connect No Status 12/5/20 180
87 EveryoneOn Opportunity Connect Ramp up 3/11/21 120
88 EveryoneOn Opportunity Connect Ramp up 3/11/21 120
89 EveryoneOn Opportunity Connection No Status 6/30/20 102
90 Felton Institute dba Family Service Agency of SF The Tech Squad: Connecting Our Disconnected Seniors Ramp up 4/19/21 500
91 First Community Housing Access for All - Campbell Delayed** 6/30/20 50 4
92 First Community Housing Access for All - Morgan Hill Delayed** 6/30/20 40 2
93 First Community Housing Access for All - Mountain View Not Active 6/30/20 15
94 First Community Housing Access for All - Redwood City Delayed** 6/30/20 25 3
95 First Community Housing Access for All - San Jose 1 Not Active 6/30/20 15
96 First Community Housing Access for All - San Jose 2 Delayed** 6/30/20 40 4
97 Goodwill of Silicon Valley Digital Inclusion Program Ramp up 3/11/21 480 57
98 Hamilton Families Family Digital Literacy Ramp up 3/11/21 70
99 Hamilton Families Family Digital Literacy Ramp up 3/11/21 70

100 Hamilton Families Family Digital Literacy Ramp up 3/11/21 70
101 Hartnell College Digital Literacy in Castroville Active 6/30/19 83 5
102 Hartnell College Digital Literacy in King City Active 6/30/19 165 36
103 Human Good: Piedmont Gardens Piedmont Gardens Digital Literacy Not Active 1/9/21 80
104 human-I-T human-I-T Connect (130 Pine Ave) Active 1/12/20 438
105 human-I-T human-I-T Connect (200 Spring St.) Active 1/12/20 438
106 human-I-T human-I-T Connect (4525 Sheila St.) Active 1/12/20 438
107 iFoster, Inc. Digital Literacy for Foster Youth Delayed** 8/27/20 12500
108 Inglewood Public Library - Children's Services Inglewood Public Library Digital Literacy Project No Status 6/30/19 4320

109 Lutheran Social Services of Northern Californa
Mosaica Family Apts: Improving Lives Through Digital 
Literacy and Access Ramp up 3/11/21 66

110 Lutheran Social Services of Northern Californa
Transition Age Youth Digital Literacy and Job Readiness 
Training in Sacramento Ramp up 3/11/21 30

111 Monument Impact Conectate y Avanza (Connect and Advance) Completed 6/30/19 272 314
112 Monument Impact Conectate y Avanza (Connect and Advance) Delayed** 12/5/20 310
113 Oakland Adult and Career Education Mobile Classroom - Oakland Adult and Career Education No Status 6/30/19 80
114 Opportunity Junction Technology Center Delayed** 6/30/19 600 83

115
Parent, Family Engagement and Community 
Services, Inc. Community Digital Literacy Delayed** 6/30/20 225
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116
Parent, Family Engagement and Community 
Services, Inc. El Monte, CA Community Digital Literacy Delayed** 6/30/20 130

117
Parent, Family Engagement and Community 
Services, Inc. Fullerton, CA Community Digital Literacy Delayed** 6/30/20 130

118
Parent, Family Engagement and Community 
Services, Inc. Montebello, CA Community Digital Literacy Delayed** 6/30/20 130

119
Parent, Family Engagement and Community 
Services, Inc. Wilmington, CA Community Digital Literacy Delayed** 6/30/20 130

120 Reading and Beyond RaB Digital Literacy 1.0 (Mosqueda) Delayed** 6/30/19 510 32
121 Reading and Beyond RaB Digital Literacy 1.0 (N Location) Delayed** 6/30/19 510 35
122 Redwood City Library Foundation DLP/Redwood City Main Library Not Active 1/12/20 2080
123 Sacramento Public Library Create, learn and tinker in Marina Vista Not Active 11/11/20 800
124 San Diego Futures Foundation SDFF Digital Literacy Program Active 1/12/20 960 120
125 Self-Help Enterprises Almond Court Delayed** 1/12/20 36
126 Self-Help Enterprises Bear Creek Delayed** 1/12/20 64
127 Self-Help Enterprises Biola Village Delayed** 1/12/20 44
128 Self-Help Enterprises Caliente Creek Delayed** 1/12/20 46
129 Self-Help Enterprises Casas de La Vina Delayed** 1/12/20 56
130 Self-Help Enterprises Casitas del Sol Delayed** 1/12/20 36
131 Self-Help Enterprises Cottonwood Creek Delayed** 1/12/20 40
132 Self-Help Enterprises Gateway Village Delayed** 1/12/20 48
133 Self-Help Enterprises Goshen Village Delayed** 1/12/20 64
134 Self-Help Enterprises Goshen Village 2 Delayed** 1/12/20 56
135 Self-Help Enterprises Highland/Encina/Strawberry/Woodlake Townhomes Delayed** 1/12/20 58
136 Self-Help Enterprises Lincoln Plaza Delayed** 1/12/20 40
137 Self-Help Enterprises North Park Delayed** 1/12/20 104
138 Self-Help Enterprises Palm Terrace Delayed** 1/12/20 50
139 Self-Help Enterprises Parksdale Village Delayed** 1/12/20 48
140 Self-Help Enterprises Parksdale Village 2 Delayed** 1/12/20 48
141 Self-Help Enterprises Rancho Lindo Delayed** 1/12/20 44
142 Self-Help Enterprises Rolling Hills Delayed** 1/12/20 52
143 Self-Help Enterprises Sand Creek Delayed** 1/12/20 60
144 Self-Help Enterprises Sierra Village Delayed** 1/12/20 44
145 Self-Help Enterprises Solinas Village Delayed** 1/12/20 52
146 Self-Help Enterprises Vera Cruz/Nueva Sierra Vista Delayed** 1/12/20 84
147 Self-Help Enterprises Villa de Guadalupe Delayed** 1/12/20 60
148 Self-Help Enterprises Villa Del Rey Delayed** 1/12/20 48
149 Self-Help Enterprises Villa Hermosa/Sunrise Villa Delayed** 1/12/20 84
150 Self-Help Enterprises Viscaya Gardens Delayed** 1/12/20 48
151 Self-Help Enterprises Washington Plaza Delayed** 1/12/20 44
152 Sikh Gurdwara San Jose Gurdwara Digital Inclusion Not Active 12/5/20 70 9
153 Skid Row Housing Trust Trust Digital Literacy Active 12/26/20 250 25

154 SoLa I CAN Foundation
SURGE: Technology & Entrepeneurship Development 
Center Ramp up 3/11/21 3300

155 Southeast Community Development Corp. Barrrio Action Tech Center - Digital Literacy No Status 12/5/20 320
156 Southeast Community Development Corp. Bell Gardens Tech Center-Digital Literacy No Status 12/5/20 320
157 Southeast Community Development Corp. Bell Tech Center-Digital Literacy Not Active 6/30/19 630
158 Southeast Community Development Corp. Cudahy Tech Center - Digital Literacy No Status 12/5/20 320
159 Southeast Community Development Corp. Whittier Tech Center-Digital Literacy Not Active 6/30/19 630
160 Tabernacle Community Development Corp. Westside Courts Digital Bridge Not Active 1/12/20 50 4

161
The League of Women Voters of Los Angeles 
Education Fund Digital + Civic Literacy Active 1/12/20 180

162 The San Jose Public Library Foundation Access San Jose Ramp up 3/11/21 400
163 The San Jose Public Library Foundation Access San Jose Ramp up 3/11/21 160
164 UNDA Digital Movement Digital Literacy Toolkits No. 1,2,3 Not Active 1/12/20 2000 276
165 Ventura Unified School District Internet Empowerment No Status 12/5/20 120
166 Vermont Slauson Local Development Corp. VSEDC Digital Project No Status 12/5/20 180

167
Vietnamese American Community Center of the 
East Bay Vietnamese Community Digital Equity Delayed** 9/19/19 200

168 Vietnamese Voluntary Foundation VIVO Computer Training for Broadband Access Ramp up 3/11/21 240

169
Wintriss Technical Schools Inc. dba The League of 
Amazing Programmers Gen-Connect Digital Literacy Project Ramp up 3/11/21 192

170 Women's Audio Mission
Girls on the Mic: Digital Literacy &Technology Training for 
Girls Active 6/30/19 1800 3012
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171
YMCA of Greater Long Beach ò Community 
Development Youth Institute - Tech Tutor Delayed** 1/12/20 660 320

172 YWCA Greater Los Angeles
Digital Learning Academy at Angeles Mesa Empowerment 
Center Not Active 1/12/20 100

Totals: 5,948

**Projects delayed in some way due to the COVID-19 pandemic impacts

*Projects are required to start six months after approval at the latest (following the ramp up period)
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1 Bayview Hunters Point 
Multipurpose Senior Services

Dr. George W. Davis Senior 
Residence 

San Francisco 130           41,555$        21,905$      21,905$         **

2 BRIDGE Housing Corporation Armstrong Place Senior Housing San Francisco 152           36,970$        34,593$         12/31/17

3 BRIDGE Housing Corporation Chestnut Creek Senior Housing South San Francisco 55             24,250$        24,250$         6/30/19
4 BRIDGE Housing Corporation Chestnut Linden Court Oakland 410           34,170$        30,038$         6/30/19
5 BRIDGE Housing Corporation Emeryvilla Emeryville 46             23,550$        23,550$         6/30/19

6 BRIDGE Housing Corporation Geraldine Johnson Senior 
Housing

San Francisco 74             29,130$        27,382$         12/31/17

7 BRIDGE Housing Corporation Ironhorse at Central Oakland 251           30,030$        25,399$         6/30/19
8 BRIDGE Housing Corporation Mandela Gateway Apartments Oakland 440           34,510$        34,510$         6/30/19
9 BRIDGE Housing Corporation Natoma Family Apartments San Francisco 137           25,550$        25,550$         6/30/19

10 BRIDGE Housing Corporation Richmond City Center Richmond 171           25,630$        20,520$         6/30/19
11 BRIDGE Housing Corporation St. Joseph's Senior Apartments Oakland 103           33,130$        33,130$         12/31/17
12 BRIDGE Housing Corporation Terraza Palmera at St. Josephs Oakland 171           26,090$        23,881$         6/30/19
13 Christian Church Homes Fargo Senior Center San Leandro 102           42,000$        19,060$         **
14 Christian Church Homes Harrison Street Senior Housing Oakland 100           25,420$        1,635$        25,420$         5/31/19

15 Christian Church Homes Sylvester Rutledge Manor - North 
Oakland Senior Housing

Oakland 69             39,000$        16,880$         **

16 Christian Church Homes Westlake Christian Terrace East Oakland 243           49,500$        10,555$      48,975$         9/30/19

17 Christian Church Homes Westlake Christian Terrace West Oakland 250           49,500$        14,560$      49,490$         9/30/19

18 EAH Housing Corporation Buchanan Park San Rafael 154           34,460$        28,460$         9/30/19
19 EAH Housing Corporation Casa Adobe San Pablo 56             20,390$        16,160$         9/30/19
20 EAH Housing Corporation Centertown San Rafael 180           34,930$        34,930$      34,930$         12/31/19
21 EAH Housing Corporation Cochrane Village Morgan Hill 318           49,900$        **
22 EAH Housing Corporation Don de Dios San Rafael 267           41,070$        41,070$      41,070$         12/31/19
23 EAH Housing Corporation Drakes Way Larkspur 68             10,500$        10,500$      10,500$         9/4/20
24 EAH Housing Corporation Elena Gardens San Jose 362           49,080$        49,080$      49,080$         12/20/19
25 EAH Housing Corporation Floral Gardens Selma 143           43,286$        **
26 EAH Housing Corporation Fountain West Fresno 196           47,133$        **
27 EAH Housing Corporation Golden Oaks Oakley 52             19,090$        15,890$         9/30/19
28 EAH Housing Corporation Los Robles Union City 420           49,930$        48,815$      48,815$         3/31/20
29 EAH Housing Corporation Palm Court San Jose 69             37,239$        37,239$      37,239$         5/20/20
30 EAH Housing Corporation Point Reyes Pt. Reyes Station 72             16,165$        14,765$      14,765$         9/30/19
31 EAH Housing Corporation Pollard Plaza San Jose 193           49,935$        49,935$      49,935$         12/31/19
32 EAH Housing Corporation Riviera Apartments San Rafael 77             24,960$        **
33 EAH Housing Corporation Rodeo Gateway Rodeo 55             24,690$        3/31/20
34 EAH Housing Corporation San Clemente Place Corte Madera 212           41,478$        **
35 EAH Housing Corporation Silver Oak Oakley 26             14,680$        14,680$      14,680$         11/21/19
36 EAH Housing Corporation The Oaks Walnut Creek 104           18,513$        18,513$      18,513$         12/31/19
37 EAH Housing Corporation Turina House San Rafael 91             18,150$        **
38 EAH Housing Corporation Village Avante Morgan Hill 100           49,990$        **
39 EAH Housing Corporation Vista Park 1 San Jose 112           37,311$        35,197$      35,197$         5/20/20
40 EAH Housing Corporation Vista Park 2 San Jose 122           37,311$        35,517$      35,517$         5/20/20

41 East Bay Asian Local Development 
Corporation California Hotel Oakland 166           49,850$        11,672$      11,672$         11/1/21

42 East Bay Asian Local Development 
Corporation Hismen Hin-Nu Terrace Oakland 371           49,994$        11,650$      11,650$         11/1/21

43 East Bay Asian Local Development 
Corporation Noble Tower Apartments Oakland 270           50,000$        11,460$      11,460$         11/1/21

44 Eden Housing, Inc 801 Alma Family Apartments Palo Alto 156           12,880$        12,880$         1/31/19
45 Eden Housing, Inc Altenheim Oakland 199           19,380$        18,030$         7/1/18
46 Eden Housing, Inc Camphora Soledad 134           21,040$        21,040$         1/31/19
47 Eden Housing, Inc Carlow Court Apartments Dublin 74             12,880$        12,880$         1/31/19
48 Eden Housing, Inc Cottonwood Place Apartments Fremont 146           16,015$        15,615$         7/1/18
49 Eden Housing, Inc Studio 819 Apartments Mountain View 61             12,880$        12,830$         7/1/18
50 Eden Housing, Inc Weinreb Place Hayward 24             12,351$        11,951$         12/15/17
51 Eden Housing, Inc Wexford Way Dublin 416           12,880$        12,480$         7/1/18

52 Episcopal Community Services of 
San Francisco Bishop Swing Community House San Francisco 135           49,959$        41,612$         6/30/18

53 Episcopal Community Services of 
San Francisco Canon Barcus Community House San Francisco 153           49,520$        35,547$         6/30/18

54 Episcopal Community Services of 
San Francisco Canon Kip Community House San Francisco 103           49,593$        36,092$         6/30/18

55 First Community Housing Betty Ann Gardens San Jose 230           38,910$        17,005$      29,287$         3/30/20
56 First Community Housing Casa Feliz Studios San Jose 60             36,700$        14,733$      25,053$         3/20/20
57 First Community Housing Creekview inn San Jose 25             19,705$        6,698$        11,858$         2/15/20

58 First Community Housing Curtner Studios Digital 
Connections

San Jose 200           25,756$        22,712$         3/10/17

59 First Community Housing El Paseo Digital Connections San Jose 98             21,030$        20,350$         3/10/17
60 First Community Housing Fourth Street Apts San Jose 250           38,910$        15,524$      27,062$         3/30/20
61 First Community Housing Japantown Senior Apts San Jose 85             36,700$        16,989$      27,069$         3/30/20
62 First Community Housing Orchard Parkview Sunnyvale 130           36,700$        15,010$      26,770$         3/30/20

Attachment F1: Public Housing Adoption Projects as of December 31, 2020
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63 Housing Authority of the County 
of Los Angeles Carmelitos Housing Development Long Beach 1,750        28,210$        19,223$         1/31/18

64 Housing Authority of the County 
of Los Angeles 

Harbor Hills Housing 
Development

Lomita 761           28,210$        19,223$         1/31/18

65 Housing Authority of the County 
of Los Angeles

Nueva Maravilla Housing 
Development

Los Angeles 1,471        28,210$        19,223$         1/31/18

66 Housing Authority of the County 
of San Bernardino

HACSB Digital Literacy Centers 
Project

2,760        405,731$      **

67 Housing Authority of the County 
of San Bernardino Maplewood homes San Bernardino 962           42,589$        21,043$         **

68 Housing Authority of the County 
of San Bernardino Parkside Pines Colton 324           36,519$        **

69 Jamboree Housing Corporation Ceres Court Apartments Fontana 147           12,798$        8,363$           9/30/18
70 Jamboree Housing Corporation Ceres Way Apartments Fontana 138           11,877$        9,638$           9/30/18
71 Jamboree Housing Corporation Puerto del Sol Apartments Long Beach 498           23,567$        12,483$         8/31/17
72 Jamboree Housing Corporation Woodglen Vista Apartments Santee 432           10,677$        10,637$         9/30/18

73 Long Beach Affordable Housing 
Coalition Grace Manor Carson 100           25,007$        8/30/22

74 Long Beach Affordable Housing 
Coalition Metro West Apts Los Angeles 67             25,347$        8/30/22

75 Long Beach Affordable Housing 
Coalition West Park Los Angeles 196           34,561$        8/30/22

76 Mutual Housing California Glen Ellen Mutual Housing 
Community

Sacramento 96             34,250$        24,564$         6/30/19

77 Mutual Housing California Lemon Hill Sacramento 282           42,058$        25,118$         8/31/18

78 Mutual Housing California Moore Village Mutual Housing 
Community

Davis 154           41,700$        25,824$         6/30/19

79 Mutual Housing California Mutual Housing at Dixianne Sacramento 184           40,500$        22,764$         6/30/19
80 Mutual Housing California Mutual Housing at Norwood Sacramento 305           49,848$        28,891$         6/30/19

81 Mutual Housing California Mutual Housing at River Garden Sacramento 581           48,898$        29,246$         6/30/19

82 Mutual Housing California Mutual Housing at Sky Park Sacramento 258           44,289$        27,997$         8/31/18
83 Mutual Housing California Mutual Housing at Spring Lake Woodland 335           35,960$        24,763$         8/31/18

84 Mutual Housing California Mutual Housing at the Highlands North Highlands 141           49,533$        31,964$         8/31/18

85 Mutual Housing California Mutual Housing on the Greenway Sacramento 168           40,100$        27,524$         6/30/19

86 Mutual Housing California New Harmony Davis 195           38,122$        26,251$         8/31/18
87 Mutual Housing California Owendale Davis 91             25,670$        19,722$         8/31/18

88 Mutual Housing California Tremont Green Mutual Housing 
Community

Davis 94             34,650$        23,272$         6/30/19

89 Mutual Housing California Twin Pines Mutual Housing 
Community

Davis 80             34,900$        22,411$         6/30/19

90 Mutual Housing California Victory Townhomes Mutual 
Housing Community

Sacramento 70             30,250$        21,217$         6/30/19

91 Oakland Housing Authority Lockwood Learning Center Oakland 804           98,495$        43,315$      61,280$         **
92 Peoples' Self-Help Housing Ocean View Manor Morro Bay 40             13,575$        9,212$           8/15/19
93 Peoples' Self-Help Housing Oceanside Gardens Morro Bay 21             7,883$          6,726$           8/15/19

94 Petaluma Ecumenical Properties 
(PEP Housing)

575 Vallejo Street Senior 
Apartments Adoption

Petaluma 46             10,550$        7,023$           11/9/16

95 Petaluma Ecumenical Properties 
(PEP Housing)

579 Vallejo Street Senior 
Apartments Adoption

Petaluma 41             9,430$          6,271$           11/10/16

96 Petaluma Ecumenical Properties 
(PEP Housing)

Acacia Lane Senior Apartments 
Adoption

Santa Rosa 47             10,190$        6,772$           11/3/16

97 Petaluma Ecumenical Properties 
(PEP Housing)

Casa Grande Senior Apartments 
Adoption

Petaluma 60             13,350$        9,030$           11/17/16

98 Petaluma Ecumenical Properties 
(PEP Housing)

Caulfield Lane Senior Apartments 
Adoption

Petaluma 23             5,220$          3,512$           11/18/16

99 Petaluma Ecumenical Properties 
(PEP Housing)

Kellgren Senior Apartments 
Adoption

Petaluma 53             11,650$        7,776$           11/4/16

100 San Francisco Housing 
Development Corporation Bayview Commons San Francisco 61             23,716$        **

101 San Francisco Housing 
Development Corporation Hunters Point East San Francisco 350           45,967$        **

102 San Francisco Housing 
Development Corporation Hunters Point West San Francisco 496           50,000$        31,660$      31,660$         7/31/20

103 San Francisco Housing 
Development Corporation Westbrook San Francisco 681           50,000$        12/31/21

104 Satellite Affordable Housing 
Associates Amistad House Berkeley 63             48,290$        47,875$         10/30/18

105 Satellite Affordable Housing 
Associates Arboleda Apartments Adoption Walnut Creek 92             40,756$        40,756$         6/30/17

106 Satellite Affordable Housing 
Associates Beth Asher Oakland 53             37,260$        33,479$         7/31/19

107 Satellite Affordable Housing 
Associates Columbia Park Manor Pittsburg 87             41,930$        39,991$         7/31/19
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108 Satellite Affordable Housing 
Associates Lakeside Senior Apartments Oakland 118           46,360$        46,360$         5/31/19

109 Satellite Affordable Housing 
Associates Lawrence Moore Manor Berkeley 50             34,125$        31,527$         7/31/19

110 Satellite Affordable Housing 
Associates Linda Glen Oakland 44             31,560$        29,978$         7/31/19

111 Satellite Affordable Housing 
Associates Merritt Crossing Adoption Oakland 95             50,000$        48,535$         9/24/17

112 Satellite Affordable Housing 
Associates Orchards Senior Homes Oakland 67             34,230$        33,838$         6/30/19

113 Satellite Affordable Housing 
Associates Petaluma Avenue Homes Sebastapol 99             48,350$        48,054$         8/30/18

114 Satellite Affordable Housing 
Associates Sacramento Senior Homes Berkeley 41             30,150$        28,770$         7/31/19

115 Satellite Affordable Housing 
Associates Satellite Central Oakland 196           50,000$        49,807$         8/30/18

116 Satellite Affordable Housing 
Associates

Strawberry Creek Lodge 
Adoption

Berkeley 150           49,970$        49,679$         9/24/17

117 Satellite Affordable Housing 
Associates Stuart Pratt Manor Berkeley 47             27,910$        27,173$         7/31/19

118 Satellite Affordable Housing 
Associates Valdez Plaza Oakland 194           50,000$        48,547$         8/30/18

119 Silvercrest, Inc. Parc Grove Commons Fresno 559           38,894$        20,806$         12/5/17
120 Silvercrest, Inc. Parc Grove Northwest Fresno 381           38,894$        16,161$         12/5/17
121 Silvercrest, Inc. Viking Village Fresno 121           38,894$        18,504$         12/5/17

122 Tabernacle Community 
Development Corporation Robert B Pitts Residences San Francisco 203           49,400$        28,840$      34,506$         2/29/20

123 WARD Economic Development 
Corporation Rosa Parks Villas Los Angeles 75             23,746$        6/30/22

124 WARD Economic Development 
Corporation Tuelyn Terrace Los Angeles 85             26,820$        6/30/22

125 WARD Economic Development 
Corporation Ward Villas Los Angeles 140           43,733$        6/30/22

126 West Sacramento Housing 
Development Corporation Patio Apartments West Sacramento 56             26,140$        12,918$         12/21/17

127 West Sacramento Housing 
Development Corporation Washington Courtyards West Sacramento 279           45,760$        41,188$         7/15/19

128 West Sacramento Housing 
Development Corporation West Capitol Courtyards West Sacramento 155           49,984$        42,928$         7/15/19

Totals: 28,652 4,671,020$   663,451$    2,833,186$    
* Completion Dates have been suspended due to the COVID-19 pandemic
** New completion dates will be set once the suspension on completion dates is lifted

81



Recipient Project City Apartment 
Units

 Grant 
Amount 

 Payments 
2020  Total Paid Completion 

Date

Planned 
Completion 

Date*
1 Abode Communities Laurel Village Los Angeles 80  $         36,000  $         29,370 3/7/16
2 Affordable Housing Access Villa Mirage Rancho Mirage 98  $         44,100  $         44,100 10/27/17

3 Affordable Housing Alliance II, Inc. 
dba Integrity Housing Dudley Street Senior Apartments Pomona 84  $         37,350  $         37,351 3/15/17

4 Affordable Housing Alliance II, Inc. 
dba Integrity Housing Guest House Santa Ana 72  $         32,400  $         32,400 7/31/18

5 Affordable Housing Alliance II, Inc., 
dba Integrity Housing Dutton Flats Santa Rosa 41  $         55,350 12/17/21

6 Affordable Housing Alliance II, Inc., 
dba Integrity Housing Stony Point Flats Santa Rosa 50  $         56,750 12/17/21

7 Better Opportunity Builders Brierwood Fresno 50  $         47,730 3/31/21
8 Better Opportunity Builders Villa Del Mar Fresno 48  $         28,080  $           7,020 3/31/21

9 Burbank Housing Development 
Corporation Crossroads Apartments Santa Rosa 79  $         35,288  $         35,288 8/14/18

10 Burbank Housing Development 
Corporation Parklane Apartments Petaluma 90  $         39,875  $         38,710 9/16/16

11 Butterfield Retirement LP Butterfield Retirement Morgan Hill 114  $         34,020  $         34,020 9/20/17

12 Cabrillo Economic Development 
Corporation Montgomery Oaks Ojai 21  $         12,600  $         12,600 7/27/16

13 Cabrillo Economic Development 
Corporation Valle Naranjal Farmwork Housing Piru 68  $         30,600  $         22,963 10/3/16

14 Chinatown Community Development 
Center 227 Bay San Francisco 50  $         22,313  $         22,063 5/31/17

15 Chinatown Community Development 
Center 990 Pacific San Francisco 92  $         40,120  $         39,285 11/20/17

16 Community Housing Works Cedar Nettleton Vista 67  $         30,150  $         30,076 1/15/18
17 Community Housing Works Cypress Cove Escondido 200  $         85,000  $         85,000 6/27/17
18 Community Housing Works Mayberry Townhomes San Diego 70  $         40,250  $         40,250 6/27/17
19 Community Housing Works Mission Cove Oceanside 138  $         41,400  $         41,400 7/10/18
20 Community Housing Works North Park LGBT Senior San Diego 76  $         34,200  $         34,200 2/28/18

21 Community Housing Works Northwest Manors II (Mountain) Pasadena 26  $         15,600  $         15,600 2/9/17

22 Community Housing Works Northwest Manors II (Raymond) Pasadena 18  $         10,800  $         10,800 1/18/17

23 Community Housing Works Parks at Fig Garden Fresno 366  $         75,000  $         74,952 11/2/18
24 Community Housing Works Sunridge Apartments Concord 198  $         59,400  $         59,400 11/9/18

25 Concerned Citizens of South Central 
Los Angeles 1410 Apartments Los Angeles 12  $           7,192  $           7,192 11/6/18

26 Concerned Citizens of South Central 
Los Angeles Central Avenue Village Apartments Los Angeles 45  $         24,438  $         23,686 11/1/15

27 Concerned Citizens of South Central 
Los Angeles Gwen Bolden Manor Los Angeles 24  $         14,399  $         13,847 10/1/15

28 Concerned Citizens of South Central 
Los Angeles Juanita Tate Legacy Towers Los Angeles 118  $         34,882  $         33,694 6/30/17

29 Concerned Citizens of South Central 
Los Angeles One Wilkins Place Los Angeles 18  $         10,605  $         10,605 11/9/18

30 Concerned Citizens of South Central 
Los Angeles Roberta II Los Angeles 40  $         22,255  $           7,650 11/12/18

31 Concerned Citizens of South Central 
Los Angeles Roberta Stephens Apartments I Los Angeles 40  $         22,255  $         10,350 11/9/18

32 Deep Green Housing and 
Community Development Broadway Village II Los Angeles 50  $         19,900  $         18,650 2/3/16

33 EAH Housing Corporation Buchanan Park San Francisco 68  $         30,125  $         30,125 3/6/18
34 EAH Housing Corporation Casa Adobe San Pablo 54  $         21,288  $         21,287 3/22/17
35 EAH Housing Corporation Centertown San Rafael 60  $         26,638  $         26,638 12/7/17
36 EAH Housing Corporation Cochrane Village Morgan Hill 96  $         40,620  $      40,620  $         40,620 6/28/19
37 EAH Housing Corporation Don De Dios San Jose 70  $         31,263  $         31,013 6/28/18
38 EAH Housing Corporation Drakes Way Larkspur 24  $         13,833  $      13,833  $         13,833 6/20/19
39 EAH Housing Corporation Elena Gardens San Jose 168  $         66,860  $         66,860 5/11/17
40 EAH Housing Corporation Floral Gardens Selma 56  $         23,140  $         23,140 4/12/17
41 EAH Housing Corporation Fountain West Fresno 72  $         30,793  $         30,793 8/31/17
42 EAH Housing Corporation Golden Oaks Oakley 50  $         29,225  $         28,975 11/14/17
43 EAH Housing Corporation Los Robles Union City 140  $         42,000  $      42,000  $         42,000 6/24/19
44 EAH Housing Corporation Palm Court San Jose 66  $         26,128  $         26,098 9/16/16

45 EAH Housing Corporation Point Reyes Family Homes Point Reyes 
Station 27  $         16,200  $         16,075 3/22/18

46 EAH Housing Corporation Pollard Plaza San Jose 130  $         49,650  $         49,650 8/24/17
47 EAH Housing Corporation Riviera San Rafael 28  $         13,033  $         12,333 3/8/16
48 EAH Housing Corporation Rodeo Gateway Rodeo 50  $         17,175  $         15,313 3/10/16
49 EAH Housing Corporation San Clemente Corte Madera 79  $         31,923  $         29,736 4/21/16
50 EAH Housing Corporation Silver Oak Oakley 24  $         12,573  $         12,573 9/21/16
51 EAH Housing Corporation The Oaks Apartments Walnut Creek 36  $         15,428  $         15,428 6/22/17
52 EAH Housing Corporation Turina House San Rafael 28  $         12,533  $         11,833 3/9/16
53 EAH Housing Corporation Village Avante Morgan Hill 112  $         33,600  $      33,600  $         33,600 6/6/19
54 EAH Housing Corporation Vista Park I San Jose 83  $         30,608  $         30,493 8/25/16
55 EAH Housing Corporation Vista Park II San Jose 83  $         30,608  $         30,493 9/13/16

56 East Bay Asian Local Development 
Corporation Avalon Senior Emeryville 67  $         27,925  $         27,925 3/21/17

Attachment F2: Public Housing Infrastructure Projects as of December 31, 2020
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57 East Bay Asian Local Development 
Corporation Drasnin Manor Oakland 26  $         13,633  $         13,633 1/26/17

58 East Bay Asian Local Development 
Corporation Effie's House Oakland 21  $         12,175  $         12,175 2/2/17

59 East Bay Asian Local Development 
Corporation Giant Road San Pablo 86  $         38,115  $         30,735 6/23/17

60 East Bay Asian Local Development 
Corporation Hugh Taylor House Oakland 43  $         20,848  $         20,848 2/9/17

61 East Bay Asian Local Development 
Corporation Jack London Gateway Senior Oakland 61  $         19,865  $         19,865 12/19/16

62 East Bay Asian Local Development 
Corporation Lillie Mae Jones Richmond 26  $         11,580  $         11,580 6/1/17

63 East Bay Asian Local Development 
Corporation Madison Park Oakland 98  $         42,605  $         42,605 8/2/17

64 East Bay Asian Local Development 
Corporation Madrone Hotel Oakland 32  $         18,088  $         18,088 2/14/18

65 East Bay Asian Local Development 
Corporation Marcus Garvey Oakland 22  $         13,050  $         13,050 8/2/17

66 East Bay Asian Local Development 
Corporation Oak Park Oakland 35  $         16,975  $         16,975 1/25/17

67 East Bay Asian Local Development 
Corporation Prosperity Place (aka 1110 Jackson) Oakland 71  $         31,501  $         26,094 11/17/16

68 East Bay Asian Local Development 
Corporation San Pablo Hotel Oakland 144  $         42,980  $         42,980 3/23/17

69 East Bay Asian Local Development 
Corporation Seven Directions Oakland 36  $         13,753  $         10,853 4/11/16

70 East Bay Asian Local Development 
Corporation Slim Jenkins Court Oakland 32  $         15,300  $         15,300 6/13/17

71 East Bay Asian Local Development 
Corporation Swans Market Oakland 18  $         10,175  $         10,175 6/1/17

72 Eden Housing, Inc Eden Essei Terrace Hayward 100  $         36,575  $         36,575 9/21/17
73 Eden Housing, Inc Hayward Senior Hayward 60  $         24,375  $         24,375 4/4/18
74 Eden Housing, Inc Jasmine Square Morgan Hill 72  $         28,029  $         28,029 1/10/19
75 Eden Housing, Inc Josephine Lum Lodge AB Hayward 78  $         31,983  $         31,983 12/28/18
76 Eden Housing, Inc Josephine Lum Lodge CD Hayward 72  $         29,505  $         29,505 12/28/18
77 Eden Housing, Inc Sequoia Manor Fremont 81  $         33,975  $         33,975 1/18/18
78 Eden Housing, Inc Tienda Drive Senior Lodi 80  $         34,750  $         34,625 9/14/17
79 Eden Housing, Inc Warner Creek Novato 61  $         25,358  $         25,358 1/24/18
80 Eden Housing, Inc Wheeler Manor 650 5th Gilroy 21  $         10,151  $         10,151 11/27/18
81 Eden Housing, Inc Wheeler Manor 651 6th Gilroy 90  $         35,708  $         35,708 11/27/18
82 Eden South Bay, Inc. Camphora Apartments Soledad 44  $         26,198  $         26,198 6/17/16

83 Episcopal Community Services of San 
Francisco Bishop Swing Community House San Francisco 135  $         38,685  $         38,685 1/24/17

84 Episcopal Community Services of San 
Francisco Canon Barcus Community House San Francisco 48  $         21,408  $         21,408 1/10/17

85 Episcopal Community Services of San 
Francisco Canon Kip Community House San Francisco 104  $         30,848  $         30,848 12/21/16

86 First Community Housing Bay Avenue Senior Capitola 109  $         32,655  $         26,148 1/28/16
87 First Community Housing Betty Ann Gardens San Jose 76  $         29,428  $         29,048 6/21/16
88 First Community Housing Casa Feliz Studios San Jose 60  $         22,700  $         16,200 1/6/16
89 First Community Housing Craig Gardens San Jose 90  $         26,100  $         25,425 12/3/15
90 First Community Housing Creekview Inn San Jose 25  $           8,150  $           8,025 1/26/16
91 First Community Housing Curtner Studios San Jose 179  $         53,533  $         53,533 4/19/17
92 First Community Housing El Paseo San Jose 98  $         33,433  $         32,733 2/17/16
93 First Community Housing Guadalupe Apartments San Jose 23  $         13,583  $         12,468 5/7/16
94 First Community Housing Los Esteros San Jose 246  $         66,690  $         63,340 1/26/16
95 First Community Housing Murphy Ranch Morgan Hill 100  $         34,838  $         33,037 9/28/15
96 First Community Housing Orchard Gardens Sunnyvale 62  $         21,680  $         17,330 6/8/16
97 First Community Housing Paula Apartments San Jose 21  $         10,152  $         10,047 4/7/16
98 First Community Housing Second Street Studios San Jose 135  $         40,350  $         40,350 1/23/19
99 First Community Housing Troy Apartments San Jose 30  $         16,475  $         15,425 5/12/16
100 First Community Housing Villa Montgomery Redwood City 58  $         18,845  $         18,395 3/11/16
101 Global CVCAH Bay Family Moreno Valley 61  $         26,840  $         26,840 11/22/16
102 Global CVCAH Clinton Apartments Mecca 59  $         25,960  $         25,960 3/1/17
103 Global CVCAH La Amistad Mendota 81  $         35,640  $         35,640 11/10/16
104 Global CVCAH Lincoln Family Mecca 57  $         25,080  $         25,080 3/1/17
105 Global CVCAH Meridian Family Sacramento 47  $         25,850  $         25,850 7/7/17
106 Global CVCAH Mirage Vista Pixley 55  $         24,200  $         24,200 11/23/16
107 Global CVCAH Perris Isle Senior Moreno Valley 189  $         85,050  $         85,050 7/18/17
108 Global CVCAH Sunnyview I Delano 70  $         29,750  $         29,750 11/21/16
109 Global CVCAH Sunnyview II Delano 70  $         29,750  $         29,750 11/21/16
110 HIP Housing Edgewater Isle San Mateo 92  $         29,343  $         21,893 3/30/16

111 Housing Authority of Fresno County Maldonado Migrant Center Firebaugh 64  $         28,800  $           7,200 3/31/21

112 Housing Authority of the City of 
Fresno, CA Dayton Square Fresno 66  $         29,370  $           7,343 3/31/21

113 Housing Authority of the City of 
Fresno, CA El Cortez Fresno 48  $         27,840  $         27,840 9/25/18
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114 Housing Authority of the City of Los 
Angeles

Independent Towers (Independent 
Square) Los Angeles 196  $         58,698  $         58,690 5/26/16

115 Housing Authority of the City of Los 
Angeles San Fernando Gardens Pacoima 448  $        200,978  $        200,977 6/8/17

116 Housing Authority of the City of Los 
Angeles Union Towers Los Angeles 200  $         60,000  $         59,970 5/26/16

117 Housing Authority of the City of San 
Buenaventura Buena Vida Family Ventura 20  $         11,925  $         11,925 8/15/18

118 Housing Authority of the City of San 
Buenaventura Westview Ventura 100  $         44,963  $      44,963  $         44,963 4/19/19

119 Housing Authority of the County of 
Kern Arivn FLC Bakersfield 88  $         74,800  $      74,800  $         74,800 11/13/19

120 Housing Authority of the County of 
Kern Arvin Sun Gardens Arvin 50  $         30,000  $      30,000  $         30,000 5/31/19

121 Housing Authority of the County of 
Kern Baker Street Bakersfield 37  $         22,200  $         22,150 8/31/17

122 Housing Authority of the County of 
Kern Green Gardens Bakersfield 104  $         31,200  $         31,200 10/5/17

123 Housing Authority of the County of 
Kern Homer Harrison Delano 50  $         30,000  $         30,000 8/31/17

124 Housing Authority of the County of 
Kern Monterey St Bakersfield 16  $         15,808  $         15,808 12/12/19

125 Housing Authority of the County of 
Kern Park Place Apartments Bakersfield 80  $         36,000  $         36,000 8/31/17

126 Housing Authority of the County of 
Kern Parkview Arvin 28  $         27,300  $      27,300  $         27,300 5/16/19

127 Housing Authority of the County of 
Kern Pinewood Glen Bakersfield 110  $         33,000  $         33,000 8/31/17

128 Housing Authority of the County of 
Kern Plaza Towers Bakersfield 117  $         35,100  $         35,100 8/31/17

129 Housing Authority of the County of 
Kern Plaza Towers Annex Bakersfield 82  $         36,900  $         36,900 8/31/17

130 Housing Authority of the County of 
Kern Quincy St. Apartments Delano 32  $         19,200  $         19,200 8/31/17

131 Housing Authority of the County of 
Kern Residence at Old Town Kern Bakersfield 30  $         18,000  $         18,000 8/31/17

132 Housing Authority of the County of 
Kern Residence at West Columbus Bakersfield 50  $         30,000  $         30,000 8/31/17

133 Housing Authority of the County of 
Kern Village Congressional Arvin 60  $         51,000  $      51,000  $         51,000 5/31/19

134 Housing Authority of the County of 
Kern Village Park Apartments Bakersfield 60  $         27,000  $         27,000 8/31/17

135 Housing Authority of the County of 
Santa Barbara Lompoc Gardens I Lompoc 40  $         33,800  $         33,800 1/31/18

136 Housing Authority of the County of 
Santa Barbara Lompoc Gardens II Lompoc 35  $         33,075  $         33,075 1/31/18

137 Housing Authority of the County of 
Santa Barbara Miller Plaza Lompoc 24  $         22,128  $         22,128 1/31/18

138 Housing Authority of the County of 
Santa Barbara Parkside Garden Apartments Lompoc 48  $         28,800  $         28,800 1/31/18

139 Long Beach Affordable Housing 
Coalition Acacia Street Apartments Inglewood 23  $         12,487 12/31/22

140 Long Beach Affordable Housing 
Coalition Beverly Manor Los Angeles 59  $         26,550  $         15,932 12/31/22

141 Long Beach Affordable Housing 
Coalition Carlin Avenue Apartments Lynwood 15  $           8,250 12/31/22

142 Long Beach Affordable Housing 
Coalition Grace Manor Carson 38  $         21,517  $         12,286 12/31/22

143 Long Beach Affordable Housing 
Coalition Louise Avenue Apartments Lynwood 14  $           7,970 12/31/22

144 Long Beach Affordable Housing 
Coalition Metro West Apartments Los Angeles 40  $         18,176  $           8,576 12/31/22

145 Long Beach Affordable Housing 
Coalition Raymond Avenue Apartments Long Beach 8  $           4,730 12/31/22

146 Long Beach Affordable Housing 
Coalition Somerset Avenue Apartments Paramount 24  $         12,440 12/31/22

147 Mary Elizabeth Inn Mary Elizabeth Inn San Francisco 92  $         40,271  $         40,121 10/19/17
148 Mary Elizabeth Inn The Verona San Francisco 65  $         28,278  $         28,273 4/5/17
149 Mercy Housing California 180 Beamer Woodland 80  $         35,675  $         35,675 12/17/18
150 Mercy Housing California 623 Vernon Roseville 58  $         25,660  $         25,660 10/25/18
151 Mercy Housing California Land Park Woods Sacramento 75  $         33,675  $         33,550 6/22/17
152 Mercy Housing California Mather Veterans Village Mather 50  $         21,663  $         16,415 5/23/16
153 Mercy Housing California Sunset Valley Duplexes Wheatland 88  $         31,520  $         29,320 1/14/16
154 MidPen Housing Celestina Gardens Sonoma 40  $         22,589  $      22,589  $         22,589 12/31/19
155 MidPen Housing Fetters Apartments Sonoma 60  $         26,770  $         26,770 2/7/17
156 MidPen Housing St. Stephens Senior Housing Santa Cruz 40  $         23,509  $         23,509 5/22/17
157 MidPen Housing Corporation Donner Lofts San Jose 102  $         30,443  $         30,443 5/18/16
158 MidPen Housing Corporation Foster Square Foster City 66  $         28,833  $         28,833 8/22/16
159 MidPen Housing Corporation Laguna Commons Fremont 64  $         28,752  $         28,432 8/30/16
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160 Mid-Peninsula The Farm, Inc University Avenue Senior East Palo Alto 41  $         24,193  $         24,193 7/14/17
161 Mid-Peninsula The Farm, Inc. 6800 Mission Daly City 52  $         23,400  $         23,400 3/23/17
162 Mid-Peninsula The Farm, Inc. Onizuka Crossing Sunnyvale 58  $         23,572  $         23,572 4/26/16
163 Mid-Peninsula The Farm, Inc. Sequoia Belle Haven Menlo Park 90  $         39,794  $         39,794 2/20/17
164 Mutual Housing California Lemon Hill Townhomes Sacramento 74  $         31,885  $         30,035 12/10/15
165 Mutual Housing California Los Robles Sacramento 80  $         35,288  $         34,293 12/8/15

166 Mutual Housing California Mutual Housing at Foothill Farms Sacramento 98  $         43,575  $         43,085 1/19/17

167 Napa Valley Community Housing Arroyo Grande Villas Yountville 25  $         20,625  $         20,625 2/22/18
168 Napa Valley Community Housing Magnolia Park Townhomes Napa 29  $         23,925  $         23,925 2/22/18
169 Napa Valley Community Housing Mayacamas Village Napa 51  $         41,565  $         41,565 2/23/18
170 Napa Valley Community Housing Napa Park Homes Napa 140  $         63,700  $         63,700 2/27/18
171 Napa Valley Community Housing Oak Creek Terrace Napa 41  $         30,955  $         30,955 2/22/18
172 Napa Valley Community Housing Pecan Court Apartments Napa 25  $         23,875  $         23,875 3/5/18
173 Napa Valley Community Housing Silverado Creek Apartments Napa 102  $         66,810  $         66,810 2/20/18
174 Napa Valley Community Housing The Reserve of Napa Napa 117  $         64,350  $         64,350 2/21/18
175 Napa Valley Community Housing Villa de Adobe Apartments Napa 16  $         15,600  $         15,600 2/21/18

176 Northern Valley Catholic Social 
Service The Woodlands Apartments II Redding 20  $         35,949  $      33,672  $         33,672 7/31/20

177 Peoples' Self-Help Housing Atascadero Gardens Atascadero 18  $         10,800  $         10,800 1/14/19
178 Peoples' Self-Help Housing Belridge Street Apartments Oceano 12  $           7,200  $        7,200  $           7,200 11/26/19
179 Peoples' Self-Help Housing Canyon Creek Apartments Paso Robles 68  $         30,600  $         30,600 8/30/17
180 Peoples' Self-Help Housing Casas Las Granadas Santa Barbara 12  $           7,200  $        7,200  $           7,200 11/26/19
181 Peoples' Self-Help Housing Cawelti Court Arroyo Grande 28  $         16,800  $         16,800 8/30/17
182 Peoples' Self-Help Housing Chapel Court Carpinteria 28  $         16,800  $         16,800 9/7/19
183 Peoples' Self-Help Housing College Park Lompoc 35  $         21,000  $         21,000 8/30/17
184 Peoples' Self-Help Housing Courtland Street Apartments Arroyo Grande 36  $         21,600  $         21,600 8/30/17
185 Peoples' Self-Help Housing Creekside Gardens Paso Robles 29  $         17,400  $         17,400 8/30/17
186 Peoples' Self-Help Housing Creston Gardens Paso Robles 60  $         27,000  $         27,000 7/11/18
187 Peoples' Self-Help Housing Dahlia Court Carpinetria 55  $         52,250  $         52,250 12/19/18
188 Peoples' Self-Help Housing Dahlia Court II Carpinteria 33  $         31,350  $         31,350 11/5/18
189 Peoples' Self-Help Housing El Patio Hotel Ventura 42  $         25,200  $         25,200 8/30/17
190 Peoples' Self-Help Housing Isle Vista Apartments Isla Vista 56  $         30,800  $         30,800 11/5/18
191 Peoples' Self-Help Housing Juniper Street Apartments Arroyo Grande 14  $           8,400  $        8,400  $           8,400 4/30/19
192 Peoples' Self-Help Housing La Brisa Marina Oceano 16  $           9,600  $           9,600 2/1/19
193 Peoples' Self-Help Housing Lachen Tara Avila Beach 29  $         17,400  $         17,400 8/30/17
194 Peoples' Self-Help Housing Ladera Street Apartments Santa Barbara 51  $         28,050  $         28,050 11/5/18
195 Peoples' Self-Help Housing Los Adobes de Maria I Santa Maria 65  $         29,250  $         29,250 8/30/17
196 Peoples' Self-Help Housing Los Adobes de Maria II Santa Maria 52  $         23,400  $         23,400 8/30/17
197 Peoples' Self-Help Housing Los Robles Terrace Paso Robles 40  $         24,000  $         24,000 8/30/17
198 Peoples' Self-Help Housing Mariposa Town Homes Orcutt 80  $         76,000  $         76,000 10/26/17
199 Peoples' Self-Help Housing Oak Forest Apartments Arroyo Grande 20  $         12,000  $         12,000 12/19/18
200 Peoples' Self-Help Housing Ocean View Manor Morro Bay 40  $         24,000  $         24,000 8/30/17
201 Peoples' Self-Help Housing Oceanside Gardens Morro Bay 21  $         12,600  $         12,600 8/30/17
202 Peoples' Self-Help Housing Pacific View Apartments Morro Bay 26  $         15,600  $         15,600 8/30/17
203 Peoples' Self-Help Housing River View Townhomes Guadalupe 80  $         36,000  $         36,000 8/30/17
204 Peoples' Self-Help Housing Rolling Hills Apartments Templeton 53  $         49,025  $      49,025  $         49,025 10/24/19
205 Peoples' Self-Help Housing Schoolhouse Lane Apartments Cambria 24  $         14,400  $         14,400 8/30/17
206 Peoples' Self-Help Housing Sea Breeze Apartments Los Osos 29  $         17,400  $         17,400 7/26/19
207 Peoples' Self-Help Housing Sea Haven Apartments Pismo Beach 12  $           7,200  $           7,200 4/9/19
208 Peoples' Self-Help Housing Sequoia Apartments Morro Bay 12  $           7,200  $           7,200 2/1/19
209 Peoples' Self-Help Housing South Bay Apartments Los Osos 75  $         33,750  $         33,750 7/26/19
210 Peoples' Self-Help Housing Storke Ranch Apartments Goleta 36  $         27,180  $         27,180 12/19/18
211 Peoples' Self-Help Housing Templeton Place Templeton 29  $         17,400  $         17,400 8/30/17

212 Peoples' Self-Help Housing The Villas at Higuera San Luis Obispo 28  $         16,800  $         16,800 8/30/17

213 Peoples' Self-Help Housing Valentine Court I Santa Maria 35  $         21,000  $         21,000 12/19/18
214 Peoples' Self-Help Housing Valentine Court II Santa Maria 18  $         10,800  $      10,800  $         10,800 5/10/19
215 Peoples' Self-Help Housing Valentine Court III Santa Maria 9  $           5,400  $        5,400  $           5,400 5/10/19
216 Peoples' Self-Help Housing Victoria Hotel Santa Barbara 28  $         16,800  $         16,800 8/30/17
217 Peoples' Self-Help Housing Victoria Street Bungalows Santa Barbara 16  $         15,200  $         15,200 6/7/18
218 Peoples' Self-Help Housing Villa La Esperanza Goleta 83  $         53,950  $         53,950 12/19/18
219 PEP Housing Casa Grande Petaluma 58  $         24,029  $         20,619 1/28/16
220 PEP Housing Caulfield Lane Petaluma 22  $         12,501  $           9,661 1/28/16
221 PEP Housing Mountain View Petaluma 24  $         10,087  $           9,617 2/2/16
222 PEP Housing Sun House Senior Ukiah 42  $         20,803  $         20,803 9/15/17
223 PEP Housing 10 Toussin Kentfield 13  $           7,557  $           6,492 6/24/15
224 PEP Housing 1275 Lindberg Petaluma 16  $           8,296  $           7,161 6/25/15
225 PEP Housing 167 Edith Petaluma 24  $         10,675  $           9,300 6/23/15
226 PEP Housing 210 Douglas Petaluma 24  $         10,287  $           9,197 6/23/15
227 PEP Housing 575 Vallejo Petaluma 45  $         16,822  $         14,566 6/22/15
228 PEP Housing 579 Vallejo Petaluma 40  $         12,295  $         11,419 6/23/15
229 Richmond Housing Authority Friendship Manor Richmond 58  $         25,152  $      25,152  $         25,152 2/25/19
230 Richmond Housing Authority Nevin Plaza Richmond 142  $         41,520  $      41,520  $         41,520 2/25/19
231 Richmond Housing Authority Triangle Court Richmond 98  $         43,080  $      43,080  $         43,080 2/25/19

232 San Francisco Housing Development 
Corporation Bayview Commons San Francisco 29  $         17,166  $         17,166 11/16/17

233 San Francisco Housing Development 
Corporation Hunters Point East San Francisco 89  $         39,601  $         39,601 6/4/18
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234 San Francisco Housing Development 
Corporation Hunters Point West San Francisco 124  $         36,967  $         36,967 3/23/18

235 San Francisco Housing Development 
Corporation Westbrook Apartments San Francisco 227  $         67,157  $         66,941 8/30/19

236 Satellite Affordable Housing 
Associates Columbia Park Manor Pittsburg 79  $         21,225  $         21,225 3/30/17

237 Satellite Affordable Housing 
Associates Lakeside Senior Apartments Oakland 100  $         23,733  $         23,734 3/2/17

238 Satellite Affordable Housing 
Associates Lawrence Moore Berkeley 46  $         16,537  $         16,537 5/28/17

239 Satellite Affordable Housing 
Associates Linda Glen Oakland 42  $         15,520  $         15,457 3/4/17

240 Satellite Affordable Housing 
Associates Otterbein Manor Oakland 44  $         15,949  $         15,847 4/26/17

241 Satellite Affordable Housing 
Associates Sacramento Senior Homes Berkeley 40  $         16,844  $         16,844 4/30/17

242 Satellite Affordable Housing 
Associates Amistad House Oakland 60  $         22,235  $         20,293 10/14/16

243 Satellite Affordable Housing 
Associates Beth Asher Oakland 50  $         30,125  $         17,920 6/9/17

244 Satellite Affordable Housing 
Associates Petaluma Avenue Homes Sebastopol 45  $         17,994  $         17,994 12/2/16

245 Satellite Affordable Housing 
Associates Satellite Central Oakland 152  $         33,461  $         33,339 10/14/16

246 Satellite Affordable Housing 
Associates Stuart Pratt Berkeley 44  $         26,638  $         16,582 5/30/17

247 Satellite Affordable Housing 
Associates Valdez Plaza Oakland 150  $         29,400  $         26,394 8/31/16

248 Self Help Enterprises Almond Court Partners Wasco 36  $         21,600  $         21,600 4/19/16
249 Self Help Enterprises Caliente Creek Partners Arvin 46  $         27,600  $         26,600 4/20/16

250 Self Help Enterprises North Park Apartments Housing 
Corporation Bakersfield 104  $         31,200  $         31,200 5/5/16

251 Self Help Enterprises Rancho Lindo Partners Lamont 44  $         35,200  $         35,200 4/13/17
252 Self Help Enterprises Rolling Hills Partners Newman 52  $         28,600  $         28,600 4/13/17

253 Self Help Enterprises Solinas Village aka Self Help 
Communities 1 McFarland 52  $         35,100  $         35,100 4/13/17

254 Self Help Enterprises Sunrise Villa Partners Wasco 44  $         26,400  $         26,400 4/19/16
255 Self Help Enterprises Villa Hermosa Partners Wasco 40  $         24,000  $         24,000 4/22/16
256 Self Help Enterprises Washington Plaza Partners Earlimart 44  $         26,400  $         26,400 4/21/16
257 Self-Help Enterprises Cottonwood Creek Madera 40  $         22,800  $         22,800 4/20/16
258 Self-Help Enterprises Gateway Village Modesto 48  $         28,800  $         28,800 5/2/18
259 Self-Help Enterprises Goshen Village II Goshen 56  $         25,200  $         25,200 5/2/18
260 Self-Help Enterprises Lincoln Plaza Hanford 48  $         24,000  $         24,000 4/26/16
261 Self-Help Enterprises Parksdale Village II Madera 48  $         28,800  $         28,800 5/2/18
262 Self-Help Enterprises Sand Creek Orosi 60  $         27,000  $         27,000 5/2/18
263 Self-Help Enterprises Villa de Guadalupe Orosi 60  $         27,000  $         27,000 5/2/18
264 Self-Help Enterprises Villa Del Rey Del Rey 48  $         28,800  $         28,800 4/22/16
265 Self-Help Enterprises Viscaya Gardens Dinuba 48  $         28,800  $         28,800 5/2/18
266 Silvercrest, Inc. (non-profit) Inyo Terrace Fresno 44  $         25,960  $         25,960 11/26/18
267 Silvercrest, Inc. (non-profit) Pacific Gardens Fresno 56  $         28,800  $         14,866 11/26/18
268 Silvercrest, Inc. (non-profit) Parc Grove Commons Fresno 215  $         64,400  $         59,900 4/1/16
269 Silvercrest, Inc. (non-profit) Parc Grove Northwest Fresno 148  $         43,560  $         43,560 4/1/16
270 Silvercrest, Inc. (non-profit) Yosemite Village Fresno 69  $         44,850 3/31/21
271 Skid Row Housing Trust Charles Cobb Apartments Los Angeles 76  $         34,200 **
272 Skid Row Housing Trust New Genesis Apartments Los Angeles 106  $         31,800 **
273 Skid Row Housing Trust Star Apartments Los Angeles 102  $         30,600 **
274 Surf Development Company Central Plaza Santa Maria 112  $         61,040  $         61,040 1/31/18
275 Surf Development Company Creekside Village Los Alamos 39  $         22,386  $         22,386 12/27/17
276 Surf Development Company Cypress Court Lompoc 60  $         27,000  $         27,000 1/31/18
277 Surf Development Company Leland Park Orcutt 16  $         15,600  $         15,600 1/31/18
278 Surf Development Company Palm Grove Lompoc 40  $         37,800  $         37,800 1/31/18
279 Surf Development Company Parkview Apartments Goleta 20  $         15,210  $         15,210 1/31/18
280 Surf Development Company Pescadero Lofts Goleta 33  $         19,173  $         19,173 1/31/18
281 Surf Development Company Positano Apartments Goleta 130  $         39,000  $         39,000 11/19/19
282 Surf Development Company Rancho Hermosa Santa Maria 47  $         27,730  $         27,730 12/27/17
283 Surf Development Company Sandpiper Apartments Goleta 68  $         30,600  $         30,600 1/31/18
284 Surf Development Company Santa Rita Village I Lompoc 36  $         21,600  $         21,600 1/31/18
285 Surf Development Company Ted Zenich Gardens Santa Maria 24  $         14,400  $         14,400 1/31/18

286 Sutter Community Affordable 
Housing Kristen Court Apartments Live Oak 56  $         25,038  $         24,299 12/14/16

287 Swords to Plowshares Veterans 
Rights Organization The Fairfax Hotel San Francisco 43  $           9,353  $           8,909 10/29/15

288 Swords to Plowshares Veterans 
Rights Organization The Stanford Hotel San Francisco 130  $           5,144  $           4,462 9/18/15

289 Tenderloin Neighborhood 
Development Corporation 430 Turk San Francisco 89  $         35,215  $         35,215 11/17/17

290 Tenderloin Neighborhood 
Development Corporation 939 Eddy San Francisco 36  $         21,563  $         21,462 12/8/17
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291 Tenderloin Neighborhood 
Development Corporation 951 Eddy San Francisco 26  $         15,037  $         15,037 12/11/17

292 Tenderloin Neighborhood 
Development Corporation Aarti Hotel San Francisco 40  $         23,972  $         23,972 12/8/17

293 Tenderloin Neighborhood 
Development Corporation Alexander Residence San Francisco 179  $         53,673  $         53,673 12/15/17

294 Tenderloin Neighborhood 
Development Corporation Antonia Manor San Francisco 133  $         39,726  $         39,726 12/4/17

295 Tenderloin Neighborhood 
Development Corporation Buena Vista Terrace San Francisco 40  $         23,640  $         23,640 12/1/17

296 Tenderloin Neighborhood 
Development Corporation Civic Center Residence San Francisco 212  $         63,472  $         63,472 2/23/18

297 Tenderloin Neighborhood 
Development Corporation Curran House San Francisco 67  $         24,966  $         24,865 6/6/17

298 Tenderloin Neighborhood 
Development Corporation Dalt Hotel San Francisco 179  $         45,574  $         45,547 6/26/17

299 Tenderloin Neighborhood 
Development Corporation Folsom + Dore Apartments San Francisco 98  $         43,976  $         43,976 9/27/17

300 Tenderloin Neighborhood 
Development Corporation Maria Manor San Francisco 119  $         34,224  $         32,795 12/15/17

301 Tenderloin Neighborhood 
Development Corporation Mosaica (Family) San Francisco 93  $         41,170  $         41,170 9/22/17

302 Tenderloin Neighborhood 
Development Corporation Mosaica (Senior) San Francisco 24  $         14,220  $         14,220 9/22/17

303 Tenderloin Neighborhood 
Development Corporation Ritz Hotel San Francisco 88  $         30,252  $         30,252 6/1/17

304 Tenderloin Neighborhood 
Development Corporation SOMA Family Apartments San Francisco 74  $         27,767  $         27,767 6/29/17

305 Tenderloin Neighborhood 
Development Corporation SOMA Studios San Francisco 88  $         31,344  $         31,344 6/30/17

306 Tenderloin Neighborhood 
Development Corporation West Hotel San Francisco 106  $         31,683  $         31,683 12/8/17

307 The Banneker Homes, Inc. Banneker Homes San Francisco 108  $         45,900  $         45,900 8/23/18

308 Visionary Home Builders of 
California, Inc Almond Terrace Ceres 46  $         27,600  $         27,600 11/28/18

309 Visionary Home Builders of 
California, Inc Delta Plaza Stockton 30  $         17,288  $         17,288 4/3/18

310 Visionary Home Builders of 
California, Inc Dewey Apartments Stockton 10  $           6,000  $           5,750 4/3/18

311 Visionary Home Builders of 
California, Inc Diamond Cove Townhomes I-A Stockton 36  $         21,600  $         21,600 5/11/18

312 Visionary Home Builders of 
California, Inc Diamond Cove Townhomes I-B Stockton 24  $         14,400  $         14,360 6/4/18

313 Visionary Home Builders of 
California, Inc Mountain View Townhomes Tracy 37  $         22,200  $         21,825 11/28/18

314 Visionary Home Builders of 
California, Inc Villa Isabella Stockton 20  $         11,925  $         11,675 4/3/18

315 Visionary Home Builders of 
California, Inc Villa Monterey Stockton 45  $         27,000  $         27,000 11/28/18

316 Visionary Home Builders of 
California, Inc Whispering Pines Sacramento 96  $         43,200  $         43,200 8/10/18

317 Ward Economic Development 
Corporation Rosa Parks Villas Los Angeles 60  $         26,468 6/21/21

318 Ward Economic Development 
Corporation Tuelyn Terrace Los Angeles 90  $         40,202 6/21/21

319 Ward Economic Development 
Corporation Ward Villas Los Angeles 120  $         35,836 6/21/21

320 West Sacramento Housing 
Development Corporation Patio Apartments West Sacramento 45  $         16,875  $         15,750 1/12/16

321 West Sacramento Housing 
Development Corporation Washington Courtyards West Sacramento 90  $         23,100  $         20,850 1/13/16

322 West Sacramento Housing 
Development Corporation West Capitol West Sacramento 125  $         32,113  $         32,113 1/12/16

Totals: 21,268  $    9,269,606  $    612,153  $    8,538,985 

** New completion dates will be set once the suspension on completion dates is lifted
* Completion Dates have been suspended due to the COVID-19 pandemic
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1 BRIDGE Housing Corporation Armstrong Place Senior Housing 12/31/17 152 36,970$           34,593$           49 32% 92% $706
2 BRIDGE Housing Corporation Chestnut Creek Senior Housing 6/30/19 55 24,250$           24,250$           38 69% 100% $638
3 BRIDGE Housing Corporation Chestnut Linden Court 6/30/19 410 34,170$           30,038$           43 10% 100% $699
4 BRIDGE Housing Corporation Emeryvilla 6/30/19 46 23,550$           23,550$           22 48% 95% $1,070
5 BRIDGE Housing Corporation Geraldine Johnson Senior Housing 12/31/17 74 29,130$           27,382$           18 24% 100% $1,521
6 BRIDGE Housing Corporation Ironhorse at Central 6/30/19 251 30,030$           25,399$           13 5% 85% $1,954
7 BRIDGE Housing Corporation Mandela Gateway Apartments 6/30/19 440 34,510$           34,510$           62 14% 100% $557
8 BRIDGE Housing Corporation Natoma Family Apartments 6/30/19 137 25,550$           25,550$           33 24% 100% $774
9 BRIDGE Housing Corporation Richmond City Center 6/30/19 171 25,630$           20,520$           14 8% 100% $1,466

10 BRIDGE Housing Corporation St. Joseph's Senior Apartments 12/31/17 103 33,130$           33,130$           42 41% 67% $789
11 BRIDGE Housing Corporation Terraza Palmera at St. Josephs 6/30/19 171 26,090$           23,881$           34 20% 100% $702
12 Christian Church Homes Harrison Street Senior Housing 5/31/19 100 25,420$           25,420$           39 39% 85% $652
13 Christian Church Homes Westlake Christian Terrace East 9/30/19 243 49,500$           48,975$           77 32% 62% $636
14 Christian Church Homes Westlake Christian Terrace West 9/30/19 250 49,500$           49,490$           64 26% 66% $773
15 EAH Housing Corporation Buchanan Park 9/30/19 145 34,460$           28,460$           38 26% 100% $749
16 EAH Housing Corporation Casa Adobe 9/30/19 57 20,390$           16,160$           33 58% 100% $490
17 EAH Housing Corporation Centertown 12/31/19 147 34,930$           34,930$           48 33% 100% $728
18 EAH Housing Corporation Don de Dios 12/31/19 259 41,070$           41,070$           50 19% 100% $821
19 EAH Housing Corporation Drakes Way 9/4/20 68 10,500$           10,500$           24 35% 100% $438
20 EAH Housing Corporation Elena Gardens 12/20/19 365 49,080$           49,080$           73 20% 100% $672
21 EAH Housing Corporation Golden Oaks 9/30/19 59 19,090$           15,890$           34 58% 100% $467
22 EAH Housing Corporation Los Robles 3/31/20 356 49,930$           48,815$           79 22% 89% $618
23 EAH Housing Corporation Palm Court 5/20/20 78 37,239$           37,239$           65 83% 100% $573
24 EAH Housing Corporation Point Reyes 9/30/19 70 16,165$           14,765$           20 29% 100% $738
25 EAH Housing Corporation Pollard Plaza 12/31/19 301 49,935$           49,935$           76 25% 100% $657
26 EAH Housing Corporation Silver Oak 11/21/19 28 14,680$           14,680$           24 86% 100% $612
27 EAH Housing Corporation The Oaks 12/31/19 99 18,513$           18,513$           25 25% 100% $741
28 EAH Housing Corporation Vista Park 1 5/20/20 116 37,311$           35,197$           66 57% 100% $533
29 EAH Housing Corporation Vista Park 2 5/20/20 132 37,311$           35,517$           65 49% 100% $546
30 Eden Housing, Inc 801 Alma Family Apartments 1/31/19 156 12,880$           12,880$           38 24% 100% $339
31 Eden Housing, Inc Altenheim 7/1/18 136 19,380$           18,030$           64 47% 100% $282
32 Eden Housing, Inc Camphora 1/31/19 119 21,040$           21,040$           40 34% 100% $526
33 Eden Housing, Inc Carlow Court Apartments 1/31/19 74 12,880$           12,880$           41 55% 100% $314
34 Eden Housing, Inc Cottonwood Place Apartments 7/1/18 146 16,015$           15,615$           90 62% 88% $174
35 Eden Housing, Inc Studio 819 Apartments 7/1/18 61 12,880$           12,830$           47 77% 83% $273
36 Eden Housing, Inc Weinreb Place 12/15/17 24 12,351$           11,951$           19 79% 100% $629
37 Eden Housing, Inc Wexford Way 7/1/18 416 12,880$           12,480$           136 33% 85% $92

38 Episcopal Community Services of 
San Francisco Bishop Swing Community House 6/30/18 135 49,959$           41,612$           75 56% 100% $555

39 Episcopal Community Services of 
San Francisco Canon Barcus Community House 6/30/18 153 49,520$           35,547$           32 21% 100% $1,111

40 Episcopal Community Services of 
San Francisco Canon Kip Community House 6/30/18 103 49,593$           36,092$           38 37% 100% $950

41 First Community Housing Betty Ann Gardens 3/30/20 230 38,910$           29,287$           25 11% 100% $1,171
42 First Community Housing Casa Feliz Studios 3/20/20 60 36,700$           25,053$           19 32% 100% $1,319
43 First Community Housing Creekview inn 2/15/20 25 19,705$           11,858$           9 36% 100% $1,318
44 First Community Housing Curtner Studios Digital Connections 3/10/17 200 25,756$           22,712$           41 21% 100% $554
45 First Community Housing El Paseo Digital Connections 3/10/17 98 21,030$           20,350$           22 22% 100% $925
46 First Community Housing Fourth Street Apts 3/30/20 250 38,910$           27,062$           20 8% 100% $1,353
47 First Community Housing Japantown Senior Apts 3/30/20 85 36,700$           27,069$           27 32% 100% $1,003
48 First Community Housing Orchard Parkview 3/30/20 130 36,700$           26,770$           17 13% 100% $1,575

49 Housing Authority of the County of 
Los Angeles Carmelitos Housing Development 1/31/18 1750 28,210$           19,223$           288 16% 36% $67

50 Housing Authority of the County of 
Los Angeles Harbor Hills Housing Development 1/31/18 761 28,210$           19,223$           97 13% 33% $198

51 Housing Authority of the County of 
Los Angeles Nueva Maravilla Housing Development 1/31/18 1471 28,210$           19,223$           285 19% 38% $67

52 Jamboree Housing Corporation Ceres Court Apartments 9/30/18 160 12,798$           8,363$             56 35% 71% $149
53 Jamboree Housing Corporation Ceres Way Apartments 9/30/18 173 11,877$           9,638$             50 29% 90% $193
54 Jamboree Housing Corporation Puerto del Sol Apartments 8/31/17 498 23,567$           12,483$           59 12% 80% $212
55 Jamboree Housing Corporation Woodglen Vista Apartments 9/30/18 514 10,677$           10,637$           150 29% 30% $71

56 Mutual Housing California Glen Ellen Mutual Housing Community 6/30/19 100 34,250$           24,564$           28 28% 71% $877

57 Mutual Housing California Lemon Hill 8/31/18 258 42,058$           25,118$           24 9% 100% $1,047

58 Mutual Housing California Moore Village Mutual Housing 
Community

6/30/19 142 41,700$           25,824$           36 25% 72% $717

59 Mutual Housing California Mutual Housing at Dixianne 6/30/19 160 40,500$           22,764$           19 12% 89% $1,198
60 Mutual Housing California Mutual Housing at Norwood 6/30/19 301 49,848$           28,891$           42 14% 71% $688
61 Mutual Housing California Mutual Housing at River Garden 6/30/19 594 48,898$           29,246$           52 9% 73% $562
62 Mutual Housing California Mutual Housing at Sky Park 8/31/18 246 44,289$           27,997$           24 10% 100% $1,167
63 Mutual Housing California Mutual Housing at Spring Lake 8/31/18 188 35,960$           24,763$           16 9% 100% $1,548
64 Mutual Housing California Mutual Housing at the Highlands 8/31/18 138 49,533$           31,964$           30 22% 100% $1,065
65 Mutual Housing California Mutual Housing on the Greenway 6/30/19 149 40,100$           27,524$           41 28% 85% $671
66 Mutual Housing California New Harmony 8/31/18 104 38,122$           26,251$           12 12% 100% $2,188
67 Mutual Housing California Owendale 8/31/18 183 25,670$           19,722$           26 14% 100% $759

68 Mutual Housing California Tremont Green Mutual Housing 
Community

6/30/19 94 34,650$           23,272$           25 27% 76% $931

69 Mutual Housing California Twin Pines Mutual Housing Community 6/30/19 81 34,900$           22,411$           20 25% 90% $1,121

Attachment G: Public Housing Completed Project Costs and Participation as of December 31, 2020
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70 Mutual Housing California Victory Townhomes Mutual Housing 
Community

6/30/19 95 30,250$           21,217$           21 22% 81% $1,010

71 Peoples' Self-Help Housing Ocean View Manor 8/15/19 37 13,575$           9,212$             19 51% 100% $485
72 Peoples' Self-Help Housing Oceanside Gardens 8/15/19 24 7,883$            6,726$             15 63% 100% $448

73 Petaluma Ecumenical Properties 
(PEP Housing)

575 Vallejo Street Senior Apartments 
Adoption

11/9/16 46 10,550$           7,023$             28 61% 100% $251

74 Petaluma Ecumenical Properties 
(PEP Housing)

579 Vallejo Street Senior Apartments 
Adoption

11/10/16 41 9,430$            6,271$             25 61% 100% $251

75 Petaluma Ecumenical Properties 
(PEP Housing) Acacia Lane Senior Apartments Adoption 11/3/16 47 10,190$           6,772$             27 57% 100% $251

76 Petaluma Ecumenical Properties 
(PEP Housing)

Casa Grande Senior Apartments 
Adoption

11/17/16 60 13,350$           9,030$             36 60% 100% $251

77 Petaluma Ecumenical Properties 
(PEP Housing)

Caulfield Lane Senior Apartments 
Adoption

11/18/16 23 5,220$            3,512$             14 61% 100% $251

78 Petaluma Ecumenical Properties 
(PEP Housing) Kellgren Senior Apartments Adoption 11/4/16 53 11,650$           7,776$             31 58% 100% $251

79 San Francisco Housing Development 
Corporation Hunters Point West 7/31/20 496 50,000$           31,660$           29 6% 100% $1,092

80 Satellite Affordable Housing 
Associates Amistad House 10/30/18 63 48,290$           47,875$           39 62% 100% $1,228

81 Satellite Affordable Housing 
Associates Arboleda Apartments Adoption 6/30/17 92 40,756$           40,756$           32 35% 100% $1,274

82 Satellite Affordable Housing 
Associates Beth Asher 7/31/19 53 37,260$           33,479$           35 66% 100% $957

83 Satellite Affordable Housing 
Associates Columbia Park Manor 7/31/19 87 41,930$           39,991$           40 46% 100% $1,000

84 Satellite Affordable Housing 
Associates Lakeside Senior Apartments 5/31/19 118 46,360$           46,360$           71 60% 100% $653

85 Satellite Affordable Housing 
Associates Lawrence Moore Manor 7/31/19 50 34,125$           31,527$           28 56% 100% $1,126

86 Satellite Affordable Housing 
Associates Linda Glen 7/31/19 44 31,560$           29,978$           26 59% 100% $1,153

87 Satellite Affordable Housing 
Associates Merritt Crossing Adoption 9/24/17 95 50,000$           48,535$           37 39% 100% $1,312

88 Satellite Affordable Housing 
Associates Orchards Senior Homes 6/30/19 67 34,230$           33,838$           34 51% 100% $995

89 Satellite Affordable Housing 
Associates Petaluma Avenue Homes 8/30/18 99 48,350$           48,054$           31 31% 100% $1,550

90 Satellite Affordable Housing 
Associates Sacramento Senior Homes 7/31/19 41 30,150$           28,770$           22 54% 100% $1,308

91 Satellite Affordable Housing 
Associates Satellite Central 8/30/18 196 50,000$           49,807$           116 59% 100% $429

92 Satellite Affordable Housing 
Associates Strawberry Creek Lodge Adoption 9/24/17 150 49,970$           49,679$           67 45% 100% $741

93 Satellite Affordable Housing 
Associates Stuart Pratt Manor 7/31/19 47 27,910$           27,173$           25 53% 100% $1,087

94 Satellite Affordable Housing 
Associates Valdez Plaza 8/30/18 194 50,000$           48,547$           101 52% 100% $481

95 Silvercrest, Inc. (non-profit) Parc Grove Commons 12/5/17 559 38,894$           20,806$           61 11% 100% $341
96 Silvercrest, Inc. (non-profit) Parc Grove Northwest 12/5/17 381 38,894$           16,161$           45 12% 100% $359
97 Silvercrest, Inc. (non-profit) Viking Village 12/5/17 121 38,894$           18,504$           26 21% 100% $712

98 Tabernacle Community 
Development Corporation Robert B Pitts Residences 2/29/20 203 49,400$           34,506$           32 16% 100% $1,078

99 West Sacramento Housing 
Development Corporation Patio Apartments 12/21/17 56 26,140$           12,918$           13 23% 100% $994

100 West Sacramento Housing 
Development Corporation Washington Courtyards 7/15/19 279 45,760$           41,188$           59 21% 100% $698

101 West Sacramento Housing 
Development Corporation West Capitol Courtyards 7/15/19 155 49,984$           42,928$           84 54% 100% $511

Total: 19,621 3,216,804$      2,658,235$      4,717
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